

राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड


सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Govt. of India
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001, +91 11 23461600, www.nhidcl.com



BHARATMALA
ROAD TO PROSPERITY



NHIDCL
BUILDING INFRASTRUCTURE - BUILDING THE NATION
CIN: U45400DL2014GOI269062

(भारत सरकार का उद्यम)

(A Government of India Enterprise)

WITHOUT PREJUDICE

No. NHIDCL/HQ/Ranipool-Pakyong/2020-21/ 1233

Date: 21.12.2021

To,

M/s NPCC Ltd.,
Raja House, 30-31, Nehru Place,
New Delhi - 110019
Email: cmd.npcc@nic.in, npccggn@gmail.com, npccmw@gmail.com,
info.npc@nic.in

Subject: Construction and upgradation of existing road to 2-lane with Paved shoulder including geometric improvement from Ranipool to Pakyong from Km 0.00 to Km 16.167 of NH-717A on EPC basis under SARDP-NE Phase 'A' in the State of Sikkim - **Termination of contract -Reg**

Ref:

1. Letter No. NHIDCL/HQ/Ranipool-Pakyong/2020-21/1034 dated 12.08.2021
2. Letter no. EZ/Sikkim/NHIDCL/577 dated 19.08.2021
3. Letter no. NHIDCL/HQ/Ranipool-Pakyong/2020-21/1069 dated 03.09.2021
4. Letter no. NHIDCL/HQ/Ranipool-Pakyong/2020-21/1070 dated 03.09.2021.

Sir,

Please refer to the subject cited above and the letters under reference. Due to non-performance and delay in work, Termination Notice under Clause 23.1.2 of the contract was served upon you to close the subject contract. Based on your request for foreclosing the work, the Termination Order was withdrawn and approval was conveyed for foreclosing the subject contract.

2. Due to your non-willingness, Foreclosure Agreement could not be finalised and it has resulted in additional loss of time and money to the Government and public.

3. That be the case and taking into consideration the provisions of the Contract Agreement, it is hereby informed that NHIDCL has decided not to revoke the termination Notice dated 12.08.2021 (Ref.1) issued to you due to Contractor's Default. It is also informed to you that NHIDCL is revoking the process of foreclosure of the subject contract.

4. You are also requested to comply with the relevant provisions of the Contract Agreement arising out of termination and conveyed to you vide letter dated 12.08.2021 as mentioned in Ref.1.

dp

5. This letter is being issued without prejudice to our rights available under the provisions of the Contract Agreement and applicable laws.
6. This issues with the approval of the Competent Authority.

Yours Sincerely,



(R.S. Yadav)
Executive Director (Tech)

Copy to:

1. ED (P), NHIDCL, RO-Gangtok - *With a request to finalise the Termination payment as per the Contract.*
2. GM (IT), NHIDCL-HQ - *With a request to put the notice on NHIDCL website*
3. Authority's Engineer (M/s Altinok Consulting Engineering Inc in JV with M/s Satra Infrastructure Management Services Pvt. Ltd. in Association with M/s MaRS Planning & Engineering Services Pvt. Ltd.) - *To finalise joint measurement.*