

## **Schedules**



## **Schedule-A**

*(See Clauses 2.1 and 8.1)*

### **Site of the Project**

#### **1 TheSite**

- (i) Site of the 4-lane Project Highway shall include the land, buildings, structures and road works as described in Annex-I of thisSchedule-A.
- (ii) The dates of handing over the Right of Way to the Contractor are specified in Annex-II of thisSchedule-A.
- (iii) An inventory of the Site including the land, buildings, structures, road works, trees and any other immovable property on, or attached to, the Site shall be prepared jointly by the Authority Representative and the Contractor, and such inventory shall form part of the memorandum referred to in Clause 8.2 (i) of this Agreement.
- (iv) The alignment plans of the Project Highway are specified in Annex-III. In the case of sections where no modification in the existing alignment of the Project Highway is contemplated, the alignment plan has not been provided. Alignment plans have only been given for sections where the existing alignment is proposed to be upgraded. The proposed profile of the Project Highways shall be followed by the contractor with minimum FRL as indicated in the alignment plan. The Contractor, however, improve/upgrade the Road Profile as indicated in Annex-III based on site/design requirement.
- (v) The status of the environment clearances obtained or awaited is given inAnnex-IV.

## **Annex – I**

### **(Schedule-A)**

#### **Site**

Through suitable drawings and description in words, the land, buildings, structures and road works comprising the Site shall be specified briefly but precisely in this Annex-I.

#### **1. Site**

The Site of the Project (4-Lane at-grade road) comprises the section commencing from Km 55+000(NagabangGamsuk Village)to km 82+514(Oyan) of NH-515 in the State of Assam& Arunachal Pradesh.The land, carriageway and structures comprising the Site are described below. The design Ch. Corresponding to existing Ch. is presented below. All chainages in this section are design chainages.

Sl. No.	Design Chainage	Existing Chainage	Remarks
<b>NH-515</b>			
1	55+000 to 82+514	56+200 to 67+200 & 76+100 to 83+300	Bypass Starts from Ex. Km 67+150 & Ends at Ex. KM 76+700

#### **2. Land**

The Site of the Project Highway comprises the land (sum total of land already in possession) as described below:

Design Chainage (km)	EROW (m) with respect to existing CL (approx.)
55+000 of NH-515 to 82+514 of NH-515	Total 45m ROW except Reserve Forest Locations& 30m at Built-up locations of East Siang District (Arunachal Pradesh)

#### **3. Carriageway**

The present carriageway of the Project Highway is double Lane with paved shoulder and earthen shoulder on both sides. Average width of the carriageway is 10.0 m. The type of the existing pavement is flexible.

#### **4. Major Bridges**

The Site includes the following Major Bridges:

SL NO.	Design Chainage	No. of Spans	Span Arrangement (m)	Length of Bridge (m)	Total Width (m)	Super structure Type
1	63+904	2	2 x 37	74	13.4	PSC Box Girder
2	81+297	3	45.5+47.5+44.8	137.8	8.8	PSC Box Girder

## 5. Road over-bridges (ROB)/ Road under-bridges(RUB)

The Site includes the following ROB (road over railway line)/RUB (road under railway line):

S. No.	Chainage (km)	Type of Structure		No. of Spans with span length (m)	Width (m)	ROB/ RUB
		Foundation	Superstructure			
-Nil-						

## 6. Gradeseparators

The Site includes the following grade separators:

S. No.	Chainage (km)	Type of Structure		No. of Spans with span length (m)	Width (m)
		Foundation	Superstructure		
NIL					

## 7. Minor Bridges

The Site includes the following minor bridges:

Sl No.	DesignChainage (km)	No. of Spans	Span Arrangement (m)	Length of Bridge (m)	Total Width (m)	Super structure Type
1	55+335	1	1 x 13.5	13.5	8.6	RCC I Girder
2	56+744	2	2 x 13.5	27	8.8	RCC I Girder
3	57+030	6	6 x 3.3	19.8	8.6	RCC Box
4	58+215	2	2 x 10.9	21.8	8.8	RCC I Girder
5	58+910	2	2 x 9	18	8.8	RCC I Girder
6	75+740	1	1 x 56	56	8.5	PSC Box Girder
7	78+292	1	1 x 22	22	9	RCC I Girder
8	80+590	1	1 x 25	25	9	RCC I Girder

## 8. Railway levelcrossings

The Site includes the following railway level crossings:

S. No.	Location (km)	Remarks
NIL		

**9. Underpasses (vehicular, non-vehicular)**

The Site includes the following underpasses:

S. No.	Chainage (km)	Type of Structure	No. of Spans with span length (m)	Width (m)
NIL				

**10. Culverts**

The Site has the following culverts:

Sl. No.	Design Chainage (km)	Type of Culvert	Span Arrangement. (m)	Total Width of Structure (m)
1	57+663	Box	1 x 2.5	12.0
2	58+702	Slab	1 x 2.5	12.0
3	59+148	Slab	1 x 2.5	12.0
4	59+335	Box	1 x 2.0	12.0
5	59+804	Box	1 x 2.0	12.2
6	60+207	Box	1 x 2.0	12.0
7	60+507	Box	1 x 2.0	12.0
8	61+195	Box	1 x 2.2	12.0
9	62+680	Box	1 x 2.0	12.0
10	64+748	Slab	1 x 2.0	12.0
11	65+177	Slab	1 x 2.5	12.0
12	65+303	Slab	1 x 2.5	12.0
13	65+873	Slab	1 x 2.3	12.0
14	75+531	Slab	1 x 6.0	13.0
15	75+545	Slab	1 x 6.0	13.0
16	75+957	Slab	1 x 2.0	11.8
17	76+112	Slab	1 x 1.0	11.8
18	77+456	Slab	1 x 3.5	11.8
19	78+544	Slab	1 x 6.0	14.8
20	79+688	Slab	1 x 2.5	12.5
21	79+795	Slab	1 x 1.7	11.8

**11. Busbays**

The details of bus bays on the Site are as follows:

S. No.	Chainage (km)	Length (m)	Side
NIL			

**12. Truck Laybyes**

The details of truck lay byes are as follows:

S. No.	Chainage (km)	Length (m)	Left Hand Side	Right Hand Side
NIL				

### 13. Road sidedrains

The details of the roadside drains are as follows:

Presence of roadside drain is not that conspicuous. However, at few built up stretches concreted drains were observed along both side of road. In general, the project road is predominantly on embankment varying between 1.0m-2.0m height.

S. No.	Location		Type	
	From km	to km	Masonry/cc (Pucca)	Earthen (Kutch)
NIL				

### 14. Major junctions

The details of major junctions are as follows:

Sl No.	Existing Chainage (km)	Road Segment	Side	Destination	Surfacing Type	Carriageway Width (m)	Remarks
1	71+450	NH515	Right	Jonai Bazar	Bituminous	7	Existing Junctions are to be bypassed
2	73+000	NH515	Left & Straight	Left - Rayang Straight - Ruksin	Bituminous	7	
3	83+300	NH-515	4 -Legged	Right - Oriamghat , Left - Pasighat	Bituminous	7	

(NH: National Highway, SH: State Highway, MDR: Major District Road)

### 15. Minor junctions

The details of the minor junctions are as follows:

Sl no.	Design Chainage	Type	Side	Remarks
1	55+790	Minor	LHS	
2	56+145	Minor	LHS	
3	57+960	Minor	LHS	
4	58+420	Minor	RHS	
5	60+100	Minor	BOTH	

Sl no.	Design Chainage	Type	Side	Remarks
6	61+500	Minor	LHS	
7	61+830	Minor	RHS	
8	63+560	Minor	RHS	
9	65+970	Minor	LHS	
10	73+200	Minor	BOTH	
11	80+180	Minor	RHS	

## 16. Bypasses

The details of the existing road sections proposed to be bypassed are as follows:

S. No.	Name of bypass (town)	Chainage (km) From km to km	Length (in Km)
1	Jonai Bypass	Des. Ch. 66+000 to Des. Ch. 75+180 (Bypass Starts from Ex. Km 67+150 & Ends at Ex. KM 76+700)	Design Length = 9.18 KM Existing Length to be bypassed = 9.55 KM



## Annex – II

(As per Clause 8.3 (i))

### (Schedule-A)

#### Dates for providing Right of Way of Construction Zone

The dates on which the Authority shall provide Right of Way of Construction Zone to the Contractor on different stretches of the Site are stated below:

Sl. No	Des. Chainage (KM)		Length (km)	Total Width (m)	Date of providing Right of Way
	FROM	TO			
(i) Full Right of Way (full width)	75+200	75+760	0.56	45m	At Appointed date
	78+820	80+000	1.18		
	80+200	80+400	0.2		
	80+800	81+080	0.28		
	81+500	81+700	0.2		
	82+120	82+514	0.394	30m	
(ii) Part Right of Way (part width)	55+000	66+000	11.0	12 (EROW)	At Appointed date
	75+760	78+820	3.06	45 (EROW)	
	80+000	80+200	0.2		
	80+400	80+800	0.4		
	81+080	81+500	0.42		
	81+700	82+120	0.42		
(iii) Balance Right of Way (width)	55+000	66+000	11.0	Shall be provided after 180 days from appointed date	
	66+000	75+200	9.2		
	75+760	78+820	3.06		
	80+000	80+200	0.2		
	80+400	80+800	0.4		
	81+080	81+500	0.42		
	81+700	82+120	0.42		

## **Annex - III**

*(Schedule-A)*

### **Alignment Plans**

The existing alignment of the Project Highway shall be modified in the following sections as per the alignment plan indicated below:

- (i) The alignment of the Project Highway is enclosed in alignment plan. Finished road level indicated in the alignment plan shall be followed by the contractor as minimum FRL. In any case, the finished road level of the project highway shall not be less than those indicated in the alignment plan. The contractor shall, however, improve/upgrade the Road profile as indicated in Annex-III based on site/design requirement.
- (ii) Traffic Signage plan of the Project Highway showing numbers & location of traffic signs is enclosed. The contractor shall, however, Improve/upgrade upon the traffic signage plan as indicated in Annex-III based on site/design requirement as per the relevant specifications/IRCCodes/Manual.

**(Annexure-IV)  
Schedule-A  
Utilities**

The Site includes the following Utilities:

**(i) Electrical utilities**

***(a) Extra High-tension Lines***

***(EHTLines)***

Sl no.	Chainage		Length (in Km)				Crossings				
	From	To	400KV	220KV	110KV	66KV	800KV	765KV	400KV	220KV	110KV
-	-	-	-	-	-	-	-	-	-	-	-

***(b) High Tension/Low Tension Lines***

***(HT/LT Lines)***

Sl no.	Ex. Chainage		Length (in Km)			Crossings (in no.)			Transformer	
	From	To	33KV	11KV	LT	33KV	11KV	LT	No.	Capacity
1	56+200	83+300	6.224	7.474	11.894	2	8	2	7	16KVA- 250KVA

***(ii) Public Health utilities (Water/Sewage Pipe lines):***

Sl no.	Ex. Chainage (Km)		Length (in m)					Crossing (in no.)			
	From	To	Water Supply Line			Sewage Line		Water Supply		Sewage Line	
			With Pumping	With Gravity Flow	With Pumping	With Gravity Flow	With Pumping	With Gravity Flow	With Pumping	With Gravity Flow	With Pumping
1	56+200	83+300	-	10604	-	-	-	8	-	-	-

**Annex – V**

*(Schedule-A)*

**Environment Clearances**

**The following environment clearances have been obtained:**

Environment Clearances is not applicable for the project

**The following environment clearances are awaited:**

-NIL-

## **Schedule - B**

*(See Clause 2.1)*

### **Development of the Project Highway**

#### **1. Development of the Project Highway**

Development of the Project Highway shall include design and construction of the Project Highway as described in this Schedule-B and in Schedule-C.

#### **2. Rehabilitation and augmentation**

Rehabilitation and augmentation shall include four lane at grade improvement for NH-515 as described in Annex-I of this Schedule-B and in Schedule-C.

#### **3. Specifications and Standards**

The Project Highway shall be designed and constructed in conformity with the Specifications and Standards specified in Annex-I of Schedule-D.

## Annex – I

### (Schedule-B)

#### Description of Project highway

Description of the Project Highway shall be given by the Authority in detail together with explanatory drawings (where necessary) to explain the Authority's requirements precisely in order to avoid subsequent changes in the Scope of the Project. The particulars that must be specified in this Schedule-B are listed below as per the requirements of the Manual of Specifications and Standards for Four Laning of Highways (IRC: SP:84-2019) and referred to as the Manual. If any standards, specifications or details are not given in the Manual, the minimum design/construction requirements shall be specified in this Schedule. In addition to these particulars, all other essential project specific details, as required, should be provided in order to define the Scope of the Project clearly and precisely.

#### 1. Widening of the Existing Highway

- (i) The Project Highway shall follow the existing alignment unless otherwise specified by the Authority and shown in the alignment plans specified in Annex-III of Schedule-A. Geometric deficiencies, if any, in the existing horizontal and vertical profiles shall be corrected as per the prescribed standards for [Plain/Rolling] terrain to the extent land is available.
- (ii) Width of Carriageway
- (a) In rural areas, at grade four-Laning with paved shoulders shall be undertaken. The paved carriageway shall be 10m (ten) on either side including Kerb Shyness except in built-up locations and Bridge approach in accordance with the typical cross section drawings given in Schedule-B.

Provided that in the built-up areas: the width of the carriageway (either side) shall be as specified in the following table:

Sl. No.	Design Chainage (km)		Length (m)	ROW (m)	Paved Carriageway width (m)	Remarks
	From	To				
1	61+060	61+960	900	45	Median 2.5 (including 2 x 0.5m kerb shyness) + Main Carriageway 2 x 7m + paved Shoulder 2 x 1.5m + Separator 2 x 1.50m + Service Road 2 x 7.5m + Drain cum Footpath 2 x 1.5m + Utility Corridor 2 x 2.25m	Jonekarang
2	82+110	82+514	404	30	Median 2.5 (including 2 x 0.5m kerb shyness) + Main Carriageway 2 x 7m + paved Shoulder 2 x 1.5m + Drain cum Footpath 2 x 1.5m + Utility Corridor 2 x 3.75m	Oyan
Total Length			1304			

**Bridge Approach:**

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
1	81080	81231	151	Type - 02A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH DEPRESSED MEDIAN (VARRYING WIDTH) IN RURAL AREA AT MAJOR BRIDGE APPROACH (ECCENTRIC WIDENING)	Left
2	81369	81500	131	Type - 02A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH DEPRESSED MEDIAN (VARRYING WIDTH) IN RURAL AREA AT MAJOR BRIDGE APPROACH (ECCENTRIC WIDENING)	Left

- (b) Except as otherwise provided in this Agreement, the width of the paved carriageway and cross-sectional features shall conform to paragraph 1 (i) above.

**Details of Forest Locations:**

Design Ch.		Length (m)	RF Details
From	To		
55+000	66+500	11500	Gali RF
75+760	78+820	3060	Poba RF

**2. Geometric Design and General Features**

- (i) General

Geometric design and general features of the Project Highway shall be in accordance with Section 2 of the Manual.

- (ii) Design speed

The design speed shall be the ruling design speed of 100 kmph in Plain/ Rolling terrain.

- (iii) Improvement of the existing road geometrics

In the following sections, where improvement of the existing road geometrics to the prescribed standards is not possible, the existing road geometrics shall be improved to the extent possible within the given right of way and proper road signs and safety measures shall be provided:

**Details of Proposed Bypasses:**

Sl. No.	Design Ch.(km)		Length (m)	Remarks
	From	To		
1	66+000	75+180	9180	Jonai Bypass

### Details of Realignments:

Sl. No.	Design Ch.(km)		Length (m)	Remarks
	From	To		
1	60+920	61+060	140	TCS-1A
2	64+360	64+560	200	TCS-1A
3	81+740	82+110	370	TCS-1A

- These details are excluding of bridge length

#### (iv) Right ofWay

Details of the Right of Way are given in Annex II of Schedule-A.

#### (v) Type ofshoulders

- (a) In built-up sections, footpaths/fully paved shoulders shall be provided in either side in the followingstretches:

Sl. NO	Stretch		Length (km)	Width (m)		Remarks
	From (km)	To (km)		Paved shoulder	Footpath	
1	61+060	61+960	0.900	1.5m (on both side)	1.50m (on both side)	Jonekarang
2	82+110	82+514	0.404	1.5m (on both side)	1.50m (on both side)	Oyan

- (b) In rural area, 1.5 m width paved shoulder on either side and 1.0m width earthen shoulder has been proposed.
- (c) Design and specifications of paved shoulders and granular material shall conform to the requirements specified in the relevantManual.

#### (vi) Lateral and vertical clearances atunderpasses

- (a) Lateralandvertical clearances and provision of guardrails/crash barriers shall be as per the provision of theManual.
- (b) Lateral clearance: The width of the openingshall be as follows:

Sl. No	Chainage (km)	Type	Lateral clearance (m)	Minimum vertical clearance (m)
1	66+824	VUP	20	5.5
2	68+086	SVUP	7	4.0
3	69+959	LVUP	12	4.0
4	70+800	SVUP	7	4.0
5	72+791	SVUP	7	4.0
6	74+590	SVUP	7	4.0



(vii) Lateral and vertical clearances at overpasses

- (a) Lateral and vertical clearances at overpasses shall be as per the provision of the Manual.
- (b) Lateral clearance: The width of the opening at the overpasses shall be as follows:

Sl. No	Chainage (km)	Type	Lateral clearance (m)	Minimum vertical clearance (m)
Nil				

(viii) Service roads/Slip road

Service/slip roads shall be constructed at the locations and for the lengths indicated below:

Sl No.	Location of Service/slip Road (km)		Right Hand Side (RHS) / Left Hand Side (LHS) / Both Sides	Length (km) of Service/slip Road	Remarks
	From	To			
1	61+060	61+960	Both Sides	900*2	TCS-3 (service Road)
Total Length of Service Road/Slip Road				1800m	

(ix) Grade separated structures

- (a) Grade separated structures shall be provided as per provision of the relevant Manual. The requisite particulars are given below:

Sl No.	Type of Underpasses	Design Chainage (km)	Span Arrangement (Nos. x Length in m)	Total Length (m)	Overall Width (m)	Structure Type
1	66+824	VUP	1 x 20	20	2 x 12	RCC I-Girder
2	68+086	SVUP	1 x 7	7	2 x 12	RCC Box
3	69+959	LVUP	1 x 12	12	2 x 12	RCC Box
4	70+800	SVUP	1 x 7	7	2 x 12	RCC Box
5	72+791	SVUP	1 x 7	7	2 x 12	RCC Box
6	74+590	SVUP	1 x 7	7	2 x 12	RCC Box

- (b) In the case of grade separated structures, the type of structure and the level of the Project Highway and the cross roads shall be as follows:

Sl. No.	Location	Structure Length (m)	Cross road			Remarks, if any
			Existing Level	Raised Level	Lowered Level	

Sl.	Location	Structure	Cross road			Remarks,
1	66+824	20	-	-	-	
2	68+086	7	-	-	-	
3	69+959	12	-	-	-	
4	70+800	7	-	-	-	
5	72+791	7	-	-	-	
6	74+590	7	-	-	-	

(x) Cattle and pedestrian underpass/overpass

Cattle and pedestrian underpass/ overpass shall be constructed as follows:

Sl. No.	Location	Type of crossing
NIL		

(xi) Typical cross-sections of the Project Highway

Typical cross section details are given below:

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
1	55000	55200	200	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
2	55200	55328	128	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
3	55328	55342	14	STR	Minor Bridge	
4	55342	56752	1410	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
5	56752	56779	27	STR	Minor Bridge	
6	56779	57019	240	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
7	57019	57041	22	STR	Minor Bridge	
8	57041	57140	99	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
9	57140	57180	40	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
10	57180	58204	1024	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
11	58204	58226	22	STR	Minor Bridge	
12	58226	58899	673	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
13	58899	58921	22	STR	Minor Bridge	

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
14	58921	59320	399	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
15	59320	59380	60	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
16	59380	59480	100	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
17	59480	59520	40	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
18	59520	60920	1400	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
19	60920	61060	140	Type - 01A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	
20	61060	61960	900	Type - 03	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN AND WITH 7.5M SERVICE ROAD ON BOTH SIDES IN BUILT-UP AREA	
21	61960	62040	80	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
22	62040	62640	600	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
23	62640	62680	40	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
24	62680	63854	1174	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
25	63854	63927	73	STR	Major Bridge	
26	63927	64160	233	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
27	64160	64240	80	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
28	64240	64320	80	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
29	64320	64360	40	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
30	64360	64560	200	Type - 01A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
31	64560	64610	50	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA(CONCENTRIC WIDENING)	
32	64610	66000	1390	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Left
33	66000	66198	198	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
34	66198	66223	25	STR	Minor Bridge	Jonai Bypass
35	66223	66672	449	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
36	66672	66728	56	STR	Minor Bridge	Jonai Bypass
37	66728	66810	82	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
38	66810	66830	20	STR	VUP	Jonai Bypass
39	66830	67250	420	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
40	67250	67850	600	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
41	67850	68080	230	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
42	68080	68087	7	STR	SVUP	Jonai Bypass
43	68087	68350	263	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
44	68350	69598	1248	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
45	69598	69613	15	STR	Minor Bridge	Jonai Bypass
46	69613	69670	57	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
47	69670	69680	10	STR	Minor Bridge	Jonai Bypass

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
48	69680	69700	20	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
49	69700	69930	230	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
50	69930	69942	12	STR	LVUP	Jonai Bypass
51	69942	70143	201	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
52	70143	70158	15	STR	Minor Bridge	Jonai Bypass
53	70158	70200	42	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
54	70200	70797	597	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
55	70797	70804	7	STR	SVUP	Jonai Bypass
56	70804	70940	136	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
57	70940	71020	80	STR	Major Bridge	Jonai Bypass
58	71020	72550	1530	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
59	72550	72791	241	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
60	72791	72798	7	STR	SVUP	Jonai Bypass
61	72798	73000	202	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
62	73000	73901	901	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
63	73901	73916	15	STR	Minor Bridge	Jonai Bypass
64	73916	74350	434	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
65	74350	74606	256	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
66	74606	74613	7	STR	SVUP	Jonai Bypass
67	74613	74870	257	Type - 04	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN AT APPROACH OF VUP/LVUP WITH RE WALL IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
68	74870	75180	310	Type - 01B	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 4.0M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	Jonai Bypass
69	75180	75230	50	Type - 01	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (CONCENTRIC WIDENING)	
70	75230	75450	220	Type - 02	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (ECCENTRIC WIDENING)	Left
71	75450	75570	120	Type - 01	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (CONCENTRIC WIDENING)	
72	75570	75712	142	Type - 02	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (ECCENTRIC WIDENING)	Right
73	75712	75768	56	STR	Minor Bridge	
74	75768	75900	132	Type - 05	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (ECCENTRIC WIDENING)	Right
	75900	78282	2382	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (CONCENTRIC WIDENING)	
75	78282	78306	24	STR	Minor Bridge	
76	78306	78950	644	Type - 05A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN FOREST AREA (CONCENTRIC WIDENING)	
77	78950	80585	1635	Type - 02	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (ECCENTRIC WIDENING)	Right
78	80585	80610	25	STR	Minor Bridge	
79	80610	80980	370	Type - 02	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (ECCENTRIC WIDENING)	Right
80	80980	81080	100	Type - 01	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (CONCENTRIC WIDENING)	
81	81080	81231	151	Type - 02A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH RAISED MEDIAN (VARYING WIDTH) IN RURAL AREA AT MAJOR BRIDGE	Left

Sl. No.	From	To	Length (m)	TCS	Description	Widening Side
					APPROACH (ECCENTRIC WIDENING)	
82	81231	81369	138	STR	Major Bridge	
83	81369	81500	131	Type - 02A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH RAISED MEDIAN (VARYING WIDTH) IN RURAL AREA AT MAJOR BRIDGE APPROACH (ECCENTRIC WIDENING)	Left
84	81500	81680	180	Type - 02	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (ECCENTRIC WIDENING)	Left
85	81680	81740	60	Type - 01	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN RURAL AREA (CONCENTRIC WIDENING)	
86	81740	82110	370	Type - 01A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN BYPASS / REALIGNMENT STRETCHES	
87	82110	82514	404	Type - 03A	TYPICAL CROSS SECTION OF 4-LANE DIVIDED CARRIAGEWAY WITH 1.5M WIDE RAISED MEDIAN IN BUILT-UP AREA	
<b>Total =</b>			<b>27514</b>			

Chainage mentioned in above table is indicative which may vary as per site condition. Any change in Chainage for the mentioned TCS's **shall not attract provisions of Article for change of scope of this Agreement.**

Refer to Typical cross section drawing in Annexure III of schedule A

### 3. Intersections and GradeSeparators

All intersections and grade separators shall be as per the provision of relevant Manual. Existing intersections which are deficient shall be improved to the prescribed standards.

Properly designed intersections shall be provided at the locations and of the types and features given in the tablesbelow:

- (i) At-gradeintersections  
Properly designed at grade intersections i.e. major and minor intersection shall be provided at the locations and of the features given in the table below:

#### Major Junctions List:

Sl. No.	Design Chainage (km)	Type of Intersection	Type	Side	Improvement Proposals
1	66+300	Major	3 - legged	Right	At Grade Junction
2	75+100	Major	3 - legged	Left	At Grade Junction
3	82+430	Major	Rotary	Rotary	At Grade Junction

#### Minor Junctions List:

Sl no.	Design Chainage	Type	Side	Remarks
1	55+790	Minor	LHS	Median Opening to be provided
2	56+145	Minor	LHS	
3	57+960	Minor	LHS	
4	58+720	Minor	RHS	
5	60+100	Minor	Both	
6	61+500	Minor	LHS	Median Opening to be provided
7	61+830	Minor	RHS	
8	63+560	Minor	RHS	Median Opening to be provided
9	65+970	Minor	LHS	
10	73+200	Minor	Both	Median Opening to be provided
11	80+180	Minor	RHS	Median Opening to be provided

Note1: In case any additional junction is identified during construction period, the same shall be improved as per manual and will not qualify for Change of Scope.

Note2: Cross drainage facilities to be provided at junctions. Single cell of box culverts (2m x 2m) at all cross road locations shall be provided for continuity of roadside drainage

(ii) Grade separated intersection with/without ramps

Sl no.	Design Chainage (km)	Proposed Span Arrange (No. of Span x Span length in m)	Proposed Category	Proposed Total Length (m)	Width of proposed structure (m)	Proposed Type of Superstructure
1	66+824	1 x 20	VUP	20	2 x 12	RCC I Girder
2	68+086	1 x 7	SVUP	7	2 x 12	RCC Box
3	69+959	1 x 12	LVUP	12	2 x 12	RCC Box
4	70+800	1 x 7	SVUP	7	2 x 12	RCC Box
5	72+791	1 x 7	SVUP	7	2 x 12	RCC Box
6	74+590	1 x 7	SVUP	7	2 x 12	RCC Box

#### 4. Road Embankment and Cut Section

(i) Widening and improvement of the existing road embankment/cuttings and construction of new road embankment/ cuttings shall conform to the Specifications and Standards given in Section 4 of the Manual and the specified cross-sectional details. Deficiencies in the plan and profile of the existing road shall be corrected.

(ii) Raising of the existing road as per Section 4 of the Manual  
The existing road shall be raised in the following sections:

Sl. No.	Section (from km to km)	Length	Extent of raising [Top of finished road level]
NIL			

#### 5. Pavement Design



- (i) Pavement design shall be carried out in accordance with the provision of section 5 of the Manual.

- (ii) Type of pavement

Flexible pavement shall be proposed at the entire project road.

- (iii) Design requirements

Design of new pavement has been carried out based on IRC: 37-2018 "Guidelines for the design of Flexible Pavements"

- (a) Design Period and strategy

Flexible pavement for new pavement or for widening and strengthening of the existing pavement shall be designed for a minimum design period of 20 years. Stage construction shall not be permitted.

- (b) Design Traffic

Notwithstanding anything to the contrary contained in this Agreement or the Manual, the Contractor shall design the pavement for minimum design traffic of 20msa. However, in case the traffic is more at the time of design of project highway, then the higher design traffic will be adopted for pavement design. Service Roads/ Slip Roads shall be designed for 10 msa design traffic.

- (c) Design Subgrade CBR

Notwithstanding anything to the contrary contained in this Agreement or the Manual, the Contractor shall design the pavement for minimum subgrade CBR of 8%.

- (iv) Reconstruction of stretches

Contractor shall investigate the existing pavement and finalize the reconstruction stretch in consultation with Authority's Engineer. Those shall be designed as new pavement.

- (v) Overlay stretches

Contractor shall investigate the existing pavement and finalize the overlay stretch in consultation with Authority's Engineer. However, the overlay thickness will not be less than 40mm BC and required camber correction to be provided.

## **6. Roadside Drainage**

Drainage system including surface and subsurface drains for the Project Highway shall be provided as per section 6 of the manual and as per cross section schedule provided as Annexure -III.

- Unlined trapezoidal drain needs to be provided at both side in rural area with a minimum length of 51022m.
- RCC covered drain needs to be provided at both side with a minimum length of 2808 m.
- Lined Trapezoidal drain at Major Bridge approach locations at Median for a minimum length of 282m.

Note: The length of lined drain as specified is indicative. In case any additional length is identified during construction period, the same shall be improved as per manual and will not qualify for Change of Scope.

The EPC Contractor shall ensure proper functioning of road side drain by designing them as per site condition and considering the outfall location.

## 7. Design of Structures

### (i) General

- (a) All Grade separator, Bridges, culverts and structures shall be designed and constructed in accordance with the section 7 of the Manual and shall conform to the cross- sectional features and other details specified therein.
- (b) Width of the carriageway of new bridges shall be as per fig: 7.4A of IRC: SP 84 2014 and GAD attached.
- (c) Width of the carriageway of new grade separator structure shall be as per fig: 7.8 of IRC: SP 84 2014.
- (d) All structures proposed for widening or reconstruction or new construction shall be provided with footpaths.
- (e) All bridges shall be high-level bridges
- (f) All structures shall be designed to carry utility services as per manual.
- (g) Cross-section of the new culverts for the Project Highway shall conform to the typical cross-sections given in the section 7 of the Manual.

### (ii) Culverts

- (a) Overall width of all culverts shall be equal to the roadway width of the approaches.

#### (b) Reconstruction of existing culverts:

The existing culverts at the following locations shall be re-constructed as new culverts:

Sl. No.	Design Chainage (km)	Type of Existing Culvert	Existing Span Arrangement/Dia. (m)	Type of Proposed Culvert	Proposed Span Arrangement (m)	Improvement Proposal
Nil						

Note: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configurations **shall not attract provisions of Article for change of scope of this Agreement.**

**(c) Widening of existing culverts:**

All existing culverts which are not to be reconstructed shall be widened to the roadway width of the Project Highway as per the typical cross section given in the section 7 of the Manual and applicable proposed TCS. Repairs and strengthening of existing structures where required shall be carried out in due consultation with AE/IE.

Sl No	Design Ch. KM)	Type of Ex. Culvert	Ex. Span Arrangement/Dia. (m)	Type of Prop. Culvert	Prop. Span Arrangement (m)	Improvement Proposal
1	57+663	Box	1 x 2.5	Box	1 x 2.5 x 2.5	Existing Retain + New 2Lane
2	58+702	Slab	1 x 2.5	Box	1 x 2.5 x 2.0	Existing Retain + New 2Lane
3	59+148	Slab	1 x 2.5	Box	1 x 2.5 x 1.8	Existing Retain + New 2Lane
4	59+335	Box	1 x 2.0	Box	1 x 2.0 x 2.0	Existing Retain + New 2Lane
5	59+804	Box	1 x 2.0	Box	1 x 2.0 x 2.5	Existing Retain + New 2Lane
6	60+207	Box	1 x 2.0	Box	1 x 2.0 x 1.5	Existing Retain + New 2Lane
7	60+507	Box	1 x 2.0	Box	1 x 2.0 x 2.0	Existing Retain + New 2Lane
8	61+195	Box	1 x 2.2	Box	1 x 2.2 x 2.0	Existing Retain + New 2Lane
9	62+680	Box	1 x 2.0	Box	1 x 2.0 x 2.5	Existing Retain + New 2Lane
10	64+748	Slab	1 x 2.0	Box	1 x 2.0 x 1.5	Existing Retain + New 2Lane
11	65+177	Slab	1 x 2.5	Box	1 x 2.5 x 1.0	Existing Retain + New 2Lane
12	65+303	Slab	1 x 2.5	Box	1 x 2.5 x 1.2	Existing Retain + New 2Lane
13	65+873	Slab	1 x 2.3	Box	1 x 2.3 x 2.0	Existing Retain + New 2Lane
14	75+531	Slab	1 x 6.0	Box	1 x 6.0 x 3.5	Existing Retain + New 2Lane
15	75+545	Slab	1 x 6.0	Box	1 x 6.0 x 3.5	Existing Retain + New 2Lane
16	75+957	Slab	1 x 2.0	Box	1 x 2.0 x 2.0	Existing Retain + New 2Lane

Sl No	Design Ch. KM)	Type of Ex. Culvert	Ex. Span Arrangement/Dia. (m)	Type of Prop. Culvert	Prop. Span Arrangement (m)	Improvement Proposal
17	76+112	Slab	1 x 1.0	Box	1 x 1.0 x 1.0	Existing Retain + New 2Lane
18	77+456	Slab	1 x 3.5	Box	1 x 3.5 x 1.0	Existing Retain + New 2Lane
19	78+544	Slab	1 x 6.0	Box	1 x 6.0 x 1.5	Existing Retain + New 2Lane
20	79+688	Slab	1 x 2.5	Box	1 x 2.5 x 1.2	Existing Retain + New 2Lane
21	79+795	Slab	1 x 1.7	Box	1 x 1.7 x 1.2	Existing Retain + New 2Lane

Note: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

(d) **Additional new culverts** shall be constructed as per particulars given in the table below:

Sl. No.	Design Chainage (km)	Type of Proposed Culvert	Proposed Span Arrangement (m)	Improvement Proposal
1	67+170	Box Culvert	1 x 2.5 x 4.0	New construction
2	67+520	Box Culvert	1 x 2.5 x 2.0	New construction
3	67+830	Box Culvert	1 x 2.5 x 3.0	New construction
4	68+850	Box Culvert	1 x 2.5 x 2.0	New construction
5	70+580	Box Culvert	1 x 2.5 x 3.0	New construction
6	71+330	Box Culvert	1 x 2.5 x 3.2	New construction
7	71+680	Box Culvert	1 x 2.5 x 2.2	New construction
8	72+030	Box Culvert	1 x 2.5 x 2.5	New construction
9	73+144	Box Culvert	1 x 2.5 x 2.5	New construction
10	73+494	Box Culvert	1 x 2.5 x 2.2	New construction
11	75+000	Box Culvert	1 x 2.5 x 2.0	New construction

**Note 1:** Cross drainage facilities to be provided at junctions. Single cell of box culverts (2m x 2m) at all cross road locations shall be provided for continuity of roadside drainage

Note 2: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

(e) The culverts at the following location is to be retained:

Sl No	Design Ch. (KM)	Type of Ex. Culvert	Ex. Span Arrangement (m)
NIL			

Note: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

(f) Repairs/replacements of railing/parapets, flooring and protection works of the existing culverts shall be undertaken as follows:

Sl. No.	Location at km	Type of repair required
Locations as mentioned in Para 7ii-(e), above.		
All necessary repairs as per Manual and in consultation with AE/IE.		

(g) Floor protection works shall be as specified in the relevant IRC Codes and Specifications.

### (iii) Bridges:

(a) Existing bridges to be re-constructed&widened

(i) *Major Bridges:* The existing major bridges at the following locations shall be reconstructedasnewly proposed to 4-Lane configuration.

Sl. No.	Chainage (KM)		Existing Details		Proposed Details			Improvement Proposal
		Design	Span Arrangement (m)	Total Width (m)	Span Arrangement (m)	Total Width (m)	Type of Superstructure	
Nil								

Note: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

(ii) *Minor Bridges:* The existing minor bridges at the following locations shall be reconstructed as newly proposed to 4-Lane configuration.

Sl. No.	Chainage (KM)		Existing Details		Proposed Details			Improvement Proposal
	Design		Span Arrangement (m)	Total Width (m)	Span Arrangement (m)	Total Width (m)	Type of Superstructure	
1	78+292		1 x 22	9.0	1 x 22	2 x 12.5	RCC I Girder	Existing Reconstruction + New 2Lane

Note: The span and opening of these structures as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper

judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

**(b) Additional newbridges:**

New bridges at the following locations on the Project Highway shall be constructed. GADs for the new bridges are attached in the drawings folder. The details are given below:

Sl No	Design Chainage (km)	Proposed Span Arrange (No. of Span x Span length in m)	Proposed Total Length (m)	Width of proposed structure (m)	Proposed Type of Superstructure	Improvement Proposal	Remarks
1	66+210	1 x 25	25.0	LHS-12.5 RHS-14.5	RCC I-Girder	New 2Lane on LHS & RHS	-
2	66+654	1 x 56	56.0	2 x 12.5	PSC Box Girder	New 2Lane on LHS & RHS	-
3	69+570	2 x 7.5	15.0	2 x 12.5	RCC Box	New 2Lane on LHS & RHS	-
4	69+665	1 x 10	10.0	2 x 12.5	RCC Box	New 2Lane on LHS & RHS	-
5	70+150	2 x 7.5	15.0	2 x 12.5	RCC Box	New 2Lane on LHS & RHS	-
6	70+980	2 x 40	80.0	2 x 12.5	PSC I-Girder / PSC Box Girder	New 2Lane on LHS & RHS	-
7	73+910	2 x 7.5	15.0	2 x 12.5	RCC Box	New 2Lane on LHS & RHS	-

Note: The span and opening of these culverts as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

**(c) The bridges at the following location is to be retained and widened**

(i) Major Bridges: The existing major bridges at the following locations shall be retained and widened to 4Lane configuration.

Sl. No	Chainage (KM)	Existing Details		Proposed Details			Improvement Proposal
	Design	Span Arrangement (m)	Total Width (m)	Span Arrangement (m)	Total Width (m)	Type of Superstructure	
1	63+904	2 x 37	13.4	2 x 37	13.4 (Retain) + 12.5 (New)	PSC I-Girder / PSC Box Girder	Existing Retain + New 2Lane
2	81+297	45.5+47.5+4.8	8.8	45.5+47.5+44.8	8.8 (Retain) + 12.5 (New)	PSC I-Girder / PSC Box Girder	

Note: The span and opening of these structures as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

Contractor has the liberty to use alternate Bridge construction technologies such as UHPC girders or

modular Bridges in order to reduce time required for bridge construction. Any increase in length /span/height/quantities due to use of alternative bridge construction technologies in the project shall not account for change of scope

- (ii) Minor Bridges: The existing minor bridges at the following locations shall be retained and widened to 4Lane configuration.

Sl. No.	Chainage (KM)	Existing Details		Proposed Details			Improvement Proposal
	Design	Span Arrangement (m)	Total Width (m)	Span Arrangement (m)	Total Width (m)	Type of Superstructure	
1	55+335	1 x 13.5	8.6	1 x 13.5	8.6 (Retain) + 12.5 (New)	RCC I-Girder	Existing Retain + New 2Lane
2	56+744	2 x 13.5	8.8	1 x 27	8.8 (Retain) + 12.5 (New)	PSC I-Girder	
3	57+030	6 x 3.3	8.6	3 x 7.5	8.6 (Retain) + 12.5 (New)	RCC Box	
4	58+215	2 x 10.9	8.8	1 x 22	8.8 (Retain) + 12.5 (New)	RCC I-Girder	
5	58+910	2 x 9	8.8	1 x 22	8.8 (Retain) + 12.5 (New)	RCC I-Girder	
6	75+740	1 x 56	8.5	1 x 56	8.5 (Retain) + 12.5 (New)	PSC Box Girder	
7	80+590	1 x 25	9	1 x 25	9 (Retain) + 12.5 (New)	RCC I-Girder	

Note: The span and opening of these structures as specified are indicative. The design of waterway has to be done as per requirement, considering the site conditions and after proper judgment consulting the AE/IE. Change in this configuration **shall not attract provisions of Article for change of scope of this Agreement.**

- (d) The railings of existing bridges shall be replaced by crash barriers at the following locations:

Sl. No.	Chainage (km)	Existing Details			Category
	Design	Span Arrangement (m)	Total Length (m)	Total Width (m)	
1	55+335	1 x 13.5	13.5	8.6	MNB
2	56+744	2 x 13.5	27	8.8	MNB
3	57+030	2 x 3 x 3.3	19.8	8.6	MNB
4	58+215	2 x 10.9	21.8	8.8	MNB
5	58+910	2 x 9	18	8.8	MNB
6	63+904	2 x 37	74	13.4	MJB
7	75+740	1 x 56	56	8.5	MNB
8	80+590	1 x 25	25	9	MNB
9	81+297	45.5+47.5+44.8	137.8	8.8	MJB

Note: Above locations of minor and major bridges are indicative. However, all the existing concrete railings of minor and major bridges shall be replaced by concrete crash barrier and any additional locations **shall not attract provisions of Article for change of scope of this Agreement.**

- (e) Repairs of the existing bridges at the following locations shall be undertaken as follows:

Sl.	Existing Chainage (KM)	Design Chainage (KM)	Extent of Repair
Locations as mentioned in Para 7iii (c), above.			
All necessary repairs as per Manual and in consultation with AE/IE.			

**(f) Drainage system for bridgedecks**

An effective drainage system for bridge decks shall be provided as specified in section 7 of the Manual

**(g) Structures in marineenvironment:NIL**

**(h) Rail-roadbridges:**Design, construction and detailing of ROB/RUB shall be as specified in the provision of Manual.

**(i) Roadover-bridges**

Road over-bridges (road over rail) shall be provided at the following level crossings, as per GAD drawings attached:

Sl. No.	Location of Level crossing (Chainage km)	Length of bridge (m)
Nil		

**(ii) Roadunder-bridges**

Road under-bridges (road under railway line) shall be provided at the following level crossings, as per GAD drawings attached:

Sl.	Location of Level crossing (Chainage	Number and length of
NIL		

**(i) Grade separatedstructures**

Design of grade separator shall be as per section 7 of the manual.

Sl no.	Design Chainage (km)	Proposed Span Arrange (No. of Span x Span length in m)	Proposed Category	Proposed Total Length (m)	Width of proposed structure (m)	Proposed Type of Superstructure
1	66+824	1 x 20	VUP	20.0	2 x 12	RCC I-Girder
2	68+086	1 x 7	SVUP	7.0	2 x 12	RCC Box
3	69+959	1 x 12	LVUP	12.0	2 x 12	RCC Box
4	70+800	1 x 7	SVUP	7.0	2 x 12	RCC Box
5	72+791	1 x 7	SVUP	7.0	2 x 12	RCC Box
6	74+590	1 x 7	SVUP	7.0	2 x 12	RCC Box

**(j) Repairs and strengthening of bridges andstructures**

The existing bridges and structures to be repaired/strengthened, and the nature and extent of repairs /strengthening required are given below:

**a. Bridges**



Sl. No.	Location of bridge (km)	Nature and extent of repairs /strengthening to be carried out
Locations as mentioned in Para 7 iii-(c), above.		
All necessary repairs as per Manual and in consultation with AE/IE.		

b. ROB /RUB

Sl. No.	Location of ROB/RUB (km)	Nature and extent of repairs /strengthening to be carried out
NIL		

c. Overpasses/Underpasses and other structures

Sl. No.	Location of Structure (km)	Nature and extent of repairs /strengthening to be carried out
NIL		

## 8. Traffic Control Devices and Road Safety Works

- (i) Traffic control devices and road safety works shall be provided in accordance with section 9 and section-11 of the Manual.
- (ii) Metal beam crash barrier in raised median of 1.5m width (both sides) along with Anti-Glare screens need to be provided all along the project road with minimum length of 35822m.  
Note: The length of metal beam crash barrier is indicative. In case any additional length is identified during construction period, the same shall be improved as per manual and will not qualify for Change of Scope
- (iii) Specifications of the reflective sheeting should be of high intensity grade with encapsulated lens or with micro prismatic retro reflective element in accordance with ASTM Standard D 4956 – 04.

## 9. Roadside Furniture

- (i) Roadside furniture shall be provided in accordance with the provision of section 9 of the Manual.
- (ii) Overhead traffic signs:

Minimum 8 nos. overhead traffic signs shall be provided for the project stretch.

Note: The exact location of Signs and size shall be finalized as per provisions in Manual and as per site conditions.

## 10. Compulsory Afforestation

Compulsory afforestation should be as per section 11 of the manual

**11. Hazardous Locations**

***Metal Beam Crash Barrier:***

Metal Beam Crash Barrier need to be provided as per site requirement with a minimum length of 12690m at roadside edges.

Note: The length of crash barrier is indicative. In case any additional length is identified during construction period, the same shall be improved as per manual and will not qualify for Change of Scope

**12. Special Requirement for Hill Roads**

NA

**13. Special Requirement for High Embankment Zone**

***Toe Wall:***

Toe wall need to be provided at high embankment location with a minimum length of 11424m

Note: The lengths of these protection works are indicative. In case any additional length is identified during construction period, the same shall be improved as per manual and will not qualify for Change of Scope

**14. Utilities**

A minimum 2m wide strip of land at the extreme edge of ROW shall be kept for accommodating utilities. Utility duct shall be provided as per Schedule –C.

**15. Change of Scope**

The length of Structures and bridges specified hereinabove shall be treated as an approximate assessment. The actual lengths as required on the basis of detailed investigations shall be determined by the Contractor in accordance with the Specifications and Standards. Any variations in the lengths specified in this Schedule-B shall not constitute a Change of Scope, save and except any variations in the length arising out of a Change of Scope expressly undertaken in accordance with the provisions of Article 13.

**(Schedule B-1)**

1. The shifting of utilities and felling of trees shall be carried out by the Contractor. The cost of the utility shifting shall be part of contract price. The details of utilities are as follows:

<b>Sr. No</b>	<b>Type of Utility</b>	<b>Unit</b>	<b>Quantity</b>
<b>A</b>			
A1	33 KV (HT) Pole	Nos.	608
A2	LT Pole	Nos.	
A3	11 KV Pole	Nos.	
A4	Transformers	Nos.	7
<b>B</b>			
B1	Water Pipe Line	meters	11022
<b>C</b>	<i>Felling of Trees</i>	<i>Nos.</i>	<i>2600</i>
Note: The quantity given above is indicative, the contractor has to finalize the actual requirement of shifting various utilities in due consultation with concerned utility authorities and duly verified by Authority's Engineer.			

## **Sheet-II (Annexure-I to Sch-B1)**

### **Utility Shifting**

Shifting of obstructing existing utilities indicated in Schedule A to an appropriate location in accordance with the standards and Specification of concern Utility Owning Departments is a part of scope of work for the Contractor/Concessionaire. The bidder may visit the site and assess the quantum of shifting of utilities for the project before submission of the bid. Copy of Utility relocation plan is enclosed. The specifications of concerned Utility Owning Department shall be applicable and followed.

### **Notes:**

- (a) The type/spacing/size/specifications of poles/towers/lines/cables to be used in shifting work shall be as per the guidelines of utility owning department and it is to be agreed solely between the Contractor/Concessionaire and the utility owning department. No change of scope shall be admissible and no cost shall be paid for using different type/spacing/size/specifications in shifted work in comparison to those in the existing work or for making any overhead crossings to underground as per requirement of utility owning department and/or construction of project highway. The contractor / concessionaire shall carry out joint inspection with utility owning department. The assistance of the Authority is limited to giving forwarding letter on the proposal of Contractor/Concessionaire to utility owning department whenever asked by the Contractor/Concessionaire. The decision/approval of utility owning department shall be binding on the Contractor/Concessionaire.
- (b) The supervision charges at the rates/charges applicable of the Utility Owning Department shall be paid directly by the Authority to the Utility owning Department as and when Contractor / Concessionaire furnishes demand of Utility Owning Department along with a copy of estimates cost given by the utility owning agencies.
- (c) The dismantled material /scrap of existing Utility to be shifted/dismantled shall belong to the Contractor/Concessionaire who would be free to dispose-off the dismantled material as deemed fit by them unless the Contractor/Concessionaire is required to deposit the dismantled material to utility owning department as per the norms and practice and, in that case the amount of credit for dismantled material may be availed by the Contractor/Concessionaire as per the estimate agreed between them.
- (d) The utilities shall be handed over after shifting work is completed to Utility Owning Department to their entire satisfaction. The maintenance liability shall rest with the Utility Owning Department after handing over process is complete as far as utility shifting works are concerned.

## Schedule - C

(See Clause 2.1)

### Project Facilities

#### 1. Project Facilities

The Contractor shall construct the Project Facilities in accordance with the provisions of this Agreement. Such Project Facilities shall include:

- (a) toll plaza;
- (b) roadside furniture;
- (c) Street lighting;
- (d) Pedestrian facilities;
- (e) Tree plantation;
- (f) Truck lay-bys;
- (g) bus-bays and bus shelters;
- (h) rest areas; and
- (i) others to be specified

#### 2. Description of Project Facilities

Each of the Project Facilities is described below:

- (a) Toll Plaza

Toll plaza shall be designed as per the guidelines of the manual and it is provided at following locations: -

Sl. No.	Location (Design km)
	Nil

- (b) Road side Furniture

The roadside furniture shall include the provision of the;

- i. Traffic Signs

Traffic signs include roadside signs, overhead signs, curb mounted signs etc. provided for the entire Project Highway as per Manual.

- ii. Pavement Markings

Pavement markings shall cover road marking provided for the entire Project Highway as per Manual.

iii. LED Traffic Blinkers

LED Traffic Blinker signal provided for entire project as per Manual.

iv. Delineators

Delineators for the entire Project Highway at the locations as suggested in IRC Manual.

v. Boundary stones

For the entire Project Highway as suggested in relevant IRC Manual.

vi. Hectometer / Kilometer stones

For the entire Project Highway as suggested in relevant IRC Manual.

(c) Street Lighting

Lighting shall be provided at the following locations:

- i. Lighting shall be provided at built up areas, bus stops, and as per manual recommended in Schedule D.
- ii. High Mast Lighting shall be provided at Major Junction, Bus bays, Major bridges.

The EPC Contractor will obtain all permissions / load sanctions / power supply, etc. from the Electricity Authorities. The Contractor shall be solely responsible for submission of application along with all necessary documents to supply authority. Further the Contractor shall be responsible for follow up of the application and getting the release of the supply to lighting. All statutory approvals / permissions have to be obtained by the Contractor for energizing / operating the lights.

(d) Pedestrian facilities;

Pedestrian facilities shall be provided at the locations of urban sections in order to ensure safety of pedestrians while crossing in consultation with NHIDCL and as per manual

(e) Tree plantation;

Landscaping and Tree plantation shall be provided. The location for these provisions shall be finalized in consultation with Independent Engineer/Authority Engineer.

(f) Truck lay-bays;

Truck lay bays shall be provided at locations given below:

Sl no.	Design Chainage(km)	Side
<i>NIL</i>		

- (g) Bus-bays and busshelters;

Bus bays/shelters shall be provided at locations given below:

Sl. No.	Design Chainage	Side	Remarks
1	55+500	Both	Bus Shelter
2	61+400	Both	Bus Shelter
3	63+350	RHS	Bus Bay & Shelter
4	63+450	LHS	Bus Bay & Shelter
5	82+300	Both	Bus Shelter

- (h) Rest Areas

NIL

- (i) Utilities

Provision of accommodating utilities shall be made within utility corridor on either side of Project Highway. At an interval of 0.5 Km, utility ducts in form of NP-4 Hume Pipe shall be provided across the Project Highway and along with inspection chamber as per IRC: SP: 84-2019 requirements. Location & diameter for such utility crossing shall be finalized in consultation with Authority Engineer & concerned Utility Agency.

## **Schedule - D**

*(See Clause 2.1)*

### **Specifications and Standards**

#### **1. Construction**

The Contractor shall comply with the Specifications and Standards set forth in Annex-I of this Schedule-D for construction of the Project Highway.

#### **2. Design Standards**

The Project Highway including Project Facilities shall conform to design requirements set out in the following documents:

Manual of Specifications and Standards for FourLaning of Highways (IRC: SP: 84 2019), referred to herein as the Manual



**Annex-I(Schedule-**

**D)**

**Specifications and Standards for Construction**

**1. Specifications and Standards**

All Materials, works and construction operations shall conform to the Manual of Specifications and Standards for Four-Laning of Highways (IRC: SP:84-2019), referred to as the Manual, and MORTH Specifications for Road and Bridge Works. Where the specification for a work is not given, Good Industry Practice shall be adopted to the satisfaction of the Authority's Engineer.

**2. Deviations from the Specifications and Standards**

- (i) The terms "Concessionaire", "Independent Engineer" and "Concession Agreement" used in the Manual shall be deemed to be substituted by the terms "Contractor", "Authority's Engineer" and "Agreement" respectively.
- (ii) Notwithstanding anything to the contrary contained in Paragraph 1 above, the following Specifications and Standards shall apply to the Project Highway, and for purposes of this Agreement, the aforesaid Specifications and Standards shall be deemed to be amended to the extent set forth below:

Sl no.	Clause Referred in Manual	Item	Provision as per Manual	Modified provision	Remarks
1	2.5	Median width for TCS 1, 1A, 2, 2A, 3, 3A, 5, 5A	Table 2.2 of IRC: SP:84-2019	Width of median in rural area is 1.5 m (Excluding 0.5 m kerb shyness on either side)	MBCB in median (both sides) along with Anti-Glare screens to be provided
2	2.2	Design Speed	Table 2.1 of IRC: SP:84-2019	Design speed is restricted at stretches mentioned in Table D1.	Design speed restricted to minimize the land acquisition in total 1.3km length of project road
3	2.6	Shoulder	Table 2.3 of IRC: SP:84-2019	Width of paved shoulder is 1.5 m (except grade separator approach)  Width of earthen shoulder is 1.0 m (in rural area)	

**Table D1: Speed Restricted Stretches**

Sl. No.	Circular Details				Transition Details				Speed (Kmph)
	Start Chainage	End Chainage	Radius (m)	Direction	Start Chainage	L1	L2	End Chainage	
1	55+220.564	55+235.487	500	LEFT	55+175.564	45	45	55+280.487	80
2	56+847.054	56+914.599	450	RIGHT	56+772.054	75	75	56+989.599	80
3	57+150.171	57+197.354	400	LEFT	57+075.171	75	75	57+272.354	80
4	59+339.654	59+516.303	301	LEFT	59+264.654	75	75	59+591.303	80
5	60+940.431	61+044.359	300	RIGHT	60+865.431	75	75	61+119.359	80
6	61+202.942	61+236.656	300	LEFT	61+127.942	75	75	61+311.656	80
7	62+568.949	62+686.456	301	RIGHT	62+493.949	75	75	62+761.456	80
8	63+697.995	63+857.104	301	LEFT					80
9	75+126.515	75+251.394	400	RIGHT	75+051.515	75	75	75+326.394	80
10	79+926.269	79+936.336	400	RIGHT	79+851.269	75	75	80+011.336	80
11	80+113.296	80+156.953	170	LEFT	80+063.296	50	50	80+206.953	60
12	80+270.889	80+279.521	170	RIGHT	80+220.889	50	50	80+329.521	60
13	80+498.109	80+661.406	265	LEFT	80+423.109	75	75	80+736.406	80
14	81+416.079	81+553.711	1200	LEFT					80
15	81+696.297	81+828.320	301	RIGHT	81+621.297	75	75	81+903.320	80
16	82+005.706	82+091.743	301	LEFT	81+930.706	75	75	82+166.743	80

**SCHEDULE - E**  
(See Clauses 2.1 and 14.2)  
**MAINTENANCE REQUIREMENTS**

**1 Maintenance Requirements**

- 1.1 The Contractor shall, at all times maintain the Project Highway in accordance with the provisions of this Agreement, Applicable Laws and Applicable Permits.
- 1.2 The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 of this Schedule-E within the time limit specified therein and any failure in this behalf shall constitute non-fulfillment of the Maintenance obligations by the Contractor. Upon occurrence of any breach hereunder, the Authority shall be entitled to effect reduction in monthly lump sum payment as set forth in Clause 14.6 of this Agreement, without prejudice to the rights of the Authority under this Agreement, including Termination thereof.
- 1.3 All Materials, works and construction operations shall conform to the MORTH Specifications for Road and Bridge Works, and the relevant IRC publications. Where the specifications for a work are not given, Good Industry Practice shall be adopted.

**2 Repair/rectification of Defects and deficiencies**

The obligations of the Contractor in respect of Maintenance Requirements shall include repair and rectification of the Defects and deficiencies specified in Annex - I of this Schedule-E within the time limit set forth therein.

**3 Other Defects and deficiencies**

In respect of any Defect or deficiency not specified in Annex - I of this Schedule-E, the Authority's Engineer may, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards, and any deviation or deterioration beyond the permissible limit shall be repaired or rectified by the Contractor within the time limit specified by the Authority's Engineer.

**4 Extension of time limit**

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature and extent of any Defect or deficiency justifies more time for its repair or rectification than the time specified herein, the Contractor shall be entitled to additional time in conformity with Good Industry Practice. Such additional time shall be determined by the Authority's Engineer and conveyed to the Contractor and the Authority with reasons thereof.

**5 Emergency repairs/restoration**

Notwithstanding anything to the contrary contained in this Schedule-E, if any Defect, deficiency or deterioration in the Project Highway poses a hazard to safety or risk of damage to property, the Contractor shall promptly take all reasonable measures for eliminating or minimizing such danger.

**6        Daily inspection by the Contractor**

The Contractor shall, through its engineer, undertake a daily visual inspection of the Project Highway and maintain a record thereof in a register to be kept in such form and manner as the Authority's Engineer may specify. Such record shall be kept in safe custody of the Contractor and shall be open to inspection by the Authority and the Authority's Engineer at any time during office hours.

**7.       Pre-monsoon inspection / Post-monsoon inspection**

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, culverts and drainage system before [1st June] every year in accordance with the guidelines contained in IRC: SP35. Report of this inspection together with details of proposed maintenance works as required on the basis of this inspection shall be sent to the Authority's Engineer before the [10th June] every year. The Contractor shall complete the required repairs before the onset of the monsoon and send to the Authority's Engineer a compliance report. Post monsoon inspection shall be done by the [30th September] and the inspection report together with details of any damages observed and proposed action to remedy the same shall be sent to the Authority's Engineer.

**8.       Repairs on account of natural calamities**

All damages occurring to the Project Highway on account of a Force Majeure Event or default or neglect of the Authority shall be undertaken by the Authority at its own cost. The Authority may instruct the Contractor to undertake the repairs at the rates agreed between the Parties.

## Annex – I

### (Schedule-E)

#### Repair/rectification of Defects and deficiencies

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Schedule-E within the time limit set forth in the table below.

**Table -1: Maintenance Criteria for Pavements:**

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
<b>Flexible Pavement</b>  <b>(Pavement of MCW, Service Road, approaches</b>	Potholes	Nil	< 0.1 % of area and subject to limit of 10 mm in depth	Daily	Length Measurement Unit like Scale, Tape, odometer etc.	IRC 82: 2015 and Distress Identification Manual for Long Term Pavement Performance Program, FHWA 2003 ( <a href="http://www.tfhr.com/pavement/lhttp/reports/03031/">http://www.tfhr.com/pavement/lhttp/reports/03031/</a> )	24-48 hours	MORT&H Specification 3004.2

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
s of Grade structure, approaches of connecting roads, slip roads, lay byes etc. as applicable )	Cracking	Nil	< 5 % subject to limit of 0.5 sqm for any 50 m length	Daily			7-15 days	MORT&H Specification 3004.3
	Rutting	Nil	< 5 mm	Daily	Straight Edge		15 -30 days	MORT&H Specification 3004.2
	Corrugations and Shoving	Nil	< 0.1% of area	Daily	Length Measurement Unit like		2-7 days	IRC:82- 2015



Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
	Bleeding	Nil	< 1 % of area	Daily	Scale, Tape, odometer etc.		3-7 days	MORT&H Specification 3004.4
	Ravelling / Stripping	Nil	< 1 % of area	Daily			7-15 days	IRC:82-2015 read with IRC SP 81
	Edge Deformation/ Breaking	Nil	< 1 m for any 100 m section and width < 0.1 m at any location, restricted	Daily			7- 15 days	IRC:82-2015



Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
			up to 30 cm from the edge					
	Roughness BI	2000 mm/km	2400 mm/km	Bi-Annually	Class I Profilometer	Class I Profilometer : ASTM E950 (98) :2004 –Standard Test Method for measuring Longitudinal Profile of Travelled Surfaces with Accelerometer Established Inertial Profiling Reference ASTM E1656 -94: 2000- Standard Guide for Classification of Automatic Pavement Condition Survey Equipment	180 days	IRC:82-2015
	Skid Number	60SN	50SN	Bi-Annually	SCRIM (Sideway-force Coefficient Routine Investigation Machine or equivalent)		180 days	BS: 7941-1: 2006
	Pavement Condition Index	3	2.1	Bi-Annually			180 days	IRC:82-2015

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
	Other Pavement Distresses			Bi-Annually			2-7 days	IRC:82-2015
	Deflection/Remaining Life			Annually	Falling Weight Deflectometer	IRC 115: 2014	180 days	IRC:115-2014
<b>Rigid Pavement (Pavement of MCW, Service Road, Grade structure,</b>	Roughness BI	2200m m/km	2400mm /km	Bi-Annually	Class I Profilometer	ASTM E950 (98) :2004 and ASTM E1656 -94: 2000	180 days	IRC:SP:83-2008
	Skid	Skid Resistance no. at different speed of vehicles		Bi-Annually	SCRIM (Sideway-force	IRC:SP:83-2008	180 days	IRC:SP:83-2008

AssetType	Perform ancePar ameter	Level of Service (LOS)		Freque ncy of Inspect ion	Tools/Equip ment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintena nceSpecifi cations
		Desirable	Accepta ble					
		Minimum SN	Traffic Speed (Km/h)		Coefficient Routine Investigation Machine or equivalent)			
approach es of connectin g roads, slip roads, lay byes etc. as applicabl e)		36	50					
		33	65					
		32	80					
		31	95					
		31	110					

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
Embankment/ Slope	Edge drop at shoulders	Nil	40mm	Daily	Length Measurement Unit like Scale, Tape, odometer etc.	IRC	7-15 days	MORT&H Specification 408.4
	Slope of camber/cross fall	Nil	<2% variation in prescribed slope of camber/cross fall	Daily			7-15 days	MORT&H Specification 408.4
	Embankment Slopes	Nil	<15 % variation in prescribe	Daily			7-15 days	MORT&H Specification 408.4

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/Repair	Maintenance Specifications
		Desirable	Acceptable					
			side slope					
	Embankment Protection	Nil	Nil	Daily	NA		7-15 days	MORT&H Specification
	Rain Cuts/ Gullies in slope	Nil	Nil	Daily Specially During Rainy Season	NA		7-15 days	MORT&H Specification

In addition to the above performance criterion, the contractor shall strictly maintain the rigid pavements as per requirements in the following table

Table -2: **Maintenance Criteria for Rigid Pavements:**

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
CRACKING						
1	Single Discrete Cracks Not intersecting with any joint	$w$ = width of crack $L$ = length of crack $d$ = depth of crack $D$ = depth of slab	0	Nil, not discernible	No Action	Not applicable
			1	$w < 0.2$ mm. hair cracks		
			2	$w = 0.2 - 0.5$ mm, discernible from slow-moving car	Seal without delay	Seal, and stitch if $L > 1$ m.  Within 7 days
			3	$w = 0.5 - 1.5$ mm, discernible from fast-moving car		

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			4	$w = 1.5 - 3.0 \text{ mm}$	Seal, and stitch if $L > 1 \text{ m}$ .  Within 7 days	Staple or Dowel Bar Retrofit, FDR for affected portion.  Within 15days
			5	$w > 3 \text{ mm}$ .		
2	Single Transverse (or Diagonal) Crack intersecting with one or more joints	$w$ = width of crack $L$ = length of crack $d$ = depth of crack $D$ = depth of slab	0	Nil, not discernible	No Action	
			1	$w < 0.2 \text{ mm}$ , hair cracks	Route and seal with epoxy. Within 7 days	Staple or Dowel Bar Retrofit.  Within 15days
			2	$w = 0.2 - 0.5 \text{ mm}$ , discernible from slow vehicle		
			3	$w = 0.5 - 3.0 \text{ mm}$ , discernible from fast vehicle	Route, seal and stitch, if $L > 1 \text{ m}$ . Within 7 days	





S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			4	$w = 3.0 - 6.0 \text{ mm}$	Dowel Bar Retrofit. Within 15 days	Full Depth Repair Dismantle and reconstruct affected.  Portion with norms and specifications - See Para 5.5 & 9.2
			5	$w > 6 \text{ mm}$ , usually associated with spalling, and/or slab rocking under traffic	Not Applicable, as it may be full depth	Within 15 days
			0	Nil, not discernible	No Action	
3	Single Longitudinal Crack intersecting with one or more joints	$w$ = width of crack $L$ = length of crack $d$ = depth of crack $D$ = depth of slab	1	$w < 0.5 \text{ mm}$ , discernible from slow moving vehicle	Seal with epoxy, if $L > 1 \text{ m}$ . Within 7 days	Staple or dowel bar retrofit.  Within 15 days

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			2	$w = 0.5 - 3.0$ mm, discernible from fast vehicle	Route seal and stitch, if $L > 1$ m. Within 15 days	-
			3	$w = 3.0 - 6.0$ mm	Staple, if $L > 1$ m. Within 15 days	Partial Depth Repair withstapling.
			4	$w = 6.0 - 12.0$ mm, usually associated withspalling	Not Applicable, as it may be full depth	Within 15 days
			5	$w > 12$ mm, usually associated with spalling, and/or slab rocking under traffic		Full Depth Repair Dismantle and reconstruct affected portion as per norms and specifications -

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
						See Para 5.6.4 Within 15 days
4	<b>Multiple Cracks intersecting with one or more joints</b>	<b>w = width of crack</b>	0	Nil, not discernible	No Action	-
			1	$w < 0.2$ mm, hair cracks	Seal, and stitch if $L > 1$ m.	
			2	$w = 0.2 - 0.5$ mm. discernible from slow vehicle	Within 15 days	
			3	$w = 0.5 - 3.0$ mm, discernible from fast vehicle	Full depth repair within 15 days	Dismantle, Reinststate subbase, Reconstruct whole slab as per specifications within 30 days
			4	$w = 3.0 - 6.0$ mm panel broken into 2 or 3 pieces		
			5	$w > 6$ mm and/or panel broken		

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
				into more than 4 pieces		
5	Corner Break	w = width of crack L = length of crack	0	Nil, not discernible	No Action	-
			1	$w < 0.5$ mm; only 1 corner broken	Seal with low viscosity epoxy to secure broken parts Within 7 days	Seal with epoxy seal with epoxy Within 7 days
			2	$w < 1.5$ mm; $L < 0.6$ m, only one corner broken		
			3	$w < 1.5$ mm; $L < 0.6$ m, two corners broken	Partial Depth (Refer Figure 8.3 of IRC:SP: 83-2008) Within 15 days	Full depth repair
			4	$w > 1.5$ mm; $L > 0.6$ m or three corners broken		
			5	ree or four corners broken		Reinstate sub-base, and reconstruct the

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
						slab as per norms and specifications within 30days
6	Punchout (Applicable to Continuous Reinforced Concrete Pavement (CRCP) only)	w = width of crack L = length(m/m <sup>2</sup> )	0	Nil, not discernible		No Action
			1	$w < 0.5 \text{ mm}; L < 3 \text{ m/m}^2$	Not Applicable, as it may be fulldepth	Seal with low viscosity epoxy to secure broken parts.
			2	either $w > 0.5 \text{ mm}$ or $L < 3 \text{ m/m}^2$		Within 15days
			3	$w > 1.5 \text{ mm}$ and $L < 3 \text{ m/m}^2$		
			4	$w > 3 \text{ mm}$ , $L < 3 \text{ m/m}^2$ and deformation		Full depth repair - Cut out and replace damaged area taking care not to damage reinforcement.
			5	$w > 3 \text{ mm}$ , $L > 3 \text{ m/m}^2$ and deformation		Within 30days

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
Surface Defects						
7	Ravelling or Honeycomb surface type	$r$ = area damaged surface/total surface of slab (%) $h$ = maximum depth of damage	0	Nil, not discernible	Short Term	Long Term
					No action.	Not Applicable
			1	$r < 2 \%$	Local repair of areas damaged and liable to be damaged. Within 15 days	
			2	$r = 2 - 10 \%$		
			3	$r = 10-25\%$	Bonded Inlay, 2 or 3 slabs if affecting.	
			4	$r = 25 - 50 \%$		

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
					Within 30 days	
			5	$r > 50\%$ and $h > 25 \text{ mm}$	Reconstruct slabs, 4 or more slabs if affecting. Within 30 days	
8	Scaling	$r = \frac{\text{damaged surface}}{\text{total surface of slab}} (\%)$ $h = \text{maximum depth of damage}$	0	Nil, not discernible	Short Term	Long Term
					No action.	Not Applicable
			1	$r < 2\%$	Local repair of areas damaged and liable to be damaged. Within 7 days	
			2	$r = 2 - 10\%$		

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			3	$r = 10 - 20\%$	Bonded Inlay within 15 days	
			4	$r = 20 - 30 \%$		
			5	$r > 30 \%$ and $h > 25 \text{ mm}$	Reconstruct slab within 30 days	
9	Polished Surface/Glazing	t = texture depth, sand patchtest	0		No action.	Not Applicable
			1	$t > 1 \text{ mm}$		
			2 '	$t = 1 - 0.6 \text{ mm}$	Monitor rate of deterioration	
			3	$t = 0.6 - 0.3 \text{ mm}$		
			4	$t = 0.3 - 0.1 \text{ mm}$		



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			5	$t < 0.1 \text{ mm}$	Diamond Grinding if affecting 50% or more slabs in a continuous stretch of minimum 5 km. Within 30 days	
10	<b>Popout (Small Hole), Pothole Refer Para 8.4</b>	$n = \text{number/m}^2$ $d = \text{diameter}$ $h = \text{maximum depth}$	0	$d < 50 \text{ mm}; h < 25 \text{ mm}; n < 1 \text{ per } 5 \text{ m}^2$	No action.	Not Applicable
			1	$d=50-100\text{mm}; h<50\text{mm}; n<1 \text{ per } 5 \text{ m}^2$	Partial depth repair 65 mm deep.	
			2	$d=50-100\text{mm}; h>50\text{mm}; n<1 \text{ per } 5 \text{ m}^2$	Within 15 days	

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case $d < D/2$	For the case $d > D/2$
			3	$d = 100 - 300 \text{ mm}; h < 100 \text{ mm}$ $n < 1$ per $5\text{m}^2$	Partial depth repair 110mm	
			4	$d = 100 - 300 \text{ mm}; h > 100 \text{ mm}; n < 1$ per $5\text{m}^2$	i.e.10 mm more than the depth of the hole. Within 30 days	
			5	$d > 300 \text{ mm}; h > 100 \text{ mm}; n > 1$ per $5 \text{ m}^2$	Full depth repair. Within 30 days	

Joint Defects						
11	Joint Seal Defects	loss or damage L = Length as % total joint length	0	Difficult to discern.	Short Term	Long Term
					No action.	Not Applicable
			1	Discernible, L < 25% but of little immediate consequence with regard to ingress of water or trapping incompressible material.	Clean joint, inspect later.	
			3	Notable. L > 25% insufficient protection against ingress of water and trapping incompressible material.	Clean and reapply sealant in selected locations. Within 7 days	
			5	Severe; w > 3 mm negligible protection against ingress of water	Clean, widen and reseal the joint. Within 7 days	

				and trapping Incompressible material.		
12	<b>Spalling of Joints</b>	w = width on either side of the joint L = length of spalled portion (as % joint length)	0	Nil, not discernible	No action.	Not Applicable
			1	w < 10 mm	Apply low viscosity epoxy resin/ mortar in cracked portion.	
			2	w = 10 - 20 mm, L < 25%	Within 7 days	
			3	w = 20 - 40 mm, L > 25%	Partial Depth Repair. Within 15 days	
			4	w = 40 - 80 mm, L > 25%	30 - 50 mm deep, h = w . 20% of w, within 30 days	
			5	w > 80 mm, and L > 25%	50 - 100 mm deep repair. H = w . 20% of w. Within 30 days	
13	<b>Faulting (or Stepping)</b>	f = difference of level	0	not discernible, < 1 mm	No action.	No action.



	in Cracks or Joints		1	f < 3 mm		
			2	f = 3 - 6 mm	Determine cause and observe, take action for diamond grinding	Replace the slab as appropriate.
			3	f = 6 - 12 mm	Diamond Grinding	Within 30days
			4	f = 12 - 18 mm	Raise sunken slab.	Replace the slab as appropriate. Within 30days
			5	f > 18 mm	Strengthen subgrade and sub-base by grouting and raising sunken slab	
14	Blowup or Buckling	h = vertical displacement from normal profile	0	Nil, not discernible	Short Term	Long Term
			1	h < 6 mm	No Action	
			2	h = 6 - 12 mm		
					Install Signs to Warn Traffic	

			3	h = 12 - 25 mm	within 7 days	
			4	h > 25 mm	Full Depth Repair. Within 30 days	
			5	shattered slabs, ie 4 or more pieces	Replace broken slabs. Within 30 days	
15	Depression	h = negative vertical displacement from normal profile L =length	0	Not discernible, h < 5 mm	No action.	Not Applicable
			1	h = 5 - 15 mm		
			2	h = 15-30 mm, Nos<20% joints	Install Signs to Warn Traffic within 7 days	
			3	h = 30 - 50 mm		
			4	h > 50 mm or > 20% joints	Strengthen subgrade. Reinstate pavement at normal level	

			5	h > 100 mm	if L < 20 m.  Within 30 days	
16	Heave	h = positive vertical displacement from normal profile.  L = length	0	Not discernible. h < 5 mm	Short Term	Long Term
					No action.	scrabble
			1	h = 5 - 15 mm	Follow up.	
			2	h = 15 - 30 mm, Nos <20% joints	Install Signs to Warn Traffic  within 7 days	
			3	h = 30 - 50 mm		
			4	h > 50 mm or > 20% joints	Stabilise subgrade. Reinstate pavement at normal level if length < 20 m. Within 30 days	
			5	h > 100 mm		
17	Bump	h = vertical	0	h < 4 mm	No action	



		displacement from normal profile	1	h = 4 - 7 mm	Grind, in case of new construction within 7 days	Construction Limit for New Construction.
			3	h = 7 - 15 mm	Grind, in case of ongoing Maintenance within 15 days	Replace in case of new construction. Within 30days
			5	h > 15 mm	Full Depth Repair. Within 30 days	Full Depth Repair. Within 30days
18	Lane Shoulder Dropoff	to f = difference of level	0	Nil, not discernible < 3mm	Short Term	Long Term
					No action.	
			1	f = 3 - 10 mm	Spot repair of shoulder within 7 days	
			2	f = 10 - 25 mm		
			3	f = 25 - 50 mm	Fill up shoulder	

			4	f = 50 - 75 mm	within 7 dayss	For any 100 m stretch Reconstruct shoulder, if affecting 25% or more ofstretch.  Within 30days
			5	f > 75 mm		
Drainage						
19	Pumping	quantity of fines and water expelled through open joints and cracks Nos	0	not discernible	No Action	Inspect and repair sub-drainage at distressed sections and upstream.
			1 to 2	slight/ occasional Nos < 10%	Repair cracks and joints Without delay.	
			3 to 4	appreciable/ Frequent 10 -25%	Lift or jack slab within 30 days.	
		Nos/100 m stretch	5	abundant, crack development >25%	Repair distressed pavement sections. Strengthen subgrade and subbase. Replace slab.  Within 30 days	

20	<b>Ponding</b>	Ponding on slabs due to blockage of drains	0-2	No discernible problem	No action.	Action required to stop water damaging foundation within 30 days.
			3 to 4	Blockages observed in drains, but water flowing	Clean drains etc within 7 days, Follow up	
			5	Ponding, accumulation of water observed	-do-	

**Table -3: Maintenance Criteria for Safety Related Items and Other Furniture Items:**

Asset Type	Performance Parameter	Level of Service (LOS)			Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Highway	Availability of Safe Sight Distance	As per IRC SP : 84-2014, a minimum of safe stopping sight distance shall be available throughout.			Monthly	Manual Measurements with Odometer along with video/image backup	Removal of obstruction within 24 hours, in case of sight line affected by temporary objects such as trees, temporary encroachments.  In case of permanent structure or design deficiency: Removal of obstruction/improvement of deficiency at the earliest Speed Restriction boards and suitable traffic calming measures such as transverse bar marking, blinkers, etc. shall be applied during the period of rectification.		IRC:SP 84-2019
		Design Speed , kmph	Desirable Minimum Sight Distance (m)	Safe Stopping Sight Distance (m)					
		100	360	180					
		80	260	130					
Pavement Marking	Wear	<70% of marking remaining			Bi-Annually	Visual Assessment as per Annexure-F of IRC:35-2015	Re - painting	Cat-1 Defect – within 24 hours Cat-2 Defect within 2months	IRC:35-2015

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Day time Visibility	During expected life Service Time Cement Road - 130mcd/m²/lux Bituminous Road - 100mcd/m²/lux		Monthly	As per Annexure-D of IRC:35-2015	Re - painting	Cat-1 Defect – within 24 hours Cat-2 Defect – within 2 months	IRC:35-2015
	Night Time Visibility	<u>Initial and Minimum Performance for Dry Retro reflectivity during night time:</u>		Bi-Annually	As per Annexure-E Of IRC:35-2015	Re - painting	Cat-1 Defect – within 24 hours Cat-2 Defect – within 2 months	IRC:35-2015
		Design Speed	(RL) Retro Reflectivity (mcd/m²/lux)					
			Initial (7 days) Minimum Threshold level (TL) & warranty period required up to 2 years					
		Up to 65	20080					
		65 - 100	250120					
		Above 100	350150					
		<u>Initial and Minimum Performance for Night Visibility under wet condition(Retro reflectivity):</u>						

Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
		Initial 7 days Retro reflectivity: 100 mcd/m <sup>2</sup> /lux Minimum Threshold Level: 50 mcd/m <sup>2</sup> /lux					
	Skid Resistance	Initial and Minimum performance for SkidResistance: Initial (7days): 55BPN Min. Threshold: 44BPN *Note: shall be considered under urban/city traffic condition encompassing the locations like pedestrian crossings, bus bay, bus stop, cycle track intersection delineation, transverse bar markings etc	Bi-Annually	As per Annexure-G of IRC:35-2015		Within 24 hours	IRC:35-2015
Road Signs	Shape and Position	Shape and Position as per IRC:67-2012. Signboard should be clearly visible for the design speed of the section.	Daily	Visual with video/image backup	Improvement of shape, in case if shape is damaged.  Relocation as per requirement	48 hours in case of Mandatory Signs, Cautionary and Informatory Signs (Single and Dual post signs)  15 Days in case of Gantry/Cantilever Sign boards	IRC:67-2012
	Retro reflectivity	As per specifications in IRC:67-2012	Bi-Annually	Testing of each	Change of signboard	48 hours in case of Mandatory	IRC:67-2012

Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
				Signboard using Retro Reflectivity Measuring Device. In accordance with ASTM D 4956-09.		Signs, Cautionary and Informatory Signs (Single and Dual post-signs) 1 Month in case of Gantry/Cantilever Sign boards	
<b>Kerb</b>	Kerb Height	As per IRC 86:1983 depending upon type of Kerb	Bi-Annually	Use of distance measuring tape	Raising Kerb Height	Within 1 Month	RC 86:1983
	Kerb Painting	<u>Functionality:</u> Functioning of Kerb painting as intended	Daily	Visual with video/image backup	Kerb Repainting	Within 7-days	RC 35:2015
<b>Other Road Furniture</b>	Reflective Pavement Markers (Road Studs)	Numbers and Functionality as per specifications in IRC:SP:84-2014 and IRC:35-2015, unless specified in Schedule-B.	Daily	Counting	New Installation	Within 2 months	IRC:SP:84-2019,IRC:35-2015
	Pedestrian Guardrail	<u>Functionality:</u> Functioning of guardrail as intended	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC:SP:84-2019
	Traffic Safety Barriers	<u>Functionality:</u> Functioning of Safety Barriers as intended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP:84-2019, IRC:119-2015
	End Treatment of	<u>Functionality:</u> Functioning of End Treatment as intended	Daily	Visual with video/image	Rectification	Within 7 days	IRC:SP:84-2019,

Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Traffic Safety Barriers			backup			IRC:119-2015
	Attenuators	Functionality: Functioning of Attenuators asintended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP-2014, IRC:119-2015
	Guard Posts and Delineators	Functionality: Functioning of Guard Posts and Delineators as intended	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC: 79 - 1981
	Overhead Sign Structure	Overhead sign structure shall be structurally adequate	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC:67-2012
	Traffic Blinkers	Functionality: Functioning of Traffic Blinkers as intended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP:84-2019
Highway Lighting System	Highway Lights	Illumination: Minimum 40 Lux illumination on the road surface	Daily	The illumination level shall be measured with luxmeter	Improvement in Lighting System	24 hours	IRC:SP:84-2019
		No major failure in the lighting system	Daily	-	Rectification of failure	24 hours	IRC:SP:84-2019
		No minor failure in the lighting system	Monthly	-	Rectification of failure	8 hours	IRC:SP:84-2019
	Toll Plaza Canopy Lights	Minimum 40 Lux illumination on the road surface	Daily	The illumination level shall be measured with luxmeter	Improvement in Lighting System	24 hours	IRC:SP:84-2019
		No major/minor failure in the lighting system	Daily	-	Rectification of failure	8 hours	IRC:SP:84-2019



Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Trees and Plantation including median plantation	Obstruction in a minimum head-room of 5.5 m above carriageway or obstruction in visibility of road signs	No obstruction due to trees	Monthly	Visual with video/image backup	Removal of trees	Immediate	IRC:SP:84-2019
	Deterioration in health of trees and bushes	Health of plantation shall be as per requirement of specifications & instructions issued by Authority from time to time	Daily	Visual with video/image backup	Timely watering and treatment. Or Replacement of Trees and Bushes.	Within 90 days	IRC:SP:84-2019
	Vegetation affecting sight line and road structures	Sight line shall be free from obstruction by vegetation	Daily	Visual with video/image backup	Removal of Trees	Immediate	IRC:SP 84-2019
Rest Areas	Cleaning of toilets	-	Daily	-	-	Every 4 hours	
	Defects in electrical, water and sanitary installations	-	Daily	-	Rectification	24 hours	

Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
<b>Other Project Facilities and Approach roads</b>	Damage or deterioration in Approach Roads, pedestrian facilities, truck lay-bys, bus-bays, bus-shelters, cattle crossings, Traffic Aid Posts, Medical Aid Posts and other works		Daily	-	Rectification	15 days	IRC:SP 84-2019

Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Pipe/box/slab culverts	Free waterway/unobstructed flow section	85% of culvert normal flow area to available.	2 times in a year (before and after rainy season)	Inspection by Bridge Engineer as per IRC SP: 35-1990 and recording of depth of silting and area of vegetation.	Cleaning silt up soils and debris in culvert barrel after rainy season, removal of bushes and vegetation, U/s of barrel, under barrel and D/s of barrel before rainy season.	15 days before onset of monsoon and within 30 days after end of rainy season.	IRC 5-2015, IRC SP:40-1993 and IRC SP:13-2004
	Leak-proof expansion joints if any	No leakage through expansion joints	Bi-Annually	Physical inspection of expansion joints as per IRC SP: 35-1990 if any, for leakage strains on walls at joints.	Fixing with sealant suitably	30 days or before onset of rains whichever comes earlier	IRC SP:40-1993 and IRC SP:69-2011
	Structurally sound	Spalling of concrete not more than 0.25 sqm	Bi-Annually	Detailed inspection of all components of culvert as per IRC SP:35-1990 and recording the defects	Repairs to spalling, cracking, delamination, rusting shall be followed as per IRC: SP: 40-1993.	15 days	IRC SP 40-1993 and MORTH Specifications clause 2800
		Delamination of concrete not more than 0.25 sq.m.					
		Cracks wider than 0.3 mm not more than 1m aggregate length					

	Protection works in good condition	Damaged of rough stone apron or bank revetment not more than 3 sqm, damage to solid apron (concrete apron) not more than 1 sqm	2 times in a year (before and after rainy season)	Condition survey as per IRC SP:35-1990	Repairs to damaged aprons and pitching	30 days after defect observation or 2 weeks before onset of rainy season whichever is earlier.	IRC: SP 40-1993 and IRC:SP:13-2004.
<b>Bridges including ROB's Flyover etc. as applicable</b>	Riding quality or user comfort	No pothole in wearing coat on bridge deck	Daily	Visual inspection as per IRC SP:35-1990	Repairs to BC or wearing coat	15 days	MORT&H Specification 2811
<b>Bridge -Super Structure</b>	Bumps	No bump at expansion joint	Daily	Visual inspection as per IRC SP:35-1990	Repairs to BC on either side of expansion joints, profile correction course on approach slab in case of settlement to approach embankment	15 days	MORT&H Specification 3004.2 & 2811.
	User safety (condition of crash barrier and guard rail)	No damaged or missing stretch of crash barrier or pedestrian hand railing	Daily	Visual inspection and detailed condition survey as per IRC SP: 35-1990.	Repairs and replacement of safety barriers as the case may be	3 days	IRC: 5-1998, IRC SP: 84-2019 and IRC SP: 40-1993.

	Rusted reinforcement	Not more than 0.25 sq.m	Bi-Annually	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	All the corroded reinforcement shall need to be thoroughly cleaned from rusting and applied with anti-corrosive coating before carrying out the repairs to affected concrete portion with epoxy mortar / concrete.	15 days	IRC SP: 40-1993 and MORTH Specification 1600.
	Spalling of concrete	Not more than 0.50 sq.m					
	Delamination	Not more than 0.50 sq.m					
	Cracks wider than 0.30 mm	Not more than 1m total length	Bi-Annually	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	Grouting with epoxy mortar, investigating causes for cracks development and carry out necessary rehabilitation.	48 Hours	IRC SP: 40-1993 and MORTH Specification 2800.
	Rainwater seepage through deck slab	Leakage - nil	Quarterly	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	Grouting of deck slab at leakage areas, waterproofing, repairs to drainage spouts	1 months	MORTH Specifications 2600 & 2700.
	Deflection due to permanent loads and	Within design limits.	Once in every 10 years for spans more	Load test method	Carry out major rehabilitation works on bridge to retain original design loads capacity	6 months	IRC SP: 51-1999.

	live loads		than 40 m						
	Vibrations in bridge deck due to moving trucks	Frequency of vibrations shall not be more than 5 Hz	Once in every 5 years for spans more than 30m and every 10 years for spans between 15m to 30 m	Laser displacement sensors or laser vibro-meters	Strengthening structure	of	super	4 months	AASHTO LRFD specifications
	Leakage in Expansion joints	No damage to elastomeric sealant compound in strip seal expansion joint, no leakage of rain water through expansion joint in case of buried and asphalt plug and copper strip joint.	Bi-Annually	Detailed condition survey as per IRC SP:35-1990 using Mobile Bridge Inspection Unit	Replace	of seal	in	15 days	MORTH specifications 2600 and IRC SP: 40-1993.
	Debris and dust in strip seal	No dust or debris in expansion joint	Monthly	Detailed condition survey as per IRC SP:35-1990 using	Cleaning of expansion joint gaps thoroughly			3 days	MORTH specifications 2600 and

	expansion joint	gap.		Mobile Bridge Inspection Unit			IRC SP: 40-1993.
	Drainage spouts	No down take pipe missing/broken below soffit of the deck slab. No silt, debris, clogging of drainage spout collection chamber.	Monthly	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	Cleaning of drainage spouts thoroughly. Replacement of missing/broken down take pipes with a minimum pipe extension of 500mm below soffit of slab. Providing sealant around the drainage spout if any leakages observed.	3 days	MORTH specification 2700.
<b>Bridge-substructure</b>	Cracks/spalling of concrete/rusted steel	No cracks, spalling of concrete and rusted steel	Bi-Annually	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	All the corroded reinforcement shall need to be thoroughly cleaned from rusting and applied with anti-corrosive coating before carrying out repairs to substructure by grouting/guniting and micro concreting depending on type of defect noticed	30 days	IRC SP: 40-1993 and MORTH specification 2800.

	Bearings	Delamination of bearing reinforcement not more than 5%, cracking or tearing of rubber not more than 2 locations per side, no rupture of reinforcement or rubber	Bi-Annually	Detailed condition survey as per IRC SP: 35-1990 using Mobile Bridge Inspection Unit	In case of failure of even one bearing on any pier/abutment, all the bearings on that pier/abutment shall be replaced, in order to get uniform load transfer on to bearings.	3 months	MORTH specification 2810 and IRC SP: 40-199.
<b>Bridge Foundations</b>	Scouring around foundations	Scouring shall not be lower than maximum scour level for the bridge	Bi-Annually	Condition survey and visual inspection as per IRC SP:35-1990 using Mobile Bridge Inspection Unit. In case of doubt, use Underwater camera for inspection of deep wells in major Rivers.	Suitable protection works around pier/abutment	1 month	IRC SP: 40-1993, IRC 83-2014, MORTH specification 2500
	Protection works in good condition	Damaged of rough stone apron or bank revetment not more than 3	2 times in a year (before and after rainy season)	Condition survey as per IRC SP:35-1990	Repairs to damaged aprons and pitching.	30 days after defect observation or 2	IRC: SP 40-1993 and IRC:SP:13-2004.



		sq.m, damage to solid apron (concrete apron) not more than 1 sq.m				weeks before onset of rainy season whichever is earlier.	
<p><b>Note:</b>Any Structure during the entire contract period which is found that does not complies with all requirements of this Table will be prepared, rehabilitated or even reconstructed under the scope of thecontractor.</p>							

**Table 4: Maintenance Criteria for Structures and Culverts:**

**Table 5: Maintenance Criteria for Hill Roads**

In addition to above, for hill roads the following provisions for maintenance is also to done.

Hill Roads		
(i)	Damage to Retaining wall/ Breast wall	7 (Seven) days
(ii)	Landslides requiring clearance	12 (Twelve) hours
(iii)	Snow requiring clearance	24 (Twenty Four) hours

**Note:** For all tables 1 to 5 above, latest BIS & IRC standards (even those not indicated herewith) along with MoRTH specifications shall be binding for all maintenance activities.

**A. Flexible Pavement**

Nature of Defect or deficiency		Time limit for repair/rectification
<b>(b) Granular earth shoulders, side slopes, drains and culverts</b>		
(i)	Variation by more than 1 % in the prescribed slope of camber/cross fall (shall not be less than the camber on the main carriageway)	7 (seven) days
(ii)	Edge drop at shoulders exceeding 40 mm	7 (seven) days
(iii)	Variation by more than 15% in the prescribed side (embankment) slopes	30 (thirty) days
(iv)	Rain cuts/gullies in slope	7 (seven) days
(v)	Damage to or silting of culverts and side drains	7 (seven) days
(vi)	Desilting of drains in urban/semi- urban areas	24 (twenty four) hours
(vii)	Railing, parapets, crash barriers	7 (seven) days (Restore immediately if causing safety hazard)
<b>(c) Road side furniture including road sign and pavement marking</b>		
(i)	Damage to shape or position, poor visibility or loss of retro- reflectivity	48 (forty eight) hours
(ii)	Painting of km stone, railing, parapets, crash barriers	As and when required/ Once every year
(iii)	Damaged/missing signs road requiring replacement	7 (seven) days
(iv)	Damage to road mark ups	7 (seven) days
<b>(d) Road lighting</b>		
(i)	Any major failure of the system	24 (twenty four) hours
(ii)	Faults and minor failures	8 (eight) hours
<b>(e) Trees and plantation</b>		

Nature of Defect or deficiency		Time limit for repair/ rectification
(i)	Obstruction in a minimum head- room of 5 m above carriageway or obstruction in visibility of road signs	24 (twenty four)hours
(ii)	Removal of fallen trees from carriageway	4 (four) hours
(iii)	Deterioration in health of trees and bushes	Timely watering and treatment
(iv)	Trees and bushes requiringreplacement	30 (thirty) days
(v)	Removal of vegetation affecting sight line and road structures	15 (fifteen) days
<b>(f) Rest area</b>		
(i)	Cleaning of toilets	Every 4 (four) hours
(ii)	Defects in electrical, water and sanitary installations	24 (twenty four) hours
<b>(g) [TollPlaza]</b>		
<b>(h)</b>	<b>Other Project Facilities and Approach roads</b>	
(i)	Damage in approach roads, pedestrian facilities, truck lay- byes, bus-bays, bus-shelters, cattle crossings, [Traffic Aid Posts, Medical Aid Posts] and service roads	15 (fifteen) days
(ii)	Damaged vehicles or debris on the road	4 (four) hours
(iii)	Malfunctioning of the mobilecrane	4 (four) hours
<b>Bridges</b>		
<b>(a) Superstructure</b>		
(i)	Any damage, cracks, spalling/ scaling Temporarymeasures Permanentmeasures	within 48 (forty eight) hours  within 15 (fifteen) days or as specified by the Authority's Engineer
<b>(b) Foundations</b>		

Nature of Defect or deficiency		Time limit for repair/ rectification
(i)	Scouring and/or cavitation	15 (fifteen) days
<b>(c) Piers, abutments, return walls and wingwalls</b>		
(i)	Cracks and damages including settlement and tilting, spalling, scaling	30 (thirty) days
<b>(d) Bearings (metallic) of bridges</b>		
(i)	Deformation, damages, tilting or shifting of bearings	15 (fifteen) days Greasing of metallic bearings once in a year
<b>(e) Joints</b>		
(i)	Malfunctioning of joints	15 (fifteen) days
<b>(f) Other items</b>		
(i)	Deforming of pads in elastomeric bearings	7 (seven) days
(ii)	Gathering of dirt in bearings and joints; or clogging of spouts, weep holes and vent-holes	3 (three) days
(iii)	Damage or deterioration in kerbs, parapets, handrails and crash barriers	3 (three) days (immediately within 24 hours if posing danger to safety)
(iv)	Rain-cuts or erosion of banks of the side slopes of approaches	7 (seven) days
(v)	Damage to wearing coat	15 (fifteen) days
(vi)	Damage or deterioration in approach slabs, pitching, apron, toes, floor or guidebunds	30 (thirty) days
(vii)	Growth of vegetation affecting the structure or obstructing the waterway	15 (fifteen) days
<b>(g) Hill Roads</b>		
(i)	Damage to retaining wall/breast wall	7 (seven) days
(ii)	Landslides requiring clearance	12 (twelve) hours

Nature of Defect or deficiency		Time limit for repair/ rectification
(iii)	Snow requiring clearance	24 (twenty four) hours

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or add to the nature of Defect or deficiency before issuing the bidding document, with the approval of the competent authority.]

## **Schedule - F**

*(See Clause 4.1 (vii)(a))*

### **Applicable Permits**

#### **1. Applicable Permits**

- (i) The Contractor shall obtain, as required under the Applicable Laws, the following Applicable Permits:
  - (a) Permission of the State Government for extraction of boulders from quarry;
  - (b) Permission of Village Panchayats and Pollution Control Board for installation of crushers;
  - (c) Licence for use of explosives;
  - (d) Permission of the State Government for drawing water from river/reservoir;
  - (e) Licence from inspector of factories or other competent Authority for setting up batching plant;
  - (f) Clearance of Pollution Control Board for setting up batching plant;
  - (g) Clearance of Village Panchayats and Pollution Control Board for setting up asphalt plant;
  - (h) Permission of Village Panchayats and State Government for borrow earth; and
  - (i) Any other permits or clearances required under Applicable Laws.
- (ii) Applicable Permits, as required, relating to environmental protection and conservation shall have been procured by the Authority in accordance with the provisions of this Agreement.

SCHEDULE - G

(See Clauses 7.1.and 19.2)

**FORM OF BANK GUARANTEE**

**Annexure-I**

(See Clause 7.1)

[Performance Security/Additional Performance Security]

The Managing Director,  
National Highways & Infrastructural Development Corporation Ltd.  
PTI Building, 3<sup>rd</sup> Floor,  
4, Parliament Street  
New Delhi - 110001

WHEREAS:

- (A) \_\_\_\_\_ [name and address of contractor] (hereinafter called the "Contractor") and National Highways and Infrastructure Development Corporation Ltd. , (here in after called the "Authority") have entered into an agreement (here in after called the "Agreement") for "Widening/Improvement from km55+000 (Nagabang Gamsuk) to km 82+514 (Oyan) of NH-515 (Package-3)" in the state of Assam and Arunachal Pradesh on EPC mode " subject to and in accordance with the provisions of the Agreement
- (B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful performance of its obligations, under and in accordance with the Agreement, during the {Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the Agreement) in a sum of Rs..... cr. (Rupees ..... crore) (the "Guarantee Amount ").
- (C) We, ..... through our branch at ..... (the "Bank") have agreed to furnish this bank guarantee (hereinafter called the "Guarantee") by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of the Contractor's obligations during the {Construction Period/ Defects Liability Period and Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.
2. A letter from the Authority, under the hand of an officer not below the rank of General Manager in the National Highways & Infrastructure Development Corporation Limited, that the Contractor has committed default in the due and faithful performance of all or any of its obligations under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the



Agreement and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend the time or period for the compliance with, fulfillment and/or performance of all or any of the obligations of the Contractor contained in the Agreement or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Agreement or for the fulfillment, compliance and/or performance of all or any of the obligations of the Contractor under the Agreement.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.
8. The Guarantee shall cease to be in force and effect on .....\$. Unless a demand or claim under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from its liabilities hereunder.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorised to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by

post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect for up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. Bank Guarantee has been sent to authority's bank through SFMS gateway as per the details below:-

Sl.	Particulars	Details
1	Name of the Beneficiary	National Highways and Infrastructure Development Corporation Limited
2	Beneficiary Bank Account No.	90621010002659
3	Beneficiary Bank Branch	IFSC SYNB0009062
4	Beneficiary Bank Branch Name	Transport Bhawan, New Delhi
5	Beneficiary Bank Address	Syndicate Bank, Transport Bhawan, 1 <sup>st</sup> Parliament street, New Delhi-110001

aled this ..... day of ....., 20..... at .....

SIGNED , SEALED AND DELIVERED

For and on behalf of the bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

Notes:

- (i) The bank guarantee should contain the name, designation and code number of the officer(s) signing the guarantee.
- (ii) The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch.

**Annexure - II**  
(Schedule - G)  
**(See Clause 19.2)**

Form for Guarantee for Advance Payment

The Managing Director,  
National Highways & Infrastructural Development Corporation Ltd.  
PTI Building, 3<sup>rd</sup> Floor,  
4, Parliament Street  
New Delhi - 110001

WHEREAS:

- (A) [name and address of contractor] (hereinafter called the “**Contractor**”) has executed an agreement (hereinafter called the “**Agreement**”) with the National Highways and Infrastructure Corporation Ltd., (hereinafter called the “**Authority**”) for the “Widening/Improvement from fromkm 55+000 (NagabangGamsuk) to km 82+514 (Oyan) of NH-515 (Package-3)” in the state of Assam and Arunachal Pradesh EPC mode “subject to and in accordance with the provisions of the Agreement
- (B) In accordance with Clause 19.2 of the Agreement, the Authority shall make to the Contractor an interest free advance payment (herein after called “ **Advance Payment**”) equal to 10% (ten per cent) of the Contract Price; and that the Advance Payment shall be made in three installments subject to the Contractor furnishing an irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110% (one hundred and ten percent) of such installment to remain effective till the complete and full repayment of the installment of the Advance Payment as security for compliance with its obligations in accordance with the Agreement. The amount of {first/second/third} installment of the Advance Payment is Rs. --- --- cr. (Rupees ----- crore) and the amount of this Guarantee is Rs. ----- cr. (Rupees ----- crore) (the “**Guarantee Amount**”)\$.
- (C) We, ..... through our branch at ..... (the “Bank”) have agreed to furnish this bank guarantee (hereinafter called the “Guarantee” ) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on time of the aforesaid installment of the Advance Payment under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up

to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.

A letter from the Authority, under the hand of an officer not below the rank of [General Manager in the National Highways& Infrastructure Development Corporation Limited], that the Contractor has committed default in the due and faithful performance of all or any of its obligations for the repayment of the instalment of the Advance Payment under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.

2. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
- 3 It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
- 4 The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance Payment or to extend the time or period of its repayment or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.
- 5 This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Advance Payment.
- 6 Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.
- 7 The Guarantee shall cease to be in force and effect on \*\*\*, \$ Unless a demand or claim under this Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from its liabilities hereunder.
8. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants

that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

9. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorised to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
10. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.

Signed and sealed this ..... day of ....., 20..... at .....

SIGNED , SEALED AND DELIVERED

For and on behalf of the bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

Notes:

- i. The bank guarantee should contain the name, designation and code number of the officer(s) signing the guarantee.
- ii. The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch



## SCHEDULE - H

See Clauses 10.1 (iv) and 19.3

### Contract Price Weightages

1.1 The Contract Price for this Agreement is Rs.\*\*\*\*\*

1.2 Proportions of the Contract Price for different stages of Construction of the Project Highway shall be as specified below:

Item	Weightage in percentage to the Contract Price	Stage of Payment	Percentage Weightage
1	2	3	4
Road works including culverts, widening and repair of culverts.	37.90%	<b>A- Widening and strengthening of existing road (For 2 lane to 4 lane)</b>	
		(1) ) Earthwork up to top of sub-grade	16.03%
		(2) Sub Base Course	15.87%
		(3) Non Bituminous Base Course	2.34%
		(4) Bituminous Base Course	5.57%
		(5) Wearing Coat	8.00%
		(6) Widening and repair of culvert	0.00%
		<b>A.1- Widening and strengthening of existing road (For Strengthening of 2 lane)</b>	
		(1) ) Earthwork up to top of sub-grade	0.00%
		(2) Sub Base Course	0.00%
		(3) Non Bituminous Base Course	0.00%
		(4) Bituminous Base Course	0.00%
		(5) Wearing Coat	0.00%
		(6) Widening and repair of culvert	
		<b>B.1- Reconstruction / New 4-Lane realignment/ bypass (Flexible Pavement)</b>	
		(1) ) Earthwork up to top of sub-grade	5.58%
		(2) Sub Base Course	11.92%
		(3) Non Bituminous Base Course	11.92%
		(4) Bituminous Base Course	9.23%
		(5) Wearing Coat	3.37%
		<b>B.2- Reconstruction / New 2-Lane realignment/ bypass (Rigid Pavement)</b>	
		(1) ) Earthwork up to top of sub-grade	0.00%
		(2) Sub Base Course	0.00%
		(3) Dry Lean Concrete (DLC) Course	0.00%

		(4) Pavement Quality Control (PQC) Course	0.00%
		<b>C.1- Reconstruction / New Service road (Flexible Pavement)</b>	0.00%
		(1) ) Earthwork up to top of sub-grade	0.27%
		(2) Sub Base Course	0.88%
		(3) Non Bituminous Base Course	1.22%
		(4) Bituminous Base Course	0.63%
		(5) Wearing Coat	0.27%
		<b>C.2- Reconstruction / New Service road (Rigid Pavement)</b>	
		(1) ) Earthwork up to top of sub-grade	0.00%
		(2) Sub Base Course	0.00%
		(3) Dry Lean Concrete (DLC) Course	0.00%
		(4) Pavement Quality Control (PQC) Course	0.00%
		<b>D- Re-Construction and New culverts on existing road, realignments, bypasses:</b>	
		1) Hume Pipe Culverts (length <6m)	0.00%
		(2) Box Culverts (Length <6 m)	6.90%
<b>Minor Bridges / Underpasses / Overpasses</b>	31.13%	<b>A.1- Widening and repairs of Minor Bridges (length&gt;6m and &lt;60m)</b>	0.32%
		Minor Bridges	
		<b>A.2- New Minor Bridges (length&gt;6m and &lt;60m)</b>	
		<b>In case of Box Structure</b>	
		In case of Single Cell Box Structure	1.13%
		In case of Multi cell Box Structure	5.08%
		<b>In case of Pier Structure</b>	
		(1) <b>Foundation</b> : On completion of the foundation work including foundation for wing and return walls, abutments, piers upto the abutment/pier cap.	16.30%
		(2) <b>Sub-Structure</b> :	5.27%
		(3) <b>Super-Structure</b> : On completion of the super structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road sign & markings tests on completion etc. complete in all respect.	8.60%
		(4) <b>Approaches</b> : On completion of approaches including retaining walls, stone pitching, protection works complete in all respect and fit for use.	1.56%
		<b>(5) Guide Bunds and River Training works :</b>	



		On completion of Guide Bunds and river Training works complete in all respects	0.21%
		<b>B.1- Widening and Repair of underpasses/overpasses</b>	
		Underpasses/ Overpasses	0.00%
		<b>B.2- New underpasses/ overpasses</b>	
		<b>In case of Box Structure</b>	
		In case of Single Cell Box Structure of Underpass	47.90%
		In case of Multi cell Box Structure of Underpass	0.00%
		<b>In case of Pier Structure</b>	
		<b>(1) Foundation:</b> on completion of foundation work including foundation for wing and return wall.	1.30%
		<b>(2) Sub-structure:</b> on completion of abutments, piers upto the abutment/pier cap.	0.23%
		<b>(3) Super-structure:</b> On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road signs & makings, tests on completion etc. complete in all respect.	0.58%
		<b>Wearing Coat (a)</b> in case of Overpass- wearing coat including expansion joints complete in all respects as specified and (b) in case of underpass- rigid pavement including drainage facility complete in all respects as specified as specified.	0.00%
<b>Major Bridges (Length &gt;60m) works and ROB/RUB/elevated section/flyover including viaducts if any.</b>	6.90%	<b>(3) Approaches:</b> On completion of approaches including Retaining walls/ Reinforced Earth walls, stone pitching, protection works complete in all respect and fit for use.	11.52%
			0.00%
		<b>A.1 - Widening and repairs of Major Bridges</b>	0.75%
		<b>A.2- New Major Bridges</b>	
		(1) Foundation	51.88%
		(2) Sub-structure	13.06%
		(3) a)Super-structure Casting of girder/fabrication of girder(steel)	18.99%
		(3) b)Super-structure erection of girders, deck slab &	9.76%

	bearings	
	(4) Wearing Coat including expansion joints	2.26%
	(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.)	2.36%
	(6) Wing walls/return walls	0.00%
	(7) Guide Bunds, River Training works etc.	0.32%
	(8) Approaches (including Retaining walls, stone pitching and protection works)	0.62%
	<b>B.1- Widening and Repair of underpasses/overpasses</b>	
	<b>(a) ROB</b>	0.00%
	<b>(b) RUB</b>	0.00%
	(1) Foundation	0.00%
	(2) Sub-structure	0.00%
	(3) Super-structure (including bearings)	0.00%
	(4) Wearing Coat: (a) in case of ROB- wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified.	0.00%
	(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.)	0.00%
	(6) Wing walls/return walls	0.00%
	(7) Approaches (including Retaining walls, stone pitching and protection works)	0.00%
	<b>B.2- New ROB/RUB</b>	
	<b>(a) ROB</b>	0.00%
	<b>(b) RUB</b>	0.00%
	(1) Foundation	0.00%
	(2) Sub-structure	0.00%
	(3) Super-structure (including bearings)	0.00%
	(4) Wearing Coat: (a) in case of ROB- wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified.	0.00%
	(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.)	0.00%

		(6) Wing walls/return walls	0.00%
		(7) Approaches (including Retaining walls/ Reinforced Earth wall, stone pitching and protection works)	0.00%
		<b>C.1- Widening and repair of Elevated Section/Flyovers/Grade Separators</b>	
		(1) Foundation	0.00%
		(2) Sub-structure	0.00%
		(3) Super-structure (including bearings)	0.00%
		(4) Wearing Coat including expansion joints .	0.00%
		(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.)	0.00%
		(6) Wing walls/return walls	0.00%
		(7) Approaches (including Retaining walls/ Reinforced Earth wall, stone pitching and protection works)	0.00%
		<b>C.2- New Elevated Section/Flyovers/Grade Separators</b>	
		(1) Foundation	0.00%
		(2) Sub-structure	0.00%
		(3) Super-structure (including bearings)	0.00%
		(4) Wearing Coat including expansion joints.	0.00%
		(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.)	0.00%
		(6) Wing walls/return walls	0.00%
		(7) Approaches (including Retaining walls/ Reinforced Earth wall, stone pitching and protection works)	0.00%
Other works	20.61%	(i) Toll Plaza	0.00%
		(ii) Road side drains	6.07%
		(iii) Road signs, markings, km stones, safety devices, ....	8.16%
		(iv) Project facilities	0.00%
		(a) Bus Bays & Bus Shelter	0.88%
		(b) Truck lay-byes	0.00%
		(c) Rest areas	0.00%
		(d) Electrical Works	0.89%
		(e) Junctions	5.62%
		(f) others	3.74%
		(v) Road side plantation	4.31%

		(vi) Protection works other than elevated sections/ flyovers/grade separators and ROBs/RUBs. (Toe Wall and Retaining wall, Breast Wall, Crash Barrier)	
		(a) MCB with Antiglare	25.13%
		(b) Toe Wall	39.48%
		(c) Stone pitching at High Embankment	4.31%
		(vii) Median & Island Filling	1.41%
<b>Electrical utilities and Public Health Utilities (Water pipe lines and sewage lines)</b>	3.46%	(i) EHT Line	0.00%
		(ii). EHT crossings	0.00%
		(ii). HT/LT line	77.02%
		(iv). HT/LT crossings	19.26%
		(v). Water pipeline	2.98%
		(vi). Water pipeline crossings	0.74%

### 1.3 Procedure of estimating the value of workdone

#### 1.3.1 Roadworks.

Procedure for estimating the value of road work done shall be as follows:

**Table 1.3.1**

Stage of Payment	Percentage - weightage	Payment Procedure
<b>A-Widening and Strengthening of existing road (For 2 lane to 4 lane)</b>		Unit of measurement is linear length in km. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 0.50 km (500 meter)
(1) Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable soil etc.	16.03%	
(2) Sub-Base Course	15.87%	
(3) Non Bituminous Base Course	2.34%	
(4) Bituminous Base Course	5.57%	
(5) Wearing Coat	8.00%	
(6) Widening and repair of culverts	0.00%	Cost of completed culverts shall be determined on pro rata basis with respect to the total no. of culverts. The payment shall be made on the completion of at least five culverts
<b>B.1- Reconstruction/New 4-lane realignment/bypass (Flexible pavement)</b>		Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in

(1) Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable soil etc.	5.58%	a length of not less than 500 m .
(2) Sub-Base Course	11.92%	
(3) Non Bituminous Base Course	11.92%	
(4) Bituminous Base Course	9.23%	
(5) Wearing Coat	3.37%	
<b>B.2- Reconstruction / New 2-Lane realignment/ bypass (Rigid Pavement)</b>		Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(1 ) Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable soil etc.	0.00%	
(2) Sub Base Course	0.00%	
(3) Dry Lean Concrete (DLC) Course	0.00%	
(4) Pavement Quality Control (PQC) Course	0.00%	
<b>C.1- Reconstruction / New Service road (Flexible Pavement)</b>		Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(1 )Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable soil etc.	0.27%	
(2) Sub Base Course	0.88%	
(3) Non Bituminous Base Course	1.22%	
(4) Bituminous Base Course	0.63%	
(5) Wearing Coat	0.27%	
<b>C.2- Reconstruction / New Service road (Rigid Pavement)</b>		Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(1 ) Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.	0.00%	
(2) Sub Base Course	0.00%	
(3) Dry Lean Concrete (DLC) Course	0.00%	
(4) Pavement Quality Control (PQC) Course	0.00%	
<b>D- Re-Construction and New culverts on existing road, realignments, bypass:</b>		
In case where construction of diversion is required and possible at site		
1) Hume Pipe Culverts (length <6m)	0.00%	Cost of each culvert shall be determined on pro rata basis with respect to the total no. of culverts. Payment shall be made on the completion of atleast 01 (One) culvert.
(2) Box Culverts (Length <6 m)	6.90%	

@. For example, if the total length of bituminous work to be done is 100 km, the cost per km of bituminous work shall be determined as follows:

$$\text{Cost per km} = P \times \text{weightage for road work} \times \text{weightage for bituminous work} \times (1/L)$$

Where P= Contract Price

L = Total length in km

Similarly, the rates per km for other stages shall be worked out accordingly.

**Note: The length affected due to law and order problems or litigation during execution due to which the Contractor is unable to execute the work, may be deducted from the total project length for payment purposes. The total length calculated here is only for payment purposes and will not affect and referred in other clauses of the Contract Agreement.**

### 1.3.2 Minor Bridges and Underpasses/Overpasses.

Procedure for estimating the value of Minor bridge and Underpasses/Overpasses shall be as stated in table 1.3.2:

**Table 1.3.2**

Stage of Payment	Weightage	Payment Procedure
<b>A.1- Widening and repairs of minor bridges (length &gt;6m and &lt;60m)</b>	0.32%	Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length of the minor bridges. Payment shall be made on completion of widening & repair works of a minor bridge.
<b>A.2- New minor bridges (length &gt;6m and &lt;60m)</b>		Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length of the minor bridges.
<b>In case of Box Structure</b>		
In case of Single Cell Box Structure	1.13%	Payment shall be made on the completion of Box Structure in all respect.
In case of Multi cell Box Structure	5.08%	Unit of measurements shall be nos. of cells in Box Structure. Payment procedure shall be as under: Cost of completion of one Cell of structure of the Bridge shall be determined from total cost of Structure divided by total nos. of Cells in Structure at particular location. Payment of each stage shall be made on pro rata basis on completion of one cell (in full length measured in direction of water flow) of Structure in all respects.
<b>In case of Pier Structure</b>		

<b>(i) Foundation:</b> on completion of foundation work including foundation for wing and return wall	16.30%	(i) Foundation: Payment against Foundation shall be made on pro rata basis on completion of atleast two foundations. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
<b>(ii) Sub-structure:</b> on completion of abutments, piers upto the abutment/pier cap.	5.27%	(ii) Sub Structure: Payment against Sub Structure shall be made on pro rata basis on completion of at least two sub structures upto abutment / pier cap level of each bridge.
<b>(iii) Super-structure:</b> On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road signs & markings, tests on completion etc. complete in all respect.	8.60%	(iii) Super structure: Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure of atleast one span in all respect as specified in the column of " Stage of Payment" in this Sub-clause.
<b>(iv) Approaches:</b> On completion of approaches including Retaining walls, stone pitching, protection works complete in all respect and fit for use.	1.56%	(iv) Approaches: Payment shall be made on pro rata basis on completion of a stage i.e. completion of approaches in all respect as specified in the column of " Stage of Payment" in this sub-clause.
<b>(v) Guide Bunds and River Training Works:</b> On completion of Guide Bunds and river Training Works complete in all respects	0.21%	(v) Guide bunds and river training works: Payment shall be made on pro rata basis on completion of a stage i.e. Completion of guide bunds and river training works in all respect as specified.
<b>B.1- Widening and repair of underpasses/overpasses</b>	0.00%	Cost of each underpass / overpass shall be determined on pro rata basis with respect to the total linear length of the underpass / overpass. Payment shall be made on completion of widening and repair works of an underpass / overpass.
<b>B.2-New Underpasses/Overpasses:</b>		
<b>In case of Box Structure</b>		
In case of Single Cell Box Structure of Underpass	47.90%	Payment shall be made on the completion of Underpass in all respect.
In case of Multi cell Box Structure of Underpass	0.00%	Unit of measurements shall be linear nos. of cells in Box Structure. Payment procedure shall be as under: Cost of completion of one Cell of structure (in full length measured in direction of traffic in Underpass) of the Underpass shall be determined from total cost of Underpass divided by total nos. of Cells in Structure at particular location. Payment of each stage shall be made on pro rata basis on completion of one cell (in full length measured in direction of traffic flow) of Structure in all respects.
<b>In case of Pier Structure</b>		

<b>(i) Foundation:</b> on completion of foundation work including foundation for wing and return wall.	1.30%	<b>(i) Foundation:</b> Payment against Foundation shall be made on pro rata basis on completion of atleast two foundations. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
<b>(ii) Sub-structure:</b> on completion of abutments, piers upto the abutment/pier cap.	0.23%	<b>ii) Sub Structure:</b> Payment against Sub Structure shall be made on pro rata basis on completion of atleast two sub structures upto abutment / pier cap level of each underpass / overpass.
<b>(ii) Super-structure:</b> On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road signs & markings, tests on completion etc. complete in all respect.  Wearing coat (a)in case of Overpass- wearing coat including expansion joints complete in all respects as specified and (b) in case of underpass- rigid pavement including drainage facility complete in all respects as specified.	0.58%	<b>(iii) Super structure:</b> Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure of atleast one span in all respect as specified in the column of " Stage of Payment" in this Sub-clause.
<b>(iii) Approaches:</b> On completion of approaches including Retaining walls/Reinforced Earth walls, stone pitching, protection works complete in all respect and fit for use.	11.52%	<b>(iv) Approaches:</b> Payment shall be made on pro rata basis on completion of a stage i.e. completion of approaches in all respect as specified in the column of " Stage of Payment" in this Sub-clause.

### 1.3.3 Major Bridge works, ROB/RUB and Structures.

Procedure for estimating the value of Major Bridge works, ROB/RUB and Structures shall be as stated in table 1.3.3:

**Table 1.3.3**

Stage of Payment	Weightage	Payment Procedure
------------------	-----------	-------------------



<b>A.1- Widening and repairs of Major Bridges</b>	0.75%	Cost of each Major Bridge shall be determined on pro rata basis with respect to the total linear length (m) of the Major Bridge.
<b>A.2- New Major Bridges</b>		Cost of each structure shall be determined on pro rata basis in respect to the total liner length (m) of all the structures. Payments shall be made on completion of each stage of structures as per weightage given in this table.
<b>For bridges having span more than or equal to 60 m</b>		
(i) Foundation: Foundation for abutment, piers		
<b>In case of Pile Foundation</b>	51.88%	Cost of each foundation shall be determined from cost of all foundations as under: Cost of one foundation of depth 'd' = $(d/D) \times$ Cost of all foundations D = sum of depth of all foundations; Depth of foundations shall be as per approved designs & drawings by AE. Payment against foundations shall be made on pro-rata basis on completion of a stage as under:
<b>a. Piling</b>	36.32%	Weightage shall be 70 % of total cost of one foundation. Unit of measurement is no. of piles completed till bottom of Pile cap. Payment shall be made on pro rata basis on completion of a stage in nos. of not less than 50 % of total piles.
<b>b. Pile cap</b>	15.56%	Weightage shall be 30 % of total cost of one foundation. Payment shall be on completion of a stage i.e. completion of Pile cap.
(ii) Sub-Structure for abutment, piers up to abutment/pier cap level	13.06%	<b>(ii) Sub-structure</b> :Cost of one Sub-structure of the Bridge shall be determined from total cost of sub-Structures of a Bridge divided by total nos. of Substructures. Payment shall be on completion of a stage i.e. completion of atleast one substructure upto abutment/pier cap level of each structure.
(iii) Super-structure: including girder, deck slab, bearings (excluding wearing coat and expansion joints)	28.75%	<b>(a) Super structure (casting of girder)</b> : Unit of measurement is numbers. Payment against casting of girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.
a) Super Structure: Casting of girder/fabrication of girder(steel)	18.99%	<b>a) Super-structure (casting of girder)</b> : Unit of measurement is numbers. Payment against casting of girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.

b) Super Structure: Casting of segment		<b>(b) Super structure (Casting of segments):</b> Unit of measurement is numbers. Payment against casting of segments shall be made on pro rata basis with respect of total numbers of segments required in the structure on completion of a stage i.e. not less than completion of casting at least 10 (ten) segments of the structure.
c) Super Structure: erection of girders, deck slab & bearings	9.76%	<b>c) Super structure (Erection of girders, deck slab and bearing):</b> Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure including bearings of at least one span in all respects as specified.
(iv) Other Ancillary works : wearing coat, expansion joints hand rails, crash barriers, tests on completion etc. completion in all respect.	2.26%	<b>(iv) Other Ancillary works:</b> Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(v) Miscellaneous Works : stone pitching, protection works, excluding retaining walls/reinforced earth walls etc.	2.36%	<b>(v) Miscellaneous Works:</b> Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(vi) Wing walls/return walls	0.00%	<b>(vi) Wing walls/return walls up to full height:</b> Payment shall be made on completion of all wing wall/return walls for a bridges as per weightage given in this table, completion in all respect as specified.
(vii) Guide Bunds, River Training works etc.	0.32%	<b>(vii) Guide Bunds, River Training works :</b> Payment shall be made on pro rata basis on completion of the stage in all respect as specified, for each structure.
(viii) Approaches (including Retaining walls, stone pitching and protection works)	0.62%	<b>(viii) Approaches :</b> Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each structure.
<b>B.1 - Widening and repairs of</b>		
<b>(a) ROB</b>		
<b>(b) RUB</b>		
(i) Foundation	0.00%	<p><b>(i) Foundation:</b> Cost of each ROB/RUB shall be determined on pro rata basis with respect to the total linear length (m) of the ROB/RUBs. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the ROB/RUB subject to completion of atleast two foundations of the ROB/RUB.</p> <p>In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.</p>

(ii) Sub-structure	0.00%	<b>(ii) Sub-structure</b> :Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the ROB/RUB subject to completion of atleast two sub-structures of abutments/piers upto abutment/pier cap level of the ROB/RUB.
(iii) Super-structure (including bearings)	0.00%	<b>(iii) Super-structure</b> : Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super-structures including bearings of atleast one span in all respects as specified.
(iv) Wearing Coat including expansion joints in case of ROB. In case of RUB, rigid pavement under RUB including drainage facility as specified.	0.00%	<b>(iv) Wearing Coat</b> : Payment shall be made on completion of (a) in case of ROB- wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified as specified.
(v) Miscellaneous Items like hand rails, crash barriers, road markings etc.	0.00%	<b>(v) Miscellaneous</b> : Payment shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
(vi) Wing walls/return walls	0.00%	<b>(vi) Wing walls/return walls</b> : Payments shall be made on completion of all wing walls/return walls complete in all respects as specified.
(vii) Approaches (including Retaining walls, stone pitching and protection works)	0.00%	<b>(vii) Approaches</b> : Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.
<b>B.2 - New</b>	0.00%	
<b>(a) ROB</b>	0.00%	Cost of each structure shall be determined on pro rata basis with respect to the total linear length (m) of the all the structures. Payment shall be made on completion of each stage of structures as per the weightage given in this table
<b>(b) RUB</b>	0.00%	
(i) Foundation	0.00%	<b>(i) Foundation:</b> Cost of each ROB/RUB shall be determined on pro rata basis with respect to the total linear length (m) of the ROB/RUBs. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the ROB/RUB subject to completion of atleast two foundations of the ROB/RUB.  In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.

(ii) Sub-structure	0.00%	<b>(ii) Sub-structure</b> :Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the ROB/RUB subject to completion of atleast two sub-structures of abutments/piers upto abutment/pier cap level of the ROB/RUB.
(iii) Super-structure (including bearings)	0.00%	<b>(iii) Super-structure</b> : Weightage for the stages of superstructure for new ROBs will be as under- a) Casting of girders- 40% b) Erection of girders- 60% c) Casting of segments- 40% d) Erection of segments - 60%
a) Super Structure: Casting of girder/fabrication of girder(steel)		<b>a) Super-structure (casting of girder):</b> Unit of measurement is numbers. Payment against casting of girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.
b) Super Structure: Casting of segment		<b>(b) Super structure (Casting of segments):</b> Unit of measurement is numbers. Payment against casting of segments shall be made on pro rata basis with respect of total numbers of segments required in the structure on completion of a stage i.e. not less than completion of casting at least 10 (ten) segments of the structure.
c) Super Structure: erection of girders, deckslab& bearing		<b>c) Super structure (Erection of girders, deck slab and bearing):</b> Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure including bearings of at least one span in all respects as specified.
(iv) Wearing Coat including expansion joints in case of ROB. In casea of RUB, rigid pavement under RUB including drainage facility as specified.	0.00%	<b>(iv) Wearing Coat</b> : Payment shall be made on completion of (a) in case of ROB- wearing coat including expansion jointds complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified as specified.
(v) Miscellaneous Items like hand rails, crash barriers, road markings etc.	0.00%	<b>(v) Miscellaneous</b> : Payment shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
(vi) Wing walls/return walls	0.00%	<b>(vi) Wing walls/return walls:</b> Payments shall be made on completion of all wing walls/return walls complete in all respects as specified.

(vii) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	0.00%	<b>(vii) Approaches :</b> Weightage for the stages of retaining walls/reinforced earth wall for new ROB's shall be as under- a) Casting of panels- 40% b) Erection of panels - 60%
a) Panel Casting		a) Panel Casting: Unit of measurement is area in sqm. Payment against casting of panels shall be made on pro rata basis with respect to the total area of panels required for the structure on completion of a stage i.e. not less than completion of 25% of scope of the RE wall panel of each ROB.
b) Erection of panel/construction of retaining wall		<b>b) Erection of panel/construction of retaining wall:</b> Payment shall be made on pro-rata basis on completion of a stage i.e. completion of erection of panels/construction of retaining wall complete in all respect for atleast 25% scope of the work for each ROB.
<b>C.1- Widening and repairs of Elevated Section/Flyovers/ Grade Separators</b>	0.00%	
(i) Foundation	0.00%	<b>(i) Foundation:</b> Cost of each Major Bridge shall be determined on pro rata basis with respect to the total linear length (m) of the Major Bridge. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the major Bridge subject to completion of atleast two foundations of the major Bridge.  In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(ii) Sub-structure	0.00%	<b>(ii) Sub-structure :</b> Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the major bridge subject to completion of atleast two sub-structures of abutments/piers upto abutment/pier cap level of the major bridge.
(iii) Super-structure (including bearings)	0.00%	<b>(iii) Super-structure :</b> Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super-structures including bearings of atleast one span in all respects as specified.
(iv) Wearing Coat including expansion joints	0.00%	<b>(iv) Wearing Coat :</b> Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified.

(v) Miscellaneous Items like hand rails, crash barriers, road markings etc.	0.00%	<b>(v) Miscellaneous :</b> Payment shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
(vi) Wing walls/return walls	0.00%	<b>(vi) Wing walls/return walls:</b> Payments shall be made on completion of all wing walls/return walls complete in all respects as specified.
(vii) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	0.00%	<b>(vii) Approaches :</b> Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.
<b>C.2- New Elevated Section/Flyovers/ Grade Separators</b>	0.00%	
(i) Foundation	0.00%	<b>(i) Foundation:</b> Cost of each Major Bridge shall be determined on pro rata basis with respect to the total linear length (m) of the Major Bridge. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the major Bridge subject to completion of atleast two foundations of the major Bridge.  In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(ii) Sub-structure	0.00%	<b>(ii) Sub-structure :</b> Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the major bridge subject to completion of atleast two sub-structures of abutments/piers upto abutment/pier cap level of the major bridge.
(iii) Super-structure (including bearings)	0.00%	<b>(iii) Super-structure :</b> Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super-structures including bearings of atleast one span in all respects as specified.
(iv) Wearing Coat including expansion joints	0.00%	<b>(iv) Wearing Coat :</b> Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified.
(v) Miscellaneous Items like hand rails, crash barriers, road markings etc.	0.00%	<b>(v) Miscellaneous :</b> Payment shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
(vi) Wing walls/return walls	0.00%	<b>(vi) Wing walls/return walls:</b> Payments shall be made on completion of all wing walls/return walls complete in all respects as

		specified.
(vii) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	0.00%	<b>(vii) Approaches :</b> Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.

- Note:(1) In case of innovate Major Bridge projects like cable suspension/cable stayed/ Extra Dozed and exceptionally long span bridges, the schedule may be modified as per site requirements before bidding with due approval of CompetentAuthority.
- (2) The Schedule for exclusive tunnel projects may be prepared as per site requirements before bidding with due approval of CompetentAuthority.

#### 1.3.4 Otherworks.

Procedure for estimating the value of other works done shall be as stated in table 1.3.4.

**Table 1.3.4**

Stage of Payment	Weightage	Payment Procedure
<b>(i) Toll Plaza</b>	0.00%	Payment of Toll Plaza shall be made on Pro rata basis as per following completed stages:
		(i) Rigid pavement upto DLC (LHS) -12.5 %
		(ii) Rigid pavement upto DLC (RHS)- 12.5 %
		(iii) PQC (LHS)-25 %
		(iv) PQC (RHS)-25 %
		(v) Admin Building, Maintenance Building & Misc. Works-10% %
		(vi) Canopy, Toll Booth, Safety Items & Miscellaneous Works-12.5 %
		(vii) Toll Plaza Tunnel-2.5 %
<b>(ii) Road side drains</b>	6.07%	Unit of measurement is linear length in km. Cost Payment shall be made on pro rata basis on completion of a stage not less than 5% (Five Percent) of the total length.
<b>(iii) Road signs, Markings, KM stones, Safety devices, ...</b>	8.16%	Unit of measurement is linear length in km. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 05% (five percent) of the total length.
<b>(iv) Project facilities</b>		Payment shall be made on pro rata basis for

a) Bus bays	0.88%	completed facilities.
b) Truck lay-byes	0.00%	
c) Rest areas	0.00%	
d) Electrical Works	0.89%	
e) Junctions	5.62%	
f) others	3.74%	
(v) Roadside plantation	4.31%	Unit of measurement is linear length. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (five per cent) of the total length.
(vi) Protection works other than elevated sections/flyovers/grade separators and ROB/RUBs (Toe wall, Breast Wall and Retaining Wall)	68.92%	
a) Metal beam crash Barrier and Antiglare	25.13%	Unit of measurement is linear length. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (five per cent) of the total length.
b) Toe wall	39.48%	Unit of measurement is linear length. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (five per cent) of the total length.
C) Stone pitching at High Embankment	4.31%	Unit of measurement is linear length. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (five per cent) of the total length.
(vii) Median & island Filling	1.41%	Unit of measurement is linear length in km. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 10% (ten per cent) of the total length.

### 1.3.5 Electrical Utilities and Public Health Utilities (Water pipe lines and sewage lines)

Procedure for estimating the value of Electrical Utilities and Public Health Utilities (Water pipe lines and sewage lines) shall be as stated in table 1.3.5:

**Table 1.3.5**

Stage of Payment	Weightage	Payment Procedure
------------------	-----------	-------------------



<b>(i) EHT Line</b>	0.00%	Unit of measurement is as per completed activities. Cost per activity shall be determined on pro-rata basis as per its weightage with reference to total cost of EHT line. Payment shall be made for completed activity. (The average weightage of major activities (only for payment purpose) in shifting work is (i) Erection of poles-20%, (ii) Conductor stringing including laying of cable-30%, (iii) DTR erection (if involved)- 15% and (iv) Charging of line including dismantling and site clearance-35% (with DTR) and 50% without DTR)
<b>(ii) EHT crossings</b>	0.00%	Cost of each crossing shall be determined on pro-rata basis with reference to the total no. of crossings. Payments shall be made for not less than 25% of the crossings subject to a minimum of 4 crossings.
<b>(iii) HT/LT line (including Transformers if any)</b>	77.02%	Unit of measurement is as per completed activities. Cost per activity shall be determined on pro-rata basis as per its weightage with reference to total cost of HT/LT line. Payment shall be made for completed activity. (The average weightage of major activities (only for payment purpose) in shifting work is (i) Erection of poles-20%, (ii) Conductor stringing including laying of cable-30%, (iii) DTR erection (if involved)- 10% and (iv) Charging of line including dismantling and site clearance-40% (with DTR) and 50% without DTR)
<b>(iv) HT/LT line crossings</b>	19.26%	Cost of each crossing shall be determined on pro-rata basis with reference to the total no. of crossings. Payments shall be made for not less than 25% of the crossings subject to a minimum of 10 crossings.
<b>(v) Water pipeline.</b>	2.98%	Unit of measurement is as per completed activities. Cost per activity shall be determined on pro-rata basis as per its weightage with reference to total cost of pipe line. Payment shall be made for completed activity. (The average weightage of major activities (only for payment purpose) in shifting work is laying of pipe-50%, Charging of line including all miscellaneous works and dismantling and site clearance-50%)
<b>(vi) Water pipeline crossings.</b>	0.74%	Cost of each crossing shall be determined on pro-rata basis with reference to the total no. of crossings. Payments shall be made for not less than 25% of the crossings subject to a minimum of 8 crossings.
<b>(vii) Sewage lines.</b>	-	Unit of measurement is as per completed activities. Cost per activity shall be determined on pro-rata basis as per its weightage with reference to total cost of pipe line. Payment shall be made for completed activity. (The average weightage of major activities (only for payment purpose) in shifting work is laying of pipe-50%, Charging of line including all miscellaneous works and dismantling and site clearance-50%)

(vii) Sewage line crossings.	-	Cost of each crossing shall be determined on pro-rata basis with reference to the total no. of crossings. Payment shall be made for completed activity. (The average weightage of major activities (only for payment purpose) in shifting work is laying of pipe-50%, Charging of line including all miscellaneous works and dismantling and site clearance-50%)
------------------------------	---	--

## **Schedule - I**

*(See Clause 10.2 (iv))*

### **Drawings**

#### **1. Drawings**

In compliance of the obligations set forth in Clause 10.2 of this Agreement, the Contractor shall furnish to the Authority's Engineer, free of cost, all Drawings listed in Annex-I of this Schedule-I.

#### **2. Additional Drawings**

If the Authority's Engineer determines that for discharging its duties and functions under this Agreement, it requires any drawings other than those listed in Annex-I, it may by notice require the Contractor to prepare and furnish such drawings forthwith. Upon receiving a requisition to this effect, the Contractor shall promptly prepare and furnish such drawings to the Authority's Engineer, as if such drawings formed part of Annex-I of this Schedule-I.

## **Annex – I**

*(Schedule - I)*

### **List of Drawings**

**[Note:** The Authority shall describe in this Annex-I, all the Drawings that the Contractor is required to furnish under Clause 10.2.]

## **Schedule - J**

*(See Clause 10.3 (ii))*

### **Project Completion Schedule**

#### **1. Project Completion Schedule**

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

#### **2. Project Milestone-I**

- (i) Project Milestone-I shall occur on the date falling on the **319<sup>th</sup>** day from the Appointed Date (the “**Project Milestone-I**”).
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

#### **3. Project Milestone-II**

- (i) Project Milestone-II shall occur on the date falling on the **548<sup>th</sup>** day from the Appointed Date (the “**Project Milestone-II**”).
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price and should have started construction of all bridges

#### **4. Project Milestone-III**

- (i) Project Milestone-III shall occur on the date falling on the **776<sup>th</sup>** day from the Appointed Date (the “**Project Milestone-III**”).
- (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price and should have started construction of all project facilities.

#### **5. Scheduled Completion Date**

- (i) The Scheduled Completion Date shall occur on the **913<sup>th</sup>** day from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed

construction in accordance with this Agreement.

**6. Extension of time**

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.

## **Schedule - K**

*(See Clause 12.1 (ii))*

### **Tests on Completion**

#### **1. Schedule for Tests**

- (i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of construction, notify the Authority's Engineer and the Authority of its intent to subject the Project Highway to Tests, and no later than 10(ten) days prior to the actual date of Tests, furnish to the Authority's Engineer and the Authority detailed inventory and particulars of all works and equipment forming part of Works.
- (ii) The Contractor shall notify the Authority's Engineer of its readiness to subject the Project Highway to Tests at any time after 10 (ten) days from the date of such notice, and upon receipt of such notice, the Authority's Engineer shall, in consultation with the Contractor, determine the date and time for each Test and notify the same to the Authority who may designate its representative to witness the Tests. The Authority's Engineer shall thereupon conduct the Tests itself or cause any of the Tests to be conducted in accordance with Article 12 and this Schedule-K.

#### **2. Tests**

- (i) Visual and physical test: The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include [\*\*\*].
- (ii) Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help of a Network Survey Vehicle (NSV) fitted with latest equipment's and the maximum permissible roughness for purposes of this Test shall be [2,000 (two thousand)] mm for each kilometre.
- (iii) Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the procedure described in Special Report No. 17: 1996 of the IRC Highway Research Board on Nondestructive Testing Techniques, at two spots in every span, to be chosen at random by the Authority's Engineer. Bridges with a span of 15 (fifteen) metres or more shall also be subjected to load testing.
- (iv) Other tests: The Authority's Engineer may require the Contractor to carry out or cause to be carried additional tests, in accordance with Good Industry Practice, for determining the compliance of the Project Highway with Specifications and Standards, except tests as specified in clause 5, but shall include measuring the reflectivity of road markings and road signs; and measuring the illumination level (lux) of lighting using requisite testing equipment.

- (v) Environmental audit: The Authority's Engineer shall carry out a check to determine conformity of the Project Highway with the environmental requirements set forth in Applicable Laws and Applicable Permits.
- (vi) Safety Audit: The Authority's Engineer shall carry out, or cause to be carried out, a safety audit to determine conformity of the Project Highway with the safety requirements and Good Industry Practice.

### 3. **Agency for conducting Tests**

All Tests set forth in this Schedule-K shall be conducted by the Authority's Engineer or such other agency or person as it may specify in consultation with the Authority.

### 4. **Completion Certificate**

Upon successful completion of Tests, the Authority's Engineer shall issue the Completion Certificate in accordance with the provisions of Article 12.

- 5. The Authority Engineer will carry out tests with following equipment at his own cost in the presence of contractor's representative.

<b>Sr. No.</b>	<b>Key metrics of Asset</b>	<b>Equipment to be used</b>	<b>Frequency of condition survey</b>
1	Surface defects of pavement	Network Survey Vehicle (NSV)	At least twice a year (As per survey months defined for the state basis rainy season)
2	Roughness of pavement	Network Survey Vehicle (NSV)	At least twice a year (As per survey months defined for the state basis rainy season)
3	Strength of pavement	Falling Weight Deflectometer(FWD)	At least once a year
4	Bridges	Mobile Bridge Inspection Unit(MBU)	At least twice a year (As per survey months defined for the state basis rainy season)
5	Road signs	Retro-reflectometer	At least twice a year (As per survey months defined for the state basis rainy season)

The first testing with the help of NSV shall be conducted at the time of issue of Completion Certificate.

## Schedule - L

*(See Clause 12.2)*

### Completion Certificate

- 1 I, ..... (Name of the Authority's Engineer), acting as the Authority's Engineer, under and in accordance with the Agreement dated..... (the "**Agreement**"), for "Widening/Improvement from km 55+000 (NagabangGamsuk) to Km 82+514 (Oyan) of Nh-515 (Package-3)" in the state of Assam and Arunachal Pradesh on EPC mode "**(Package-3)**" through (Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement, and I am satisfied that the Project Highway can be safely and reliably placed in service of the Users thereof.
- 2 It is certified that, in terms of the aforesaid Agreement, all works forming part of Project Highway have been completed, and the Project Highway is hereby declared fit for entry into operation on this the.....day of.....20..., Scheduled Completed Date for which was the ..... day of .....20....

SIGNED, SEALED AND DELIVERED

For and on behalf of the Authority's Engineerby:

(Signature)

(Name)

(Designation)(Address)



## **Schedule - M**

*(See Clauses 14.6, 15.2 and 19.7)*

### **Payment Reduction for Non-Compliance**

#### **1. Payment reduction for non-compliance with the Maintenance Requirements**

- (i) Monthly lump sum payments for maintenance shall be reduced in the case of non-compliance with the Maintenance Requirements set forth in Schedule-E.
- (ii) Any deduction made on account of non-compliance with the Maintenance Requirements shall not be paid even after compliance subsequently. The deductions shall continue to be made every month until compliance is done.
- (iii) The Authority's Engineer shall calculate the amount of payment reduction on the basis of weightage in percentage assigned to non-conforming items as given in Paragraph 2.

#### **2. Percentage reductions in lump sum payments on monthly basis**

- (i) The following percentages shall govern the payment reduction:

<b>S. No.</b>	<b>Item/Defect/Deficiency</b>	<b>Percentage</b>
<b>(a)</b>	<b>Carriageway/Pavement</b>	
(i)	Potholes, cracks, other surface defects	15%
(ii)	Repairs of Edges, Rutting	5%
<b>(b)</b>	<b>Road, Embankment, Cuttings, Shoulders</b>	
(i)	Edge drop, inadequate cross fall, undulations, settlement, potholes, ponding, obstructions	10%
(ii)	Deficient slopes, raincuts, disturbed pitching, vegetation growth, pruning of trees	5%
<b>(c)</b>	<b>Bridges and Culverts</b>	
(i)	Desilting, cleaning, vegetation growth, damaged pitching, flooring, parapets, wearing course, footpaths, any damage to foundations	20%
(ii)	Any Defects in superstructures, bearings and sub-structures	10%

S. No.	Item/Defect/Deficiency	Percentage
(iii)	Painting, repairs/replacement kerbs, railings, parapets, guideposts/crash barriers	5%
<b>(d)</b>	<b>Roadside Drains</b>	
(i)	Cleaning and repair of drains	5%
<b>(e)</b>	<b>Road Furniture</b>	
(i)	Cleaning, painting, replacement of road signs, delineators, road markings, 200 m/km/5 <sup>th</sup> kmstones	5%
<b>(f)</b>	<b>Miscellaneous Items</b>	
(i)	Removal of dead animals, broken down/accident vehicles, fallen trees, road blockades or malfunctioning of mobile crane	10%
(ii)	Any other Defects in accordance with paragraph 1.	5%
<b>(g)</b>	<b>Defects in Other Project Facilities</b>	5%

- (ii) The amount to be deducted from monthly lump-sum payment for non-compliance of particular item shall be calculated asunder:

$$R = \frac{P}{100} \times (M1 \text{ or } M2) \times \frac{L1}{L}$$

Where,

P= Percentage of particular item/Defect/deficiency for deduction

M1= Monthly lump-sum payment in accordance para 1.2 above of this Schedule

M2= Monthly lump-sum payment in accordance para 1.2 above of this Schedule

L1= Non-complying length L = Total length of the road,

R= Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency)

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non-compliance.

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer.

## **Schedule - N**

*(See Clause 18.1 (I))*

### **Selection of Authority's Engineer**

#### **1. Selection of Authority's Engineer**

- (i) The provisions of the Model Request for Proposal for Selection of Technical Consultants, issued by the Ministry of Finance in May 2009, or any substitute thereof shall apply for selection of an experienced firm to discharge the functions and duties of an Authority's Engineer.
- (ii) In the event of termination of the Technical Consultants appointed in accordance with the provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical Consultants forthwith and may engage a government-owned entity in accordance with the provisions of Paragraph 3 of this Schedule-N.

#### **2. Terms of Reference**

The Terms of Reference for the Authority's Engineer (the "**TOR**") shall substantially conform with Annex 1 to this Schedule N.

#### **3. Appointment of Government entity as Authority's Engineer**

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its discretion appoint a government-owned entity as the Authority's Engineer; provided that such entity shall be a body corporate having as one of its primary functions the provision of consulting, advisory and supervisory services for engineering projects; provided further that a government-owned entity which is owned or controlled by the Authority shall not be eligible for appointment as Authority's Engineer.

## Annex – I

### *(Schedule - N)*

#### **Terms of Reference for Authority's Engineer**

##### **1. Scope**

- (i) These Terms of Reference (the “**TOR**”) for the Authority's Engineer are being specified pursuant to the EPC Agreement dated ..... (the “**Agreement**”), which has been entered into between the [name and address of the Authority] (the “**Authority**”) and ..... (the “**Contractor**”) # for ““Widening/Improvement from km 55+000 (Nagabang Gamsuk) to Km 82+514 (Oyan) of Nh-515 (Package-3)” in the state of Assam and Arunachal Pradesh on EPC mode “**(Package-3)**” in the state of Assam on EPC mode “ and a copy of which is annexed hereto and marked as Annex-A to form part of this TOR.

# - In case the bid of Authority's Engineer is invited simultaneously with the bid of EPC project, then the status of bidding of EPC project only to be indicated

- (ii) The TOR shall apply to construction and maintenance of the Project Highway.

##### **2. Definitions and interpretation**

- (i) The words and expressions beginning with or in capital letters and not defined herein but defined in the Agreement shall have, unless repugnant to the context, the meaning respectively assigned to them in the Agreement.
- (ii) References to Articles, Clauses and Schedules in this TOR shall, except where the context otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this TOR.
- (iii) The rules of interpretation stated in Article 1 of the Agreement shall apply, mutatis mutandis, to this TOR.

##### **3. General**

- (i) The Authority's Engineer shall discharge its duties in a fair, impartial and efficient manner, consistent with the highest standards of professional integrity and Good Industry Practice.
- (ii) The Authority's Engineer shall perform the duties and exercise the authority in accordance with the provisions of this Agreement, but subject to obtaining prior written approval of the Authority before determining:
- (a) any Time Extension;
  - (b) any additional cost to be paid by the Authority to the Contractor;
  - (c) the Termination Payment; or

- (d) issuance of Completion Certificate or
  - (e) Any other matter which is not specified in (a), (b), (c) or (d) above and which creates a financial liability on either Party.
- (iii) The Authority's Engineer shall submit regular periodic reports, at least once every month, to the Authority in respect of its duties and functions under this Agreement. Such reports shall be submitted by the Authority's Engineer within 10 (ten) days of the beginning of every month.
- (iv) The Authority's Engineer shall inform the Contractor of any delegation of its duties and responsibilities to its suitably qualified and experienced personnel; provided, however, that it shall not delegate the authority to refer any matter for the Authority's prior approval in accordance with the provisions of Clause 18.2.
- (v) The Authority's Engineer shall aid and advise the Authority on any proposal for Change of Scope under Article 13.
- (vi) In the event of any disagreement between the Parties regarding the meaning, scope and nature of Good Industry Practice, as set forth in any provision of the Agreement, the Authority's Engineer shall specify such meaning, scope and nature by issuing a reasoned written statement relying on good industry practice and authentic literature.

#### **4. Construction Period**

- (i) During the Construction Period, the Authority's Engineer shall review and approve the Drawings furnished by the Contractor along with supporting data, including the geo-technical and hydrological investigations, characteristics of materials from borrow areas and quarry sites, topographical surveys, and the recommendations of the Safety Consultant in accordance with the provisions of Clause 10.1 (VI). The Authority's Engineer shall complete such review and approval and send its observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; provided, however that in case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be extended up to 30 (thirty) days. In particular, such comments shall specify the conformity or otherwise of such Drawings with the Scope of the Project and Specifications and Standards.
- (ii) The Authority's Engineer shall review and approve any revised Drawings sent to it by the Contractor and furnish its comments within 10 (ten) days of receiving such Drawings.
- (iii) The Authority's Engineer shall review and approve the Quality Assurance Plan submitted by the Contractor and shall convey its comments to the Contractor within a period of 21 (twenty one) days stating the modifications, if any, required thereto.

- (iv) The Authority's Engineer shall complete the review and approve of the methodology proposed to be adopted by the Contractor for executing the Works, and convey its comments to the Contractor within a period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor.
- (v) The Authority's Engineer shall grant written approval to the Contractor, where necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway for purposes of maintenance during the Construction Period in accordance with the provisions of Clause 10.4.
- (vi) The Authority's Engineer shall review the monthly progress report furnished by the Contractor and send its comments thereon to the Authority and the Contractor within 7 (seven) days of receipt of such report.
- (vii) The Authority's Engineer shall inspect the Construction Works and the Project Highway and shall submit a monthly Inspection Report bringing out the results of inspections and the remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, the Authority's Engineer shall include in its Inspection Report, the compliance of the recommendations made by the Safety Consultant.
- (viii) The Authority's Engineer shall conduct the pre-construction review of manufacturer's test reports and standard samples of manufactured Materials, and such other Materials as the Authority's Engineer may require.
- (ix) For determining that the Works conform to Specifications and Standards, the Authority's Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such time and frequency and in such manner as specified in the Agreement and in accordance with Good Industry Practice for quality assurance. For purposes of this Paragraph 4 (ix), the tests specified in the IRC Special Publication-11 (Handbook of Quality Control for Construction of Roads and Runways) and the Specifications for Road and Bridge Works issued by MORTH (the "Quality Control Manuals") or any modification/substitution thereof shall be deemed to be tests conforming to Good Industry Practice for quality assurance.
- (x) The Authority's Engineer shall test check at least 50 (fifty) percent of the quantity or number of tests prescribed for each category or type of test for quality control by the Contractor.
- (xi) The timing of tests referred to in Paragraph 4 (ix), and the criteria for acceptance/rejection of their results shall be determined by the Authority's Engineer in accordance with the Quality Control Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that may be carried out by the Contractor for its own quality assurance in accordance with Good Industry Practice.
- (xii) In the event that results of any tests conducted under Clause 11.10 establish any Defects or deficiencies in the Works, the Authority's Engineer shall require the Contractor to carry out remedial measures.

- (xiii) The Authority's Engineer may instruct the Contractor to execute any work which is urgently required for the safety of the Project Highway, whether because of an accident, unforeseeable event or otherwise; provided that in case of any work required on account of a Force Majeure Event, the provisions of Clause 21.6 shall apply.
- (xiv) In the event that the Contractor fails to achieve any of the Project Milestones, the Authority's Engineer shall undertake a review of the progress of construction and identify potential delays, if any. If the Authority's Engineer shall determine that completion of the Project Highway is not feasible within the time specified in the Agreement, it shall require the Contractor to indicate within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the period within which the Project Completion Date shall be achieved. Upon receipt of a report from the Contractor, the Authority's Engineer shall review the same and send its comments to the Authority and the Contractor or thwith.
- (xv) The Authority's Engineer shall obtain from the Contractor a copy of all the Contractor's quality control records and documents before the Completion Certificate is issued pursuant to Clause 12.2.
- (xvi) Authority's Engineer may recommend to the Authority suspension of the whole or part of the Works if the work threatens the safety of the Users and pedestrians. After the Contractor has carried out remedial measure, the Authority's Engineer shall inspect such remedial measures forthwith and make a report to the Authority recommending whether or not the suspension hereunder may be revoked.
- (xvii) In the event that the Contractor carries out any remedial measures to secure the safety of suspended works and Users, and requires the Authority's Engineer to inspect such works, the Authority's Engineer shall inspect the suspended works within 3 (three) days of receiving such notice, and make a report to the Authority forthwith, recommending whether or not such suspension may be revoked by the Authority.
- (xviii) The Authority's Engineer shall carry out, or cause to be carried out, all the Tests specified in Schedule-K and issue a Completion Certificate, as the case may be. For carrying out its functions under this Paragraph 4 (xviii) and all matters incidental thereto, the Authority's Engineer shall act under and in accordance with the provisions of Article 12 and Schedule-K.

## **5. Maintenance Period**

- (i) The Authority's Engineer shall aid and advise the Contractor in the preparation of its monthly Maintenance Programmed and for this purpose carry out a joint monthly inspection with the Contractor.
- (ii) The Authority's Engineer shall undertake regular inspections, at least once every month, to evaluate compliance with the Maintenance Requirements and submit a Maintenance Inspection Report to the Authority and the Contractor.

- (iii) The Authority's Engineer shall specify the tests, if any, that the Contractor shall carry out, or cause to be carried out, for the purpose of determining that the Project Highway is in conformity with the Maintenance Requirements. It shall monitor and review the results of such tests and the remedial measures, if any, taken by the Contractor in this behalf.
- (iv) In respect of any defect or deficiency referred to in Paragraph 3 of Schedule- E, the Authority's Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards and shall also specify the time limit for repair or rectification of any deviation or deterioration beyond the permissible limit.
- (v) The Authority's Engineer shall examine the request of the Contractor for closure of any lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall grant permission with such modifications, as it may deem necessary, within 5 (five) days of receiving a request from the Contractor. Upon expiry of the permitted period of closure, the Authority's Engineer shall monitor the reopening of such lane(s), and in case of delay, determine the Damages payable by the Contractor to the Authority under Clause 14.5.

## **6. Determination of costs and time**

- (i) The Authority's Engineer shall determine the costs, and/or their reasonableness, that are required to be determined by it under the Agreement.
- (ii) The Authority's Engineer shall determine the period of Time Extension that is required to be determined by it under the Agreement.
- (iii) The Authority's Engineer shall consult each Party in every case of determination in accordance with the provisions of Clause 18.5.

## **7. Payments**

- (i) The Authority's Engineer shall withhold payments for the affected works for which the Contractor fails to revise and resubmit the Drawings to the Authority's Engineer in accordance with the provisions of Clause 10.2 (IV) (d).
- (ii) Authority's Engineer shall-
  - (a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 (ninety) percent of the amount so determined as part payment, pending issue of the Interim Payment Certificate; and
  - (b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying the amount due and payable title





Contractor , after adjustments in accordance with the provisions of Clause 19.10.

- (iii) The Authority's Engineer shall, within 15 (fifteen) days of receipt of the Monthly Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the Contractor's monthly statement and certify the amount to be paid to the Contractor in accordance with the provisions of the Agreement.
- (iv) The Authority's Engineer shall certify final payment within 30 (thirty) days of the receipt of the final payment statement of Maintenance in accordance with the provisions of Clause 19.16.

## **8. Other duties and functions**

The Authority's Engineer shall perform all other duties and functions as specified in the Agreement.

## **9. Miscellaneous**

- (i) A copy of all communications, comments, instructions, Drawings or Documents sent by the Authority's Engineer to the Contractor pursuant to this TOR, and a copy of all the test results with comments of the Authority's Engineer thereon, shall be furnished by the Authority's Engineer to the Authority forthwith.
- (ii) The Authority's Engineer shall retain at least one copy each of all Drawings and Documents received by it, including 'as-built' Drawings, and keep them in its safe custody.
- (iii) Within 90 (ninety) days of the Project Completion Date, the Authority's Engineer shall obtain a complete set of as-built Drawings, in 2 (two) hard copies and in micro film form or in such other medium as may be acceptable to the Authority, reflecting the Project Highway as actually designed, engineered and constructed, including an as-built survey illustrating the layout of the Project Highway and set back lines, if any, of the buildings and structures forming part of Project Facilities; and shall hand them over to the Authority against receipt thereof.
- (iv) The Authority's Engineer, if called upon by the Authority or the Contractor or both, shall mediate and assist the Parties in arriving at an amicable settlement of any Dispute between the Parties.
- (v) The Authority's Engineer shall inform the Authority and the Contractor of any event of Contractor's Default within one week of its occurrence.

## **Schedule - O**

*(See Clauses 19.4 (i), 19.6 (i), and 19.8 (i))*

### **Forms of Payment Statements**

#### **1. Stage Payment Statement for Works**

The Stage Payment Statement for Works shall state:

- (a) The estimated amount for the Works executed in accordance with Clause 19.3 (i) subsequent to the last claim;
- (b) amounts reflecting adjustments in price for the aforesaid claim;
- (c) the estimated amount of each Change of Scope Order executed subsequent to the last claim;
- (d) amounts reflecting adjustment in price, if any, for (c) above in accordance with the provisions of Clause 13.2 (iii)(a);
- (e) total of (a), (b), (c) and (d) above;
- (f) Deductions:
  - i. Any amount to be deducted in accordance with the provisions of the Agreement except taxes;
  - ii. Any amount towards deduction of taxes; and
  - iii. Total of (i) and (ii) above.
- (g) Net claim: (e) – (f)(iii);
- (h) The amounts received by the Contractor up to the last claim:
  - i. For the Works executed (excluding Change of Scope orders);
  - ii. For Change of Scope Orders, and
  - iii. Taxes deducted

#### **2. Monthly Maintenance Payment Statement**

The monthly Statement for Maintenance Payment shall state:

- (a) the monthly payment admissible in accordance with the provisions of the Agreement;
- (b) the deductions for maintenance work not done;
- (c) net payment for maintenance due, (a) minus (b);
- (d) amounts reflecting adjustments in price under Clause 19.12; and
- (e) amount towards deduction of taxes

#### **3. Contractor's claim for Damages**

**Note:** The Contractor shall submit its claims in a form acceptable to the Authority.

## **Schedule - P**

*(See Clause 20.1)*

### **Insurance**

#### **1. Insurance during Construction Period**

- (i) The Contractor shall effect and maintain at its own cost, from the Appointed Date till the date of issue of the Completion Certificate, the following insurances for any loss or damage occurring on account of Non Political Event of Force Majeure, malicious act, accidental damage, explosion, fire and terrorism:
  - (a) insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per cent of such replacement cost to cover any additional costs of and incidental to the rectification of loss or damage including professional fees and the cost of demolishing and removing any part of the Works and of removing debris of whatsoever nature; and
  - (b) Insurance for the Contractor's equipment and Documents brought onto the Site by the Contractor, for a sum sufficient to provide for their replacement at the Site.
- (ii) The insurance under sub para (a) and (b) of paragraph 1(i) above shall cover the Authority and the Contractor against all loss or damage from any cause arising under paragraph 1.1 other than risks which are not insurable at commercial terms.

#### **2. Insurance for Contractor's Defects Liability**

The Contractor shall effect and maintain insurance cover of not less than 15% of the Contract Price for the Works from the date of issue of the Completion Certificate until the end of the Defects Liability Period for any loss or damage for which the Contractor is liable and which arises from a cause occurring prior to the issue of the Completion Certificate. The Contractor shall also maintain other insurances for maximum sums as may be required under the Applicable Laws and in accordance with Good Industry Practice.

#### **3. Insurance against injury to persons and damage to property**

- (i) The Contractor shall insure against its liability for any loss, damage, death or bodily injury, or damage to any property (except things insured under Paragraphs 1 and 2 of this Schedule or to any person (except persons insured under Clause 20.9), which may arise out of the Contractor's performance of this Agreement. This insurance shall be for a limit per occurrence of not less than the amount stated below with no limit on the number of occurrences.

The insurance cover shall be not less than: Rs. [\*\*\*\*\*]

- (ii) The insurance shall be extended to cover liability for all loss and damage to the Authority's property arising out of the Contractor's performance of this Agreement excluding:
  - (a) the Authority's right to have the construction works executed on, over, under, in or through any land, and to occupy this land for the Works; and
  - (b) Damage which is an unavoidable result of the Contractor's obligations to execute the Works.

**4. Insurance to be in joint names**

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor and the Authority.

## **Schedule-Q**

*(See Clause 14.10)*

### **Tests on Completion of Maintenance Period**

**1. Riding Quality test:**

Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be [2,200 (two thousand and two hundred only)] mm for each kilometre.

**2. Visual and physical test:**

*The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include measurement of cracking, rutting, stripping and potholes and shall be as per the requirement of maintenance mentioned in Schedule-E.*



## Schedule-R

*(See Clause 14.10)*

### Taking Over Certificate

I, ..... (Name and designation of the Authority's Representative) under and in accordance with the Agreement dated ..... (The "**Agreement**"), for [construction of the \*\*\*\*section (km \*\* to km \*\*) of

\*\*\*\*] (the "**Project Highway**") on Engineering, Procurement and Construction (EPC) basis through..... (Name of Contractor), hereby certify that the Tests on completion of Maintenance Period in accordance with Article 14 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement and I hereby certify that the Authority has taken over the Project highway from the Contractor on this day.....

SIGNED, SEALED AND DELIVERED

(Signature)

(Name and designation of Authority's Representative)

(Address)





**\*\*\*\*\* End of the Document\*\*\*\*\***