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SECTION-I

1. INTRODUCTION

The National Highways and Infrastructure Development Corporation Limited (NHIDCL) was 
incorporated as a Public Sector Undertaking under the Companies Act, 2013,on 18th July, 
2014 under the aegis of Ministry of Road Transport & Highways, Government of India, inter 

alia, with authorized share capital of ` 10 Crores and paid up capital of ` 1 Crore, with an 

objective to fast pace construction of National Highways and other infrastructure in the North 

Eastern Region and Strategic Areas of the country which share international boundaries. The 

effort is aimed at economically consolidating these areas with overall economic bene昀椀ts 
昀氀owing to the local population while integrating them in more robust manner with the 
mainstream. The company started its effective functioning on 22nd September 2014. 

Sh. Keshav Kumar Pathak, IAS (BH:1990) was the Managing Director of NHIDCL during the 
period under report. Consequent upon his relieve from NHIDCL on 01.10.2021, the charge 
of the post of the MD, NHIDCL has been assigned to Sh. Mahmood Ahmed, Joint Secretary in 
the Ministry of Road Transport & Highways, in addition to his own duties in the Ministry. Sh. 

Manoj Sahay, IA&AS (1994), the present Director (A&F) took over charge w.e.f. 30th January 
2020. As on 31st March 2021, NHIDCL has total 167 employees, all either on deputation or on 
contract, working in 12 states of India. NHIDCL has also deployed about 900 Civil Engineers, 
other professional staff and support staff through outsource service provider agencies.  

At the onset, 10,000 Km roads were mandated to NHIDCL, which increased to over 12,630 
Km by the end of Financial Year 2020-21, including the international trade corridor in the 
North East, North Bengal, Andaman & Nicobar, North Eastern region of India, J&K and 
Uttarakhand to enable ef昀椀cient and safe transport regionally with other South Asia Sub-
Regional Economic Cooperation (SASEC) member countries & promote cross border trade and 

commerce, besides helping safeguard India’s international borders. NHIDCL is now leading in 
tunnel engineering with more than 70 Km of tunnel length assigned to it. NHIDCL was also 
assigned by the Ministry of External Affairs, Government of India the PMC work of 10 Terai 
Roads spread in 7 districts of Nepal through MOU dated 20th February 2016 and NHIDCL has 
successfully completed the project.

The company envisages creating customized and specialized skills for addressing issues like 
complexities of geographical terrains and addressing extensive coordination requirements 
with security agencies. The company would endeavor to undertake infrastructure projects 
including, but not restricted to urban infrastructure and urban or city transport; and to act 

as an agency for development of all types of Infrastructure. The company envisages working 
towards cross sharing of technical know-how and enhancing opportunities for business 
development with other nations and their agencies, including the multilateral organizations 

and institutions.

The company has also spread its wings to enter into other infra projects including Multi level 

Car Parking, Multi Logistic Parks and Bus ports. 

Today, consequent to efforts of NHIDCL, the farthest corners of the nation, borders and 
backward areas are becoming accessible. Safer, all weather roads, tunnels and bridges 
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are being built navigating the challenging terrains of Jammu and Kashmir, Uttarakhand, 
North-East, West Bengal and Andaman & Nicobar Islands. People are getting access to better 
livelihood through upskilling programs which are opening new employment opportunities. 
Trade and tourism are 昀椀nding new avenues of growth with improved cross border access. 
Technology platforms such as INAMPRO, INAMPRO+, BIMS, INFRACON, ePACE and PMIS are 
streamlining processes while making information transparent and more accessible. 

NHIDCL, through its many projects across challenging terrains, initiatives and skill 
development programmes is opening new avenues of socio-economic growth and progress 

for the people at an unprecedented pace. NHIDCL has also taken initiative to provide for 
toilets under Swachh Bharat Mission in the NER States, J&K and Uttarkhand along side the 
Highways being constructed by NHIDCL. 

The company has also constructed basic amenities for public conveniences along side the 

highways and road projects under its jurisdiction.

NHIDCL has whole heartedly supported the Stakeholder State Govts in their 昀椀ght against 
COVID-19 pandemic by liberally providing 昀椀nancial support for procurement of Medical 
Appliances, Medicines and other related material. Going beyond its CSR budget, NHIDCL also 
donated 135 Basic Life Care Ambulances to all the Stakeholder State Govts from its pro昀椀t 
component. 
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Vision

To become an instrument for creation and management of infrastructure of the highest 

standard in the country while contributing signi昀椀cantly towards nation building.

Mission

To be a professional company which works in most ef昀椀cient and transparent manner and 
designs, develops & delivers infrastructure projects in a time bound manner for maximizing 
bene昀椀ts to all stakeholders.

Our Mandate

• Charge of building infrastructure that involves roads & highways and tunnels, inter state 
and international connectivity mainly in North Eastern Region (NER), Himalayan region 

and Andaman & Nicobar Islands.

• Implementation of Government’s action plan in bringing ‘Act East Policy’ on the ground 
and act as Nodal agency in NER. Major objective includes minimum 2-Lane connectivity 
to each district of NER. 

• Implementation of SARDP-NE and to act as a Nodal agency for development of NH in the 
NER.

• Implementation of Bharat Mala Pariyojana (BMP) to develop Border Roads, Economic 
Corridors, Feeder Roads for Inland Waterways, Improvement of Choke / Congestion 
Points and International Connectivity Roads.

• A ‘lean and thin’ organization to work with limited staff equipped with expertise in 
different arena for fast track decision making for cost-effective construction.

• Broad-based improvement in the infrastructure development process through an 
inclusive development strategy.

• Specialized way and shorten the time span taken by other executing bodies in the states 
with a better technical know-how.

• Planning and construction of tunnels in Himalayan region.

• To yield IT initiatives on behalf of the Ministry of Road Transport and Highways. Some of 
the IT initiatives are e-PACE, INAMPRO & INAMPRO+, INFRACON and SAP. 

• Development of Automated parking, Multi Modal Logistics Parks and Bus ports.

• Other infra works assigned by the Ministry including Project Management Consultancies.
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PROFILE OF THE CHAIRMAN, NHIDCL

Shri Giridhar Aramane, an Indian Administrative Service Of昀椀cer (IAS) (AP:88), was appointed 
as Secretary, Ministry of Road Transport & Highways (MoRTH) from 30th April, 2020. In this 

capacity, he is Exof昀椀cio-chairman, NHIDCL. Before joining as Secretary, MoRTH, he held the 
post of Additional Secretary, Cabinet Secretariat, Govt. of India. 

Shri Aramane did his B.Tech. in Civil Engineering from Jawaharlal Nehru Technological 
University, Hyderabad and M.Tech. from IIT, Madras. He has also done M.A. (Economics) from 
Kakatheya University, Warangal.

In his 32 years of experience in the Indian Administrative Service, Shri Aramane has held 
various important portfolios in the State Government of Andhra Pradesh as well as in the 

Central Government. In the Cabinet Secretariat, Shri Aramane looked after the work of 
Cabinet Affairs as Additional Secretary. 

Apart from Cabinet Secretariat, Shri Aramane looked after Exploration Division in the 
Ministry of Petroleum & Natural Gas; and was Executive Director in-charge of inspections 
in Insurance Regulatory & Development Authority. In the Andhra Pradesh Government, he 
served as Principal Secretary in the Urban Development Department, Managing Director of 
AP State Finance Corporation and Secretary (Finance Department). He has also held the post 
of the Collector & DM of Chittoor and Khammam districts. 

Shri Giridhar Aramane
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PROFILE OF THE MANAGING DIRECTOR

Shri Mahmood Ahmed, IP & TAFS, 1993 joined the Ministry of Road Transport & Highways, 
Govt. of India as Joint Secretary on October 26th 2020. He was appointed as Government 
Nominee Director on the Board of Directors of NHIDCL w.e.f 23.06.2021. Thereafter, he was 
also entrusted with the additional charge of the post of Managing Director, NHIDCL w.e.f 
01.10.2021.

Prior to this assignment, he has served in various senior positions in both Govt. of India 

as well as Govt. of Odisha. In a career spanning over two decades, he has rich and varied 

experience in the Ministries/Departments of Telecommunications, Urban Development and 
Steel & Mines.

Shri Ahmed belongs to the State of Odisha. He is an Alumni of Hindu College, Delhi University. 

Shri Mahmood Ahmed
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PROFILE OF THE DIRECTOR (ADMINISTRATION  
& FINANCE), NHIDCL

Shri Manoj Sahay, an of昀椀cer of the Indian Audit & Accounts Service (1994), took charge as 
Director (Admin & Fin), NHIDCL, New Delhi, on 30th January, 2020.  He holds a BE (Civil 
Engg.) degree from IIT Roorkee.

He has handled accounts, audit and 昀椀nancial management functions in his service and was 
instrumental in computerization of the accounting functions for the State of Jharkhand. 
He has held several posts in the Department both in Headquarters and 昀椀eld, and abroad, 
handling Audit of steel sector, State & Union Government accounting, Audit & Certi昀椀cation 
of accounts of central autonomous bodies, Audit of Missions/Posts abroad. He has also served 
in the Department of Expenditure, Ministry of Finance. 

At NHIDCL, he is actively involved in the implementation of ERP software SAP across all the 
functions and of昀椀ces. This also involves re-engineering of existing functions and processes 
for greater transparency and better management controls.

Shri Manoj Sahay
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PROFILE OF THE INDEPENDENT DIRECTOR  
ON THE BoD OF NHIDCL

Ms. Meenakshi Mishra, IA&AS, former Director General Audit Commercial, was appointed as 
Independent Director on the Board of NHIDCL w.e.f 15.01.2020.  

Ms. Mishra is a B.A from LSR in Psychology Hons.; M.A International Politics and M.Phil in 
International Law from Jawaharlal Nehru University; and MBA, LLB from Mumbai University. 
She is also a Certi昀椀ed Fraud Examiner (USA). She went on to do a specialization in Public 
Sector Management from UK, and Public Policy from Lee Kuan Yew, NUS, Singapore.

She has 34 years of leadership experience in the Government of India across Administrative, 
Regulatory, Accounting, Strategic and E- Governance functions in State Governments of 

Delhi, Rajasthan and Maharashtra as well as Central Ministries of Railways, Defence, Atomic 
Energy, and UNICEF. She has also headed audit teams to UNFICYP, Cyprus, WHO, Egypt; and 
Yemen; UNHCR, Geneva.  

During her tenure, she has conducted extensive scrutiny of Maharatna Public Sector Companies 
of Government of India and ensured accountability during account certi昀椀cation and has led 
key Performance audits across several sectors of the government on social, economic and 
revenue sectors such as E-Aushadi, Food Safety, Mid-Day meal and Health bene昀椀ts to weaker 
and indigent sections, etc.

Ms. Meenakshi Mishra
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MESSAGE FROM THE CHAIRMAN

Dear Stakeholders,

It gives me great pleasure to welcome you all to the 7th Annual General Meeting of the 

Company. In the beginning of the 昀椀scal, as the whole country went into COVID-19 lockdowns, 
challenges mounted due to restricted movement and disrupted supply chains. We proactively 

adopted measures to combat the adverse impacts across our business functions. 

COVID-19 pandemic had a signi昀椀cant impact on all our Stakeholders. We lost some colleagues 
and their family members owing to COVID-19. My heartfelt condolences to all the bereaved 
families.

The indefatigable commitment of the NHIDCL family has helped the organization overcome 
the challenges in FY 20-21. We have been able to close the FY 20-21 with exemplary 
performance, which I am delighted to share with you.

The Directors’ Report and Audited Financial Statements of the Company for the year ending 
31st March 2021, together with the Auditors’ Report already circulated, are taken as read.

• During the F.Y 2020-21, your Company has constructed 1225 km of National Highways 
against the target of 750 km. The Company awarded projects of length about 1655 
km worth Rs. 33,983 cr and has completed 14 Projects with a total project cost of  
Rs. 2040 cr.

• Total Income has increased from Rs. 189.09 cr in 2019-20 to Rs. 251.50 cr in 2020-21 
showing an increase of 33%.

• In the time of pandemic as a responsible entity your Company has provided medical 
equipments amounting to Rs 300 lakh to various State Governments/ UT under the 
jurisdiction of NHIDCL, to combat the health crisis. 

• Skill training programmes were conducted through Construction Industry Development 
Council (CIDC) to help the youth of the soil. This generated the employment opportunities 
for youth in local projects to empower the job outlook and socio- economic development.

• In spite of an increase in expenditure during the F.Y 2020-21, your Company has 
recommended payment of 昀椀nal dividend of Rs. 26.00 cr to MoRTH in accordance with 
the guidelines of Department of Public Enterprises.

Committed to the welfare of the communities in which it operates, your company has spent 

Rs. 1.70 crore against a CSR Budget of Rs. 1.69 cr in the F.Y 2020-21 under the following 
activities:-

1. Contribution under Armed Forces Fund Day.

2. Supply of Deep Freezer and Iced Lined Refrigerator for COVID Vaccination. 

3. Pustakalaya Project in 15 selected Primary Schools of Arunachal Pradesh.

4. Gift Milk Scheme.

5. Provision of Smart Classes.
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NHIDCL has always believed in strong corporate governance and transparency. The Company 
is committed to deliver responsible growth and ethical wealth creation that results in value 

for all stakeholders. The Company ensures total fairness and transparency in all its working 
and reporting matters. A report on Corporate Governance for the year 2020-21 supported 

by a Certi昀椀cate con昀椀rming the Compliances of relevant guidelines forms part of the Annual 
Report .

On behalf of the Company, I want to thank you for your continued support and trust reposed. 
As we navigate together these challenging times, I assure that the company shall continue 

to generate and deliver value.

Giridhar Aramane

Secretary, Ministry of Road Transport and Highways 

& Chairman,  NHIDCL 
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MESSAGE FROM MANAGING DIRECTOR

Dear Shareholders,

Let me start by wishing all of you good health and happiness. The 昀椀nancial year gone by 
has taught all of us to value this more than anything else. The 昀椀nancial year 2020-21 was 
very challenging for the economy on account of the factors arising out of the COVID-19 
pandemic affecting the overall growth of the Company. I am both honoured and humbled by 
the  opportunity given to me to serve the nation through MoRTH and National Highways & 
Infrastructure Development Corporation Limited (NHIDCL).

It is indeed a proud privilege to share that your Company has completed 07 years of successful 
journey and has performed reasonably well in the F.Y 2020-21 despite the COVID-19 pandemic 
which was responsible for slowdown in economic activities.

Despite all these hurdles, your Company has constructed 1225 km of National Highways 
against the target of 750 km. The Company has awarded NHs of length of about 1655 km for 
the 2/4 laning of National Highways worth Rs. 33,983 cr and has completed 14 Projects in 
NER. Currently, NHIDCL is handling 229 projects in 13 States with a length of 4493 kms. 

NHIDCL is playing a vital role in creating cross border connectivity to Nepal, Bangladesh and 
Myanmar through the following projects:

• Construction of bridge over river Feni in Sabroom to provide connectivity of Tripura to 
Bangladesh. 

• Construction of Imphal- Moreh Road and Moreh By-Pass Road will facilitate trade with 
Myanmar. Land Port at Moreh is under construction by Land Port & Custom Department.

• 351 km long 2 laning of NH 54 from Aizawl to Tuipang in Mizoram will play a vital role in 
cross border trade through Mizoram with Myanmar. Two land ports are being developed 
by Land Port & Custom Department.

• Construction of 6-lane Mechi Bridge on Asian Highway (AH-02) shall improve cross trade 
through West Bengal with Nepal.

I am sure that  Team NHIDCL will strive to come up to the expectations reposed by the MoRTH 
with projects assigned worth Rs.100,850 cr and will work tirelessly to achieve the target of 
completion of length of 1200 KMs  and taking up new sanctions worth Rs. 16808 cr. My best 
wishes to each and every member of Team NHIDCL whose professionalism, dedication and 
hard work have helped in ensuring a triumphant year for the company.

I take this opportunity to express sincere thanks and gratitude for the co-operation, guidance 
and support extended by the Government of India, particularly the Ministry of Road Transport 
& Highways, the State Governments and the UT Administrations. I also place on record my 
special thanks to all the stakeholders of the Company for extending their valuable support 
and cooperation. I am also thankful to all the employees of the Company at all levels for 
their dedication and commitment and wish for their continued support in future as well. My 
best wishes to all. Stay Safe and healthy.

Mahmood Ahmed
Managing Director
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MESSAGE OF THE DIRECTOR (A&F)

Dear Shareholders,

My greetings and best wishes for the good health and safety of you and your loved ones. 

Last year and half have been like no other before, truly testing us on many fronts. During 
this Pandemic, NHIDCL being a socially responsible organization has tried to help the nation 
by providing Ambulances to various State Governments/UTs. The said ambulances were 
contributed in addition to CSR activities.  

I am contented to announce here that after crossing the benchmark of net worth of Rs. 250 
cr in  the F.Y 2019-20 your Company has prepared Financial Statements for the year 2020-21 
in accordance with Indian Accounting Standard (Ind AS) and the Company has performed well 

during the Financial Year 2020-21. 

In comparison to previous year (2019-20), the total Income for the F.Y 2020-21 has increased 
by 33.00%.  In spite of an increase in expenditure, the Company is able to achieve Pro昀椀t 
before tax (PBT) of Rs. 113.53 cr during the year 2020-21, as compared to Rs. 118.2 cr in 
2019-20.

In addition to the highways, NHIDCL is also engaged in construction of tunnels of various 
lengths as part of the road infrastructure. As on date, a total of 20 Nos. of tunnels of length 

145 Km (appx.), including DPR, are in different stages of implementation in NHIDCL. Out 
of the 20 tunnels, 10 tunnels of total length 37 Kms with a cost estimate of Rs. 7400 crore 

approximately are under construction, which includes the longest “Road Tunnel” of India 
i.e. Zojila Tunnel having a length of 14.15 km. 

Several Technology platforms like e-procurement, e-PACE, SAP, e-tendering, INFRACON, 
INAM-Pro+ etc created in previous years have got stabilized in the current Financial Year and  
it shall go a long way to enhance transparency and ef昀椀ciency in operations.

I take this opportunity to thank Ministry of Road Transport and Highways(MoRTH), our valued 
stakeholders whose continued patronage and con昀椀dence has enabled NHIDCL to live up to 
Government’s expectations to speed up the highway development and promote ease of 
living in far 昀氀ung areas. I am also thankful to our employees whose sustained, dedicated and 
untiring efforts have resulted into NHIDCL’s growth to new peak.

My best wishes to each and every member of the team whose professionalism, dedication 

and hard work has helped in ensuring a triumphant year for the company. My sincere thanks 
to all stakeholders and other professionals associated with the Company for their valued 
contribution.

Manoj Sahay 

Director (A&F)
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2. HR AND ADMINISTRATION

2.1 Corporate Of昀椀ce

After its incorporation on 18.07.2014, the Company initially started functioning from its 

Registered Of昀椀ce at Room No. 509, Transport Bhavan, New Delhi. The Company moved to its 
Corporate Of昀椀ce located at PTI Building (3rd Floor), Parliament Street, New Delhi – 110001 
in the month of February, 2015. 

2.2 Staff Strength

As per the approval of the Cabinet at the time of setting up of NHIDCL, the two Senior 
Management positions, viz Managing Director and Director (Finance & Administration) will 
be staffed through the Central Staf昀椀ng Scheme. During the Financial Year 2020-21, the 
Organization was headed by Shri Keshav Kumar Pathak, IAS (BH:1990), who assumed the 
charge of Managing Director, NHIDCL w.e.f. 05.11.2019. After his relive from NHIDCL w.e.f. 
01.10.2021, charge of the post of the MD, NHIDCL has been assigned to Sh. Mahmood Ahmed, 
Joint Secretary in MoRTH. Shri Manoj Sahay, IA&AS, (1994) assumed the charge of the post 
of Director (A&F) w.e.f. 30.01.2020.

The details of sanctioned and 昀椀lled up posts are available under para-10 of Annexure-C of 

Directors Report.

2.3  Implementation of Of昀椀cial Language Policy of Government of India in NHIDCL

The National Highway and Infrastructure Development Corporation Limited (NHIDCL) has a 
Hindi unit to ensure compliance with and implementation of the Of昀椀cial Language Policy of 
the Government of India, which currently has an Assistant Director (Of昀椀cial Language), a 
Junior Manager (Of昀椀cial Language) and other support staff. 

NHIDCL is fully committed to comply with the Of昀椀cial Language Policy of the Central 
Government and is fully engaged in the promotion of Of昀椀cial Language in the of昀椀ce working. 
Abridged report for some of the important events and programs during the year is given 

below:

1.) NHIDCL organized “Hindi Pakhwara” on a large scale from 14th September to 28th 
September, 2020, in which various Hindi competitions viz. Hindi essay, Hindi crossword, 

Hindi speech, Hindi poetry-recitation etc. were conducted. The winners of the 

competitions were awarded 昀椀rst, second, third and two consolation prizes worth Rs. 
5,000, Rs. 3,000, Rs. 2,000 and Rs. 1,000 (each) respectively. During the Pakhwara, 
three employees of the of昀椀ce who did the most work in Hindi during the year were also 
given one-time incentives. During the fortnight, all the Regional Of昀椀ces also organized 
various Hindi competitions at their level.

2.) The 昀椀rst sub-committee of the Parliamentary Committee on Of昀椀cial Language carried 
out an inspection of the of昀椀cial language of the Corporate Of昀椀ce of National Highways 
and Infrastructure Development Corporation Limited (New Delhi) on 28th December, 
2020. Once again this inspection of the Parliamentary Committee on Of昀椀cial Language 
was successful with the guidance of senior of昀椀cers of the Ministry of Road Transport & 
Highways and the Managing Director of NHIDCL as well as with the cooperation of other 



Annual Report | 2020-21 15

senior of昀椀cers. The Parliamentary Committee had earlier also inspected the of昀椀ce on 
October 05, 2018.

3.) On the occasion of World Hindi Day on 10th January  2021, a three-day (11 to 13 January) 
‘Hindi Utsav, was organized in the of昀椀ce in which three competitions namely, Hindi 
Essay Competition, Hindi Language Knowledge Competition and Hindi Poetry Recitation 
were conducted.

4.) During the 昀椀nancial year ending 31st March, 2021, an amount of Rs. 50,000/- was 
allocated for the purchase of Hindi books with the objective of the promotion of Hindi. 

5.) NHIDCL launched a bilingual in-house magazine ‘Sugampath’. More than 80 percent of 
the contents of this in-house magazine are in Hindi.

6.) During the year, a lecture in Hindi was organized in the of昀椀ce on the topic ‘Fundamental 
Rights Vs Fundamental Duties as provided by the Constitution’.

7.) A Conference on Rajbhasha was organized on 12th March, 2021 at NHIDCL Headquarters, 
in which out side subject-experts were invited to deliver lectures. The subjects of the 
said conference were:-

i.) Present status of Hindi and employment prospects in Hindi.

ii.) Practical problems and solutions in the use of Hindi.

 The said conference was linked to the Regional Of昀椀ces of NHIDCL through web, so 
that they could also be bene昀椀ted by the same.

Prize Distribution ceremony during Hindi Fortnight-2020
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Inspection of NHIDCL by the First sub-committee of the Parliamentary Committee on 
Of昀椀cial Languages on 28th December, 2020 at New Delhi.
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2.4 Vigilance Awareness 

Sh. Ramawtaar Yadav, GM (Legal) was appointed as part time CVO of NHIDCL during the 

period of 11.08.2020 to 14.12.2020 and subsequently charge was assigned to Sh. W. Blah, 

Executive Director (T) w.e.f. 14.12.2020. The Vigilance unit of NHIDCL takes preventive 

measures as per guidelines issued by the CVC as well as awareness programmes to prevent 

corrupt practices. Vigilance Awarness Week was organized at the Corporate Of昀椀ce as well 

as the 昀椀eld of昀椀ces during 27th Oct to 2nd Nov, 2020 in accordance with the guidelines of 

Central Vigilance Commission. The theme of the awareness programme was “Satark Bharat 

Samriddh Bharat (Vigilant India Prosperous India)”. Various activities were organized to 

convey the theme of the awareness programme across all sections of employees. A pledge 

to eradicate corruption was also taken by the employees of NHIDCL on 27th October 2020.

MD NHIDCL, administering Vigilance Awareness Pledge
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2.5 Regional Of昀椀ces (ROs), Project Monitering Unit (PMUs) and Site Of昀椀ces (SOs)

The Company has set up 13 Regional Of昀椀ces, each headed by an Executive Director (Project), 
48 Project Management Units and 75 Site Of昀椀ces as per details given here under:

S.No. Regional Of昀椀ce Project Monitering Unit (PMUs) Site Of昀椀ces
1 A&N Island:-

NHIDCL, Regional 
Of昀椀ce- Port Blair
Ward No.23, Near Air 

Force Station,
Prothrapur,

P.O Garacharma 

Port Blair
Andaman & Nicobar 

Islands – 744 105                                

Mayabunder
Above ICICI Bank
Village – Lucknow
P.O  - Webi

Mayabunder,

North & Middle Andaman- 744 204 

Kadamtala & 

Diglipur

2 Arunachal Pradesh:-
NHIDCL, Regional Of昀椀ce
VIP Road, Near 

Banquet Hall, 
Niti Vihar 

Itanagar-791111

Arunachal  Pradesh

i. Lohit:-
Near DC Of昀椀ce Tezu, 
Dist Lohit 
Arunachal pradesh-792001

ii. Ziro:- 
TD Building, Opp. BSNL (SBO) 
Of昀椀ce, PO & PS, Hapoli, Dist. Lower 
Subansiri, Arunachal Pradesh, 79112   

iii. Basar:-
Upper Colony, Basar town, , 
Dist : Leparada
Arunachal Pradesh-791101

iv. Anini:-
Anini Old Bazar Anini, Near District 
Hopital, Anini PO PS Anini , Lower 
Dibang Valley Itanagar Arunachal 
Pradesh-792111

V. Bomdila:- 
 E-118, Near Pine wood School C/O 
Sh. Tsering Thongdok, 
PO/PS Rupa
West Kameng District, Bomdila
Arunachal Pradesh-790003

Namsai, 

Hayuliang, 

Hawai, Pasighat, 

& Kanubari 

Palin, Kolroiang 

& Sangram

Likabali, 
Mechuka, 
Manigong & 

Nacho

Roing, Hunli, 

Italin, Mipi & 

Dembeun

Dirang, Lada & 
Seppa
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3 Assam:-

NHIDCL, Regional Of昀椀ce
2nd Floor, Agnishanti 
Business Park, 
Opp. AGP Of昀椀ce, GNB 
Road,

Ambari, Guwahati, 

Pin-781001 , Assam 

i. Dhubri:-

GTB Road, 
Opposite Bhootnath Temple, 
Dhubri-783324 Assam

ii.Tezpur:-

Saraf  Tower, 1st  Floor,
Opposite Don Bosco High School, 
Mazgaon, NH-37 A, Tezpur-784001

iii. Jorhat:-

Opp. Brahmaputra Academy, 1st Floor
C/o Rupjyoti Kalita Bora, Rajatia 
Gaon

Malow Ali, Jorhat, Assam-785001

iv. Diphu:-

PWD (Roads) IB, PWD Colony,
Lumding Road, Diphu, Karbi Anglong, 
Assam-782460

v. Bongaigaon

Chapaguri Road, Paras Point, 4th 

Floor, Near PNB Bank
Bongaigaon Assam- 783380

vi. Silchar
Peskar Lane, Sonai Road, Kanakpur 
Part-I

Silchar-788006, Assam

Dibrugarh 

Jogigopha

Chairali
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4 UT of Jammu & 
Kashmir
NHIDCL, Regional 
Of昀椀ce
H.No.261, Sector -6, 

Channi Himat

Jammu, J&K -180015

i. Akhnoor:-

Sangam City, Near JK Hatchery, 
Raipur Domana Road, Jammu- 181123

ii. Kishtwar:-
H.No.89, Ward No-9, 

Sheetla Mata Road, 

Near-Kulled Chowk, Kishtwar- 182204

iii. Doda:
Chenab View Guest House, Opposite 

Sainik Board, Near Oil Petrol Pump, 
District - Doda J&K. 182202.

Chenani

Chatroo & Hasti

Khellani

5 UT of Ladakh:-
NHIDCL, Regional Of昀椀ce 
Yartsa House, 
Near Changspa Farm
Leh, UT Ladakh Pin- 
194191 

i. Leh (Infra):-
Kharpon Villa, Sankar Khangshal Leh - 
UT of Ladakh. Pin-194101

ii. Kargil
Jazeera Hangout Circular Road Balti 
Bazaar Kargil, UT of Ladakh. Pin-
194103

iii. Nubra
Hotel Olthang , Diskit Nubra, UT of 
Ladakh. Pin-194401

Padam

Parakchik, 
Rangdum, Chibra 

& Drass

6 UT of J&K 

Srinagar

NHIDCL, Regional 
Of昀椀ce
Badar Residence, Kral 
Sangri, Near IG CRPF 
Of昀椀ce, Boulevard 
Road, Srinagar, J&K, 
Pin Code:191121

i. Sonamarg
Z-Morh Camp Site, Gagangeer, 

Ganderbal, J&K, Pin code: 191202

ii. Anantnag
Moominabad, Bondialgam, Opposite 
JAKFED CRPF Camp Anantnag, J&K. 
Pin Code: 192101

iii. Baramulla
Hotel Samarkand, Chinar Towers, 
Kanthbagh, Baramulla, J&K, Pin 
Code: 193101
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7 Manipur:-
NHIDCL, Regional Of昀椀ce
Transit Hostel, (2nd 

Floor) 
Manipur Of昀椀cers’ 
Club 

Lamphelpat, 
Imphal-795004 

Manipur

i. Ukhrul:-
37/5, Kamphasom, Eastern Circular 
Road, Near KTL Excel High School,
Ukhrul Manipur-795142

ii. Churachandpur:-
Mini Secretariat Building Complex, 
Block no. B-1 Tuibong, 
Churachandpur - 795128, Manipur

iii. Senapati:-
L.S. Thaisho,
Christian Colony,

Senapati District HQ – 795106

iv. Noney
Near Longmai Common ground 
Manipur – 795159

v. Tengnoupal
Tengnoupal Bazar, Opposite Police 
Station, Manipur – 795131.

vi. Tamenglong
Mini Secretariat Campus, Tamenglong, 

Manipur - 795141

Thalon, Singhat

Maram

Jiribam, 

Pallel & Moreh

Tousem 

8 Meghalaya:-
NHIDCL, Regional Of昀椀ce
Ist Floor, Parkside 
Building, near BSNL, 
Opp Lady Hydari 
Park, BARIK, Shillong - 
793001. Meghalaya

i. Mawkyrwat
Hotspring Guest House Umjarain 
Village, District - South West Khasi 
Hills, Mawkyrwat - 793114. Meghalaya

ii. Tura:
House No. 91. c/o Shri PK Sangma, 
Rongkhon Songittal, Near Dikki Bundi 
Stadium, Dakopgre, TURA - 794101. 
Meghalaya

iii. Baghmara
NHIDCL PMU Bhagmara, RD Complex, 
Bolsagre, Near Indoor Baghmara, 
South Garo Hills, Baghmara - 794102. 
Meghlaya

Nongjri, Pynursla 

&  Mylliem

Rongra
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9 Mizoram
NHIDCL, Regional Of昀椀ce 
- Mizoram, 

NHIDCL 3rd Floor, T-
86, Tuikhuahtlang, 
Aizwal, Mizoram- 

796001

Phone No. 0389-

2316335

i. Lunglai:-
Lunglei, H.NO.-C-2, Hmunhlui Veng 
lunglawn, Near Assam Ri昀氀es camp, 
lunglei-796701

ii. Lawngtlai:
House No. 227 A Chandmari 

near LIKBK Assembly Of昀椀ce 
Lawngtlai-796891

ii. Seling:
Tourist Lodge, PWD Govt. of Mizoram, 
Thingsulthliah, Hospital Road, 

Tlangpui, pin-796161, Landmark- 
Near SDO Of昀椀ce

Hnahtial  &  

Lungsen

Serchip, Kolasib 

Champhai & 

Saitual

10 Nagaland
NHIDCL, Regional Of昀椀ce 
– Kohima,
PWD Rest House, PWD 
Colony,

Kohima: 
Nagaland-797001

i. Mokokchung:
Mollier Cottage, Opp. Public 

Ground Arkong Ward Mokokchung, 
Nagaland-798601

ii. Dimapur:
H.No.63(A), 1st 昀氀oor, NST Colony, 
Behind City Tower Building, Circular 
road, Dimapur 797112 Nagaland

iii. Pfutsero:
House no. 167, Menyitsuda Ward, 

Near Glory Peak, Pfutsero Town, 
Nagaland-797107 

iv. Jakhama:-
H/No.-85&86, Ura Cottage, Phesama 
Village, Post Jakhama, District 
Kohima, Nagaland-797001. 

Changtongya, 

Wokha,  
Mon,Tuensang,& 

Changki
-

Peren

Chakbama,  
Zunheboto &  

Losami
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11 Sikkim 
NHIDCL, Regional 

Of昀椀ce,Gangtok,
Sokeythang, Lingding 
Road,Below icar, East 
Sikkim-737102.

i. Ranipool:

Smile Land ,Gidang Busty Ranipool 
East Sikkim-737135

ii. Kalimpong:

Near Mount Carmel School, DR B.L. 
DIXIT Road, Kalimpong ,West Bengal  
PIN-734310

iii. Rhenock:

CLO Ganesh Chandra Dahal House, 
Near Rhenock Govt.College, 
Rungdung, PO/PS Rhenock-EAST 
SIKKIM-737133

iv. Gyalsing:
8th Mile, New Gyalshing, Near SSB 
Camp,
West Sikkim-737111

Singtam

Bagrakot

Menla & 
Chochenpheri

Namchi and 
Ravangla

12 Tripura
NHIDCL, Regional 
of昀椀ce-
3rd 昀氀oor, UD 
Bhawan, 
near Ravindra 
Bhawan, 
Sakuntalas road,
Agartala, 
Tripura-799001   

i. Dharmanagar:

Thana Road, Dharmanagar, North 
Tripura District, Pin: 799250 .

ii.Kumarghat
1st & 2nd Floor, Ajit Ghosh 
Building, near Ramkrishna Temple, 
Vivekananda Chowmuhoni, Nidevi 
Town, Kumarghat,District Unakoti  
Tripura – 799264 

iii. Ambassa:
Ground Floor & 1st Floor, Goutam 
Dutta’s Building, Ambassa Colony, 
Ambassa, Dhalai, Tripura, Pin 799289

iv. Udaipur:
C/o- Kishore Saha, Koilarmath, Near - 
DWS Of昀椀ce, Udaipur, Gomati District 
Pin- 799120

v. Khowai:
(C/o Jahar Nag) , 2nd Floor, Khowai 
town ,Khowai District, Tripura - 
799202

Kanchanpur

Manikbhandar 

Amarpur

Telliamura
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13 Uttrakhand
NHIDCL, Regional 
Of昀椀ce, Dehradun
C-24, Ajabpur Kalan, 

THDCC
Dehradun-248121, 
Uttrakhand

i. Uttarkashi

Uttarakashi Chungi Brethi near Akash 
Ganga Hotel, Uttarakashi-249193  

ii. Chamoli 

Hotel-Himalayan Resort, Nandprayag, 

District-Chamoli, Uttarakhand-246449

Barkot

Rudraprayag

14 Nepal

-

- Kathmandu, 

Janakpur, & 
Birgunj

Total 13 48 75

“ Awareness Programme and Distribution of COVID-19 protection kit (Face Masks, Hand 
Sanitizers, Caps) to Public”.
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SECTION-II

3. MAJOR IT INITATIVES FOR PROJECT IMPLEMETATION AND 
MANAGEMENT

During the year, NHIDCL has fully operationalised following portals for use of technology to 
improve Governance in Road sector.

3.1 eDMS (Electronic Document Mangement System)  

Paper documents have long been used in storing information but in today’s fast paced 
businesses, managing paper documents is quite an impossible task especially in case of 
enterprise level businesses. 

As NHIDCL is implementing several infrastructure projects in North Eastern region and other 
strategic area, for effective monitoring, an e-Interface between the Contractors, Authority’s 
Engineer and PMUs need to developed so as to avoid physical submission of documents and 
streamlining the process approval/validation of the same.

2. This interface may have various dashboards for tracking/ monitoring  the movement and 
disposal of the documents. There is a need for customization at the end of Administrator for 

adding various functionalities/modalities  and 昀椀elds for different types of documents. The 
MIS reports thus generated from the aforementioned Dashboard help in analyzing patterns 
for the timely submission of the documents and also overlook the  delays.

An e-Document Management System (eDMS) is a system used to send, receive, track, manage 
and store documents. eDMS system is one such system that allows National Highways & 
Infrastructure Development Corporation Limited (NHIDCL) and all its stakeholders to have 
a seamless and transparent processing of various types of documents, as per the business 

needs of NHIDCL and its stakeholders.

Bene昀椀ts of eDMS system:

• Centralized source of information

o Flexible retrieval of documents and information they contain

o Improved, fast and 昀氀exible search for information and data

• Reducing and eventually eliminating manual processing of documents

• Secure 

o Administratively controlled access to data

o Disaster recovery

• Easy traceability & manageability

o Unique document number for each document

• Faster processing of documents
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• Better transparency among all the stakeholders

• Versioning of documents

3.2 MPLS(Multiprotocol Label Switching)

MPLS: MPLS is a routing technique in telecommunications networks that guides data starting 
with one node then onto the next dependent on short way names as opposed to long network 
addresses, in this way staying away from complex queries in a routing table and speeding 
traf昀椀c 昀氀ows. The labels distinguish virtual connections between far off nodes instead of 
endpoints.

Bene昀椀t: Organizations use MPLS to protect his internal data in secure way with help of 
Firewall. All branches traf昀椀c hit 昀椀rewall and then redirect to destination. If any URL is 
unsecure then branches and HO cannot be access that URL. We can use MPLS for 昀椀le sharing 
as well with security.

E.g.; If we have one 昀椀le in our HO server which is located in Delhi and our spoke location 
(Arunachal Pradesh). Arunachala Pradesh RO/PMU/SO can access that 昀椀le as locally through 
MPLS via File sharing. 

Security: In backend of MPLS server, we are using Firewall and Firewall record all data 
昀氀ow of single click of end user. If someone trying to share our internal 昀椀le to someone who 
doesn’t belong to our Organization, we can trace such person very easily. In MPLS, we share 
data between HO to Spoke location only between HUB to Spoke. Other people can’t read or 
steal our data.

Adopting MPLS system makes communication reliable and secure because in this case we use 
昀椀reball and de昀椀ne policy that end user can only access . 

3.3 INFRACON

The Ministry of Road Transport & Highways, Government of India, is embarking on an ambitious 
program to attain a target of 40 Km per day for developing National Highways and Expressways 
across the country. While doing so, the services of key professionals and consultants are 
utilized for project preparation and project supervision activities. Such activities include 

the preparation of Detailed Project Reports, obtaining Statutory Clearances, completing the 
acquisition of land required for the project and qualitative supervision.

All these activities are primarily outsourced to external consultancy 昀椀rms and consultants. 
These consultants are primarily Highway Engineers, Bridge Engineers, Safety Engineers, and 
Quantity Surveyor, etc.  Their selection is done on a qualitative basis following established 
international practices wherein 80% weightage is given to technical expertise and 20% to 
昀椀nancial capability of the bidding 昀椀rm. The technical capability of these 昀椀rms and consultants 
is assessed based on their past experience and academic quali昀椀cations and making such 
assessment manually leaves a good element of subjectivity.

To overcome such inherent unwanted loopholes, INFRACON, a web based National Portal 
was designed to allow Consultancy Firms and Key Personnel to upload their credentials and 
CVs online and in a manner and form which enables automatic evaluation of their technical 

proposals. It also allows the clients taking up infrastructure development to put out & publish 
the RFPs online & also receive the proposals online. 
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Upgradation and Veri昀椀cation of CVs

INFRACON Portal old version was in place since 2015 and approximately 30,000 CVs complete 
and incomplete were already hosted on it. Over these 昀椀ve years, various inputs related to 
quality of Key Personnel’s and existing shortcomings in old version were reported by the 
environment. Accordingly MoRTH directed on 22nd March, 2021 for taking up Up gradation 
of Portal and Veri昀椀cation of all CVs hosted on the Portal. This exercise has nearly been 
completed and Upgraded version is near completion.

Added Fearures

(a) The Broad & Expanded scope of the project is as follows:

• Development of interface for adding veri昀椀cation agencies

• Development of interface for agencies to manage their users (veri昀椀cation agents)

• Development of interface for data allocation to veri昀椀cation agents

• Development of interface for data veri昀椀cation with comments

• Final Veri昀椀cation by Agency

• Complete history of data before & after veri昀椀cation

• Interface for collection of Online Registration charges from Key Personnel

• Interface for collection of Online Registration charges from Consultancy Firms

• Interface for collection of Bid Submission charges from Consultancy Firm

(b) Technical Evaluation of Consultancy Firms

• Development of functionality for DPR3 evaluation criteria and evaluation 

• Development of functionality for AEII evaluation criteria and evaluation 

• Development of functionality for IE evaluation criteria and evaluation 

• Addition of new parameters for data entry based on the above modules by Consultants 
and Key personnel 

• Development of forms for change in already added projects for the new parameters 

• Development of functionality for “Non Responsive Bids” 

• Change in functionality for “Enhancement factor for Annual Turnover” 

• Development of functionality for Self evaluation in existing modules as well as new 
modules 

• Option to reject project entries in moved data for Key personnel and consultants 

3.4 INAMPro + 

Ministry of Road Transport and Highways developed a web portal named INAM-Pro as the 

Platform for Infrastructure and Material Provider. The Portal was formally launched on 

10.03.2015.
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Initially, INAM-Pro included only the cement sellers and buyer. Thirty Seven Cement Companies 

with 151 plants located all over India registered on the portal. This made comparison 

of prices, availability of materials, etc. quite convenient for the prospective buyers i.e. 

Government Contractors. It reduced the time & effort in preparation of proposals and bid 

submissions, etc. INAM-Pro has since increased ef昀椀ciency in procurement of construction 
materials, as one can place orders, obtain price quotes and track them in swift manner. The 
publicly visible prices have promoted transparency and enhanced ease of doing business.

These companies have committed supply of 27 million metric tonnes of Cement at a price 

restricted by prede昀椀ned ceiling values.INAM-Pro has already been used by more than 1,100 
Construction agencies in a short span of 6 years.

The portal has been upgraded to INAM-Pro+ to include the A to Z of construction materials, 

equipments/machinery and services which would include Purchase/Hiring/Lease of new/
used products and services in following domains:

a) Construction Materials, viz. Cement, Steel, Bitumen, Stone Aggregates, Concrete, 
Bricks, Wood, Sanitary Items, Paint, etc.

b) Infrastructure Machinery, viz.HMP, Paver Finisher, Backhoe Loaders, etc.

c) Intelligent Transport System Equipment, viz. VMS, CCTV, ECB, Boom Barriers, etc.

d) Road Furniture, viz. Road Signage, Road Studs, etc.

e) Haulage Vehicles,viz. Tippers, Backhoe Loaders, Cranes.

f) Road Safety and Protection Works, viz. Crash Barriers, Hazard markers, Delineators, etc.

g) Services, viz. Road Marking, Ambulance, Route Patrolling, Tree plantation/ 
Transplantation, etc.

Ever since its inception, INAM-Pro has been quite successful in 

a) Preventing mismatch of demand and supply.

b) Reduction of project execution delays by just in time supply.

c) Mitigating Cost Overruns due to Price Hedging through ceiling price mechanism. Maximum 
Increment of 10% permitted YoY basis.

d) avoiding delay in supply by having Online Payment mechanism. 

e) promoting Transparency in the market due to publicly visible Prices

3.5  SAP

NHIDCL is striving for advancement in Information Technology in various aspects of highway 
development and management. The company designs, builds, operates, maintains and 

upgrades National Highways and Strategic Roads, including interconnecting roads, in parts 

of the country which share international boundaries with neighbouring countries. This makes 
the entity strategically important for the nation and integration of all its assets critical. 

SAP, in order to integrate its complete project life cycle, including post-construction 

maintenance and operations, NHIDCL decided to use SAP as its ERP (Enterprise Resource 
Planning) across all its of昀椀ces and projects.



Annual Report | 2020-21 29

Complete project life cycle is now captured and managed on SAP platform. All design and 

approval documents are uploaded in SAP. This enables all authorised users to view these 

documents online, any time. All vendor details including their GST is captured. Similarly, all 

procurement as well as 昀椀xed asset register is maintained digitally. This enables smoother 
and more ef昀椀cient accounting process. The project system progress online ensures that it 
could be monitored on real-time basis and also ensures correctness of payment, etc., even 

if it is made in parts. Reports which provide overall details of project status and health with 

respect to cost and budget is operational – all bills and payments are now tracked on real-
time basis. Budgeting and expenses are now monitored and managed online on real-time 
basis. Complete employee life-cycle is also being managed on SAP. 

There are over 1500 registered users of the SAP system. Employees are using SAP for their 

leaves, travel and reimbursement approvals. Similarly, all vendor payments are now being 

done on SAP.
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4. Order Book of NHIDCL

S. 
No

State/UT Total NH 
Length 

entrusted 
to NHIDCL

Civil 
work in 
progress

Tunnel 
DPR 
work

DPR 
other 
than 
BMP

DPR  In 
principle 

NH

DPR 
Bharatmala

1 Andaman & 

Nicobar Island

331 295 0 2 136 0

2 Arunachal 

Pradesh

256 558 0 0 286 0

3 Assam 984 514 0 125 

(SARDP, 
JICA)

1253 922

4 Himachal 

Pradesh

0 0 0 198 0 0

5 Jammu & 
Kashmir

309 231 18 122 80 0

6 Ladakh 116 230 27 0 0 0

7 Manipur 1354 464 0 127 (NH 

and Non 

NH)

205 586

8 Meghalaya 154 205 0 563 

(SARDP 
and Non 

NH)

148 296

9 Mizoram 800 572 0 0 0 253

10 Nagaland 301 645 0 0 84 149

11 Sikkim 142 212 0 0 327 0

12 Tripura 860 388 0 0 0 244

13 Uttarakhand 100 101 0 0 0 228

14 West Bengal 0 78 0 0 9.5 0

Grand Total 5707 4493 45 1137 2529 2678
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4.1 OVERVIEW OF ONGOING WORKS OF NHIDCL

Sr. 
No.

State/UT Total Ongoing Projects

No of Projects Length in km Total Project 
cost in Rs. 

Crore 

1 Andaman & Nicobar 10 295 1908

2 Arunachal Pradesh 26 558 7981

3 Assam 26 514 16084

4 J&K 15 231 13760

5 Ladakh 8 230 2287

6 Manipur 30 464 7767

7 Meghalaya 9 205 3031

8 Mizoram 20 572 10334

9 Nagaland 35 645 10516

10 Sikkim 18 212 4702

11 Tripura 20 388 4458

12 Uttarakhand 6 101 2582

13 West Bengal 6 78 1676

Total 229 4493 87086
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4.2 PERFORMANCE DURING FINANCIAL YEAR 2020-21

Sl. 
No.

Construction Target and Achievement: FY 2020-21

State/UT Construction 
Target (2020-21)

Total DBM 
Completed (2-Lane 
equivalent) (in Km)

1 Andaman & Nicobar 80 113

2 Arunachal Pradesh 100 125

3 Assam 195 296

4 Jammu & Kashmir 60 129

5 Manipur 40 155

6 Meghalaya 30 36

7 Mizoram 70 52

8 Nagaland 80 170

9 Sikkim 35 33

10 Tripura 15 63

11 Uttarakhand 40 48

12 West Bengal 5 5

Total 750 1225
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4.3 TARGET FOR THE FINANCIAL YEAR 2021-22

Works Target for Award (Scheme wise): FY 2021-22

Sr. 
No.

Scheme/ Programme Length (in Km) Total Project 
Cost (in Crore)

1 NH(O)-NE 829 25906

2 NH(O) 50 9059

3 NH(O)-TSP 281 4257

4 EAP 55 1375

Total 1215 40597

Works Target for Award (State wise) FY 2021-22

Sr. 
No.

State/UT Target 2021-22

Award  
(in Km)

Cost 
(in Rupees Cr) 

1 Assam 437 20448

2 J&K 50 9059

3 Manipur 367 4479

4 Meghalaya 168 1870

5 Mizoram 164 4381

6 Tripura 29 360

Total 1215 40597
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5. State Wise Overview of all Civil Works as on 31.03.2021

5.1 Andaman & Nicobar Islands

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Bridge Work

Construction of Major 

Bridge over Middle 
Strait Creek between 
Km. 106.590 to Km. 

107.762 of NH-223

NH-4 1.9 262.97 170.4 03-01-2019 18-12-2017 36.30% 34.85% 01.01.2022

Construction of Major 

Bridge over Humphrey 
Strait Creek between 
Km.129.420 to Km. 

130.600 of NH-223 (New 

No. NH-4)

NH-4 1.45 277.17 202.909 26-04-2017 15-02-2017 97.00% 88.75% 22.03.2021

Total  3.35 540.14 373.31   

Widening to 2-lane /4-lane

2-Lane with hard 
shoulder, Rehabilitation 

and up-gradation of 

section from Km 242.0 

to 298.0  of NH-223 

(New NH-4). (Package-
II)

NH-4 55.45 409.85 190.7 05-12-2017 31-03-2017 73.94% 72.63% 27.10.2021

Rehabilitation and 

up-gradation of section 

from Km 107.760 to Km 

129.445, Km 130.600 to 

Km 138 & Km 155.00 to 

Km 181.0 (Package-III)

NH-4 54.71 391.01 248.277 04-09-2018 12-03-2018 34.49% 32.83% 31.12.2021

Rehabilitation and 

up-gradation of section 

from Km 206.00 to Km 

242.00 (Nimbutala to 

Austin Creek) of NH-223 
(New NH-4) (Package-
IV)

NH-4 33.45 234.27 148.6 04-09-2018 27-03-2018 57.04% 54.24% 31.12.2021

Total  143.61 1035.13 587.58   

Rehabilitation

Rehabilitation and 

Upgradation of Jarwa 
area of NH-223 (New 

NH-4) from Km 59.40 

to Km 107.00 and Km 

138.30 to Km 155.00 

NH-4 64.3 59.56 53.73 09-04-2018 05-03-2018 100.00% 97.38% 22.07.2020
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Rehabilitation of Km 

0.00 to Km 12.00 

section in Andaman 

Trunk Road of NH-4 
to Intermediate lane 

with hard shoulder in 

the Union Territory of 
Andaman & Nicobar 

Islands (Total Length 
12.00 km) on EPC Mode 
(Package-V)

NH-5 12 32.54 22.6 02.04.2019 14-02-2019 100.00% 99.19% 31.07.2020

Rehabilitation of 

section from Km 45.00 

to Km 59.20 of NH-4 

to Intermediate lane 

with hard shoulder in 

the Union Territory of 
Andaman & Nicobar 

Islands (Total Length 
14.10) on EPC Mode 

(Package-VI)

NH-6 14.1 59.08 37.67 02.04.2019 14-02-2019 100.00% 98.80% 11.01.2021

Rehabilitation of Km 

181.00 to Km 206.00 

section in Andaman 

Trunk Road of NH-4 
to Intermediate lane 

with hard shoulder in 

the Union Territory of 
Andaman & Nicobar 

Islands (Total Length 
25.00 km) on EPC Mode 
(Package-VII)

NH-4 25 71.93 53.96 01-01-2019 28-11-2018 100.00% 99.06% 17.03-2021

Rehabilitation of 

section from Km 298.00 

to Km 330.662 (Karala 

to Kalipur) of NH-04 

to Intermediate lane 

with hard shoulder in 

the Union Territory of 
Andaman & Nicobar 

Islands (Total Length 
32.36 km) on EPC Mode 
(Package-VIII)

NH-5 32.36 109.33  
Project awarded earlier is foreclosed. Bids under 

evaluation.
-

Humphrey Strait Bridge, Port Blair
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5.2 Arunachal Pradesh

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

2 laning  from Km 40 to 

Km 58 of Changlang/
Tirap District boundary 
to Changlang of NH-52B 

52B/215 18.266 172.75 130.1 01.06.2015 31-03-2015 98.85% 97.31% 14.04.2021

2 laning  from Longding 
to Kanubari of NH-52B 52B 47.21 522.87 394 02.06.2015 31-03-2015 100.00% 100.00% 31.03.2021

 2 langing of Khupa 

- Hayuliang – Hawai 
Road on EPC basis 

from design Km. 0.000 

(Khupa) to Km. 17.000 

[Existing Km 95.800 
of (Khupa – Hayuliang 
Road) to Km 8.970 

(Hayuliang – Hawai 
Road)]- 1

New 

NH-113
17 252.05 168.3  10.11.2017 23-03-2017 72.27% 66.07% 10.08.2021

 2 langing of Hayuliang 

– Hawai Road on EPC 
basis from design Km. 

17.000 (Khupa) to Km. 

34.000 [Existing Km 
16.950 to Km 34.310 

(Hayuliang – Hawai 
Road)]- 2

New 

NH-113
17 252.79 168.3  10.11.2017 23-03-2017 54.47% 49.50% 31.12.2021

 2 langing of Hayuliang 

– Hawai Road on EPC 
basis from Design Km. 
34.000 to Km. 51.825 

[Existing Km 26.625 to 
Km 45.050 (Hayuliang – 
Hawai Road)]- 3

New 

NH-113
17.825 263.31 177.3  10.11.2017 23-03-2017 58.14% 57.95% 31.12.2021

 2 langing of Hayuliang– 
Hawai bypass Road on 

EPC basis from design 

Km. 51.825 to Km. 

63.131 Existing Km 
45.050 of Hayuliang – 
Hawai road to Hawai 

Town - 4

New 

NH-114
11.3 256.66 159.3 15.01.2018 23-03-2017 11.54% 10.16% 31.03.2022

Construction of 2-lane 

road from km. 0.00 
(Existing km. 16.00 of 
Roing -Hunli Road) to  

Km. 74.00 (Ithun Bridge 
near existing km. 21.50 
of Anini Road)

NH-313 74.86 1718.59 1058.24 05.03.2018 24-03-2017 49.00% 46.59% 04.03.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of 2-lane 

road from existing km. 
21.50 of Hunli-Anini 

road (Near Ithun Bridge) 
to Km. 37.500 (Pkg.-1)

New 

NH-313
16 322.15 245.79  21.12.2016 06-05-2016 95.10% 91.41% 31.10.2021

Construction of 2-lane 

Hunli-Anini road from 

km. 53.500 to km. 
92.500 (Pkg.-3)

New 

NH-313
39 568.92 434.06  16.12.2016 12-09-2016 68.34% 68.12% 31.12.2021

Construction of 2-lane 

of Hunli-Anini road 

from km. 92.50  to Km. 
106.20 (Pkg.-4)

New 

NH-313
13.7 191.300 145.8  19.01.2017 14-12-2016 73.51% 70.43% 31.12.2021

Construction of 2-lane 

of Hunli-Anini road from 

km. 106.20   to Km. 
120.00 (Pkg.-5)

New 

NH-313
13.8 200.44 154.8  19.01.2017 14-12-2016 81.89% 77.33% 31.10.2021

Construction of 2-lane 

of Hunli-Anini road 

from km. 120.0   to Km. 
130.30 (Pkg.-6)

New 

NH-314
10.3 145.17 105 15.06.2018 31-03-2018 93.86% 90.13% 14.06.2021

Construction of 2-lane 

road from km. 12.00  to 
Km. 33.00  of Akajan-
Likabali- Bame  road 
(Pkg.-1)

State 

Road
21 210.5 148  20.01.2016 02-11-2015 98.90% 98.24% 30.06.2021

Construction of Balance 
work of  2-lane from 
design Km 33.00 to 

Km 65.810 of Akajan-
Likabali (Pkg.-2)

State 

Road
32.81 118 87.915 to be given 03.02.2021 0.00% 0.00% 31.03.2022

Construction of 2-lane 

road from Km. 65.00 to 

Km. 97.00 of Akajan-
Likabali-Bame road 
(Pkg.-3)

State 

Road
26.118 374.73 220.17 21.03.2018 31-03-2017 65.36% 59.89% 31.12.2021

2-Laning of Joram – 
Koloriang Road (NH-713) 

from design Km. 20+000 

to Km. 32+050 [Existing 
Km 20.000 to Km 

35.150] (Pkg-1)

New 

NH-713
12.05 175.65 102.63 22.04.2019 24-03-2017 78.97% 75.63% 20.04.2022

2-Laning of Joram – 
Koloriang Road (NH-713)

from design Km. 32+050 

to Km. 44+000 [Existing 
Km 35.150 to Km 

50.050] (Pkg-2)

New 

NH-713
11.95 176.22 103.48 22.04.2019 24-03-2017 65.25% 57.95% 20.04.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of Balance 
work of 2-Lane with P 
S of Joram – Koloriang 
Road (NH-713) from 

existing Km 50.050 to 
Km 70.00 [Design Km. 
44+989 to Km. 61.547] 

(Pkg-3)

New 

NH-713
16.558 228.71 100.21 01.10.2020 10.08.2020 7.92% 0.00% 03.04.2022

Construction of Balance 
work of 2-Lane with P 
S of Joram – Koloriang 
Road (NH-713) from 

existing Km 70.00 to 
Km 88.700 [Design 
Km61.547 to Km78.724] 

(Pkg.-4)

New 

NH-713
17.177 294.04 147.13 01.10.2020 11.08.2020 17.04% 14.84% 03.04.2022

Construction of Balance 
work of 2-Lane with P 
S of Joram – Koloriang 
Road from existing 
Km88.700 to Km 

104.850 [Design km 
78.724 to Km 93.724] 

(Pkg.-5)

New 

NH-713
15 229.7 121.58 01.10.2020 14.08.2020 11.20% 10.71% 03.04.2022

Construction of Balance 
work of 2-Lane with P 
S of Joram – Koloriang 
Road (NH-713) from 

existing Km104.850 
to km 122.600 
[Design km92.724 to 
km108.724] (Pkg.-6)

New 

NH-713
15 199.03 102.86 01.10.2020 17.08.2020 18.96% 17.66% 03.04.2022

Construction of Balance 
work of 2-Lane with P 
S of Joram – Koloriang 
Road from existing 
Km122.600 to km138.00 
[Design Km108.724 to 
Km123.714] (Design 
length= 14.99km)0 
(Pkg.-7)

New 

NH-713
15 184.88 101.95 01.10.2020 07.08.2020 17.62% 17.57% 03.04.2022

2-Laning of Joram 
– Koloriang Road (NH-
713) from design Km. 

138+000 to Km. 154+036 

[Existing Km 138.00 to 
Km 158.00] (Pkg.-8)

New 

NH-713
16.036 244.1 146.42 20.02.2018 24-03-2017 35.47% 35.26% 31.12.2021

Construction of 

2-Laning with hard 
shoulders of Arrowa-

Khupa-Hayuliang 

section of NH-113 from 

Ch.68.550 to Ch.91.633 

113 23.083 301.06 156.7 25.10.2020 31.08.2020 0.00% 0.00% 27.04.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of 

2-Laning with hard 
shoulders of Demwe-
Brahmakund section of 
NH-13 from Ch.0.00 km 
to 18.464km on EPC

13 18.464 353.9 205.56 05.11.2020 29.09.2020 3.51% 0.00% 05.05.2022

Total  536.51 7957.52 5085.60   

Rehabilitation

Rehabilitation/ 
Restoration (one time 

Improvement)of Hunli 

Anini Road from km 
0.00 to km 21.500

New 

NH-313
21.5 23.56 22.12 10.10.2019 22.02.2019 98.90% 93.64% 06.01.2021

Total  21.50 23.56 22.12   

Grand Total  558.01 7981.08 5107.72   

Pasighat to Bonjour Road, Arunachal Pradesh
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5.3 Assam

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Bridge Work

4 lane bridge including 

approaches over 

River Brahmaputra 
between Dhubri ,Assam) 
and Phulbari (south 

Bank,Meghalaya)

127B 19.282 4997.04 3165.99 15.12.2020 24.11.2020 0.00% 0.00% 12.09.2028

Total  19.28 4997.04 3614.02   

Widening to 2-lane /4-lane

4-Laning of NH-37 from 
Nagaon By-pass to 
Teliagaon (km 278.600 
to km 288.600) in the 
state of Assam under 

SARDP-NE Phase-A on 
EPC mode-Package-1

37 10 97.99 87.11 01.07.2020 23.03.2020 25.59% 24.85% 23.12.2021

4-Laning of NH-37 from 
Teliagaon to Rangagara 

(km 288.600 to km 
297.000) in the state of 

Assam under SARDP-NE 
Phase-A on EPC mode – 
Package - 2

37 8.4 73.54 66.25 01.07.2020 20.03.2020 23.11% 17.75% 23.12.2021

4 laning from Rangagara 

to Kaliabhor Tiniali 

from km 297.00 to km 
315.315 of NH-37 on 

EPC basis.

37 18.315 289.99 196.24  23.10.2017 16-01-2017 40.52% 38.86% 21.04.2020

4 laning from Kaliabor 

Tinali to Dolabari 
section from Km 0.0 

to Km 17.3 of NH 37-A 

including construction 

of new Brahmaputra 
bridge

37A 17.3 873.91 588.95 29.11.2014 31-10-2014 82.30% 81.95% 09.11.2020

4 - lane highway 

connecting km 17.3 of 
NH 37A and km 182 of 
NH 52 between Dolabari 
and Jamuguri on EPC 
basis

37A &52 16.86

1050

273.4 01.09.2017 29-03-2017 49.95% 49.19% 31.03.2021

Construction of Jia 
Bharali Bridge(1.2Km) 
along with its 

approaches and River 

Training Work from km 
25.552 to km 27.500 of 
NH-37A

37A/ 
715

1.948 448.03 17.02.2021 21.12.2020 0.00% 0.00% 06.08.2023
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

4-Laning from Jamuguri 
to Biswanath Chariali 
from km 182 to km 208 
of NH-52

52 26 520.01 303.4 19.12.2016 13-10-2016 55.78% 54.16% 26.02.2021

4-Laning from 
Biswanath Chariali to 
Gohpur from km 208 to 
km 265.50 of NH-52

52 57.5 1307.5 829 15.01.2016 30-03-2015 50.86% 49.64% 31.03.2021

4-Laning from Gohpur 
to Holongi section from 

km 264.10 of NH 52 to 
km 20.37 of NH 52A 

52 10.08 259.79 168.39 11.12.2015 30-03-2015 80.67% 77.66% 31.12.2019

4-Laning of Numaligarh 
to Jorhat section from 
Km. 402.500 to Km. 

453.000 (Design Km 
403.200 to Km 454.240) 

except Dergaon bypass 
(with Toll Plaza) 

37 39.72 814.56 454.89 23.05.2015. 31-10-2014 65.32% 64.07% 23.05.2020

4-Laning of Jorhat to 
Jhanji section from Km. 
453.00 to Km. 491.08 

37 37.8 738.15 407.3 01.01.2018 09-11-2017 26.16% 24.57% 31.12.2020

4-Laning of Jhanjhi 
Jn to Demow section 
from Km. 491.050 to 

Km. 535.250(Design Km 
490.800 to Km 534.800) 

(with Toll Plaza)

37 44.075 801.54 463.49 20.01.2018 09-11-2017 36.48% 36.32% 19.01.2021

4-laning of NH-37 

Section between 

Demow to End of 
Moran Bypass (From   
Km. 534.800 to Km. 

561.700) on EPC Mode.

37 26.9 385.57 294.17 17.08.2016 14-01-2016 68.53% 68.41% 31.03.2021

4-laning of  NH-37 

Section between End 

of Moran Bypass  to 
Bogibeel junction 
near Lapetketa (Km. 
561.700-Km. 580.778) 

on EPC

37 19.17 330.3 223.5 06.07.2019 31.01.2019 52.31% 52.18% 05.12.2021

2-laning with paved 

shoulders from km 
6.25 to 10.40 of Silchar 

Badarpur section 

53/37 4.15 76.78 53.21 01.10.2015 23-03-2015 96.40% 94.82% 31.12.2020
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

4 laning of Balachera-
Harangjao section of 

NH-54 (ext.) from km 
275.00 to km 244.00 
in the state of Assam 

under east west 

corridor project.

54 Ext. 25.25 818.4 519.3 26.12.2017 31-10-2017 30.42% 28.49% 12.11.2021

4-laning of Hapachara - 

Tulungia section

102B/ 
117

14.66 220.2 138.25 26.06.2020 26.03.2020 13.33% 0.00% 26.12.2022

Widening/Improvement 
to 4 -Lane with Paved 
Shoulder from Ch. 

52.470km to Ch.71.500 
km (DesignCh.48.655km 
to Ch.67.556km)of 
Tulungia Jogighopa 
Bridge Approach Section 
of Bilasipura- Guwahati 
road(Package-5)

17 18.90 620.25 418.49 To be given 22.03.2021 0.00% 0.00% -

Widening/Improvement 
to 4-Lane with 
paved shoulder from 

Ch.75.330Km to 

Ch.88.00km (Design 
Ch.71.800 to 84.100 

km) of Jogighopa 
Bridge Approach (Near 
Pancharatna)- Agia 

(near Nichinta)(Pkg. 6) 
of Bilasipura-Guwahati 
road 

17 12.3 208.84 114.3 26.10.2020 25.08.2020 9.88% 7.23% 19.04.2022

Widening/Improvement 
to 4 (Four) Lane 
with Paved Shoulder 

from Ch. 88.000km 
to Ch.99.930 km 
(Design Ch.84.100km 
to Ch.96.000 km) of 
Sagunbashi forest (near 

Nichinta) to starting 

of Krishnai Bypass 
Section (Package-7) of 
Bilasipura Guwahati 
road (NH 17)

17 11.63 286.72 131.865 To be given 31.03.2021 0.00% 0.00% -

Widening/lmprovement 
to 4 lane with P.S. 

from Km. 51+246 to 

Km. 66+000 (Design 
Chainage 50+710 Km 

to 65+923 Km) of 

Parokhuwa-Dokmoka 
section (Package-2)

29 15.21 335.88 138.33 To be given 26.03.2021 0.00% 0.00% -
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening/Improvement 
to 4-Lane with Paved 
shoulder from km 66.00 
to km 81.00 (Design 
Chainage 65.923 to 

80.930) of Dokmoka 
- LoringThepi section- 
(Package-3) 

29 15.007 278.46 129.14 30.09.2020 10.08.2020 8.42% 0.00% 24.03.2022

Widening/Improvement 
to 4-Lane with P.S. 
from km 81+000 to 
km 95+400 (Design 
Chainage 80+930 to 

96+400) of Loring Thepi 
- Ganapath Gaur Gaon 

Section - (Package-4) 

29 15.47 260.07 141.35 To be given 03.02.2021 0.00% 0.00% -

Widening/lmprovement 
to 4 (Four) lane of 
Daboka Dimapur Stretch 
from Km 95+400 to 

Km 1 1 3+830 (Design 
Chainage 96+400 Km 

to 1 13+830 Km) of 

Ganpath Gaur Gaon- 

Kwaram Taro Vitlage-  

(Package-5) 

29 17.43 288.85 141.464 To be given 31.03.2021 0.00% 0.00% -

Total  484.08 10937.30 6729.82   

Rehabilitation

4-laning of NH-37 

passing through Dergaon 
town

37/ 2 11 150 122.5 30.06.2020 19.03.2020 35.61% 35.12% 21.06.2022

Total  11.00 150.00 122.50   

Grand Total  514.36 16084.34 514.36   
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5.4 UT of Jammu & Kashmir

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Tunnel Work (Including Khellani Tunnel)

Work of construction, 
operation and 

maintenance of Z-Morh 
tunnel on DBFOT 
(Annuity basis)

1 6.50 2680.42 2378 24.06.2020 19.12.2019 19.98% 22.90% 20.12.2023

Construction of (I) 

Connecting road from 

Z-Morh Tunnel to Zojila 

Tunnel and 

(II) 14.150 Km long 

Bi- directional Tunnel 
accross Zojila Pass 

on Sonamarg - Kargil 

section of NH-01

1 32.62 6808.69 4509.5 01.10.2020 25.08.2020 1% 1% 30.09.2026

Construction of Bi-
directional tunnel 

at Km 83 between 

(Khellani- Kishtwar) 

section

244 1.269 91.29 76.49 08.06.2020 07.02.2020 5% 5% 08.06.2022

Total  40.39 9580.40 6963.99   

Widening to 2-lane /4-lane

Up-gradation to 4-lane 
with Paved Shoulder of 

Jammu-Akhnoor road 
section of NH-144A from 

Canal head (Km 0.800) 

to Ganesh Vihar (Km 

6.000) of 5.2 Km length 

on EPC basis .Pkg-II

144-A 5.20 402.46 272.77 07.08.2018 15.03.2018 54.69% 51.73% 04.02.2021

Up-gradation to 4-lane 
with Paved Shoulder of 

Jammu-Akhnoor road 
section of NH-144A 

from Ganesh Vihar (Km 

6.000) to Khati Chowk 
(Km 26.350) of 20.350 

Km  length on EPC 

basis.Pkg=IIIA

144-A 20.35 258 193.99 12.07.2019 02.03.2019 21.24% 19.00% 12.07.2021

Widening and up-

gradation to 2 lane 

with paved shoulder 

con昀椀guration and 
geometric improvement 

from km 0.000 to km 
16.990 (Phase-I) on 

Chenani – Sudhmahadev 
section of NH-244 in 

the State of Jammu & 
Kashmir on EPC Mode. 

244 16.99 255.9 155.04 22.11.2018 27.03.2018 41.48% 41.09% 02.10.2021
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Up-gradation to 2-lane 
with Paved Shoulder 

from Km 12.850 to 

Km20.300 of 7.450Km 

length on Goha-Khellani 

section and a link road 
to Goha village of 2.016 

km on NH-244 (Package I)

244 9.46 228.39 118.41 01.10.2020 31.07.2020 2.16% 1.39% 02.04.2022

Up-gradation to 2-lane 
with Paved Shoulder 

from Km 20.300  to Km 

29.030 of 8.730 Km 

length on Goha-Khellani 

section on NH-244 

(Package II)

244 8.73 210.79 99 01.10.2020 31.07.2020 2.14% 1.31% 02.04.2022

Up-gradation to 2-lane 
with Paved Shoulder 

form Km 29+030 to 

Km 31+449 of 2.419 

Km length of Uni-
Directional (1.574 
Km) Khellani Tunnel 

including its approach 

road on NH-244  

(Package III)

244 2.42 749.61 431.28 25.03.2021 08.02.2021 0.00% 0.00% 25.03.2023

Strengthening & 

Upgradation of 
existing carriageway to 
intermediate lane from 

km0.00 to km42.82 of 
Length 42.820kms on 
Baramulla-Gulmarg 
section

701A 42.82 146.31 84.62 08.10.2020 31.08.2020 0.91% 0.00% 06.04.2022

Construction & 

Upgradation to 2 lane 
with paved shoulder 

from Design Km. 31.449 
(Khellani) (Ex. Km 
44.946) to Km 51.700 

(Prem Nagar) (Ex. Km 
68+617) on Khellani 

- Kishtwar - Chattroo 

section (PKG- 1)

244 20.251 486.45 208.581 29.03.2021 03.02.2021 0.00% 0.00% 28.09.2022

construction & 

Upgradation to 2-lane 
with paved shoulder 

from Design Km 67.805 
(end of Km 83rd tunnel) 

(Ex. Km 83+905) to 
Km 80.675 (start of 

Kislhtwar Bypass) (Ex. 
Km 97+0751 of 12.870 

Km length on chenani-

Sudhmahadev-Goha 

Khellani-Kishtwar-

vailoo-Donipawa-
Ashajipora seition of 

NH-244 in the UT of 
J&K (Pkg-3)

244 12.871 398.51 134.353 To be given 30.03.2021 0.00% 0.00%  
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction/
upgradation to 2-lane 
with paved shoulder 
from Design Km 95.55 
(gandarkoot) to Km. 
111.06 (Chattroo) of 
15.52 Km length on 
Chenanisudhmahadev-
Goha-Khettani-
Kishtwar-vailoo-
Donipawa-Ashajipoora 
section (Pkg-5)

244 15.536 497.09 140.21 To be given 31.03.2021 0.00% 0.00%  

Construction & 
Upgradation to 2-lane 
/4lane with paved 
shoulder from Design 
Km 148+589 (Existing 
km 235+070) (Vailoo )
to Design Km 176+532 
(Existing km 263+070) 
Donipawa on Khellani-
Khanabal section 
(PKG- 6)

244 27.943 285.28 158.15 31.03.2021 03.02.2021 0.00% 0.00% 30.09.2022

construction of New 
2-Lane bypass from 
Design Km 176+532 
(Existing km 263+070; 
(Donipawa) to Design 
Km 185+002 (Near 
Khudwani on NH-44 at 
Existing km 238+500) 
Alstop via Ashajipora of 
8.470 Km length i.e., 
to connecting NH-244 & 
NH-44 (Pkg-7)

244 8.470 260.40 57.264 To be given 30.03.2021 0.00% 0.00%  

Total  191.04 4179.19 2053.67   

Grand Total  231.43 13759.59 9017.66   

Jammu- Akhnoor (Pkg-III)
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5.5 UT of Ladakh

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Intermediate Lane / Widening to 2-lane

Widening & Upgradation 
to 2 lane with paved 

shoulder of NH-301 

Kargil Zanskar Road 
from Design Km 0.000 
(Ex.Km.0.000) to Km 
30.040 (Ex. Km. 30.000) 
of 30.040 Km length 

(Pkg-I)

301 30.040 384.24 192.30 to be given 31-03-2021 0.00% 0.00% -

Widening & Up-
gradation to 2 lane 

with paved shoulder of 

NH-301 Kargil- Zanskar 
Road from Design 
Km .30.940 (Ex. Km. 
30.000) to Design Km 
57.000 (Ex. Km. 57.905) 
of 26.960 Km length 

(Pkg-II)

301 26.960 404.89 229.19 to be given 31-03-2021 0.00% 0.00% -

Widening & Up-
gradation to 2 lane 

with Paved shoutder of 

NH-301 Kargil- Zanskar 
Road from Design km 
57.000 (Ex. Km. 57.905) 
to Km 87.000 (Ex. Km. 
88.2491) of 30.000 Km 

length (Pkg-lll)

301 30.000 381.01 217.09 to be given 31-03-2021 0.00% 0.00% -

Up-gradation to 
Intermediate lane with 

earthen shoulder of 

NH-301 Kargil- Zanskar 
road from km 87+00 to 
KM 98+524 in the UT of 
Ladakh(Formally State 
of J&K) on EPC Mode   
PKG-IV

301 11.52 80.92 49.73 02.03.2021 05.08.2020 0.00% 0.00% 01.03.2024

Up-gradation to 
intermediate lane of 

NH-301 Kargil- Zanskar 
road from Km 98+524 

to Km. 117+180 in the 

UT of Ladakh (Formally 
State of J&K) on EPC 
Mode  PKG-V

301 18.65 169.79 151.74 10.12.2020 11.08.2020 0.00% 0.00% 09.12-2023
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Up-Gradation to 
Intermediate lane of 

NH-301 Kargil- Zanskar 
Road from Km 117+180 

to Km. 148+320 in the 

UT Ladakh (Formerly 
State of J&K) on EPC 
mode  PKG-VI

301 31.14 239.81 185.37 to be given 27.01.2021 0.00% 0.00% -

Up-Gradation to 
Intermediate lane of 

NH-301 Kargil- Zanskar 
Road from Km 148+320 

to Km. 196+250 in the 

UT of Ladakh (Formerly 
State of J&K) on EPC 
mode  PKG-VII

301 47.93 308.86 239.00 to be given 27.01.2021 0.00% 0.00% -

Widening & Up-
gradation to 2 lane with 

paved shoulder of NH-

301 Kargil Zanskar Road 
from Design Km 196.250 
(Ex. Km. 194.1901 to 
Design Km 230.020 (Ex 
Km. 231.692) of 33.770 

Km length (pkg-Vlll)

301 33.770 398.37 195.29 to be given 31-03-2021 0.00% 0.00% -

Total  230.01 2286.97 1459.71   

Leh Kargil Road
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5.6 Manipur

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Bridge Work

Construction of 

permanent steel bridge 

over Barak and Makru 
river  

53 2 141 109 27-04-2017 02-12-2016 59.76% 56.31% 31.12.2020

Construction of 4-lane 

Bridge over Irang River 
on Imphal-Jiribam road 
section (95.50 Km) 

53/ 37 0.377 49.31 41.88 04.01.2021 27.11.2020 2.00% 0.00% 11.01.2023

Total  2.38 190.31 150.88   

Widening to 2-lane /4-lane

Improvement/widening 
to 2 laning of stretch 

from Khongsang to 

Tamenglong of NH-137 

137 37.97 471 296.25 01.08.2019 08.03.2019 41.23% 30.25% 31-07-2022

Widening/Improvement 
to 2-lane with PS of 

Yaingangpokpi - Finch 
corner road Km 0.000 

-16.900 (part of 

contract Package -I)

202 16.9

478.81

124.81 01.07.2020 28.03.2020 30.76% 9.19% 30.06.2022

Widening/Improvement 
to 2-L with PS of 
Yaingangpokpi - Finch 
corner road from Km 

16.900 -30.970 (part of 

contract Package-II)

202 14.07 135.63 01.07.2020 28.03.2020 23.37% 5.60% 30.06.2022

2-laning of NH-102C 

from Pallel-Chandel
102C 18 107.72 71.01 24.06.2020 27.03.2020 40.26% 35.20% 24.06.2022

Construction of 2-lane 

Moreh-Bypass 39 2.5 68.14 21.51 01.07.2020 27.03.2020 6.46% 0.00% 31.12.2021

4-Laning Imphal- Moreh 
from Km 330.000 to 

Km 350.000  (Contract 

Package I)  

39 20 761.54 397 01.06.2020 05.09.2019 10.59% 10.47% 31.05.2023

Two Laning Imphal- 
Moreh from Km 

350.000 to Km 395.680  

(Contract Package II)  

39 45.68 868.75 457.77 16-10-2018 01.06.2018 83.15% 82.17% 15-10-2021
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening and 

Improvement to 2-Lane 
with P. S. of Imphal-

Moreh section of NH-39 

from Km 395.680 to Km 

406.000  (Package-III)

39 10.32 259.31 150.11 To be given 22.03.2021 0.00% 0.00% -

Widening and 

Improvement to 2-Lane 
with P. S. of Imphal-

Moreh section of NH-39 

from km 406.000 to Km 
425.411 (Package-IV)

39 19.411 277.99 140 To be given 22.03.2021 0.00% 0.00% -

Widening to 2 -Lane 
with Paved shoulder 

of Imphal to Jiribam 
section of NH-37 from 

Design Chainage 3.275 
km to 15.940 Km (Total 
length=12.665 Km) 

(PKG-1)

53/ 37 12.67 139.38 78.99 To be given 30.03.2021 0.00% 0.00% -

Widening to 2 -Lane 
with Paved shoulder 

of Imphal to Jiribam 
section of NH-37 from 

Design Chainage 15.940 
km to 33.120 Km 
(Existing Chainage Km 
15.946 to Km 33.395) 

(Total length=17.180 

Km) (PKG-2)

53/ 37 17.18 195.14 120.742 To be given 26.03.2021 0.00% 0.00% -

Construction of 2 -Lane 
with paved shoulders 

road from Tamenglong 

to Mahur in the state of 

Manipur from km 0.000 
at Tamenglong to km 
10.000 near Dialong  
(Package-1) 

137 10 185.8 107.814 To be given 22.03.2021 0.00% 0.00% -

Construction of 2 

-Lane with paved 
shoulders road from 

Tamenglong to Mahur 

in the state of Manipur 

from Km 20.500 at 

old Tamenglong to Km 

30.800 near Phelong 

(Package-3) 

137 12.05 234.08 150.06 To be given 26.03.2021 0.00% 0.00% -

Construction of 2 -Lane 
with paved shoulders 

road from Tamenglong 

to Mahur in the state 

of Manipur from km 
34+000 at Phelong to 

km 44+700 near Azuram 
(Package-4) 

137 10.7 198.77 114.461 To be given 23.03.2021 0.00% 0.00% -
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IA)

102B 13.75 167.95 92.71 24.06.2020 31.03.2020 26.27% 26.00% 24.06.2022

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IB)

102B 19.09 241.52 139.8 24.06.2020 31.03.2020 12.74% 10.04% 24.06.2022

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IIA)

102B 15.76 232.99 139.19 01.07.2020 31.03.2020 15.25% 10.28% 30.06.2022

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IIB)

102B 21.88 365.53 206.41 05.08.2020 30.06.2020 14.29% 9.19% 05.08.2022

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IVA)

102B 11.15 204.12 114.68 01.07.2020 31.03.2020 21.28% 16.75% 30.06.2022

2-laning of 

Churachandpur Tuivai 

Section of NH-102B 
(Pkg- IVB)

102B 11.03 177.76 102.80 05.08.2020 01.07.2020 20.26% 16.35% 05.08.2022

Improvement/
Upgradation of existing 
2-lane to 4-lane Divided 
Highway from Taphou 

Kuki to Daili section of 
Imphal-Kohima Road 

(Design Ch.: km 262.175 
to 274.610) (Pkg-4A)

39 12.44 379.39 212.54 15.10.2020 31.08.2020 0.00% 0.00% 15.04.2022

Improvement/
Upgradation of existing 
2-lane to 4-lane Divided 
Highway from Daili to 
Kuraopokpi section of 
Imphal-Kohima Road 

(Design Ch.: km 274.610 
to 287.00 ) (Pkg-4B)

39 12.39 268.98 137.07 15.10.2020 31.08.2020 0.00% 0.00% 15.04.2022

Improvement/
Upgradation of existing 
2-lane to 4-lane 

Divided Highway from 
Kuraopokpi to Sekmai 
section of Imphal-

Kohima Road (Design 
Ch.: km 287.00 to 
297.700) (Pkg-5A)

39 10.7 228.97 111.64 15.10.2020 31.08.2020 0.00% 0.00% 15.04.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Improvement/ Up-
gradation of existing 
2-Lane road to 4-Lane 
Divided Highway from 
Sekmai to Nilkhuthi 
section of  Imphal-

Kohima Road (Design 
Chainage from Km 

297+700 to Km 308+729) 

of NH-39 (Pkg-5B)

39 11.029 211.7 126.58 To be given 27.03.2021 0.00% 0.00%  -

Improvement of existing 
road to 2 laning with 

Hard Shoulders of 

Maram -Peren section 

(Package-1A, length- 
22.340Km) from Design 
Chainage 0.000 km to 
22.340 km on NH-129A

129A 22.34 226.32 151.15 To be given 05.02.2021 0.00% 0.00%  - 

Improvement of existing 
road to 2 laning with 

Hard Shoulders of 

Maram-Peren section 

(Package-1B, length- 
17.660 km) from Design 
Chainage 22.340 km to 
40.000 km

129A 17.66 188.36 128.55 To be given 05.02.2021 0.00% 0.00%  - 

Improvement of existing 
road to 2 laning with 

Hard Shoulders of 2 

laning of Maram-Peren 

section (Package-2A, 
length- 16.840 Km) 

from Design Chainage 
40.000 km to 56.840 km 
on NH-129A

129A 16.84 204.58 116.75 To be given 12.02.2021 0.00% 0.00%  - 

Improvement of existing 
road to 2 laning with 

Hard Shoulders of 2 

laning of Maram-Peren 

section (Package-2B, 
length- 18.160 Km) 

from Design Chainage 
56.840 km to km 75.000 
on NH-129A

129A 18.16 232.26 145.87 To be given 12.02.2021 0.00% 0.00%  - 

Total  461.69 7576.86 4291.89   

Grand Total  464.06 7767.17 4442.77   
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5.7 Meghalaya

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

2- laning of Ranikor-
Nonghyllam- 

Maheshkhola- Baghmara 
(from design Ch. 

0.000 to Ch. 129.385) 

Package-I: Existing Ch. 
0.000 to Ch.31.700

SH 04 33.25 306.28 217 30.09.2019 09.03.2019 36.20% 26.25% 30.03.2022

lmprovement/ 
widening to 2-laning 

with earthen shoulder 

from Maheshkola to 
kanai existing chainage 
from Ch. 59.270 to 

Ch. 85.970 (Design Ch. 
55.525 to Ch. 79.680) 

on SH-4 Ranikor-
Baghmara Project 
(Package-3) 

SH 04 25 260.17 150.2 To be given 27.03.2021 0.00% 0.00%  

Improvement/widening 
to 2-lane with Earthen 

shoulder of Ranikor-
Maheshkhola- Baghmara 
road section from Kanai 

to Rongra, existing Ch. 
From Km 85.970 to Km 
102.345 (Design Ch.Km 
81.100 to Km 96.000) 

Pkg-4

SH 04 14.763 157.86 82.80 24.10.2020 30.09.2020 13.52% 13.42% 26.04.2022

Improvement/widening 
to 2-lane with Earthen 

shoulder of Ranikor-
Maheshkhola- Baghmara 
road section from 

Rongra to Panda, 

existing Ch. From Km 
102.345 to Km 119.810 

(design Ch.Km 96.00 to 

Km 112.300) Pkg-5

SH 04 16.3 146.88 74.41 24.10.2020 30.09.2020 15.60% 15.40% 26.04.2022

Widening to 2- lane 

with paved shoulder 

and Geometric 

improvement of Tura- 

Dalu road under JICA 
funding from Km 85+000 

to Km 95+000 and Km 

101+000 to km 145+000 
of NH- 51

51 51.5 553.41 358.65 15.09.2018 05.12.2017 34.18% 32.96% 08.08.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Improvement/Widening 
to 2-L with Paved 
Shoulder from (design 

Km 0.00 to Km 10.670) 

/ 4-Laning from (design 
Km 0.00 to Km 0.930) 

between Shillong-Dawki 
(Pkg-1)

40 11.60 351.12 91.26 14.12.2020 02.11.2020 0.00% 0.00% 14.12.2023

Improvement/Widening 
to 2-Lane with Paved 
Shoulder from (design 

Km 10.670 to Km 

37.550) between 

Shillong-Dawki (Pkg-2)

40 26.55 525.68 210 26.12.2020 24.11.2020 3.40% 6.90% 26.12.2023

Improvement/Widening 
to 2-Lane with Paved 
Shoulder from (design 

Km 45.760 to Km 

63.530) between 

Shillong-Dawki (Pkg-4)

40 17.77 445.51 88.2 14.12.2020 02.11.2020 0.00% 0.00% 14.12.2023

Improvement/Widening 
to 2-Lane with Paved 
Shoulder / 4-Laning 
from (design Km 63.530 

to Km 71.520) between 

Shillong-Dawki (Pkg-5)

40 7.99 284.21 141.14 28.12.2020 23.11.2020 1.70% 0.00% 28.12.2023

Total  204.72 3031.12 1413.66   
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5.8 Mizoram

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from 

km 8.00 to km 65.00 
(Package-1) on Aizawl-

Tuipang section of 

NH-02 (NH-54)

NH-54 57 960.1 699.3 24.01.2020 25.11.2019 15.63% 11.69% 25.07.2023

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from 

km 65.00 to km 125.00 
(Package-2) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 53.263 957.34 512 23.12.2019 08.03.2019 20.20% 19.69% 22.06.2023

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
125.00 to km 166.00 
(Package-3) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 41 760.8 450.45 25.10.2019 13.02.2019 21.35% 20.25% 24.04.2023

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
166.00 to km 208.00 
(Package-4) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 42.83 787.504 440.5 25.10.2019 13.02.2019 30.87% 29.24% 24.04.2023

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
208.00 to km 250.00 
(Package-5) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 35.3 690.24 395.37 25.10.2019 13.02.2019 29.92% 29.62% 24.04.2023
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
250.00 to km 298.00 
(Package-6) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 45.5 768.77 546.05 16.12.2019 08.03.2019 29.97% 23.59% 15.06.2023

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
298.00 to km 339.00 
(Package-7) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 39 605.76 446.4 01.10.2020 21.09.2020 14.04% 10.15% 01.04.2024

Widening and up-

gradation to 2-lane 

with paved shoulder 

con昀椀guration 
and geometric 

improvements from km 
339.00 to km 380.00 
(Package-8) on Aizawl-

Tuipang section of 

NH-02 (NH-54).

NH-54 40 637.07 443.94 16.03.2020 13.02.2019 20.94% 18.10% 15.09.2023

Construction of 

Chhiathlang -Serchhip 

Bypass (Pkg-1) on 
Aizawl-Tuipang section 

of NH-54 

NH-54 14.4 275.02 153.1 15.10.2020 30.09.2020 15.10% 13.64% 15.10.2022

Construction of 

Hnathial Bypass (Pkg-
2) on Aizawl-Tuipang 

section of NH-54

NH-54 7 113.58 60.3 01.10.2020 31.07.2020 13.88% 9.01% 03.04.2022

Construction of 2-L 
Lawngtlai Bypass (Pkg-
3) on Aizawl-Tuipang 

section NH-54

NH-54 2.73 58.84 31.14 20.11.2020 29.10.2020 18.10% 15.89% 23.05.2022

Construction of two 

lane with paved 

shoulder of Selling-

Dulte section of NH-06 
(Pkg-I)

6 13.51 206.88 134.91 01.07.2020 31.03.2020 23.28% 21.65% 30.06.2022

Construction of two 

lane with paved 

shoulder of Selling-

Dulte section of NH-06 
(Pkg-II)

6 13.89 216.49 138.75 01.07.2020 31.03.2020 39.19% 37.06% 30.06.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of two 

lane with paved 

shoulder of Selling-

Dulte section of NH-06 
(Pkg-III)

6 17.64 292.24 197.38 01.07.2020 31.03.2020 28.93% 27.26% 30.06.2022

Construction of two 

lane with paved 

shoulder of Selling-

Dulte section of NH-06 
(Pkg-IV)

6 17.16 281.78 185.49 01.07.2020 31.03.2020 56.01% 51.60% 30.06.2022

Up-gradation to 2 lane 
with paved shoulders 

of Dulte-Kwalkulh road 
(International Corridor) 

of NH-6 from Design 
Chainage Km 54.400 to 

Km 72.350 (Package-I)

6 17.95 374.39 212.365 To be given 31.03.2021 00.00% 00.00% -

Rehabilitation and Up-
gradation to 2 lane with 

paved shoulders of  

Kwalkuth-Khawzawl 
road (lnternational 

Corridor) of NH-6 from 

Design Chainage Km 
72.350 to Km 84.800 

(Package-ll)

6 12.45 233.25 121.031 To be given 31.03.2021 0.00% 0.00% -

Up-gradation to 2 lane 
with paved shoulders 

of Khawzawl-Champhai 

road (lnternational 

Corridor) of NH-6 from 

Design Chainage Km 
84.800 to Km 111.580 

(Package-lll)

6 26.80 674.71 370.432 To be given 31.03.2021 0.00% 0.00% - 

Construction of 2-laning 

with hard shoulder 

con昀椀guration of Lunglei 
to Chhumkhum from 
Design Chainage Km 
0.000 to Km 37.420 of 

NH-302 Pkg-A 

302 37.42 698.44 404.592 To be given 30.03.2021 0.00% 0.00% - 

Construction of 2-laning 

with hard shoulder 

con昀椀guration of NH-302 
from Chhumkhum to 
Lunglei Pkg-B 

302 37.53 740.58 435.392 To be given 31.03.2021 0.00% 0.00% - 

Total  572.37 10333.79 6378.89   
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5.9 Nagaland

Name of Project NH No. 
(Old/ New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

4 Laning of Dimapur 
Kohima Road from 

Design Km 123.840 
to Km 138.775 in the 

state of Nagaland under 

SARDP-NE on EPC basis  
(Package - I).

39/29 14.94 489.01 387.00 16.09.2016 31.03.2016 79.24% 75.18% 31.03.2021

4 Laning of Dimapur 
Kohima Road from 

Design Km 138.775 
to Km 152.490 in the 

state of Nagaland under 

SARDP-NE on EPC basis  
(Package - II).

39/29 13.72 519.72 339.55 03.08.2016 31.03.2016 86.91% 82.54% 31.03.2021

4 Laning of Dimapur 
Kohima Road from 

Design Km 152.490 
to Km 166.700 in the 

state of Nagaland under 

SARDP-NE on EPC basis  
(Package - III).

39/29 14.21 562.98 340.00 08.08.2016 31.03.2016 70.92% 69.11% 31.03.2021

Construction of 4/6 
laning from Km 132.375 

to Km 153.058 (Total 

New Alignment length 

of 20.683 Km ) of 

Daboka Dimapur Section  
(Dimapur Bypass) of NH-
36 & 39 in the State of 

Nagaland on EPC basis.  

Connecting 

NH-39 & 

NH-36

20.68 645.02 387.00 05.09.2017 28.03.2017 74.16% 73.16% 31.03.2021

(ii) Construction of 

Dimapur Bypass (Assam 
Portion) of 4/6 lane 
pavement on EPC 

basis from existing Km 
159.400 of NH-36 to 

existing Km 102.500 
of NH-39 and upto end 

point of Assam portion 

[Design Km 118.050 to 
design Km 132.375]

Connecting 

NH-39 & 

NH-36

14.33 500.09 394.39 26.11.2019 19-03-2018 23.95% 23.63% 25.11.2022

Chakabama-Zunheboto 
(C-Z) road Km 0-25 

PKG-I

702A 25.00 339.57 233.35 03.07.2019 23.03.2018 58.11% 54.22% 02.07.2022

Chakabama-Zunheboto 
(C-Z) road Km 25-50

702A 25.00 239.30 174.70 20.05.2019 23.03.2018 59.72% 52.73% 19.05.2022

Chakabama-Zunheboto 
(C-Z) road Km 50-75

702A 25.00 285.68 194.10 05.09.2019 23.03.2018 41.02% 40.14% 04.09.2022
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Name of Project NH No. 
(Old/ New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Chakabama-Zunheboto 
(C-Z) road Km 75-95

702A 20.00 315.03 213.30 13.12.2018 28.03.2018 42.10% 41.50% 11.12.2021

Chakabama-Zunheboto 
(C-Z) road Km 95-

115.534 PKG-V

702A 20.53 240.64 188.10 20.12.2018 28.03.2018 54.98% 54.50% 18.12.2021

 Pfutsero- Phek (PP) 
road Km  0-20

- 20.00 237.72 136.73 08.11.2018 22.03.2018 76.57% 76.06% 08.11.2021

 Pfutsero- Phek (PP) 
road Km 20-40

- 20.00 251.97 160.10 15.11.2018 22.03.2018 80.41% 80.33% 14.11.2021

 Pfutsero- Phek (PP) 
road Km 40-62.558

- 22.56 282.98 192.60 15.11.2018 22.03.2018 66.43% 66.11% 14.11.2021

 Merangkong-Tamlu-Mon 
(MTM)  Km 0-20 PKG-I

- 20.00 215.12 143.65 19.11.2018 23.03.2018 62.59% 57.73% 17.11.2021

 Merangkong-Tamlu-Mon 
(MTM) Road Km 20-40

- 20.00 215.79 161.99 03.12.2018 28.03.2018 41.33% 37.38% 12.01.2021

 Merangkong-Tamlu-Mon 
(MTM) Road Km 40-59

- 19.00 272.89 187.00 24.10.2019 28.03.2018 26.59% 19.68% 23.11.2022

Merangkong-Tamlu-Mon 
(MTM) Road Km 63.800- 

86.835 PKG-IV

- 23.04 323.98 189.03 18.11.2019 28.03.2018 20.33% 17.90% 18.11.2022

Construction of 2-lane 

with hard shoulders 

of Merangkong-Tamlu-
Mon road (Wakching 
Twon portion) on EPC 

basis from existing 
Chainage Km 59+000 to 

Km 73+640 [Design Km. 
59+000 to Km, 72+450] 

(Design length - 13.450 
Km) (package-V)

- 13.45 161.73 80 to be given 26.03.2021 0.00% 0.00%  

Construction of 2-Lane 
with paved shoulder 

of Kohima-Bypass Road 
from design Km 0.00 

to Km 10.500 [Design 
Length- 10.500 km] 
Package- I

Connecting 

NH 29 & 

NH-02

10.5 232.29 130.14 15.10.2020 13.08.2020 3.21% 0.00% 17.04.2022

Construction of 2-Lane 
with paved shoulder 

of Kohima-Bypass Road 
from design Km10.500 

to 21.00Km  [Design 
Length- 10.500 km] 
Package- 2

Connecting 

NH 29 & 

NH-02

10.5 277.44 177 15.10.2020 25.09.2020 1.41% 0.00% 15.10.2022
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Name of Project NH No. 
(Old/ New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of 2-lane 

with Paved shoulder of 

Kohima-Bypass Road 
from Design km21.0 
to km32.0 [Design 
length=11.0 km] (Pkg.- 
3)

Connecting 

NH 29 & 

NH-02

11 159.85 97.22 15.10.2020 25.08.2020 0.00% 0.00% 15.10.2022

Construction of 2-lane 

with Paved shoulder of 

Kohima-Bypass Road  
from Dsign km32.0 
to km43.454 [Design 
length=11.454] (Pkg.- 4)

Connecting 

NH 29 & 

NH-02

11.45 202.36 118.56 15.10.2020 14.08.2020 2.41% 0.00% 17.04.2022

2-laning of Changtongya  

to Longleng Road of NH-
702 (Pkg-I)

702 18.78 278.95 177.10 01.07.2020 02.03.2020 33.09% 32.05% 30.06.2022

2-laning of Changtongya  

to Longleng Road of NH-
702 (Pkg-II)

702 14.65 206.53 128.00 01.07.2020 11.03.2020 41.55% 40.32% 30.06.2022

2 laning of Kohima 

- Jessami section 
(Package I)

29 21.72 320.97 193.79 01.07.2020 17.03.2020 7.35% 4.57% 30.06.2022

2 laning of Kohima 

- Jessami section 
(Package II)

29 21.9 355.79 202.00 01.07.2020 18.03.2020 12.31% 11.89% 30.06.2022

2 laning of Kohima 

- Jessami section 
(Package III)

29 22.7 361.53 206.26 01.07.2020 23.03.2020 4.99% 3.69% 30.06.2022

2 laning of Kohima 

- Jessami section 
(Package IV)

29 21.5 330.78 205.26 01.07.2020 30.03.2020 9.79% 9.61% 31.12.2021

2 laning of Kohima 

- Jessami section 
(Package V)

29 21.5 330.8 214.37 01.07.2020 24.04.2020 3.70% 3.07% 31.12.2021

Upgradation of existing 
road to 2-lane with 

paved shoulder from 

Kohima to Mao from km 
185.540 to km 211.709

39/ 02 26.25 315.63 167.23 20.10.2020 30.09.2020 0.18% 0.00% 22.04.2022

Construction of 2-lane 

with hard shoulder 

of Peren-Dimapur 
section on NH129A from 

design Km109.494 to 

Km126.775 Pkg-1

129A 17.28 257.15 139.88 20.10.2020 10.09.2020 7.29% 3.99% 22.04.2022
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Name of Project NH No. 
(Old/ New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction of 2-lane 

with hard shoulder of 

Peren-Dimapur section 
on NH129A from design 

Km 126.775 to Km 

146.208  (Pkg-2)

129A 19.43 258.52 130.556 to be given 13.01.2021 0.00% 0.00%

 

Construction of 2-lane 

with Hard Shoulder of 

Peren - Dimapur section 
on NH - 129A from 

Design Km 146.208 to 
Km 163.592 (Pkg - 3)

129A 17.38 177.77 89.544 to be given 05.02.2021 0.00% 0.00%

 

Construction of 2 Laning 
with Hard Shoulder of 

Peren - Dimapur section 
on NH - 129A from 

Design Km 163.592 to 
Km 173.850 (Length - 
10.258 km) (Pkg - 4) 
under NH (0) - TSP

129A 10.26 117 55.93 to be given 16.03.2021 0.00% 0.00%

 

Construction of 2-lane 

with Hard Shoulder of 

Peren - Dimapur section 
on NH - 129A from 

Design Km 173.850 to 
Km 190.850 (Pkg - 5)

129A 17.00 207.33 97.013 to be given 04.02.2021 0.00% 0.00%

 

Total  645.25 10489.91 6632.88   

KOHIMA BYPASS  
PACKAGE II  

TUNNEL WORKS
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5.10 Sikkim

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Bridge Work

Construction of 48m 

Bridge over Chuba 
Khola at Km 75+300 to 

Km 75+800 on NH-10 

10 0.48 8.93 7.45 16.09.2019 21.05.2019 29.38% 22.86% 15.09.2021

Total  0.48 8.93 7.45   

Widening to 2-lane /4-lane

Construction of Rangpo-

Viaduct at Rangpo town 

Km 51.100 to 53.800 

NH-10

10 

(New)
1.12 133.49 55.79 20.02.2017 16-12-2016 52.29% 48.57% 31.12.2020

Construction / Upgrade 
existing road to 2 lane 
with paved shoulder 

from Km 0.000 to 

16.000 Singtam - Tarku 
NH-510 

510 16.00 375.8 163 05.10.2019 26.02.2019 36.43% 29.41% 05.05.2022

Construction / Upgrade 
existing road to 2 lane 
with paved shoulder 

from Km 16.000 to 

32.500 Tarku - Ravongla 
NH-510 

510 16.50 290.05 171.53 01.11.2017 31-03-2017 65.36% 56.67% 31.03.2021

Construction of 

Alternate Highway 

from Rhenock-Pakyong 
NH-717A

717A 26.70 447.37 318.42 01.11.2017 31-03-2017 82.95% 81.27% 31.10.2020

Constuction/
Upgradation of existing 
highway to 2 lane with 

paved shoulder from 

Km 00.00 to Km 16.1670 

NH -717A. (Ranipool-

Pakyong) Airport Road

717A 16.17

275.26

184 10.10.2018 28-03-2018 12.78% 10.00% 30.12.2022

Realignment of NH717A 

from Design CH: 0.00 
(Km 77.800 of NH-10) 

to Design CH:2.00 (Km 
3.100 of NH-717A) with 

2-lane paved shoulder 

including Major Bridge 
of 680 m

717A 2.0 50 to be given 04.02.2021 0.00% 0.00% -
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Construction and 

upgradation of existing 
road to 2-lane with 

Paved shoulder from 

km. 20.340 (Rongli 
Bazzar) to km. 26.588 
(Rongli Bypass End) and 
upgradation of existing 
road at km 20.600 & 
km 26.400 for length of 
0.520 km & 0.554 km 
of Rhenok - Menla spur  
(Pkg-II A)

717 B 7.3 332.2 162.74 10.03.2021 15.01.2021 0.00% 0.00% 09.09.2023

Construction & 

Upgradation of existing 
road to 2-lane with 

paved shoulder from 

km27.200 (End of 
Rongli bypass) to 

km37.600(New Rolep 
Bridge) of Rhenok-
Menla spur (Pkg-II B)

717 B 10.40 230.45 100.95 15.10.2020 31.08.2020 1.27% 1.27% 15.04.2023

Construction & 

Upgradation of existing 
road to 2-lane with 

paved shoulder from 

New Rolep Bridge at km 
37.600 to Chochenpheri 

at km 52.00 of Rongli to 
Chochenpheri  (Pkg-II C)

717 B 14.40 493.42 236.12 to be given 16.03.2021 0.00% 0.00% -

Construction of 2-lane 

with paved shoulder 

of new green 昀椀eld 
alignment from 

Chochenpheri at km 
52.000 to Helipad near 

Menla at km82.00 of 
Rhenok-Menla spur 
(Pkg-III A)

717 B 30.00 816.79 532.52 10.12.2020 28.10.2020 0.00% 0.00% 10.12.2023

Construction of 2-lane 

with paved shoulder 

of new green 昀椀eld 
alignment from Helipad 

at Menla at km 82.00 to 
Menla at Km 94.030 of 

Rhenok-Menla spur of 
NH-717B (Pkg-III B)

717 B 12.03 410.6 260.52 25.02.2021 28.12.2020 0.00% 0.00% 25.02.2024

Construction of 2-lane 

speci昀椀cation road 
with paved shoulder 

including Tunnel (300m) 

at Rabangla (Singtam-

Tarku-Rabangla-Legship-
Gyalshing) Pkg-III 
(Design Ch.: 32.500 km 
to 33.600 km) under 
SARDP-NE (Pkg- III)

510 1.10 79.21 50.60 15.10.2020 22.09.2020 0.00% 0.00% 15.10.2022



Annual Report | 2020-2164

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Rehabilitation & 

Upgradation of 
existing road to 2-lane 
with paved shoulder 

including geometric 

improvement of section 

from start of Rabangla 

km33.600 to km58.540 
(Pkg- IV)

510 25.24 292.8 144.9 31.10.2020 31.08.2020 0.00% 0.00% 01.05.2022

Construction of 2-lane 

speci昀椀cation road with 
paved shoulder as 

realignment (Green昀椀eld 
alignment) of existing 
stretch between 

Legship - Gyalshing 
from km58.840-km75.00 
(Pkg- V)

510 16.16 262.84 132.30 10.11.2020 14.09.2020 0.00% 0.00% 11.05.2023

Construction of 2-lane 

road with paved 

shoulder (Green昀椀eld 
alignment) of existing 
stretch between 

Legship - Gyalshing  
from km75.00 to km 
90.210 (Pkg- VI)

510 15.21 183.31 89.57 10.11.2020 14.09.2020 0.00% 0.00% 10.05.2022

Total  210.34 4623.59 2652.96   

Tunnel Work

Construction of 

Chisopani Traf昀椀c Tunnel 
of length 250 m from 

design Chainage Km 

67.150 to Km 67.400 on 

NH-10 in East Dist.

NH-10 0.42 35.69 29.00 10.09.2019 05.03.2019 31.50% 27.86% 09.09.2021

Total  0.42 35.69 29.00   

Rehabilitation

Special Protection work 
on Rehabilitation and 

Restoration of sinking/
sliding zone on NH10 

(Rangpo- Ranipool 

section)

NH-10 1.25 33.84 33.84 11.06.2020 28.02.2020 0.00% 0.00% 10.06.2022

Total  1.25 33.84 33.84   

Grand Total  212.49 4702.05 2723.25   
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5.11 Tripura

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

2-laning with Paved 

shoulder of Agartala- 

Udaipur Section of 
NH-44 from Km 6.800 to 

km 55.00 in the State of 
Tripura

44/ 08 48.2 462.79 369.00 15.09.2015 31-10-2014 96.15% 95.00% 31.07.2020

Rehabilitation & 

Upgradation of Road 
from Km 0.00 to Km 

18.600 of Kumarghat-

Kailashahar section 

208A 18.6 277.5 127.68 15.07.2020 03.06.2020 4.50% 1.27% 06.01.2022

Improvement/
strengthening to 2-lane 

with hard shoulder 

of Khayerpur-Amtali 

(Agartala) section from 

Ch. 0.00 Km -12.900 Km 

[Tripura Bypass]

8 13 147.06 97.07 01.07.2020 20.03.2020 8.50% 0.00% 01.07.2022

Improvement and 

Widening to 2-lane 

with paved shoulders 

of Jolaibari - Belonia 
(from km 0.000 to km 
21.412) 

108A 21.41 201.99 141.44 15.07.2020 03.06.2020 3.36% 4.23% 06.01.2022

Rehabilitation & 

Upgradation of Road 
from design Km 

0.00 to Km 11.800 

of Kailashahar-Kurti 

Bridge section to 2-lane 
(PKG- I )

208A 11.8 154.51 84.9 15.07.2020 20.03.2020 4.50% 2.62% 15.07.2022

Rehabilitation and up-

gradation of road from 

design km 11.800 to km 
25.250 of Kailashahar-

Kurti Bridge section 
to 2- lane with paved 

shoulder (Package-II)

208A 13.45 178.43 88.9 15.07.2020 30.03.2020 5.28% 4.75% 15.07.2022

Rehabilitation and up-

gradation of road from 

design km 25.250 to km 
36.460 of Kailashahar-

Kurti Bridge section 
to 2-lane with paved 

shoulder (Package-III)

208A 11.21 140.55 73.21 03.08.2020 03.06.2020 1.35% 1.21% 25.01.2022

Strengthening of 

Churaibari - Agartala 

section of NH-08

8 75 257.96 202.00 24.07.2020 03.06.2020 43.12% 28.43% 15.01.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

2-laning of Khowai 

-Agartala section from 

design km 6.500 to 
km 19.300 of NH-208A 
Pkg-1

108B/ 
208A

12.8 165.54 86.47 15.07.2020 30.03.2020 1.08% 0.00% 15.07.2022

2-laning of Khowai 

-Agartala section from 

km 19.300 to km 31.300 
of NH-208A Pkg-2

108B/ 
208A

12 141.48 67.01 To be given 08.02.2021 0.00% 0.00%  

2-laning of Khowai 

-Agartala section from 

design km 31.300 to 
km 45.300 of NH-208A 
Pkg-3

108B/ 
208A

14 173.17 96 22.10.2020 21.09.2020 1.25% 10.00% 15.04.2022

2-laning from Manu-

Simlung ( Pkg I) 108 16.29 247.76 166.94 15.07.2020 30.03.2020 5.50% 6.81% 14.01.2022

2-laning from Manu-

Simlung ( Pkg III) 108 20.25 347.36 225.09 20.07.2020 03.06.2020 16.40% 20.54% 19.01.2022

Rehabilitation and up-

gradation of road from 

Km 66.845 to 85.125

(Total length: 18.280 
Km) of  Vaghmun-

simlung section on 

NH-44A (Package-lV) 
to 2-lane with paved 

shoulder  (Manu-

Simlung-IV)

108 / 
44A

18.28 354.79 220.87 To be given 27.03.2021 0.00% 0.00%

Improvement & 

widening to 2-lane with 

paved shoulder of road 

Kailashahar - Fultali 
section from Km 21.100  

to Km 29.200 (Pkg-1)

208 8.1 99.48 62.25 29.12.2020 24.11.2020 1.65% 0.00% 30.06.2022

Improvement & 

widening to 2-lane with 

paved shoulder of road 

Fultali - Jurichhara 
section from Km 29.200 

to Km 49.200 (Pkg-2)

208 20 206.78 121 31.12.2020 24.11.2020 0.00% 0.00% 02.07.2022

Improvement & 

widening to 2-lane 

with paved shoulder 

of road Jurichhara - 
Bamanchara section 
from Km 49.200 to Km 

63.700 (Pkg-3)

208 14.5 280.91 199.49 01.01.2021 24.11.2020 5.00% 3.77% 03.07.2022
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Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Improvement & 

widening to 2-lane with 

paved shoulder of road 

Bamanchara - Srirampur 
section from Km 63.700 

to Km 75.700 (Pkg-4)

208 12 159.13 84.48 29.12.2020 24.11.2020 1.56% 0.00% 30.06.2022

Improvement & 

widening to 2-lane with 

paved shoulder of road 

Srirampur - Khowai 

section from Km 75.700 

to Km 101.300 (Pkg-5)

208 25.6 332.14 149.92 30.12.2020 24.11.2020 0.00% 0.00% 01.07.2022

Total  386.49 4329.33 2663.72   

Bridge Work

Construction of Extra-
dosed RCC Bridge 
including viaduct and 

approaches over river 

Feni at Sabroom on 
Indo-Bangladesh Border 

44  

(New 

NH-08)

1.888 128.69 82.57 27.10.2017 22.03.2017 100.00% 99.13% 31.10.2020

Total  1.89 128.69 82.57   

Grand Total  388.38 4458.02 2746.29   

Feni bridge, Tripura
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5.12 Uttarakhand

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

Rudraprayag to 

Josimath Package-I NH-7 29.125 274.31 163.35 23-05-2018 26-03-2018 59.61% 58.23% 20-11-2020

Rudraprayag to 

Josimath Package-II NH-7 28.8 403.36 258.26 24-05-2018 26-03-2018 75.90% 74.81% 21-11-2020

Rudraprayag to 

Josimath Package-III NH-7 36.675 417.24 307.28 23-05-2018 26-03-2018 74.19% 70.98% 20-11-2020

Total  94.60 1094.91 728.89   

Tunnel Work

Construction of 4.5 Km 

long Silkyara Tunnel 
between Km 25.40 to 

50.25 Km 

NH-134 4.859 1383.78 853.79 09-07-2018 31-05-2018 25.84% 25.29% 08-07-2022

Total  4.86 1383.78 853.79   

Rehabilitation

Rehabilitation/ 
treatment of landslide 

location with slope 

protection work and 
drainage improvement 

at Nandprayag (Km 

420.400), Maithana (km 
423.500), Birahi (km 
437.400) & Gulabkothi 
(Km 464.400) on NH-58 

with proposed length 

of 200m, 350m, 100m 

& 125m respectively in 

Chamoli district in the 

state of Uttarakhand

NH-58 0.775 57.66 44.92 04-11-2016 06-04-2016 98.21% 95.92% 30.11.2020

Construction of Road 

and Slope Protection 

works at Patalganga 
Landslide from km. 
458.900 to km. 459.475 
of NH-07 under 

“Chardham Pariyojna” 
on EPC mode in the 

state of Uttarakhand.

NH-7 0.6 45.37 37.00 03.05.2019 10-12-2018 59.14% 45.32% 30.09.2020

Total  1.38 103.03 81.92   

Grand Total  100.83 2581.72 1664.60   
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5.13 West Bengal

Name of Project NH No. 
(Old/ 
New)

Length 
(Km)

Sanctioned 
Cost/TPC 

Rs. in crore

Awarded 
Cost Rs. in 

crore

Date of 
Start/ 

Appointed 
Date

Date of 
Award

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target 
date of 

completion 
as per 

contract

Widening to 2-lane /4-lane

Constuction/
Upgradation of existing 
highway to 2 lane with 

paved shoulder from 

Km 0.00 to Km 13.00 

NH-717A Bagrakot-Kafer 
IV A.

717A 13 402.94 265 04.10.2019 01.03.2019 9.32% 9.25% 03.04.2022

Constuction/
Upgradation of existing 
highway to 2 lane with 

paved shoulder from 

Km 13.00 to Km 25.600 

NH-717A Bagrakot-Kafer 
IV B.

717A 13 295.97 184.45 05.10.2020 19.08.2020 2.75% 0.72% 06.04.2023

Construction of 

alternative highway to 

Gangtok in Sikkim via 
Bagrakot-Chuikhim-
Nimbong-Kafer-Bakhim-
Algarah-Rhenok in W.B. 
and from Rhenok-
Rorathang-Pkyong along 
with spur from Aritar-

Rolep-Menla in Sikkim 
from Km 25.60 to Km 

26.10 of Bagrakot-Kafer 
IV C.

717A 0.5 77.44
to be 

awarded
- - - - -

Constuction/
Upgradation of existing 
highway to 2 lane with 

paved shoulder from 

Km 26.10 to Km 40.00 

NH-717A Bagrakot-Kafer 
IV D.

717A 13.9 242.97 177.99 11.06.2020 20.03.2020 4.01% 2.93% 11.06.2022

Construction & 

upgradation of existing 
road to 2-lane with 

paved shoulder 

including geometric 

improvement of Kafer- 

Lava More section from 
km 40.00 to km61.100 
(Pkg-VA) 

717 A 21 311 189.26 05.10.2020 21.08.2020 2.47% 1.03% 06.04.2023

Construction 

& upgradation 

ofexistingroad to 2-lane 
with paved shoulder 

including geometric 

improvement of sect. 

from Pedong bypass to 

Reshi Border km 79.700 
to km96.254 (Lava 
More-Rishi Border ) 
Pkg-VB

717 A 16.6 345.38 240.3 20.10.2020 24.07.2020 2.32% 1.43% 21.04.2023

Total  77.95 1675.70 1057.00   



Annual Report | 2020-2170

SECTION-III

6. NOTICE FOR SEVENTH AGM

NOTICE is hereby given that 7th Annual General Meeting of the Members of NATIONAL 
HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED will be held on 29th 
November, 2021 at 03:30 p.m at Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament 
Street, New Delhi at  a shorter notice to transact the following business:-

ORDINARY BUSINESS:- 

1. To receive, consider and adopt the Audited Financial Statements of the Company for the 
昀椀nancial year ended on 31st March, 2021 along with the Directors’ Report, Independent 
Auditor’s Report and comments thereupon of the Comptroller and Auditor General of 
India.

2. To Declare Dividend of Rs. 26.00 cr on the paid up equity share capital of the Company 
for the 昀椀nancial year ended 31st March, 2021 as recommended by the Board of Directors.

3. To take note of the appointment made by Comptroller and Auditor General of India of 
M/s Oswal Sunil & Company as Statutory Auditor of the Company for the 昀椀nancial year 
2021-22  and to authorize Board to 昀椀x the remuneration of the Statutory Auditor.

SPECIAL BUSINESS:-

4.  To consider appointment of Shri Mahmood Ahmed, JS, NHIDCL as Govt. Nominee 
Director and if thought 昀椀t, to pass with or without modi昀椀cation, the following 
resolution as Ordinary Resolution:

 “RESOLVED THAT pursuant to the provisions of Section 152 and other applicable 

provisions, if any, of the Companies Act, 2013 read with Article 83 of Article of Association 

of the Company consent of the Members be and is hereby accorded to the appointment 

of Shri Mahmood Ahmed, JS NHIDCL as Govt. Director, NHIDCL w.e.f 23.06.2021 vice Shri 
Suman Prasad Singh, who ceases to be Govt. Nominee Director, NHIDCL w.e.f 09.04.2021.

 FURTHER RESOLVED THAT Company Secretary, NHIDCL be and is hereby authorized to 
do all such acts, deeds and things as may be  considered necessary to give effect to this 

resolution and to 昀椀le the necessary return with Registrar of Companies(ROC).”

5. To consider the entrustment of Additional Charge for the post of Managing Director, 
NHIDCL to Shri Mahmood Ahmed, JS, NHIDCL, MoRTH and if thought 昀椀t, to pass with 
or without modi昀椀cation the following resolution as Ordinary Resolution:

 “RESOLVED THAT pursuant to the provisions of Section 152 and other applicable 

provisions, if any, of the Companies Act, 2013 and rules made there under including any 

statutory modi昀椀cation(s) or re-enactment(s) thereof, for the time being in force consent 
of the Members be and is hereby accorded to the additional charge arrangement for the 

post of Managing Director vide MoRTH order no. A-22020/1/2021-E.I dated 01.10.2021 
to Shri Mahmood Ahmed (IP&TAFS: 1993), JS, NHIDCL, MoRTH w.e.f 01.10.2021 till the 
regular incumbent joins the said post or until further orders whichever is earlier.
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 FURTHER RESOLVED THAT Company Secretary, NHIDCL be and is hereby authorized to 
do all such acts, deeds and things as may be  considered necessary to give effect to this 

resolution and to 昀椀le the necessary return with Registrar of Companies(ROC).”

By the order of the Board of Directors

For National Highways & Infrastructure Development Corporation Limited 

Sd-/
(Yukti Arora)

Company Secretary  

yukti.arora@nhidcl.com                

Date: 24.11.2021

Place: New Delhi
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NOTE: 

1. THE EXPLANATORY STATEMENT PURSUANT TO SECTION 102 OF THE COMPANIES ACT, 
2013 IN RESPECT OF THE BUSINESS UNDER ITEM NO.4 &5 OF THE NOTICE ARE ANNEXED 
HERETO.

2. A MEMBER ENTITLED TO ATTEND AND VOTE AT THE MEETING IS ENTITLED TO APPOINT A 
PROXY TO ATTEND AND VOTE INSTEAD OF HIMSELF/HERSELF AND THE PROXY NEED NOT 
BE A MEMBER OF THE COMPANY. PROXIES IN ORDER TO BE VALID AND EFFECTIVE MUST BE 
LODGED AT THE REGISTERED OFFICE OF THE COMPANY NOT LESS THAN 48 HOURS BEFORE 
THE MEETING. A blank proxy form is enclosed herewith.

3. The meeting is being convened at a shorter notice, after obtaining the consent, in 

writing, of 95% of the members of the company, pursuant to the provisions of section 

101 of the act.

4. Notice of AGM is also hosted on the website of the Company at www.nhidcl.com

5. Pursuant to Section 139(5) of the Companies Act, 2013, the Auditors of a Government 

Company are appointed/ re-appointed by the Comptroller and Auditor General of India 
(CAG) and in terms of Section 142 of the Companies Act, 2013, remuneration of the 

Statutory Auditors shall be 昀椀xed by the company in a General Meeting or in such manner 
as the company in a General Meeting may determine.

 Accordingly, the members are requested to authorize the Board of Directors of the 
Company to 昀椀x the remuneration of the Statutory Auditors appointed by the Comptroller 
and Auditor General of India for the 昀椀nancial year 2021-22.

EXPLANATORY STATEMENT PURSUANT TO SECTION 102 OF THE COMPANIES ACT, 2013.

Item No.4 

To consider appointment of Shri Mahmood Ahmed as Govt. Nominee Director.

Ministry of Road Transport & Highways (MoRTH) vide its letter no. A.12025/40/2019 NHIDCL 
Cell  dated 23.06.2021 has conveyed the appointment of Shri Mahmood Ahmed (IP&TAFS: 
1993), JS, NHIDCL as non-functional Government Director on the Board of NHIDCL w.e.f 
23.06.2021 vice Shri Suman Prasad Singh, who ceases to be Govt. Nominee Director, NHIDCL 
w.e.f 09.04.2021.

The Board in its 26th meeting held on 25.06.2021 has formalize the appointment of                   
Shri Mahmood Ahmed as non-functional Government Director on the Board of NHIDCL w.e.f 
23.06.2021.

Section 152 (2) of the Companies Act, 2013 provides that “Save as otherwise expressly 
provided in this Act, every director shall be appointed by the Company in General Meeting.” 
Accordingly, it is mandatory to take the appointments made by the President of India for 
consent of the shareholders.

In context to this, Members are hereby requested to kindly consider the appointment of          
Shri Mahmood Ahmed, JS, NHIDCL as non-functional Government Director on the Board of 
NHIDCL.
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No Director or Key Managerial Personnel of the Company and/or their relatives are concerned 
or interested 昀椀nancially or otherwise in this item of business.

Item No.5 

To consider entrustment of Additional Charge for the post of Managing Director, NHIDCL 
to Shri Mahmood Ahmed, JS, NHIDCL, MoRTH.

In accordance with Appointments Committee of the Cabinet (ACC), DoPT  Order No. 
36/02/2021-EO(SM-I) dated 29.09.2021 Shri Keshav Kumar Pathak, IAS (BH:90) Managing 
Director, NHIDCL was repatriated and accordingly he relinquished the charge of MD, NHIDCL 
w.e.f 01.10.2021. 

Further, MoRTH vide its order no. A-22020/1/2021-E.I dated 01.10.2021 has assigned 
additional Charge for the post of Managing Director  to Shri Mahmood Ahmed (IP&TAFS: 
1993), JS, NHIDCL, MoRTH w.e. f 01.10.2021 till the regular incumbent joins the said post or 
until further orders whichever is earlier.

In context to this, Members are hereby requested to kindly consider the entrustment of 
Additional Charge for the post of Managing Director, NHIDCL to Shri Mahmood Ahmed, JS, 
NHIDCL, MoRTH.

No Director or Key Managerial Personnel of the Company and/or their relatives are concerned 
or interested 昀椀nancially or otherwise in this item of business.
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PROXY FORM

[Pursuant to section 105(6) of the Companies Act, 2013 and rule 19(3) of the 
Companies

 (Management and Administration) Rules, 2014]

CIN : U45400DL2014GOI269062

Name of the Company : National Highways & Infrastructure Development Corporation Ltd.

Registered Of昀椀ce : PTI Building, 3rd Floor, 4 Parliament Street, New Delhi-110001 

Name of the member (s) : ............................................................................

Registered address : ...................................................................................

E-mail Id : ................................................................................................

Folio No/ Client Id DP ID : .............................................................................

I, …………………………………., being the member (s) of …………………………………………………. shares 
of the above named company, hereby appoint:

1. Name : ………………………………. Address : …………………………………………….

 E-mail Id :………………………….. Signature : ……………………. or failing him;

2. Name : ………………………………. Address : ………………………………………

 E-mail Id : ………………………….. Signature : ……………………. or failing him;

3. Name : ………………………………. Address : ………………………………………

 E-mail Id : ………………………….. Signature : ……………………. or failing him;

as my/our proxy to attend and vote (on a poll) for me/us and on my/our behalf at the 
7th Annual General Meeting of the Company, to be held on 29.11.2021 at 03:30 p.m.at  
Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament Street, New Delhi or at any 
adjournment thereof in respect of following resolutions : 

 Sl. No. Resolutions For Against

Signed this .................. day of ......................... 2021.

Signature of share holder : ………………………
Signature of Proxy holder(s) : ……………………

Note: This form of proxy in order to be effective should be duly completed and deposited 
at the Registered Of昀椀ce of the Company, not less than 48 hours before the commencement 
of the meeting.

Af昀椀x 
Revenue 

Stamp



Annual Report | 2020-21 75

7. DIRECTORS’ REPORT

DEAR SHAREHOLDERS,

Your Directors have pleasure in presenting the Seventh Annual Report of the Company along 
with audited Financial Statements for the year ended 31st March, 2021. The activities of 
NHIDCL received tremendous boost during the year 2020-21 under the guidance and support 
from Ministry of Road Transport and Highways (MoRTH). During the year, the achievements 
of the Company was 63% more than the targets 昀椀xed by the MoRTH in spite of COVID-19 
pandemic and 95% higher as compared to last year and some of the major highlights are 

mentioned below:-  

1. Strong Performance in a challenging year

Construction Target and Achievement: FY 2020-21

Sl. No. State Construction Target 
(2020-21) (in Km)

Total DBM 
Completed (2-Lane 
equivalent) (in Km)

1 Andaman & Nicobar 80 113

2 Arunachal Pradesh 100 125

3 Assam 195 296

4 Jammu & Kashmir 60 129

5 Manipur 40 155

6 Meghalaya 30 36

7 Mizoram 70 52

8 Nagaland 80 170

9 Sikkim 35 33

10 Tripura 15 63

11 Uttarakhand 40 48

12 West Bengal 5 5

Total 750 1225
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2. PROJECTS HIGHLIGHTS

S. No. State Total Ongoing Projects (as on  31.03.2021)

No of Projects Length in km Total Project cost 
(in Rs. Crore)

1 Andaman & Nicobar 10 295 1908

2 Assam 26 514 16084 

3 Arunachal Pradesh 26 558 7981

4 J&K 15 231 13760

5 Ladakh 8 230 2287

6 Manipur 30 464 7767

7 Meghalaya 9 205 3031

8 Mizoram 20 572 10334

9 Sikkim 18 212 4702

10 Nagaland 35 645 10516

11 Tripura 20 388 4458

12 Uttarakhand 6 101 2582

13 West Bengal 6 78 1676

Total 229 4493 87086

Performance during Financial Year 2020-21.

Details of the projects awarded and completed during last three years are given as 
under:

Year Projects Awarded Projects Competed 
(Nos)Length (Km) Total Project Cost 

(INR Cr)

2020-21 1655 33983 14

2019-20 536 7707 5

2018-19 863 6629 5
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2.1 The State wise position of projects under implementation given below:

S. No State/UT No. of 
Projects

Length 
in Km

Cost (Rs. 
In Crore)

Highlight of Special 
Projects

1. Andaman & Nicobar 10 295 1908 Major Bridges over 
Middle Strait Creek and 
Humphrey Strait Creek 
in the Andaman and 

Nicobar

2. Assam 26 514 16084 Dubri-Phulwari bridge at 
Bhrahmputra River

3. Arunachal Pradesh 26 558 7981

4. Jammu & Kashmir 15 231 13760 Construction of Z Morh 

and Zozila Tunnels in 

the Union Territory of 
Jammu and Kashmir

5. Ladakh 8 230 2287 ---

6. Manipur 30 464 7767 Barak and Makru Bridges
7. Meghalaya 9 205 3,031 Two JICA funded project 

(Tura Dalu project and 
Shillong Dowki)

8. Mizoram 20 572 10334

9. Sikkim 18 212 4702 Highway to Gangtok to 
LAC

10. Nagaland, 35 645 10516 Dimapur-Kohima
11. Tripura 20 388 4458 Bridge over river Feni
12. Uttarakhand 6 101 2582 Rudraprayag-Joshimath
13. West Bengal 6 78 1676 ---

Total 229 4493 87086

2.2 Establishing International Connectivity by NHIDCL

 NHIDCL is playing a vital role in creating cross border connectivity to Nepal, Bangladesh 
and Myanmar with following projects:

• Construction of bridge over river Feni in Sabroom to provide connectivity of Tripura 
to Bangladesh. 

• Construction of Imphal- Moreh Road and Moreh By-Pass Road will facilitate trade 
with Myanmar. Land Port at Moreh is under construction by Land Port & Custom 
Department.
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• 351 km long 2 laning of NH54 from Aizawl to Tuipang in Mizoram will play a vital 
role in cross border trade through Mizoram with Myanmar. Two land ports are being 

developed by Land Port & Custom Department.

• Construction of 6-lane Mechi Bridge on Asian Highway (AH-02) shall improve cross 
trade through West Bengal with Nepal.

3. FINANCIAL PERFORMANCE

 Financial Statements for Financial Year 2020-21 have been prepared in accordance with 
the Schedule III of the Companies Act, 2013 and are in compliance of IndAS noti昀椀ed 
under Companies Act, 2013.  The Highlights of the Financials of your Company are as 
under:-  

Particulars 2020-21                
(Rs. in cr)

2019-20 (Rs. 
in cr)

% increase

Total Income 251.50 189.09 33.00

Total Expenditure 137.97 70.82 94.81

Pro昀椀t Before Tax 113.53 118.2 (4.00)

Tax Expenses 29.18 30.13 (3.13)

Pro昀椀t After Tax 84.34 88.13 (4.30)

 The total expenditure during the year has increased mainly due to the following:

a) Building presence at remote locations: The Company has expanded by opening 
various 昀椀eld of昀椀ces establishing the presence in the remote locations thereby 
demonstrating its future capacity to deliver projects in those remote locations in 

extreme climatic conditions. 

b) Sustainable Business Development: During the year of pandemic your company 
stood as a friend in need for the common people and supported them by distributing    

77 Ambulances to the State Government where the projects of NHIDCL are being 
executed. This helped in further improving the road safety and strengthening the 
state in order to 昀椀ght COVID-19 more effectively. The Company also promoted 
employment of local youth through Skill Development Programme.     

4. CAPITAL STRUCTURE

 As on 31st March 2021, the Authorized Share Capital of Company stands at Rs. 

120,00,00,000 (Rupees One Hundred and Twenty Crore) divided into 12,00,00,000 

(Twelve Crore) Equity shares of 10/- each against which paid up share capital is Rs. 
103,00,00,000(Rupees One Hundred  and Three Crore) divided into 10,30,00,000/-(Ten 
Crore and Thirty Lakh) Equity Shares of Rs.10/- each. During the year there is no change 
in the Capital Structure of the Company. 
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5. DETAILS OF DIRECTORS AND KEY MANAGERIAL PERSONNEL 

 During the year under review, there were no changes in the strength of the Board of 
Directors of the Company. 

5.1 Changes in Directors after the closure of Financial Year 2020-21.

• Shri Mahmood Ahmed, Joint Secretary, NHIDCL was appointed as Govt. Nominee 
Director on the Board of NHIDCL w.e.f 23.06.2021 in accordance with MoRTH of昀椀ce 
Memorandum no. A-12025/40/2019 vice Shri Suman Prasad Singh who ceased to be 
Govt. Nominee Director, NHIDCL w.e.f 09.04.2021 in accordance with MoRTH OM no. 
A-22012/3/2020-E.I.

• Shri Keshav Kumar Pathak, IAS(BH:90) ceased to be the Managing Director, NHIDCL 
in accordance with  DoPT order no. 36/02/2021-EO(SM-I)(1) dated 29.09.2021 and 
Shri Mahmood Ahmed was assigned the additional charge of the post of Managing 

Director, NHIDCL in accordance with MoRTH Order No. A-22020/1/2021-E.I dated 
01.10.2021.

5.2 The Following Directors are holding of昀椀ce as on the date of this Report.

1. Shri Aramane Giridhar Chairman

2. Shri Mahmood Ahmed Managing Director

3. Shri Manoj Sahay Director(A&F)

4. Smt. Meenakshi Mishra Independent Director

6. DIRECTORS’ RESPONSIBILITY STATEMENT

 Pursuant to Section 134(5) of the Companies Act, 2013 the Board of Directors of the 
Company con昀椀rms that-

a) In the preparation of the annual accounts for the 昀椀nancial year ended 31st March 
2021, the applicable accounting standards had been followed along with proper 

explanation to material departures; 

b) the directors have selected such accounting policies and applied them consistently 

and made judgments and estimates that are reasonable and prudent so as to give a 

true and fair view of the state of affairs of the company at the end of the 昀椀nancial 
year and of the pro昀椀t and or loss of the Company, for that period;

c) the Directors have taken proper and suf昀椀cient care for the maintenance of adequate 
accounting records in accordance with the provisions of this Act for safeguarding 

the assets of the company and for preventing and detecting fraud and other 

irregularities;

d) the directors have prepared the Annual Accounts on a going concern basis and
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e) the directors had devised proper systems to ensure compliance with the provisions of 

all applicable laws and that such systems were adequate and operating effectively.

7. INDEPENDENT DIRECTORS 

 As on date NHIDCL is having one Independent Director on its Board and the request for 
nomination of one more Independent Director (Non-Of昀椀cial Director) has been initiated 
by the MoRTH. 

a. Declaration by Independent Directors 

 The Company has received necessary declaration under Sec 149(7) of the Companies 

Act, 2013 from Ms. Meenakshi Mishra, Independent Director that she meets the 
criteria of Independence as laid down in Section 149(6) of the Companies Act, 2013.

b. Meeting of Independent Directors

 Ms. Meenakshi Mishra is the only Independent Director on the Board of NHIDCL. 
Therefore, no meeting amongst Independent Directors was feasible.

8. NUMBER OF BOARD MEETINGS HELD DURING THE FINANCIAL YEAR.

 The Board met four (04) times during the FY 2020-21 viz, 15.06.2020, 27.08.2020, 
24.12.2020 and 22.03.2021 respectively. The Gap between any two Board Meetings is 
not exceeding the prescribed limit.

9. TRANSFER TO RESERVES

 The Company has not decided to transfer any amount to Reserves & Surplus in the year 

2020-21 from the current year’s pro昀椀t.

10. DIVIDEND

 In compliance with DPE Guidelines Company has declared Final Dividend for the F.Y 
2020-21 amounting to Rs. 26.00 crore. 

11. DEPOSIT

 The Company has neither invited nor accepted any deposit during the year, hence, no 

amount of principal or interest was outstanding as on the Balance Sheet date.

12. CHANGE IN NATURE OF BUSINESS

 The Company has not commenced any new business or discontinued/ sold or disposed 
off any of its existing business or hived off any segment or division during the year under 
review.
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13. MATERIAL CHANGES AND COMMITMENTS, IF ANY, AFFECTING THE FINANCIAL POSITION 
OF THE COMPANY WHICH HAVE OCCURRED BETWEEN THE END OF THE FINANCIAL 
YEAR OF THE COMPANY TO WHICH THE FINANCIAL STATEMENTS RELATE AND THE 
DATE OF THE REPORT.

 There are no Material changes and commitments, if any, affecting the 昀椀nancial position 
of the company which have occurred between the end of the 昀椀nancial year of the 
company to which the 昀椀nancial statements relate i.e. 31.03.2021 and the date of the 
report.  

14. SUBSIDIARIES, JOINT VENTURES OR ASSOCIATE COMPANIES 

 NHIDCL is neither having its subsidiary nor Joint Ventures or Associate Companies during 
the period under review.

15. PARTICULARS OF LOANS, GUARANTEES OR INVESTMENT UNDER SECTION 186 OF THE 
COMPANIES ACT, 2013.

 There were no loans, guarantees made by the Company under Section 186 of the 

Companies Act, 2013 during the year under review and hence the said provision is not 

applicable to that extent.

16. PARTICULARS OF CONTRACTS OR ARRANGEMENTS WITH RELATED PARTIES.

 The Company has not entered into any contracts or arrangements as referred to in 

Section 188 of the Companies Act, 2013 during the period under review.

17. STATUTORY AUDITORS

 The Comptroller & Auditor General of India(C&AG) has appointed M/s Oswal Sunil & 
Co., Chartered Accountants as Independent Statutory Auditors of the Company for the 

昀椀nancial year 2020-21. Their report is forming part of the Annual Report.

18. SECRETARIAL AUDITORS

 M/s Amit Agarwal & Associates, Practicing Company Secretaries were appointed as 
Secretarial Auditors to conduct the Secretarial Audit for F.Y. 2020-21. The Secretarial 
Audit Report is attached Annexure- A to the Directors Report.

19. EXPLANATION OR COMMENTS ON QUALIFICATIONS, RESERVATIONS OR ADVERSE 
REMARKS OR DISCLAIMERS MADE BY THE AUDITOR AND SECRETARIAL AUDITOR IN 
THEIR REPORTS.

a) Statutory Auditor’s Report

 Unquali昀椀ed opinion is given by the Statutory Auditor.

b) Secretarial Auditor’s Report
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 The Comments given by the Secretarial Auditor is forming part of this report and  

Management replies on Secretarial Auditor report are attached as Annexure A-1 to 

the Directors Report.

20. COMMENTS OF COMPTROLLER & AUDITOR GENERAL (C&AG) OF INDIA 

 The Comptroller & Auditor General of India has undertaken supplementary audit on 
accounts of the Company for the year ended 31st March, 2021 and the comments of 

C&AG on the Annual Accounts along with Managements reply are included in the Annual 

Report. 

21. FRAUD REPORTED BY THE AUDITOR

 There are no instance of frauds reported by the Auditor of the Company.

22. INTERNAL FINANCIAL CONTROL & ITS ADEQUACY

 The Company has devised proper mechanism, commensurate to its nature and size of 

business to ensure adequate internal 昀椀nancial control.

23. COMPLIANCE WITH SECRETARIAL STANDARDS

 All applicable Secretarial Standards have been duly complied. 

24. ANNUAL RETURN

 In accordance with Sec 92(3) of the Companies Act, 2013, the Annual Return of the 

Company for the year 2020-21 is uploaded on website –www.nhidcl.com.

25. A STATEMENT INDICATING THE MANNER IN WHICH FORMAL ANNUAL EVALUATION HAS 
BEEN MADE BY THE BOARD OF ITS OWN PERFORMANCE AND THAT OF ITS COMMITTEES 
AND INDIVIDUAL DIRECTORS.

 MCA vide noti昀椀cation No. GSR 463 (E) dated 05th June, 2015 has exempted the 
Government Companies from applicability of above provision. The appointment of the 

functional Directors, Government Nominee Directors and Independent Directors of your 
Company is made by the Government of India. The terms and conditions of appointment 

as well as tenure of all Directors are decided by GOI and there is a well laid down 
procedure for evaluation of Functional Directors as well as of Government Directors by 
the Administrative Ministry. 

26. MATERIAL AND SIGNIFICANT ORDERS PASSED BY REGULATORS & COURTS

 There are no signi昀椀cant material orders passed by the Regulators / Courts which would 
impact the going concern status of the Company and its future operations.

27. CORPORATE GOVERNANCE

 In terms of the applicable provisions of the Companies Act, 2013, read with the Guidelines 
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on Corporate Governance issued by Department of Public Enterprises, the Corporate 
Governance Report  is  forming part of this report. 

28. CORPORATE SOCIAL RESPONSIBILITY (CSR)

 In compliance with provisions of Section 135 of the Companies Act, 2013, read with 

the Companies (Corporate Social Responsibility Policy) Rules 2014, the Company has 

established Corporate Social Responsibility Committee. The CSR Policy may be accessed 

on the Company’s website at https://nhidcl.com/csr/

 During the FY 2020-21, the Company has spent Rs. 170.00 lakh against the budget of          
Rs. 169.01 lakh (i.e 2% of the avg. net pro昀椀t) on CSR Activities. Annual Report on CSR 
Activities is attached at Annexure- B to the Directors Report.

29. CONSERVATION OF ENERGY, TECHNOLOGY ABSORPTION AND FOREIGN EXCHANGE 
EARNINGS AND OUTGO. 

 Information pursuant to Rule 8(3) of Companies (Accounts) Rules, 2014 is as under

Particulars Steps taken

A- Conservation of energy
i. Steps taken or impact on 

energy conservation.

Efforts are being made to conserve energy in the 

operations and activities of NHIDCL. 
ii. Steps taken for utilizing 

alternate sources of energy.

Operations of NHIDCL are still evolving and wherever 
possible alternate sources of energy shall be used.

iii. Capital investment on energy 

conservation equipment.

NIL

B- Technology Absorption
i. Efforts made towards 

technology absorption.

The company is using State of Art Technology 

to build road in dif昀椀cult hilly terrain, by using 
construction of cementitious base and sub base 

with crack relief layer of aggregate inter layer 
below bituminous surface, emphasizing slope 

protection by using simple vegetative tur昀椀ng, 
transplantation of readymade turfs of grass, 

application of mulch, vetiver grass, jute netting, 

coir netting; Erosion control by using synthetic 

geogrids, Mat/Rotten erosion control products, 
performed polymer geocells or Webs and Armour 

System Soil Stablilizing technologies.

ii. The bene昀椀ts derived like 
product improvement, 

cost reduction, product 

development and import 

substitution.

Not applicable.
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Particulars Steps taken

iii. Details related to imported 
technology

Not applicable as NHIDCL is not using imported 
technology

iv. Expenditure on Research & 
development

NIL

C-Foreign Exchange earnings and outgo

i. Actual earnings NIL
ii. Actual outgo NIL

30. RISK MANAGEMENT 

 NHIDCL Management keeps on identifying, evaluating and managing all signi昀椀cant risks 
faced by the Company. In the opinion of Board there is no signi昀椀cant external risks to 
the Company except change in Government policies/regulations.

31. DETAILS OF ESTABLISHMENT OF VIGIL MECHANISM

 Vigilance is an integral part of the Management as responsibility to prevent corruption 

and to build accountability and transparency lies with the entire management in an 

organisation. 

 In fact vigilance has to be seen as a part of the overall risk management strategy of 
an organisation whereby systems and processes are structured in a manner that scope 

for corruption is minimized and arbitrariness in decision making is avoided. The role of 
vigilance in NHIDCL is multifarious. It undertakes preventive vigilance, punitive vigilance 
activities and various system improvements. The Vigilance Unit also organises various 
Vigilance Awareness Programmes. The Vigilance Unit organises Vigilance Awareness 
Week to sensitize the employees as per CVC Guidelines.

32. PARTICULARS OF EMPLOYEES PURSUANT TO RULE 5(2) OF COMPANIES (APPOINTMENT 
& REMUNERATION OF KEY MANAGERIAL PERSONNEL) RULES, 2014.

 During the year under review, the particulars of Employees to be disclosed under Rule 
5(2) of the Companies (appointment and Remuneration of Managerial Personnel) rules, 

2014 may be treated as ‘NIL’ as none of the employees was in receipt of remuneration 
in excess of the limits prescribed therein.

33. OTHER DISCLOSURES

a) Right to Information Act

 Right to Information has been implemented in the Company in accordance with Right 

to Information Act, 2005. Necessary disclosures as per RTI Act have been hosted on 

the website of the Company.

b) Rajbhasha (Of昀椀cial Language)  

 The Company has been making concerted efforts to implement the directives of the 
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Government of India on use of Rajbhasha (Of昀椀cial Language). The website of the 
Company is bilingual and is updated regularly. The Company is encouraging the use 

of rajbhasha in drafting notes and letter wherever possible.   

c) Sexual Harassment of Women at Workplace (Prevention, Prohibition and Redressal) 
Act, 2013.  

 In compliance with “Sexual Harassment of Women at Workplace (Prevention, 
Prohibition & Redressal) Act, 2013, NHIDCL has duly constitute an Internal Complaint 
Committee. During the FY 2020-21 a Compliant was received regarding sexual 
harassment of women at workplace by the Internal Complaints Committee (ICC) 
and the said Compliant was withdrawn by the Complainant on her own.

d) Corporate Insolvency Resolution Process Initiated Under The Insolvency And 
Bankruptcy Code, 2015 (IBC)

 There is no such process initiated under Insolvency and Bankruptcy Code 2015.

34. MANAGEMENT DISCUSSION & ANALYSIS REPORT

 The Management Discussion and Analysis Report provides an overview of the affairs of 
the Company, its business environment, mission and objectives, outlook, operational 
performance, its resources and systems, strengths, opportunities, constraints, risk and 
concerns, strategies and prospects etc. Management Discussion and Analysis Report is 
an integral part of this Director’s Report and have been placed at Annexure –C to the 

Directors Report.
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On behalf of the Board of Directors 
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DIN: 07694375 DIN: 08711612

Date: 28.10.2021
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Annexure-‘A’
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Annexure-‘A1’ to Directors Report 

Reply to Secretarial Auditor observations

S.No Secretarial Auditor Comments Management Reply

a. The Company do not has proper 

composition of Independent Directors 
on the Board as required under the DPE 
guidelines. However, the company has 

One Independent Director in its Board  
as on 31.03.2021.

The request for appointment of 

another Independent Director is under 
consideration by MoRTH.

b. The Company has not have the proper 

composition of the Audit Committee 

as required under Section 177 of the 

Companies Act, 2013 and Rule 6 and 7 

of Companies (Meetings of Board and its 
Powers) Rules, 2014;

As per Sec 177 of the Companies Act, 2013 

Audit Committee shall consist of minimum 

three (03) Directors with Independent 
Directors forming the majority. As on date 
only one Independent Director is there 
on the Board of NHIDCL. Therefore an 
Adhoc Audit Committee was constituted 

by the Board in its 22nd Meeting held on 
15.06.2020.
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Annexure-‘B’ to Directors Report 

ANNUAL REPORT ON CORPORATE SOCIAL RESPONSIBILITY

1. Brief outline on CSR Policy of the Company: The Corporate Social Responsibility Policy 

of NHIDCL recognizes that CSR is not merely compliance of the rules, but a commitment 
to support initiatives that will improve the lives of the underprivileged. As a responsible 

Corporate citizen since its inception, National Highways & Infrastructure Development 
Corporation Limited (NHIDCL) endeavors to improve the quality of life in the neighborhood 
community through various Corporate Social Responsibility (CSR) activities. The CSR policy 

is available on company’s website www.nhidcl.com. NHIDCL is required to spend annually on 
CSR  2% of average net pro昀椀t made during last 3years immediately preceding 昀椀nancial year.

2. Composition of CSR Committee:

S No. Name of Director of 
Directorship

Designation/ Nature Number of 
m e e t i n g s 
of CSR 
C o m m i t t e e 
held during 
the year

Number of 
m e e t i n g s 
of CSR 
C o m m i t t e e 
a t t e n d e d 
during the 
year

a. Sh. Keshav Kumar Pathak Managing Director & 
Chairman of Committee

03 01

b. Smt. Meenakshi Mishra Independent Director 03 03

c. Sh. Manoj Sahay Director 03 03

3. Provide the web-link where Composition of CSR 
committee, CSR Policy and CSR projects approved 

by the board are disclosed on the website of the 

company.

: www.nhidcl.com

4. Provide the details of Impact assessment of CSR 

projects carried out in pursuance of sub-rule 

(3) of rule 8 of the Companies (Corporate Social 

responsibility Policy) Rules, 2014.

: Not applicable for the 
Current year under 

review.

5. Details of the amount available for set off in 
pursuance of sub-rule (3) of rule 7 of the Companies 

(Corporate Social Responsibility Policy) Rules, 2014 

and amount required for set off for the 昀椀nancial 
year, if any.

: NIL

6. Average Net pro昀椀t of the Company as  per Sec 135(5) 
of the Companies Act, 2013.

: Rs.8450.72 lakh
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7 a. Two percent of average net pro昀椀t of the Company as 
per Sec 135(5)

: Rs. 169.01 lakh

   b Surplus arising out of the CSR Projects or Programmes 

or activities of the previous Financial years
: NIL

   c Amount required to be set off for the Financial year : NIL

   d Total CSR obligation for the Financial year(7a+7b+7c) Rs. 169.01 lakh

8. a) CSR amount spent or unspent for the 昀椀nancial year: 2020-21.

Total Amount Spent 
for the Financial Year 
(Rs. in lakh)

Amount Unspent (in Rs.)

Total Amount transferred 
to Unspent CSR Account 
as per section 135(6)

Amount transferred to any fund 
speci昀椀ed under Schedule VII as per 
second proviso to section 135(5)

Amount Date of 
transfer

Name of 
the Fund

Amount Date of 
transfer

   170.00 lakh NIL NA NA NA NA

(b) Details of CSR amount spent against ongoing projects for the 昀椀nancial year:

1 2 3 4 5 6 7 8 9 10 11

SNo. Name of     
the Project

Item from 
the list of 
activities 
in 
Schedule 
VII to the 
Act

Local 
area 
Yes/ 
No

Location 
of the 
project. 
State/ 
District

Project 
duration 
(in yrs)

Amount 
allocated 
for      
the 
project 
(Rs in 
lakh)

Amount 
spent 
in the 
current 
昀椀nancial 
Year (Rs.
in lakh)

Amount t/f 
to Unspent 
CSR 
Account 
for the 
project as 
per Section 
135(6) (Rs.
in lakh)

Mode of 
Imple-
mentation 
Direct Yes/
No

Mode of 
Implementation  
– Through 
Implementing 
Agency

Name CSR 
Regi. 
No.

1. Contribution 

under Armed 

Forces Fund 
Day

Schedule 

VII 

(Clause 

vi)

No -- -- 25.00 25.00 -- Yes N.A N.A

2. Supply of Deep 
Freezer and 
Iced Lined 
Refrigerator 

for COVID 
Vaccination

Schedule 

VII 

(Clause 

xii)

Yes Arunachal 

Pradesh

01 28.31 29.29 -- Yes N.A N.A

3. Pustakalaya 
Project in 

15 selected 

Primary 

Schools of 

Arunachal 

Pradesh.

Schedule 

VII 

(Clause ii)

Yes Arunachal 

Pradesh

01 37.50  37.50 -- Yes N.A N.A

4. Gift Milk 
Scheme

Schedule 

VII 

(Clause i)

Yes Sikkim, 
Manipur, 

Nagaland, 

& Tripura 

01 74.00 74.00 -- No NDDB 
foundation 

for 

Nutrition

00004168

5. Installation of 

Smart Classes

Schedule 

VII(Clause 

ii)

No Gwalior 01 4.20 4.20 -- Yes N.A  N.A

Total 169.01 170.00
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c) Details of CSR amount spent against other than ongoing projects for the 昀椀nancial year: 
NIL 

d) Amount spent in Administrative Overheads: NIL

e) Amount spent on Impact Assessment, if applicable: NIL 

f) Total amount spent for the Financial Year (8b+8c+8d+8e): Rs. 170.00 lakh

g) Excess amount for set off, if any: NIL

S No.  Particulars Amount  
(Rs. in lakh)

(i) Two percent of average net pro昀椀t of the company as per section 
135(5)

169.01

(ii) Total amount spent for the Financial Year 170.00

(iii) Excess amount spent for the 昀椀nancial year [(ii)-(i)] 0.99

(iv) Surplus arising out of  the CSR projects or  programmes or activities 

of the previous 昀椀nancial years, if any
0

(v) Amount available for set off in succeeding 昀椀nancial years [(iii)-(iv)] 0

9 (a) Details of Unspent CSR amount for the preceding three 昀椀nancial years:-  During the  
 F.Y 18-19 a sum of Rs. 28.79 lakh was unspent and the same was contributed towards  
 Swachh Bharat Kosh during 2019-20.

(b) Details of CSR amount spent in the 昀椀nancial year for ongoing projects of the 
preceding 昀椀nancial year(s):- NIL

10. In case of creation or acquisition of capital asset, furnish the details relating to the 

asset so created or acquired through CSR spent in the 昀椀nancial year.

(a) Date of creation or acquisition of the capital asset(s):-NIL  

(b) Amount of CSR spent for creation or acquisition of capital asset:-NIL

(c) Details of the entity or public authority or bene昀椀ciary under whose name such 
capital asset is registered, their address etc.:-NIL

(d) Provide details of the capital asset(s) created or acquired (including complete 

address and location of the capital asset).:-NIL

11. Specify the reason(s), if the company has failed to spend two per cent of the average 

net pro昀椀t as per section 135(5)-: N.A

  Sd/- Sd/-  
(Mahmood Ahmed) (Manoj Sahay)

  Managing Director Director(A&F)
  DIN: 07694375 DIN: 08711612
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Annexure ‘C’ to Directors Report

MANAGEMENT DISCUSSION & ANALYSIS REPORT

1. INDUSTRY STRUCTURE AND DEVELOPMENTS

Infrastructure Sector includes developing road infrastructure, railway infrastructure and 

port  connectivity, power, bridges and urban infrastructure development. Connectivity is the 

lifeblood of an economy. The Government has given a massive push to all forms of physical 

connectivity through Pradhan Mantri Gram Sadak Yojana,  Bhartamala, SARDP-NE, etc. 

NHIDCL has been entrusted with the task of developing and improving road connectivity of 
an approximate length of 4258 km for National Highways (NH) and 9102 km for preparation 
of DPR under various Schemes.

The company envisages creating customized and specialized skills for addressing issues like 
complexities of geographical terrains and addressing extensive coordination requirements 
with security agencies. The company would endeavour to undertake infrastructure projects 
including but not restricted to urban infrastructure and to act as an agency for development 

of all types of Infrastructure. The company envisages working towards cross sharing of 
technical know-how and enhancing opportunities for business development with other 
nations and their agencies including the multilateral organizations and institutions.

2. COMPANY’S STRENGTH

2.1 Technology initiatives

NHIDCL is highly technology intensive company and is using state of the art technology to 
build roads in dif昀椀cult hilly terrains. NHIDCL has taken the steps to adopt the new technology 
emphasizing slope protection and environment friendliness. NHIDCL makes provision right 
from DPR stage to ensure following wherever applicable:

• The construction of cementitious base and sub base with a crack relief layer of aggregate 
inter layer below the bituminous surface.

• Slope protection using various engineering techniques to save slope as well as environment 
such as :-

i. Simple Vegetative Tur昀椀ng

ii. Transplantation of Readymade Turfs of Grass

iii. Application of Mulch 

iv. Vetiver Grass

v. Promotion of Vegetative Tur昀椀ng by Using Jute Netting

vi. Use of Coir Netting
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vii. Erosion Control Using Two Dimensional. (2-0) Synthetic Geogrids /Netting

viii. Three Dimensional Erosion Control. Mat/Rotted Erosion Control products

ix. Preformed polymer Geocells or Webs

x. Erosion control by Armour Systems

Stabil Road is a modern and innovative soil stabilizing technology. The existing soil is 
processed with cement, aggregate and special additive in designed percentage with the 

help of machines. This makes the soil very resistance to the compressive strength as well as 
elastic, water proof and frost resistant. This stabilized soil become hard and after applying 

a SAMI (Stress Absorbing Membrane Inter layer) Layer, BC can be laid directly over it.

Due to scarcity of aggregates, this new technology is being used. Over subgrade having 8% 
CBR, this Chemical Stabilized base of 330 mm thick is laid and over this base SAMI (Stress 
Absorbing Membrane Inter layer) Layer having 10 mm stone chips in 12 mm thick layer over 
emulsion is used before laying of BC layer.

2.2 Presence of Company in remote Localities

The Company has established its of昀椀ces in remotes localities with extreme climate conditions, 
which enable it to deliver projects in those areas. The Company has built excellent relations 
with local persons and State Government.   

2.3 Tunnels

In addition to the highways and other infrastructure, NHIDCL is also engaged in construction 
of tunnels of various lengths as part of the road infrastructure. As on date, a total of 20 Nos. 

of tunnels of length 145 Km (appx.) are in different stages of implementation in NHIDCL. 
Out of the 20 tunnels, 10 tunnels of total length 37 Kms with a cost estimate of Rs. 7400 

crore approximately are under construction, which includes the longest “Road Tunnel” of 
India i.e. Zojila Tunnel having a length of 14.15 km. Eastern portal of Zojila tunnel is in 
Ladakh near Minamarg and western portal of the tunnel is in J&K near Baltal. Other tunnels 
are in different stages of DPR preparation. After completion of the Z-Morh tunnel including 
the proposed snow protection structures, Ladakh will be having all weather connectivity 
with Jammu & Kashmir, which will not only  facilitate movement of our troops to border 
area throughout a year, but also a big boost to the trade and tourism industry of both union 

Territories.

2.4  IT initiatives

NHIDCL is striving for advancement in information technology in various aspects of highway 
development and management. The company designs, builds, operates, maintains and 

upgrades National Highways and Strategic Roads including interconnecting roads in parts of 

the country which share international boundaries with neighbouring countries. This makes 
the entity strategically important for the nation and integration of all its assets critical. 
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a) SAP is best known for producing enterprise resource planning software (ERP) which 
allows organisation to manage business operations across procurement, manufacturing, 

service, sales, 昀椀nance, and HR in order to integrate complete project life cycle including 
post-construction maintenance and business operations NHIDCL decided to implement 
SAP as its ERP (Enterprise Resource Planning) across all its of昀椀ces and projects.

 Complete project life cycle is captured on SAP Platform, to monitor the physical as well 

as Financial progress on real time basis. Actual expenditure is also monitored on real 
time basis for the purpose of cost control. Similarly, vendor and employee management 

is monitored on line on real time basis. Employees are using SAP for their leaves, travel 

and reimbursement approvals. Similarly, all third party payments are made on SAP. 

b) INFRACON, a web based National Portal has been designed by the Company to allow 

Consultancy Firms and Key Personnel to upload their credentials and CVs online and in 
the manner and form which enables automatic evaluation of their technical proposals. In 

order to make the evaluation process during procurement more objective, user friendly 
and transparent, “INFRACON” has been developed by NHIDCL as a comprehensive 
National Portal for Infrastructure Consultancy 昀椀rms & Key Personnel. The Portal has the 
facility to host Firms & Personnel CVs and Credentials online and has linkage to Aadhaar 
& Digi-locker for data validation & purity.  

 The Portal also enables the agencies within MORTH facility to receive technical proposals 

through INFRACON. In order to do so, 昀椀rms & key personnel are required to register 
on the portal online. This would lead to signi昀椀cant reduction in paper work during 
bid submission and also bring in Transparency & Accountability in the process. The 

information being captured on the portal and the input forms are so designed that it 

would aid in automating the evaluation process and would lead to quick and effective 
decision-making.

c) INAM-Pro+ includes the A to Z of construction materials, equipments/machinery 
and services which would include Purchase/Hiring/Lease of new/ used products and 
services in various domains.  It reduced the time & effort in preparation of proposals 

and bid submissions etc. INAM-Pro has since increased ef昀椀ciency in the procurement of 
construction materials as one can place orders, obtain price quotes and track them in 
a swift manner. The publicly visible prices have promoted transparency and enhanced 

ease of doing business.

 The portal has also been awarded “Gold Award for Govt. Re-engineering” by DARPG on 
National e-Governance Conference held on 27 Feb, 2018 at Hyderabad. The use of INAM-
PRO helps to reduce the gap between demand & supply of critical items and also helps 

to protect from in昀氀ationary trends.

d) Bhoomi Rashi Portal

 The Ministry of Road Transport and Highways, Govt. of India has codi昀椀ed an online 
Platform as Bhoomi Rashi for processing of land acquisition noti昀椀cations to nimble highway 
infrastructure development projects in India. Bhoomi Rashi will fast track and trigger 
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the process of land acquisition which results in greater bene昀椀ts for all stakeholders. 
Farmers, landowners, contractors and investors will be bene昀椀tted from the pellucidity 
introduced by the portal in the Land acquisition process. The Bhoomi Rashi portal is a 
new milestone in the nation’s journey towards DIGITISATION and TRANSPARENCY. 

e) E-tendering and E-Procurement:

 In order to improve decipherability and accountability, NHIDCL has commutated to 
e-procurement applicability through GeM and e-tendering for all types of projects 

through Central Public Procurement Portal (CPPP) developed by National Informatics 

Centre (NIC) for all tendering process.

2.5  Extremely Aided ADB/JICA projects 

 NHIDCL has the requisite skills and experience to follow ADB and JICA procedures for 
contracting and ensuring Resettlement and Rehabilitation of project to grieved persons 

to ensure their socio-economic developments.

2.6  Mechanisation of Road and Bridge work and use of modern equipments

 NHIDCL has introduced large scale mechanization of Road and Bridge work and use of 
avant-garde equipments to achieve high quality output.

2.7  Financial Management System

 NHIDCL has robust 昀椀nancial management system allowing for effective monitoring and 
control of expenditure, Fund management and effective tax planning. 

3.  WEAKNESS   

 Dependency for project funds

 NHIDCL is dependent on MoRTH for approval of projects and its funding which might 
limit the future growth of the company and timely execution of projects.

 Non existence of Permanent Cadre

 NHIDCL does not have its own cadre of Of昀椀cers and staff and all sanctioned posts are 
昀椀lled up either by deputation of Of昀椀cial from Central and State Governments/PSUs/
Autonomous bodies or by engaging retired of昀椀cers. This leads to lack of Institutional 
integrity and talent.

 Limited Revenue Stream

 Presently Ministry provides agency charges on various highway and other infrastructure 

projects entrusted to NHIDCL. The agency charge is the only source of revenue to 
NHIDCL. The Revenue stream of NHIDCL needs to be expanded as revenue stream in the 
form of Agency Charges would limit the growth of the Organisation in future.
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4. OPPORTUNITIES

 NHIDCL endeavours to broaden its horizon and are trying to enter into building airports, 
logistic parks, jetties, wayside amenities, etc. Incidentally, we have been undertaking 
responsibility of one of the multi modal logistics hub, being undertaken by the Ministry 
under Bharatmala. MMLP projects have been planned in India in order to make transport 
and logistics more ef昀椀cient in the de昀椀ned regions. NHIDCL has been assigned one of such 
MMLP in Assam. 

 The Company has been entrusted as Central Executing Agency by MoRTH for development 
of Bus Ports. 13 state governments have already accorded their approval and NHIDCL 
is coordinating with remaining 23 state/UTs to move ahead on the same.  Developing 
the Bus port which is a Network of Self Sustainable Smart Bus Ports will be developed 
in every State, to transform the Travel Experience for lakhs of commuters who travel 
across the States in  buses every day.

 In near future, NHIDCL look forward to work in areas of irrigation project control work, 
sewerage treatment, waste management, development of housing complex with UT of 
J&K, Smart city of Kochi, interiors of Auditorium of Intelligence Bureau etc.

5. THREATS FOR THE COMPANY

 Regulatory Impediments: 

 Acquisition of Land (LA): 

(i) With the promulgation of the Right to Fair Compensation and Transparency in Land 
Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARR Act), affected 
landowners have, in some cases, refused to hand over possession of land and have 

demanded higher compensation even in cases where land acquisition was completed 

before promulgation of the Act. Large quantum of litigation seeking enhanced 
compensation has affected project schedules.

(ii) Due to provisions of the new Act, land has become costly and land cost in some cases is 
more than project cost. 

 Judicial Interventions particularly by National Green Tribunal (NGT) and  action by other 
Ministries and State Governments sometimes proves bottleneck for the progress of the 
project.  A similar handicap was faced when restrictions were placed on the mining of 

aggregates and on soil burrows by many State Governments. Projects are also adversely 

affected due to poor law and order conditions as some of the North eastern states are 

facing insurgency problems.

 NHIDCL operates in an extremely dif昀椀cult and complex work environment building roads 
in dif昀椀cult and hilly terrain in an extremely adverse weather conditions and operating 
without adequate logistic support.
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6. SEGMENT WISE PERFORMANCE

 Segment wise performance of the Company is mentioned in Director’s Report.

7. COMPANY’S OUTLOOK

 NHIDCL has been assigned with the task of developing and improving road connectivity 
of an approximate aggregate length of 13,360 kms, including the international trade 
corridor in the North East, along with roads in the North Bengal and North Eastern region 
of India. 1655 Km of Civil works (projects) were awarded during 2020-21. Financial 
Progress of Rs. 12031 crore is achieved during 2020 -21.

8. RISKS AND CONCERNS FOR THE COMPANY

 Inclement weather in North Eastern Region, Border and strategic areas where NHIDCL 
is operating throws up hurdles and gives a window period of maximum six months to 
fast-track work. A large part of the border highways are encompassed by the forests 
and wildlife areas and this means negotiating and availing clearances from the Forest 
department. The unstable geological terrain throws up even bigger challenges. The 

heterogeneous land has no homogenous soil and underground conditions. In addition, the 

challenges are being faced in deriving the seamless all weather maintenance system for 

the highways. NHIDCL  is working/ exploring the  use of drones and arti昀椀cial intelligence 
for real time assessment of the issues including landslides and avalanche triggering and 

monitoring of the ongoing works.  

9. INTERNAL CONTROL SYSTEM AND THEIR ADEQUACY

 An effective internal Control System have been put in place in NHIDCL for monitoring 
the implementation of projects including periodic reviews of the physical and 昀椀nancial 
progress. Review of the progress of expenditure is periodically submitted to management. 
Budgetary reviews are also conducted.

 The Company has adequate internal 昀椀nancial control in place and such control is 
operating effectively. Internal audit is conducted by external 昀椀rm ensures ef昀椀cacy 
of control systems and  appropriateness of expenditure. The Annual Account of the 
Company are also subject to audit by the Statutory auditor appointed by CAG.

10. MATERIAL DEVELOPMENTS IN HUMAN RESOURCEs, INDUSTRIAL RELATIONS front 

INCLUDING NUMBER OF PEOPLE EMPLOYED.

 As per the approval of the Cabinet at the time of setting up of NHIDCL, two Senior 
Management positions, viz the Managing Director and Director (Finance & Administration) 
would be staffed through the Central Staf昀椀ng Scheme.  During the Financial Year 2020-
21, the Organization was headed by Shri Keshav Kumar Pathak, IAS (BH:1990) who 
assumed the charge of Managing Director, NHIDCL w.e.f. 05.11.2019.  Shri Manoj Sahay, 
IAAS assumed the charge of Director (A&F) w.e.f. 30.01.2020.
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 The Strength of Technical and Non-Technical Of昀椀cers/Staff of the Company, created with 
the approval of the Board of Directors and the Competent Authority, as on 31.03.2021, 
is as under: 

Sr. 
No.

Designation/
Post

Sanctioned Strength Filled 
up as on 

31.03.2021

Remarks

1. Managing 

Director
01 01

2. Director 
(Admin & 

Finance)

01 01

3. Director 
(Technical)

01 01

4. Executive 
Director

18 

[Tech./Project -16 HR/
Admn.-01, Fin.& Accounts 
-01]

14 04 posts of ED (T/P) was 
created in September, 

2020 vide MoRTH letter 

dated 25.09.2020, which 

is being operated on 

requirement basis.

5. General 

Manager

60 

[Tech./Project -55 HR/
Admn. -01, Fin.&Accounts  
-01, LA & Coord. -01, Legal 
-01, IT -01]

53 No additional post has 

been created during the 

current Financial Year.

6. Dy. General 
Manager

94 

[Tech./Project -89 HR/
Admn. -03, Fin.&Accounts 
-02]

40 -do-

7. Manager 130 

[Tech./Project -78 HR/
Admn. - 03, Fin.& Accounts 
-48, Legal - 01]

43 -do-

8. Assistant 

Director 
(Of昀椀cial 
Language)

01 01 01 post of AD (OL) was 
created during the year 

by upgaradation of the 

existing post of Deputy 
Manager (Rajbhasha). 

9. Technical 

Assistant to 

MD

01 - No additional post has 

been created during the 

current Financial Year.
10. Company 

Secretary

01 01 No additional post has 

been created during the 

current Financial Year.
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Sr. 
No.

Designation/
Post

Sanctioned Strength Filled 
up as on 

31.03.2021

Remarks

11. Deputy 
Manager

05

[HR/Admn. -03, Fin.& 
Accounts -02,

04 -do-

12. Assistant 

Manager

05

[HR/Admn. - 03, Fin.& 
Accounts - 02]

04 -do-

13. Private 

Secretaries

03 03 -do-

14. Junior 
Manager

12 01 -do-

Total 333 167 -

Being a newly set up Organization, NHIDCL does not have its own Cadre of Of昀椀cers and 
the sanctioned posts are 昀椀lled up either by deputation of Of昀椀cials from Central and State 
Governments/PSUs/Autonomous Bodies possessing the eligibility criteria prescribed for 
Transfer on Deputation basis or by engaging retired Of昀椀cers having held similar quali昀椀cations on 
Contract basis.  NHIDCL was granted exemption from the general rule of immediate absorption 
for appointment of Central Government Of昀椀cers on deputation basis for 21 categories of 
sanctioned posts by the Department of Public Enterprises, initially for a period of 3 Years 
i.e. up to 31.12.2017 vide their OM No. 23(1)/2015-MGMT dated: 15.07.2015 which has been 
extended from time to time. Last time, approval of the DPE for the exemption of 330 below 
Board Level posts in 29 categories of sanctioned posts up to 31.12.2021, was communicated 
to NHIDCL vide Ministry of Road Transport & Highways Letter No. A-12024/01/2015-E-II/
NHIDCL Cell dated 25.03.2021. For 昀椀lling up the vacancies in different Grades, recruitment 
is carried out by following due process wherein the vacancies are advertised in leading 

Newspapers and Employment News. The vacancy circular is also put on the websites of 

NHIDCL and Ministry of Road Transport & Highways. Applications received up to the last date 
and time indicated in the advertisement is scrutinized by a Screening Committee of Of昀椀cers 
and eligible Candidates are shortlisted for interview. Subsequently, a Search-Cum-Selection-

Committee conducts interview of the shortlisted Candidates to assess their suitability.  The 

Terms & Conditions of appointment on Deputation basis and for engagement on Contract 
basis are approved by the Competent Authority of NHIDCL. 

11. ENVIRONMENTAL PROTECTION AND CONSERVATION, TECHNOLOGICAL   CONSERVATION 
& RENEWABLE ENERGY DEVELOPMENT.

 In NHIDCL, numerous initiatives have been taken to ensure sustainability of roads being 
developed, by promoting green technologies permitted by IRC codal provisions, which 

are climatically resilient and environmentally friendly, especially in areas or regions 

having acute scarcity of construction materials.

 Company has adopted new technologies such as Stabil Road, an innovative soil stabilizing 

technology in the construction of 昀氀exible pavements in regions where there is scarcity of 
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aggregates, Concrete Impregnated Fabric (Concrete Canvas) technology for protection 
of river banks, Pre-Cast Post tensioned RCC breast walls in place of Conventional breast 
walls to prevent hill slides under the actions of weather and rain water 昀氀owing over hills 
slope, Slope stabilisation works by providing benching, trimming/scaling of loose areas/ 
rock with and stabilizing it using various depth of rock bolts/ anchors with grout  DT 
Mesh, Rhomboidal mesh, erosion control mat/ Hydro seeding, etc.

 These innovative technologies are being executed in various highway projects of NHIDCL 
in the states of Arunachal Pradesh, Manipur, Uttarakhand and Andaman& Nicobar Islands.

12. CORPORATE SOCIAL RESPONSIBILITY

 A report of Corporate Social Responsibility initiatives taken during the year under review 
is annexed at Annexure - B of the Directors’ Report.

6 

 

6 

 

Launch of milk distribution scheme to the school children under CSR
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REPORT ON CORPORATE GOVERNENCE

1. COMPANY’S PHIYLOSOPHY ON CORPORATE GOVERNANCE 

 Corporate Governance is about promoting corporate fairness, transparency and 

accountability in the best interest of various stakeholders in a Company. It is a system 
by which business corporations are directed and controlled. NHIDCL believes that 
good governance should entail trusteeship, empowerment and accountability of the 

management while remaining proactive to the Government policies. NHIDCL is taking all 
possible steps to strengthen the Corporate Governance framework by implementing the 
regulatory framework of Corporate Governance. 

2. BOARD OF DIRECTORS

 NHIDCL, being a Government Company, the power to appoint Director(s) on the Board 
of your Company vests with the President of India, which is exercised through the 
Administrative Ministry i.e Ministry of Road Transport & Highways, Govt. of India. 

a) Board Composition 

 National Highways & Infrastructure Development Corporation Limited (NHIDCL) is a 
Government Company within the de昀椀nition of Section 2(45) of the Companies Act, 2013. 
According to Article 82 of Article of Association of the Company, the President from 

time to time determine the number of Directors of the Company which shall not be less 
than three and not more than 昀椀fteen. As per Article 83 of Article of Association of the 
Company, the Chairperson, Managing Director, Whole time Directors and other Directors 
of the Company shall be appointed by the President. The Secretary, Road Transport & 

Highways, Ministry of Road Transport & Highways, GOI shall be ex-of昀椀cio Chairperson of 
the Company and of the Board. 

b) Strength of Directors

 As on 31st March, 2021 the Board of NHIDCL comprises of 昀椀ve (05) Directors - Whole-
time Directors, Government Nominees as part-time Of昀椀cial Directors and Independent 
Director. The total strength of the Board of Directors of the Company as on 31st March, 
2021 is as follows:-

S.No Name Designation

1. Shri Aramane Giridhar (DIN: 00483130) Chairman, NHIDCL

2. Shri Keshav Kumar Pathak(DIN: 03075410) Managing Director

3. Shri Manoj Sahay(DIN:08711612) Director(A&F)

4. Smt. Meenakshi Mishra(DIN: 07837534) Independent Director

5. Shri Suman Prasad Singh(DIN: 08711591) Govt. Nominee Director
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c) Change in Directorship 

 During the F.Y 2020-21 and upto the date of Report the changes in directorship is 
tabulated below:-

S.no Name of Director Appointment/ Cessation

1. Sh. Suman Prasad Singh,

(DIN: 08711591)

Ceased to be Govt. Nominee Director 
w.e.f 09.04.2021.

2. Sh. Mahmood Ahmed, Joint Secretary, 
NHIDCL, MoRTH 

(DIN: 07694375)

Appointed as Govt. Nominee Director 
w.e.f 23.06.2021 and assigned additional 

charge of Managing Director, NHIDCL 
w.e.f 01.10.2021.

3. Shri Keshav Kumar Pathak, IAS(BH:90) 

(DIN: 03075410)

Ceased to be Managing Director, NHIDCL 
w.e.f 01.10.2021

d) Attendance Record and Directorship/ Committee position for the period commencing 

from 1st April, 2020 to 31st March, 2021.

S. 
No

Name of Directors 
& Designation

DIN No. Of 
Board 
Meetings 
Attended 
(During 
their 
respective 
tenure)

Last AGM 
attended

No. Of 
Directorship 
held as on 
31.03.2021 
in other 
Companies

Tenure Other Committee 
Position

as Member as 
Chairman

1. Shri Aramane 

Giridhar, Chairman

00483130 4/4 Yes NIL 30.04.2020 

till date

NIL NIL

2. Shri Keshav Kumar 

Pathak, Managing 
Director

03075410 4/4 Yes NIL 05.11.2019 

till date

Audit 

Committee, 

NHIDCL

CSR 

Committee, 

NHIDCL

3. Shri Manoj Sahay, 

Director
08711612 4/4 Yes NIL 30.01.2020 

till date

CSR &Audit 

Committee, 

NHIDCL

NIL

4. Shri Suman Prasad 

Singh, Govt. 

Nominee Director

08711591 4/4 Yes 01 21.11.2019 

till 

09.04.2021

NIL NIL

5. Smt. Meenakshi 
Mishra, 

Independent 

Director

07837534 4/4 Yes NIL 15.01.2020 

till date

CSR 

Committee, 

NHIDCL

Audit 

Committee, 

NHIDCL

None of the Directors holds of昀椀ce at the same time as Director in more than twenty Companies 
/ ten Public Companies including alternate Directorship(s). Further, none of the Director is a 
member in more than ten Committees or is a Chairman of more than 昀椀ve Committees across 
all the Companies in which he is a Director. The Directors of the Company do not have any 
relationship inter-se.
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e) Number and date of Meetings of the Board of Directors.

 During the F.Y 2020-21, four (04) Meetings of the Board of Directors were held, on the 
following dates:

S. No. Board Meeting 
Number

Board Meeting 
Date

Board 
Strength

No. of Directors 
present

%  of Attendance 
of Board 
Meeting

01 22nd  15.06.2020 5 5 100

02 23rd  27.08.2020 5 5 100

03 24th   24.12.2020 5 5 100

04 25th 22.03.2021 5 5 100

Brief Resume of Directors Appointed during the year and till the date of report. 

Shri Mahmood Ahmed, IP & TAFS, 1993 joined the Ministry of Road Transport & Highways, 
Govt. of India, as Joint Secretary on October 26th, 2020 and was appointed as Govt. 
Nominee Director, NHIDCL w.e.f  23.06.2021. Further, Shri Mahmood Ahmed was also assigned 
additional charge of Managing Director, NHIDCL w.e.f 01.10.2021. Prior to this assignment, 
he has served in various senior positions in both Govt. of India as well as Govt. of Odisha.

3. COMMITTEES OF THE BOARD OF DIRECTORS

On the date of Report NHIDCL has following Committees namely:

a) Corporate Social Responsibility  Committee

b) Audit Committee 

c) Executive Committee

Corporate Social Responsibility Committee

Brief Description of terms of reference

In compliance of Section 135 of the Companies Act, 2013, the Company has constituted 

Corporate Social Responsibility Committee. The Scope and terms of the Committee is in 

line with the provisions of the Companies Act, 2013 & the rules made thereunder and DPE 
Guidelines on Corporate Governance, as amended from time to time. The Company has 

formulated CSR Policy and the same is available at the website of the Company at https://
nhidcl.com/csr/.  The terms of reference of CSR Committee are listed below:

(i) To formulate and recommend to the Board, a CSR Policy indicating the activities  to be 
undertaken as per Schedule VII of the Companies Act, 2013.

(ii) To recommend to the Board CSR activity to be undertaken by the Company and the 
amount of expenditure to be incurred thereon.

(iii) To monitor CSR policy from time to time.
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(iv) To institute a transparent monitoring mechanism for implementation of the CSR projects 

or programs or activities undertaken by the Company.

Composition, name of members and Chairperson

As on 31st March, 2021, the Committee comprises of 3 Members, out of which one Member 

is Independent Director. The Committee is headed by the Managing Director. The Company 
Secretary act as the Secretary of the CSR Committee.

The Composition of the CSR Committee as at 31st March, 2021 was as under:-

S.No. Name Status of Member Position

1. Sh. Keshav Kumar Pathak Managing Director Chairman of Committee

2. Sh. Manoj Sahay Director(A&F) Member 

3. Ms. Meenakshi Mishra Independent Director Member

Audit Committee

Brief Description of terms of reference

The scope and terms of reference of Audit Committee is in compliance with and governed by 

the provisions of Companies Act, 2013 & rules framed thereunder and DPE Guidelines. The 
role of Audit Committee includes oversight of the Company’s Financial reporting process, 
review of annual 昀椀nancial statements, internal control systems and internal audit reports, 
review the follow up action on the audit observations of the C&AG audit, etc. A Brief 
Description of terms of reference for the Audit Committee is as under:-

(i) Review and monitor the auditor’s independence and performance, and effectiveness of 
audit process;

(ii) Examination of the 昀椀nancial statement and the auditors’ report thereon;

(iii) Approval or any subsequent modi昀椀cation of transactions of the company with   related 
parties;

(iv) Scrutiny of inter-corporate loans and investments;

(v) Evaluation of internal 昀椀nancial controls and risk management systems;

(vi) Review the follow-up action on the audit observations of the C&AG Audit.

Composition, name of members and Chairperson

Adhoc Audit Committee was constituted by the Board in its 22nd Meeting held on 15.06.2020. 
As on date there is only one Independent Director on the Board and the request for nomination 
of one more Independent Director (Non-Of昀椀cial Director) has been initiated by the MoRTH. 
The Composition of Adhoc- Audit Committee is as under:-
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The Composition of the Adhoc- Audit Committee on the date of report is as under:-

S.No. Name Status of Member Position

1. Ms. Meenakshi Mishra Independent Director Chairperson

2. Sh. Keshav Kumar Pathak Managing Director Member 

3. Sh. Manoj Sahay Director(A&F) Member 

Executive Committee

The Board in its 7th Meeting held on 28th March, 2016 had constituted Executive Committee 
(EC) to consider various issues arising out of Bid Process and Contract Management, etc.

Composition, name of members and Chairperson

As on 31st March, 2021, the Committee comprises of following Members:-

S.No. Name Status of Member Position

1. Sh. Keshav Kumar Pathak Managing Director Chairman

2. Sh. Manoj Sahay Director(A&F) Member 

3. Sh. V.K Rajawat Director(Tech.) Member

4. Sh. Ajay Ahluwalia Executive Director-I Member

5. Sh. Sanjeev Malik Executive Director-III Member

6. Sh. W. Blah Executive Director-V Member

4.  REMUNERATION OF DIRECTORS.

Being a Government Company, the whole-time Directors are appointed by the President 
of India and draw remuneration as per Central Dearness Allowance(CDA) pay scales pre-
determined by the Government and as per the terms and conditions of their appointment 

issued by the Government.  Government Nominee Directors on the Board of the Company do 
not draw any remuneration from the Company, they draw remuneration from the Government 

only as Government Of昀椀cials. Non-Of昀椀cial Independent Directors are paid sitting fees for the 
Board/ Committee Meetings attended during the year.

The details of remuneration paid to the whole time Directors for the year 2020-21 is detailed 
below:-

S.no Name and Designation Remuneration paid (Rs. in lakhs)

1. Sh. Keshav Kumar Pathak, Managing Director 
(w.e.f 05.11.2019)

40.43

2. Sh. Manoj Sahay, Director(A&F) (w.e.f 
30.01.2020)

38.84
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Details of sitting fees paid to Independent Director for the Financial Year 20-21.

S.no Member Sitting Fees 
(Rs. in lakh)

Total No. of Meetings attended 
including Committee Meetings 
during the tenure.

1. Smt. Meenakshi Mishra, 
Independent Director

1.6 11

5. WHISTLE BLOWER POLICY:

The Company has adopted Whistle Blower Policy in 2019 and since then it is adhered to the 
highest standards of ethical, moral and legal conduct of business operations. The policy 

aims to provide a channel to the Directors and Employees to report genuine concerns about 
unethical behaviour, actual or suspected fraud or violation of the Code of Conduct for Board 
Members and Senior Management Personnel of the Company and CDA Rules to come forward 
and express their concerns without fear of punishment/ victimization or unfair treatment. 
No personnel has been denied access to the Audit Committee.

6. COMPLIANCE CERTIFICATE

The Certi昀椀cate from practicing Company Secretary, regarding compliance of the conditions 
of Corporate Governance in accordance with the guidelines issued by Department of Public 
Enterprises forms the part of the Annual Report (Annexure-D).

7. AUDIT QUALIFICATIONS

The Auditor’s Report submitted by M/s Oswal Sunil & Co, Chartered Accountants is forming 
part of this report.

8. CEO/CFO CERTIFICATION

Certi昀椀cate duly signed by the Chief Executive Of昀椀cer and CFO as presented to Board of 
Directors, is annexed as Annexure-E to the report.

9. CODE OF CONDUCT

The Code of Business Conduct and Ethics for the Board Members and Senior Management is 
a comprehensive code applicable to all Directors and Members of Senior Management of the 
Company. 

NHIDCL Board has laid down a code of conduct for all Board Members and Senior Management 
of the Company, which has been circulated to all concerned executives. All Board Members 
and designated Senior Management Personnel have af昀椀rmed compliance with the Code of 
Conduct. A declaration signed by the Managing Director af昀椀rming the Compliance with the 
code of conduct by the Board Members and Senior Management Personnel during  2020-21 is 
placed at Annexure-F.

10. DISCLOSURES:

(i) Related Party Transactions: During the year the Company has not entered into any 
material transaction as contract or arrangement with any of its related parties. 
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(ii) No penalty or strictures were imposed on the Company by any statutory authority, on 

any matter related to any guidelines issued by Government, during the preceding three 

years.

(iii) The Company has followed all applicable Accounting Standards in the preparation of 

Financial Statements. However, deviations, if any, have been reported in the notes 
forming part of accounts.

(iv) There are no personal expenses incurred for the Board of Directors.

(v) All the items of expenditure debited in the books of accounts of NHIDCL are for the 
purpose of project execution entrusted to NHIDCL and are related to project execution.

(vi) Details of Administrative and of昀椀ce expenses as a percentage of total expenses vis-à-vis 
昀椀nancial expenses and reasons for increase.

(vii) None of the non-of昀椀cial part time Directors had any pecuniary relationship or transactions 
with the Company during the F.Y ending 31st March, 2021.

11. GENERAL MEETINGS:

Location and time where last three Annual General Meetings held.

Financial  Year Date Time Location

2019-20 24th December, 2020 04:00 P.M Transport Bhawan, 
1- Parliament Street, 

New Delhi-110001.
2018-19 26th September,2019 12:30 P.M

2017-18 27th September 2018 3:30 P.M

  For and on behalf of the Board of Director

 

 Sd/- Sd/- 
 (Mahmood Ahmed) (Manoj Sahay)
 Managing Director Director(A&F)
 DIN: 07694375 DIN:08711612 
Date: 28.10.2021
Place: Delhi                                   
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Annexure-D
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Annexure-E

MANAGING DIRECTOR AND DIRECTOR (A&F) CERTIFICATION

We have reviewed the Financial Statements including the Balance Sheet, Statement of Pro昀椀t 
& Loss, and the Cash Flow Statement for the 昀椀nancial year 2020-21 and to the best of our 
knowledge and belief:

(i) These statements do not contain any materially untrue statement or omit any material 

fact or contain statements that might be misleading;

(ii) These statements together present a true and fair view of the Company’s affairs and are 
in compliance with existing accounting standards, applicable laws and regulations;

(iii) There are, to the best of our knowledge and belief, no transactions entered into by the 
Company during the year which are fraudulent, illegal or in violation of the Company’s 
code of conduct;

(iv) We accept responsibility for establishing and maintaining internal controls for 昀椀nancial 
reporting and we have evaluated the effectiveness of the internal control systems of 

the company pertaining to 昀椀nancial reporting. We have disclosed to the Auditors  the 
de昀椀ciencies in the design or operation of such internal controls, if any, of which we are 
aware and the steps we have taken or propose to take to rectify these de昀椀ciencies;

(v) We have indicated to Auditors

a. Signi昀椀cant changes, if any, in internal control over 昀椀nancial reporting during the year;

b. Signi昀椀cant Changes, if any, in accounting policies during the year and that the same 
have been disclosed in the notes to the Financial Statements;

c. There has not been any instance, during the year, of signi昀椀cant fraud which we had 
become aware and the involvement therein, if any, of the management or an employee 

having a signi昀椀cant role in the Company’s internal Control system over 昀椀nancial reporting. 

For and on behalf of the Board of Director

  
 Sd/- Sd/- 
 (Mahmood Ahmed) (Manoj Sahay)
 Managing Director Director(A&F)
 DIN: 07694375 DIN:08711612 
Date: 28.10.2021
Place: Delhi                                   
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Annexure-F

Declaration by Managing Director regarding compliance with the 
Code of Business and Ethics Conduct by Board members and Senior 
Management during F.Y 2020-2021.

I, Mahmood Ahmed, Managing Director, National Highways & Infrastructure Development 

Corporation Limited do hereby declare that all the Board of Directors and Senior Management 

Personnel have af昀椀rmed compliance of the Code of Business and Ethics Conduct during 2020-

2021.

 Sd/- 
 (Mahmood Ahmed)
 Managing Director
 

Date: 28.10.2021
Place: Delhi                                   
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8. INDEPENDENT AUDITORS’ REPORT

To the Members of National Highways & Infrastructure Development Corporation Ltd.

Report on the Audit of昀椀nancial statements

Opinion

We have audited the accompanying 昀椀nancial statements of National Highways & 
Infrastructure Development Corporation Ltd.(‘the Company’ or “NHIDCL”) which comprise 
the Balance Sheet as at March 31, 2021, the Statement of Pro昀椀t and Loss, including the 
statement of Other Comprehensive Income, the cash 昀氀ow statement and the statement of 
changes in equity for the year then ended, and notes to the 昀椀nancial statements, including 
a summary of signi昀椀cant accounting policies and other explanatory information, in which 
are included the returns for the year ended on that date audited by the Branch Auditor 
appointed under section 139 of the Companies Act, 2013 (the ‘Act’) by the Comptroller and 
Auditor General of India for the thirteen (13)Branch Of昀椀ces (i.e.Regional Of昀椀ces) located in 
India.

In our opinion and to the best of our information and according to the explanations given to 
us, and based on the consideration of reports of the branch auditors, the aforesaid 昀椀nancial 
statements give the information required by the Companies Act, 2013 (“the Act”) in the 
manner so required and give a true and fair view in conformity with the accounting principles 

generally accepted in India, of the state of affairs of the Company as at March 31, 2021, 

itspro昀椀ts including other comprehensive income, its cash 昀氀ows and the changes in equity for 
the year ended on that date.

Basis for Opinion

We conducted our audit in accordance with the Standards on Auditing (SAs) speci昀椀ed under 
section 143(10) of the Companies Act, 2013. Our responsibilities under those Standards are 

further described in the Auditor’s Responsibilities for the Audit of the 昀椀nancial statements 
section of our report. We are independent of the Company in accordance with the Code of 

Ethics issued by the Institute of Chartered Accountants of India together with the ethical 

requirements that are relevant to our audit of the 昀椀nancial statements under the provisions 
of the Companies Act, 2013 and the Rules thereunder, and we have ful昀椀lled our other ethical 
responsibilities in accordance with these requirements and the Code of Ethics. We believe 

that the audit evidence obtained by us along with the consideration of audit reports of 

the branch auditors referred to in the Other Matters paragraph below, is suf昀椀cient and 
appropriate to provide a basis for our opinion.

Emphasis of Matter

i. We draw attention to Note 35 of the 昀椀nancial statements regarding appointment of 
independent directors and constitution of Audit Committee. The Ad-hoc Audit Committee 

presently constituted by the Company consists of two executive Directors and one 
Independent Director on the Board.

ii. We draw attention to Note 39.2 of the 昀椀nancial statements regarding payment beyond 
the Administrative Approval and Financial Sanction, in anticipation of approval of the 
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MoRTH for revised sanction. For this, the Company has sent/is sending the proposals to 
the MoRTH, which are in the various stages of examination/ approvals.

iii. We draw attention to Note 40.1 of the 昀椀nancial statements regarding the mutation of 
land acquired for construction of highways in the name of Government of India is in 

under process.

iv. We draw attention to Note 41 of the 昀椀nancial statements which describes management’s 
assessment of the impact of the outbreak of COVID-19 pandemic on its business 
operations and 昀椀nancial statements. The said assessment made by the management is 
highly dependent upon the circumstances as they evolve in subsequent period.

v. We draw attention to Note 42 of the 昀椀nancial statements, the physical veri昀椀cation of 
Property, Plant and Equipment relating to Head Of昀椀ce of the company has been partially 
conducted for the year ended 31stMarch 2021 due to the limitations of COVID-19.

vi. We draw attention to Note 43.1 of the 昀椀nancial statements regarding the balances of the 
clients in the nature of Trade Receivables, Loans and Advances, Earnest Money Deposit, 
Security Deposit and also the trade payables & others are subject to con昀椀rmation, 
reconciliation and consequent adjustments, if any.

vii. We draw attention to Note 43.2 of the 昀椀nancial statements regarding the impact on 
account of reconciliation relating to various accounts and balances with respect to 

Income Tax which may arise out of such reconciliation is not ascertainable.

viii. Con昀椀rmations were not sought from the suppliers regarding applicability of provisions 
of ‘The Micro, Small and Medium Enterprises Development Act, 2006’ during the year. 
However, the Company has identi昀椀ed dues as on March 31, 2021 to Micro and Small 
enterprises based on the information available with the Company.

ix. One of the branch Auditor have reported that:

a. Non-accountingofaccruedinterestonCALAdepositswithDistrictAuthorities

 NHIDCL had been making huge volume of periodic payments to State Government for 
acquisition of Land in the project areas on behalf of Govt. of India. These amounts 
were lying with the District authorities for payment of land and structure compensation 
including shiftingof utilities in several cases.

 Utilization Certi昀椀cates issued by DC’s for CALA amount were examined and noticed that 
they are not as per format given in GFR which does not specify the details of amount 
received, interest accrued, amount disbursed and balance with CALA and no supporting 
documents to substantiate the utilization claim.In absence of related information, same 

could not be quanti昀椀ed.

b. Non-provisionforvalueoffelledtreesin the昀椀nancialstatements

 NHIDCL had been making periodic payments to State Government for acquisition of 
Land in the project areas on behalf of Govt. of India during the course of project 
implementation. At times, such compensation were paid to Forest department as well 
under the scope of compensatory afforestation for clearance of forest area falling within 

the ambit of project sphere. After payment of compensations and royalty,for the felled 
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trees, it becomes property of the Company. The Company has undertaken that after a 
considered decision, it has been decided not to opt for taking control of felled trees and 
disposal thereof on commercial basis.

 Details regarding their valuation and exact count thereof eligible for commercial disposal 
was not available.

 However, it has been represented that estimated logistical and administrative cost 

involved had exceeded the probable revenue generation from ownership of those trees..

c. Details of Payments made in connection with Protect Execution on behalf of Govt. of 
India

 During the course of our audit, we requested for schedule of payments made in connection 
with following heads viz,

Particulars Amount (` In Lakhs)

DPR, Civil works and contingencies 5,26,030.83

Land acquisition, Forest Clearance andutility shifting 43,515.57

Other Payments 9,792.11

 We were informed that aforesaid amount represents cumulative payments made till 

31.03.2021 in respect of RO-ltanagar i.e. till conclusion of the 昀椀nancial period ended on 
31st March 2021. During the year payments of `1,30,022.79 Lakhs were affected from 
Regional Of昀椀ce, Itanagar, which has been reviewed by us during the course of audit.  
We have relied on the management representation made by Regional Of昀椀ce, ltanagar 
regarding administrative compliances and 昀椀nancial integrity thereof.

d. Contractual compliances by Authority Engineers

 For monitoring the project execution work and ensuring quality thereof, NHIDCL has 
entered into contractual agreement with some specialized agencies in this regard. Their 

obligations include periodic reporting regarding work execution and quality monitoring. 
Contract terms provided for penal deduction and recoveries to be effected for non-

compliances of contractual clauses which included inter-alia non-submission of periodic 

reports in hard copies as well as soft copies.

 During the period, we were informed that Authority Engineers had reported regarding 
their work progress only through emails and no hard copies of their reports were 
submitted to Regional Of昀椀ce.

 Despite having speci昀椀c clause for veri昀椀cation of accounts and workings of Authority 
Engineers by way of internal Audits, if necessitated, by the Regional Of昀椀ce, but no such 
exercise was conducted during the year 2021 under review.

 Four projects have been completed during the year 2021, and for Assessment of Extension 
of Time for projects we have relied upon the representation by the Regional Of昀椀ce 
management of NHIDCL.

e. NHIDCL during the period under review had been effecting Income Tax TDS deductions 
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on the amount recommended for payments rather than Work approved by the respective 
PMU. Amount recommended for payment is 90% of the value of work approved by the 
respective PMU. Prevailing practice created an apparent gap between Income Tax TDS 
deduction between volume of work certi昀椀ed and volume of work recommended for 
payment during the period. We have been informed that in most of the cases interim 

as well 昀椀nal payments against the bills were effected during the same month and this 
payment practice henceforth have been changed, same could not be quanti昀椀ed.

x. One of the branch Auditor have reported that –

a. DPR, Civil Works and Contingencies 

 As at 31st March, 2021, an amount of ` 1,132.23 Lakhs has been booked to Project Exp-
Civil (W- R&B) against 昀椀nal payment in respect ofIL&FS Transportation Network Limited 
(ITNL).

 IL&FS Transportation Network Limited (ITNL) was awarded the work of construction of 
ZoJila Tunnel in the State of Jammu & Kashmir. Due to various reasons like non execution 
of work, bankruptcy and insolvency of ITNL, the contract was terminated on 15.01.2019. 
Accordingly, notice to bank for invoking the bank guarantee submitted by the contractor 
towards performance security amounting of ` 12,248 Lakhs has been served. However, 
due to stay order by NCLT, New Delhi, the encashment of Bank Guarantee is awaited.

 Srinagar Sonmarg Tunnel Limited a special purpose vehicle of IL&FS transportation Networks 
Ltd. (ITNL) & Soma Engineering Limited was awarded the work of construction of Z-Morh 
Tunnel Including approaches on National Highways No 1 (Srinagar SonmargGumriRoad) 

in the UT of Jammu & Kashmir on DBFOT Annuity basis. Due to various reasons like non 
execution of work, bankruptcy and insolvency of ITNL, on request of concessionare 
the contract has been foreclosed by NHIDCL as per MORTH OM dated 09.03.2019 with 
full and 昀椀nal settlement of ` 39,325 Lakhs as assessed value of work less agreeable 
recoveries.

 The invoice for entry booked in Proj Exp-Civil of ̀  1,132.23 Lakhs does not have supporting 
Invoice Copy.

 We have not been provided with any document that suggests that the approval for the 

same has been sought from MoRTH and NCLT for the same. Since NHIDCL is acting on 
behalf of MoRTH for execution of projects and projects being the property of MORTH/
Govt. of India, hence non-approval of the payment made by NHIDCL will become a 
liability of NHIDCL.

xi. One of the branch Auditor have reported that as at 31stMarch, 2021, as per records 
from GST Portal an amount of ` 5.50 Lakhs is GST receivable. However, in the 昀椀nancial 
statements there is GST liability which needs to be reconciled.

Our opinion is not modi昀椀ed in respect of these matters.

Key Audit Matters

Key audit matters are those matters that, in our professional judgment, were of most 

signi昀椀cance in our audit of the 昀椀nancial statements of the current period. These matters 
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were addressed in the context of our audit of the 昀椀nancial statements as a whole, and in 
forming our opinion thereon, and we do not provide a separate opinion on these matters. In 

addition to the matter described in the Basis for Opinion and Emphasis of Matter, we have 
determined the matters described below to be the key audit matters to be communicated 
in our report.

S. No. Key Audit Matter Auditor’s Response
1 Transfer of Completed Projects to GoI

Ministry of Road Transport and Highways (MoRTH / GoI) has 
decided (vide letter dated 8th July 2019) that the National 
Highways being developed and maintained by NHIDCL were 
Government of India assets and that the completed projects 

were to be transferred to Government of India as per modalities 

to be decided later and the transferred assets are to be re昀氀ected 
in the Asset Register of Ministry of Finance. NHIDCL has prepared 
its 昀椀nancial statements after taking into consideration the line 
of action suggested by Ministry of Road Transport and Highways 

in its letter dated 8thJuly 2019. However, the Assets pertaining 
to Completed Projects amounting to `4,32,568.45 Lakhs is still 
not transferred to the Government and re昀氀ected under the 
head “Completed Projects – Roads & Highways” under Note 19 
of the Financial statement.

This is considered to be a key audit matter.

We have discussed the matter 

with those charged with 

governance and reviewed the 

latest correspondence with the 

MoRTH in this regard.

NHIDCL has intimated the 
MoRTH to account for completed 

Projects in the Asset Register of 

MoRTH under FRBM Act, 2003. 
As informed, their response is 

awaited.

We also evaluated the 

appropriateness of the disclosures 

in Note 19 which we considered 

appropriate.

2 Project and Other Recoverable
As at 31st March 31, 2021, Financial Statements include 
Recoverable of `1141.43 Lakhs in respect of Establishment 
whereas Recoverable from Project contractors/ others is 
amounting to `1,50,659.35 Lakhs which are pending to be 
recovered/settled/ adjusted. 
Management exercises signi昀椀cant judgment when determining 
whether to record any impairment loss on such recoverable/
advances. 

Management assessment is also required for accuracy of 

provisions and deductions for variable consideration including 

expected liquidated damages.
As the carrying amount of Other Recoverable accounts for a 

relatively high proportion of assets, there would be a material 

impact on the 昀椀nancial statements if such Recoverable cannot 
be realized/ settled on schedule or fail to be recovered /settled. 
Therefore, we regard the recoverability of Project and Others 

Recoverableas a key audit matter.
Refer Note 11, 13 and 19 to the Financial Statements. 

Our audit procedures and 

procedures that the Branch 
auditorshave reported to have 

been applied in this area, as 

applicable, among others to 

obtain suf昀椀cient appropriate 
audit evidence, included the 

following:
• Inquiries with management in 

order to understand and assess 

governance and follow-up/
monitoring of key balances;

• Analytical procedures and 
inquiries with Business Area;

• Consideration of the reports of 
other auditors on the 昀椀nancial 
statements of branches 

audited by them;

• Review of documentation 
and correspondence with 

selected parties and enquire 

management regarding 

reasons for unsettled balances 

as on date.  

We agree with management’s 
view that there is no reduction 

in the value of the outstanding in 

the books.
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3 Provisions and contingent liabilities
As of 31st March, 2021, the Company had signi昀椀cant amount of 
provisions as appearing in Note 19 of the Financial Statements. 
Also, the Company has disclosed signi昀椀cant open legal cases 
and other contingent liabilities in Note 28of the Financial 
Statements.

The assessment of the existence of the present legal or 
constructive obligation, analysis of the probability of the 

related payment and analysis of a reliable estimate, requires 

management’s judgment to ensure appropriate accounting or 
disclosures.

Due to the level of judgment relating to recognition, valuation 
and presentation of provisions and contingent liabilities, this is 

considered to be a key audit matter.

We read the summary of 

litigation matters provided by 

Management and held discussions 

with concerned departments. 

We evaluated the design 

and tested the operating 

effectiveness of controls in 

respect of the determination of 

the provisions. We determined 

that the operation of the controls 

provided us with evidence over 

the completeness, accuracy and 

valuation of the provisions. 

We performed the substantive 

procedures which includes 

inspection the correspondence 

with tax authorities and 
inspecting reports on open tax 
assessments prepared by the 

Company and other appropriate 

documentation considered 

necessary to understand the 

position and conclusions made by 

the Company. 

We also considered the reports 

of other auditors on the 昀椀nancial 
statements of branches audited 

by them.

We considered Management’s 
judgment on the level of 

provisioning to be appropriate. 

We also evaluated the 

appropriateness of the 

disclosures in these Notes which 

we considered appropriate.

Other Information

The Company’s Board of Directors is responsible for the preparation of other information. 
The other information comprises the information included in the in the Board’s Report 
including Annexures to Board’s Report, but does not include the 昀椀nancial statements and 
our auditor’s report thereon. 

Our opinion on the 昀椀nancial statements does not cover the other information and we will not 
express any form of assurance conclusion thereon. 

In connection with our audit of the 昀椀nancial statements, our responsibility is to read the 
other information and, in doing so, consider whether the other information is materially 

inconsistent with the 昀椀nancial statements or our knowledge obtained during the course of 
our  audit, or otherwise appears to be materially misstated. 
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When we read the other information comprising the above documents, if we conclude that 

there is a material misstatement therein, we are required to report the fact. We have 

nothing to report in this regard. 

Responsibility of Management for the 昀椀nancial statements

The Company’s Board of Directors is responsible for the matters stated in Section 134(5) 
of the Companies Act, 2013 (“the Act”) with respect to the preparation of these 昀椀nancial 
statements that give atrue and fair view of the 昀椀nancial position and 昀椀nancial performance 
and cash 昀氀ows of the Company in accordance with the accounting principles generally 
accepted in India including the Indian Accounting Standards (“Ind AS”) speci昀椀ed under Section 
133 of the Act.This responsibility also includes maintenance of adequate accounting records 

in accordance with the provisions of the Act for safeguarding the assets of the Company 

and for preventing and detecting frauds and other irregularities; selection and application 

of appropriate accounting policies; making judgments and estimates that are reasonable 
and prudent; and design, implementation and maintenance of adequate internal 昀椀nancial 
controls, that were operating effectively for ensuring the accuracy and completeness of the 

accounting records, relevant to the preparation and presentation of the 昀椀nancial statements 
that give a true and fair view and are free from material misstatement, whether due to 

fraud or error.

In preparing the 昀椀nancial statements, management is responsible for assessing the Company’s 
ability to continue as a going concern, disclosing, as applicable, matters related to going 

concern and using the going concern basis of accounting unless management either intends 

to liquidate the Company or to cease operations, or has no realistic alternative but to do so.

The Board of Directors are also responsible for overseeing the company’s 昀椀nancial reporting 
process.

Auditors’ Responsibility for the Audit of 昀椀nancial statements

Our objectives are to obtain reasonable assurance about whether the 昀椀nancial statements as 
a whole are free from material misstatement, whether due to fraud or error, and to issue an 

auditor’s report that includes our opinion. Reasonable assurance is a high level of assurance, 
but is not a guarantee that an audit conducted in accordance with SAs will always detect a 

material misstatement when it exists. Misstatements can arise from fraud or error and are 
considered material if, individually or in the aggregate, they could reasonably be expected 
to in昀氀uence the economic decisions of users taken on the basis of these昀椀nancial statements.

As part of an audit in accordance with SAs, we exercise professional judgment and maintain 
professional skepticism throughout the audit. We also:

• Identify and assess the risks of material misstatement of the 昀椀nancial statements, 
whether due to fraud or error, design and perform audit procedures responsive to those 

risks, and obtain audit evidence that is suf昀椀cient and appropriate to provide a basis 
for our opinion. The risk of not detecting a material misstatement resulting from fraud 
is higher than for one resulting from error, as fraud may involve collusion, forgery, 

intentional omissions, misrepresentations, or the override of internal control. 
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• Obtain an understanding of internal 昀椀nancial controls relevant to the audit in order 
to design audit procedures that are appropriate in the circumstances but not for the 

purpose of expressing our opinion on whether the company has adequate internal 
昀椀nancial controls system in place and the operating effectiveness of such controls.

• Evaluate the appropriateness of accounting policies used and the reasonableness of 
accounting estimates and related disclosures made by management. 

• Conclude on the appropriateness of management’s use of the going concern basis of 
accounting and, based on the audit evidence obtained, whether a material uncertainty 

exists related to events or conditions that may cast signi昀椀cant doubt on the Company’s 
ability to continue as a going concern. If we conclude that a material uncertainty exists, 
we are required to draw attention in our auditor’s report to the related disclosures in 
the 昀椀nancial statements or, if such disclosures are inadequate, to modify our opinion. 
Our conclusions are based on the audit evidence obtained up to the date of our auditor’s 
report. However, future events or conditions may cause the Company to cease to 

continue as a going concern. 

• Evaluate the overall presentation, structure and content of the 昀椀nancial statements, 
including the disclosures, and whether the 昀椀nancial statements represent the underlying 
transactions and events in a manner that achieves fair presentation.

• Obtain suf昀椀cient appropriate audit evidence regarding the 昀椀nancial information of 
the branches of the Company. We are responsible for the direction, supervision and 

performance of the audit of the 昀椀nancial statements of the Company of which we are 
the independent auditors. For the branches included in the 昀椀nancial statements, which 
have been audited by other auditors, such branch auditors remain responsible for the 

direction, supervision and performance of the audits carried out by them. We remain 

solely responsible for our audit opinion. Our responsibilities in this regard are further 

described in the section titled ‘Other Matters’ in this audit report.

Materiality is the magnitude of misstatements in the 昀椀nancial statements that, individually or 
in aggregate, makes it probable that the economic decisions of a reasonably knowledgeable 
user of the 昀椀nancial statements may be in昀氀uenced. We consider quantitative materiality 
and qualitative factors in (i) planning the scope of our audit work and in evaluating the 
results of our work; and (ii) to evaluate the effect of any identi昀椀ed misstatements in the 
昀椀nancial statements. 

We communicate with those charged with governance regarding, among other matters, the 

planned scope and timing of the audit and signi昀椀cant audit 昀椀ndings, including any signi昀椀cant 
de昀椀ciencies in internal control that we identify during our audit. 

We also provide those charged with governance with a statement that we have complied 

with relevant ethical requirements regarding independence, and to communicate with 

them all relationships and other matters that may reasonably be thought to bear on our 

independence, and where applicable, related safeguards. 

From the matters communicated with those charged with governance, we determine those 
matters that were of most signi昀椀cance in the audit of the 昀椀nancial statements of the current 
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period and are therefore the key audit matters. We describe these matters in our auditor’s 
report unless law or regulation precludes public disclosure about the matter or when, in 

extremely rare circumstances, we determine that a matter should not be communicated in 
our report because the adverse consequences of doing so would reasonably be expected to 
outweigh the public interest bene昀椀ts of such communication.

Other Matters

(a) We did not audit the 昀椀nancial statements/information of 13 branches (regional of昀椀ces) 
included in the 昀椀nancial statements of the Company whose 昀椀nancial statements/
昀椀nancial information re昀氀ect total assets of `643.05 Lakhs as at 31 March, 2021 and 
total revenues of `Nil for the year ended on that date, as considered in the 昀椀nancial 
statements. The 昀椀nancial statements/information of these branches have been audited 
by the branch auditors appointed by the Comptroller & Auditor General of India, whose 

reports have been furnished to us, and our opinion in so far as it relates to the amounts 

and disclosures included in respect of these branches, is based solely on the report of 

such branch auditors. 

(b) The 昀椀nancial statement includes the 昀椀nancial information of 2 erstwhile Branches whose 
昀椀nancial information re昀氀ect total asset of `9.33 Lakhs as at 31st March 2021 and total 
revenues of `Nil for the year ended on that date, which are yet to transferred/ squared 
off. These 昀椀nancial information has been furnished to us by the Management and our 
opinion on the 昀椀nancial statement, in so far as it relates to the amounts and disclosures 
included in respect of these branches, is based solely on such 昀椀nancial information. 
In our opinion and according to the information and explanations given to us by the 
Management, these 昀椀nancial information are not material to the Company.

(c) We have relied on the 昀椀nancial information of one foreign branch included in the 
昀椀nancial statements of the Company whose 昀椀nancial information re昀氀ect total assets of 
` 51.47 Lakhs as on March 31, 2021 and total revenues of ` Nil for the year ended on 

that date, as considered in the 昀椀nancial statements which have been furnished to us by 
the management and our audit report in so far as it relates to the amounts included in 

respect of the said foreign branch is solely based on the 昀椀nancial information furnished 
by the management which has not been subject to audit in its respective country.

 Our opinion on the 昀椀nancial statements above, and our report on other legal and 
regulatory requirements below, is not modi昀椀ed in respect of the matters stated in 
paragraphs (a) to (c) above, which in respect to our reliance on the work done and the 
reports of the other auditors and the 昀椀nancial information certi昀椀ed by the management.

d) The comparative 昀椀nancial information of the Company for the transition date opening 
balance sheet as at 01stApril, 2019 included in these 昀椀nancial statements, are based 
on the previously issued statutory 昀椀nancial statements prepared in accordance with the 
Companies (Accounting Standards) Rules, 2006 (as amended) for the year ended 31st 

March, 2019 which were audited by other auditor, on which they have expressed an 
quali昀椀ed opinion dated 11th July, 2019. The adjustments to these 昀椀nancial statements 
for the differences in accounting principles adopted by the Company on transition to the 

Ind AS have been audited by us. Our opinion is not modi昀椀ed in respect of this matter.
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Report on Other Legal and Regulatory Requirements

1. As required by the Companies (Auditor’s Report) Order, 2016 (‘the Order’)issued by the 
Central Government of India in terms of sub-section (11) of section 143 of the Actand 

based on the Auditors report of the branches, we give in the ‘Annexure A’, a statement 

on the matters speci昀椀ed in paragraphs 3 and 4 of the Order.

2. As required by Comptroller and Auditor General of India through directions/sub-
directions issued under Section 143(5) of the Companies Act 2013, on the basis of written 

representation received from the management, we give our report on the matter 

speci昀椀ed in the ‘Annexure B’ attached.

3. As required by Section 143 (3) of the Act and based on the Auditors report of the branches, 

we report that:

(a) Except for the effects of the matter described in the Emphasis of Matter paragraph 
above, we have obtained all the information and explanations which to the best of our 
knowledge and belief were necessary for the purposes of our audit.

(b) Except for the effects of the matter described in the Emphasis of Matter paragraph 
above, in our opinion, proper books of account as required by law have been kept by the 
Company so far as it appears from our examination of those books.

(c) The reports on the accounts of the branches of the company audited under section 

143(8) of the Act by the Branch Auditors have been sent to us and have been properly 
dealt with by us in preparing this report.

(d) The Balance Sheet, the Statement of Pro昀椀t and Loss and the Cash 昀氀ow statement dealt 
with by this Report are in agreement with the books of account.

(e) In our opinion, the aforesaid 昀椀nancial statements comply with the Accounting Standards 
speci昀椀ed under Section 133 of the Act, read with Companies (Indian Accounting 
Standards) Rules, 2015, as amended, except for accounting of interest income on CALA 
deposits being accounted on receipt basis;

(f) Being a Government company, pursuant to the Noti昀椀cation No. GSR 463 (E) dated 5th 
June 2015 issued by the Ministry of Corporate Affairs, Government of India, provision of 
Section 164 (2) of the Companies Act is not applicable to the company.

(g) With respect to the adequacy of the internal 昀椀nancial controls over 昀椀nancial reporting 
of the Company and the operating effectiveness of such controls, refer to our separate 

Report in ‘Annexure C’.

(h) With respect to the other matters to be included in the Auditor’s Report in accordance 
with the requirements of section 197(16) of the Act, as amended:

“In view of the exemption given in terms of Noti昀椀cation No. G.S.R. No. 463 (E) dated 5th 
June 2015 issued by the Ministry of Corporate Affairs, the provisions of section 197 read 
with schedule V to the Companies Act, 2013 regarding managerial remuneration are not 

applicable to the Company”.
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(i) With respect to the other matters to be included in the Auditor’s Report in accordance 
with Rule 11 of the Companies (Audit and Auditors) Rules, 2014,in our opinion and to the 

best of our information and according to the explanations given to us:

i. The company has disclosed the impact of pending litigations which would impact its 

昀椀nancial position as per the Note28 of the 昀椀nancial statements.

ii. The Company did not have any long-term contracts including derivative contracts for 

which there were any material foreseeable losses. 

iii. There has not been an occasion in case of the Company during the year underreport 

to transfer any sums to the Investor Education and Protection Fund. The question of delay in 
transferring such sums does not arise

For Oswal Sunil & Company

Chartered Accountants

Firm Reg. No.: 016520N

CA Amit Nowlakha

Partner

M. No.: 513504
UDIN: 21513504AAAADF8756

Place: New Delhi
Dated: 29-09-2021
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‘ANNEXURE A’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 1 under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

a. The Company is maintaining records showing particulars, including quantitative details 

and situation of Property Plant and Equipment. However, assets tagging code of the 

asset to make identi昀椀cation possible are not properly updated in the records. 

b. As discussed, the Company has a regular program of veri昀椀cation to cover all the items 
of Property Plant and Equipment, which, in our opinion, is reasonable having regard 

to the size of the Company and the nature of its assets. For the year 2020-21, physical 
veri昀椀cation have been carried out by the management of the Company in Regional 
of昀椀ces and in Head of昀椀ce and no major discrepancy has been noted on such veri昀椀cation. 
Physical veri昀椀cation activities relating to Head Of昀椀ce of the Company has been partially 
conducted for the year ended 31st March 2021 due to the limitations of COVID-19 and 
physical veri昀椀cation of assets other than computer, printers, photocopier machine etc. 
could not be carried out.

c. Property Plant and Equipment include 3 Bighas Land covered by Dag No. 305 (pt), Village 
Numalijalah, under SilaSindpuriGhopa Mouza, Guwahati, amounting to ` 45.00 Lakhs, 
for which the company has received letter of handing over possession from Government 

of Assam, of昀椀ce of Deputy Commissioner Kamrup, Amingaon (Settlement Branch). As 
informed to us, there is no further documents required to ensure clear title to the 

company of this Freehold/Leasehold Land. 

i. The Company is implementing agency of the Government of India and earning Agency 

Charges for services rendered. Accordingly, it does not hold any physical inventories. 

Accordingly, the provisions of paragraph 3 (ii) of the Order are not applicable to the 

Company.

ii. The Company has not granted any loans, secured or unsecured to companies, 昀椀rms or 
other parties covered in the register maintained under section 189 of the Companies 

Act, 2013. Accordingly, the provisions of paragraph 3 (iii) (a) to (c) of the Order are not 

applicable to the Company.

iii. In our opinion and according to the information and explanations given to us, the 
Company has complied with the provisions of section 185 and I86 of the Companies Act, 

2013, with respect to the loans and investments, etc., as provided in paragraph 3 (iv) of 

the Order.

iv. The Company has not accepted any deposits from the public and hence the directives 

issued by the Reserve Bank of India and the provisions of Sections 73 to 76 or any other 
relevant provisions of the Act and the Companies (Acceptance of Deposit) Rules, 2016 
with regard to the deposits accepted from the public are not applicable.

v. As informed to us, the Central Government has not prescribed maintenance of cost 

records under Section 148(1) of the Companies Act, 2013 in respect of the products of 

the Company.
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vi. a. The Company is generally regular in depositing with appropriate authorities undisputed 

statutory dues including income tax, goods and services tax, cess and other statutory 
dues applicable to it. However, there have been signi昀椀cant delays in a certain cases 
relating to payment and returns under TDS and goods and services tax (GST) provisions. 
According to the information and explanations given to us, no amounts payable in 
respect of the statutory dues referred to above were in arrears, as at 31st March, 2021 

for a period of more than six months from the date they became payable.

b. According to the records of the Company, the dues of Goods and Services Tax, Sales Tax/ 
VAT, Income Tax, Excise Duty and Service Tax which has not been deposited on account 
of disputes and the forum where the dispute is pending, are as under:

Name of the 
statute

Nature of 
dues

Amount Period to 
which the 
a m o u n t 
relates

Forum where 
dispute is 
pending

Remarks

Income Tax 
Act’1961

Income Tax ` 8419.83Lakhs AY 2016-17

AY 2017-18

Income Tax 
(Appeal)

` 16.85 crore is deposited 

against demand raised and 

disclosed under Note 19 of 

the Financial Statement

Income Tax 
Act’1961

TDS ` 6.30 Lakhs AY 2020-21 Income Tax 
Of昀椀cer (TDS)

-

Income Tax 
Act’1961

TDS ` 1.03 Lakhs AY2016-17 Income Tax 
Of昀椀cer (TDS)

-

vii. The Company does not have any loan or borrowings from any banks, Financial Institutions, 
government or debenture holders during the year. Accordingly, paragraph 3 (viii) of the 

Order is not applicable

viii. The Company has not raised any money by way of initial public offer or further public 

offer (including debt instruments) and term loans. Accordingly, paragraph 3 (ix) of the 
Order is not applicable

ix. According to the information and explanation given to us and based on our examination, 
we report that no fraud by the Company or on the Company by its of昀椀cers or employees 
has been noticed or reported during the year.

x. The company is a Government company and such in pursuant to the Noti昀椀cation No. GSR 
463(E) dated 05th June 2015 issued by Ministry of Corporate of Affairs, Government of 
India, the provisions of Section 197 of the Act is not applicable to the company.

xi. In our opinion, the Company is not a Nidhi company. Therefore, the provisions of 
paragraph 3 (xii) of the Order are not applicable to the Company.

xii. According to the information and explanations given to us and based on our examination 
of the records of the Company, in our opinion, all transactions with the related parties 

are in compliance with sections 177 and 188 of Companies Act, 2013 and the details have 

been appropriately disclosed in the Financial Statements as required by the applicable 
accounting standards.

xiii. The Company has not made any preferential allotment or private placement of shares 
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or fully or partly convertible debentures during the year under review. Accordingly, the 

provisions of Clause 3(xiv) of the Order are not applicable to the Company.

xiv. According to the information and explanations given to us and based on our examination 
of the records of the Company, the Company has not entered into non-cash transactions 

with directors or persons connected with them. Accordingly, paragraph 3(xv) of the 
Order is not applicable.

xv. The Company is not required to be registered under Section 45-IA of the Reserve Bank 
of India Act, 1934. Accordingly, the provisions of Clause 3(xvi) of the Order are not 
applicable to the Company

For Oswal Sunil & Company

Chartered Accountants

Firm Reg. No.: 016520N

CA Amit Nowlakha

Partner

M. No.: 513504
UDIN: 21513504AAAADF8756

Place: New Delhi
Dated: 29-09-2021
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‘ANNEXURE B’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 2 under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

INDEPENDENT AUDITORS’ REPORT ON DIRECTION / SUB-DIRECTIONS ISSUED BY THE 
CONTROLLER & AUDITOR GENERAL OF INDIA

Based on the veri昀椀cation of books of accounts of National Highways & Infrastructure 
Development Corporation Limited for the year ended March 31, 2021 and according to 
the information and explanation given to us, and based on the consideration of reports of 
the branch auditors, we give below report on the Direction / Sub-directions issued by the 
Controller & Auditor General of India in terms of Section 143(5) of the Companies Act, 2013 : 

S. 
No

Directions / Sub Directions Auditors’ reply on action taken on the directions Impact on 
standalone 
昀椀nancial 
statement

1 Whether the company has 
system in place to process all 
the accounting transactions 
through IT system? If yes, the 
implications of processing of 
accounting transactions outside 
IT system on the integrity of the 
accounts along with the 昀椀nancial 
implications, if any, may be 
stated.

The Company has system in place to process all 
the accounting transactions through IT System. No 
Transactions are processed outside the IT system 
which may affect the integrity of the 昀椀nancial 
statements. 

The Company has implemented an ERP system 
(SAP) from 28th November 2019. The system 
(SAP) has stabilized to a great extent, however 
efforts are still continuing to fully stabilize the 
SAP system to achieve business objective.

Nil

2 Whether there is any 
restructuring of an existing loan 
or cases of waiver/write off of 
debts /loans/interest etc. made 
by a lender to the company 
due to the company’s inability 
to repay the loan? If yes, the 
昀椀nancial impact may be stated.

Since the Company has not availed any funding 
facilities from any Banks or Financial Institutions 
hence there are no such cases of waiver/write 
off/ restructuring of debts/loans/interest etc.

Nil

Whether funds received/
receivable for speci昀椀c schemes 
from central/ state agencies 
were properly accounted for/ 
utilized as per its term and 
conditions? List the cases of 
deviation.

As per the information & explanation given by 
the Management, the funds received by the 
Company from various central/ State agencies for 
various schemes were properly accounted for/ 
utilized by the Company as per the stipulated 
terms & conditions for respective funds. The 
funds received from central/ State agencies for 
execution of projects and associated assets and 
liabilities have been shown separately under Note 
19 to the 昀椀nancial statements

Nil

For Oswal Sunil & Company
Chartered Accountants

Firm Reg. No.: 016520N
CA Amit Nowlakha
Partner

M. No.: 513504
UDIN: 21513504AAAADF8756
Place: New Delhi
Dated: 29-09-2021
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‘ANNEXURE C’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 3(g) under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

Report on the Internal Financial Controls under Clause (i) of Sub-section 3 of Section 143 
of the Companies Act, 2013 (‘the Act’)

We have audited the internal 昀椀nancial controls over 昀椀nancial reporting of NATIONAL 
HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. (‘the Company’) as of 31st 
March, 2021 in conjunction with our audit of the 昀椀nancial statements of the Company for 
the year ended on that date.

Management’s Responsibility for Internal Financial Controls

The Company’s management is responsible for establishing and maintaining internal 
昀椀nancial controls based on the internal control over 昀椀nancial reporting criteria established 
by the Company considering the essential components of internal control stated in the 

Guidance Note on Audit of Internal Financial Controls over Financial Reporting issued by 
the Institute of Chartered Accountants of India (‘ICAI’). These responsibilities include the 
design, implementation and maintenance of adequate internal 昀椀nancial controls that were 
operating effectively for ensuring the orderly and ef昀椀cient conduct of its business, including 
adherence to Company’s policies, the safeguarding of its assets, the prevention and detection 
of frauds and errors, the accuracy and completeness of the accounting records, and the 

timely preparation of reliable 昀椀nancial information, as required under the Companies Act, 
2013.

Auditors’ Responsibility

Our responsibility is to express an opinion on the Company’s internal 昀椀nancial controls 
over 昀椀nancial reporting based on our audit. We conducted our audit in accordance with 
the Guidance Note on Audit of Internal Financial Controls over Financial Reporting (the 
‘Guidance Note’) and the Standards on Auditing, issued by ICAI and prescribed under section 
143(10) of the Companies Act, 2013, to the extent applicable to an audit of internal 昀椀nancial 
controls, both applicable to an audit of Internal Financial Controls and, both issued by ICAI. 
Those Standards and the Guidance Note require that we comply with ethical requirements 

and plan and perform the audit to obtain reasonable assurance about whether adequate 

internal 昀椀nancial controls over 昀椀nancial reporting was established and maintained and if 
such controls operated effectively in all material respects.

Our audit involves performing procedures to obtain audit evidence about the adequacy 

of the internal 昀椀nancial controls system over 昀椀nancial reporting and their operating 
effectiveness. Our audit of internal 昀椀nancial controls over 昀椀nancial reporting included 
obtaining an understanding of internal 昀椀nancial controls over 昀椀nancial reporting, assessing 
the risk that a material weakness exists, and testing and evaluating the design and operating 
effectiveness of internal control based on the assessed risk. The procedures selected depend 
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on the auditor’s judgment, including the assessment of the risks of material misstatement of 
the 昀椀nancial statements, whether due to fraud or error.

We believe that the audit evidence we have obtained is suf昀椀cient and appropriate to provide 
a basis for our audit opinion on the Company’s internal 昀椀nancial controls system over 昀椀nancial 
reporting.

Meaning of Internal Financial Controls over Financial Reporting

A company’s internal 昀椀nancial control over 昀椀nancial reporting is a process designed to provide 
reasonable assurance regarding the reliability of 昀椀nancial reporting and the preparation of 
昀椀nancial statements for external purposes in accordance with generally accepted accounting 
principles. A company’s internal 昀椀nancial control over 昀椀nancial reporting includes those 
policies and procedures that (1) pertain to the maintenance of records that, in reasonable 

detail, accurately and fairly re昀氀ect the transactions and dispositions of the assets of the 
company; (2) provide reasonable assurance that transactions are recorded as necessary 

to permit preparation of 昀椀nancial statements in accordance with generally accepted 
accounting principles, and that receipts and expenditures of the company are being made 
only in accordance with authorizations of management and directors of the company; and 

(3) provide reasonable assurance regarding prevention or timely detection of unauthorized 

acquisition, use, or disposition of the company’s assets that could have a material effect on 
the 昀椀nancial statements.

Inherent Limitations of Internal Financial Controls over Financial Reporting

Because of the inherent limitations of internal 昀椀nancial controls over 昀椀nancial reporting, 
including the possibility of collusion or improper management override of controls, material 

misstatements due to error or fraud may occur and not be detected. Also, projections of any 

evaluation of the internal 昀椀nancial controls over 昀椀nancial reporting to future periods are 
subject to the risk that the internal 昀椀nancial control over 昀椀nancial reporting may become 
inadequate because of changes in conditions, or that the degree of compliance with the 

policies or procedures may deteriorate.

Quali昀椀ed Opinion

According to the information and explanations given to us and based on our audit and based 
on the consideration of the reports of Branch auditors, the followingmaterial weaknesshave 
been identi昀椀ed in the operating effectiveness of theCompany’s internal 昀椀nancial controls 
over 昀椀nancial reporting as at 31stMarch, 2021:

a) The Company has implemented an ERP system (SAP) from 28th November 2019. The 

system (SAP) has stabilized to a great extent;however, efforts are still continuing to 
fully stabilize the SAP system to achieve business objective.

b) the company needs to improve the internal control system for reconciliation, timely 

payment and correct deduction of Income Tax, TDS, GST and other statutory dues 
recoverable/ payable. 
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c) the Company did not have appropriate internal controls for reconciling and obtaining 

balance con昀椀rmation from sundry debtors, sundry creditors and other parties.

d) the maker checker concept for voucher posting and authenticating in SAP needs to be 
strengthened which may potentially result in posting the entries in wrong heads/ wrong 
amounts/ duplicates posting etc.

e) the Company does not have its own Cadre of Of昀椀cers and the sanctioned posts are 
昀椀lled up either by deputation of Of昀椀cials from Central and State Governments/PSUs/
Autonomous Bodies or through outsourcing agencies. This could result in potential 
risk of inappropriate working and inadequate assurance due to lack of continuity and 
compliances of standard operating procedures. 

f) Internal audit function needs to be strengthened with enhanced scope and coverage to 

ensure to make it commensurate with the size and nature of operations of the Company.

g) One of the branch auditors has reported that -

(i) It has been observed that the entries had been posted in improper accounting heads, 

the same can lead to misreporting of expenses at RO level in case of standalone 
昀椀nancials and at HO level in case of consolidated 昀椀nancial statements.

(ii) It has also been noticed that expenditure has been booked against purchase of 
kerosene and Diesel during the current 昀椀nancial year for an amount of ₹ 17.79 Lakhs 
for which no invoices were available on record.

A ‘material weakness’ is de昀椀ciency or a combination of de昀椀ciencies, in Internal Financial 
Controls Over Financial Reporting, such that there is a reasonable possibility that a material 
misstatement of company’s annual or interim 昀椀nancial statements will not be prevented or 
detected on timely basis.

In our opinion and based on the consideration of the reports of the branch auditors and 

read together with paragraph below, except for the effects/ possible effects of the material 
weaknesses described above on the achievement of the objectives of the control criteria, 
the Company has, in all material respects, adequate internal 昀椀nancial controls over 昀椀nancial 
reporting and such internal 昀椀nancial controls over 昀椀nancial reporting were operating 
effectively as of 31st March, 2021, based on the internal control over 昀椀nancial reporting 
criteria established by the Company considering the essential components of internal control 

stated in the Guidance Note on Audit of Internal Financial Controls Over Financial Reporting 
issued by the Institute of Chartered Accountants of India.

We have considered the weaknesses identi昀椀ed and reported above in determining the 
nature, timing, and extent of audit tests applied in our audit of the 昀椀nancial statements of 
the Company for the year ended 31st March, 2021 and these weaknesses do not affect our 
opinion on the 昀椀nancial statements of the Company.
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Other Matters

We did not audit the 昀椀nancial statements/information of 13 branches (regional of昀椀ces) 
included in the 昀椀nancial statements of the Company whose 昀椀nancial statements/昀椀nancial 
information re昀氀ect total assets of `643.05Lakhs as at 31 March, 2021 and total revenues of 
`Nil for the year ended on that date, as considered in the 昀椀nancial statements. The 昀椀nancial 
statements/information of these branches have been audited by the branch auditors whose 
reports have been furnished to us, and our opinion in so far as it relates to the amounts 

and disclosures included in respect of these branches, is based solely on the report of such 

branch auditors. Our opinion is not modi昀椀ed in respect of this matter.

For Oswal Sunil & Company

Chartered Accountants

Firm Reg. No.: 016520N

CA Amit Nowlakha

Partner

M. No.: 513504
UDIN:21513504AAAADF8756
Place: New Delhi
Dated: 29-09-2021
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9. Comments of CAG on Financial Statement of NHIDCL
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10. Balance Sheet as on 31 March 2021
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