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SECTION-I

ORGANISATION AT PRESENT

1. INTRODUCTION

The National Highways and Infrastructure Development Corporation Limited (NHIDCL) was 
incorporated as a Public Sector Undertaking under the Companies Act, 2013, on 18th July, 
2014 under the aegis of Ministry of Road Transport & Highways, Government of India, inter 
alia, with authorized share capital of `10 Crores and paid up capital of `1 Crore, with an 
objective to fast pace  the construction of National Highways and other infrastructure in the 
North Eastern Region and strategic areas of the country which share international boundaries. 
The e昀昀ort is aimed at economically consolidating these areas with overall economic bene昀椀ts 
昀氀owing to the local population while integrating them in more robust manner with the 
mainstream. The company started its e昀昀ective functioning on 22nd September, 2014. Sh. 
Keshav Kumar Pathak, IAS (BH:1990) was the Managing Director of NHIDCL till 1 October,2021 
during the period under report. Consequent upon his relieve from NHIDCL on 1 October,2021, 
the charge of the post of the MD,  NHIDCL,  was assigned to Sh. Mehmood Ahmed, Joint 
Secretary in the Ministry of Road Transport & Highways, in addition to his own duties in 
the Ministry. Sh. Chanchal Kumar, IAS (BH:1992) took over the charge of MD NHIDCL w.e.f. 
31st January, 2022. Sh. Manoj Sahay, IA&AS (1994), held the post of Director (A&F) w.e.f. 
30th January, 2020 till 1st February,  2022. As on 31st March,2022, NHIDCL has total 345  
employees, all either on deputation or on contract, working in 13 States/UTs of India and in 
Kathmandu, Nepal. NHIDCL has also deployed about  870 (technical & non - technical) sta昀昀 
through outsource service provider agencies.

The company has also spread its wings to enter into other infra projects including Multi level 
car parking, Multi logistic parks and Bus ports. 

Today, consequent to e昀昀orts of NHIDCL, the farthest corners of the nation, borders and 
backward areas are becoming accessible. Safer, all weather roads, tunnels and bridges 
are being built, navigating the challenging terrains of Jammu and Kashmir, Uttarakhand, 
North-East, West Bengal and Andaman & Nicobar Islands. People are getting access to better 
livelihood through upskilling programs which are opening new employment opportunities. 
Trade and tourism are 昀椀nding new avenues of growth with improved cross border access. 
Technology platforms such as INAMPRO, INAMPRO+, BIMS, INFRACON, ePACE and PMIS are 
streamlining processes while making information transparent and more accessible. 

NHIDCL, through its many projects across challenging terrains, initiatives and skill 
development programmes is opening new avenues of socio-economic growth and progress 
for the people at an unprecedented pace. It has also taken initiative to provide for toilets 
under Swachh Bharat Mission in the NER States, J&K and Uttarakhand along side the Highways 
being constructed by it. 

NHIDCL has whole heartedly supported the Stakeholders State Governments in their 昀椀ght 
against COVID-19 Pandemic by liberally providing Financial support for procurement of medical 
appliances, medicines and other related material. Going beyond its CSR budget, NHIDCL also 
donated 135 Basic Life Care Ambulances to all the Stakeholders State Governments from its 
pro昀椀t component. 
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NHIDCL- An overview

Vision

Mission

Our Mandate

In order to have trans-national regional connectivity in a focussed manner, i.e. ensuring 
connectivity amongst neighboring countries in the South Asian and South East Asian Region, 
Ministry of Road Transport & Highways, Government of India set up and operationalized a 
new corporate entity NHIDCL dedicated exclusively to the task of constructing/upgrading/
widening of National Highways in parts of the country which share international boundaries 
with neighboring countries. NHIDCL was incorporated on 18th July, 2014 under Companies 
Act, 2013. NHIDCL is entrusted with 6498 km of NHs. In addition, NHIDCL is assigned with 
preparation of DPR under various schemes of 7824 km of length. 

• To fast-pace the construction of National Highways and other Infrastructure in the North 
Eastern Region, near border and strategic areas like Jammu and Kashmir, Ladakh and 
also in the state of Uttarakhand and UT of Andaman & Nicobar islands.

• Facilitate to consolidate South–South East Asia Links and socio-economic development 
of NER.

To become a professional company which works in most e昀케cient and transparent manner, 
and designs, develops and delivers infrastructure projects in a time bound manner for 
maximizing bene昀椀ts to all stakeholders.

• Charge of building infrastructure that involves roads, and highways and tunnels, inter 
state and international connectivity mainly in North Eastern Region (NER), Himalayan 
region and Andaman & Nicobar Islands.

• Implementation of Government’s action plan in bringing ‘Act East Policy’ on the ground 
and act as Nodal agency in NER. Major objective includes minimum 2-Lane connectivity 
to each district of NER. 

• Implementation of SARDP-NE and to act as a Nodal agency for development of NH in the 
NER.

• Implementation of Bharat Mala Pariyojana (BMP) to develop Border roads, Economic 
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corridors, Feeder roads for inland waterways, Improvement of choke/congestion points 
and International connectivity roads.

• A ‘lean and thin’ organization to work with limited sta昀昀 equipped with expertise in 
di昀昀erent arena for fast track decision making for cost-e昀昀ective construction.

• Broad improvement in the infrastructure development process through an inclusive 
development strategy.

• Specialized ways to shorten the time span taken by other executing bodies in the states, 
with a better technical know-how.

• Planning and construction of tunnels in Himalayan region.

• To yield IT initiatives on behalf of the Ministry of Road Transport and Highways. Some of 
the IT initiatives are e-PACE, INAMPRO & INAMPRO+, INFRACON and SAP. 

• Development of automated parking, multi-modal logistics parks and bus ports.

• Other infra works assigned by the Ministry including Project Management Consultancies.
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Smt. Alka Upadhyaya, an Indian Administrative Service O昀케cer (IAS) (MP:1990) was appointed 
as Secretary, Ministry of Road Transport & Highways (MoRTH) w.e.f 22.10.2022. She is also 
holding the charge of Chairperson, NHAI. Smt. Upadhyaya has served in various positions 
in the Government of Madhya Pradesh and Government of India. She has been involved in 
policy making and decisions in various sectors like Personnel, Finance, Health and Rural 
Development. Smt. Upadhyaya has done M.Sc. (Organic Chemistry), MA (Economics) and 
Masters in Public Administration.

Prior to joining as Chairperson, NHAI, Smt. Upadhyaya served as Additional Secretary, Ministry 
of Rural Development, Government of India. She was Director General, National Rural 
Infrastructure Development Agency, handling Prime Minister Gram Sadak Yojana (PMGSY), 
and was also Mission Director of National Rural Livelihood Mission. She worked extensively 
with Self Help Groups and their Federations for inclusion of women in Government schemes 
& entitlements, creating rural enterprise of women and setting large Producer Collectives 
— Registered Companies.

For the past 10 years, she has been working in the Road Sector, 昀椀rst at the State Level as CEO-
MP Rural Development Authority and later as Director General-National Rural Infrastructure 
Development Authority (Ministry of Rural Development). She has also worked on developing 
Robust Asset Management System in the country with IT enabled system. One of the exciting 
projects has been large scale use of plastic waste in construction of Rural Roads along with 
promotion of other local materials for building ecologically sustainable roads.

PROFILE OF CHAIRPERSON, NHIDCL
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Sh. Chanchal Kumar, IAS (BH: 92) took over charge as Managing Director, NHIDCL on 31st 
January, 2022. Before assuming the charge of MD, NHIDCL, Sh. Chanchal Kumar had held 
the post of Principal Secretary of Building Construction Department, Art Culture & Youth 
Department, CM O昀케ce and General Administration Department in Government of Bihar. 

Sh. Chanchal Kumar has also worked in the Ministry of Commerce and Industry and Ministry of 
Railways. He has also held the posts of District Magistrate of Kaimur, Bokaro, East Champaran 
and Nalanda in addition to being Director, Agriculture, Government of Bihar. He was also 
member of governing board of Nalanda University, Rajgir and Academic Senate of IIT, Patna.

Sh. Chanchal Kumar has B. Tech and M. Tech degree in Computer Science and  Engineering 
from IIT, Kanpur; Masters in International Development Policy from Duke University, USA and  
Ph.D in Economics from Patna University.

He is credited with launching of “Jaankari” Facilitation centre (under RTI, Act) & revival 
of institutionalized art and culture activities in Bihar. He was also involved in design and 
commencement of work of many signature buildings including Bihar Museum, International 
Convention Centre (Patna), Sardar Patel Bhawan, Science City, Patna; International 
Cricket Stadium and Sports Academy in Rajgir, Buddha Samyak Darshan Museum in Vaishali, 
construction of engineering colleges in all districts, etc.

PROFILE OF MANAGING DIRECTOR, NHIDCL
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Shri Anshu Manish Khalkho, an Indian Defence Accounts Service (1994) o昀케cer, took charge as 
Director (Admin & Fin) & CFO, NHIDCL, New Delhi, on 9th  January, 2023.   Prior to this Sh. 
Anshu Manish Khalkho was holding the post of Joint Controller General of Defence Accounts 
at HQ CGDA O昀케ce, New Delhi. 

Shri Khalkho holds M.Sc.Degree from RDVV, Jabalpur. He has handled various assignments of 
Finance, Accounts, Audit and Payment  functions in di昀昀erent capacities in Defence Accounts 
Departments and  also held the post of General Manager (Finance) in RailTel, Kolkata.  

Also worked in various capacities with Western Naval Command (Navy), Southern Command 
(Army), Eastern Command (IFA), Chief Internal Auditor (Factories), Pay & Account O昀케ce 
(PAO), Ordinance Factories Board, Ordinance Factories (Administration) and CSD (Canteen 
Store Deptt).  Recently attended National Defence College-62nd  Course (2022).  

At NHIDCL, the major challenge he has envisaged is to counter catalyzing the growth of 
the company and establishing the permanent cadre.  In addition, he is aiming for better 
transparency through IT initiatives in the public domain and e昀昀ective resolution of major  
impediments such as utility shifting, Land Acquisition and Forest Clearances for timely 
implementation of NHIDCL projects. 

He has been actively monitoring the process of the ongoing projects by regular site visits as 
well as through video conferencing and also  monitoring Legal Cases of  NHIDCL  related to  
Technical Division, HR and Administration.  

PROFILE OF DIRECTOR  
(ADMINISTRATION & FINANCE) &  

CFO, NHIDCL
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Shri Atul Kumar, an Engineer from Central Engineering Service (Roads) Cadre (1993), took 
over charge as Director (Technical), NHIDCL, New Delhi, on 27th October, 2021. He holds a 
BE (Civil Engg.) and Masters degree in Structural Dynamics from IIT, Roorkee.

Before assuming the charge of Director (Technical), NHIDCL, he was holding the post of Chief 
Engineer, Ministry of Road Transport and Highways. In addition to the above, he also worked 
in National Highways Authority of India (NHAI) in various capacities of Manager/DGM/CGM 
for about 14 years. He has also held the additional charge of post of Director (Administration 
& Finance) during 08 March, 2022 to 08 January, 2023.

At NHIDCL, he is actively involved in the execution of various road/tunnel projects of 
national importance in the North Eastern states of Assam, Nagaland, Mizoram, Manipur, 
Meghalaya, Tripura, Sikkim, Arunachal Pradesh  and hilly areas of Jammu & Kashmir, Ladakh, 
Uttarakhand and Andaman & Nicobar Islands.

PROFILE OF THE DIRECTOR  
(TECHNICAL), NHIDCL



11Annual Report | 2021-22

Shri Mahmood Ahmed, IP & TAFS, (1993) joined the Ministry of Road Transport & Highways, 
Government of India, as Joint Secretary on 26th October  2020. He was appointed as 
Government Nominee Director on the Board of NHIDCL w.e.f 23.06.2021. 

Prior to this assignment, he has served in various senior positions in both Government of 
India as well as Government of Odisha. He also held the charge of post of MD NHIDCL from 
1-10-2021 to 30-01-2022, in addition to his own duties in the Ministry. In a career spanning 
over two decades, he has rich and varied experience in the Ministries/Departments of 
Telecommunications, Urban Development and Steel & Mines.

Shri Ahmed belongs to the State of Odisha. He is an alumni of Hindu College, University of 
Delhi.

PROFILE OF GOVT. NOMINEE DIRECTOR
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Ms. Meenakshi Mishra, IA&AS (1983), former Director General Audit Commercial, was 
appointed as Independent Director on the Board of NHIDCL w.e.f 15th January, 2020.  

Ms. Mishra is a BA from LSR in Psychology Hons.; MA International Politics and M.Phil in 
International Law from Jawaharlal Nehru University; and MBA, LLB from Mumbai University. 
She is also a Certi昀椀ed Fraud Examiner (USA). She went on to do a specialization in Public 
Sector Management from UK, and Public Policy from Lee Kuan Yew, NUS, Singapore.

She has 34 years of leadership experience in the Government of India across Administrative, 
Regulatory, Accounting, Strategic and e-governance functions both in State Governments 
of Delhi, Rajasthan and Maharashtra and Central Ministries of Railways, Defence, Atomic 
Energy, and UNICEF. She has also headed audit teams to UNFICYP, Cyprus; WHO; Egypt and 
Yemen; UNHCR, Geneva.  

During her tenure, she has conducted extensive scrutiny of Maharatna Public Sector Companies 
of Government of India and ensured accountability during account certi昀椀cation and has led 
key performance audits across several sectors of the government on social, economic and 
revenue sectors such as E-Aushadi, Food Safety, Mid-Day meal and Health bene昀椀ts to weaker 
and indigent sections, etc.

PROFILE OF THE INDEPENDENT DIRECTOR 
ON THE BOD OF NHIDCL
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Sh. Pardeep Kumar Saraogi, joined as Independent Director, NHIDCL w.e.f 5th January, 2022. 
Sh. Saraogi is holding MA degree in Political Science from Bundelkhand University. He is 
a member of Bharatiya Janata Party’s State Working Committee. He is also holding the 
position of District President of District Olympic Association,  Patron of Amateur Mallakhamb 
Association, Uttar Pradesh.

Sh. Saraogi is active in social and political arena since student life and has worked for 
the betterment of society by helping the poor and needy people in various ways. With his 
continued e昀昀orts, he has provided assistance to number of youths in sports area through 
RSMF in order to promote and upgrade the talent of youth.  With his consistent e昀昀orts 
through various socio-cultural activities, he is contributing a lot to the society.

PROFILE OF THE INDEPENDENT DIRECTOR
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MESSAGE FROM THE CHAIRPERSON

Dear Stakeholders,

It is a matter of immense pleasure for me to welcome all of you to the 8th  Annual General 
Meeting of the Company. COVID-19 had a signi昀椀cant impact on businesses and industries in 
the last two years. Our economy is gradually emerging from its debilitating impact.

Even though we have emerged from the pandemic, it continues to draw uncertainty going 
forward. Amidst these challenging times, infrastructure sector remains pivotal to drive 
country’s future economic growth.

I am pleased to announce that during FY 2021-22, we have delivered the highest ever net 
pro昀椀t of ` 113.29 crore, up 34.32% from the previous 昀椀scal. NHIDCL has declared a total 
dividend of 33.99 Crore during FY 2021-22 to MoRTH in accordance with the guidelines of 
Department of Public Enterprises.

The Directors’ Report and Audited Financial Statements of the Company for the year ending 
31st March 2022 together with the Auditors’ Report already circulated, are taken as read.

During the year, the Company constructed 1366 km of National Highways against the target 
of 1200 km. The Company awarded NHs of length of about 745 km for the 2/4 laning of 
National Highways worth ` 13,699 cr and has completed 09 Projects in NER.

Total Income has increased from ` 251.50 cr in 2020-21 to ` 347.82cr in 2021-22 showing an 
increase of 38 %.

During the year, NHIDCL has contributed a sum of ` 228.06 lakh towards CSR and has 
undertaken various projects under Education, Health & Skill development.

NHIDCL has always believed in strong corporate governance and transparency. The Company 
is committed to deliver responsible growth and ethical wealth creation that results in value 
for all stakeholders. The Company ensures total fairness and transparency in all its working 
and reporting matters. A Report on Corporate Governance for the year 2021-22 supported 
by a Certi昀椀cate con昀椀rming the compliances of relevant guidelines forms part of the Annual 
Report.

On behalf of the Company, I want to thank you for your continued support and trust reposed. 
As we navigate together these challenging times, I assure that the Company shall continue 
to generate and deliver value.

Alka Upadhaya 

Secretary, Ministery of Road Transport  
& Chairperson ,NHIDCL
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MESSAGE FROM THE MANAGING DIRECTOR

Dear Stakeholders,

Let me start by wishing all of you good health and happiness. I am both honoured and 
humbled by the opportunity given to me to serve the nation through National Highways and 
Infrastructure Development Corporation Limited (NHIDCL).

It is indeed a proud privilege to share that your Company has completed 8 years of successful 
journey and has performed exemplary in the F.Y 2021-22 despite the Covid-19 pandemic.

During the year, the Company has constructed 1366 km of National Highways against the 
target of 1200 km. The Company has awarded work of 2/4 laning of NHs of length of about 
745 km worth ̀ 13,699 cr and has completed 09 Projects in NER. Currently, NHIDCL is handling 
238 projectsin 13 States/UTs with a length of 4787 kms.

NHIDCL is playing a vital role in creating cross border connectivity to Nepal, Bangladesh and 
Myanmar with following projects:

• Construction of bridge over river Feni in Sabroom to provide connectivity of Tripura to 
Bangladesh. The project was completed in the FY 2020-21.

• Construction of Shillong to Dawki to provide connectivity of Tripura to Bangladesh.

• Construction of Imphal-Moreh road and Moreh bypass road which will facilitate trade 
with Myanmar. Land port at Moreh is under construction by Land Portand Custom 
Department.

• Construction of Imphal-Jiribam road which will facilitate trade with Myanmar.

• 351 km long 2 laning of NH54 from Aizawl to Tuipang in Mizoram which will play a vital 
role in cross border trade through Mizoram with Myanmar. Two land ports are being 
developed by Land Port and Custom Department.

• Construction of 6-lane Mechi bridge on Asian Highway (AH-02) shall improve cross trade 
through West Bengal with Nepal. The project has been completed in the FY 2020-21.

I am sure that Team NHIDCL will strive to come up to the expectations reposed by the 
MoRTH with projects assigned worth ` 98,227 cr and will work tirelessly to surpass the 
昀椀gure of construction of length from previous year and taking up new sanctions worth 
more than`20,000 cr. My best wishes to each and every member of Team NHIDCL whose 
professionalism, dedication and hard work have helped in ensuring a successful year for the 
company.

I take this opportunity to express sincere thanks and gratitude for the co-operation, guidance 
and support extended by the Government of India particularly the Ministry of Road Transport 
and Highways, the State Governments and the UT Administrations. I also place on record my 
special thanks to all the stakeholders of the Company for extending their valuable support 
and cooperation as well as to all the employees of the Company at all levels for their 
dedication and commitment and wish for their continued support in future as well. My best 
wishes to all. Stay safe and healthy.

Chanchal Kumar 

Managing Director, NHIDCL
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MESSAGE FROM DIRECTOR (A&F) & CFO

Dear Stakeholders,

I am honoured by the great opportunity given to me to serve the nation through National 
Highways & Infrastructure Development Corporation limited (NHIDCL), which is tasked with 
spear heading socio-economic growth of North Eastern Region and other strategic areas, 
which will have multiplier e昀昀ect on the economy of rest of the Country.

In addition to the highways, NHIDCL is also engaged in construction of tunnels of various 
lengths as part of road infrastructure.

I am personally happy to inform you that the total income  has increased from ` 251.50 cr 
in 2020-21 to ` 347.82 cr in 2021-22 showing an increase of 38% and pro昀椀t before tax has 
increased by 34% in comparison to previous year (2020-21).

In addition, the Company has contributed immensely to the digital India Programme of 
the Central Government by taking various e-initiatives like e-procurement, E-Pace, SAP, 
E-tendering, INFRACON and INAM PRO+. We in NHIDCL, strive to achieve substantial 
development for all the stakeholders by adopting best practices, transparency, accountability, 
fairness, extensive communication with stakeholders are internal to our functioning. We 
believe in performance and outcome oriented systems.

I believe that the company’s productive employees are its most valuable asset. The core 
competence of the company is embedded in the minds and hearts of team NHIDCL who 
always demonstrate tremendous dedication and devotion to duty. 

I take this opportunity to place on record my sincere thanks and gratitude to Ministry of 
Road Transport and Highways (MoRTH),  GoI, State Government, Auditors, Bankers and other  
Authorities and Agencies that provided unstinted support to the Company.  

On behalf of entire NHIDCL family, I assure every shareholder of the Company of our total 
dedication and tireless e昀昀orts in ful昀椀lling your expectations.

Anshu Manish Khalkho 

Director (A&F) and CFO, NHIDCL
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2. HR AND ADMINISTRATION

2.1	 Corporate	O昀케ce

After its incorporation on 18th July, 2014, the Company initially started functioning from 
its Registered O昀케ce at Room No. 509, Transport Bhavan, New Delhi. The Company moved 
to its Corporate O昀케ce located at PTI Building (3rd Floor), Parliament Street, New Delhi – 
110001 in the month of February, 2015. 

2.2	Regional	O昀케ces	(ROs),	Project	Management	Units	(PMUs)	and	Site	O昀케ces	
(SOs) 

The Company has set up 13 Regional O昀케ces each headed by and Executive Director 
(Project), 47 Project Management Units and 66 Site O昀케ces as per details given hereunder 
is tabulated form.

S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
1. A&N Island:-  

NHIDCL, Regional 
O昀케ce- Port Blair Ward 
No.23, Near Air Force 
Station, Prothrapur, P.O 
Garacharma Port Blair 
Andaman & Nicobar 
Islands – 744105                                

Mayabunder Above ICICI Bank 
Village – Lucknow P.O  - Webi 
Mayabunder, North & Middle 
Andaman, 744204

Kadamtala and 
Diglipur

2. Arunachal Pradesh:- 
Executive Director  (P)
Regional O昀케ce, NHIDCL, 
GD Apartment, Senki 
Park, Division -iv, Near  
govt. Middle  School, 
Itanagar-791111, 
Arunachal  Pradesh

i. Ziro:-  

TD Building, Opp. BSNL (SBO) 
O昀케ce, PO PS, Hapoli, Dist. 
Lower Subansiri , Arunachal 
Pradesh, 79112   

ii. Basar:- 

C/o Sh. Karyoh Riran (Rtd. 
A.D.C), Upper Colony, Basar 
town,  Dist : Leparada Arunachal 
Pradesh-791101

iii. Namsai:-  

Taye Gumlin Building, 2nd Mile, 
Piyong Road, Namsai, District- 
Lohit -792103,  Arunachal  
Pradesh

iv.  Roing:-  

Ezengo-3, Near Bomb Godown, 
CC Road, Roing, Arunachal 
Pradesh,792110

Palin,  Koloriang, 
Seppa, Dirang and 
Sangram

Likablai, Mechuka, 
Daporijo

Hayuliang, Hawai, 
Pasighat, Kanubari 
and Teju

 Hunli, Anini, 
Etalin, Mipi and 
Dembuen
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S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
3. Assam:- 

Executive Director  (P0 

Regional O昀케ce, NHIDCL 

(Ministry of Road 
Transport and Highways, 
Government of India) 
2nd  Floor & 3rd Floor, 
Agnishanti Business Park,  
Opp. AGP O昀케ce, GNB 
Road, Ambari, Guwahati  
Assam -781001

i. Dhubri:- 

GTB Road,  Opposite Bhootnath 
Temple, Dhubri Assam- 783324 

ii.Tezpur:- 

Saraf  Tower, 1st  Floor, Opposite 
Don Bosco High School, Mazgaon, 
NH-37 A, Tezpur-784001

iii. Jorhat:- 

Opp. Brahmaputra Academy, 1st 
Floor C/o Rupjyoti Kalita Bora, 
Rajatia Gaon Malow Ali, Jorhat, 
Assam-785001

iv. Diphu:-  

PWD (Roads) IB, PWD Colony, 
Lumding Road, Diphu, Karbi 
Anglong, Assam-782460

v.  Bangaigaon:- 

Chapaguri Road, Paras Point, 4th 
Floor, Near PNB Bank Bongaigaon 
Assam- 783380

vi. Silchar:- 

Peskar Lane, Sonai Road, 
Kanakpur Part-I Silchar-788006, 
Assam

vii. Dibrugarh:-  

Opposite ICICI Bank, East Milan 
Nagar, Near Milan Jyoti Sangha, 
P.O. :  C.R.Bulding, District- 
Dibrugarh Assam- 786003

Jogigopha

Chairali

4. UT of Jammu & Kashmir 

Executive Director  (P)
NHIDCL, Regional O昀케ceH.
No.261, Sector -6, Channi 
Himmat, Jammu,  
J&K -180015

i. Akhnoor:- 

Sangam City, Near JK Hatchery, 
Raipur Domana Road, Jammu & 
Kashmir – 181123

Chenani
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S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
ii. Kishtwar:- 

H.No.89, Ward No-9, Sheetla 
Mata Road, Near-Kulled Chowk, 
Kishtwar, J&K- 182204

iii. Doda:- 

Chenab View Guest House, 
Opposite Sainik Board, Near  IOCL  
Petrol Pump, District - Doda J&K, 
182202.

Chatroo and Hasti

Khellani

5. UT of Ladakh:- 

Executive Director (P)
NHIDCL, Regional O昀케ce 
Yartsa House, Near 
Changspa Farm, Leh, UT 
Ladakh, 

i.Leh (Infra):- 

Kharpon Villa, Sankar Khangshal 
Leh - UT of Ladakh, 194101

ii. Kargil:- 

Jazeera Hangout Circular Road 
Balti Bazaar Kargil, UT of Ladakh, 
194103

Padam

Paaakchik,  Nubra, 
Rangdum  and 

Drass

6. UT of J&K Srinagar:- 

Executive Director (P)
NHIDCL Regional O昀케ce 

Badar Residency, Opposite 
Islamia School, Karpora, 
Brein Nishat,  Srinagar, 
J&K, 191121

i. Sonamarg:- 

Z-Morh Camp Site,  Village-
Gangangir,  Tehsil & PO – Gund, 
Dist- Ganderbal, J&K,  191202

ii.  Anantnag:- 

Moominabad,  Ashajipora , Dist- 
Anantnag, J&K-192101

iii.  Baramulla:- 

Kanthbagh, Baramulla,  
J&K, 193101

7. Manipur:- 

Executive Director (P), 
NHIDCL, Regional O昀케ce 
O昀케cers Club Transit 
Hostel, (2nd Floor) 
Lamphelpat, Imphal West 
Manipur,  795004 

i.Ukhrul:- 

#1 Kamphasom Tang  
Behind District Session Court  
District-Ukhrul, Manipur 795142

ii. Churachandpur:- 

Mini Secretariat Building Complex 
B-1, Tuibong, Churachandpur 
District,  Manipur, 795128

iii. Senapati:- 

L.S. Thaisho, Christian Colony, 
Senapati District HQ – 795106

Pallel

 Singhat

Jiribam, Willong
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S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
iv. Khongsang (Noney):- 

Near Longmai Common ground 

Noney Manipur – 795159

v.  Tengnoupal:- 

Tengnoupal  District HOs, 
Opposite Police Station, Manipur 
795131

vi.  Tamenglong:- 

Mini Secretariat Campus, 
Tamenglong, Manipur, 795141

Tousem & moreh

8. Meghalaya:- 

Executive Director (P), 
NHIDCL, Regional O昀케ce 
Parkside Building,  Opp 
Lady Hydari Park, Barik 
Crossing, Shillong,  
Meghalaya, 793001

i.  Mylliem:- 

NHIDCL, Madan 
Lingsyiem,Lyndale Guest House, 
District: East Khasi Hills, Mylliem, 
Shillong,  Meghalaya, 793009 

ii. Tura:- 

House No. 91. C/o Shri PK 
Sangma, Rongkhon Songittal, 
Near Dikki  Dandi Stadium, 
Dakopgre, TURA , District- West 
Garo Hills,  Meghalaya,  794101

iii.  Baghmara:- 

GM(P), NHIDCL PMU Bhagmara, 
RD Complex, Bolsagre, Near 
Indoor Baghmara, South Garo 
Hills, Baghmara,  Meghlaya,  
794102

Nongjri, Nongstoin

Rongra

9. Mizoram:- 

Executive Director (P) 
Regional O昀케ce - Mizoram, 
NHIDCL 3rd Floor, T-86, 
Tuikhuahtlang, Aizwal, 
Mizoram -796001 

Phone No. 0389-2316335

i. Lunglei:- 

Lunglei, H.NO.-C-2, Hmunhlui 
Veng lunglawn, Near Assam Ri昀氀es 
camp, Lunglei-796701

ii. Lawngtlai:- 

C. Ngunlianchunga Building AOC, 
Near Petrol Pump, Civil hospital 
Road, Lawngtlai- 796891

iii.   Seling:- 

Tourist Lodge, PWD Govt. 
of Mizoram, Thingsulthliah, 
Hospital Road, Tlangpui- 796161, 
Landmark- Near SDO O昀케ce

Hnahthial  and  
Lungsen

Serchhip, Kolasib 
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S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
10. Nagaland:- 

Regional O昀케ce – Kohima, 
PWD Rest House, 
PWD Colony, Kohima: 
Nagaland-797001

i. Mokokchung:- 

Mollier Cottage, Opp. 
Public Ground Arkong Ward 
Mokokchung, Nagaland-798601

ii.Dimapur:- 

H.No.63(A), 1st 昀氀oor, NST Colony, 
Behind City Tower Building, 
Circular road, Dimapur, , 
Nagaland,  797112 

iii. Pfutsero:- 

House no. 167, Menyitsuda Ward, 
Near Glory Peak, Pfutsero Town, 
Nagaland, 797107 

iv. Jakhama:- 

H/No.-85&86, Ura Cottage, 
Phesama Village, Post Jakhama, 
District Kohima, Nagaland-797001 

Changtongya,  
Mon, Chare and 
Changki

Peren

Chakbama,  
Zuhenboto and  
Meluri

11. Sikkim :- 

NHIDCL, RO-Gangtok, 
Lingding road, Below icar, 
Near Aadhar Card O昀케ce, 
East Sikkim-737102

i. Ranipool:- 

Smile Land ,Gidang Busty 
Ranipool East Sikkim-737135

ii. Kalimpong:- 

Near Mount Carmel School, DR 
B.L. DIXIT Road, Kalimpong ,West 
Bengal -734310

iii.Rhenock:- 

CLO Ganesh Chandra Dahal 
House, Near Rhenock Govt.
College ,Rungdung, PO/PS 
Rhenock-East Sikkim-737133

iv.Gyalshing:- 

8th Mile, New Gyalshing, Near 
SSB Camp, West- Sikkim,737111

ingtam

Bagrakote

Menla  

Chochenpheri and 
Ravangla

12. Tripura:- 

Executive Director (P), 
Regional o昀케ce-NHIDCL  
3rd 昀氀oor, UD Bhawan, 
near Ravindra Bhawan, 
Sakuntala Road, Agartala, 
Tripura-799001   

i. Dharmanagar:- 

2nd  Floor of State Bank of 
India (Bazar Branch), Bina Rani 
Chakraborty’s Bulding,  Thana 
Road, Dharmanagar, North 
Tripura,-799250.

Kanchanpur



22 Annual Report | 2021-22

S.No. Regional	O昀케ce Project	Monitering	Unit	(PMUs) Site	O昀케ces
ii. Kumarghat:- 

1st & 2nd Floor, Ajit Ghosh 
Building, near Ramkrishna 
Temple, Vivekananda 
Chowmuhoni, Nidevi Town, 
Kumarghat,District Unakoti  
Tripura -799264 

iii. Ambassa:- 

Ground Floor & 1st Floor, Goutam 
Dutta’s Building, Ambassa Colony, 
Ambassa, Dhalai, Tripura, 799289

iv.  Udaipur :-  

C/o- Kishore Saha, Koilarmath, 
Near - DWS O昀케ce, Udaipur, 
Gomati District, Tripura - 799120

v. Khowai:- 

(C/o Jahar Nag) , 2nd Floor, 
Khowai town ,Khowai District, 
Tripura - 799202

Manikbhandar & 
Amarpur

Telliamura

13. Uttrakhand:- 

Executive Director (P), 
Regional O昀케ce , NHIDCL 
Dehradun 

C-24, Ajabpur Kalan,  
THDC Colony, Dehradun, 
Uttrakhand-248121

i.Uttarkashi 

Uttarakashi Chungi Brethi 
near Akash Ganga Hotel, 
Uttarakashi-249193  

ii. Chamoli  

Hotel-Himalayan Resort, 
Nandprayag, District-Chamoli, 
Uttarakhand- 246449

Barkot

Rudraprayag

Total 47 63*

* In addition, NHIDCL has 03 Site o昀케ces in Nepal at Kathmandu, Janakpur and Birgunj for 
taking care of Defect Liability Period (DLP) commitment of the Tarai Roads constructed by 
NHIDCL in Nepal.

2.3 Vigilance Awareness 

Sh. W. Blah, Executive Director (Tech) was appointed as part time CVO of NHIDCL w.e.f. 14th 
December, 2020. The Vigilance unit of NHIDCL takes preventive measures as per guidelines 
issued by the CVC as well as Awareness Programme to prevent corrupt practices. Vigilance 
Awareness Week was organized at the Corporate O昀케ce as well as the 昀椀eld o昀케ces during 
26th October to 1st November, 2021 in accordance with the guidelines of Central Vigilance 
Commission. The theme of the awareness programme was “Independent India at 75: Self 
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Reliance with Integrity”. Various activities were organized to convey the theme of the 
awareness programme across all sections of employees. An Integrity pledge to eradicate 
corruption was also taken by the employees of NHIDCL on 26th October, 2021.

Sh Ramvatar Meena, Deputy Secretary, MoRTH has been assigned part time CVO of NHIDCL 
with e昀昀ect from 30-June,2022 in addition to his own duties.

MD NHIDCL, administering Vigilance awareness pledge
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2.4   Implementation of	O昀케cial	Language	Policy	of	Government	of	India:                    

The National Highway and Infrastructure Development Corporation Limited (NHIDCL) has a 
Hindi unit to ensure compliance and implementation of the O昀케cial Language Policy of the 
Government of India, which currently has an Assistant Director (O昀케cial Language), a Junior 
Manager (O昀케cial Language) and other support sta昀昀.

NHIDCL is fully committed to comply with the O昀케cial Language Policy of the Central 
Government and is fully engaged in the promotion of O昀케cial Language in its o昀케ce work. 
An abridged report for some of the important events and programs during the year is given 
below:

1. Hindi Pakhwara was celebrated on a large scale from 06 to 21 September, 2021 in 
NHIDCL, Headquarters. During the Pakhwara, Hindi essay competition, Hindi picture-
puzzle competition, Hindi cross-word competition, Hindi elocution competition and 
Hindi poetry-recitation competition were organized. First, second, third and three 
consolation prizes were given in the competition amounting ̀ 5,000/-, ̀ 3,000/-, ̀ 2,000/- 
and `1,000/- (each) respectively.The winners were given Hindi books/dictionaries 
worth 10% of the prize money.In Hindi Pakhwara,lump sum incentive amount (jointly to 
two o昀케cials)of `5,000/-, `3,000/-, `2,000/- in the category of First, Second and Third 
respectively were also given to 06 employees who did maximum work in Hindi during 
the whole year. 

2.  Hindi section of The Ministry of Road Transport and Highways conducted an O昀케cial 
Language inspection of the Corporate O昀케ce of NHIDCL (New Delhi) on 28th December, 
2021. Once again, this inspection was successful with the guidance of the Managing 
Director of NHIDCL and with the cooperation of other senior o昀케cers.

3. A three-day ‘Hindi Utsav’ was organized in the Headquarters from 23-25 February,2022 
wherein three competitions such as Hindi elocution competition, Hindi essay writing 
competition, Hindi poetry-recitation competition were organized. On the occasion of 
‘Hindi Utsav’, 06 employees of the o昀케ce who worked mostly in Hindi during the period 
from 01.09.2021 to 31.12.2021 were also given lump-sum incentives (jointly to two 
o昀케cials).Incentives were also given to three best o昀케cers of NHIDCL Headquarters this 
year who did the work related to O昀케cial Language Hindi promptly. Hindi workshops were 
regularly organized in every quarter of the year in National Highways and Infrastructure 
Development Corporation Limited, Headquarters.  For these Hindi workshops, subject-
experts in Hindi were mostly invited from outside o昀케ces. Some main subjects of the 
Hindi workshops organized during the year are given below:

• Various forms of o昀케ce correspondence (Hindi) and their norms.

• Hindi spellings: Fundamental principles of the language and common errors.

•  Knowledge and use of memory based translation tools (Kanthasth).

4. During the year, an amount of `50,000/- was allocated for purchase of Hindi books with 
the objective to promote o昀케cal language Hindi. 

5. During the year, NHIDCL started publication of its bilingual in-house magazine 
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‘Sugampath’once again which was interrupted last year due to the corona pandemic. 

More than 80% of the contents of this magazine are in Hindi.

Prize distribution ceremony during Hindi Fortnight-2021
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SECTION-II 

REPORT OF THE ORGANIZATION  2021-22

3. MAJOR IT INITIATIVES FOR PROJECT IMPLEMENTATION & MANAGEMENT  

NHIDCL has aptly utilised the latest technological advances of Information Technology 
to function in an e昀케cient and e昀昀ective way for public connectivity on Internet through 
NIC domain, thus ensuring all security policies are automatically implemented. All the 
applications developed by NHIDCL are hosted in the secure environment of NIC Data Centers 
across the country on its NIC cloud.

3.1 eDMS (Electronic Document Management System)  

Paper documents have long been used for storing information but in today’s fast paced 
businesses, managing paper documents is quite an impossible task especially in case of 
enterprise level businesses. 

 As NHIDCL is implementing several infrastructure projects in North Eastern region and other 
strategic area, for e昀昀ective monitoring, an e-Interface between the Contractors, Authority’s 
Engineer and PMUs needs to be developed so as to avoid physical submission of documents 
and streamlining the process approval/validation of the same.

This interface may have various dashboards for tracking/monitoring the movement and 
disposal of the documents. There is a need for customization at the end of Administrator for 
adding various functionalities/modalities and 昀椀elds for di昀昀erent types of documents. The 
MIS reports thus generated from the aforementioned Dashboard help in analyzing patterns 
for the timely submission of the documents and also overlook the delays.

An e-Document Management System (eDMS) is a system used to send, receive, track, 
manage and store documents. eDMS system is one such system that allows NHIDCL and all its 
stakeholders to have a seamless and transparent processing of various types of documents, 
as per the business needs.

Bene昀椀ts of eDMS system:

• Centralized source of information

o Flexible retrieval of documents and information they contain

o Improved, fast and 昀氀exible search for information and data

• Reducing and eventually eliminating manual processing of documents

• Secure 

o Administratively controlled access to data

o Disaster recovery

• Easy traceability and manageability

o Unique document number for each document

• Faster processing of documents

• Better transparency among all the stakeholders
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• Versioning of documents

• Under Implementation Stage:

•    Physical Measurement Book converting in e-measurement book

•    Improvement in Dashboard

•    SPS payment system

•    Integration with PMIS

•    Integration with SAP

3.2 INFRACON Portal and SAP

About INFRACON Portal and SAP have been elaborated at Para III and V under 2.3 IT initiatives 
of Annexure ‘C’ to Director’s Report.

Veri昀椀cation of Key Personnel Data by reputed 昀椀rms along with 10 checks.

1 KPMG

2 Ernst & Young Pvt. Ltd

3 Deloitte Touche Tohmatsu Limited

• Payment Gateway: We have also installed payment method for collecting Fee/Charges. 

• Under Implementation Stage:

o Fetching data from Aadhar number via UIDAI Authority

o ESign Service for key personnel via CDAC Authority

o Digital Signature Service

o Grievance module

o Development for paperless/automated/Faceless of INFRACON portal.

3.3		NHIDCL	dashboard	on	PMIS	(Project	Monitoring	Management	System)

Project monitoring information system (PMIS) is used to monitor progress of Roads/Highways 
projects in terms of physical progress. Projects in pre-construction, construction and post 
construction stages are maintained in the PMIS. Project in PMIS is created once DPR consultant 
is appointed or project is directly sanctioned for the construction.

Key indicators

Admin:

•       Admin can create projects in DPR Stage, UI Stage, and O&M stage. 

•       Admin can capture the Vendor details. 

•       Graphical representation along with drill down functionality. 
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DPR Stage:

• Capture  agreement details such as Contract,Contractor Details,Contract Price, 
Commencement Date, Deliverables. 

• Capture Multiple Civil Work Packages with unique colour code (Pkg1, Pkg2, etc)

• Capture DPR detailed stages such as DPR in progress, Appraisal and approval, Under 
Bidding.

• Consultant search based on GSTIN

• Creation of UI project on uploading LOA from civil work bidding

• General draft for 昀椀nal proposal

• Rebidding and de-sanction

• Change of scope

• Completion

• Termination

• History (Audit detail history of the Project). 

Under Implementation Stage:

•       Capture Schedules A and schedule B data in UI Stage from DPR stage

•       Emphasis on maintaining agreement

•       Change of scope

•       Capture AE/IE details

•       Asset creation in RAMS

•       History (Audit detail history of the project) 

•       Completion and Termination 

Operation and Maintenance

• Scope of work (User has option to select Plantation, Toll depending upon the nature and 
requirement of the project).

•      Capture an agreement details such as Agreement Date, Project   Length, Concessionaire, 
Inventory, Inventory Summary, O&M Period/DLP Period, and Appointed date.

•       Capture Plantation Agreement (Addition of Multiple Plantation Agency) information.

•       Capture Toll agency information

•       Capture A昀昀orestation Plantation Progress

•       Maintain inventory

•       Capture accident (Monthly Accident and Report Accident) information

•       History (Audit detail history of the project) 

•       Completion and Termination
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3.4  NHIDCL Website

• NHIDCL website provides organization information and current activities along with 
multimedia presentations. It also contains activities mentioned below.

• Latest Updates, News and project related activities

• Updated Information/ Notices on daily basis

• Contact details of all employees along with organization Information

• NHIDCL is social media platform linked

• Complete hierarchical information of managements according to seniority

• All software’s are accessible from website

• Current Tenders/ Projects and Openings publicly displayed

• Message boards, MD/Director Messages.

3.5. Employee Portal 

An Employee portal has been activated and in use for streamlining HR, provide transparency, 
empower employees with access to their work records and o昀昀er smooth and e昀케cient 
communication methods.HR Sta昀昀 update employee data, request time-o昀昀 on behalf of any 
team member, set up noti昀椀cation alerts, access reports for payroll, and more.

NHIDCL Employee Portals also contain activities as given below:

• NHIDCL Policies 

• IRC Publication Codes

• NHIDCL circulars

• Contact details

• O昀케ce orders

• Others Publications (Appointments, National Level Projects, Swachh Bharat Abhiyan) 
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4. ORDER BOOK OF NHIDCL

S. 

No.
State

Total NH 

Length 

entrusted 

Civil 

work in 

progress

Tunnel 

DPR 

work

DPR 

other 

than BMP

DPR  in 

principle 

NH

DPR 

Bharatmala

1
Andaman & 
Nicobar

331 178 0 4 137 0

2
Arunachal 
Pradesh

730 447 0 61 286 0

3 Assam 984 572 46 212 1253 751

4
Jammu & 
Kashmir

352 263 50 370 116 0

5 Ladakh 116 230 0 345 0 0

6 Manipur 1354 737 0 605 205 395

7 Meghalaya 154 281 0 460 148 299

8 Mizoram 888 736 0 499 0 167

9 Nagaland 301 666 0 522 84 107

10 Sikkim 232 210 0 0 327 0

11 Tripura 860 291 0 86 0 279

12 Uttarakhand 100 99 0 0 0 0

13 West Bengal 96 77 0 0 10 0

Grand Total 6498 4787 96 3164 2566 1998

Note :  All 昀椀gures are in km
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4.1 Overview of Ongoing Works of NHIDCL

S. 

No.
State

Total	Ongoing	Projects

No. of 

Projects	
Length 

(in km)

Total	Project	Cost	
(in Cr)

1 Andaman & Nicobar 5 178 1407

2 Arunachal Pradesh 23 447 7097

3 Assam 29 572 18208

4 Jammu & Kashmir 17 263 15140

5 Ladakh 8 230 2287

6 Manipur 38 737 11356

7 Meghalaya 12 281 3820

8 Mizoram 27 736 14945

9 Nagaland 34 666 10975

10 Sikkim 18 210 4779

11 Tripura 18 291 4136

12 Uttarakhand 4 99 2479

13 West Bengal 5 77 1598

Total 238 4787 98227
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4.2  Performance During Financial Year 2021-22

Construction Target and Achievement: FY 2021-22

S. 

No.
State

Construction 

Target

(2021-22)

Total DBM Completed

(2-Lane equivalent)

(in km)

1 Andaman & Nicobar 39 39

2 Arunachal Pradesh 155 96

3 Assam 254 259

4 Jammu & Kashmir 79 168

5 Manipur 103 166

6 Meghalaya 63 17

7 Mizoram 144 179

8 Nagaland 180 213

9 Sikkim 40 28

10 Tripura 114 168

11 Uttarakhand 14 17

12 West Bengal 15 16

Total 1200 1366
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4.3  Target For The Financial Year 2022-23

Works Target for Award (Scheme wise): FY 2022-23

Sr. 

No.
Scheme/ Programme Length (in km)

Total	Project	Cost	(in	
crore)

1 NH(O)-NE 318 6700

2 NH(O) 51 1644

3 NH(O)-TSP 162 2572

4 EAP 504 8843

Total 1035 19759

Works Target for Award and Construction (State wise) FY 2022-23

S. No. State

Target 2022-23

Award

(in km)

Construction 

(in km)

1 Andaman & Nicobar - 39

2 Arunachal Pradesh - 120

3 Assam 302 300

4 Jammu & Kashmir 48 218

5 Ladakh - 120

6 Manipur 174 221

7 Meghalaya 99 102

8 Mizoram - 149

9 Nagaland 95 214

10 Sikkim - 35

11 Tripura 314 241

12 Uttarakhand 3 2

13 West Bengal - 19

Total 1035 1780



34 Annual Report | 2021-22

5. STATE WISE OVERVIEW OF ALL CIVIL WORKS AS ON 31.03.2022

5.1 Andaman & Nicobar Islands
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Rehabilitation 
and Upgradation 
of Jarwa area of 
NH-223 (New NH-4) 
from km 59.40 
to  107.00 and km 
138.30 to  155.00 
on Item Rate basis

NH-4 64.3 59.56 53.73
05-03-
2018

09-04-
2018 100% 97% 09-04-2019 Completed

2 Construction of 
Major Bridge over 
Humphrey Strait 
Creek between 
km.129.420 to  
130.600 of NH-223

NH-223 /
NH-4

1.45 277.17 202.909 15-02-
2017

26-04-
2017 100% 95% 25-04-2020 Completed

3 2-Lane with 
hard shoulder, 
Rehabilitation 
and up-gradation 
of Beodnabad- 
Ferrargunj section 
of NH-223 from 
km 12.0 to 45.0 
(excluding km 21.0 
to 28.0) (Package-I)

NH-223 /
NH-4

25.93 175.127 124.74
01-03-
2017

01-11-
2017 100% 100% 02-04-2019 Completed

4 Rehabilitation 
of km 0.00 to  
12.00 section in 
Andaman Trunk 
Road of NH-4 to 
Intermediate lane 
with hard shoulder  
(Package-V)

NH-4 12 32.54 22.6
14-02-
2019

02-04-
2019 100% 99% 30-03-2020 Completed

5 Rehabilitation 
of section from 
km 45.00 to  
59.20 of NH-4 to 
Intermediate lane 
with hard shoulder 
(Package-VI)

NH-4 14.1 59.08 37.67
14-02-
2019

02-04-
2019 100% 99% 30-03-2020 Completed

6 Rehabilitation 
of km 181.00 to  
206.00 section in 
Andaman Trunk 
Road of NH-4 to 
Intermediate lane 
with hard shoulder 
(Package-VII)

NH-4 25 71.93 53.96
28-11-

2018
01-01-
2019 100% 99% 31-12-2019 Completed

7 Construction of 
Major Bridge over 
Middle Strait 
Creek between km 
106.590 to  107.762 
of NH-223 (New 
NH-4) connecting 
South Andaman and 
Baratang Islands in 
UT of A&N.

NH-223 /
NH-4

1.9 262.97 170.4 18-12-

2017
03-01-
2019 39% 38% 01-01-2022 01-01-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

8 2-Lane with 
hard shoulder, 
Rehabilitation and 
up-gradation of 
section from km 
242.0 to 298.0  of 
NH-223 (New NH-
4). (Package-II)

233/ 
NH-4

55.45 409.85 190.7 31-03-
2017

05-12-
2017 80% 79% 05-12-2019 31-12-2021

9 2-Lane with 
hard shoulder, 
Rehabilitation 
and up-gradation 
of sect. from 
km 107.760- 
129.445,(Middle 
strait to 
Humphrey),km 
130.600 -138 
(After Humphrey-
Kadamtala) & km 
155.00 -181.0 (End 
of Jarwa-Rangat) 
(Package-III)

233/ 
NH-4

54.71 391.01 248.277
12-03-
2018

04-09-
2018 47% 40% 02-09-2020 31-12-2021

10 2-Lane with 
hard shoulder, 
Rehabilitation and 
up-gradation of 
section from km 
206.00 to  242.00 
(Nimbutala to 
Austin Creek) of 
NH-223 (New NH-4) 
(Package-IV).

233/ 
NH-4

33.45 234.27 148.6
27-03-
2018

04-09-
2018 66% 63% 02-09-2020 31-12-2021

11 Rehabilitation of 
section from km 
298.00 to 330.662 
(Karala to Kalipur) 
of NH-04 to 
Intermediate lane 
with hard shoulder 
(Package-VIII)

NH-4 32.662 109.33 74.611
13-04-
2021

01-07-
2021 5% 3% 01-07-2023 01-07-2023

Total  320.95 2082.84 1328.20

 Road of Package V, Andaman & Nicobar
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5.2 Arunachal Pradesh
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 2 laning from 
Mahadevpur to Buri 
Dihing section of 
NH-52B       

52B/ 215 25.135 136.6 107.16 31-03-
2015

30-05-
2015 100% 100% 30-05-2018 Completed

2 2 laning  from 
Bordumsa-Namchik 
(Buri Dihing-
Jairampur) road on 
NH52-B (New NH-
215) from km 0.15 
(starting Chainage 
near Buridihing 
Bridge) to km 
22.380

52B 22.23 189.91 143.21
23-07-
2015

23-10-
2015 100% 100% 22-10-2018 Completed

3 2 laning from 
Pasighat to Pangin 
section of NH-229 
from km 0 to  28 

229/13 26.58 299.66 235.08 31-03-
2015

27-05-
2015 100% 100% 25-05-2018 Completed

4 2 laning from 
Pasighat to Pangin 
section of NH-229 
from km 41.3 to 
58.420 (Existing km 
42 to km 59) 

229/13 17.12 247.44 194.11
05-12-
2015

27-05-
2015 100% 100% 25-05-2018 Completed

5 Construction of 
2-lane road from 
existing km 37.500 
of Hunli-Anini road 
(Near Ithun Bridge) 
to  53.50 - Pkg.II

New NH-

313
16 259.52 198

06-05-
2016

 07-10-
2016 100% 100% 06-10-2019 Completed

6 2 laning of Singer 
river to Sijon nala  513 23.38 238.46 179.82

09-11-
2015

15-01-
2016 100% 100% 19-01-2019 Completed

7 2 laning from 
Changlang Dist 
Boundary – Khonsa 
(42.844 km) section 
of NH-52B      

52B/215 42.844 438.32 334.22
01-03-
2016

15-06-
2016 100% 100% 04-03-2019 Completed

8 2 laning  from 
km 40 to  58 of 
Changlang/Tirap 
District boundary 
to Changlang of 
NH-52B 

52B/215 18.266 172.75 130.1 31-03-
2015

01-06-
2015 100% 97% 31-05-2018 Completed

9 2 laning  from 
Longding to 

Kanubari of NH-52B 
from km 0.00 to 
47.213

52B/ 215 47.21 522.87 394
31-03-
2015

02-06-
2015 100% 97% 26-11-2018 Completed

10 2 laning with 
paved shoulders 
from Pasighat to 
Bomjur section 
from km 583.450 to 
605.600 including 
Realignment from 
km 591.900 to 
602.600 

52 22.15 244.82 163.61
02-03-
2016

 24-02-
2017 100% 98% 23-02-2020 Completed
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

11 Construction of 
2-lane road from 
km 12.00 to 33.00 
of Akajan-Likabali- 
Bame road (Pkg-I)

State 
Road

21 210.5 148
11-02-
2015

20-01-
2016 100% 99% 18-01-2019 Completed

12 Rehabilitation/ 
Restoration (One 
Time Improvement) 
of Hunli Anini Road 
from km 0.00 to km 
21.500

New NH-

313
21.5 23.56 22.12

22-02-
2019

10-10-
2019 100% 94% 09-10-2020 Completed

13  2 langing of Khupa 
- Hayuliang – Hawai 
Road on EPC basis 
from design km 
0.000 (Khupa) to 
17.000 [Existing km 
95.800 of (Khupa – 
Hayuliang Road) to 
8.970 (Hayuliang – 
Hawai Road)] - I

NH-313 13.8 252.05 143.55
23-03-
2017

 10-11-
2017 95% 92% 09-11-2020 14-05-2022

14  2 langing of 
Hayuliang – Hawai 
Road on EPC basis 
from design km 
17.000 (Khupa) to 
34.000 [Existing km 
16.950 to 34.310 
(Hayuliang – Hawai 
Road)] - II

NH-313 17 252.79 168.3
23-03-
2017

 10-11-
2017 80% 78% 09-11-2020 29-08-2022

15  2 langing of 
Hayuliang – Hawai 
Road on EPC basis 
from Design  km 
34.000 to  51.825 
[Existing km 
26.625 to  45.050 
(Hayuliang – Hawai 
Road)]- III

NH-313 17.83 263.31 177.3
23-03-
2017

 10-11-
2017 76% 73% 08-11-2020 27-06-2022

16  2 laning of Balance 
work of Hayuliang– 
Hawai bypass Road 
on EPC basis from 
design km. 51.825 
to 63.131, Existing 
km 45.050 of 
Hayuliang – Hawai 
road to Hawai 

Town - IV

NH-313 11.3 256.66 131.91
31-03-
2021

03-05-
2021 16% 14% 02-05-2023 02-05-2023

17 Construction of 
2-lane road from 
km. 0.00 (Existing 
km 16.00 of Roing 
-Hunli Road) to   
74.00 (Ithun Bridge 
near existing km  
21.50 of Anini 
Road)-Green Field 
alignment

NH-313 74.86 1718.59 1058.24 24-03-
2017

05-03-
2018 55% 50% 04-03-2022 23-01-2023
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

18 Construction of 
2 Major bridges 
at Existing Ch. 
23+650 (Design Ch. 
23+550) and Ch. 
28+200 (Design Ch. 
28+200) of bridge 
span 160 m along 
the Existing Hunli-
Anini Road (Pkg.1) 
from km 21.500 to 
37.500

NH-313 0.32 45.43 60 28-09-
2021

17-12-

2021 0% 0% 19-06-2023 19-06-2023

19 Construction of 
2-lane road from 
existing km 21.50 
of Hunli-Anini road 
(Near Ithun Bridge) 
to  37.500 - (Pkg.-I)

NH-313 16 322.15 210.44 06-05-
2016

 21-12-

2016 95% 92% 20-12-2019 30-05-2022

20 Construction of 
2-lane Hunli-Anini 
road from km  
53.500 to  92.500 
- III

NH-313 39 568.92 434.06 12-09-
2016

 16-12-

2016 84% 83% 20-08-2019 30-05-2022

21 Construction of 
2-lane of Hunli-
Anini road from km 
92.50  to 106.20 
- IV

NH-313 13.7 191.3 145.8
14-12-

2016
 19-01-
2017 91% 89% 18-01-2020 30-05-2022

22 Construction of 
2-lane of Hunli-
Anini road from km  
106.20   to  120.00 
(Package V )

NH-313 13.8 200.44 154.8
14-12-

2016
 19-01-
2017 88% 83% 18-01-2020 30-05-2022

23 Construction of 
2-lane of Hunli-
Anini road from km 
120.0   to  130.30 
- VI

NH-313 10.3 145.17 105 31-03-
2018

15-06-
2018 97% 95% 22-10-2021 31-03-2022

24 Construction of 
Balance work 
of 2 - Laning of 
existing Akajan-
Likabali-Bame Road 
on EPC basis from 
design km 33.00 
to  65.810 (Existing 
km 36.00 to 71.00) 
in the state of 
Arunachal Pradesh 
under SARDP-NE 
(Pkg-2)

State 
Road

32.81 118 93
30-06-
2021

01-09-
2021 29% 27% 03-03-2023 03-03-2023

25 Construction 
of 2-lane road 
from km  65.810 
to  99.00 (Design 
Length=26.118 km) 
of Akajan-Likabali-
Bame road (Pkg-3)

State 
Road

26.118 374.73 220.17 31-03-
2017

21-03-
2018 90% 80% 19-03-2021 30-05-2022

26 2-Laning of Joram 
– Koloriang Road 
(NH-713) from 
design km 20+000 
to 32+050 (Existing 
Km 20.000 to 
35.150) (Pkg-I)

NH-713 12.05 175.65 102.63 24-03-
2017

22-04-
2019 99% 98% 20-04-2022 20-04-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

27 2-Laning of Joram 
– Koloriang Road 
(NH-713) from 
design km 32+050 
to 44+000 [Existing 
km 35.150 to  
50.050] (Pkg-II)

NH-713 11.95 176.22 103.48 24-03-
2017

22-04-
2019 88% 80% 20-04-2022 20-04-2022

28 Construction of 
Balance work of 
2-Lane with P S of 
Joram – Koloriang 
Road (NH-713) from 
existing km  50.050 
to 70.00 [Design 
km 44+989 to 
61.547 (Pkg-III)

NH-713 16.558 228.71 100.21 10-08-
2020

01-10-
2020 53% 53% 03-04-2022 03-04-2022

30 Construction of 
Balance work of 
2-Lane with P S of 
Joram – Koloriang 
Road from existing 
km 88.700 to 
104.850 [Design km 
78.724 to 93.724] 
(Pkg-V) 

NH-713 15 229.7 121.58
14-08-
2020

01-10-
2020 61% 59% 03-04-2022 03-04-2022

31 Construction of 
Balance work of 
2-Lane with P S of 
Joram – Koloriang 
Road (NH-713) 
from existing km 
104.850 to 122.600 
[Design km 92.724 
to 108.724] ((Pkg-
VI)

NH-713 15 199.03 102.86 17-08-
2020

01-10-
2020 62% 62% 03-04-2022 03-04-2022

32 Construction of 
Balance work of 
2-Lane with P S of 
Joram – Koloriang 
Road from existing 
km 122.600 to 
138.00 [Design 
km 108.724 to 
123.714] (Design 
length= 14.99 km) 
(Pkg-VII)

NH-713 15 184.88 101.95 07-08-
2020

01-10-
2020 54% 53% 03-04-2022 03-04-2022

33 Construction of 
Balance Work of 
2 lane with Paved 
shoulder of Joram-
Koloriang Road 
(NH-713) on EPC 
basis from existing 
km 138.000 to 
158.00 [Design 
km 122+353 to 
138+389] (Package 
8) [design length - 
16.035 km]  under 
SARDP-NE 

NH-713 16.036 244.1 94.966
07-03-
2022

to be 
given

- - - - 
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

34 Construction of 
2-Laning with 
hard shoulders of 
Arrowa-Khupa-
Hayuliang section 
of NH-113 from 
Ch.68.550 to 
Ch.91.633 under 
SARDP-NE NH(O)-
NE

113 23.083 301.06 156.7
31-08-
2020

25-10-
2020 6% 5% 26-04-2022 26-04-2022

35 Construction of 
2-Laning with 
hard shoulders 
of Demwe-
Brahmakund 
section of NH-13 
from Ch km 0.00 
to 18.464 on EPC 
under SARDP-NE  
NH(O)-NE

13 18.464 353.9 205.56 29-09-
2020

05-11-
2020 17% 12% 08-05-2022 08-05-2022

Total  750.57 10081.24 6589.07

Ongoing Project Joram-Koloriang Pkg-3,  Arunachal Pradesh

Mahadevpur to Buri Dihing section of NH-52B,  Arunachal Pradesh
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5.3 Assam
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Improvement and 
Strenghtening of 
Road Section from 
Chand Khera to 
Kurti Bridge on 
Assam-Tripura 
Border in the state 
of Assam on EPC 
basis

208A 17.95 66.94 60.21 04-10-
2016

 28-11-

2016 100% 100% 24-01-2018 Completed

2 One time 

improvement of 
Moran Town section 
of NH-37 from km 
555.000 to 558.500 

NH-37 31.5 14.52 13.5
31-05-
2019

19-08-
2019 100% 98% 17-08-2020 Completed

3 One time 

improvement of 
Digboi to Ledo 
Town section 
(via Powal and 
Margherita ) of NH-
38 from km 20.000 
to 53.000 

NH-38 15.5 30.84 26.92
29-07-
2019

25-09-
2019 100% 100% 23-09-2020 Completed

4 Construction of 
Dibrugarh By Pass / 
realignment of NH-
37 from Bogibeel 
Junction at km  
581.700 to  597.147 

37 3.5 379.32 96.84
20-02-
2015

02-11-
2015 100% 99% 31-10-2018 Completed

5 4-Laning of NH-37 
from Nagaon By-
pass to Teliagaon 
(km 278.600 to 
288.600) in the 
state of Assam 
under SARDP-NE 
Phase-A on EPC 
mode-Package-1

37 10 225.02 87.11
23-03-
2020

01-07-
2020 88% 78% 23-12-2021 28-02-2022

6 4-Laning of NH-37 
from Teliagaon 
to Rangagara 

(km 288.600 to 
297.000) in the 
state of Assam 
under SARDP-NE 
Phase-A on EPC 
mode – Package - 2

37 8.4 66.25
20-03-
2020

01-07-
2020 68% 64% 23-12-2021 28-02-2022

7 4-Laning from 
Rangagara to 

Kaliabhor Tiniali 
from km 297.00 to 
315.315 of NH-37 
on EPC basis

37 18.315 289.99 196.24
16-01-
2017

 23-10-
2017 62% 58% 21-04-2020 30-05-2022

8 4-Laning from 
Kaliabor Tinali to 
Dolabari section 
from km 0.0 
to 17.3 of NH 
37-A including 
construction of 
new Brahmaputra 
bridge

37A 14.01 811.28 588.95
31-10-
2014

29-11-

2014 92% 90% 28-11-2018 30-05-2022



42 Annual Report | 2021-22

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

9 4-Lane highway 
connecting km 
17.3 of NH 37A and 
km 182 of NH 52 
between Dolabari 
and Jamuguri on 
EPC basis 

37A &52 16.862
1049. 

51124.58

05-11-
2021

07-02-
2022 1% 0% 11-08-2023 11-08-2023

10 Construction of Jia 
Bharali Bridge (1.2 
km) along with its 
approaches and 
River Training Work 
from km 25.552 to 
27.500 of NH-37A 
(New NH-715)

37A/715 1.948 448.03 21-12-

2020
17-02-
2021 30% 25% 05-08-2023 05-08-2023

11 4-Laning from 
Jamuguri to 
Biswanath Chariali 
from km 182 to 208 
of NH-52

52 26 520.01 303.49 13-10-
2016

19-12-

2016 73% 71% 19-06-2019 30-05-2022

12 4-Laning from 
Biswanath Chariali 
by-pass km 208.00 
to Gohpur 265.50 
(Total length 57.50) 
in the state of 
Assam on EPC basis 
Under SARDP-NE 

52 57.5 1099.35 393.482
18-10-
2021

11-12-

2021 10% 7% 14-06-2023 14-06-2023

13 4-Laning from 
Gohpur to Holongi 
section from km 
264.10 of NH 52 to 
km 20.37 of NH 52A 

52 10.08 223.3 168.39
30-03-
2015

11-12-

2015 95% 90% 10-12-2018 30-09-2021

14 4-Laning of 
Numaligarh to 
Jorhat section 
from km 402.500 
to 453.000 (Design 
km 403.200 to 
454.240) except 
Dergaon bypass 
(with Toll Plaza)

37 39.72 814.56 454.89
31-10-
2014

23-05-
2015 86% 84% 23-05-2020 30-05-2022

15 4-Laning of Jorhat 
to Jhanji section 
from km 453.00 to 
491.08

37 37.8 738.15 220.4 05-11-
2021

09-02-
2022 0% 0% 09-08-2023 09-08-2023

16 4-Laning of Jhanjhi 
Jn to Demow 
section from km 
491.050 to 535.250 
(Design km 490.800 
to 534.800) (with 
Toll Plaza)

37 44.075 1369.02 398.06 09-11-
2017

20-01-
2018 43% 41% 18-01-2021 04-05-2022

17 4-Laning of NH-37 
Section between 
Demow to End 
of Moran Bypass 
(From km 534.800 
to 561.700) on EPC 
Mode

37 26.9 385.57 294.17
14-01-
2016

17-08-
2016 77% 75% 12-02-2019 30-05-2022

18 4-Laning of NH-37 
Section between 
End of Moran 
Bypass to Bogibeel 
junction near 

Lapetketa (km 
561.700 - 580.778) 
on EPC Mode

37 19.17 330.3 223.5
31-01-
2019

07-06-
2019 63% 63% 02-12-2021 02-12-2021
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

19 2-laning with paved 
shoulders from km 
6.25 to 10.40 of 
Silchar Badarpur 
section 

53/37 4.15 76.78 53.21
23-03-
2015

01-10-
2015 96% 95% 11-12-2017 31-03-2022

20 4-Laning of 
Balachera-
Harangjao section 
of NH-54 (ext.) 
from km 275.00 to 
244.00 in the state 
of Assam under 
east west corridor 
project

54 Ext. 25.25 887.68 519.3
31-10-
2017

26-12-

2017 48% 46% 24-06-2020 30-04-2023

21 Construction and 
up gradation to 
4-Lane of existing 
two lane with 
paved shoulder 
from Hapachara to 
Tulungia road of 
NH-117 of existing 
km 0.00 to 14.050 
and (Design km 
0.000  to 14.660), 
(Design length- 
14.660 km) under 
BMP

102B/ 
117

14.66 220.2 138.25
26-03-
2020

26-06-
2020 35% 34% 26-12-2022 26-12-2022

22 Widening/
Improvement to 4 
-Lane with Paved 
Shoulder from 
Ch. 52.470 km to 
Ch.71.500 (Design 
Ch.48.655 km to 
Ch.67.556 ) of 
Tulungia Jogighopa 
Bridge Approach 
Section (Package-5) 
of Bilasipura- 
Guwahati road 
(NH 17)

17 18.9 636.42 418.49
22-03-
2021

09-07-
2021 15% 14% 31-12-2022 31-12-2022

23 Construction of 
New 2-Lane Bridge 
with its approaches 
from km 0+000 to  
4+385 across River 
Brahmaputra on 
NH-17 at Jogighopa

17 4.385 746.76 402.75 10-08-
2021

12-11-

2021 0% 0% 11-11-2024 11-11-2024

24 Widening/
Improvement to 
4-Lane with paved 
shoulder from 
Ch.75.330 km 
to Ch.88.00 km 
(Design Ch.71.800 
to 84.100 km) of 
Jogighopa Bridge 
Approach (Near 
Pancharatna)- Agia 
(near Nichinta) 
section (Pkg. 6) 
of Bilasipura-
Guwahati road 
(NH-17) on EPC 
under BMP

NH-17 12.3 208.84 114.3
25-08-
2020

26-10-
2020 24% 22% 19-04-2022 19-04-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

25 Widening/
Improvement to 4 
-Lane with Paved 
Shoulder from Ch. 
km 88.000 to Ch. 
km 99.930 (Design 
Ch. km 84.100 
to Ch.96.000 ) of 
Sagunbashi forest 
(near Nichinta) 
to starting of 
Krishnai Bypass 
Section (Package-7) 
of Bilasipura 
Guwahati road 
(NH 17)

NH-17 11.63 286.72 131.865
31-03-
2021

09-07-
2021 0% 0% 08-01-2024 08-01-2024

26 Widening/
lmprovemet to 
4-Lane with paved 
shoulders from 
km 51+246 to 
66+000 (Design 
Chainage 50+710 
km to 65+923 km) 
of Parokhuwa-
Dokmoka section 
(Package-2)

29 15.21 335.88 138.33
26-03-
2021

12-07-
2021 32% 31% 11-01-2024 11-01-2024

27 Widening/
Improvement to 
4-Lane with Paved 
shoulder from km 
66.00 to 81.00 
(Design Chainage 
65.923 to 80.930) 
of Dokmoka 
- LoringThepi 
section- 
(Package-3) 

29 15.007 278.46 129.14
10-08-
2020

30-09-
2020 78% 78% 24-03-2022 24-03-2022

28 Widening/
Improvement to 
4-Lane with Paved 
Shoulder from km 
81+000 to 95+400 
(Design Chainage 
80+930 to 96+400) 
of Loring Thepi 
- Ganapath Gaur 
Gaon Section - 
(Package-4) 

29 15.47 260.07 141.35
03-02-
2021

25-06-
2021 57% 56% 17-12-2022 17-12-2022

29 Widening/
lmprovement to 
4-Lane of Daboka 
Dimapur Stretch 
from km 95+400 to 
113+830 (Design 
Chainage 96+400 
km to 113+830 km) 
of Ganpath Gaur 
Gaon- Kwaram 
Taro Vitlage-  
(Package-5) 

29 17.43 288.85 141.464
31-03-
2021

12-07-
2021 4% 0% 12-01-2023 12-01-2023

30 Widening/
Improvement to 
4-Lane with Paved 
Shoulder from 
km 113+300 to 
146+230 (Design 
Chainage 113+830 
to 145+712) of 
Kwaram Taro 

Village - Dillai 
Section (Package-6)

29 31.88 625.64 282.11
10-09-
2021

to be 
given

- - - - 



45Annual Report | 2021-22

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

31 4-Lane Bridge 
including 
approaches over 
River Brahmaputra 
between Dhubri 
(on North Bank,  
Assam) and 
Phulbari (on south 
Bank,Meghalaya) 
on NH-127B 

127B 19.282 4997.04 3165.99
24-11-

2020
15-12-

2020 9% 8% 12-09-2028 12-09-2028

32 Rehabilitation 
& upgradation 
to 4-Lane with 
Paved shoulder 
of Dergaon Town 
section from km 
426.800 to 437.800 
(Total length-11.00 
km) on NH 37 on 
EPC basis

2/ NH-37 11.0 287.63 122.5
19-03-
2020

30-06-
2020 73% 67% 19-06-2022 19-06-2022

33 Widening/
improvement 
to 4-Lane with 
paved shoulder 
from km 581+700 
to 606+300 of 
NH-37 on existing 
Dibrugarh-Lahoal-
Chabua Bypass i.e. 
from Lepetketa to 
Kandulibari Grant 
Gaon section under 
NH(O) - NE

37 24.6 215.27 115.82
31-03-
2022

to be 
given

- - - - 

Total  640.38 18699.92 10179.88

Gohpur to Holongi, Assam
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5.4 Jammu & Kashmir
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Restoration of 
road by way of 
clearance of 
landslide, surface 
boulders side drain, 
culverts including 
construction 
of  R/wall and 
B/walls and 
laying of WBM-I, 
WBM-II, WBM-III 
& Bituminous 
Carpeting on 
Sinthanpass- 
Anantnag –

Khanabal road (km 
184.00 to 265.000)

244 23.20 16.49 12.47
16-02-
2018

07-03-
2018 100% 100% 31-08-2019 Completed

2 Restoration of 
Road by way 
of clearance of 
landslide, surface 
boulders side drain, 
culverts including 
construction of R/
wall/Scuppers and 
laying of WBM-II, 
WBM-III, & Pre- 
Mixed Surfacing/
Mixed seal 
Surfacing (PC) on 
Batote-Kishtwar-
Chatroo- Sinthan 
top road NH-244 
km from km 
170.000 to 184.000

244 14.00 8.01 6.55
01-03-
2018

07-03-
2018 95% 76% 31-08-2019 Completed

3 Work of 
construction, 
operation and 
maintenance 

of Z-Morh 
tunnel including 
approaches on 
NH-1 (Srinagar 
Sonamarg Gumri 
road) on DBFOT 
(Annuity basis)

1 6.5 2680.42 2378
19-12-

2019
24-06-
2020 42% 47% 21-12-2023 21-12-2023

4 Construction of (I) 
Connecting road 

from Z-Morh Tunnel 
to Zojila Tunnel 
(Road Length= 
18.475 km) and (II) 
14.150 km long Bi- 
directional Tunnel 
accross Zojila Pass 
on Sonamarg - 
Kargil section of 
NH-01

1A 32.62 6808.69 4509.5 25-08-
2020

01-10-
2020 11% 9% 30-09-2026 30-09-2026
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

5 Construction of Bi-
directional tunnel 
at km 83 of Length 
495 m including 
approach road of 
664 m and a Major 

Bridge of 110 m 
from km 82.675 
to 82.925 on NH-

244 on EPC basis 
(Khellani-Kishtwar) 
in the UT of J&K

244 1.269 91.29 76.49
07-02-
2020

08-06-
2020 20% 17% 08-06-2022 10-10-2022

6 Upgradation 
to 4-lane with 
Paved Shoulder of 
Jammu-Akhnoor 
road section of NH-
144A from Canal 
head (km 0.800) to 
Ganesh Vihar (km 
6.000) Pkg-II

144-A 5.2 402.46 272.77
15-03-
2018

07-08-
2018 89% 89% 04-02-2021 30-05-2022

7 Upgradation 
to 4-lane with 
Paved Shoulder of 
Jammu-Akhnoor 
road section of NH-
144A from Ganesh 
Vihar (km 6.000) to 
Khati Chowk (km 
26.350) Pkg=IIIA

144-A 20.35 258 193.99
02-03-
2019

12-07-
2019 50% 43% 12-07-2021 18-05-2022

8 Widening and 
up-gradation 
to 2 lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvement 
from km 0.000  to 
16.990 (Phase-I) 
on Chenani – 
Sudhmahadev 
section of NH-244

244 16.99 264.21 155.04 27-03-
2018

22-11-

2018 68% 66% 22-11-2020 30-05-2022

9 Upgradation to 
2-lane with Paved 
Shoulder from km 
12.850 to 20.300 
of 7.450 km length 
on Goha-Khellani 
section and a 
link road to Goha 
village of 2.016 
km on NH-244 
(Package I)

244 9.46 228.39 118.41
31-07-
2020

01-10-
2020 29% 29% 02-04-2022 31-12-2022

10 Upgradation to 
2-lane with Paved 
Shoulder from km 
20.300  to 29.030 
of 8.730 km length 
on Goha-Khellani 
section on NH-244 
(Package II)

244 8.73 210.79 99
31-07-
2020

01-10-
2020 31% 30% 02-04-2022 31-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

11 Upgradation to 
2-lane with Paved 
Shoulder form km 
29+030 to 31+449 
of 2.419 Km length 
of Uni-Directional 
(1.574 km) Khellani 
Tunnel including its 
approach road on 
NH-244  (Package 
III)

244 2.42 749.61 431.28
08-02-
2021

25-03-
2021 15% 12% 25-03-2023 25-03-2023

12 Construction & 
Upgradation to 2 
lane with paved 
shoulder from 
Design km 31.449 
(Khellani) (Ex. km 
44.946) to 51.700 
(Prem Nagar) (Ex. 
km 68+617) of 
20.251 km length 
on Khellani - 
Kishtwar - Chattroo 
section (PKG- 1)

244 20.251 486.45 208.581 03-02-
2021

29-03-
2021 37% 36% 28-09-2022 28-09-2022

13 Construction 
& Upgradation 
to 2-lane with 
paved shoulder 
from Design Ch. 
km 51+700 (at 
Premnagar km 
66+315) to 66+535 
New Thatri (at 
Start of km 83rd, 
Tunnel km 82+665) 
of 14.835 km 
design length 
on Chenani-
Sudhmahadev-Goha 
Khellani-Kishtwar-
Vailoo Donipawa-
Ashajipora Section 
(Pkg - 2).

244 14.84 512.43 220.33 19-07-
2021

26-08-
2021 15% 15% 25-02-2023 25-02-2023

14 construction & 
Upgradation to 
2-lane with paved 
shoulder from 
Design km 67.805 
(end of km 83rd 
tunnel) (Ex. km 
83+905) to km 
80.675 (start of 
Kislhtwar Bypass) 
(Ex. km 97+0751 
of 12.870 km 
length on chenani-
Sudhmahadev-Goha 
Khellani-Kishtwar-
vailoo-Donipawa-
Ashajipora seition 
of NH-244 in the 
UT of J&K on EPC 
Mode under NH(O)-
Gen (Pkg-3)

244 12.871 398.51 134.353
30-03-
2021

01-07-
2021 11% 9% 31-12-2022 31-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

15 Construction of 
Kishtwar bypass 
with 2 lane with 
paved shoulder 
from Design km. 
80.675 (Dulhasti) to 
95.550 (Bandarkoot 
) of 14.88 km & 
link road from 
0+000 to 1.871 of 
length=1.871 km on 
Khellani - Kishtwar 
- Chattroo section 
and including a link 
road to Kishtwar 
town.(Pkg-4)

244 16.746 859.67 436.337
07-07-
2021

24-08-
2021 3% 2% 24-08-2023 24-08-2023

16. Construction/
upgradation to 
2-lane with paved 
shoulder from 
Design km 95.55 
(gandarkoot)  to 
111.06 (Chattroo) 
of 15.52 km 
length on Chenani 
sudhmahadev-
Goha-Khettani-
Kishtwar-vailoo-
Donipawa-
Ashajipoora section 
on NH-244 (Pkg-5)

244 15.520 497.09 202.603 13-07-
2021

24-08-
2021 10% 10% 20-02-2023 20-02-2023

17 Construction & 
Upgradation to 2/ 
4-lane with paved 
shoulder from 
Design km 148+589 
(Existing km 
235+070) (Vailoo 
)to Design km 
176+532 (Existing 
km 263+070) 
Donipawa of km  
27.943 length on 
Khellani-Khanabal 
section (PKG- 6)

244 27.943 285.28 158.15
03-02-
2021

31-03-
2021 26% 19% 30-09-2022 30-09-2022

18 Construction of 
New 2-Lane bypass 
from Design km 
176+532 (Existing 
km 263+070; 
(Donipawa) to 
Design km 185+002 
(Near Khudwani on 
NH-44 at Existing 
km 238+500) Alstop 
via Ashajipora of 
8.470 km length 
i.e. to connecting 

NH-244 & NH-44 
(Pkg-7)

244 8.470 260.40 57.264
30-03-
2021

15-06-
2021 2% 2% 16-12-2022 16-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

19 Strengthening 
& Upgradation 
of existing 
carriageway to 
intermediate lane 
from km 0.00 to 
42.82 of Length 
42.820 kms on 
Baramulla-Gulmarg 
section

701A 42.82 146.31 84.62
31-08-
2020

08-10-
2020 58% 54% 06-04-2022 06-07-2022

TOTAL 300.20 15164.50 9755.73

83rd Tunnel, Jammu & Kashmir
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5.5 Ladakh
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Widening & 
Upgradation 
to 2 lane with 
paved shoulder 
of NH-301 Kargil 
Zanskar Road from 
Design km 0.000 
(Ex. km.0.000) to 
30.040 (Ex. km. 
30.000) of 30.040 
length (Pkg-I)

301 30.040 384.24 192.30 31-03-
2021

01-07-
2021 6% 5% 02-01-2023 02-01-2023

2 Widening & Up-
gradation to 2 

lane with paved 
shoulder of NH-301 
Kargil- Zanskar 
Road from Design 
km 30.940 (Ex. km. 
30.000) to Design 
km 57.000 (Ex. Km. 
57.905) of 26.960 
km length (Pkg-II)

301 26.960 404.89 229.19
31-03-
2021

01-07-
2021 1% 1% 02-01-2023 02-01-2023

3 Widening & Up-
gradation to 2 

lane with Paved 
shoutder of NH-301 
Kargil- Zanskar 
Road from Design 
km 57.000 (Ex. 
km. 57.905) to km 
87.000 (Ex. km. 
88.2491) of 30.000 
km length (Pkg-lll)

301 30.000 381.01 217.09 31-03-
2021

01-07-
2021 4% 4% 02-01-2023 02-01-2023

4 Upgradation to 
Intermediate 

lane with earthen 
shoulder of NH-301 
Kargil- Zanskar 
road from km 
87+00 to km 
98+524 in the UT of 
Ladakh (Formally 
State of J&K) on 
EPC Mode   PKG-IV

301 11.52 80.92 49.73
05-08-
2020

02-03-
2021 8% 8% 01-03-2024 01-03-2024

5 Upgradation to 
intermediate lane 
of NH-301 Kargil- 
Zanskar road 
from km 98+524 
to 117+180 in 
the UT of Ladakh 
(Formally State of 
J&K) on EPC Mode  
PKG-V

301 18.65 169.79 151.74
11-08-
2020

10-12-
2020 35% 35% 09-12-2023 09-12-2023

6 Upgradation to 
Intermediate lane 
of NH-301 Kargil- 
Zanskar Road from 
Km 117+180 to Km. 
148+320 in the UT 
Ladakh (Formerly 
State of J&K) on 
EPC mode  PKG-VI

301 31.14 239.81 185.37
27-01-
2021

24-05-
2021 22% 22% 23-05-2024 23-05-2024
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

7 Upgradation to 
Intermediate lane 
of NH-301 Kargil- 
Zanskar Road 
from km 148+320 
to 196+250 in 
the UT of Ladakh 
(Formerly State of 
J&K) on EPC mode  
PKG-VII

301 47.93 308.86 239.00 27-01-
2021

14-06-
2021 18% 18% 13-06-2024 13-06-2024

8 Widening & 
Upgradation to 2 
lane with paved 
shoulder of NH-301 
Kargil Zanskar Road 
from Design km 
196.250 (Ex. km 
194.1901 to Design 
230.020 (Ex km 
231.692) of 33.770 
length (pkg-Vlll)

301 33.770 398.37 195.29
31-03-
2021

01-07-
2021 6% 5% 02-01-2023 02-01-2023

Total  230.01 2286.97 1459.71

Kargil-Zanskar Road: Pkg -1, Ladakh
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5.6 Manipur
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 2- Laning of Imphal 
– Moreh Section 
of NH 39 from 
km 350.000 to   
395.680  (Package 
II)  

39 44.78 868.75 457.77
01-06-
2018

16-10-
2018 100% 97% 15-10-2021 Completed

2 Construction of :(i) 
154m span steel 
superstructure 
Bridge at km 
145.090 over 
river Barak & (ii) 
122 m span steel 
superstructure 
Bridge at km 
189.800 over 
river Makru and 
Approaches of 
both the Bridges to 
be constructed is 
1595 m

53 2 141.14 109 02-12-
2016

27-04-
2017 88% 80% 24-04-2020 30-05-2022

3 Construction of 
4-Lane Bridge 
over Irang River 

on Imphal-Jiribam 
road section (95.50 
km) 

53/ 37 0.377 49.31 41.88
27-11-

2020
04-01-
2021 29% 20% 16-10-2022 16-10-2022

4 Widening to 2 
-Lane with Paved 
shoulder of Imphal 
to Jiribam section 
of NH-37 from 
Design Chainage 
3.275 km to 
15.940 km (Total 
length=12.665 km) 
(PKG-1)

53/ 37 12.67 139.38 78.99
30-03-
2021

01-07-
2021 5% 0% 31-12-2022 31-12-2022

5 Widening to 
2-Lane with Paved 
shoulder of Imphal 
to Jiribam section 
of NH-37 from 
Design Chainage km 
15.940 to 33.120 
(Existing Chainage 
km 15.946 to 
33.395) (Total 
length=17.180 km) 
(PKG-2)

53/ 37 17.18 195.14 120.742 26-03-
2021

11-06-
2021 9% 0% 14-12-2022 14-12-2022

6 Widening to 
2-Lane with Paved 
shoulder of Imphal 
to Jiribam section 
of NH-37 from 
Design Chainage 
km 33.000 to 
66.390 (Existing 
Chainage from km 
33.395 to 67.496)  
(PKG-3)

53/ 37 33.16 467 253.84
15-07-
2021

15-09-
2021 10% 0% 19-03-2023 19-03-2023
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

7 Widening to 
2-Lane with Paved 
shoulder of Imphal 
to Jiribam section 
of NH-37 from 
Design Chainage 
km 66.110 to 
101.280 (Existing 
Chainage km 
67.496 to  103.557) 
(PKG-4)

53/ 37 35.17 579.63 268.335
23-08-
2021

to be 
given

- - - - 

8 Widening to 2 
Lane with Paved 
shoulder of lmphal 
to Jiribam section 
of NH-37 from 
Design Ch. from 
km 101+280 Near 
Khongsang Village 
to km 131+280 near 
Puilon (Kambiron) 
Village (PKG-5 )

53/ 37 30 410.68 218.518
25-03-
2022

to be 
given

- - - - 

9 Widening to 2 
Lane with Paved 
shoulder of lmphal 
to Jiribam section 
of NH-37 from 
Design Ch. from km 
131.280 to 169.570 
(PKG-6)

53/ 37 38.29 504.76 243.99
31-03-
2022

to be 
given

- - - - 

10 Improvement/
widening to 2 

laning of stretch 
from Khongsang 
to Tamenglong of 
NH-137 

137 37.97 424.62 296.25
08-03-
2019

01-08-
2019 70% 57% 31-07-2022 31-07-2022

11 Construction of 2 
-Lane with paved 
shoulders road 
from Tamenglong 
to Mahur in the 
state of Manipur 
from km 0.000 at 
Tamenglong to 
10.000 near Dialong  
(Package-1) 

137 10 185.8 111.8
19-07-
2021

15-09-
2021 9% 6% 16-03-2023 16-03-2023

12 Construction of of 
2 -Lane with paved 
shoulders road 
from Tamenglong-
Tousem-Lisang-
Mahur Road (NH-
137) starting near 
Dialong Village 
at km 10.000 and 
ending near Barak 
River at km 31.430 
(Package-2) 

137 21.43 483.87 292.448
20-07-
2021

15-09-
2021 18% 8% 16-03-2023 16-03-2023

13 Construction of 2 
-Lane with paved 
shoulders road 
from Tamenglong 
to Mahur in the 
state of Manipur 
from km 20.500 
at old Tamenglong 
to 30.800 
near Phelong 
(Package-3) 

137 12.05 234.08 150.06 26-03-
2021

21-06-
2021 17% 15% 20-12-2022 20-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

14 Construction of 2 
-Lane with paved 
shoulders road 
from Tamenglong 
to Mahur in the 
state of Manipur 
from km 34+000 at 
Phelong to 44+700 
near Azuram 
(Package-4) 

137 10.7 198.77 119.744
19-07-
2021

15-09-
2021 8% 6% 16-03-2023 16-03-2023

15 Construction of 2 
-Lane with paved 
shoulders road 
from Tamenglong 
to Mahur (NH-137) 
in Manipur starting 
from km 54.180 
near Azuram 
to 80.630 near 
Mandeu (Package 
5) 

137 26.45 477.86 286.712
23-08-
2021

18-11-

2021 4% 3% 19-05-2023 19-05-2023

16 Construction of 2 
-Lane with paved 
shoulders road 
from Tamenglong 
to Mahur (NH-137) 
starting from 
km 80.630 near 
Mandeu to 96.870 
near Jiri River 
(Package-6)

137 16.24 311.18 191.08 10-09-
2021

19-11-

2021 8% 4% 20-05-2023 20-05-2023

17 Improvement/
Strengtening to 
2-lane with hard 
shoulder of Pallel-
Chandel section of 
NH-102C (km 0.000 
to 18.292) on EPC 
basis  

102C 18 107.72 71.01 27-03-
2020

01-07-
2020 94% 92% 30-06-2022 30-06-2022

18 Widening/
Improvemet 
to 2-lane with 
Paved shoulder of 
Yaingangpokpi - 
Finch corner road 
section of NH-202 
from km 0.000 to 
16.900 (part of 
contract Package 
-I) on EPC

202 16.9 478.81 124.81
28-03-
2020

01-07-
2020 36% 25% 30-06-2022 30-06-2022

19 Widening/
Improvemet  to 
2-lane with 
Paved shoulder of 
Yaingangpokpi - 
Finch corner road 
section of NH-202 
from km 16.900 
to 30.970 (part of 
contract Package 
-II) on EPC basis

202 14.07 135.63
28-03-
2020

01-07-
2020 35% 22% 30-06-2022 30-06-2022

20 Construction of 
2-laning with Hard 
shoulder road of 
Ukhrul - Toloi - 
Tadubi section 
of NH-102A from 
Design Chainage 
km 50.850 to 
81.870  (Package 
-3)

102A 31.02 315.56 181.256
22-10-
2021

to be 
given

- - - - 
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

21 Construction of 
2-laning with Hard 
shoulder road of 
Ukhrul - Toloi - 
Tadubi section 
of NH-102A from 
Design Chainage 
km 81.870 to 
105.825  (Package 
-4)

102A 23.96 310.76 150.14 27-08-
2021

to be 
given

- - - - 

22 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 0.00  to 
13.747     (Pkg- I A)

102B 13.75 167.95 92.71
31-03-
2020

01-07-
2020 75% 54% 30-06-2022 30-06-2022

23 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 13.747 to 
32.835  (Pkg- I B)

102B 19.09 241.52 139.8
31-03-
2020

01-07-
2020 42% 36% 30-06-2022 30-06-2022

24 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 32.835 to 
48.587  (Pkg- IIA)

102B 15.76 232.99 139.19
31-03-
2020

01-07-
2020 56% 43% 30-06-2022 30-06-2022

25 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 48.587 to 
69.875 (Package-
II B) 

102B 21.88 365.53 206.41 30-06-
2020

05-08-
2020 54% 45% 05-08-2022 04-08-2022

26 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
of NH-102B from 
Design Chainage 
km  69.875 to 
121.769  (Pkg-3)

102B 51.89 673.27 404.48 14-07-
2021

25-08-
2021 12% 3% 25-02-2023 25-02-2023

27 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 118.850 to 
130.00 (Pkg- IVA)

102B 11.15 204.12 114.68
31-03-
2020

01-07-
2020 58% 37% 30-06-2022 30-06-2022

28 Widening to 2-lane 
with Hard shoulder 
of Churachandpur 
to Tuivai Section 
from km 130.00 to 
141.029 (Pkg- IVB) 

102B 11.03 177.76 102.80 01-07-
2020

05-08-
2020 59% 35% 05-08-2022 04-08-2022

29 Improvement 
of existing road 
to 2 laning with 
Hard Shoulders 
of Maram -Peren 
section (Package-
1A, length- 22.340 
km) from Design 
Chainage km 0.000 
to 22.340 on NH-
129A

129A 22.34 226.32 151.15
05-02-
2021

21-06-
2021 11% 4% 22-12-2022 22-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

30 Improvement 
of existing road 
to 2 laning with 
Hard Shoulders 
of Maram-Peren 
section (Package-
1B, length- 17.660 
km) from Design 
Chainage km  
22.340 to 40.000 

129A 17.66 188.36 128.55
05-02-
2021

21-06-
2021 15% 18% 22-12-2022 22-12-2022

31 Improvement 
of existing road 
to 2 laning with 
Hard Shoulders 
of Maram-Peren 
section (Package-
2A, length- 16.840 
km) from Design 
Chainage km  
40.000 to 56.840 
on NH-129A

129A 16.84 204.58 121.00 07-07-
2021

15-09-
2021 23% 18% 19-03-2023 19-03-2023

32 Improvement 
of existing road 
to 2 laning with 
Hard Shoulders 
of Maram-Peren 
section (Package-
2B, length- 18.160 
km) from Design 
Chainage km  
56.840 to 75.000 
on NH-129A

129A 18.16 232.26 145.87
12-02-
2021

21-06-
2021 12% 4% 22-12-2022 22-12-2022

33 Improvement of 
existing road to 2 
lanning with Hard 
Shoulders of Maram 
Peren section 
(Package-III, length 
- 34.494 km) from 
Design Chainage 
km 75+000 to 
109+494 km on 
NH-129A

129A 34.49 467.41 269.42
27-08-
2021

26-11-

2021 0% 0% 26-11-2023 26-11-2023

34 Improvement/
Upgradation of 
existing 2-lane to 
4-Lane Divided 

Highway from 
Taphou Kuki to 
Daili section of 
Imphal-Kohima 
Road (Design Ch.: 
km 262.175 to 
274.610) (Pkg-4A)

39 12.44 379.39 212.54
31-08-
2020

15-10-
2020 10% 6% 17-04-2022 17-04-2022

35 Improvement/ 
Up-gradation of 
existing 2-Lane 
road to 4-Lane 

Divided Highway 
from Sekmai to 
Nilkhuthi section 
of  Imphal-Kohima 
Road (Design 
Chainage from 
km 297+700 to 
308+729) of NH-39 
(Pkg-5B)

39 11.029 211.7 126.58
27-03-
2021

28-07-
2021 1% 0% 21-01-2023 21-01-2023
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

36 4- Laning of Imphal 
– Moreh Section 
of NH 39 from km 
330.000 to 350.000 
(Contract Package 
I)

39 20 761.54 397
05-09-
2019

01-06-
2020 56% 46% 31-05-2023 31-05-2023

37 Widening and 
Improvement 
to 2-Lane with 
paved shoulders 
of Imphal-Moreh 
section of NH-39 
from km 395.680 to  
406.000  (Package-
III)

39 10.32 259.31 150.11 22-03-
2021

21-06-
2021 45% 44% 20-12-2022 20-12-2022

38 Widening and 
Improvement 
to 2-Lane with 
paved shoulders 
of Imphal-Moreh 
section of NH-39 
from km 406.000 to 
425.411 (Package-
IV)

39 19.411 277.99 140 22-03-
2021

20-07-
2021 16% 11% 19-01-2023 19-01-2023

39 Construction of 
Moreh Bypass to 
2-lane with Paved 
shoulder from km 
421.950 to 425.411 
of NH-39 (Length= 
2.52 km) near Indo-
Myanmar border 
on EPC 

39 2.52 68.14 21.51
27-03-
2020

01-07-
2020 36% 16% 31-12-2021 31-12-2021

Total  782.18 12224.96 6967.80

Imphal-Jiribam Road NH-37, Manipur
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5.7 Meghalaya
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 2- laning 
of Ranikor-
Nonghyllam- 
Maheshkola- 
Baghmara (from 
design Ch. km 
0.000 to Ch. 
129.385) Package-I: 
Existing Ch. 0.000 
to Ch.31.700  
(Pkg-1)

SH 04 33.25 306.28 216.33
09-03-
2019

30-09-
2019 48% 48% 30-03-2022 30-03-2022

2 lmprovement/
widening to 

2-laning with 
earthen shoulder 
of Nongjri (Design 
Ch. 30.00 km) to 
Maheshkola (Design 
Ch. 55.525 km )
[R-M-B Package 2 
on SH-4 section 
of Ranikor- 
Maheshkhola- 
Baghmara Project 
in the state of 
Meghalaya under 
NH (O)-NE  (Pkg-2)

SH 04 25.525 283.5 140.928 07-03-
2022

to be 
given

- - - - 

3 lmprovement/ 
widening to 

2-laning with 
earthen shoulder 
from Maheshkola 
to kanai existing 
chainage from 
Ch. km 59.270 
to Ch.km 85.970 
(Design Ch. km  
55.525 to Ch. 
79.680) on SH-4 
Ranikor-Baghmara 
Project (Package-3) 

SH 04 25 260.21 150.2 27-03-
2021

28-06-
2021 25% 17% 28-12-2022 28-12-2022

4 Improvement/
widening to 

2-lane with 
Earthen shoulder 
of Ranikor-
Maheshkhola- 
Baghmara road 
section from 
Kanai to Rongara, 
existing Ch. From 
km 85.970 to 
102.345 (Design Ch. 
From km 81.100 
to 96.000) Design 
length-14.763 km 
on EPC (Pkg-4)

SH 04 14.763 157.86 82.80 30-09-
2020

24-10-
2020 49% 44% 26-04-2022 26-04-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

5 Improvement/
widening to 

2-lane with 
Earthen shoulder 
of Ranikor-
Maheshkhola- 
Baghmara road 
section from 
Rongara to Panda, 
existing Ch. From 
km 102.345 to 
119.810 (design 
Ch. From km 96.00 
to 112.300) design 
length-16.30 km on 
EPC (Pkg-5)

SH 04 16.30 146.88 74.41
30-09-
2020

24-10-
2020 56% 46% 26-04-2022 26-04-2022

6 lmprovement/ 
widening to 

2-laning with 
earthen shoulder 
of Panda (Design 
Ch. km 112.300) to 
Baghmara (Design 
Ch. km 129.385 )
[R-M-B Package-Vl] 
on SH-4 section 
of Ranikor- 
Maheshkhola- 
Baghmara Project 
in the state of 
Meghalaya under 
NH(O)-NE (Pkg-6)

SH 04 17.085 144.99 82.336
27-01-
2022

to be 
given

- - - - 

7 Rehabititation and 
up gradation of 
Nongstoin-Rambrai-
Kyrshai road up to 
Meghalaya-Assam 
border from km 
0.335 to  34.039 
to 2-Lane under 

NH(o) - NE in the 
State of Meghalaya  
(Package-l)

- 33.70 359.86 155.54
27-01-
2022

to be 
given

- - - - 

8 Widening to 2- lane 
with  Geometric 
improvement of 
Tura-Dalu Road 
from km 85.000 
to  95.000 & km 
101.000 to 145.000 
to 2-lanes with 
paved shoulder  of 
Tura- Dalu section

51 51.54 553.41 358.65
28-03-
2018

15-09-
2018 44% 42% 14-09-2021 30-03-2022

9 Improvement/
Widening to 
2-L with Paved 
Shoulder from 
(design km 0.00 
to km 10.670) / 
4-Laning from 
(design km 0.00 
to  0.930) between 
Shillong-Dawki 
(Pkg-1)

40 11.60 351.12 91.26
02-11-
2020

14-12-

2020 7% 5% 14-12-2022 14-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

10 Improvement/
Widening to 
2-Lane with Paved 
Shoulder from 
(design km 10.670 
to 37.550) between 
Shillong-Dawki 
(Pkg-2)

40 26.55 525.68 210 24-11-

2020
26-12-

2020 24% 18% 26-12-2022 26-12-2022

11 Improvement/
Widening to 
2-Lane with 
Paved Shoulder 
from (design km 
45.760 to  63.530) 
between Shillong-
Dawki (Pkg-4)

40 17.77 445.51 88.2
02-11-
2020

14-12-

2020 19% 13% 14-12-2022 14-12-2022

12 Improvement/
Widening to 
2-Lane with Paved 
Shoulder / 4-Laning 
from (design km 
63.530 to 71.520) 
between Shillong-
Dawki (Pkg-5)

40 7.99 284.21 141.14
23-11-

2020
28-12-

2020 14% 5% 28-12-2022 28-12-2022

Total  281.07 3819.51 1791.79

Shillong Dawki PKG-IV, Meghalaya
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5.8 Mizoram
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Rehabilitation 
and Up-gradation 
to 2 lane with 
paved shoulders of 
Economic Corridor 
of NH-6 from 
Design Chainage 
km 00+000 to 
13+510 (Selling-
Dulte - I)

6 13.51 206.9 134.91
31-03-
2020

01-07-
2020 45% 43% 01-07-2022 01-07-2022

2 Rehabilitation 
and Up-gradation 
to 2-lane with 
paved shoulders of 
Economic Corridor 
of NH-06 from 
Design Chainage 
km 13+510 to 
27+400 (Selling-
Dulte - II)

6 13.89 216.49 138.75
31-03-
2020

01-07-
2020 72% 72% 01-07-2022 01-07-2022

3 Rehabilitation 
and Up-gradation 
to 2- lane with 
paved shoulders of 
Economic Corridor 
of NH-6 from 
Design Chainage 
km 27+400 to 
45+040 (Selling-
Dulte - III)

6 17.64 292.23 197.38
31-03-
2020

01-07-
2020 43% 43% 01-07-2022 01-07-2022

4 Rehabilitation 
and Up-gradation 
to 2-lane with 
pave shoulders of 
Economic Corridor 
of NH-6 from 
Design Chainage 
km 45+040 to 
62+200 (Selling-
Dulte - IV)

6 17.16 281.77 185.49
31-03-
2020

01-07-
2020 76% 75% 01-07-2022 01-07-2022

5 Up-gradation 
to 2 lane with 
paved shoulders 
of Dulte-Kwalkulh 
road (International 
Corridor) of NH-6 
from Design 
Chainage km 
54.400 to 72.350 
(Package-I) 

6 17.95 374.39 212.365
31-03-
2021

25-06-
2021 40% 40% 25-12-2022 25-12-2022

6 Rehabilitation 
and Up-gradation 
to 2 lane with 
paved shoulders of 
Kwalkuth-Khawzawl 
road (lnternational 
Corridor) of NH-6 
from Design 
Chainage km 
72.350 to  84.800 
(Package-ll)

6 12.45 233.25 121.031 31-03-
2021

25-06-
2021 21% 19% 25-12-2022 25-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

7 Up-gradation 
to 2 lane with 
paved shoulders 
of Khawzawl-
Champhai road 
(lnternational 
Corridor) of NH-6 
from Design 
Chainage km 
84.800 to 111.580 
(Package-lll)

6 26.78 674.71 370.432 31-03-
2021

25-06-
2021 33% 26% 25-06-2023 25-06-2023

8 4-Laning  of 
Vairengte - 

Chhimluang section 
(Package-3) of NH-
306 from Existing 
Chainage km 
43+000 to 59+700 
(Design Chainage 
km 46+000 to 
km 60+850) on 
Silchar - Vairengte- 
Sairang road in the 
State of Mizoram 
under Bharatmala 
Pariyojna under 
NH(O)-NE

306/ 6 14.85 491.39 244.69
27-01-
2022

to be 
given

- - - 

9 4-Laning of 
chhimluang-Kolasib 
from section 
(pkg-4) of NH-306 
& NH-6 existing 
chainage km 
59+700 to 86+000 
(design chainage 
km 61+000 to 
77+500) on 
Silchar-vairengte-
sairang road in the 
state of Mizoram 
under Bharatmala 
Pariyojna on EPC 
mode Vairengte - 

Sairang Pkg-4

306/ 6 16.5 561.91 276.728
28-01-
2022

to be 
given

- - - - 

10 4-Laning of Kolasib 
- Sethawn section 
(Package-5) of 
NH-6 from Existing 
Chainage km 
86+000 to  107+850 
(Design Chainage 
km 77+500 
to  95+500) on 
silchar - vairengte 
- sairang road 
under Bharatmala 
Pariyojna on 
EPC mode under 
NH(O)-NE Vairengte 
- Sairang Pkg-5

306/ 6 18.00 720.40 323.65
25-03-
2022

to be 
given

- - - - 
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

11 4-Laning of 
Sethawn - N. 
Kawnpui section 
(Package-6) 
of NH-6 from 
Existing Chainage 
km 107+850 
to  126+315 
(Design Chainage 
km 95+500 to 
111+850) on 
Silchar-Vairengte-
Sairang road in the 
State of Mizoram 
under Bharatmala 
Pariyojna on EPC 
mode Vairengte - 

Sairang Pkg-6

306/ 6 16.35 595.65 268.152
28-03-
2022

to be 
given

- - - - 

12 Construction of 
2-laning with 
hard shoulder 
con昀椀guration 
of Lunglei to 
Chhumkhum from 
Design Chainage 
km 0.000 to 37.420 
of NH-302 [Pkg-A]

302 37.42 698.45 404.592 30-03-
2021

30-06-
2021 0% 0% 30-12-2022 30-12-2022

13 Construction of 
2-laning with 
hard shoulder 
con昀椀guration of 
Chhumkhum to 
Tlabung from 
Design Chainage 
km 37.420 to 
74.950 of NH-302 
[Pkg-B]

302 37.53 740.58 435.392
31-03-
2021

10-07-
2021 10% 7% 09-01-2023 09-01-2022

14 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 8.00 to  
65.00 (Package-1) 
on Aizawl-Tuipang 
section 

54 56.96 1099.95 699.3
25-11-

2019
24-01-
2020 29% 25% 25-07-2023 25-07-2023

15 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 65.00 to 
125.00 (Package-2) 
on Aizawl-Tuipang 
section

54 53.263 1027.83 512
08-03-
2019

23-12-

2019 35% 34% 22-06-2023 22-06-2023

16 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 125.00 to 
166.00 (Package-3) 
on Aizawl-Tuipang 
section

54 41 867.09 450.45 13-02-
2019

25-10-
2019 38% 33% 24-04-2023 24-04-2023
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

17 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 166.00 to 
208.00 (Package-4) 
on Aizawl-Tuipang 
section

54 42.53 899.45 440.5 13-02-
2019

25-10-
2019 46% 41% 24-04-2023 24-04-2023

18 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 208.00 to 
250.00 (Package-5) 
on Aizawl-Tuipang 
section

54 34.58 752.89 395.37
13-02-
2019

25-10-
2019 43% 38% 24-04-2023 24-04-2023

19 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 250.00 to 
298.00 (Package-6) 
on Aizawl-Tuipang 
section

54 45.46 811.54 546.05 08-03-
2019

16-12-

2019 40% 40% 15-06-2023 15-06-2023

20 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 298.00 to 
339.00 (Package-7) 
on Aizawl-Tuipang 
section

54 40.344 719.57 446.4
21-09-
2020

01-10-
2020 24% 20% 01-04-2024 01-04-2024

21 Widening and 
up-gradation 
to 2-lane with 
paved shoulder 
con昀椀guration 
and geometric 

improvements 
from km 339.00 to 
380.00 (Package-8) 
on Aizawl-Tuipang 
section

54 39.94 713.44 443.94
13-02-
2019

16-03-
2020 35% 33% 15-09-2023 15-09-2023

22 Construction of 
2-L Chhiathlang 
-Serchhip Bypass 
(Pkg-1) on Aizawl-
Tuipang section of 
NH-54

54 14.4 275.02 153.1
30-09-
2020

15-10-
2020 29% 24% 15-10-2022 15-10-2022

23 Construction of 2-L 
Hnathial Bypass 
(Pkg-2) on Aizawl-
Tuipang section of 
NH-54

54 7 113.58 60.3 31-07-
2020

01-10-
2020 25% 18% 03-04-2022 03-04-2022

24 Construction of 2-L 
Lawngtlai Bypass 
(Pkg-3) on Aizawl-
Tuipang section of 
NH-54

54 2.27 58.85 31.14
29-10-
2020

20-11-
2020 24% 22% 23-05-2022 23-05-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

25 Upgradation to 
2-lane with paved 
shoulders of 
Khawkawn (from 
Bridge across River 
Tuivai) - Ngopa 
section of NH-102B 
of Aizawl - Imphal 
Economic Corridor 
from Existing 
Chainage km 0.000 
to  32.796 [Design 
Chainage km 
0.000 to  31.280] 
(Package-1)

102B 31.28 492.94 265.6
02-09-
2021

26-11-

2021 6% 0% 20-05-2023 20-05-2023

26 Upgradation to 
2-lane with paved 
shoulders of 
Ngopa - Pawlrang 
section of NH 102B 
of Aizawl - Imphal 
Economic Corridor 
from Existing 
Chainage km 
32.796 to 72.030 
[Design Chainage 
km 31.280 to 
68.170] (Package-2)  
Keifang-Tuivai 
Pkg-2

102B 36.89 523.78 271.74
27-01-
2022

to be 
given

- - - -

27 Upgradation 
to 2 lane with 
paved shoutders 
of Pawlrang - 
Rulchawm section- 
of NH-102B of 
Aizawl - Imphal 
Economic Corridor 
from Existing 
Chainage km 
72.030 to 104.129 
including 2.459 
km re-alignment 
section from Tuivai 
River to Rulchawm 
connecting km 
48.150 of  NH-6 
[Design Chainage 
km 68.170 to 
98.579] (Package-
lll)  under 
Bharatmata 
Pariyojna (Keifang- 
Tuivai Pkg-3)

102B 30.41 500.88 276
25-03-
2022

to be 
given

- - - - 

Total  736.36 14944.93 8305.46

Aizawl Tuipang Pkg-4, Mizoram
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5.9 Nagaland
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 4 Laning of 
Dimapur Kohima 
Road from Design 
km 123.840 to 
138.775 in the 
state of Nagaland 
under SARDP-NE on 
EPC basis (Package 
- I).

39/29 14.935 489.01 387
12-05-
2016

16-09-
2016 94% 92% 15-09-2019 28-02-2022

2 4 Laning of 
Dimapur Kohima 
Road from Design 
km 138.775 to 
152.490 in the 
state of Nagaland 
under SARDP-NE on 
EPC basis (Package 
- II).

39/29 13.715 519.72 339.55
12-05-
2016

03-08-
2016 94% 93% 02-08-2019 28-02-2022

3 4 Laning of 
Balance work of 
Dimapur Kohima 
Road from Design 
km 152.490 to  
166.700 (Existing 
km 156.000 to 
172.900), in the 
state of Nagaland 
under SARDP-NE 
(Package - III).

39/29 14.21 562.98 111.20 16-07-
2021

01-09-
2021 16% 15% 31-08-2022 31-08-2022

4 Construction of 
4/6 Laning from 
km 132.375 to 
153.058 (Total New 
Alignment length 
of 20.683 km ) of 
Daboka Dimapur 
Section (Dimapur 
Bypass) of NH-36 & 
39 in the State of 
Nagaland on EPC 
basis. 

Connecting 

NH-39 & 
NH-36

20.68 819.38 387
12-04-
2017

05-09-
2017 93% 91% 04-09-2020 13-02-2022

5 Construction of 
Dimapur Bypass 
(Assam Portion) of 
4/6 Lane pavement 
on EPC basis 
from existing km 
159.400 of NH-36 
to existing km 
102.500 of NH-39 
and upto end point 
of Assam portion 
[Design km 118.050 
to design 132.375] 
(length 14.325 km)

Connecting 

NH-39 & 
NH-36

14.33 583.31 336.49
19-03-
2018

26-11-

2019 52% 50% 25-11-2022 25-11-2022

6 Construction 
of 2-Lane with 
Hard shoulders 
of Chakabama-
Zunheboto (C-Z) 
road km 0-25 PKG-I

- 25 339.57 233.35
23-03-
2018

03-07-
2019 85% 80% 02-07-2022 02-07-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

7 Construction 
of 2-Lane with 
Hard shoulders 
of Chakabama-
Zunheboto (C-Z) 
road km 25-50 
PKG-II

702A 25 239.3 174.7
23-03-
2018

20-05-
2019 80% 77% 19-05-2022 19-05-2022

8 Construction 
of 2-Lane with 
Hard shoulders 
of Chakabama-
Zunheboto 
(C-Z) road on EPC 
[Design km 50 -75] 
PKG-III

702A 25 285.68 194.1
23-03-
2018

05-09-
2019 58% 13% 03-09-2022 03-09-2022

9 Construction 
of 2-Lane with 
hard shoulders 
of Chakabama-
Zunheboto (C-Z) 
road km 75-95 
PKG-IV

702A 20 315.03 213.3
28-03-
2018

13-12-

2018 63% 61% 11-12-2021 30-03-2023

10 Construction 
of 2-Lane with 
Hard shoulders 
of  Chakabama-
Zunheboto (C-Z) 
road km 95-115.534 
PKG-V

702A 20.53 255.58 188.1
28-03-
2018

20-12-
2018 72% 69% 19-12-2021 18-01-2023

11 Construction 
of 2-Lane with 
hard shoulders of 
Pfutsero- Phek (PP) 
road from km 0-20

- 20 237.72 136.73
22-03-
2018

08-11-
2018 99% 99% 08-11-2021 08-11-2021

12 Construction 
of 2-Lane with 
hard shoulders of 
Pfutsero- Phek (PP) 
road km 20-40

- 20 251.97 160.1 22-03-
2018

15-11-

2018 98% 98% 14-11-2021 14-11-2021

13 Construction 
of 2-Lane with 
hard shoulders of 
Pfutsero- Phek (PP) 
road km 40-62.558

- 22.56 282.98 192.6
22-03-
2018

15-11-

2018 98% 95% 14-11-2021 28-04-2022

14 Construction 
of 2-Lane with 
hard shoulders of 
Merangkong-Tamlu-
Mon (MTM) km 0-20 
- PKG-I

- 20 215.12 143.65
23-03-
2018

18-11-

2018 86% 85% 17-11-2021 31-01-2022

15 Construction 
of 2-Lane with 
hard shoulders of 
Merangkong-Tamlu-
Mon (MTM) Road 
km 20-40  PKG-II

- 20 215.79 161.99
28-03-
2018

03-12-
2018 53% 51% 01-12-2021 31-01-2022

16 Construction 
of 2-Lane with 
hard shoulders of 
Merangkong-Tamlu-
Mon (MTM) Road 
km 40-59  PKG-III

- 19 272.89 187
28-03-
2018

24-10-
2019 49% 44% 22-10-2022 22-10-2022



69Annual Report | 2021-22

S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

17 Construction 
of 2-Lane with 
hard shoulders of 
Merangkong-Tamlu-
Mon (MTM) Road 
km 63.800- 86.835  
PKG-IV (Balance 
work)

- 23.035 323.98 103.8 09-09-
2021

09-12-
2021 0% 0% 12-06-2023 12-06-2023

18 Construction 
of 2-lane with 
hard shoulders 
of Merangkong-
Tamlu-Mon road 
(Wakching Twon 
portion) on EPC 
basis from existing 
Chainage km 
59+000 to 73+640 
[Design km 59+000 
to  72+450] (Design 
length - 13.450 Km) 
(package-V)

- 13.45 161.73 79
16-07-
2021

01-09-
2021 6% 0% 27-12-2023 27-12-2023

19 Construction 
of 2-lane with 
hard shoulder of 
Changtongya - 
Longleng Road on 
EPC basis from 
existing km 0.00 
to 16.592 [Design 
km 0.00 to 18.779 ] 
(Design Length-
18.779km) (Pkg-1)

702 18.78 278.95 177.1
02-03-
2020

01-07-
2020 60% 57% 30-06-2022 30-06-2022

20 Construction 
of 2-lane with 
hard shoulder of 
Changtongya - 
Longleng Road on 
EPC basis from 
existing km 16.592 
to 29.530 [Design 
km.18.779 to 
33.428] (Design 
Length-14.649 km) 
(Pkg-2) 2019-20

702 14.65 206.53 128
11-03-
2020

01-07-
2020 71% 69% 30-06-2022 30-06-2022

21 Construction 
of 2-Lane with 
paved shoulder 
of Kohima-Bypass 
Road connecting 

NH-39(New NH-02), 
NH-150(New NH-
02), NH-61(New 
NH-29) and NH-
39(New NH-02) 
from design km 
10.500 to 21.00  
[Design Length- 
10.500 km] (Pkg.- 
2) incl. (TUNNEL of 
0.500 Km)

NH 29/ 
NH-02 10.5 277.44 177

25-09-
2020

15-10-
2020 0% 0% 15-10-2022 15-10-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

22 Construction 
of 2-lane with 
Paved shoulder 
of Kohima-Bypass 
Road connecting 

NH-2, 29 from 
Dsign km 32.0 to 
43.454 [Design 
length=11.454] 
(Pkg.- 4)

39/02, 
150/02, 
61/29, 
39/02

11.45 202.36 118.56
14-08-
2020

15-10-
2020 6% 6% 17-04-2022 23-02-2023

23 Construction 
of 2- lane with 
hard shoulder of 
Kohima-Jessami 
Road on NH-29 

(Old NH-150) 
from existing 
km 7.880 (near 
chedama Junction) 
to existing km 
30.474 (Near 
Chakahabama) 
(Design km 7.88 
to 29.60) (Design 
length - 21.72 
km) on EPC Mode 
(Package -I)

150 / 29 21.72 320.97 193.79
17-03-
2020

01-07-
2020 40% 36% 30-06-2022 30-06-2022

24 Construction of 
2-lane with hard 
shoulder of Kohima 
- Jessami road on 
NH-29 (Old NH-
150) from existing 
km 30.474 (Near 
Kidwema road 

Chakahabama) 
to existing km 
53.220 (Near 
Kikruma Village) 
(Design km 29.60 
to 51.50) (Design 
length-21.90 km) 
on EPC mode 
(package II) under 
NH(O) 2019-20 

150 / 29 21.9 355.79 202 18-03-
2020

01-07-
2020 43% 40% 30-06-2022 30-06-2022

25 Construction 
of 2-lane with 
hard shoulder of 
Kohima - Jessami 
road on NH-29 

(Old NH-150) from 
existing km 53.220 
(Near Kikruma 
Village) to existing 
km 76.320 (Near 
Mesulumi Village) 
(Design km 51.50 
to 74.20) (Design 
length-22.70 km) 
on EPC mode 
(Package III) under 
NH(O) 2019-20 

150 / 29 22.7 361.53 206.26 23-03-
2020

01-07-
2020 26% 22% 30-06-2022 30-06-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

26 Construction of 
2-lane with hard 
shoulder of Kohima 
- Jessami road 
on NH 29 (old NH 
150) from existing 
km 76.320 (near 
Mesulumi Vill.) to 
existing km  98.380 
(near Chizami Vill.) 
[Design Length= 
21.50 km] on EPC 
(Package IV)

150 / 29 21.5 330.78 205.26 30-03-
2020

01-07-
2020 40% 39% 31-12-2021 24-06-2022

27 Construction of 
2-lane with hard 
shoulder of Kohima 
- Jessami road 
on NH 29 (old NH 
150) from existing 
km 98.380 (near 
Chizami vill.) to km 
120.367 (Nagaland/
Manipur Border) 
[Design km 95.700 
to design km 
117.200] [Design 
Length= 21.500 km] 
on EPC (Package V)

150 / 29 21.5 330.8 214.37
24-04-
2020

01-07-
2020 29% 25% 31-12-2021 10-06-2022

28 Upgradation of 
existing road to 
2-lane with paved 
shoulder from 
Kohima to Mao 
from km 185.540 
to 211.709 under 
Bharatmala- NH(O)-
TSP

39/ 02 26.25 315.63 167.23
30-09-
2020

20-10-
2020 7% 6% 22-04-2022 22-04-2022

29 Construction 
of 2-lane with 
hard shoulder of 
Peren-Dimapur 
section on NH129A 
from design km 
109.494 to 126.775 
(Length=17.281)  
(Pkg-1)

129A 17.28 257.15 139.88
10-09-
2020

20-10-
2020 46% 44% 22-04-2022 22-04-2022

30 Construction of 
2-lane with hard 
shoulder of Peren-
Dimapur section 
on NH129A from 
design km 126.775 
to 146.208 under 
NH(O)-TSP  (Pkg-2)

129A 19.43 258.52 117.5
19-07-
2021

25-08-
2021 31% 28% 25-02-2023 25-02-2023

31 Construction of 2 
laning with Hard 
shoulder of Peren-
Dimapur section 
on NH 129A from 
Design km 146.208 
to 163.592 (Length- 
17.384 km) under 
NH(O)-TSP (Pkg - 3)

129A 17.38 177.77 89.54
05-02-
2021

to be 
given

- - - - 
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S. 
No.

Name	of	Project NH No. 
(Old/ New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

32 Construction of 2 
Laning with Hard 
Shoulder of Peren 
- Dimapur section 
on NH - 129A from 
Design km 163.592 
to 173.850 (Length 
- 10.258 km) (Pkg 
- 4) under NH (0) 
- TSP

129A 10.26 116.54 55.93
16-03-
2021

to be 
given

- - - - 

33 Construction of 2 
laning with Hard 
shoulder of Peren-
Dimapur section 
on NH 129A from 
Design km 173.850 
to 190.850 (Length 
- 17.000 km) in the 
state of Nagaland 
on EPC Mode 
(Package-5) under 
NH(O)-TSP

129A 17.00 207.33 97.01 04-02-
2021

to be 
given

- - - - 

34 Construction of 
2 lane with Hard 
shoulder from 
Design Chainage 
km 283.000 to 
325.440 (5- legged 
junction at Old 
Akhegwo) to (Akash 
Bridge) of Akegwo- 
Jessami section of 
NH-202 (Package-I)

202 42.44 605.36 275
30-03-
2022

to be 
given

- - - - 

Total  666.19 10975.19 6294.07

Kohima Bypass Road (Nagaland)
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5.10 Sikkim
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Improvement & 
Rehabilitation of 
existing Indira Bye 
Pass road form km 
0.000 to 10.117 on 
NH-10 in the State 
of Sikkim on Item 
Rate Basis

NH-10 10.12 33.24 17.57
28-03-
2018

04-05-
2018 100% 100% 15-08-2019 Completed

2 2-lane Chisopani 
Tra昀케c Tunnel 
of length 250 
m including 
approaches from 
km 67+080 to 
67+500

NH-10 0.42 35.69 29.00 05-03-
2019

10-09-
2019 85% 85% 08-09-2021 31-12-2021

3 Construction of 
48m Bridge over 
Chuba Khola at km 
75+300 to 75+800 
on NH-10 

NH-10 0.48 8.93 7.45
21-05-
2019

16-09-
2019 79% 59% 15-09-2021 30-05-2022

4 Construction of 
Rangpo-Viaduct at 
Rangpo town km 
51.100 to 53.800 
NH-10

10 1.12 133.49 55.79
16-12-

2016
20-02-
2017 84% 69% 20-02-2020 10-04-2022

5 Construction / 
Upgrade existing 
road to 2 lane with 
paved shoulder 
from km 0.000 to 
16.000 Singtam - 
Tarku NH-510 

510 16.00 375.8 163
26-02-
2019

05-10-
2019 54% 52% 05-04-2022 05-04-2023

6 Construction / 
Upgrade existing 
road to 2 lane with 
paved shoulder 
from km 16.000 
to 32.500 Tarku 
- Ravangla NH-510 .

510 16.50 290.05 171.53
31-03-
2017

01-11-
2017 84% 80% 30-10-2020 30-05-2022

7 Construction of 
Alternate Highway 
from Rhenock-
Pakyong NH-717A.

717A 26.70 447.37 318.42
31-03-
2017

01-11-
2017 97% 97% 31-10-2020 28-02-2022

8 Construction/
Upgradation of 
Existing road to 2 
lane with paved 
shoulder including 
Geometric 
Improvement 
from Ranipool to 
Pakyong from km 
2.000 to 16.167 
(Balance Work) 
under SARDP-NE 
'A'”

717A 14.17 275.26 77.57
07-07-
2021

01-09-
2021 0% 0% 04-03-2023 04-03-2023

9 Realignment of 
NH717A from 
Design CH: 0.00 
(km 77.800 of 
NH-10) to Design 
CH:2.00 (km 3.100 
of NH-717A) with 
2-lane paved 
shoulder including 
Major Bridge of 
680 m

717A 2.00 76.67 50 04-02-
2021

10-04-
2021 3% 2% 10-04-2023 10-04-2023
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

10 Construction and 
upgradation of 
existing road to 
2-lane with Paved 
shoulder from km. 
20.340 (Rongli 
Bazzar) to 26.588 
(Rongli Bypass End) 
and upgradation 
of existing road at 
km 20.600 & km 
26.400 for length 
of 0.520 km & 
0.554 km of Rhenok 
- Menla spur (NH-
717B) Package-IIA 
under SARDP-NE 
{Under NH(O)-NE}

717 B 7.3 332.28 162.74
15-01-
2021

10-03-
2021 7% 7% 09-09-2023 09-09-2023

11 Construction & 
Upgradation of 
existing road to 
2-lane with paved 
shoulder from km 
27.200 (End of 
Rongli bypass) to 
km 37.600 (New 
Rolep Bridge) of 
Rhenok-Menla spur 
( II B)

717 B 10.40 230.45 100.95 31-08-
2020

15-10-
2020 17% 15% 15-04-2023 15-04-2023

12 Construction & 
Upgradation of 
existing road to 
2-lane with paved 
shoulder from 
New Rolep Bridge 
at km 37.600 to 
Chochenpheri at 
km 52.00 in the 
section of Rongli 
to Chochenpheri of 
NH 717B (Pkg-II C)

717 B 14.40 493.42 236.12
16-03-
2021

25-05-
2021 5% 3% 24-05-2024 24-05-2024

13 Construction 
of 2-lane with 
paved shoulder of 
new green 昀椀eld 
alignment from 
Chochenpheri 
at km 52.000 to 
Helipad near Menla 
at km 82.00 of 
Rhenok-Menla spur 
of NH-717B (Pkg-
III A)

717 B 30.00 816.79 532.52
28-10-
2020

10-12-
2020 3% 0% 10-12-2023 10-12-2023

14 Construction 
of 2-lane with 
paved shoulder of 
new green 昀椀eld 
alignment from 
Helipad at Menla 
at km 82.00 to 
Menla at km 94.030 
of Rhenok-Menla 
spur of NH-717B 
(Pkg-III B)

717 B 12.03 410.6 260.52 28-12-

2020
25-02-
2021 5% 4% 25-02-2024 25-02-2024
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

15 Construction of 
2-lane speci昀椀cation 
road with paved 
shoulder including 
Tunnel (300 m) at 
Rabangla (Singtam-
Tarku-Rabangla-
Legship-Gyalshing) 
Pkg-III (Design 
Ch. km 32.500 to 
33.600 km) under 
SARDP-NE (Pkg- III)

510 1.10 79.21 50.60 22-09-
2020

15-10-
2020 5% 3% 15-10-2022 15-10-2022

16 Rehabilitation & 
Upgradation of 
existing road to 
2-lane with paved 
shoulder including 
geometric 

improvement of 
section from start 
of Rabangla km 
33.600 to 58.540 
(Pkg- IV)

510 25.24 292.8 144.9
31-08-
2020

31-10-
2020 12% 11% 01-05-2022 01-05-2022

17 Construction of 
2-lane speci昀椀cation 
road with paved 
shoulder as 
realignment 
(Green昀椀eld 
alignment) of 
existing stretch 
between Legship 
- Gyalshing  from 
km 58.840 to 75.00 
(Pkg- V)

510 16.16 262.84 132.30 14-09-
2020

10-11-
2020 9% 7% 09-05-2023 09-05-2023

18 Construction of 
2-lane road with 
paved shoulder 
(Green昀椀eld 
alignment) of 
existing stretch 
between Legship 
- Gyalshing  from 
km 75.00 to 90.210 
(Pkg- VI)

510 15.21 183.31 89.57
14-09-
2020

10-11-
2020 8% 4% 10-05-2022 10-05-2022

Total 220.61 4812.04 2634.39

19 Special protection 
work on 
rehabilitation and 
restoration of 
sliding/sinking zone 
from km 70+900 
to 71+100 and km 
71+550 to 71+850 
with JICA Technical 
Assistance 
including widening 
of narrow zone 
from km 53+775 to 
54+100 and fom km 
63+045 to 63+470 
on NH-10 (Rangpo 
to Ranipool 
section)

NH-10 1.25 33.84 33.84
28-02-
2020

11-06-
2020 52% 42% 10-06-2022 31-12-2022



76 Annual Report | 2021-22

5.11 Tripura
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 2-laning with 
Paved shoulder of 
Udaipur- Sabroom 
Section of NH-44 
from km 55.00 to 
128.712

44    (New 
NH-08) 73.712 915 497.89

02-05-
2014

31-10-
2015 100% 100% 30-04-2018 Completed

2 Construction of 
Extra-dosed RCC 
Bridge including 
viaduct and 

approaches over 
river Feni at 
Sabroom on Indo-
Bangladesh Border 
on NH-8 (old 
NH-44)

44   (New 
NH-08) 1.888 128.69 82.57

22-03-
2017

27-10-
2017 100% 99% 26-04-2020 Completed

3 2-laning with 
Paved shoulder of 
Agartala- Udaipur 
Section of NH-44 
from km 6.800 to 
55.00

44    (New 
NH-08) 48.2 649 369

31-10-
2014

15-09-
2015 99% 97% 14-03-2018 Completed

4 Strengthening 
of Churabari - 
Agartala section of 
NH-08 (74.876 Km) 
on EPC basis

8 74.9 257.96 202 03-06-
2020

24-07-
2020 100% 100% 15-01-2022 Completed

5 Rehabilitation & 
Upgradation of 
Road from km 0.00 
to 18.600 (Total 
length -18.600 
km) of Kumarghat-
Kailashahar section 
on NH-208 to 
2-lane with Paved 
shoulder on EPC 
bais

208A 18.6 277.5 127.68
03-06-
2020

15-07-
2020 26% 23% 13-01-2022 30-05-2022

6 Improvement/
strengthening 
to 2-lane with 
hard shoulder of 
Khayerpur-Amtali 
(Agartala) section 
from Ch.km 0.00 to 
12.900 of NH-8 on 
EPC basis [Tripura 
Bypass]

8 13 147.06 97.07 20-03-
2020

01-07-
2020 85% 68% 01-07-2022 01-07-2022

7 Improvement 
and Widening 
to 2 lanes with 
paved shoulders of 
Jolaibari - Belonia 
(from km 0.000 to  
21.412) section of 
NH-108A

108A 21.412 272.11 141.44
03-06-
2020

15-07-
2020 28% 21% 06-01-2022 30-05-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

8 Rehabilitation 
& Upgradation 
of Road from 
design km 0.00 
to 11.800 (Total 
length-11.800 km) 
of Kailashahar-
Kurti Bridge section 
on NH-208A to 
2-lane with Paved 
shoulder on EPC 
bais(PKG- I )

208A 11.8 154.51 84.9
20-03-
2020

15-07-
2020 28% 24% 14-07-2022 15-07-2022

9 Rehabilitation and 
up-gradation of 
road from design 
km 11.800  to 
25.250 (Total 
length: 13.450 km) 
of Kailashahar-
Kurti Bridge section 
on NH-208A to 
2- lane with paved 
shoulder on EPC 
basis (Package-II)

208A 13.45 178.43 88.9
30-03-
2020

15-07-
2020 25% 22% 14-07-2022 15-07-2022

10 Rehabilitation and 
up-gradation of 
road from design 
km 25.250 to km 
36.460 (Total 
lengh: 11.210 km) 
of Kailashahar-
Kurti Bridge section 
on NH-208A to 
2-lane with paved 
shoulder (Package-
III)

208A 11.21 140.55 73.21
03-06-
2020

03-08-
2020 11% 8% 25-01-2022 30-05-2022

11 Rehabilitation and 
up-gradation of 
road from design 
km 6.500 to km 
19.300 (Total 
lengh: 12.800 
Km) of Agartala 
- Khowai section 
on NH-108B to 
2- lane with 
paved shoulder 
(Package-I)

208A/ 
NH-108B 12.8 165.55 86.47

30-03-
2020

15-07-
2020 33% 24% 15-07-2022 15-07-2022

12 Rehabilitation 
and up-gradation 
of road from km 
19.300 to  31.300 
(Total length: 
12.000 km) of 
Agartala-Khowai 
section on NH-108B 
to 2- lane with 
paved shoulder on 
EPC basis (Package-
II)

208A/ 
NH-108B 12 141.48 67.01 08-02-

2021
08-06-
2021 4% 0% 17-12-2022 17-12-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

13 Rehabilitation 
and up-gradation 
of raod from 
design km 31.300 
to  45.300 (Total 
length: 14.000 km) 
of Agartala-Khowai 
section on NH-108B 
to 2- lane with 
paved shoulder on 
EPC basis (Package-
III)

208A/ 
NH-108B 14 173.17 96

21-09-
2020

22-10-
2020 24% 16% 15-04-2022 15-04-2022

14 Rehabilitation and 
up-gradation of 
road from km 0.000 
to 16.29 (Total 
Length: 16.29 km) 
of Manu-Lalchara 
Section on Nh-44A 
to 2- lane with 
paved shoulder-on 
EPC Mode (Manu-
Simlung -I)

108 / 44A 16.29 247.76 166.94
30-03-
2020

15-07-
2020 34% 25% 14-01-2022 14-01-2022

15 Rehabilitation 
and up-gradation 
of road from 
km 16.077 to 
43.935 (total 
length 27.858 
km) of Lalchara-
Kanchanpur section 
on NH-44A to 2 

lane with paved 
shoulder (Manu-
Simlung -II) 

108 / 44A 27.858 456.88 257.512
23-03-
2022

to be 
given

- - - - 

16 Rehabilitation & 
Upgradation of 
Road from km 
46.597 to 66.845 

(Total length= 
20.248 km) of 
Kanchanpur-
Vaghmun section 
(PKG- III) on NH-
44A to  2 -lane with 
Paved shoulder 
(Manu-Simlung-III)

108 / 44A 20.25 347.36 225.09 03-06-
2020

20-07-
2020 60% 52% 19-01-2022 30-05-2022

17 Rehabilitation 
and up-gradation 
of road from 
km 66.845 to 
85.125(Total 
length: 18.280 
km) of  Vaghmun-
simlung section on 
NH-44A (Package-
lV) to 2-lane with 
paved shoulder  
(Manu-Simlung-IV)

108 / 44A 18.28 354.79 220.87 27-03-
2021

25-06-
2021 9% 9% 25-12-2022 25-12-2022

18 Improvement 
& widening to 
2-lane with paved 
shoulder of road 
Kailashahar - 
Fultali section 
from km 21.100  to 
29.200 (Pkg-1)

208 8.1 99.48 62.25
24-11-

2020
29-12-

2020 30% 20% 30-06-2022 30-06-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

19 Improvement 
& widening to 
2-lane with paved 
shoulder of road 
Fultali - Jurichhara 
section from km 
29.200 to 49.200 
(Pkg-2)

208 20 206.78 121
24-11-

2020
31-12-

2020 56% 45% 01-07-2022 01-07-2022

20 Improvement 
& widening to 
2-lane with 
paved shoulder of 
road Jurichhara 
- Bamanchara 
section from km 
49.200 to 63.700 
(Pkg-3)

208 14.5 280.91 199.49
24-11-

2020
01-01-
2021 64% 50% 02-07-2022 02-07-2022

21 Improvement 
& widening to 
2-lane with paved 
shoulder of road 
Bamanchara - 
Srirampur section 
from km 63.700 to 
75.700 (Pkg-4)

208 12 159.13 84.48
24-11-

2020
29-12-

2020 26% 14% 30-06-2022 30-06-2022

22 Improvement 
& widening to 
2-lane with paved 
shoulder of road 
Srirampur - Khowai 
section from km 
75.700 to 101.300 
(Pkg-5)

208 25.6 332.14 149.92
24-11-

2020
30-12-
2020 27% 19% 01-07-2022 01-07-2022

Total  489.82 6086.24 3501.68

Improvement and widening of two laning with paved shoulder of Khayerpur –Amtali, 
Agartala bypass section, Tripura
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5.12 Uttarakhand
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Proposed 
Protection work at 
Nalupani Landslide 
(km 123+080 to 
123+480,123.665 
to 123.740 & 
km 123+770 to 
123+970)

NH-34 0.735 47.13 38.06 16-06-
2017

11-09-
2017 100% 100% 15-03-2019 Completed

2 Rehabilitation/ 
Treatment 

of Landslide 
location with 
slope protection 
and Drainage 

improvement 
at Helang 
(km 468.200), 
Govindghat-II 
(km 497.000) and 
Govindghat-III (km 
500.000) on NH-58 
(New NH 07) with 
proposed length 
of 275 m, 150 m & 
150 m respectively 
in Chamoli District

NH-58 0.575 45.09 34.52
06-04-
2016

04-11-
2016 100% 100% 31-01-2020 Completed

3 Proposed 
Protection work 
at Bareti landslide 
zone km 100.300 to 
101.060

NH-34 0.76 40.89 30.62 18-09-
2017

04-01-
2018 100% 99% 03-01-2020 Completed

4 Construction of 
Road and Slope 
Protection works at 
Gholteer Landslide 
from km 379.100 to 
380.275 of NH-07 
under “Chardham 
Pariyojna”

NH-7 1.175 89.27 65.00 10-12-
2018

03-05-
2019 100% 99% 02-05-2020 Completed

5 Construction of 
valley side slope 
stabilization 
treatment 

including drainage, 
cross drainage work 
and pavement in 
Dharasu- Gangotri 
road from km 
123.080 to 123.970 
of NH-34 and 
stabilization of 
dumping zone

NH-34 0.89 23.51 18.00 22-11-

2019
08-01-
2020 100% 100% 05-07-2020 Completed

6 Construction of 
Road and Slope 
Protection works 
at Patalganga 
Landslide from 
km 458.900 to 
459.475 of NH-07 
under “Chardham 
Pariyojna”

NH-7 0.6 45.37 37.00 10-12-
2018

03-05-
2019 100% 100% 02-05-2020 Completed
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

7 Rehabilitation/ 
treatment of 
landslide location 
with slope 
protection work 
and drainage 

improvement at 
Nandprayag (km 
420.400), Maithana 
(km 423.500), 
Birahi (km 437.400) 
& Gulabkothi (km 
464.400) on NH-58 
with proposed 
length of 200 m, 
350 m, 100 m & 
125 m respectively 
in Chamoli district

NH-58 0.775 57.66 44.92
06-04-
2016

04-11-
2016 100% 100% 06-05-2018 Completed

8 Construction, 
Operation & 
Maintenance of 
2-L Bi-directional 
Silkyara Bend- 
Barkot Tunnel 
with escape 
passage including 
approaches on 
Dharasu-Yamunotri 
section b/w 
Chainage km 
25.400 and 51.00  
falling along NH-
134 (Old NH-94) on 
EPC mode

NH-134 4.859 1383.78 853.79
31-05-
2018

09-07-
2018 39% 37% 04-09-2023 04-09-2023

9 Construction and 
upgradation of 
existing road to 
2-lane with paved 
shoulder from 
km 368.000 to  
399.000 of Lameri 
to Karanprayag 
(Excluding 
km 379.000 
to 380.275).
Rudraprayag to 
Josimath Package-I

NH-7 29.125 274.31 181.90 26-03-
2018

23-05-
2018 87% 85% 20-11-2020 30-05-2022

10 Construction and 
upgradation of 
existing road to 
2-lane with paved 
shoulder from km 
399.000 to 430.000 
of Karanprayag 
to Chamoli 
(excluding km 
420.250 to 420.500 
and km 423.300 
to 423.650) . 
Rudraprayag to 
Josimath Package-II

NH-7 28.8 403.36 258.26
26-03-
2018

24-05-
2018 90% 87% 21-11-2020                      

30-05-2022
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S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

11 Construction and 
Upgradation of 
existing road to 
2-lane with paved 
shoulder from km 
430.000 to  468.000 
of Chamoli to 
Paini (excluding 
km 437.625  to  
437.775, km 
458.900 to 459.475 
and km 464.425 
to  464.525) 
Rudraprayag to 
Josimath Package-
III

NH-7 36.675 417.24 307.28 26-03-
2018

23-05-
2018 93% 91% 20-11-2020 30-05-2022

Total  104.97 2827.61 1869.35

Gholteer (Pkg-IV), Uttarakhand
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5.13 West Bengal
Status as on 31-03-2022

S. 
No.

Name	of	Project NH No. 
(Old/ 
New)

Length 
(km)

Sanctioned 
Cost/TPC 

(` in crore)

Awarded 
Cost 
(` in 

crore)

Date of 
Award

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 
progress 

(%)

Cumulative 
Financial  

progress (%)

Target 
date of 

completion 
as per 

contract

Likely 
date of 

completion

1 Construction of 
Mechi bridge across 
Indo-Nepal border 
on Asian Highway 
(AH -02)

327B 1.50 158.65 103.78 23-03-
2017

01-02-
2018 100% 95% 30-01-2021 Completed

2 Constuction/
Upgradation of 
existing highway to 
2 lane with paved 
shoulder from 
km 0.00 to 13.00 
NH-717A Bagrakot-
Kafer IV A

717A 13 402.94 261
01-03-
2019

04-10-
2019 27% 26% 03-04-2022 09-12-2023

3 Constuction/
Upgradation of 
existing highway to 
2 lane with paved 
shoulder from km 
13.00 to 25.600 
NH-717A Bagrakot-
Kafer IV B

717A 12.56 295.97 184.45
19-08-
2020

05-10-
2020 24% 21% 05-04-2023 05-04-2023

4 Constuction/
Upgradation of 
existing highway to 
2 lane with paved 
shoulder from km 
26.10 to 40.00 
NH-717A Bagrakot-
Kafer  IV D

717A 13.9 242.97 177.99
20-03-
2020

11-06-
2020 24% 22% 10-06-2022 16-10-2022

5 Construction & 
upgradation of 
existing road to 
2-lane with paved 
shoulder including 
geometric 

improvement of 
Kafer- Lava More 
section from km 
40.00 to 61.100 of 
NH717-A on EPC 
under SARDP-NE A 
(Pkg-VA) 

717 A 21.1 311 189.26
21-08-
2020

05-10-
2020 14% 11% 05-04-2023 05-04-2023

6 Construction and 
upgradation of 
existing road to 
2-lane with paved 
shoulder including 
geometric 

improvement 
of section from 
Pedong bypass to 
Reshi Border km 
79.700 to 96.254 
of NH-717A under 
SARDP-NE-A on EPC 
(Lava More-Rishi 
Border ) Pkg-VB as 
part of Alternate 
connectivity to 
Gangtok

717 A 16.6 345.38 240.3 24-07-
2020

20-10-
2020 18% 14% 17-04-2022 17-04-2022

Total  78.61 1756.91 1156.78
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Mechi Bridge, Darjeeling,  West Bengal

Siliguri Road - West Bengal
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SECTION-III

6. NOTICE 
Notice is hereby given that 8th Annual General Meeting of the Members of National Highways 
& Infrastructure Development Corporation Limited will be held on 30.12.2022 at 12:00 noon 
at Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament Street, New Delhi at a 
shorter notice to transact the following business: 

Ordinary Business:

1. To receive, consider and adopt the Audited Financial Statements of the Company for the 
昀椀nancial year ended on 31st March, 2022 along with the Directors’ Report, Independent 
Auditor’s Report and comments thereupon of the Comptroller and Auditor General of 
India.

2. To declare Dividend of `33.99 cr on the paid up equity share capital of the Company for 
the 昀椀nancial year ended 31st March, 2022 as recommended by the Board of Directors.

3. To take note of the appointment made by Comptroller and Auditor General of India of 
M/s Kapoor Tandon & Company as Statutory Auditor of the Company for the 昀椀nancial 
year 2022-23  and to authorize Board to 昀椀x the remuneration of the Statutory Auditor.

Special Business:

4. To consider appointment of Smt. Alka Upadhyaya as Chairperson, NHIDCL and if thought 
昀椀t, to pass with or without modi昀椀cation, the following resolution as Ordinary Resolution:

 “RESOLVED THAT pursuant to the provisions of Section 152 and other applicable provisions 
if any, of the Companies Act, 2013 read with Article 83 of Article of Association of the 
Company consent of the Members be and is hereby accorded to the appointment of Smt. 
Alka Upadhyaya as Chaiperson, NHIDCL w.e.f. 22.10.22 vice Shri Aramane Giridhar, who 
ceases to be Chairman, NHIDCL w.e.f 21.10.22.

 FURTHER RESOLVED THAT  Company Secretary, NHIDCL  be and is hereby authorized to 
do all such acts, deeds and things as may be  considered necessary to give e昀昀ect to this 
resolution and to 昀椀le the necessary return with Registrar of Companies (ROC).”

5. To consider appointment of Shri Chanchal Kumar, IAS as  Managing Director, NHIDCL  and 
if thought 昀椀t, to pass with or without modi昀椀cation, the following resolution as Ordinary 
Resolution:

 “RESOLVED THAT pursuant to the provisions of Section 152 and other applicable 
provisions if any, of the Companies Act, 2013 and rules made thereunder including 
any statutory modi昀椀cation(s) or re-enactment(s) thereof, for the time being in force 
consent of the Members be and is hereby accorded to the appointment of Shri Chanchal 
Kumar, IAS, as Managing Director, NHIDCL w.e.f 31.01.2022.

 FURTHER RESOLVED THAT  Company Secretary, NHIDCL  be and is hereby authorized to 
do all such acts, deeds and things as may be  considered necessary to give e昀昀ect to this 
resolution and to 昀椀le the necessary return with Registrar of Companies (ROC).”

6. To consider appointment of Sh. Pradeep Kumar Saraogi, as Independent Director, NHIDCL 
and if thought 昀椀t, to pass with or without modi昀椀cation, the following resolution as 
Ordinary Resolution:
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 “RESOLVED THAT pursuant to the provisions of Section 149,152 and other applicable 
provisions, if any, of the Companies Act, 2013 and rules made thereunder including 
any statutory modi昀椀cation(s) or re-enactment(s) thereof, for the time being in force 
consent of the Members be and is hereby accorded to the appointment of Shri Pradeep 
Kumar Saraogi as Independent Director, NHIDCL w.e.f 05.01.2022.

 FURTHER RESOLVED THAT Company Secretary, NHIDCL be and is hereby authorized to 
do all such acts, deeds and things as may be  considered necessary to give e昀昀ect to this 
resolution and to 昀椀le the necessary return with Registrar of Companies (ROC).”

 For National Highways & Infrastructure Development Corporation Limited.

By the order of the Board of Directors

Date: 22.12.22 

Place: New Delhi

sd/- 
(Yukti Arora) 

Company Secretary 
yukti.arora@nhidcl.com

NOTE: 

1. The explanatory statement pursuant to Section 102 of the companies act, 2013 in 
respect of the business under item no.4 to 6 of the notice is annexed hereto.

2. A member entitled to attend and vote at the meeting is entitled to appoint a proxy to 
attend and vote instead of himself/herself and the proxy need not be a member of the 
company. Proxies in order to be valid and e昀昀ective must be lodged at the registered 
o昀케ce of the company not less than 48 hours before the meeting. A blank proxy form is 
enclosed herewith.

3. The meeting is being convened at a shorter notice, after obtaining the consent, in 
writing, of 95% of the members of the company, pursuant to the provisions of Section 
101 of the Act.

4. Notice of AGM is also hosted on the website of the Company at www.nhidcl.com

5. Pursuant to Section 139(5) of the Companies Act, 2013, the Auditors of a Government 
Company are appointed/ re-appointed by the Comptroller and Auditor General of India 
(CAG) and in terms of Section 142 of the Companies Act, 2013, remuneration of the 
Statutory Auditors shall be 昀椀xed by the company in a General Meeting or in such manner 
as the company in a General Meeting may determine.

 Accordingly, the members are requested to authorize the Board of Directors of the 
Company to 昀椀x the remuneration of the Statutory Auditors appointed by the Comptroller 
and Auditor General of India for the 昀椀nancial year 2022-23.

6. Comments of Comptroller and Auditor General of India on the Financial Statements 
for the year 21-22 are yet to be received and the same shall be placed on table in the 
Annual General Meeting.
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EXPLANATORY STATEMENT PURSUANT  TO  SECTION 102 OF THE 
 COMPANIES ACT, 2013

Item No.4 

To consider appointment of Smt. Alka Upadhyaya as Chairperson, NHIDCL.

Ministry of Road Transport & Highways vide its letter no. A-12022/3/2017-E.I dated 
25.10.2022 has conveyed the appointment of Smt. Alka Upadhyaya, IAS(MP:90) as Secretary, 
Ministry of Road Transport & Highways (MoRTH) w.e.f 22.10.2022 vice Shri Aramane Giridhar, 
Secretary(RTH) and Chairman, NHIDCL.

Article 83 of Articles of Association of the NHIDCL states that “The Secretary, Road Transport 
& Highways, Ministry of Road Transport & Highways, GoI shall be ex-o昀케cio Chairperson of 
the Company and of the Board.”

The Board in its 33rd meeting held on 18.11.2022 has formalized the appointment of  Smt. 
Alka Upadhyaya as Chairperson, NHIDCL w.e.f 22.10.22.

Section 152 (2) of the Companies Act, 2013 provides that “Save as otherwise expressly 
provided in this Act, every director shall be appointed by the Company in General Meeting.” 
Accordingly, it is mandatory to take the appointments made by the President of India for 
consent of the shareholders.

In context to this, members are hereby requested to kindly consider the appointment of  
Smt. Alka Upadhyaya as Chairperson, NHIDCL.

No Director or Key Managerial Personnel of the Company and/or their relatives are concerned 
or interested 昀椀nancially or otherwise in this item of business.

Item No.5 

To consider appointment of Shri Chanchal Kumar, IAS as  Managing Director, NHIDCL.  

MoRTH vide its noti昀椀cation no. A- 12022/4/2017-E.I dated 31.01.2022 has conveyed the 
decision of Appointments Committee of Cabinet (ACC) (order no. 36/02/2022-EO(SM-I) dated 
18.01.2022)  regarding the appointment of Shri Chanchal Kumar, IAS (BH:92) as Managing 
Director, NHIDCL.

The Board in its 30th meeting held on 25.03.2022 has formalized the appointment of Shri 
Chanchal Kumar as Managing Director, NHIDCL w.e.f 31.01.2022.

In context to this, members are hereby requested to kindly consider appointment of  Shri 
Chanchal Kumar as Managing Director, NHIDCL.

No Director or Key Managerial Personnel of the Company and/or their relatives are concerned 
or interested 昀椀nancially or otherwise in this item of business.
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Item No.6 

To consider appointment of Sh. Pradeep Kumar Saraogi, as Independent Director, NHIDCL

Appointments Committee of Cabinet(ACC) vide its noti昀椀cation no. 12/12/2021- EO(ACC) 
dated 05.01.2022 has approved the appointment of Shri Pradeep Saraogi as Non o昀케cial 
Independent Director, NHIDCL  for  a period of three years  w.e.f from the date of noti昀椀cation 
(i.e 05.01.22) or until further orders.

The Board in its 29th Meeting held on 28.01.2022 formalized the appointment of Sh. Pradeep 
Kumar Saraogi as Non-O昀케cial Independent Director, NHIDCL w.e.f 05.01.2022

In context to this, members are hereby requested to kindly consider appointment of   Shri 
Pradeep Kumar Saraogi as Managing Director, NHIDCL.

No Director or Key Managerial Personnel of the Company and/or their relatives are concerned 
or interested 昀椀nancially or otherwise in this item of business.

For National Highways & Infrastructure Development Corporation Limited.
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NHIDCL/CS/ 8th AGM/ E-188050 28.12.2022

To,

 The Members, Board of Directors and Statutory Auditors, Secretarial Auditor of 

National Highways & Infrastructure Development Corporation Limited

Sub: Notice convening 8th Annual General Meeting – postponed

Sir/Madam,

 In reference to earlier notice dated  22.12.22, it is to inform that 8th Annual General 
Meeting of the members of “National Highways & Infrastructure Development Corporation 
Limited” scheduled to be held on 30th December, 2022 at 12:00 noon at Committee Room, 
5th 昀氀oor, Transport Bhawan, 1, Parliament Street, New Delhi is postponed due to unavoidable 
circumstances.  The meeting will be reconvened shortly. 

Thanking You,

For and on behalf of the Board of Directors,

Sd/- 
(Yukti Arora) 

Company Secretary 

yukti.arora@nhidcl.com
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NHIDCL/CS/ 8th AGM/ E-188050 29.12.2022

To,

 The Members, Board of Directors and Statutory Auditors, Secretarial Auditor of 

National Highways & Infrastructure Development Corporation Limited

Sub: Notice convening 8th Annual General Meeting – re-schedule

Sir/Madam,

 It is informed that, due to unforeseen and unavoidable circumstances, the 8th Annual 
General Meeting of the Company, which was scheduled on 30.12.2022, will now be held on 
05.01.2023 at 01:00 PM at Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament 
Street, New Delhi-110001 to consider the business mentioned in the Notice dated 22.12.2022 
which had been sent in connection with the meeting originally scheduled to have been held 
on 30.12.2022.

 A member entitled to attend and vote at the meeting is entitled to appoint a Proxy to 
attend and, on a poll, to vote instead of himself and the Proxy need not be a member of the 
company. Proxies, in order to be e昀昀ective, should be duly completed, stamped and signed 
and must be received at the Registered O昀케ce of the Company not less than forty-eight hours 
before the time 昀椀xed for the meeting.

 Kindly make it convenient to attend the meeting.

Thanking You,

For and on behalf of the Board of Directors,

Sd/- 
(Yukti Arora) 

Company Secretary 

yukti.arora@nhidcl.com
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NHIDCL/CS/ 8th AGM/ E-188050 18.01.23

To,

 The Members, Board of Directors and Statutory Auditors, Secretarial Auditor of 

National Highways & Infrastructure Development Corporation Limited

Sub:  Notice convening 8th Annual General Meeting – re-schedule

Sir/Madam,

 It is informed that, due to unforeseen and unavoidable circumstances, the  8th Annual 
General Meeting of the Company, which was scheduled on 05.01.2023 will now be held on 
25.01.2023 at 11:00 AM at Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament 
Street, New Delhi-110001 to consider the business mentioned in the Notice dated 22.12.2022 
which had been sent in connection with the meeting originally scheduled to have been held 
on 30.12.2022.

 A member entitled to attend and vote at the meeting is entitled to appoint a Proxy to 
attend and, on a poll, to vote instead of himself and the Proxy need not be a member of the 
company. Proxies, in order to be e昀昀ective, should be duly completed, stamped and signed 
and must be received at the Registered O昀케ce of the Company not less than forty-eight hours 
before the time 昀椀xed for the meeting.

 Kindly make it convenient to attend the meeting.

Thanking You,

For and on behalf of the Board of Directors,

Sd/- 
(Yukti Arora) 

Company Secretary 

yukti.arora@nhidcl.com
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NHIDCL/CS/ 8th AGM/ E-188050 24.01.2023

To,

 The Members, Board of Directors and Statutory Auditors, Secretarial Auditor of 

National Highways & Infrastructure Development Corporation Limited

Sub:  Notice convening 8th Annual General Meeting – re-schedule

Sir/Madam,

 It is informed that, due to unforeseen and unavoidable circumstances, the 8th Annual 
General Meeting of the Company, which was scheduled on 25.01.2023 will now be held on 
02.02.2023 at 01:00 PM at Committee Room, 5th 昀氀oor, Transport Bhawan, 1, Parliament 
Street, New Delhi-110001 to consider the business mentioned in the Notice dated 22.12.2022 
which had been sent in connection with the meeting originally scheduled to have been held 
on 30.12.2022.

 A member entitled to attend and vote at the meeting is entitled to appoint a Proxy to 
attend and, on a poll, to vote instead of himself and the Proxy need not be a member of the 
company. Proxies, in order to be e昀昀ective, should be duly completed, stamped and signed 
and must be received at the Registered O昀케ce of the Company not less than forty-eight hours 
before the time 昀椀xed for the meeting.

 Kindly make it convenient to attend the meeting.

Thanking You,

For and on behalf of the Board of Directors,

Sd/- 
(Yukti Arora) 

Company Secretary 

yukti.arora@nhidcl.com
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7. PROXY FORM
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8. DIRECTORS’ REPORT

Dear Shareholders,

 Your Directors have pleasure in presenting the 8th Annual Report of the Company 
along with audited Financial Statements for the year ended 31st March, 2022. Financial 
Year 21-22 has been yet another year of achievements for the Company despite facing many 
challenges imposed by second wave of COVID-19. Performance highlights of your Company 
for the Financial Year 21-22 are brie昀氀y mentioned below:

Construction Target and Achievement: FY 2021-22

S. No State Construction Target 

(2021-22) (in km)

Total DBM Completed (2-

Lane equivalent) (in km)

1 Andaman & Nicobar 39 39

2 Arunachal Pradesh 155 96

3 Assam 254 259

4 Jammu & Kashmir 79 168

5 Manipur 103 166

6 Meghalaya 63 17

7 Mizoram 144 179

8 Nagaland 180 213

9 Sikkim 40 28

10 Tripura 114 168

11 Uttarakhand 14 17

12 West Bengal 15 16

Total 1200 1366

1.	Projects	Highlights

Total	Ongoing	Projects
S. No. State No.	of	Projects Length (in km) Total	Project	

Cost ( in Cr)

1. Andaman & Nicobar 5 178 1407
2. Arunachal Pradesh 23 447 7097
3. Assam 29 572 18208
4. Jammu & Kashmir 17 263 15140
5. Ladakh 8 230 2287

6. Manipur 38 737 11356

7. Meghalaya 12 281 3820
8. Mizoram 27 736 14945
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Total	Ongoing	Projects
S. No. State No.	of	Projects Length (in km) Total	Project	

Cost ( in Cr)

9. Nagaland 34 666 10975
10. Sikkim 18 210 4779

11. Tripura 18 291 4136

12. Uttarakhand 4 99 2479

13. West Bengal 5 77 1598

Total 238 4787 98227

1.1 Performance during Financial Year 2021-22

Details of the projects, awarded and completed during last three years are given as under:

Year Projects	Awarded Projects	Completed	(Nos.)
Length (km) Total	Project	Cost	

(INR Cr)

2021-22 745 13699 9

2020-21 1655 33983 14

2019-20 536 7707 5

1.2 Establishing International Connectivity by NHIDCL

NHIDCL is playing a vital role in creating cross border connectivity to Nepal, Bangladesh and 
Myanmar with following projects:

● Construction of bridge over river Feni in Sabroom to provide connectivity of Tripura to 
Bangladesh. The project has been completed in the FY 2020-21.

● Construction of Shillong to Dawki to provide connectivity of Tripura to Bangladesh.

● Construction of Imphal-Moreh road and Moreh bypass road will facilitate trade with 
Myanmar. Land Port at Moreh is under construction by Land port and Custom Department.

● Construction of Imphal-Jiribam road will facilitate trade with Myanmar

● 351 km long 2 laning of NH54 from Aizawl to Tuipang in Mizoram will play a vital role in 
cross border trade through Mizoram with Myanmar. Two land ports are being developed 
by Land Port and Custom Department.

● Construction of 6-lane Mechi Bridge on Asian Highway (AH-02) shall improve cross trade 
through West Bengal with Nepal. The project has been completed in the FY 2020-21.

2.      Financial Performance

Financial Statements for Financial Year 2021-22 have been prepared in accordance with 
the Schedule III of the Companies Act. 2013 and are in compliance of IndAS noti昀椀ed under 
Companies Act, 2013. The highlights of the 昀椀nancials of your Company are as under:
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Particulars 2021-22 (` in Cr) 2020-21 (` in cr) % increase

Total Income 347.82 251.50 38.29

Total Expenditure 195.61 137.97 41.77

Pro昀椀t Before Tax 152.21 113.53 34.07
Tax Expenses 38.92 29.19 33.33

Pro昀椀t After Tax 113.29 84.34 34.32

3. Capital Structure

 As on 31st March 2022, the Authorized Share Capital of Company stands at ₹120,00,00,000 
(Rupees One Hundred and Twenty Crore) divided into 12,00,00,000 (Twelve Crore) Equity 
shares of ` 10/- each against which paid up share capital is  ₹103,00,00,000 (Rupees 
One Hundred and Three Crore) divided into 10,30,00,000/-(Ten Crore and Thirty Lakh) 
Equity Shares of ` 10/- each. During the year there is no change in the Capital Structure 
of the Company.

4. Details Of Directors  and Key Managerial Personnel

 During the year under review, there were changes in the strength of the Board of 
Directors of the Company.

• Shri Keshav Kumar Pathak, IAS(BH:90) ceased to be the Managing Director, NHIDCL 
w.e.f 01.10.2021 in accordance with DoPT order no. 36/02/2021-E0(SM-1)(1) dated 
29.09.2021 and Shri Mahmood Ahmed, Government Nominee Director was assigned 
the additional charge of the post of Managing Director. NHIDCL in accordance with 
MoRTH Order No. A-22020/1/2021-E.1 dated 01.10.2021.

• Shri Manoj Sahay ceased to be Director (A&F) & CFO, NHIDCL w.e.f 02.03.2022 in 
accordance with DoPT order no. 33/03/2022-E0(SM-1) dated 23.02.2022 and Shri 
Atul Kumar, Director (Technical) was assigned the additional charge of the post of 
Director(A&F) w.e.f 08.03.2022.

• Shri Pradeep Kumar Saraogi was appointed as Independent Director on the Board of 
NHIDCL, w.e.f 05.01.2022 in accordance with MoRTH order no.A-12025/47/2018.

• Shri Chanchal Kumar, IAS (BH:92) was appointed as Managing Director, NHIDCL 
w.e.f 31.01.2022 in accordance with DoPT order no. 36/02/2022-E0(SM-I) dated 
18.01.2022.

 Changes in the strength of the Board of Directors of the Company after the closure 
of Financial Year 2021-22.

• Smt. Alka Upadhyaya, IAS(MP:90) was appointed as Chairperson, NHIDCL w.e.f 
22.10.2022 vice Shri Aramane Giridhar, IAS who ceased to be Chairman, NHIDCL 
w.e.f 21.10.2022.
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4.1			Following	Directors	are	holding	o昀케ce	as	on	the	date	of	this	report:

 1. Smt. Alka Upadhyaya : Chairperson

 2. Shri Chanchal Kumar : Managing Director

 3. Shri Mahmood Ahmed : Government Nominee Director

 4. Smt. Meenakshi Mishra : Independent Director

 5. Shri  Pradeep Kumar Saraogi : Independent Director

5. Directors’ Responsibility Statement

Pursuant to Section 134(5) of the Companies Act, 2013 the Board of Directors of the Company 
con昀椀rm that-
a) In the preparation of the annual accounts for the 昀椀nancial year ended 31st March 2022, 

the applicable accounting standards had been followed along with proper explanation 
to material departures;

b) the Directors have selected such accounting policies and applied them consistently and 
made judgments and estimates that are reasonable and prudent so as to give a true and 
fair view of the state of a昀昀airs of the company at the end of the 昀椀nancial year and of 
the pro昀椀t and or loss of the Company, for that period;

c) the Directors have taken proper and su昀케cient care for the maintenance of adequate 
accounting records in accordance with the provisions of this act for safeguarding the 
assets of the company and for preventing and detecting fraud and other irregularities;

d) the Directors have prepared the Annual Accounts on a going concern basis; and

e) the Directors had devised proper systems to ensure compliance with the provisions of 
all applicable laws and that such systems were adequate and operating e昀昀ectively.

6. Independent Directors

NHIDCL is having Smt. Meenakshi Mishra and Shri Pradeep Kumar Saraogi as Independent 
Directors on its Board.

a) Declaration by Independent Directors

 The Company has received necessary declaration under Sec 149(7) of the Companies 
Act. 2013 from Independent Directors that they meet the criteria of Independence as 
laid down in Section 149(6) of the Companies Act, 2013.

b) Meeting of Independent Directors was duly held on 24 March,2022.

7. Number of Board Meetings Held During the Financial year:

 The Board met 昀椀ve (05) times during the FY 2021-22, viz. 25th June. 2021; 27th September, 
2021; 29t1 November, 2021; 28th January, 2022 and 25th March, 2022 respectively. The 
gap between any two Board Meetings is not exceeding the prescribed limit.

8. Transfer to Reserves

 The Company has not decided to transfer any amount to Reserves and Surplus in the 
year 2021-22 from the current year’s pro昀椀t.
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9. Dividend

 In compliance with DPE Guidelines, Company has declared Final Dividend for the F.Y 
2021-22 amounting to ` 33.99 crore.

10. Deposit

 The Company has neither invited nor accepted any deposit during the year. Hence, no 
amount of principal or interest was outstanding as on the Balance Sheet date.

11. Change in Nature Of Business

 The Company has not commenced any new business or discontinued/ sold or disposed 
o昀昀 any of its existing business or hived o昀昀 any segment or division during the year under 
review.

12. Material	Changes	and	Commitments,	if	any,	A昀昀ecting	the	Financial	Position	of	the	
Company which have Occurred Between the End of the Financial Year of the Company 
to Which the Financial Statements Relate and the Date of the Report

 There are no Material changes and commitments, if any, a昀昀ecting the 昀椀nancial position 
of the company which have occurred between the end of the 昀椀nancial year of the 
company to which the 昀椀nancial statements relate i.e. 31.03.2022 and the date of the 
report.

13. Subsidiaries, Joint Ventures or Associate Companies

 NHIDCL is neither having its subsidiary nor Joint Ventures or Associate Companies during 
the period under review.

14. Particulars of Loans, Guarantees or Investment Under Section 186 Of The Companies 
Act, 2013

 There were no loans, guarantees made by the Company under Section 186 of the 
Companies Act, 2013 during the year under review and hence the said provision is not 
applicable to that extent.

15. Particulars of Contracts or Arrangements with Related Parties

 The Company has not entered into any contracts or arrangements as referred to in 
Section 188 of the Companies Act, 2013 during the period under review.

16. Details of Proceedings Under the Insolvency and Bankruptcy Code, 2016

 During the year under review, no application has been made nor any proceeding(s) are 
pending under the Insolvency and Bankruptcy Code, 2016.

17. One Time Settlement and Valuation

 During the Financial year 2021-22, no event has taken place that give rise to reporting 
of details w.r.t di昀昀erence between amount of the valuation done at the time of one 
time settlement and the valuation done while taking loan from the Bank or Financial 
Institution.

18. Statutory Auditors

 The Comptroller & Auditor General of India (C&AG) has appointed M/s Oswal Sunil & 
Co. Chartered Accountants as Independent Statutory Auditors of the Company for the 
昀椀nancial year 2021-22. Their report is forming part of the Annual Report.
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19. Secretarial Auditors

 M/s Amit Agarwal & Associates, Practicing Company Secretaries were appointed as 
Secretarial Auditors to conduct the Secretarial Audit for F.Y. 2021-22. The Secretarial 
Audit Report is attached in Annexure-A to the Directors Report.

20.	Explanation	 or	 Comments	 on	Quali昀椀cations,	 Reservations	 or	Adverse	 Remarks	 or	
Disclaimers Made by The Auditor and Secretarial Auditor in Their Reports

 a) Statutory Auditor’s Report

 The Comments given by the Statutory Auditor along with Managements reply are included 
in the Annual Report.

b) Secretarial Auditor’s Report

 The Comments given by the Secretarial Auditor is forming part of this report and 
Management replies on Secretarial Auditor report are attached as Annexure A-1 to the 
Directors Report.

21.  Comments of Comptroller and Auditor General (C&AG) of India

 The Comptroller & Auditor General of India has undertaken supplementary audit on 
accounts of the Company for the year ended 31st March, 2022 and the comments of 
C&AG on the Annual Accounts along with Managements reply are included in the Annual 
Report.

22. Fraud Reported by The Auditor

 There are no instance of frauds reported by the Auditor of the Company.

23. Internal Financial Control  and  Its Adequacy

 The Company has devised proper mechanism, commensurate to its nature and size of 
business to ensure adequate internal 昀椀nancial control.

24. Compliance With Secretarial Standards

 All applicable Secretarial Standards have been duly complied except relating to 
Committee Meetings.

25. Annual Return

 In accordance with Sec 92(3) of the Companies Act, 2013, the Annual Return of the 
Company for the year 2021-22 is uploaded on website —www.nhidcl.com.

26. A Statement indicating the manner in which Formal Annual Evaluation has been 
made by the Board of its own performance and that of its Committees and Individual 
Directors

 MCA vide noti昀椀cation No. GSR 463 (E) dated 05th June, 2015 has exempted the 
Government Companies from applicability of above provision. The appointment of the 
functional Directors. Government Nominee Directors and Independent Directors of your 
Company is made by the Government of India. The terms and conditions of appointment 
as well as tenure of all Directors are decided by GoI and there is a well laid down 
procedure for evaluation of Functional Directors as well as of Government Directors by 
the Administrative Ministry.
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27.	Material	and	Signi昀椀cant	Orders	Passed	by	Regulators	and	Courts

 There are no signi昀椀cant material orders passed by the Regulators / Courts which would 
impact the going concern status of the Company and its future operations.

28. Corporate Governance

 In terms of the applicable provisions of the Companies Act, 2013, read with the Guidelines 
on Corporate Governance issued by Department of Public Enterprises. The Corporate 
Governance Report is forming part of this report.

29. Corporate Social Responsibility (CSR)

 In compliance with provisions of Section 135 of the Companies Act, 2013, read with 
the Companies (Corporate Social Responsibility Policy) Rules 2014. the Company has 
established Corporate Social Responsibility Committee. The CSR Policy may be accessed 
on the Company’s website at https://nhidcl.com.csr/

 During the FY 2021-22, the Company has spent ` 228.06 lakh against the budget of 
` 205.08 Iakh (i.e. 2% of the avg. net pro昀椀t) on CSR Activities. Annual Report on CSR 
Activities is attached at Annexure- B to the Directors Report.

30. Conservation of Energy, Technology Absorption and Foreign Exchange Earnings and 
Outgo

 Information pursuant to Rule 8(3) of Companies (Accounts) Rules, 2014 is as under

Particulars Steps taken

Conservation of energy

I. Steps taken or impact on energy 
conservation

E昀昀orts are being made to conserve energy in the 
operations and activities of NHIDCL

II. Steps taken for utilizing alternate 
sources of energy

Operations of NHIDCL are still evolving And 
wherever possible alternate sources of energy 
shall be used

III. Capital investment on energy 
conservation            equipment

NIL

A- Technology Absorption

I. E昀昀orts  made  towards technology  
absorption

The Company is using State of Art Technology 
to build roads in di昀케cult hilly terrains, by using 
construction of cementitious base and sub-
base with crack relief layer of aggregate inter 
layer below bituminous surface, emphasizing 
slope protection by using simple vegetative 
tur昀椀ng, transplantation of ready-made turfs of 
grass, application of mulch, vetiver grass, jute 
netting, coir netting; Erosion control by using 
synthetic geogrids,Mat/Rotten Erosion control 
products,performed polymer geocells or Webs 
and Armour System Soil Stablilizing technologies.
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II. Bene昀椀ts derived like 
product improvement, cost 
reduction,productdevelopment 
and import substitution

Not applicable

III. Details related to imported 
technology

Not applicable as NHIDCL is not using imported 
technology

IV. Expenditure on Research and 
development

NIL

B-Foreign Exchange earnings and outgo

I. Actual earnings NIL

II. Actual outgo NIL

31. Risk Management

 NHIDCL Management keeps on identifying, evaluating and managing all signi昀椀cant risk 
faced by the Company. In the opinion of Board there is no signi昀椀cant external risk to the 
Company except change in Government policies/regulations.

32.     Details of Establishment of Vigil Mechanism

 Vigilance is an integral part of the Management as responsibility to prevent corruption 
and to build accountability and transparency lies with the entire management in an 
organization.

 In fact, vigilance has to be seen as a part of the overall risk management strategy of 
an organization whereby systems and processes are structured in a manner that scope 
for corruption is minimized and arbitrariness in decision making is avoided. The role of 
vigilance in NHIDCL is multifarious. It undertakes preventive vigilance, punitive vigilance 
activities and various system improvements. The Vigilance Unit also organises various 
Vigilance Awareness Programmes. The Vigilance Unit organises Vigilance Awareness 
Week to sensitize the employees as per CVC Guidelines.

33. Particulars of Employees Pursuant to Rule 5(2) of Companies (Appointment and  
Remuneration of Key Managerial Personnel) Rules, 2014

 During the year under review, the particulars of employees to be disclosed under Rule 
5(2) of the Companies (Appointment and Remuneration of Managerial Personnel) rules, 
2014 may be treated as ‘NIL’, as none of the employees was in receipt of remuneration 
in excess of the limits prescribed therein.

34.  Other Disclosures

 a) Right to Information Act 

 Right to information has been implemented in the Company in accordance with Right 
to Information Act, 2005. Necessary disclosures as per RTI Act have been hosted on the 
website of the Company.

 b)	Rajbhasha	(O昀케cial	Language)	

 The Company has been making concerted e昀昀orts to implement the directives of the 
Government of India on use of Rajbhasha (O昀케cial Language). The website of the 
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Company is bilingual and is updated regularly. The Company is encouraging the use of 
rajbhasha in drafting notes and letter wherever possible.

 c) Sexual Harassment of Women at Workplace (Prevention, Prohibition and Redressal) 
Act,  2013 

 In compliance with Sexual Harassment of Women at Workplace (Prevention, Prohibition 
& Redressal) Act, 2013, NHIDCL has duly constituted an Internal Complaint Committee. 
During the FY 2021-22 three (03) complaints were received regarding sexual harassment 
of women at workplace by the Internal Complaints Committee (ICC).

 d) Corporate Insolvency Resolution Process Initiated Under The Insolvency And 
Bankruptcy  Code, 2015 (IBC) 

 There is no such process initiated under Insolvency and Bankruptcy Code, 2015.

35. Management Discussion and Analysis Report

 The Management Discussion and Analysis Report provides an overview of the a昀昀airs of 
the Company, its business environment, mission and objectives, outlook, operational 
performance, its resources and systems, strengths, opportunities, constraints, risk and 
concerns, strategies and prospects, etc. Management Discussion and Analysis Report is 
an integral part of this Director’s Report and have been placed at Annexure—C to the 
Directors Report.
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On behalf of the Board of Directors

sd/- 
(Mahmood Ahmed) 

Director 
DIN: 07694375

Date: 30.11.22

Place: Delhi

sd/- 
(Chanchal Kumar) 
Managing Director 

DIN: 06390383
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To,

The Members 
NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED 

PTI Building, 3rd Floor, 4 Parliament Street New Delhi-I 1000 

Sir/Madam
Our report in form no. MR-3 of even date is to be read along with this letter.
1. Maintenance of secretarial record is the responsibility of the management of the 

company. Our responsibility is to express an opinion on these secretarial records based 
on our audit.

2. We have followed the audit practices and processes as were appropriate to obtain 
reasonable assurance about the correctness of the contents of the Secretarial records. 
The veri昀椀cation was done on test basis to ensure that correct facts are re昀氀ected in 
secretarial records. We believe that the processes and practices, we followed provide 
a reasonable basis for our opinion.

3. We have not veri昀椀ed the correctness and appropriateness of 昀椀nancial records and Books 
of Accounts of the company.

4. Where ever required, we have obtained the Management representation about the 
compliance of laws, rules and regulations and happening of events etc.

5. The compliance of the provisions of Corporate and other applicable laws, rules, 
regulations, standards is the responsibility of management. Our examination was 
limited to the veri昀椀cation of procedures on test basis.

6. The Secretarial Audit report is neither an assurance as to the viability of the company

7. Nor of the e昀케cacy or e昀昀ectiveness with which the management has conducted the 
a昀昀airs of the company

Signature:

(CS Amit Agarwal) 
Practicing Company Secretary 

Membership No. 5311 

Certi昀椀cate of Practice No. 3647

Date : 20.07.2022

Place : Delhi

Annexure - ‘A’
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Form No. MR-3

SECRETARIAL AUDIT REPORT 

FOR THE FrNANCIAL YEAR ENDED 31st MARCH, 2022 

[Pursuant to Section 204(1) of the Companies Act, 2013 and 

Rule No.9 of the Companies (Appointment and Remuneration Personnel) Rules, 2014]

To,

The Members, 
National Highways & Infrastructure Development Corporation Limited 

PT£ Building, 3rd Floor, 4 Parliament Street New Delhi-110001

We have conducted the Secretarial Audit of the Compliance of applicable Statutory provisions and the 
adherence to good corporate practices by Mis. National Highways & Infrastructure Development Corporation 
Limited (hereinafter caUed the Company) having its Registered o昀케ce at PT! Building, 3rd Floor, 4 Parliament 
Street, New Delhi-11000 l. Secretarial Audit was conducted in a manner that provided us a reasonable basis 
for evaluating the corporate conducts/Statutory compliances and expressing my opinion thereon.

Based on our veri昀椀cation of the Company’s Books, Papers, Minute books,” Forms and Returns 昀椀led and other 
records maintained by the Company and also the information provided by the Company, its o昀케cers and 
authorized representatives during the conduct of Secretarial Audit, we hereby report that in our opinion, the 
Company has, during the Audit period covering the 昀椀nancial year ended on 31st March, 2022 complied with the 
Statutory provisions listed hereunder and also that the Company has proper Board-processes and compliance 
mechanism in place to the extent, in the manner and subject to the reporting made hereinafter:

We have examined the Books, Papers, Minute books, Forms and Returns 昀椀led and other records maintained by 
Mis. National Highways & Infrastructure Development Corporation Limited for the 昀椀nancial year ended on 31st 
March, 2022 according to the provisions of:

(i) The Companies Act, 2013 (the Act) and the rules made there under.

(ii) The Depositories Act, 1996 and the Regulations and Bye laws framed there under to the extent applicable 
to Unlisted Company for having the shares in demate fom1. (This clause is not applicable on the company 
as the company does not have its shares in Demate fom1)

(iii) The Secretarial Standards issued by The Institute of Company Secretaries of India.

(iv) Guidelines on Corporate Governance for Central Public Sector Enterprises.

Signature:

(CS Amit Agarwal) 
Practicing Company Secretary 

Membership No. 5311 

Certi昀椀cate of Practice No. 3647

Date : 20.07.2022

Place : Delhi

Annexure - ‘A’
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(iv)       Other laws applicable speci昀椀cally to the Company namely:

a. Payment of Wages Act and Minimum Wages Act,

b. Payment of Gratuity Act,

c. Equal Remuneration Act, 1976

d. National & Festival Holidays Act:

e. Contract Labour (Regulation and Abolition) Act, 1970

f. Employees Provident Fund Act 1952

g. Employee State Insurance Act

h. Environmental and Water Act and Rules made there under

i. Work.men Compensation Act

J. Maternity Bene昀椀t.Act, 1961

k.           Indian Stamp Act to the extent applicable to the issue of Securities under the Companies         Act, 2013

However, During the period under review, provisions of the following regulations were not applicable to the 
Company because for clause (I) no FDI and ECB has been taken by the Company since incorporation and for 
(II) to (IV) clauses below the Company is unlisted Company. Hence, comments are not required to be made in 
respect of these clauses:

I. Foreign Exchange Management Act, 1999 and rules and regulation made there under to the extent Foreign 
Direct Investment, Overseas Direct Investment and External Commercial Borrowings.

II. The Rules, Regulations and Guidelines prescribed W1der the Securities and Exchange Board of India Act, 
1992 (‘SEBI Act’).

III. The Listing Agreement with any Stock Exchange.

IV. The Securities Contracts (Regulation) Act, 1956 (‘SCRA’) and Rules made there under;

During the period under review, the Company has complied with the provisions of the Act, Rules, Regulations, 
Guidelines, standards etc. mentioned above subject to the following observation:
a. The Company does not have proper composition of Independent Directors on the Board as required under 

the DPE guidelines till 04.01.2022;

Signature:

(CS Amit Agarwal) 
Practicing Company Secretary 

Membership No. 5311 

Certi昀椀cate of Practice No. 3647

Date : 20.07.2022

Place : Delhi

Annexure - ‘A’
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b. The Company does not have proper composition of the Audit Committee as required under section 177 of 

the Company Act, 2013. The Company has constituted Audit Committee comprising of Director (A&F) and 

two Independent Directors. However, the post of Director (A&F) is held by Director (Fechnical) who is a 

non-member of the Board. As per Sec 177 of the Companies Act, 2013 the Audit Committee shall consist 

of a minimum of three directors with independent directors forming a majority. All the members of the 

Committee should be Directors on the Board of the Company.

c. As per Sec 135 of the Companies Act, 2013 Corporate Social Responsibility Committee of the Board shall 

consist of three or more directors, out of which at least one director shall be an independent director. The 

Company has constituted CSR Committee comprising of Director (A&F) and two Independent Directors. 

However, additional Charge to the post of Director (A&F) was given to Director (Fechnical) who is a non-

member of the Board.

We further report that:

The Board of Directors of the Company is duly constituted with proper balance of Executive Directors, Non-
Executive Directors and Women Director except as our observation given above.

The Changes in the composition of the Board of Directors that took place during the period under review were 
carried out in compliance with the provisions of the Act.

Adequate notice is given to all Directors to schedule the Board Meetings, Agenda and detailed notes on Agenda 
were sent at least seven days in advance, and a system exists for seeking and obtaining further information 
and clari昀椀cations on the agenda items before the meeting and for meaningful participation at the meeting.

Majority decision is carried through while the dissenting members’ views are captured and recorded as part 
of the minutes.

We further report that there are adequate systems and processes in the Company commensurate with the size 
and operations of the Company to monitor and ensure compliance with applicable laws, rules, regulations and 
guidelines.

We further report that the compliance by the Company of applicable Financial Laws and maintenance of 
昀椀nancial records and Books of Accounts has not been reviewed in this Audit since the same have been subject 
to review by Statutory Audit by other designated professional.

We further report that during the audit period, the Company has provided details of speci昀椀c events/actions 
having a major bearing on the Company’s a昀昀airs in pursuance of the above referred laws, rules, regulations, 
guidelines, standards, etc. referred to above.

Signature:

(CS Amit Agarwal) 
Practicing Company Secretary 

Membership No. 5311 

Certi昀椀cate of Practice No. 3647

Date : 20.07.2022

Place : Delhi

Annexure - ‘A’
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Reply to Secretarial Auditor observations

S. 
No.

Secretarial Auditor Comments Management Reply

a. The Company does not have proper 
composition of Independent Directors 
on the Board as required under the DPE 
guidelines till 04.01.2022.

Shri Pradeep Kumar Saraogi was appointed 
as Independent Director on the Board of 
NHIDCL w.e.f 05.01.2022.

b. The Company does not have proper 
composition of the Audit Committee 
as required under section 177 of the 
Company Act, 2013. 
However, the post of Director (A&F) is 
held by Director (Technical) who is a non-
member of the Board. 
As per Sec 177 of the Companies Act, 
2013 the Audit Committee shall consist 
of a minimum of three directors with 
independent directors forming a majority. 
All the members of the Committee should 
be Directors on the Board of the Company.

The Committee shall be re-constituted 
on joining of regular Director (A&F).

c. As per Sec 135 of the Companies Act, 
2013  Corporate Social Responsibility 
Committee of the Board shall consist of 
three or more directors, out of which at 
least one director shall be an independent 
director. 

The Company has constituted CSR 
Committee comprising of Director (A&F) 
and two Independent Directors. However, 
additional Charge to the post of Director 
(A&F) was given to Director (Technical) 
who is a non-member of the Board.

The Committee shall be re-constituted 
on joining of regular Director (A&F).

Annexure - A1
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Annexure ‘B’

ANNUAL REPORT ON CORPORATE SOCIAL RESPONSIBILITY

1. Brief outline on CSR Policy of the Company: The Corporate Social Responsibility 
Policy of NHIDCL recognizes that CSR is not merely compliance of the rules, but a 
commitment to support initiatives that will improve the lives of the underprivileged. As 
a responsible Corporate citizen since its inception, National Highways & Infrastructure 
Development Corporation Limited (NHIDCL) endeavours to improve the quality of life 
in the neighborhood community through various Corporate Social Responsibility (CSR) 
activities. The CSR policy is available on company’s website www.nhidcl.com. NHIDCL 
is required to spend annually on CSR  2% of average net pro昀椀t made during last 3 years 
immediately preceding 昀椀nancial year.

2.  Composition of CSR Committee:

S. 
No.

Name of Director Designation/ Nature Number of 
meetings 

of CSR 
Committee 
held during 

the year

Number of 
meetings 

of CSR 
Committee 
attended 

during the 
year

a. Sh. Keshav Kumar Pathak 

(till 01.10.2021)
Managing Director 

and Chairman of 
Committee

03 0/1

b.  Sh.Mahmood Ahmed 

(Managing Director 
till    30.01.2022 and  
Chairman of Committee 
till 25.03.2022)

Managing Director 

and  Chairman of 
Committee

03 2/2

c. Smt. Meenakshi Mishra Independent Director 03 3/3
d. Sh. Manoj Sahay                

(till 02.03.2022)
Director (A&F) 03 3/3

e. Sh. Atul Kumar (w.e.f 
25.03.2022)

Director (Technical) 
holding additional 
charge of Director 
(A&F)

-- --

f. Sh. Pradeep Kumar 
Saraogi (w.e.f 25.03.2022)

Independent Director -- --
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3. Provide the web-link where Composition 
of CSR committee, CSR Policy and 
CSR projects approved by the board 
are disclosed on the website of the 
company.

: www.nhidcl.com

4. Provide the details of Impact 
assessment of CSR projects carried out 
in pursuance of sub-rule (3) of rule 8 
of the Companies (Corporate Social 
responsibility Policy) Rules, 2014.

: Not applicable for the Current year 
under review.

5. Details of the amount available for set 
o昀昀 in pursuance of sub-rule (3) of rule 
7 of the Companies (Corporate Social 
Responsibility Policy) Rules, 2014 and 
amount required for set o昀昀 for the 
昀椀nancial year, if any.

: NIL

6. Average Net pro昀椀t of the Company as 
per Sec 135(5) of the Companies Act, 
2013.

: ` 10254.3 lakh

7. a) Two per cent of average net pro昀椀t of 
the Company as per Sec 135(5)

: `  205.08 lakh

b) Surplus arising out of the CSR 
Projects or Programmes or activities of 
the previous Financial years

: NIL

c) Amount required to be set o昀昀 for the 
Financial year

: NIL

d) Total CSR obligation for the Financial       
year(7a+7b+7c)

: ` 205.08 lakh

8.			(a)	CSR	amount	spent	or	unspent	for	the	昀椀nancial	year:	2021-22

Total Amount 
Spent for 
the Financial 
Year (`  in 
lakh)

Amount Unspent (in `)

Total Amount transferred 
to Unspent CSR Account as 

per section 135(6)

Amount	transferred	to	any	fund	speci昀椀ed	
under Schedule VII as per second proviso 

to section 135(5)

Amount Date of 
transfer

Name of the 
Fund

Amount Date of 
transfer

   228.06 NIL NA NA NA NA
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(b)	Details	of	CSR	amount	spent	against	ongoing	projects	for	the	昀椀nancial	year

1 2 3 4 5 6 7 8 9 10 11

S 
No.

Name of     
the	Project

Item from 
the list of 
activities 
in 
Schedule 
VII to the 
Act

Local 
area 
Yes/ 
No

Location 
of the 
project.	
State/ 
District

Project	
duration 
(in yrs)

Amount 
allocated 
for      
the 
project	
(Rs in 
lakh)

Amount 
spent 
in the 
current 
昀椀nancial	
Year (Rs.
in lakh)

Amount t/f 
to Unspent 
CSR 
Account 
for the 
project	as	
per Section 
135(6) (Rs.
in lakh)

Mode of 
Imple-
mentation 
Direct Yes/
No

Mode of 
Implementation  
– Through 
Implementing 
Agency

Name CSR 
Regi. 
No.

1. Computer lab 
with solar 
power backed 
electricity to 
unit School 
DEF

Schedule 
VII (Clause 
ii)

Yes Nagaland-
Kohima

01 17.95 17.95 -- Yes N.A N.A

2. Blood Bank , 
Red cross

Schedule 
VII (clause 
i)

Yes Jammu & 
Kashmir

01 74.80 74.80 -- Yes N.A N.A

3. Distribution of 
Food Packets 
to Orphans as 
Covid relief

Schedule 
VII (Clause 
i)

Yes Agartala 01 9.96  9.96 -- Yes N.A N.A

4. Construction of 
Skill Training 
Centre 

Schedule 
VII (Clause 
ii)

Yes Assam 01 21.00 21.00 -- No VivekAnanda 
Kendra

5526

5. Hornbill 
Festival

Schedule 
VII(Clause 
v)

Yes Nagaland 01 10.00 10.00 -- Yes N.A  N.A

6. X-Ray Machines 
Covid Care

Schedule 
VII(Clause 
i)

Yes Nagaland 01 83.95 83.95 -- Yes

7. Skill training 
on Farm 
Machinery

Schedule 
VII(Clause 
ii)

Yes Assam 01 10.40 10.40 -- No Seva Bharati 
Purbanchal

4021

Total 228.00 228.06

c)	 	Details	of	CSR	amount	spent	against	other	than	ongoing	projects	 for	 the	昀椀nancial	
year: NIL 

d) Amount spent in Administrative Overheads:NIL

e) Amount spent on Impact Assessment, if applicable: NIL 

f) Total amount spent for the Financial Year (8b+8c+8d+8e): ` 228.06 lakh

g)	Excess	amount	for	set	o昀昀,	if	any:	NIL

S No.  Particulars Amount (` in lakh)

(i) Two per cent of average net pro昀椀t of the company as per 
section 135(5)

205.08

(ii) Total amount spent for the Financial Year 228.06
(iii) Excess amount spent for the 昀椀nancial year [(ii)-(i)] 22.97

(iv) Surplus arising out of  the CSR projects or  programmes or 
activities of the previous 昀椀nancial years, if any

0

(v) Amount available for set o昀昀 in succeeding 昀椀nancial years 
[(iii)-(iv)]

22.97
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9 (a) Details of Unspent CSR amount for the preceding three 昀椀nancial years:NIL

(b)  Details of CSR amount spent in the 昀椀nancial year for ongoing projects of the preceding 
昀椀nancial year(s):NIL

10.  In case of creation or acquisition of capital asset, furnish the details relating to the 
asset so created or acquired through CSR spent in the 昀椀nancial year.

(a) Date of creation or acquisition of the capital asset(s):NIL  

(b) Amount of CSR spent for creation or acquisition of capital asset:NIL

(c) Details of the entity or public authority or bene昀椀ciary under whose name such capital 
asset is registered, their address etc:NIL

(d) Provide details of the capital asset(s) created or acquired (including complete address 
and location of the capital asset):NIL

11. Specify the reason(s), if the company has failed to spend two per cent of the average 
net pro昀椀t as per section 135(5):N.A

sd/- 
(Meenakshi Mishra) 

Chairperson of CSR Committee 
DIN: 07837534

Date: 04.12.20 22

Place: Delhi

sd/- 
(Chanchal Kumar) 
Managing Director 

DIN: 06390383
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Annexure ‘C’

MANAGEMENT DISCUSSION AND ANALYSIS REPORT

1. INDUSTRY STRUCTURE AND DEVELOPMENTS

 Infrastructure Sector includes developing road infrastructure, railway infrastructure and 
port  connectivity, power, bridges and urban infrastructure development. Connectivity 
is the lifeblood of an economy. The Government has given a massive push to all forms of 
physical connectivity through Pradhan Mantri Gram Sadak Yojana,  Bhartamala, SARDP-
NE, etc. 

 NHIDCL has been entrusted with the task of developing and improving road connectivity 
of an approximate length of 6380 km for National Highways (NH) and 8021 km for 
preparation of DPR under various Schemes.

 The company envisages creating customized and specialized skills for addressing 
issues like complexities of geographical terrains and addressing extensive coordination 
requirements with security agencies. The company would endeavour to undertake 
infrastructure projects including but not restricted to urban infrastructure and to act as 
an agency for development of all types of Infrastructure.

2. COMPANY’S STRENGTH

2.1   Technology initiatives

 NHIDCL is highly technology intensive company and is using state of the art technology 
to build roads in di昀케cult hilly terrains. NHIDCL has taken the steps to adopt the new 
technology emphasizing slope protection and environment friendliness. NHIDCL makes 
provision right from DPR stage to ensure following wherever applicable:

• The construction of cementitious base and sub-base with a crack relief layer of aggregate 
inter layer below the bituminous surface.

• Slope protection using various engineering techniques to save slope as well as environment 
such as :

i. Simple Vegetative Tur昀椀ng

ii. Transplantation of Readymade Turfs of Grass

iii. Application of Mulch 

iv. Vetiver Grass

v. Promotion of Vegetative Tur昀椀ng by using Jute Netting

vi. Use of Coir Netting

vii. Erosion Control using Two Dimensional. (2-0) Synthetic Geogrids /netting

viii. Three Dimensional Erosion Control. Mat/Rotted Erosion Control products

ix. Preformed polymer Geocells or Webs

x. Erosion control by Armour Systems
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Stabil Road is a modern and innovative soil stabilizing technology. The existing soil is 
processed with cement, aggregate and special additive in designed percentage with the 
help of machines. This makes the soil very resistance to the compressive strength as well as 
elastic, water proof and frost resistant. This stabilized soil becomes hard and after applying 
a SAMI (Stress Absorbing Membrane Inter layer) Layer, BC can be laid directly over it.

Due to scarcity of aggregates, this new technology is being used. Over subgrade having 8% 
CBR, this Chemical Stabilized base of 330 mm thick is laid and over this base SAMI (Stress 
Absorbing Membrane Inter layer) Layer having 10 mm stone chips in 12 mm thick layer over 
emulsion is used before laying of BC layer.

2.2 Presence of Company in remote localities

The Company has established its o昀케ces in remotes localities with extreme climate conditions, 
which enables it to deliver projects in those areas. The Company has built excellent relations 
with local persons and State Government.   

2.3 IT Initiatives

During the year, NHIDCL has fully operationalized following portals for use of technology to 
improve Governance in Road sector.

I. eDMS (Electronic Document Mangement System)  

Paper documents have long been used in storing information but in today’s fast paced 
businesses, managing paper documents is quite an impossible task especially in case of 
enterprise level businesses. As NHIDCL is implementing several infrastructure projects in 
North Eastern region and other strategic area, for e昀昀ective monitoring, an e-Interface 
between the Contractors, Authority’s Engineer and PMUs needs to developed so as to avoid 
physical submission of documents and streamlining the process of approval/validation of the 
same.

This interface may have various dashboards for tracking/ monitoring the movement and 
disposal of the documents. There is a need for customization at the end of Administrator for 
adding various functionalities/modalities and 昀椀elds for di昀昀erent types of documents. The 
MIS reports thus generated from the aforementioned Dashboard helps in analyzing patterns 
for the timely submission of the documents and also overlook the delays.

An e-Document Management System (eDMS) is a system used to send, receive, track, manage 
and store documents. eDMS system is one such system that allows National Highways & 
Infrastructure Development Corporation Limited (NHIDCL) and all its stakeholders to have 
a seamless and transparent processing of various types of documents, as per the business 
needs of NHIDCL and its stakeholders.

Bene昀椀ts	of	eDMS	system:

• Centralized source of information

o Flexible retrieval of documents and information they contain.

o Improved, fast and 昀氀exible search for information and data.

• Reducing and eventually eliminating manual processing of documents.
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• Secure 

o Administratively controlled access to data

o Disaster recovery

• Easy traceability and manageability

o Unique document number for each document

• Faster processing of documents

• Better transparency among all the stakeholders

• Versioning of documents

II. MPLS (Multiprotocol Label Switching)

MPLS is a routing technique in telecommunications networks that guides data starting with 
one node then onto the next dependent on short way names as opposed to long network 
addresses, in this way staying away from complex queries in a routing table and speeding 
tra昀케c 昀氀ows. The labels distinguish virtual connections between far o昀昀 nodes instead of 
endpoints.

MPLS is used to protect internal data in a secure way with help of Firewall. All branches 
tra昀케c hit 昀椀rewall and then redirects to destination. If any URL is unsecure then branches 
and HO cannot access that URL.  MPLS is also used by the organisation for 昀椀le sharing with 
adequate security. Adopting MPLS system has made  communication reliable and secure. 

III. INFRACON

The Ministry of Road Transport & Highways, Government of India, is embarking on an ambitious 
program to attain a target of 40 km per day for developing National Highways and Expressways 
across the country. While doing so, the services of key professionals and consultants are 
utilized for project preparation and project supervision activities. Such activities include 
the preparation of Detailed Project Reports, obtaining Statutory Clearances, completing the 
acquisition of land required for the project and qualitative supervision.

All these activities are primarily outsourced to external consultancy 昀椀rms and consultants. 
These consultants are primarily Highway Engineers, Bridge Engineers, Safety Engineers, and 
Quantity Surveyor, etc.  Their selection is done on a qualitative basis following established 
international practices wherein 80% weightage is given to technical expertise and 20% 
weightage to 昀椀nancial capability of the bidding 昀椀rm. The technical capability of these 昀椀rms 
and consultants is assessed based on their past experience and academic quali昀椀cations.

For objecitive assesement, INFRACON, a web based National Portal was designed to allow 
Consultancy Firms and Key Personnel to upload their credentials and CVs online and in a 
manner and form which enables automatic evaluation of their technical proposals. It also 
allows the clients taking up infrastructure development to put out and publish the RFPs 
online and also receive the proposals online. 

Upgradation	and	Veri昀椀cation	of	CVs

INFRACON Portal old version was in place since 2015 and approximately 30,000 CVs complete 
and incomplete were already hosted on it. Since then, various inputs related to quality of Key 
Personnel’s (KP) and existing shortcomings in old version were reported by the environment. 
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Accordingly MoRTH directed on 22nd March, 2021 to carry out Portal Upgradation and also 
implementing Veri昀椀cation of all CVs of KP hoisted on the Portal.

 Major change on the system was implemented by introducing Aadhar authentication 
during registration process for KP. Veri昀椀cation agencies were also onboarded to carryout 
veri昀椀cation of key credentials in the CVs of KP. Around 8000 CVs have been screened during 
current year 2021-22. To ensure that the system is self sustained, nominal charges in terms 
of annual fee for registration for KP & consultancy 昀椀rms was introduced since 01 November, 
2021. Also Teem ID Registration fees for project bids was introduced to ensure 昀椀nancial 
support to the online platform. Key features of INFRACON Portal are as follows:

(a)	 The	Broad	and	Expanded	scope	of	the	project	is	as	follows:

• Development of interface for adding veri昀椀cation agencies,

• Development of interface for agencies to manage their users (veri昀椀cation agents),

• Development of interface for data allocation to veri昀椀cation agents,

• Development of interface for data veri昀椀cation with comments,

• Final veri昀椀cation by agency,

• Complete history of data before and after veri昀椀cation,

• Interface for collection of Online Registration charges from Key Personnel,

• Interface for collection of Online Registration charges from Consultancy Firms,

• Interface for collection of Bid Submission charges from Consultancy Firm,

• DSC based signature by Consultancy 昀椀rms,

• Grievance Monitoring,

• Development of MIS reports,

• Clearance of web portal from CERT-In empanelled agency for Security,

• Annual maintenance of the web portal has been incorporated.

(b) Technical Evaluation of Consultancy Firms

• Development of functionality for DPR3 evaluation criteria and evaluation, 

• Development of functionality for AEII evaluation criteria and evaluation, 

• Development of functionality for IE evaluation criteria and evaluation, 

• Addition of new parameters for data entry based on the above modules by Consultants 
and Key personnel, 

• Development of forms for change in already added projects for the new parameters 

• Development of functionality for “Non Responsive Bids”, 

• Change in functionality for “Enhancement factor for Annual Turnover, 

• Development of functionality for Self evaluation in existing modules as well as new 
modules, 

• Option to reject project entries in moved data for Key personnel and consultants. 
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IV. INAMPro + 

• Initially, INAM-Pro included only the cement sellers and buyers, and 37 cement 
companies with 151 plants located all over India were registered on the portal. 
This made comparison of prices, availability of materials, etc. quite convenient 
for the prospective buyers, i.e. Government Contractors. It reduced the time and 
e昀昀ort in preparation of proposals and bid submissions, etc. INAM-Pro has since 
increased e昀케ciency in procurement of construction materials, as one can place 
orders, obtain price quotes and track them in swift manner. The publicly visible 
prices have promoted transparency and enhanced ease of doing business. These 
companies have committed supply of 27 million metric tonnes of Cement at a price 
restricted by prede昀椀ned ceiling values. INAM-Pro has already been used by more 
than 1,100 Construction agencies in a short span of 6 years.

The portal has been upgraded to INAM-Pro+ to include the A to Z of construction materials, 
equipments/machinery and services which would include Purchase/Hiring/Lease of new/
used products and services in following domains:

a) Construction Materials, viz. Cement, Steel, Bitumen, Stone Aggregates, Concrete, 
Bricks, Wood, Sanitary Items, Paint, etc.

b)  Infrastructure Machinery, viz.HMP, Paver Finisher, Backhoe Loaders, etc.

c)  Intelligent Transport System Equipment, viz. VMS, CCTV, ECB, Boom Barriers, etc.

d)  Road Furniture, viz. Road Signage, Road Studs, etc.

e)  Haulage Vehicles, viz. Tippers, Backhoe Loaders, Cranes.

f)  Road Safety and Protection Works, viz. Crash Barriers, Hazard markers, Delineators, 
etc.

g) Services, viz. Road Marking, Ambulance, Route Patrolling, Tree plantation/ 
Transplantation, etc.

Ever since its inception, INAM-Pro has been quite successful in: 

a) Preventing mismatch of demand and supply,

b) Reduction of project execution delays by just in time supply,

c) Mitigating cost overruns due to Price Hedging through ceiling price mechanism. Maximum 
Increment of 10% permitted YoY basis,

d) Avoiding delay in supply by having Online Payment mechanism, and 

e) Promoting Transparency in the market due to publicly visible Prices.

V. SAP

In order to integrate its complete project life cycle including post-construction maintenance 
and operations, NHIDCL decided to use SAP as its ERP (Enterprise Resource Planning) across 
all its o昀케ces and projects.

Complete project life cycle is now captured and managed on SAP platform. All design and 
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approval documents are uploaded in SAP. This enables all authorised users to view these 
documents online, any time. All vendor details including their GST is captured. Similarly, all 
procurement as well as 昀椀xed asset register is maintained digitally. This enables smoother 
and more e昀케cient accounting process. The project system progress online ensures that it 
could be monitored on real-time basis and also ensures correctness of payment, etc. even if 
it is made in parts. Reports which provide overall details of project status and health with 
respect to cost and budget is operational – all bills and payments are now tracked on real-
time basis. Budgeting and expenses are now monitored and managed online on real-time 
basis. Complete employee life-cycle is also being managed on SAP. There are over 1500 
registered users of the SAP system. Employees are using SAP for their leaves, travel and 
reimbursement approvals. Similarly, all vendor payments are now being done on SAP.

VI. Bhoomi Rashi Portal

The Ministry of Road Transport and Highways, Government of India has codi昀椀ed an online 
Platform as Bhoomi Rashi for processing of land acquisition noti昀椀cations to nimble highway 
infrastructure development projects in India. Bhoomi Rashi will fast track and trigger the 
process of land acquisition which results in greater bene昀椀ts for all stakeholders. Farmers, 
landowners, contractors and investors will be bene昀椀tted from the pellucidity introduced by 
the portal in the Land acquisition process. The Bhoomi Rashi portal is a new milestone in the 
nation’s journey towards Digitisation and Transparency. 

VII. E-tendering and E-Procurement

In order to improve decipherability and accountability, NHIDCL has commutated to 
e-procurement applicability through GeM and e-tendering for all types of projects through 
Central Public Procurement Portal (CPPP) developed by National Informatics Centre (NIC) 
for all tendering process.

3.  Weakness  

 Dependency	for	project	funds

 NHIDCL is dependent on MoRTH for approval of projects and its funding which might 
limit the future growth of the company and timely execution of projects.

 Non-existence of Permanent cadre

 NHIDCL does not have its own cadre of O昀케cers and sta昀昀 and all sanctioned posts are 
昀椀lled up either by deputation of O昀케cial from Central and State Governments/PSUs/
Autonomous bodies or by engaging retired o昀케cers. This leads to lack of Institutional 
integrity and talent.

 Limited Revenue Stream

 Presently, Ministry provides agency charges on various highway and other infrastructure 
projects entrusted to NHIDCL. The agency charge is the only source of revenue to 
NHIDCL. The Revenue stream of NHIDCL needs to be expanded as revenue stream in the 
form of Agency Charges would limit the growth of the Organisation in future.
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4.   Opportunities

 NHIDCL endeavours to broaden its horizon and is trying to enter into building airports, 
logistic parks, jetties, wayside amenities, etc. Incidentally, we have been undertaking 
responsibility of one of the multi-modal logistics hub, being undertaken by the Ministry 
under Bharatmala. MMLP projects have been planned in India in order to make transport 
and logistics more e昀케cient in the de昀椀ned regions. NHIDCL has been assigned one of 
such MMLP in Assam. 

 The Company has been entrusted as Central Executing Agency by MoRTH for development 
of Bus Ports. Thirteen state governments have already accorded their approval and 
NHIDCL is coordinating with remaining 23 state/UTs to move ahead on the same.  
Developing the Bus port which is a Network of Self Sustainable Smart Bus Ports will be 
developed in every State, to transform the Travel Experience for lakhs of commuters 
who travel across the States in buses every day.

 In near future, NHIDCL look forward to work in areas of irrigation project control work, 
sewerage treatment, waste management, development of housing complex with UT of 
J&K, Smart city of Kochi, interiors of Auditorium of Intelligence Bureau, etc.

5.   THREATS FOR THE COMPANY

 Regulatory Impediments: 

 Acquisition of Land (LA): 

(i) With the promulgation of the Right to Fair Compensation and Transparency in Land 
Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARR Act), a昀昀ected 
landowners have, in some cases, refused to handover possession of land and have 
demanded higher compensation even in cases where land acquisition was completed 
before promulgation of the Act. Large quantum of litigation seeking enhanced 
compensation has a昀昀ected project schedules. 

(ii) Due to provisions of the new Act, land has become costly and land cost in some cases is 
more than project cost. 

 Judicial Interventions particularly by National Green Tribunal (NGT) and  action by other 
Ministries and State Governments sometimes proves bottleneck for the progress of the 
project.  A similar handicap was faced when restrictions were placed on the mining of 
aggregates and on soil burrows by many State Governments. Projects are also adversely 
a昀昀ected due to poor law and order conditions as some of the North eastern states are 
facing insurgency problems.

 NHIDCL operates in an extremely di昀케cult and complex work environment building roads 
in di昀케cult and hilly terrain in an extremely adverse weather conditions and operating 
without adequate logistic support.

6.   SEGMENT WISE PERFORMANCE

 Segment wise performance of the Company is mentioned in Director’s Report.

7.  COMPANY’S OUTLOOK
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 NHIDCL has been assigned with the task of developing and improving road connectivity 
of an approximate aggregate length of 13,524 km, including the international trade 
corridor in the North East, along with roads in the North Bengal and North Eastern 
region of India. 745 km of Civil works (projects) were awarded during 2021-22. Financial 
Progress of `14,157 crore was achieved during 2021-22.

8.  RISKS AND CONCERNS FOR THE COMPANY

 Inclement weather in North Eastern Region, Border and strategic areas where NHIDCL 
is operating throws up hurdles and gives a window period of maximum six months to 
fast-track work. A large part of the border highways are encompassed by the forests 
and wildlife areas and this means negotiating and availing clearances from the Forest 
department. The unstable geological terrain throws up even bigger challenges. The 
heterogeneous land has no homogenous soil and underground conditions. In addition, the 
challenges are being faced in deriving the seamless all weather maintenance system for 
the highways. NHIDCL  is working/ exploring the  use of drones and arti昀椀cial intelligence 
for real time assessment of the issues including landslides and avalanche triggering and 
monitoring of the ongoing works. 

9.  Internal Control System And Their Adequacy

 An e昀昀ective Internal Control System has been put in place in NHIDCL for monitoring 
the implementation of projects including periodic reviews of the physical and 昀椀nancial 
progress. Review of the progress of expenditure is periodically submitted to management. 
Budgetary reviews are also conducted.

 The Company has adequate internal 昀椀nancial control in place and such control is 
operating e昀昀ectively. Internal audit is conducted by external 昀椀rm ensuring e昀케cacy 
of control systems and  appropriateness of expenditure. The Annual Account of the 
Company are also subject to audit by the Statutory auditor appointed by CAG.

10. MATERIAL DEVELOPMENTS IN HUMAN RESOURCES, INDUSTRIAL RELATIONS  INCLUDING 

NUMBER OF PEOPLE EMPLOYED

 As per the approval of the Cabinet at the time of setting up of NHIDCL, two Senior 
Management positions, viz. Managing Director and Director (Finance & Administration) 
will be sta昀昀ed through the Central Sta昀케ng Scheme.  During the Financial Year 2021-
22, the Organization was headed by Shri Keshav Kumar Pathak, IAS (BH:1990) up to 
30.09.2021, then by Sh Mahmood Ahmed (IP&TA&FS), Joint Secretary, MoRTH up to 
30.01.2022 and subsequently by Shri Chanchal Kumar, IAS (BH:1992) who assumed the 
charge of Managing Director, NHIDCL w.e.f. 31.01.2022. Shri Manoj Sahay (IA&AS) was 
posted as Director (A&F) up to 02.03.2022 and subsequently the charge of Director 
(A&F) was assigned to Shri Atul Kumar, Director (Technical), NHIDCL  as an additional 
charge, w.e.f. 08.03.2022.

 The strength of Technical and Non-Technical O昀케cers/Sta昀昀 of the Company, created with 
the approval of the Board of Directors and the Competent Authority, as on 31.03.2022, 
is as under:
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S. 
No.

Designation/Post Sanctioned strength Filled 
up as on 

31.03.2022

Remarks

1. Managing Director 01 01 -

2. Director (Admin & 
Finance)

01 - Regular Director 
(A&F) was available 
up to 02.03.2022. 

O昀케ciating 
arrangement 

was made w.e.f. 
08.03.2022.

3. Director (Technical) 01 01 -

4. Executive Director 18 [Tech./Project -16 
HR/Admn.-01, Fin.& 

Accounts -01]

16 ED (HR & Admn.) 
and ED (Finance) 

were un昀椀lled.
5. General Manager 72 Tech./Project 

-55 HR/Admn. -01, 
Fin.&Accounts  -01, LA 
& Coord.   -13, Legal -             
01, IT                    -01]

54 Additional 12 posts 
of GM (LA & Coord.) 
were created during 

the FY 2021-22. 

6. Dy. General Manager 94 [Tech./Project 
-89 HR/Admn. -03, 
Fin.&Accounts -02]

50 -

7. Manager 130 [Tech./Project 
-78 HR/Admn. -03, 

Fin.&Accounts -48, Legal  
- 01]

30 -

8. Assistant Director 
(O昀케cial Language)

01 01 -

9. Technical Assistant 
to MD

01 - -

10. Company Secretary 01 01 -

11. Deputy Manager 05 [HR/Admn.  -03, 
Fin.&Accounts  -02,

03 -

12. Assistant Manager 05 [HR/Admn.  -03, 
Fin.&Accounts  -02]

02 -

13. Private Secretaries 03 03 -

14. Junior Manager 12 [HR/Admn.  -06, 
Fin.&Accounts  -04, 

Legal  -01, Rajbhasha 
-01]

03 -

 Being a newly set up organization, NHIDCL does not have its own Cadre of O昀케cers and 
the sanctioned posts are 昀椀lled up either by deputation of O昀케cials from Central and State 
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Governments/PSUs/Autonomous Bodies possessing the eligibility criteria prescribed 
for Transfer on Deputation basis or by engaging retired O昀케cers having held similar 
quali昀椀cations on Contract basis.  NHIDCL was granted exemption from the general rule 
of immediate absorption for appointment of Central Government O昀케cers on deputation 
basis for 21 categories of sanctioned posts by the Department of Public Enterprises, 
initially for a period of 3 years, i.e. up to 31.12.2017 vide their OM No. 23(1)/2015-MGMT 
dated: 15.07.2015 which has been extended from time to time. Last time, approval of 
the DPE for the exemption of 342 (including newly created posts) below Board Level 
posts in 29 categories of sanctioned posts up to 31.12.2022, was communicated to 
NHIDCL vide Ministry of Road Transport and Highways Letter No. A-12025/01/2020/
NHIDCL Cell dated 24.12.2021. For 昀椀lling up vacancies in di昀昀erent Grades, recruitment 
is carried out by following due process wherein the vacancies are advertised in leading 
Newspapers and Employment News. The vacancy circular is also put on the websites of 
NHIDCL and Ministry of Road Transport and Highways. Applications received up to the last 
date and time indicated in the advertisement is scrutinized by a Screening Committee 
of O昀케cers and eligible Candidates are shortlisted for interview. Subsequently, a Search-
Cum-Selection-Committee conducts interview of the shortlisted Candidates to assess 
their suitability. The Terms and Conditions of appointment on Deputation basis and for 
engagement on Contract basis are approved by the Competent Authority of NHIDCL.

11. ENVIRONMENTAL PROTECTION AND CONSERVATION,TECHNOLOGICAL CONSERVATION 

AND RENEWABLE ENERGY DEVELOPMENT.

 In NHIDCL, numerous initiatives have been taken to ensure sustainability of roads being 
developed, by promoting green technologies permitted by IRC codal provisions, which 
are climatically resilient and environmentally friendly, especially in areas or regions 
having acute scarcity of construction materials.

 Company has adopted new technologies such as Stabil Road, an innovative soil stabilizing 
technology in the construction of 昀氀exible pavements in regions where there is scarcity of 
aggregates, Concrete Impregnated Fabric (Concrete Canvas) technology for protection 
of river banks, Pre-Cast Post tensioned RCC breast walls in place of Conventional breast 
walls to prevent hill slides under the actions of weather and rain water 昀氀owing over 
hills slope, Slope stabilisation works by providing benching, trimming/scaling of loose 
areas/ rock with and stabilizing it using various depth of rock bolts/ anchors with grout  
DT Mesh, Rhomboidal mesh, erosion control mat/ Hydro seeding, etc.

 These innovative technologies are being executed in various highway projects of NHIDCL 
in the states of Arunachal Pradesh, Manipur, Uttarakhand and Andaman & Nicobar Islands.

12. CORPORATE SOCIAL RESPONSIBILITY

 A report of Corporate Social Responsibility initiatives taken during the year under review 
is annexed at Annexure - B of the Directors’ Report.
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REPORT ON CORPORATE GOVERNANCE

Corporate Governance is the system of practices, processes, policies and rules by which 
a Company is directed, administered and controlled. The basic purpose of the Corporate 
Governance is to allocate resources of the Company in a manner that maximises value for 
all stakeholders, i.e shareholders, investors, employees, customers, suppliers, environment 
and the community. Corporate Governance casts responsibility on the o昀케cials at the helm 
of a昀昀airs of the Company to be accountable to its stakeholders by evaluating their decisions 
on the parameters of transparency, fairness, accountability and professionalism. 

1. Company’s Philosophy On Corporate Governance 

 As good corporate citizen, our Company is committed to sound Corporate practises based 
on conscience, fairness, professionalism and accountability besides building con昀椀dence 
in its various stakeholders, thereby paving the way for long term success.   

2. Board Of Directors

 NHIDCL, being a Government Company, the power to appoint Director(s) on the Board of 
Company vests with the President of India, which is exercised through the Administrative 
Ministry, i.e Ministry of Road Transport & Highways, Government of India. 

a)  Board Composition 

 National Highways and Infrastructure Development Corporation Limited (NHIDCL) is a 
Government Company within the de昀椀nition of Section 2(45) of the Companies Act, 2013. 
According to Article 82 of Article of Association of the Company, the President from 
time to time determines the number of Directors of the Company which shall not be 
less than three and not more than 15. As per Article 83 of Article of Association of the 
Company, the Chairperson, Managing Director, Whole time Directors and other Directors 
of the Company shall be appointed by the President. The Secretary, Road Transport & 
Highways, Ministry of Road Transport & Highways, GoI shall be ex-o昀케cio Chairperson of 
the Company and of the Board. 

b) Strength of Directors

 As on 31st March, 2022 the Board of NHIDCL comprises of 昀椀ve (05) Directors - Whole-
time Directors, Government Nominees as part-time O昀케cial Directors and Independent 
Directors. The total strength of the Board of Directors of the Company as on 31st March, 
2022 is as follows:

S.No. Name Designation

1. Shri Aramane Giridhar (DIN: 00483130) Chairman, NHIDCL
2. Shri Chanchal Kumar (DIN: 06390383) Managing Director

3. Shri Mahmood Ahmed (DIN: 07694375) Govt. Nominee Director
4. Smt. Meenakshi Mishra (DIN: 07837534) Independent Director
5. Shri Pradeep Kumar Saraogi (DIN:03083365) Independent Director

c) Change in Directorship 

 During the F.Y 2021-22 and upto the date of Report the changes in directorship is 
tabulated below:
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S.No. Name of Director Appointment/ Cessation

i Sh. Mahmood Ahmed, Joint 
Secretary, NHIDCL, MoRTH 
(DIN: 07694375)

Appointed as Govt. Nominee Director w.e.f 23.06.2021 
and assigned additional charge of Managing Director, 
NHIDCL w.e.f 01.10.2021 till 30.01.2022.

ii Sh. Keshav Kumar Pathak, 
IAS(BH:90)(DIN: 03075410)

Ceased to be Managing Director, NHIDCL w.e.f 
01.10.2021

iii Sh. Pradeep Kumar Saraogi 
(DIN:03083365)

Appointed as Independent Director, NHIDCL w.e.f 
05.01.2022

iv Sh. Chanchal Kumar  (DIN: 
06390383)

Appointed as Managing Director, NHIDCL w.e.f 
31.01.2022.

v Sh. Manoj Sahay (DIN: 
(DIN:08711612)

Ceased to be Director (A&F), NHIDCL w.e.f 02.03.2022

vi Shri Aramane Giridhar 
(DIN: 00483130)

Ceased to be Chairman, NHIDCL w.e.f 21.10.2022

vii Smt. Alka Upadhyaya 
(DIN:02580977)

Appointed as Chairperson, NHIDCL w.e.f 22.10.2022.

d)  Attendance Record and Directorship/ Committee position for the period 
commencing    from 1st April, 2021 to 31st March, 2022

S. 
No

Name of 
Directors & 
Designation

DIN No. Of 
Board 
Meetings 
Attended 
(During 
their 
respective 
tenure)

Last AGM 
attended

No. Of 
Directorship 
held as on 
31.03.2022 
in other 
Companies

Tenure Other Committee Position

as Member as Chairman

i Shri Aramane 
Giridhar, 
Chairman

00483130 5/5 Yes NIL 30.04.2020 to 
21.10.2022 NIL

NIL

ii Shri Chanchal 
Kumar, Managing 
Director

06390383 1/1 No NIL 31.01.2022 till 
date

NIL NIL

iii Sh. Mahmood 
Ahmed, Govt. 
Nominee Director

07694375 5/5 Yes NIL 23.06.2021 till 
date

Audit 

Committee, 
NHIDCL(till 
25.03.2022)

CSR Committee, 
NHIDCL (tilll 
25.03.2022)

iv Smt. Meenakshi 
Mishra, 
Independent 
Director

07837534 5/5 Yes NIL 15.01.2020 till 
date

CSR 
Committee, 
NHIDCL

Audit Committee 

NHIDCL

v Shri Pradeep 
Kumar Saraogi, 
Independent 
Director

03083365 2/2 No 01 05.1.2022 till 
date

CSR &Audit 
Committee, 
NHIDCL

NIL

vi Shri Keshav 
Kumar Pathak, 
Managing 

Director

03075410 2/2 No NIL 05.11.2019 to 
01.10.2022

Audit 

Committee, 
NHIDCL (till 
01.10.2022)

CSR Committe, 
NHIDCL (till 
01.10.202)

vii Shri Manoj Sahay, 
Director

08711612 4/4 Yes NIL 30.01.2020 to 
02.03.2022

CSR &Audit 
Committee, 
NHIDCL (till 
02.03.2022)

NIL
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 None of the Directors holds o昀케ce at the same time as Director in more than twenty 
Companies / ten Public Companies including alternate Directorship(s). Further, none of 
the Director is a member in more than ten Committees or is a Chairman of more than 
昀椀ve Committees across all the Companies in which he is a Director. The Directors of the 
Company do not have any relationship inter-se.

e) Number and Date of Meetings of the Board of Directors

     During the F.Y 2021-22, 昀椀ve (05) Meetings of the Board of Directors were held, on the 
following dates:

S. 
No.

Board Meeting 
Number

Board 
Meeting Date

Board 
Strength

No. of Directors 
present

%  of Attendance of 
Board Meeting

01 26th  25.06.2021 5 5/5 100
02 27th 27.09.2021 5 5/5 100
03 28th 29.11.2021 4 4/4 100
04 29th  28.01.2022 5 5/5 100
05 30th 25.03.2022 5 5/5 100

Brief Resume of Directors Appointed during the year and till the date of report

• Sh. Chanchal Kumar IAS (BH: 92) joined as MD, NHIDCL on 31.01.2022. Before assuming 
the charge of MD, NHIDCL, Sh. Chanchal kumar was holding the post Principal Secretary 
to Hon’ble Chief Minister, Bihar. In Addition to above, he was also holding the additional 
charge as Principal Secretary, Building Construction Department Art Culture & Youth 
Department and GAD, Patna. He also held important position in Government of India as 
Dy. Secretary in Ministry of Commerce and Industry, OSD to Hon’ble Minister of Railway, 
Ministry of Agriculture, etc.

• Sh. Pradeep Kumar Saraogi was appointed as Independent Director, NHIDCL w.e.f 
05.01.2022. Sh. Saraogi is holding M.A Degree from Bundelkhand University, Jhansi and 
is a Member of State Working Committee, BJP, Uttar Pradesh.

• Smt. Alka Upadhyaya, IAS (MP: 90), Chairperson, NHAI was appointed as Secretary, 
MoRTH and Chairperson, NHIDCL w.e.f 22.10.2022. Smt. Upadhyaya has served as 
Additional Secretary, Ministry of Rural Development, and Government of India. She was 
Director General, National Rural Infrastructure Development Agency, handling PMGSY; 
Mission Director of National Rural Livelihood Mission and worked extensively with Self 
Help Groups and their Federations for inclusion of women in Government schemes and 
entitlements, creating rural enterprise of women and setting large producer collectives 
– Registered Companies.

3. Committees Of The Board Of Directors

 On the date of Report, NHIDCL has following Committees namely:

a) Corporate Social Responsibility  Committee

b) Audit Committee 

c) Executive Committee
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Corporate Social Responsibility Committee

Brief description of terms of reference

The Scope and terms of the Committee is in line with the provisions of the Companies 
Act, 2013 and the rules made thereunder and DPE Guidelines on Corporate Governance, 
as amended from time to time. The Company has formulated CSR Policy and the same is 
available at the website of the Company at https://nhidcl.com/csr/.  The terms of reference 
of CSR Committee are listed below:

(i) To formulate and recommend to the Board, a CSR Policy indicating the activities  to 
be undertaken as per Schedule VII of the Companies Act, 2013.

(ii) To recommend to the Board, CSR activity to be undertaken by the Company and the 
amount of expenditure to be incurred thereon.

(iii) To monitor CSR policy from time to time.

(iv) To institute a transparent monitoring mechanism for implementation of the CSR 
projects or programs or activities undertaken by the Company.

Composition, Name of members and Chairperson

As on 31st March, 2022, the Committee comprises of 3 Members, out of which two Members are 
Independent Director. The Company Secretary acts as the Secretary of the CSR Committee. 
The Composition of the CSR Committee as on 31st March, 2022 was as under:

S.No. Name Status of Member Position

1. Ms. Meenakshi Mishra Independent Director Member

2. Sh. Atul Kumar Director (Technical) holding additional 
charge of Director (A&F)

Member 

3. Sh. Pradeep Kumar Saraogi Independent Director Member

Audit Committee

Brief description of terms of reference

The scope and terms of reference of Audit Committee is in compliance with and governed by 
the provisions of Companies Act, 2013 and rules framed thereunder and DPE Guidelines. The 
role of Audit Committee includes oversight of the Company’s Financial reporting process, 
review of annual 昀椀nancial statements, internal control systems and internal audit reports, 
review the follow up action on the audit observations of the C&AG audit, etc. A brief 
description of terms of reference for the Audit Committee is as under:

(i) Review and monitor the auditor’s independence and performance, and e昀昀ectiveness 
of audit process;

(ii) Examination of the 昀椀nancial statement and the auditors’ report thereon;

(iii) Approval or any subsequent modi昀椀cation of transactions of the company with   
related parties;

(iv) Scrutiny of inter-corporate loans and investments;
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(v) Evaluation of internal 昀椀nancial controls and risk management systems;

(vi) Review the follow-up action on the audit observations of the C&AG Audit.

Composition, Name of members and Chairperson

As on 31st March, 2022, the Committee comprises of 3 Members, out of which two Members are 
Independent Director. The Company Secretary acts as the Secretary of the CSR Committee.
The Composition of the Audit Committee on the date of report is as under:

S.No. Name Status of Member Position

1. Ms. Meenakshi Mishra Independent Director Member

2. Sh. Atul Kumar Director (Technical) holding additional 
charge of Director (A&F)

Member 

3. Sh. Pradeep Kumar Saraogi Independent Director Member

Executive Committee

The Board in its 7th Meeting held on 28th March, 2016 had constituted Executive Committee 
(EC) to consider various issues arising out of Bid Process and Contract Management, etc.

Composition, name of members and Chairperson

As on 31st March, 2022, the Committee comprises of following members

S.No. Member Position

1. Managing Director Chairman
2. Director (A&F) Member 
3. Director (Tech.) Member
4. All ED (T) at NHIDCL, HQ Member

4. REMUNERATION OF DIRECTORS

Being a Government Company, the whole-time Directors are appointed by the President 
of India and draw remuneration as per Central Dearness Allowance (CDA) pay scales pre-
determined by the Government and as per the terms and conditions of their appointment 
issued by the Government.  Government Nominee Directors on the Board of the Company do 
not draw any remuneration from the Company, they draw remuneration from the Government 
only as Government O昀케cials. Non-o昀케cial Independent Directors are paid sitting fees for the 
Board/ Committee Meetings attended during the year.

The details of remuneration paid to the whole time Directors for the year 2021-22 is detailed 
below:
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S.No Name and Designation Remuneration paid 
(`In lakhs)

1. Sh. Keshav Kumar Pathak, Managing Director 
(w.e.f 05.11.2019 till 01.10.2021)

24.23

2. Sh. Manoj Sahay, Director (A&F) (w.e.f 
30.01.2020 till 02.03.2022)

39.29

3. Sh. Chanchal Kumar, Managing Director (w.e.f 
31.01.2022)

3.58

Details of sitting fees paid to Independent Director for the Financial Year 21-22.

S. 
No.

Member Sitting Fees  
(` In lakh)

Total no. of meetings attended including 
Committee Meetings during the tenure

1. Smt. Meenakshi 
Mishra, Independent 
Director

2.00 10

2. Shri Pradeep Saraogi, 
Independent Director

0.4 02

5.    WHISTLE BLOWER POLICY

 The Company has adopted Whistle Blower Policy in 2019 and since then it has adhered 
to the highest standards of ethical, moral and legal conduct of business operations. 
The policy aims to provide a channel to the Directors and Employees to report genuine 
concerns about unethical behaviour, actual or suspected fraud or violation of the Code 
of Conduct for Board Members and Senior Management Personnel of the Company and 
CDA Rules to come forward and express their concerns without fear of punishment/ 
victimization or unfair treatment. No personnel has been denied access to the Audit 
Committee.

6.   COMPLIANCE CERTIFICATE

 The Certi昀椀cate from practicing Company Secretary, regarding compliance of the 
conditions of Corporate Governance in accordance with the guidelines issued by 
Department of Public Enterprises forms the part of the Annual Report (Annexure-D).

7.   AUDIT QUALIFICATIONS

 The Auditor’s Report submitted by M/s Oswal Sunil & Co, Chartered Accountants is 
forming part of this report.

8. CEO/CFO CERTIFICATION

 Certi昀椀cate duly signed by the Chief Executive O昀케cer and CFO as presented to Board of 
Directors, is annexed as Annexure-E to the report.

9. CODE OF CONDUCT

 The Code of Business Conduct and Ethics for the Board Members and Senior Management 
is a comprehensive code applicable to all Directors and Members of Senior Management 
of the Company. 
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 NHIDCL Board has laid down a code of conduct for all Board Members and Senior 
Management of the Company, which has been circulated to all concerned executives. All 
Board Members and designated Senior Management Personnel have a昀케rmed compliance 
with the Code of Conduct. A declaration signed by the Managing Director a昀케rming the 
Compliance with the code of conduct by the Board Members and Senior Management 
Personnel during  2021-22 is placed at Annexure-F.

10. DISCLOSURES

(i) Related Party Transactions: During the year the Company has not entered into any 
material transaction as contract or arrangement with any of its related parties. 

(ii) No penalty or strictures were imposed on the Company by any statutory authority, 
on     Annual Report I 2021 – 22  129 any matter related to any guidelines issued by 
Government, during the preceding three years.

(iii) The Company has followed all applicable Accounting Standards in the preparation 
of Financial Statements. However, deviations, if any, have been reported in the 
notes forming part of accounts.

(iv) There are no personal expenses incurred for the Board of Directors.

(v) All the items of expenditure debited in the books of accounts of NHIDCL are for 
the purpose of project execution entrusted to NHIDCL and are related to project 
execution.

(vi) Details of Administrative and o昀케ce expenses as a percentage of total expenses vis-
à-vis 昀椀nancial expenses and reasons for increase.

(vii) None of the non-o昀케cial part time Directors had any pecuniary relationship or 
transactions with the Company during the F.Y ending 31st March, 2022.

11.  GENERAL MEETINGS

 Location and time where last three Annual General Meetings were held:

Financial  Year Date Time Location*

2020-21 29th November, 2021 03:30 PM Transport Bhawan, 1- Parliament 
Street, New Delhi-110001.2019-20 24th December, 2020 04:00 PM

2018-19 26th September, 2019 12:30 PM

On behalf of the Board of Directors

sd/- 
(Mahmood Ahmed) 

Director 
DIN: 07694375

Date: 30.11.2022 
Place: Delhi

sd/- 
(Chanchal Kumar) 
Managing Director 

DIN: 06390383
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Annexure-‘D’

AKG & Co. 

Company Secretaries 

Add: A-16 Jitar Nagar, Parwana Road, Delhi- I I 0051 

Phone: 93122 I0264; E-mail: guptaashish75@gmail.com

CORPORATE GOVERNANCE COMPLIANCE CERTIFICATE

To

The Members, 
National Highways & Infrastructure Development Corporation Limited 

3rd Floor, PTI Building, 4-Parliamnet Street. 
New Delhi-110001

We have examined the Compliance of Corporate Governance by NATIONAL HIGHWAYS & INFRASTRUCTURE 
DEVELOPMENT CORPORATION LIMITED (“the Company”) for the year ended 31st March, 2022 as stipulated 
in the guidelines in Corporate Governance for Central Public Sector Enterprises issued by the Department of 
Public Enterprises, Govt of India.

The compliance of conditions of Corporate Governance is the responsibility of the management, Our 
examination was limited to procedures and implementation thereof, adopted by the Company far ensuring 
the compliance of the conditions of Corporate Governance.  It is neither an audit nor an expression of opinion 
on the 昀椀nancial statements of the Company.

In our opinion and to the best of our information and according to the explanation given to us, we are of the 
view that the Company has, to an extent COMPLIED with the conditions of Corporate Governance as stipulated 
in DPE Guidelines except:

1. The company was not having proper composition of Independent Directors as per DPE guidelines until 
04/01/2022, until when there was only one Independent Director.

2. The Company was not having proper constitution of Audi Committe as per sec. 177 of the Companies 
Act, 2013. There was only one Independent Director until 04/01/2022. The post of Director (A&F) is 
held by a non member of the Board of Directors instead of a member of the Board of Directors ie, the 
person appointed as Director (A&F) does not hold a Director identi昀椀cation number, which is mandatory 
in accordance with the provisions of Sec. 153 of the Companies Act, 2013 and thus cannot be termed as 
Director as per prescribed de昀椀nition.

3. The Company was not having proper constitution of the CSR Committee as prescribed u/ Sec. 135 of the 
Companies Act, 2013 as member of such commttee is a Director who is not a member of the Board of 
Directors as explained in above “clause 2”.

We further state that such compliance is neither an assurance as to the future viability of the Company nor the 
e昀케ciency or e昀昀ectiveness with which the management has conducted the a昀昀airs of the Company.
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Annexure-‘E’

MANAGING DIRECTOR AND CFO CERTIFICATION

We have reviewed the Financial Statements including the Balance Sheet, Statement of Pro昀椀t 
&. Loss, and the Cash Flow Statement for the 昀椀nancial year 2021-22 and to the best of our 
knowledge and belief:

(i)  These statements do not contain any materially untrue statement or omit any material 
fact or contain statements that might be misleading;

(ii) These statements together present a true and fair view of the Company’s a昀昀airs and are 
in compliance with existing accounting standards, applicable laws and regulations;

(iii) There are, to the best of our knowledge and belief, no transactions entered into by the 
Company during the year which are fraudulent, illegal or in violation of the Company’s 
code of conduct;

(iv) We accept responsibility for establishing and maintaining internal controls for 昀椀nancial 
reporting and we have evaluated the e昀昀ectiveness of the internal control systems of 
the company pertaining to 昀椀nancial reporting. We have disclosed to the Auditors the 
de昀椀ciencies in the design or operation of such internal controls, if any, of which we are 
aware and the steps we have taken or propose to take to rectify these de昀椀ciencies;

(v) We have indicated to Auditors

a. Signi昀椀cant changes, if any, in internal control over 昀椀nancial reporting during the 
year;

b. Signi昀椀cant Changes, if any, in accounting policies during the year and that the same 
have been disclosed in the notes to the Financial Statements;

c. There has not been any instance, during the year, of signi昀椀cant fraud which we 
had become aware and the involvement therein, if any, of the management or an 
employee having a signi昀椀cant role in the Company’s internal Control system over 
昀椀nancial reporting.

For National Highways & Infrastructure Development Corporation Limited

Date: 30.11.22 
Place: New Delhi

sd/- 
(Chanchal Kumar) 
Managing Director

sd/- 
(Atul Kumar) 

CFO
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Annexure-‘F’

Date: 30.11.22 
Place: New Delhi

sd/- 
(Chanchal Kumar) 
Managing Director

Declaration by Managing Director regarding compliance with the Code of Business and 

Ethics Conduct by Board members and Senior Management during F.Y 2021- 2022.

I, Chanchal Kumar, Managing Director, National Highways & Infrastructure Development 
Corporation Limited do hereby declare that all the Board of Directors and Senior Management 
Personnel have a昀케rmed compliance of the Code of Business and Ethics Conduct during 2021-
2022.
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To the Members of National Highways & Infrastructure Development Corporation Ltd.

Report	on	the	Audit	o昀케nancial	statements

Quali昀椀ed	Opinion

We have audited the accompanying 昀椀nancial statements of National Highways & 

Infrastructure Development Corporation Ltd. (‘the Company’ or “NHIDCL”) which comprise 
the Balance Sheet as at March 31, 2022, the Statement of Pro昀椀t and Loss, including the 
statement of Other Comprehensive Income, the cash 昀氀ow statement and the statement of 
changes in equity for the year then ended, and notes to the 昀椀nancial statements, including 
a summary of signi昀椀cant accounting policies and other explanatory information, in which 
are included the returns for the year ended on that date audited by the Branch Auditor 
appointed under section 139 of the Companies Act, 2013 (the ‘Act’) by the Comptroller and 
Auditor General of India for the thirteen (13)Branch O昀케ces (i.e.Regional O昀케ces) located in 
India.

In our opinion and to the best of our information and according to the explanations given 
to us, except for the e昀昀ects of the matters described in the ‘Basis for Quali昀椀ed Opinion’ 
section of our reportand based on the consideration of reports of the branch auditors, the 
aforesaid 昀椀nancial statements give the information required by the Companies Act, 2013 
(“the Act”) in the manner so required and give a true and fair view in conformity with the 
accounting principles generally accepted in India, of the state of a昀昀airs of the Company as 
at March 31, 2022, itspro昀椀ts including other comprehensive income, its cash 昀氀ows and the 
changes in equity for the year ended on that date.

Basis	for	Quali昀椀ed	Opinion

We draw attention to the following:

(a) Amounts due from MoRTH, included in current 昀椀nancial assets aggregating to Rs. 
1021.23Lakhs (including balances outstanding for more than three year of Rs. 540.81 
Lakhs), are subject to con昀椀rmation, reconciliation and consequential adjustment. 
The impact of the adjustments, if any, on the 昀椀nancial statements is presently not 
ascertainable.

 Also, the company has not applied de昀椀nition of “Default” and “Assessment of Credit Risk” 
consistently to the 昀椀nancial instruments in terms of Ind AS 109 Financial Instruments. 
The Company has not considered an allowance for impairment that represents its 
expected credit losses.

(b) There is inappropriate control system for timely reconciliation of remittances of tender 
deposits and Infracon fee received aggregating ₹ 316.97 Lakhs. The unreconciled 

9. INDEPENDENT AUDITORS’ REPORT
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remittances could have a potential material impact of the 昀椀nancial statements of the 
Company.

 We conducted our audit in accordance with the Standards on Auditing (SAs) speci昀椀ed 
under section 143(10) of the Companies Act, 2013. Our responsibilities under those 
Standards are further described in the Auditor’s Responsibilities for the Audit of the 
昀椀nancial statements section of our report. We are independent of the Company in 
accordance with the Code of Ethics issued by the Institute of Chartered Accountants 
of India together with the ethical requirements that are relevant to our audit of the 
昀椀nancial statements under the provisions of the Companies Act, 2013 and the Rules 
thereunder, and we have ful昀椀lled our other ethical responsibilities in accordance with 
these requirements and the Code of Ethics. We believe that the audit evidence obtained 
by us along with the consideration of audit reports of the branch auditors referred to in 
the Other Matters paragraph below, is su昀케cient and appropriate to provide a basis for 
our quali昀椀ed opinion. 

Emphasis of Matter

i. We draw attention to Note 35 of the 昀椀nancial statements regarding appointment of 
independent directors.Further, as per information and documents provided to us, 
position of Chief Financial O昀케cer (CFO) of the Company is vacated from 2nd March 
2022 to 28th September 2022. The Ad-hoc Audit Committee and CSR Committee 
presently constituted by the Company consists of two Independent Director on the 
Board which is not as per the requirement of Companies Act 2013.

ii. We draw attention to Note 39.4 of the 昀椀nancial statements regarding payment 
beyond the Administrative Approval and Financial Sanction, in anticipation of 
approval of the MoRTH for revised sanction. For this, the Company has sent/is 
sending the proposals to the MoRTH, which are in the various stages of examination/ 
approvals.

iii. We draw attention to Note 40.1 of the 昀椀nancial statements regarding the mutation 
of land acquired for construction of highways in the name of Government of India 
is in under process.

iv. We draw attention to Note 43.1 of the 昀椀nancial statements regarding the balances 
of the customers in the nature of Trade Receivables, Loans and Advances, Earnest 
Money Deposit, Security Deposit and also the trade payables & others are subject 
to con昀椀rmation, reconciliation and consequent adjustments, if any.

v. We draw attention to Note 43.2 of the 昀椀nancial statements regarding the impact on 
account of reconciliation relating to various accounts and balances with respect to 
Income Tax which may arise out of such reconciliation is not ascertainable.

vi. We draw attention to Note 13 of the 昀椀nancial statements regarding the recoverability 
of GST input claimed by the Company’s Branches however presently no taxable 
output services are rendered by such branches.   

vii. Con昀椀rmations were not sought from the suppliers regarding applicability of 
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provisions of ‘The Micro, Small and Medium Enterprises Development Act, 2006’ 
during the year. However, the Company has identi昀椀ed dues as on March 31, 2022 to 
Micro and Small enterprises based on the information available with the Company.

viii. We draw attention to Note 19 of the 昀椀nancial statements stating that after 
昀椀nalization of Audit of Annual Accounts of RO-Imphal, based on the report of the 
SPM (Special Project Monitor) an overpayment of ` 3,810 Lakhs was noted in the 
Financial Year 2021-2022. The same has been recti昀椀ed and the Financial Statement 
of the RO-Imphal has been revised. As informed by the management, the report 
of SPM is under consideration of the management and appropriate action shall be 
taken after matter is fully investigated. 

ix. One of the branch Auditor (i.e. RO-Itanagar) have reported that:

a. Non-accounting of accrued interest on CALA deposits with District Authorities

 NHIDCL had been making huge volume of periodic payments to State Government 
for acquisition of Land in the project areas on behalf of Govt. of India. These 
amounts were lying with the District Authorities for payment of land and structure 
compensation including shifting of utilities in several cases.

 Utilization Certi昀椀cates issued by DC’s for CALA amount were examined and noticed 
that they are not as per format given in GFR which does not specify the details of 
amount received, interest accrued, amount disbursed and balance with CALA and 
no supporting documents to substantiate the utilization claim. 

  Government of Arunachal Pradesh may be asked to issue directions to the district 
authorities to follow GFR and case may be taken by the RO-Itanagar with Government 
of Arunachal Pradesh for the same. In absence of related information, same could 
not be quanti昀椀ed.

b.	 Non-provision	for	value	of	felled	trees	in	the	昀椀nancial	statements

 NHIDCL had been making periodic payments to State Government for acquisition of 
Land in the project areas on behalf of Govt. of India during the course of project 
implementation. At times, such compensation were paid to Forest department as 
well under the scope of compensatory a昀昀orestation for clearance of forest area 
falling within the ambit of project sphere. After payment of compensations and 
royalty, for the felled trees, it becomes property of the Company. The Company 
has undertaken that after a considered decision, it has been decided not to opt for 
taking control of felled trees and disposal thereof on commercial basis.

 Details regarding their valuation and exact count thereof eligible for commercial 
disposal was not available.

 However, it has been represented that estimated logistical and administrative cost 
involved had exceeded the probable revenue generation from ownership of those 
trees.

 In absence of related information, same could not be quanti昀椀ed.
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c. Treatment of penal sum receivable from Bank as Assets:

 We were informed that during F.Y. 2020-21 NHIDCL had to pay penalty and late fee 
to thetuneof Approx ` 16.00 Lakhs to income Tax Authorities due to late deposit of 
TDS amount due todelay on the part of it’s banker, Syndicate Bank (now merged 
as Canara Bank). Deliberationswere going on for claiming recovery of this penal 
amount from the Bank, yet no express consentfor the aforesaid amount have been 
given by the bankers for reimbursement of penal amountpaid by the corporation 
due to their fault, Still Regional O昀케ce has re昀氀ected the said amount asAdvance 
Recoverable (Doubtful) under the head Current Financial Assets rather than providing 
it as Contingent Assets till the Commitment is obtained. This way Assets of the 
corporation wereoverstated as re昀氀ected under Note 12 of Financial Statement as 
well as Expenses to the tune ofPenal Charges were understated.

d.	 Details	 of	Payments	made	 in	 connection	with	Project	Execution	on	behalf	of	
Govt. of India

 During the course of our audit, we requested for schedule of payments made in 
connection with following head, viz.

Particulars Amount (` In Lakhs)

DPR, Civil works and contingencies 6,29,126.21

DPR, Civil works and contingencies (ICBR) 25,724.81

Land acquisition, Forest Clearance and utility shifting 43,537.47

Other Payments 13,726.19

Land acquisition, Forest Clearance and utility shifting (ICBR) 5,605.74

 We were informed that aforesaid amount represents cumulative payments made till 
31.03.2022 in respect of RO-Itanagar, i.e. till conclusion of the 昀椀nancial period ended 
on 31st March 2022. However during the course of audit we have reviewed the payment 
which were a昀昀ected from RO during the year.  We have relied on the management 
representation made by Regional O昀케ce, Itanagar regarding administrative compliances 
and 昀椀nancial integrity thereof.

e. Contractual compliances by Authority Engineers

 For monitoring the project execution work and ensuring quality thereof, NHIDCL 
has entered into contractual agreement with some specialized agencies in this 
regard. Their obligations include periodic reporting regarding work execution and 
quality monitoring. Contract terms provided for penal deduction and recoveries to 
be e昀昀ected for non-compliances of contractual clauses which included inter-alia 
non-submission of periodic reports in hard copies as well as soft copies.

 During the period, we were informed that Authority Engineers had reported regarding 
their work progress only through emails and no hard copies of their reports were 
submitted to Regional O昀케ce.

 Despite having speci昀椀c clause for veri昀椀cation of accounts and workings of Authority 
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Engineers by way of internal Audits, if necessitated, by the Regional O昀케ce, but no 
such exercise was conducted during the year 2022 under review.

 One projects have been completed during the year 2022, and for Assessment of 
Extension of Time for projects we have relied upon the representation by the 
Regional O昀케ce management of NHIDCL.

f.	 Non-provision	of	common	expenses	incurred	at	Head	o昀케ce	level	for	the	service	
utilization	at	Regional	O昀케ce	&	PMUs	levels:

 As per provisions of the Central Goods and Services Tax Act 2017, Schedule I clause (2) 
read with section7 of the said Act rendering of common services including administrative 
services or organization wide usage of common assets, viz SAP would be considered 
within the scope of supply and billing for the same is to recorded at respective places.

 We have been intimated by Regional O昀케ce that matter has been taken up with Head 
o昀케ce and direction awaited, hence, necessary clari昀椀cation may be provided to Central 
Auditors at Head Quarters, NHIDCL, New Delhi.

 g. Other matters 

i. During the course of audit it was observed that no TDS was deducted on Rent paid 
amounting to ̀  65.67/- Lakhs, on AMC for IT Equipment amounting to ₹ 0.72/- Lakhs 
and on Professional and Legal fees paid. Also, Certi昀椀cate u/s 197 for Nil or Lower 
deduction of TDS from parties was not obtained.

ii. As Per Records from GST Portal an amount of Rs.98.75/- Lakhs is receivable as on 
31st  March 2022. However, in the 昀椀nancial statement an amount of ₹ 68.76/- Lakhs 
is receivable, which needs to be reconciled.

x. One of the branch Auditor (i.e RO-Srinagar) have reported that –

a. DPR, Civil Works and Contingencies 

 As at 31st March, 2021, an amount of ` 1,132.23 Lakhs has been booked to Project Exp-
Civil (W- R&B) against 昀椀nal payment in respect ofIL&FS Transportation Network Limited 
(ITNL).

 IL&FS Transportation Network Limited (ITNL) was awarded the work of construction of 
ZoJila Tunnel in the State of Jammu & Kashmir. Due to various reasons like non execution 
of work, bankruptcy and insolvency of ITNL, the contract was terminated on 15.01.2019. 
Accordingly, notice to bank for invoking the bank guarantee submitted by the contractor 
towards performance security amounting of ` 12,248 Lakhs has been served. However, 
due to stay order by NCLT, New Delhi, the encashment of Bank Guarantee is awaited.

 Srinagar Sonmarg Tunnel Limited a special purpose vehicle of IL&FS transportation 
Networks Ltd. (ITNL) & Soma Engineering Limited was awarded the work of construction 
of Z-Morh Tunnel Including approaches on National Highways No 1 (Srinagar Sonmarg 
Gumri Road) in the UT of Jammu & Kashmir on DBFOT Annuity basis. Due to various 
reasons like non execution of work, bankruptcy and insolvency of ITNL, on request of 
concessionare the contract has been foreclosed by NHIDCL as per MORTH OM dated 
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09.03.2019 with full and 昀椀nal settlement of ` 39,325 Lakhs as assessed value of work 
less agreeable recoveries.

 We have not been provided with any document that con昀椀rms the approval for the same 
has been sought from MoRTH for the above mentioned settlement. Since NHIDCL is 
acting on behalf of MoRTH for execution of projects  and projects being the property of 
MoRTH/Govt. Of India, hence non-approval of the payment/settlement made by NHIDCL 
will become a liability of NHIDCL. The same should be reported as contingent liability by 
RO Srinagar. Further no disclosure for same has been reported in the notes to accounts 
of RO-Srinagar.

b. It has been observed that M/s Talib Hussain Sudan has raised monthly maintenance 
bills as per agreement, however GST bill has been raised by the said person but 
the same has not been deposited by him. Moreover, there is not even a single bill 
uploaded on our GSTR 2A for the said expense by the party. The same has resulted 
in loss of ITC to the company amounting to ` 0.45/- Lakhs.

c. It has also been observed that TDS on GST has been deducted on M/s IRD Account 
IIT under GST, M/s IRD has raised GST invoice in favour of RO-Srinagar. However, the 
same is not re昀氀ected in GSTR 2A of the RO. GST has not been withheld for the party 
as well. GST implication for the same amounts to ` 9.00/- Lakhs.

d. It has been observed that an invoice issued by M/s Arrow Aircraft has been booked 
as an expense, however GST number has not been provided to the company and 
they have issued invoice without mentioning GST No of RO-Srinagar. Further GST 
has not been withheld for the party thereby resulting in loss of ITC GST of ` 12.63/- 
Lakhs to NHIDCL.

e. It has been observed that the Invoices have been generated by M/s United Jehlum 
JV from Invoice 02 to 14 and the same have been booked and paid by RO, however 
only 3 invoices were re昀氀ecting in the GSTR 2A of RO. It is pertinent to note that the 
GST was not Withheld by NHIDCL for those invoices. The GST not withheld amounted 
to ` 474.60/- Lakhs. However, after the same was brought to the attention of those 
charged with governance, the vendor has updated their GST returns.

f. It has been observed that penalty has been levied on Khanday projects on account 
of late submission of bank guarantee for an amount of ₹ 56.93/- Lakhs, however 
GST has not been levied on the same 

 Our Opinion is not modi昀椀ed in respect of this matter.

g. It has been observed that the company has given mobilization advance to M/s Megha 
Engineering. As per the terms of contract “The advance payment for mobilization 
expense would be deemed as interest bearing advance at the applicable interest 
rate (Bank Rate + 3%) to be compounded annually on a reducing balance basis. 

 As per the reply from those charged with governance The company does not follow 
the compounding of interest but Interest Rate on Mobilization Advance has been 
charged as per HQ guidelines. Compounding of interest only if there is no recovery 
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of interest for one year.

 In our opinion the interest should be compounded annually (annually being 昀椀nancial 
year) and calculated as per note 1 to the audit report. As per this calculation 
interest on mobilization advance till 31.03.2022 amounts be ` 2213.40/- Lakhs.

 However, the management disagrees with our method and does not compound 
interest annually. The method of calculation by management is as per note 2 to 
the audit report. As per their calculation interest on mobilization advance till 
31.03.2022 amounts to ` 1800.10/- Lakhs.

 In our opinion interest on mobilization is short booked to the tone of ` 413.30/- 
Lakhs and our opinion is not modi昀椀ed in respect of this matter

h. It has been observed that M/s Megha Engineering’s SPS-3 Invoice (inc taxes) amounts 
to ` 1063.13 /- Lakhs however the project expense has been booked as 1051.74/- 
Lakhs for the same thereby resulting in under booking of expense amounting to  
` 11.39/- Lakhs. 

Our Opinion is not modi昀椀ed in respect of this matter.

xi. One of the branch Auditor (i.e RO-Ladakh) have reported that –

a. It has been observed that Payment made to M/s Mohd. Umar having GL 320000777 
for ` 2.00/- Lakhs and received back. The expenses have been booked/invoice 
dates pertain to dates before 11.02.2021 and the expenses have been incurred 
before this date. However advance has been given on 16.02.2021 i.e post event. 
The same has created susceptibility in the internal control of the RO.

b. It has been observed that invoices of various parties have been booked.However, 
the same is not re昀氀ected in GSTR 2A. Further GST has not been withheld for the 
same. Detail of vendor wise as below: 

S.No Name of Vendor Vendor Code Amount in Lakhs

1 Ha昀椀z Constructions 300000470 29.99/-
2 IMT Association  320002690 1.27/-
3 Sai Construction Company 300000486 1.32/-
4 Rajeev Bajbai 320003172 1.70/-
5 GICL Projects Pvt. Ltd 300000459 9.47/-
6 Vardhaman Pro Build Pvt. Ltd 300000481 23.14/-
7 Tsao Steel Industries 300000460 5.94/-
8 Dorjey Namgial Govt. Contractor 300000456 23.36/-

Our opinion is not modi昀椀ed in respect of this matter

xii. One of the branch Auditor (i.e RO Guwahati) have reported that

a. Reporting at per Ind AS -  It has been apprised by the RO Guwahati of NHIDCL that it 
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has not followed IND AS during the FY 2021-22 though it is applicable in connection 
with Lease Rentals. 

Our opinion is not modi昀椀ed in respect of these matters.

b. Revision of Statutory Audit Report for the FY 21-22:

 RO, Guwahati has submitted us their statements of Accounts for the FY 2021-22 
a fresh with some changes to the statements of Accounts of the FY 2021-22. We 
attached to our report dated 01-08-2022.

 We therefore have revised our original Audit Report. This revised Audit Report 
(dated 19-10-2022) now substitutes our original audit report dated 01-08-2022, and 
the report now stands cancelled.

Key Audit Matters

 Key audit matters are those matters that, in our professional judgment, were of most 
signi昀椀cance in our audit of the 昀椀nancial statements of the current period. These matters 
were addressed in the context of our audit of the 昀椀nancial statements as a whole, and 
in forming our opinion thereon, and we do not provide a separate opinion on these 
matters. In addition to the matter described in the Basis for Opinion and Emphasis of 
Matter, we have determined the matters described below to be the key audit matters 
to be communicated in our report.

S. No. Key Audit Matter Auditor’s Response

1. Transfer	of	Completed	Projects	to	GoI

Ministry of Road Transport and Highways 
(MoRTH / GoI) has decided (vide letter dated 
8th July 2019) that the National Highways 
being developed and maintained by NHIDCL 
were Government of India assets and that the 
completed projects were to be transferred 
to Government of India as per modalities to 
be decided later and the transferred assets 
are to be re昀氀ected in the Asset Register of 
Ministry of Finance. NHIDCL has prepared 
its 昀椀nancial statements after taking into 
consideration the line of action suggested by 
Ministry of Road Transport and Highways in its 
letter dated 8thJuly 2019. However, the Assets 
pertaining to Completed Projects amounting 
to ̀ 7,83,977.14 Lakhs is still not transferred to 
the Government and re昀氀ected under the head 
“Completed Projects – Roads & Highways” 
under Note 19 of the Financial statement. 

This is considered to be a key audit matter.

We have discussed the matter 
with those charged with 
governance and reviewed the 
latest correspondence with the 
MoRTH in this regard. 

NHIDCL has intimated the 
MoRTH to account for completed 
Projects in the Asset Register of 
MoRTH under FRBM Act, 2003. 
As informed, their response is 
awaited.

We also evaluated the 
appropriateness of the 
disclosures in Note 19 which we 
considered appropriate.
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2. Project	and	Other	Recoverable

As at 31st March 31, 2022, Financial Statements 
include Recoverable of `1425.99 Lakhs in 
respect of Establishment whereas Recoverable 
from Project contractors/ others is amounting 
to `1,43,374.02 Lakhs which are pending to be 
recovered/settled/ adjusted. 

Management exercises signi昀椀cant judgment 
when determining whether to record any 
impairment loss on such recoverable/
advances. 

Management assessment is also required for 
accuracy of provisions and deductions for 
variable consideration including expected 
liquidated damages.

As the carrying amount of Other Recoverable 
accounts for a relatively high proportion of 
assets, there would be a material impact on 
the 昀椀nancial statements if such Recoverable 
cannot be realized/ settled on schedule or 
fail to be recovered /settled. Therefore, we 
regard the recoverability of Project and Others 
Recoverableas a key audit matter.

Refer Note 12, 13 and 19 to the Financial 
Statements. 

Our audit procedures and 
procedures that the Branch 
auditorshave reported to have 
been applied in this area, as 
applicable, among others to 
obtain su昀케cient appropriate 
audit evidence, included the 
following:

• Inquiries with management 
in order to understand 
and assess governance and 
follow-up/monitoring of key 
balances;

• Analytical procedures and 
inquiries with Business Area;

• Consideration of the reports 
of other auditors on the 
昀椀nancial statements of 
branches audited by them;

• Review of documentation 
and correspondence with 
selected parties and enquire 
management regarding 

reasons for unsettled 
balances as on date.  

We agree with management’s 
view that there is no reduction 
in the value of the outstanding 
in the books.

3. Provisions and contingent liabilities

As of 31st March, 2022, the Company had 
signi昀椀cant amount of provisions as appearing 
in Note 19 of the Financial Statements. Also, 
the Company has disclosed signi昀椀cant open 
legal cases and other contingent liabilities in 
Note 28 of the Financial Statements.

We read the summary of 
litigation matters provided by 
Management and held discussions 
with concerned departments. 

We evaluated the design 
and tested the operating 
e昀昀ectiveness of controls in 
respect of the determination of 
the provisions. We determined 
that the operation of the controls 
provided us with evidence over 
the completeness, accuracy and 
valuation of the provisions.
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The assessment of the existence of the present 
legal or constructive obligation, analysis of the 
probability of the related payment and analysis 
of a reliable estimate, requires management’s 
judgment to ensure appropriate accounting or 
disclosures.

Due to the level of judgment relating to 
recognition, valuation and presentation of 
provisions and contingent liabilities, this is 
considered to be a key audit matter.

We performed the substantive 
procedures which includes 
inspection the correspondence 
with tax authorities and 
inspecting reports on open tax 
assessments prepared by the 
Company and other appropriate 
documentation considered 
necessary to understand the 
position and conclusions made 
by the Company. 

We also considered the reports 
of other auditors on the 昀椀nancial 
statements of branches audited 
by them.

We considered Management’s 
judgment on the level of 
provisioning to be appropriate. 
We also evaluated the 
appropriateness of the 
disclosures in these Notes which 
we considered appropriate.

Other Information

The Company’s Board of Directors is responsible for the preparation of other information. 
The other information comprises the information included in the in the Board’s Report 
including Annexures to Board’s Report, but does not include the 昀椀nancial statements and 
our auditor’s report thereon. 

Our opinion on the 昀椀nancial statements does not cover the other information and we will 
not express any form of assurance conclusion thereon. 

In connection with our audit of the 昀椀nancial statements, our responsibility is to read the 
other information and, in doing so, consider whether the other information is materially 
inconsistent with the 昀椀nancial statements or our knowledge obtained during the course of 
our audit, or otherwise appears to be materially misstated. 

When we read the other information comprising the above documents, if we conclude that 
there is a material misstatement therein, we are required to report the fact. We have 
nothing to report in this regard. 

Responsibility	of	Management	for	the	昀椀nancial	statements

The Company’s Board of Directors is responsible for the matters stated in Section 134(5) 
of the Companies Act, 2013 (“the Act”) with respect to the preparation of these 昀椀nancial 
statements that give atrue and fair view of the 昀椀nancial position and 昀椀nancial performance 
and cash 昀氀ows of the Company in accordance with the accounting principles generally 
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accepted in India including the Indian Accounting Standards (“Ind AS”) speci昀椀ed under Section 
133 of the Act.This responsibility also includes maintenance of adequate accounting records 
in accordance with the provisions of the Act for safeguarding the assets of the Company 
and for preventing and detecting frauds and other irregularities; selection and application 
of appropriate accounting policies; making judgments and estimates that are reasonable 
and prudent; and design, implementation and maintenance of adequate internal 昀椀nancial 
controls, that were operating e昀昀ectively for ensuring the accuracy and completeness of the 
accounting records, relevant to the preparation and presentation of the 昀椀nancial statements 
that give a true and fair view and are free from material misstatement, whether due to 
fraud or error.

In preparing the 昀椀nancial statements, management is responsible for assessing the Company’s 
ability to continue as a going concern, disclosing, as applicable, matters related to going 
concern and using the going concern basis of accounting unless management either intends 
to liquidate the Company or to cease operations, or has no realistic alternative but to do so.

The Board of Directors are also responsible for overseeing the company’s 昀椀nancial reporting 
process.

Auditors’	Responsibility	for	the	Audit	of	昀椀nancial	statements

Our objectives are to obtain reasonable assurance about whether the 昀椀nancial statements as 
a whole are free from material misstatement, whether due to fraud or error, and to issue an 
auditor’s report that includes our opinion. Reasonable assurance is a high level of assurance, 
but is not a guarantee that an audit conducted in accordance with SAs will always detect a 
material misstatement when it exists. Misstatements can arise from fraud or error and are 
considered material if, individually or in the aggregate, they could reasonably be expected 
to in昀氀uence the economic decisions of users taken on the basis of these昀椀nancial statements.

As part of an audit in accordance with SAs, we exercise professional judgment and maintain 
professional skepticism throughout the audit. We also:

• Identify and assess the risks of material misstatement of the 昀椀nancial statements, 
whether due to fraud or error, design and perform audit procedures responsive to those 
risks, and obtain audit evidence that is su昀케cient and appropriate to provide a basis 
for our opinion. The risk of not detecting a material misstatement resulting from fraud 
is higher than for one resulting from error, as fraud may involve collusion, forgery, 
intentional omissions, misrepresentations, or the override of internal control. 

• Obtain an understanding of internal 昀椀nancial controls relevant to the audit in order 
to design audit procedures that are appropriate in the circumstances but not for the 
purpose of expressing our opinion on whether the company has adequate internal 
昀椀nancial controls system in place and the operating e昀昀ectiveness of such controls.

• Evaluate the appropriateness of accounting policies used and the reasonableness of 
accounting estimates and related disclosures made by management. 

• Conclude on the appropriateness of management’s use of the going concern basis of 
accounting and, based on the audit evidence obtained, whether a material uncertainty 
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exists related to events or conditions that may cast signi昀椀cant doubt on the Company’s 
ability to continue as a going concern. If we conclude that a material uncertainty exists, 
we are required to draw attention in our auditor’s report to the related disclosures in 
the 昀椀nancial statements or, if such disclosures are inadequate, to modify our opinion. 
Our conclusions are based on the audit evidence obtained up to the date of our auditor’s 
report. However, future events or conditions may cause the Company to cease to 
continue as a going concern. 

• Evaluate the overall presentation, structure and content of the 昀椀nancial statements, 
including the disclosures, and whether the 昀椀nancial statements represent the underlying 
transactions and events in a manner that achieves fair presentation.

• Obtain su昀케cient appropriate audit evidence regarding the 昀椀nancial information of 
the branches of the Company. We are responsible for the direction, supervision and 
performance of the audit of the 昀椀nancial statements of the Company of which we are 
the independent auditors. For the branches included in the 昀椀nancial statements, which 
have been audited by other auditors, such branch auditors remain responsible for the 
direction, supervision and performance of the audits carried out by them. We remain 
solely responsible for our audit opinion. Our responsibilities in this regard are further 
described in the section titled ‘Other Matters’ in this audit report.

Materiality is the magnitude of misstatements in the 昀椀nancial statements that, individually or 
in aggregate, makes it probable that the economic decisions of a reasonably knowledgeable 
user of the 昀椀nancial statements may be in昀氀uenced. We consider quantitative materiality 
and qualitative factors in (i) planning the scope of our audit work and in evaluating the 
results of our work; and (ii) to evaluate the e昀昀ect of any identi昀椀ed misstatements in the 
昀椀nancial statements. 

We communicate with those charged with governance regarding, among other matters, the 
planned scope and timing of the audit and signi昀椀cant audit 昀椀ndings, including any signi昀椀cant 
de昀椀ciencies in internal control that we identify during our audit. 

We also provide those charged with governance with a statement that we have complied 
with relevant ethical requirements regarding independence, and to communicate with 
them all relationships and other matters that may reasonably be thought to bear on our 
independence, and where applicable, related safeguards. 

From the matters communicated with those charged with governance, we determine those 
matters that were of most signi昀椀cance in the audit of the 昀椀nancial statements of the current 
period and are therefore the key audit matters. We describe these matters in our auditor’s 
report unless law or regulation precludes public disclosure about the matter or when, in 
extremely rare circumstances, we determine that a matter should not be communicated in 
our report because the adverse consequences of doing so would reasonably be expected to 
outweigh the public interest bene昀椀ts of such communication.

Other Matters

(a) We did not audit the 昀椀nancial statements/information of 13 branches (regional o昀케ces) 
included in the 昀椀nancial statements of the Company whose 昀椀nancial statements/
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昀椀nancial information re昀氀ect total assets of ₹10,898.25/- Lakhs as at 31 March, 2022 and 
total revenues of ₹1910.56/- Lakhsfor the year ended on that date, as considered in 
the 昀椀nancial statements. The 昀椀nancial statements/information of these branches have 
been audited by the branch auditors appointed by the Comptroller & Auditor General 
of India, whose reports have been furnished to us, and our opinion in so far as it relates 
to the amounts and disclosures included in respect of these branches, is based solely on 
the report of such branch auditors. 

(b) The 昀椀nancial statement includes the 昀椀nancial information of 2 erstwhile Brancheswhose 
昀椀nancial information re昀氀ect total net asset of ₹78.92 Lakhs as at 31st March 2022 and 
total revenues of ₹Nil for the year ended on that date, which are yet to transferred/ 
squared o昀昀. This 昀椀nancial information has been furnished to us by the Management 
and our opinion on the 昀椀nancial statement, in so far as it relates to the amounts and 
disclosures included in respect of these branches, is based solely on such 昀椀nancial 
information. In our opinion and according to the information and explanations given to 
us by the Management, these 昀椀nancial information are not material to the Company.

Our opinion on the 昀椀nancial statements above, and our report on other legal and regulatory 
requirements below, is not modi昀椀ed in respect of the matters stated in paragraphs (a) and 
(b) above, which in respect to our reliance on the work done and the reports of the other 
auditors and the 昀椀nancial information certi昀椀ed by the management.

Report on Other Legal and Regulatory Requirements

1. As required by the Companies (Auditor’s Report) Order, 2020 (‘the Order’)issued by the 
Central Government of India in terms of sub-section (11) of section 143 of the Actand 
based on the Auditors report of the branches, we give in the ‘Annexure A’, a statement 
on the matters speci昀椀ed in paragraphs 3 and 4 of the Order.

2. As required by Comptroller and Auditor General of India through directions/sub-
directions issued under Section 143(5) of the Companies Act 2013, on the basis of 
written representation received from the management, we give our report on the 
matter speci昀椀ed in the ‘Annexure B’ attached.

3. As required by Section 143 (3) of the Act and based on the Auditors report of the 
branches, we report that:

(a) Except for the e昀昀ects of the matter described in the Basis for Quali昀椀ed Opinion 
paragraph and Emphasis of Matter paragraph above, we have obtained all the 
information and explanations which to the best of our knowledge and belief were 
necessary for the purposes of our audit.

(b) Except for the e昀昀ects of the matter described in the Basis for Quali昀椀ed Opinion 
paragraph and Emphasis of Matter paragraph above, in our opinion, proper books 
of account as required by law have been kept by the Company so far as it appears 
from our examination of those books.

(c) The reports on the accounts of the branches of the company audited under section 
143(8) of the Act by the Branch Auditors have been sent to us and have been properly 
dealt with by us in preparing this report.

(d) The Balance Sheet, the Statement of Pro昀椀t and Loss, including the statement of 
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Other Comprehensive Income, the cash 昀氀ow statement and the statement of changes 
in equitydealt with by this Report are in agreement with the books of account.

(e) Except for the e昀昀ects of the matter described in the Basis for Quali昀椀ed Opinion 
paragraph and Emphasis of Matter paragraph above, in our opinion, the aforesaid 
昀椀nancial statements comply with the Accounting Standards speci昀椀ed under Section 
133 of the Act, read with Companies (Indian Accounting Standards) Rules, 2015, as 
amended.

(f) Being a Government company, pursuant to the Noti昀椀cation No. GSR 463 (E) dated 
5th June 2015 issued by the Ministry of Corporate A昀昀airs, Government of India, 
provision of Section 164 (2) of the Companies Act is not applicable to the company.

(g) The quali昀椀cation relating to the maintenance of accounts and other matters 
connected therewith are as stated in the Basis for Quali昀椀ed Opinion paragraph 
above.

(h) With respect to the adequacy of the internal 昀椀nancial controls over 昀椀nancial 
reporting of the Company and the operating e昀昀ectiveness of such controls, refer to 
our separate Report in ‘Annexure C’.

(i) With respect to the other matters to be included in the Auditor’s Report in accordance 
with the requirements of section 197(16) of the Act, as amended:

 “In view of the exemption given in terms of Noti昀椀cation No. G.S.R. No. 463 (E) 
dated 5th June 2015 issued by the Ministry of Corporate A昀昀airs, the provisions of 
section 197 read with schedule V to the Companies Act, 2013 regarding managerial 
remuneration are not applicable to the Company”.

(j) With respect to the other matters to be included in the Auditor’s Report in accordance 
with Rule 11 of the Companies (Audit and Auditors) Rules, 2014,in our opinion and 
to the best of our information and according to the explanations given to us:

i. The company has disclosed the impact of pending litigations which would 
impact its 昀椀nancial position as per the Note28 of the 昀椀nancial statements.

ii. The Company did not have any long-term contracts including derivative 
contracts for which there were any material foreseeable losses. 

iii. There has not been an occasion in case of the Company during the year 
underreport to transfer any sums to the Investor Education and Protection 
Fund. The question of delay in transferring such sums does not arise.

iv. (a) The Management has represented that, to the best of its knowledge 
andbelief, no funds (which are material either individually or in the aggregate) 
have been advanced or loaned or invested (either from borrowed funds or 
share premium or any other sources or kind of funds) by the Company to 
or in any other person or entity, including foreign entity (“Intermediaries”), 
with the understanding, whether recorded in writing or otherwise, that the 
Intermediary shall, whether, directly or indirectly lend or invest in other 
persons or entities identi昀椀ed in any manner whatsoever by or on behalf of the 
Company (“Ultimate Bene昀椀ciaries”) or provide any guarantee, security or the 
like on behalf of the Ultimate Bene昀椀ciaries; 
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 (b) The Management has represented, that, to the best of its knowledge and 
belief, no funds (which are material either individually or in the aggregate) 
have been received by the Company from any person or entity, including 
foreign entity (“Funding Parties”), with the understanding, whether recorded 
in writing or otherwise, that the Company shall, whether, directly or indirectly, 
lend or invest in other persons or entities identi昀椀ed in any manner whatsoever 
by or on behalf of the Funding Party (“Ultimate Bene昀椀ciaries”) or provide any 
guarantee, security or the like on behalf of the Ultimate Bene昀椀ciaries;

 (c) Based on the audit procedures that have been considered reasonable 
and appropriate in the circumstances, nothing has come to our notice that 
has caused us to believe that the representations under sub-clause (i) and 
(ii) of Rule 11(e), as provided under (a) and (b) above, contain any material 
misstatement.

v. (a) The 昀椀nal dividend declared and paid by the Company during the year is in 
accordance with Section 123 of the Act, as applicable. 

 (b) As stated in Note 15.2 to the 昀椀nancial statements, the Board of Directors 
of the Company have proposed 昀椀nal dividend for the year which is subject 
to the approval of the members at the ensuing Annual General Meeting. The 
amount of dividend proposed is in accordance with section 123 of the Act, as 
applicable.
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‘ANNEXURE A’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 1 under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

i. In respect of the Company’s Property, Plant and Equipment and Intangible Assets:

a) (A) The Company has maintained proper records showing full particulars, including 
quantitative details and situation of Property, Plant and Equipment. However, 
assets tagging code of the assets to make identi昀椀cation possible are not properly 
updated in the records. (B) The Company has maintained proper records showing 
full particulars of intangible assets. 

b) As informed, the company has a regular program of veri昀椀cation to cover all the 
items of Property, Plant and Equipment, which, in our opinion, is reasonable having 
regard to size of the Company and the nature of its assets. Pursuant to the program, 
physical veri昀椀cation of theProperty, Plant and Equipment was carried out during 
the year by the management and according to the information and explanations 
given to us, no material discrepancies were noticed on such veri昀椀cation.

c) The title deeds of all the immovable properties (other than properties where the 
company is the lessee and the lease agreements are duly executed in favour of the 
lessee) disclosed in the 昀椀nancial statements are held in the name of the Company 
except the following:

Description of 
property

Gross carrying 
value (` in 

Lakhs)

Held 
in the 
name of 

Whether 
promoter, 
director 
or their 
relative or 
employee

Period held- 
indicate 
range, 
whether 
appropriate

Reason for 
not being 
held in 
name of the 
Company

Land at 

Guwahati 
measuring 3 
Bighas allotted 
to NHIDCL

` 45.00 Lakhs - No Since June 
2018

Mutation of 
land in the 
name of the 
Company has 
not been done 
till date.

d) The Company has not revalued its Property, Plant and Equipment (including Right 
of Use assets) and intangible assets during the year. Hence reporting under clause 
3 (i) (d) of the Order is not applicable.

e) As informed by the management, no proceedings have been initiated during the year 
or are pending against the Company as at March 31, 2022 for holding any benami 
property under the Benami Transactions (Prohibition) Act, 1988 (as amended 2016) 
and rules made thereunder. Hence reporting under clause 3 (i) (e) is not applicable.

ii. a) The Company is implementing agency of the Government of India and primarily earning 
Agency Charges for services rendered and it does not hold any physical inventories 
during the year. Accordingly, the provisions of paragraph 3 (ii) of the Order are not 
applicable to the Company.
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b) The Company has not been sanctioned working capital limits in excess of Rs. 5 
Crore, in aggregate, at any points of time during the year, from banks or 昀椀nancial 
institutions on the basis of security of current assets and hence reporting under 
clause 3 (ii)(b) of the Order is not applicable

iii. During the year the company has not made investments in, provided any guarantee or 
security or granted any loans or advances in the nature of loans, secured or unsecured, 
to companies, 昀椀rms, Limited Liability Partnerships or any other parties and hence 
reporting under clause 3 (iii) of the Order is not applicable.

iv. In our opinion and according to the information and explanations given to us, the 
Company has complied with the provisions of section 185 and I86 of the Companies Act, 
2013, with respect to the loans and investments, etc., as provided in paragraph 3 (iv) 
of the Order.

v. The Company has not accepted any deposits from the public and hence the directives 
issued by the Reserve Bank of India and the provisions of Sections 73 to 76 or any other 
relevant provisions of the Act and the Companies (Acceptance of Deposit) Rules, 2016 
with regard to the deposits accepted from the public are not applicable.

vi. As informed to us, the Central Government has not prescribed maintenance of cost 
records under Section 148(1) of the Companies Act, 2013 in respect of the products 
of the Company. However, the Company is currently in the process of obtaining legal 
opinion on the applicability of provisions relating to cost records. 

vii. a) The Company is generally regular in depositing with appropriate authorities undisputed 
statutory dues including income tax, goods and services tax, cess and other statutory dues 
applicable to it. However, there have been signi昀椀cant delays in a certain case relating 
to payment and returns under TDS and goods and services tax (GST) provisions. Except 
for the matters stated in Basis for Quali昀椀ed Opinion Paragraphs above and according 
to the information and explanations given to us, no amounts payable in respect of the 
statutory dues referred to above were in arrears, as at 31st March, 2022 for a period of 
more than six months from the date they became payable.

b) According to the records of the Company, the dues of Goods and Services Tax, Sales 
Tax/ VAT, Income Tax, Excise Duty and Service Tax which has not been deposited on 
account of disputes and the forum where the dispute is pending, are as under:

Name of 
the statute

Nature of 
dues

Amount Period to 
which the 
amount 
relates

Forum 
where 
dispute is 
pending

Remarks

Income Tax 

Act’1961
Income 

Tax

` 17,177.31 
Lakhs

AY 2016-17  
AY 2017-18  
AY 2018-19

Income Tax 

(Appeal)
` 3,130.55Lakhs is deposited against 
demand raised and disclosed under 
Note 19 of the Financial Statement

Income Tax 

Act’1961
TDS ` 6.32Lakhs AY 2020-21 Income Tax 

O昀케cer (TDS)
Ongoing TDS demand is outstanding. 
The Liability  arrives  due to fault 
of bank in subsequent  remittance  
by authorized bank  of the amount 
deposited  on challan by NHIDCL. The 
matter is pending CIT (A).
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viii. According to the information and explanations given to us and records examined by 
us, there are no transactions relating to previously unrecorded income that have been 
surrendered or disclosed as  income during the year in the tax assessments under the 
Income Tax Act, 1961. Hence, reporting under clause 3 (viii) is not applicable.

ix.  a) The Company has not taken any loan/borrowings from any lender during the year and 
there are no outstanding loans and interest at the beginning/closing of the year and 
hence, reporting under clause 3(ix)(a) of the Order is not applicable.

b) According to the information and explanations given to us and records examined by 
us, the Company has not been declared willful defaulter by any bank or 昀椀nancial 
institution or other lender. Hence, reporting under clause 3 (ix) (b) is not applicable.

c) The Company has not taken any term loan during the year and there are no 
outstanding term loans at the beginning of the year and hence, reporting under 
clause 3(ix)(c) of the Order is not applicable.

d) On an overall examination of the 昀椀nancial statements of the Company, no funds 
raised on short-term basis during the year. Hence, reporting under clause 3 (ix) (d) 
is not applicable.

e) On an overall examination of the 昀椀nancial statements of the Company, the Company 
has not taken any funds from any entity or person on account of or to meet the 
obligations of its subsidiary.

f) Based on our examinations of the records and information and explanations given 
to us, the Company has not raised loans during the year on the pledge of securities 
held in its subsidiaries and jointly controlled entities. Hence, reporting under clause 
3 (ix) (f) is not applicable.

x.   a)  The Company has not raised moneys by way of initial public o昀昀er or further public 
o昀昀er (including debt instruments) during the year and hence reporting under clause 
3(x)(a) is not applicable.

b) Based on our examinations of the records and information and explanations given 
to us, the company has not made any preferential allotment or private placement 
of shares or convertible debentures during the year.

xi.  a) Based on our examinations of the records and information and explanations given 
to us, no fraud by the Company and no material fraud on the Company has been 
noticed or reported during the year.

b) No report under sub-section (12) of section 143 of the Companies Act has been 昀椀led 
in Form ADT-4 as prescribed under rule 13 of Companies (Audit and Auditors) Rules, 
2014 with the Central Government, during the year.

c) As represented and based on our examination of records made available to us by 
the management, there are no whistle blower complaints received by the Company 
during the year. hence reporting under clause 3(xi)(c) is not applicable.

xii. In our opinion, the Company is not a Nidhi company. Therefore, the provisions of 
paragraph 3 (xii) of the Order are not applicable to the Company.

xiii. According to the information and explanations given to us and based on our examination 
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of the records of the Company, in our opinion, all transactions with the related parties 
are in compliance with sections 177 and 188 of Companies Act, 2013 and the details have 
been appropriately disclosed in the Financial Statements as required by the applicable 
accounting standards.

xiv. 

a) In our opinion the Company has an internal audit system commensurate with the size 
and nature of its business.

b) We have considered the internal audit reports issued for the year under audit.

xv. According to the information and explanations given to us and based on our examination 
of the records of the Company, the Company has not entered into any non-cash 
transactions with its directors or persons connected with its directors. Hence, reporting 
under clause 3(xv) is not applicable.

xvi. 

a) The Company is not required to be registered under section 45-IA of the Reserve Bank of 
India Act, 1934. According to the information and explanations given to us, the Company 
has not conducted any Non-Banking Financial or Housing Finance activities requiring it 
to have a Certi昀椀cate of Registration (CoR) from the Reserve Bank of India as per the 
Reserve Bank of India Act, 1934.

b) The Company is not a Core Investment Company (CIC) as de昀椀ned in the regulations 
made by the Reserve Bank of India.  According to the information and explanations 
given to us, the Company has no CIC as part of the Company.

xvii. The Company has not incurred cash losses during the 昀椀nancial year covered by our 
audit and the immediately preceding 昀椀nancial year.

xviii. There has been no resignation of the statutory auditors during the year and accordingly 
this clause is not Applicable.

xix. According to the information and explanations given to us and on the basis of the 
昀椀nancial ratios, ageing and expected dates of realization of 昀椀nancial assets and payment 
of 昀椀nancial liabilities, other information accompanying the 昀椀nancial statements, our 
knowledge of the Board of Directors and management plans and based on our examination 
of the evidence supporting the assumptions, nothing has come to our attention, which 
causes us to believe that any material uncertainty exists as on the date of the audit 
report that company is not capable of meeting its liabilities existing at the date of 
balance sheet as and when they fall due within a period of one year from the balance 
sheet date. We, however, state that this is not an assurance as to the future viability of 
the company. We further state that our reporting is based on the facts up to the date of 
the audit report and we neither give any guarantee nor any assurance that all liabilities 
falling due within a period of one year from the balance sheet date, will get discharged 
by the company as and when they fall due

xx. 

a) There are no unspent amounts towards Corporate Social Responsibility (CSR) on other 
than ongoing projects requiring a transfer to a Fund speci昀椀ed in Schedule VII to the 
Companies Act in compliance with second proviso to sub-section (5) of Section 135 of 
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the said Act. Accordingly, reporting under clause 3(xx)(a) is not applicable for the year.

b) In respect of ongoing projects, there are no unspent amounts that are required to be 
transferred to a special account in compliance of provision of sub section (6) of section 
135 of Companies Act.

xxi. As informed, the Company is not required to present consolidated 昀椀nancial Statement. 
Accordingly, reporting under clause 3(xxi) of the Order is not applicable for the year.
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 ‘ANNEXURE B’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 2 under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

INDEPENDENT AUDITORS’ REPORT ON DIRECTION / SUB-DIRECTIONS ISSUED BY THE 

CONTROLLER & AUDITOR GENERAL OF INDIA

Based on the veri昀椀cation of books of accounts of National Highways & Infrastructure 
Development Corporation Limited for the year ended March 31, 2022 and according to 
the information and explanation given to us, and based on the consideration of reports of 
the branch auditors, we give below report on the Direction / Sub-directions issued by the 
Controller & Auditor General of India in terms of Section 143(5) of the Companies Act, 2013 : 

S. 

No.

Directions / Sub Directions Auditors’ reply on action taken on 

the directions

Impact on 

standalone 

昀椀nancial	
statement

1. Whether the company has system in 
place to process all the accounting 
transactions through IT system? If 
yes, the implications of processing 
of accounting transactions outside 
IT system on the integrity of the 
accounts along with the 昀椀nancial 
implications, if any, may be stated.

The Company has system in place 
to process all the accounting 
transactions through IT System. No 
Transactions are processed outside 
the IT system which may a昀昀ect the 
integrity of the 昀椀nancial statements. 

The Company has implemented an 
ERP system (SAP) from 28th November 
2019. The system (SAP) has stabilized 
to a great extent, however e昀昀orts 
are still continuing to fully stabilize 
the SAP system to achieve business 
objective.

NIL

2. Whether there is any restructuring of 
an existing loan or cases of waiver/
write o昀昀 of debts /loans/interest etc. 
made by a lender to the company due 
to the company's inability to repay 
the loan? If yes, the 昀椀nancial impact 
may be stated.

Since the Company has not availed 
any funding facilities from any Banks 
or Financial Institutions hence there 
are no such cases of waiver/write 
o昀昀/ restructuring of debts/loans/
interest etc.

NIL
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3. Whether funds received/receivable 
for speci昀椀c schemes from central/ 
state agencies were properly 
accounted for/ utilized as per its 
term and conditions? List the cases of 
deviation.

As per the information & 
explanation given by the 
Management, the funds received 
by the Company from various 
central/ State agencies for various 
schemes were properly accounted 
for/ utilized by the Company 
as per the stipulated terms & 
conditions for respective funds. 
The funds received from central/ 
State agencies for execution of 
projects and associated assets 
and liabilities have been shown 
separately under Note 19 to the 
昀椀nancial statements

NIL
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‘ANNEXURE C’ TO THE INDEPENDENT AUDITORS’ REPORT

(Referred to in paragraph 3(h) under ‘Report on other Legal and Regulatory Requirements’ 
section of our report of even date)

Report on the Internal Financial Controls under Clause (i) of Sub-section 3 of Section 143 

of the Companies Act, 2013 (‘the Act’)

We have audited the internal 昀椀nancial controls over 昀椀nancial reporting of NATIONAL 

HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. (‘the Company’) as of 
31st March, 2022 in conjunction with our audit of the 昀椀nancial statements of the Company 
for the year ended on that date.

Management’s Responsibility for Internal Financial Controls

The Company’s management is responsible for establishing and maintaining internal 
昀椀nancial controls based on the internal control over 昀椀nancial reporting criteria established 
by the Company considering the essential components of internal control stated in the 
Guidance Note on Audit of Internal Financial Controls over Financial Reporting issued by 
the Institute of Chartered Accountants of India (‘ICAI’). These responsibilities include the 
design, implementation and maintenance of adequate internal 昀椀nancial controls that were 
operating e昀昀ectively for ensuring the orderly and e昀케cient conduct of its business, including 
adherence to Company’s policies, the safeguarding of its assets, the prevention and detection 
of frauds and errors, the accuracy and completeness of the accounting records, and the 
timely preparation of reliable 昀椀nancial information, as required under the Companies Act, 
2013.

Auditors’ Responsibility

Our responsibility is to express an opinion on the Company’s internal 昀椀nancial controls 
over 昀椀nancial reporting based on our audit. We conducted our audit in accordance with 
the Guidance Note on Audit of Internal Financial Controls over Financial Reporting (the 
‘Guidance Note’) and the Standards on Auditing, issued by ICAI and prescribed under section 
143(10) of the Companies Act, 2013, to the extent applicable to an audit of internal 昀椀nancial 
controls, both applicable to an audit of Internal Financial Controls and, both issued by ICAI. 
Those Standards and the Guidance Note require that we comply with ethical requirements 
and plan and perform the audit to obtain reasonable assurance about whether adequate 
internal 昀椀nancial controls over 昀椀nancial reporting was established and maintained and if 
such controls operated e昀昀ectively in all material respects.

Our audit involves performing procedures to obtain audit evidence about the adequacy of the 
internal 昀椀nancial controls system over 昀椀nancial reporting and their operating e昀昀ectiveness. 
Our audit of internal 昀椀nancial controls over 昀椀nancial reporting included obtaining an 
understanding of internal 昀椀nancial controls over 昀椀nancial reporting, assessing the risk that a 
material weakness exists, and testing and evaluating the design and operating e昀昀ectiveness 
of internal control based on the assessed risk. The procedures selected depend on the 
auditor’s judgment, including the assessment of the risks of material misstatement of the 
昀椀nancial statements, whether due to fraud or error.
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We believe that the audit evidence we have obtained is su昀케cient and appropriate to 
provide a basis for our audit opinion on the Company’s internal 昀椀nancial controls system 
over 昀椀nancial reporting.

Meaning of Internal Financial Controls over Financial Reporting

A company’s internal 昀椀nancial control over 昀椀nancial reporting is a process designed to provide 
reasonable assurance regarding the reliability of 昀椀nancial reporting and the preparation of 
昀椀nancial statements for external purposes in accordance with generally accepted accounting 
principles. A company’s internal 昀椀nancial control over 昀椀nancial reporting includes those 
policies and procedures that (1) pertain to the maintenance of records that, in reasonable 
detail, accurately and fairly re昀氀ect the transactions and dispositions of the assets of the 
company; (2) provide reasonable assurance that transactions are recorded as necessary 
to permit preparation of 昀椀nancial statements in accordance with generally accepted 
accounting principles, and that receipts and expenditures of the company are being made 
only in accordance with authorizations of management and directors of the company; and 
(3) provide reasonable assurance regarding prevention or timely detection of unauthorized 
acquisition, use, or disposition of the company’s assets that could have a material e昀昀ect on 
the 昀椀nancial statements.

Inherent Limitations of Internal Financial Controls over Financial Reporting

Because of the inherent limitations of internal 昀椀nancial controls over 昀椀nancial reporting, 
including the possibility of collusion or improper management override of controls, material 
misstatements due to error or fraud may occur and not be detected. Also, projections of any 
evaluation of the internal 昀椀nancial controls over 昀椀nancial reporting to future periods are 
subject to the risk that the internal 昀椀nancial control over 昀椀nancial reporting may become 
inadequate because of changes in conditions, or that the degree of compliance with the 
policies or procedures may deteriorate.

Quali昀椀ed	Opinion

According to the information and explanations given to us and based on our audit and based 
on the consideration of the reports of Branch auditors, the following material weakness have 
been identi昀椀ed in the operating e昀昀ectiveness of theCompany’s internal 昀椀nancial controls 
over 昀椀nancial reporting as at 31st  March, 2022:

a) The Company has implemented an ERP system (SAP) from 28th November 2019. The 
system (SAP) has stabilized to a great extent;however, e昀昀orts are still continuing to 
fully stabilize the SAP system to achieve business objective.

b) the company needs to improve the internal control system for reconciliation, timely 
payment and correct deduction of Income Tax, TDS, GST and other statutory dues 
recoverable/ payable. 

c) the Company did not have appropriate internal controls for reconciling and obtaining 
balance con昀椀rmation from project vendors, sundry debtors, sundry creditors, deposits 
and other parties.

d) the maker checker concept for voucher posting and authenticating in SAP needs to be 
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strengthened which may potentially result in posting the entries in wrong heads/ wrong 
amounts/ duplicates posting etc.

e) the Company does not have its own Cadre of O昀케cers and the sanctioned posts are 
昀椀lled up either by deputation of O昀케cials from Central and State Governments/PSUs/
Autonomous Bodies or through outsourcing agencies. This could result in potential 
risk of inappropriate working and inadequate assurance due to lack of continuity and 
compliances of standard operating procedures. 

f) There is no de昀椀ned process of recognize revenue arising out of construction contract 
by following appropriate cut-o昀昀 procedures. There is no de昀椀ned process to recognize 
revenue arising out of construction contracts by following appropriate cut-o昀昀 procedures. 
All these could potentially result in the Company materially misstating its revenue and 
trade receivables. Further, the Agency Charge is not added to the respective project 
cost.

g) One of the branch Auditor (i.e RO-Aziwal) has reported that Internal audit function 
needs to be strengthened with enhanced scope and coverage it commensurate with the 
size and nature of operations of the Company.

h) One of the branch Auditor (i.e. RO-Imphal) has reported that –

(i) In our opinion, to the best of our information and according to the explanations 
given to us, the Company had faltered in implementing e昀昀ective Internal Financial 
Control over 昀椀nancial reporting as is evident on one instance as of March 31, 2022, 
which is fairly stated, in payment to contractors. Based on the fact that after 
昀椀nalization of Audit of Annual Accounts of RO, Imphal, considering the report of the 
Department, an overpayment of Rs. 3810/-Lakhs made to a Contractor was noted in 
the Financial Year 2021-2022. Also in our opinion, because of the not-implementation 
of Internal Financial Controls the abovementioned discrepancy was detected. Now 
its’ our strong recommendation to e昀昀ectively implement the Internal Financial 
Controls stated in the Guidance Note on Audit of Internal Financial Controls over 
Financial Reporting issued by the Institute of Chartered Accountants of India in this 
regard. This will help in early detection and non-occurrence of any such instance in 
future.

i) One of the branch Auditor (i.e RO-Srinagar) has reported that agreement for rent was in 
the name of Mr. Abdul Hamid Wangnoo, however GL for the same is created in the name 
of Mr. Arfat Ahmad Wangnoo and the payment has also been credited to the account of 
Arfat Ahmad Wangnoo.

j) One of the branch Auditor (i.e RO-Ladakh) has reported that the Company has reported 
an multiple addition to assets for purchase of laptops/Mobiles etc. The Invoice for 
same is in the name of the employees and not in the name of the company. However, 
the management contends that the material is in possession of the company, hence the 
same is booked as asset. 

 Since for any transaction to be recorded as an asset of the company, it is necessary to 
have possession as well as ownership of the asset. In the instant case the ownership 
belongs to Employee and not NHIDCL. Management should ensure that every invoice/
bill received by the company should be in the name of company.
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A ‘material weakness’ is de昀椀ciency or a combination of de昀椀ciencies, in Internal Financial 
Controls Over Financial Reporting, such that there is a reasonable possibility that a material 
misstatement of company’s annual or interim 昀椀nancial statements will not be prevented or 
detected on timely basis. 

In our opinion and based on the consideration of the reports of the branch auditors and read 
together with paragraph below, except for the e昀昀ects/ possible e昀昀ects of the material 
weaknesses described above on the achievement of the objectives of the control criteria, 
the Company has, in all material respects, adequate internal 昀椀nancial controls over 昀椀nancial 
reporting and such internal 昀椀nancial controls over 昀椀nancial reporting were operating 
e昀昀ectively as of 31st March, 2022, based on the internal control over 昀椀nancial reporting 
criteria established by the Company considering the essential components of internal control 
stated in the Guidance Note on Audit of Internal Financial Controls Over Financial Reporting 
issued by the Institute of Chartered Accountants of India.

We have considered the weaknesses identi昀椀ed and reported above in determining the 
nature, timing, and extent of audit tests applied in our audit of the 昀椀nancial statements of 
the Company for the year ended 31st March, 2022 and these weaknesses do not a昀昀ect our 
opinion on the 昀椀nancial statements of the Company.

Other Matters

We did not audit the 昀椀nancial statements/information of 13 branches (regional o昀케ces) 
included in the 昀椀nancial statements of the Company whose 昀椀nancial statements/昀椀nancial 
information re昀氀ect total assets of ` 10,898.25/- Lakhs as at 31 March, 2022 and total 
revenues of ̀  1910.56/- Lakhs for the year ended on that date, as considered in the 昀椀nancial 
statements. The 昀椀nancial statements/information of these branches have been audited by 
the branch auditors whose reports have been furnished to us, and our opinion in so far as it 
relates to the amounts and disclosures included in respect of these branches, is based solely 
on the report of such branch auditors. Our opinion is not modi昀椀ed in respect of this matter.
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To

Principal Director of Audit (Infrastructure)  
Indian Audit & Accounts Department, 
3rd Floor, A-Wing, Indraprastha Bhawan,  
I.P. Estate, New Delhi-110002

COMPLIANCE CERTIFICATE

We have conducted the audit of accounts of the National Highways & Infrastructure 
Development Corporation Limited, for the year ended 31st March, 2022 in accordance 
with the directions/sub-directions issued by the C &AG of India under Section 143(5) of 
the Companies Act, 2013 and certify that we have complied with all the Directions/Sub-
Directions issued to us.
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