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NHIDCL/Ar.Pr. /AE/ICBR 11/TH-DG/251470/262681 f-a {F Dated:15.06.2026

DEBARMENT ORDER

Sub: Debarment of Shri Satyajeet Yadav from engagement on NHIDCL/MoRT&H
projects for a period of two years.

It is brought to notice of all the divisions/units of NHIDCL and other agencies
of MoRT&H that Shri Satyajeet Yadav, was appointed as “Site Engineer” by M/s
Bloom -Jindal (JV) in association with Kapil Muni Infra Projects Pvt. Ltd. for the work
of “Consultancy Services for Authority’s Engineer for Supervision of

(i) Construction of High-Altitude Hill Road from Tedadege to Henkaer from KM 0.000
to KM 28.550 in West Siang District of the state of Arunachal Pradesh on EPC Mode.

(ii)' Construction of High-Altitude Hill Road from Doginala to Gau from KM 0.000 to
KM 15.320 in Upper Subansiri District of the state of Arunachal Pradesh on EPC
Mode”.

2. The Consultancy Services for AE for Supervision has commenced on 25.08.2021
as per clause 2 of GCC of Contract Agreement (i.e CA) of AE for both the above
projects. The details regarding above project cited refer (ii) i.e Doginala to Gau is
as under: -

(A). The civil work for the project refer (ii) i.e Doginala to Gau has started on
04.03.2021 as per CA of EPC contractor’s Agreement. After doing substantial part of
work as per Schedule-B & C of the CA, EPC contractor had to send the notice (request
for inspection i.e RFIl) to AE for measurement & inspection and thereafter cleared
by the AE for Payment as per clause 11.11 of CA of EPC contractor.

(B)  As per clause 5.6 of TOR of the AE’s Agreement, on the daily basis, the
concerned key personnel of AE have to inspect the construction works (executed
work) and following activities need to be undertaken during the visits:- '

(i) Review of construction including progress, quality and safety of construction
(ii)  Inspection of defects and deficiencies in construction works.

(iii)  Witnessing quality inspection tests at labs established by Concessionaire on
a sample basis.

(C)  In addition of above the Authority’s Engineer also needs to capture following
documents and send to NHIDCL field office vis email on daily basis.

(i) .Scanned copy of filled RFl (request for inspection) form including
commentary on ‘Satisfactory/Unsatisfactory’ nature of work completed by
Contractor.

(ii) - Daily inspection report Proforma as provided in Annexure-|

(iii)  Reading of quality inspection tests witnessed by the Consultant.
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(iv)  Minimum 6 high resolution photographs supporting the remarks made by the
Authority’s Engineer in RFl form.

(D)  AE has to recommend for the payment of executed works by EPC contractor,
as per Clause 8.2 of TOR of the AE’s Agreement which states as follows:-

(i) Within 10 (ten) days of receipt of the Stage Payment Statement from the
Contractor pursuant to Clause 19.4 of CA of EPC contractor, determine the amount
due to the Contractor and recommend the release of 90 (ninety) percent of the
amount so determined as part payment, pending issue of the Interim Payment
Certificate. '

(ii) Within 15 (fifteen) days of the receipt of the Stage Payment Statement referred
to in Clause 19.4, deliver to the Authority and the Contractor an IPC certifying the
amount due and payable to the Contractor, after adjustments in accordance with
the provisions of Clause 19.10 of EPC Agreement.

(E). AE has to recommend for the payment of executed works by EPC contractor,
as per Clause 19.5 of CA of the EPC’s Agreement which states as follows: -

(i) Within 10 (ten) days of receipt of the Stage Payment Statement from the
Contractor pursuant to Clause 19.4, the Authority’s Engineer shall broadly
determine the amount due to the Contractor and recommend the release of 90
(ninety) percent of the amount so determined as part payment against the Stage
Payment Statement, pending issue of the Interim Payment Certificate by the
Authority’s Engineer. Within 10 (ten) days of the receipt of recommendation of the
Authority’s Engineer, the Authority shall make electronic payment directly to the
Contractor’s bank account.

(ii) Within 15 (fifteen) days of the receipt of the Stage Payment Statement referred
to in Clause 19.4, the Authority’s Engineer shall determine and shall deliver to
the Authority and the Contractor an IPC certifying the amount due and payable to
the Contractor, after adjusting the payments already released to the Contractor
against the said statement. For the avoidance of doubt, the Parties agree that the
IPC shall specify all the amounts that have been deducted from the Stage Payment
Statement and the reasons therefore.

(iii) In cases where there is a difference of opinion as to the value of any stage, the
Authority’s Engineer’s view shall prevail and interim payments shall be made to the
Contractor on this basis; provided that the foregoing shall be without prejudice to
the Contractor’s right to raise a Dispute. _

(iv) The Authority’s Engineer may, for reasons to be recorded, withhold from
payment:

(a) the estimated value of work or obligation that the Contractor has failed to
perform in accordance with this Agreement and the Authority’s Engineer had
notified the Contractor; and

(b) the estimated cost of rectification of work done being not in accordance
with this Agreement.
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(v) Payment by the Authority shall not be deemed to indicate the Authority’s
acceptance, approval, consent or satisfaction with the work done.

3. Whereas, it has come to the notice of HQ, NHIDCL through a letter dated
04.12.2024, making allegation that contractor has done certain work in 1 km length
only, while payment have been released for about 9 km in connection with the
project refer (ii) above i.e Construction of High-Altitude Hill Road from Doginala to
Gau from KM 0.000 to KM 15.320 in Upper Subansiri District of the state of
Arunachal Pradesh on EPC Mode.

4. Whereas, NHIDCL has undertaken verification of the complaint matter through
an inspection of the project site by a technical official of GM level from HQ nominated
by Competent Authority and as per inspection report submitted by above technical
official, it has been found that payment for work done of ¥ 24.28 Cr has been made to
the EPC contractor against the stage of "Earthwork up to top of the sub-grade” for 8.85
km length. However, it has been observed by above technical official at site that works
has only been attempted on approximately 1.05 km which also do not qualify for
payment as per Schedule-H of CA of EPC contractor.

5. Whereas, , Shri Satyajeet Yadav, Site Engineer show caused vide letter no.
NHIDCL/ICBR-II/Doginala-Gau/Complain/251470/4444 dated 22.04.2025, requiring
an explanation for the irregularities identified by the technical officer based on a
complaint, as mentioned in the Inspection Report. Additionally, Shri Satyajeet Yadav
was asked to clarify how the overpayments occurred causing material adverse
effects to the Authority, defrauding the Government exchequer and breaching the
provisions of the CA.

6. Whereas, Shri Satyajeet Yadav has submitted reply vide dated 07.05.2025
stating that on dated 07.08.2024 & 08.08.2024, the Shri Prabhakar Kumar GM (Projects),
PMU- Ziro and Shri Ajit Singh DGM (Projects), PMU- Ziro visited the site and it has been
observed that the formation cutting has been done upto 8.990 km, out of which 1.3 km
was 100% completed and remaining 7.69 km complete landslides has occurred. The EPC
contractor has stopped work from jan.2023 due to which slide material was not removed
and new vegetation cover has grown on the landslide material and beyond which the
work has been carried out by EPC contractor which has been not been paid due to non-
approval of COS from NHIDCL.

7. Whereas, as per inspection report submitted by technical officer, payment for
work done has been made to the EPC contractor against the stage of "Earthwork up
to top of the sub-grade” for 8.85 km length. However, it has been observed at site
that works has only been attempted on approximately 1.05 km, which also do not
qualify for payment as per Schedule-H. So, the reply submitted by AE is found
factually incorrect which is unsatisfactory along with violation of different clause of the
CA of AE.

8. Whereas, it has clearly become evident from above facts that RFls submitted
along with the SPSs/IPCs by EPC contractor and inspected by AE have been
completely fabricated without doing execution of work as mentioned in SPSs/IPCs
along with RFIs which shows that Shri Satyajeet Yadav, Quantity Surveyor conspired
has conspired along with EPC contractor and has also committed fraud by
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recommending SPSs and IPCs without executing the whole work payment for the
same was received by EPC contractor.

9. Whereas, Shri Satyajeet Yadav, Site Engineer has not discharged its duties in
a fair, impartial and efficient manner, consistent with the highest standards of
professional integrity and Good Industry Practice.

10. Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 8.2 of
TOR of the Authority Engineer and 19.5 of the EPC Agreement.

Clause 8.2 of TOR of the Authority Engineer Agreement is as follows:

(i) Within 10 (ten) days of receipt of the Stage Payment Statement from the
Contractor pursuant to Clause 19.4, determine the amount due to the Contractor
and recommend the release of 90 (ninety) percent of the amount so determined as
part payment, pending issue of the Interim Payment Certificate.

(i1) Within 15 (fifteen) days of the receipt of the Stage Payment Statement referred
to in Clause 19.4, deliver to the Authority and the Contractor an IPC certifying the
amount due and payable to the Contractor, after adjustments in accordance with
the provisions of Clause 19.10 of EPC Agreement.

Clause 19.5 of the EPC Agreement

(i) Within 10 (ten) days of receipt of the Stage Payment Statement from the
Contractor pursuant to Clause 19.4, the Authority’s Engineer shall broadly
determine the amount due to the Contractor and recommend the release of 90
(ninety) percent of the amount so determined as part payment against the Stage
Payment Statement, pending issue of the Interim Payment Certificate by the
Authority’s Engineer. Within 10 (ten) days of the receipt of recommendation of the
Authority’s Engineer, the Authority shall make electronic payment directly to the
Contractor’s bank account.

(ii) Within 15 (fifteen) days of the receipt of the Stage Payment Statement referred
to in Clause 19.4, the Authority’s Engineer shall determine and shall deliver to
the Authority and the Contractor an IPC certifying the amount due and payable to
the Contractor, after adjusting the payments already released to the Contractor
against the said statement. For the avoidance of doubt, the Parties agree that the
IPC shall specify all the amounts that have been deducted from the Stage Payment
Statement and the reasons therefore.

(iii) In cases where there is a difference of opinion as to the value of any stage, the
Authority’s Engineer’s view shall prevail and interim payments shall be made to the
Contractor on this basis; provided that the foregoing shall be without prejudice to
the Contractor’s right to raise a Dispute.

(iv) The Authority’s Engineer may, for reasons to be recorded, withhold from
payment:

(a) the estimated value of work or obligation that the Contractor has failed to
perform in accordance with this Agreement and the Authority’s Engineer had
notified the Contractor; and
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(b) the estimated cost of rectification of work done being not in accordance
with this Agreement.

(v) Payment by the Authority shall not be deemed to indicate the Authority’s
acceptance, approval, consent or satisfaction with the work done.

11 Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 3.2 of
the Terms of Reference of Contract Agreement between NHIDCL & M/s Bloom -Jindal
(JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

The Authority’s Engineer shall perform the duties and exercise the authority in
accordance with the provisions of this Agreement, but subject to obtaining prior
written approval of the Authority before determining.

(a) any Time Extension.
(b) Any additional cost to be paid by the Authority to the Contractor;
(c) The Termination Payment; or

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates
an obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty
lakh.)

12. Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 3.3 of
the Terms of Reference of Contract Agreement between NHIDCL & M/s Bloom -Jindal
(JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

Clause 3.3 of TOR is as follows:

The Authority Engineer shall submit regular periodic report, once every month, to
the Authority in respect of its duties and functions under this Agreement. Such
reports shall be submitted by Authority’s Engineer within10(ten) days of the
beginning of every month. '

13.  Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 5.5 of
the Terms of Reference of Contract Agreement between NHIDCL & M/s Bloom -Jindal
(JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

Clause 5.5 of TOR is as follows:

The Authority’s Engineer shall review the monthly progress report furnished by the
Contractor and send its comments thereon to the Authority and the contractor
within 7 (seven) days of receipt of such report.

14.  Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 5.6 of
the Terms of Reference of Contract Agreement between NHIDCL & M/s Bloom -Jindal
(JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

Clause 5.6 of TOR is as follows:

On a daily basis, the concerned key personnel of Authority Engineer shall inspect the
Construction Works. Following activities need to be undertaken during the visits.

Review of construction including progress, quality and safety of construction
Inspection of defects and deficiencies in construction works.
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Witnessing quality inspection tests at labs established by Concessionaire on a sample
basis.

15.  Whereas, Shri Satyajeet Yadav, Site Engineer has not followed clause 5.11 of
the Terms of Reference of Contract Agreement between NHIDCL & M/s Bloom -Jindal
(JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

Clause 5.11 of TOR is as follows:

The Authority’s Engineer shall test check at least 60 (sixty) percent of the quantity
or number of tests prescribed for each category or type of test for quality control
by the Contractor.

16.  Whereas, Shri Satyajeet Yadav, Site Engineer of M/s Bloom -Jindal (JV) in
association with Kapil Muni Infra Projects Pvt. Ltd. has not followed the roles &
responsibilities as defined in the Contract Agreement signed between NHIDCL & M/s
Bloom -Jindal (JV) in association with Kapil Muni Infra Projects Pvt. Ltd.

17. In light of the above, Shri Satyajeet Yadav, Site Engineer is hereby debarred
for a period of 02 (two) years from participating in future projects of
NHIDCL/MORT&H either directly or indirectly from the date of issue of this notice in
accordance with Para 3 (3)(a) & (e) MoRTH Circular No. RW/NH-33044/76/2021-
S&R(P&B) dated 07.10.2021.

18. This Debarment order is issued without prejudice to any other right or
remedy available with the Authority under the Contract Agreement and / or
applicable law.

19.  The brief details of the Sub professional Staff is as under: -

Name EMAIL ID
Shri Satyajeet Yadav 007deepyadav@gmail.com
20.  This issues with the approval of Competent Authority.
7
(Trivendra Kumar)
Executive Director(T)-ll
To,
1. PPS to DG(RD) & SS, MoRTH
2. PS to DGBR, Seema Sadak Bhawan, New Delhi
3. PS to Chairman, NHAI
4. PPS to MD, NHIDCL
5. PS to Director (T)s/Director (A&F), NHIDCL
6. ALLED (T/P), GM (T/P), DGM (T/P), NHIDCL
7. IT Division: to host it on NHIDCL website.
8. INFRACON (IT Cell) - with a request to block CV of Shri Satyajeet Yadav on

INFRACON Portal.

Sub professional Staff : Shri Satyajeet Yadav

0.Authority’s Engineer - M/s Bloom -Jindal (JV) in association with Kapil Muni
Infra Projects Pvt. Ltd.
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