


राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
प्रथम तल, टावर ए, वर्ल्ड ट्रेड सेंटर, नौरोजी नगर, नई दिल्ली-110029,

National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Government of India

First Floor, Tower A, World Trade Centre, Nauroji Nagar, New Delhi-110029, Tel: +91 11 26768950, www.nhidcl.com



(भारत सरकार का उद्यम)

(A Government of India Enterprise)

Corrigendum – III

NHIDCL/Nagaland/PerenTown(Package-1A)/2024 /4061

Date: 08.01.2025

To,

All Prospective Bidders


Subject: Construction of 2-laning with Paved/ Hard Shoulder of Peren-Dimapur road section on NH-129A from design km 120.320 to design km 123.200 (Design length: 2.88 km in Peren town) in the State of Nagaland on EPC Mode under NH (O) (Package-1A) – **Modification in Tender Documents.**

Tender ID: 2024_NHIDC_830311_1

Sir/Madam,

Please find herewith Corrigendum-III for modification in tender documents for the above mentioned work as per details below:

Sl. No	Tender Details	Existing Provision	Modified provision
1	NIT & RFP	Bid Due Date is 09.01.2025 upto 1500 hrs Opening Date of Technical Bid on 10.01.2025 at 1500 hrs	Bid Due Date is 27.01.2025 upto 1500 hrs Opening Date of Technical Bid on 28.01.2025 at 1500 hrs
2	NIT & RFP Clause 1.1.1 Table	Completion Period: 24 Months Construction Period and 60 Months Maintenance Period	Completion Period: 18 Months Construction Period and 60 Months Maintenance Period
3	DCA Clause 10.3(i)	The Contractor shall construct the Project Highway as specified in Schedule- B and Schedule-C, and in conformity with the Specifications and Standards set forth in Schedule-D. The Contractor shall be responsible for the correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. The [730 th (Seven Hundred and Thirtieth day)] from the Appointed Date shall be the scheduled completion date (the “Scheduled Completion Date”) and the Contractor agrees and undertakes that the construction shall be completed on or before the Scheduled Completion Date, including any extension thereof.	The Contractor shall construct the Project Highway as specified in Schedule- B and Schedule-C, and in conformity with the Specifications and Standards set forth in Schedule-D. The Contractor shall be responsible for the correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. The [548 th (Five Hundred and Forty Eighth day)] from the Appointed Date shall be the scheduled completion date (the “Scheduled Completion Date”) and the Contractor agrees and undertakes that the construction shall be completed on or before the Scheduled Completion Date, including any extension thereof.
4	Schedule-J	Schedule-J as per RFP	Revised Schedule-J as per Corrigendum-III


(Ashok Kumar Jha)
General Manager (Tech)

Revised Schedule - J

(See Clause 10.3 (ii))

Project Completion Schedule

1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

2. Project Milestone-I

- (i) Project Milestone-I shall occur on the date falling on **[192nd]** day from the Appointed Date (the "**Project Milestone-I**").
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

3. Project Milestone-II

- (i) Project Milestone-II shall occur on the date falling on the **[329th]** day from the Appointed Date (the "**Project Milestone- II**").
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35%
- (iii) (thirty-five per cent) of the Contract Price and should have started construction of all culverts and bridges.

4. Project Milestone-III

- (i) Project Milestone-III shall occur on the date falling on the **[466th]** day from the Appointed Date (the "**Project Milestone- III**").
- (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price and should have started construction of all project facilities.

5. Scheduled Completion Date

- (i) The Scheduled Completion Date shall occur on the **[548th day]** from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.

6. Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.