

राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार  
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001


National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Govt. of India

3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001, +91 11 23461600, www.nhidcl.com



BHARATMALA  
ROAD TO PROSPERITY



BUILDING INFRASTRUCTURE - BUILDING THE NATION

CIN: U45400DL2014GOI269062

(भारत सरकार का उद्यम)

(A Government of India Enterprise)

NHIDCL/Assam/NH17/JogighopaBridge/2020-21/193297/

**CORRIGENDUM -III**

Date: 15.03.2021

**Name of Work:** Construction of New Two-Lane Bridge with its approaches from Km 0+000 to Km 4+385 across River Brahmaputra on NH-17 at Jogighopa in the State of Assam on EPC mode.

**Tender ID:** 2021\_NHIDC\_617637\_1

It is to inform to all the prospective bidders that the following amendments are being carried out:

S. No.	Reference Item	Existing Provisions		Modified Provisions (to be read as)	
		Event Description	Date	Event Description	Date
1.	NIT, RFP; Section -7, Clause 1, Bidding Schedule  (Refer Clauses 1.1.5,1.3, 2.11.4(i),2.12,2.1 3,2.14.2.3, 2.15.2 & 3.1.1)	Bid Submission End Date (online) (Physical submission of Bid Documents/ PoA, if any, to be intimated later)	18.03.2021 (1500 hrs)	Bid Submission End Date (online) (Physical submission of Bid Documents/ PoA, if any, to be intimated later)	23.03.2021 (1500 hrs)
		Opening of Technical Bids at venue	19.03.2021 (1630 hrs)	Opening of Technical Bids at venue	24.03.2021 (1630 hrs)
2.	Construction Period	30 months		36 months	
3.	Technical Schedule; Schedule-J	Existing Schedule - J		Modified Schedule - J under Annexure-A of this Corrigendum.	

(K.C.Bhatt)  
15/3/21

Dy. General Manager (Tech.)

**Schedule – J**

*(See Clause 10.3 (ii))*

**Project Completion Schedule**

**1. Project Completion Schedule**

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the Scheduled Completion Date. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

**2. Project Milestone-I**

(i) Project Milestone-I shall occur on the date falling on the 384th (Three Hundred and Eighty Fourth) Day from the Appointed Date (the “**Project Milestone- I**”).

(ii) Prior to the occurrence of **Project Milestone-I**, the Contractor shall have commenced construction of the Project Highway submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (Ten percent) of the Contract Price and should have started construction of main Brahmaputra Bridge.

**3. Project Milestone-II**

(i) Project Milestone-II shall occur on the date falling on the 657th (Six Hundred Fifty Seventh) Day from the Appointed Date (the “**Project Milestone- II**”).

(ii) Prior to the occurrence of **Project Milestone-II**, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (Thirty Five percent) of the Contract Price and should have started construction of all other Bridges and Structures.

**4. Project Milestone-III**

(i) Project Milestone-III shall occur on the date falling on the 931<sup>st</sup> (Nine Hundred Thirty First) Day from the Appointed Date (the “**Project Milestone- III**”).

(ii) Prior to the occurrence of **Project Milestone-III**, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (Seventy percent) of the Contract Price and should have started construction of all project facilities.

**5. Scheduled Completion Date**

(i) The Scheduled Completion Date shall occur on the 1095<sup>th</sup> (One Thousand Ninety Fifth) Day from the Appointed Date.

**6. Extension of time**

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.