

राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Govt. of India
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001, +91 11 23461600, www.nhidcl.com



(भारत सरकार का उद्यम)

(A Government of India Enterprise)

Corrigendum-4

No. - NHIDCLNagaland/Civil work/CL (0-33)/ 2019

Date: 18.01.2020

To,

All prospective bidders

Subject: (i) *Construction of two-Lane with hard shoulders of Changtongya Longleng Road on EPC basis from existing Km 0.0 to Km 16.592 [Design Km. 0+000 to Km. 18+779] (Design Length - 18.779 Km) in the state of Nagaland (Pkg-1)* under NH (O) Plan (ii) *Construction of two-Lane with hard shoulders of Changtongya - Longleng Road on EPC basis from existing Km 16.530 to Km 29.530 [Design Km. 18+779 to Km. 33+428] (Design Length -14+649 Km) in the state of Nagaland (Pkg-2) under NH (O) Plan* -Corrigendum-4 -Reg.

Sir,

- The bid for the subject projects were invited on 10.12.2019 with bid due date being 20.01.2020 (1100 Hrs).
- Further corrigendum related to the above project is tabulated below

S. no.	Clause	As Existing	As Modified (To be read as)
1	RFP, NIT, Schedules and DCA	The period of construction is 3 years (1095 days).	The period of construction is 2 years (730 days).
2	Schedule J	Schedule J	As Annexure -A

- The Bid due date is extended and details of extension are as tabulated below:

S. No.	As Existing		As Modified	
1.	Bid submission End Date (online & hard copy)	20.01.2020 (1100 hrs)	Bid submission End Date (online & hard copy)	27.01.2020 (1100 hrs)
2.	Opening Date of Technical Bid	21.01.2020 (1100 hrs)	Opening Date of Technical Bid	28.01.2020 (1100 hrs)

- All bidders are requested to follow the above corrigendum-4 regarding the subject project.

A.K. Jha
DGM(T)

Schedule - J

(See Clause 10.3 (ii))

Project Completion Schedule

1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

2. Project Milestone-I

- (i) Project Milestone-I shall occur on the date falling on the [225th] day from the Appointed Date (the "**Project Milestone- I**").
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

3. Project Milestone-II

- (i) Project Milestone-II shall occur on the date falling on the [438th] day from the Appointed Date (the "**Project Milestone- II**").
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price and should have started construction of all bridges

4. Project Milestone-III

- (i) Project Milestone-III shall occur on the date falling on the [620st] day from the Appointed Date (the "**Project Milestone- III**").
- (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price and should have started construction of all project facilities.



5. Scheduled Completion Date

- (i) The Scheduled Completion Date shall occur on the [730th] day from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.

6. Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.

