

# राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार  
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

**National Highways & Infrastructure Development Corporation Limited**

Ministry of Road Transport & Highways, Govt. of India  
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001, +91 11 23461600, www.nhidcl.com



(भारत सरकार का उद्यम)

(A Government of India Enterprise)

NHIDCL/ASSAM/2022-23/SVP2 /218904/ 2180

Dated: 09.03.2023

## CORRIGENDUM - III

**Subject:** Four laning of Dhanehari - Lailapur / Vairengte section (Package-2) from Existing Chainage km 12+920 to km 43+000 of NH 306 (Design Chainage km 20+000 to km 49+360) on Silchar - Vairengte - Sairang road in the State of Assam under Bharatmala Pariyojna on EPC mode. (Project Length - 29.360 km).

Tender ID: 2023\_NHIDC\_737947\_1

| S. No. | Reference Item                                  | Existing Provisions  | Modified Provisions<br>(to be read as)   |
|--------|---|--|--|
| 1      | In the RFP, Section I, Table under Clause 1.1.1 | Construction Period = 24 months<br>Maintenance/ DLP Period = 60 months   | Construction Period = 30 months<br>Maintenance/ DLP Period = 60 months   |
| 2      | In the DCA, Clause 10.3 (i)                     | " The [730th (Seven Hundred Thirtieth) day] from the Appointed Date shall be the scheduled completion date (the "Scheduled Completion Date")....." | " The [913th (Nine Hundred Thirteenth) day] from the Appointed Date shall be the scheduled completion date (the "Scheduled Completion Date")....." |
| 3      | In the RFP, Appendix IA, Para 20                | " .....submit a BID Security of Rs. 3.91 Crore (Rupees Three Crore Ninety One Lakh Only) to the Authority..... "                                   | " .....submit a BID Security of Rs. 7.73 Crore (Rupees Seven Crore Seventy Three Lakh Only) to the Authority..... "                                |
| 4      | In the Schedules, "Schedule B"                  | Existing "Schedule - B".   | Modified "Schedule - B" at Annexure - A of this Corrigendum  |

(K. C. Bhatt)

Dy. General Manager (T)

09/3/23