

National Highways & Infrastructure Development Corporation Limited

Project Name: CONSTRUCTION OF LAWNGTLAI BYPASS (PACKAGE-3) ON AIZAWL-TUIPANG SECTION OF NH-54 IN THE STATE OF MIZORAM ON EPC MODE WITH JAPAN INTERNATIONAL COOPERATION AGENCY (JICA) LOAN ASSISTANCE.

Contract Package No.: NHIDCL/ NH-54 Bypasses-Miz-2019-20/Package-3

Tender ID: 2020_NHIDC_540216_1

Amendment No. 1

Sr. No.	Reference / clause no.	Existing Provision	Modified Provision (To be read as)
1	Clause 10.3.1 of DCA	The Contractor the Works. The 1278th (One Thousand Two Hundred and Seventy Eighth) day from the Appointed Date shall be the scheduled completion date (the "Scheduled Completion Date") and the Contractor thereof.	The Contractor the Works. The 549th (Five Hundred and Forty Nine) day from the Appointed Date shall be the scheduled completion date (the "Scheduled Completion Date") and the Contractor thereof.
2	Footer of DCA	Construction of Lawngtlai bypass on Aizawl-Tuipang section of NH-54 (Pkg. 2) on EPC mode with JICA loan assistance.	Construction of Lawngtlai bypass on Aizawl-Tuipang section of NH-54 (Pkg. 3) on EPC mode with JICA loan assistance.