

# राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार  
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

**National Highways & Infrastructure Development Corporation Limited**

Ministry of Road Transport & Highways, Govt. of India  
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001. +91 11 23461600, www.nhidcl.com



**BHARATMALA**  
ROAD TO PROSPERITY



CIN: U45400DL2014GOI269062

(भारत सरकार का उद्यम)

(A Government of India Enterprise)

NHIDCL/Assam/NH-29/Dab-Man/Pkg-6/2020-Part (1)/197022/1059 Date: 11.08.2021

To,  
All the Prospective Bidders

**Name of Work:** "Widening/Improvement to 4 (Four) Lane with Paved Shoulder from KM 113+300 to Km 146+250 (Design Chainage 113+830 to 145+712) of Kwaram Taro Village - Dillai Section (Package-6) of NH 29 in the state of Assam on EPC mode under NH(O)-NE." -Corrigendum-II -Reg.


**Tender ID: 2021\_NHIDC\_637150\_1**

## CORRIGENDUM-II

S. No.	Reference Item	Existing Provisions		Modified Provisions (to be read as)	
1.	RFP, Appendix-XI, Clause-4	S. No.	Financial Year	S. No.	Financial Year
		1	Year 1	1	Year 1 (2020-2021)
		2	Year 2	2	Year 2 (2019-2020)
		3	Year 3 (2016-2017)	3	Year 3 (2018-2019)
		4	Year 4 (2015-2016)	4	Year 4 (2017-2018)
		5	Year 5 (2014-2015)	5	Year 5 (2016-2017)
2.	In the RFP, Section - 2, Clause 2.21.1	“Within 30 (thirty) days of receipt of Letter of Acceptance, the selected Bidder shall furnish to the Authority an irrevocable and unconditional guarantee issued by the Public Sector Banks or Scheduled Private Banks having the Net Worth of Rs 1,000/- crores or more as per the latest annual report of the bank, in favour of the Authority. The list of such banks is mentioned in the RFP, Section-2, and Clause 2.21.1.”		Within 30 (thirty) days of receipt of Letter of Acceptance, the selected Bidder shall furnish to the Authority an irrevocable and unconditional guarantee issued by the Public Sector Banks or Scheduled Private Banks having the Net Worth of Rs 1,000/- crores or more as per the latest annual report of the bank, in favour of the Authority. <b>“List of Bank whose Bank Guarantee are acceptable as per Annexure – I of Corrigendum -II</b>	
3.	In the DCA,Clause-10.3 (i)	The [459th (Four Hundred and Fifty Nine) day] from the Appointed Date shall be the scheduled completion date (the “Scheduled Completion Date”) and the Contractor agrees and undertakes that the construction shall be completed on or before the Scheduled Completion Date, including any extension thereof.		The [548th (Five Hundred and Forty Eight) day] from the Appointed Date shall be the scheduled completion date (the “Scheduled Completion Date”) and the Contractor agrees and undertakes that the construction shall be completed on or before the Scheduled Completion Date, including any extension thereof.	
4	Schedule-J, Clause 2,3,4&5	Existing Schedules		Modified Schedules attached in Annexure II of <b>Corrigendum –II</b>	

*[Handwritten signature]*

S. No.	Reference Item	Existing Provisions	Modified Provisions (to be read as)
5	DPR	-	DPR
6	Drawings	-	Drawings

  
11/8/21

(K. C. Bhatt)  
Dy. General Manager (Tech.)

**Annexure-I**  
**List of Banks whose Bank Guarantee are acceptable**

List of Scheduled Public Sector Banks	
Sr.No.	Name of the Bank
1	Bank of Baroda
2	Bank of India
3	Bank of Maharashtra
4	Canara Bank
5	Central Bank of India
6	Indian Bank
7	Indian Overseas Bank
8	Punjab & Sind Bank
9	Punjab National Bank
10	State Bank of India
11	UCO Bank
12	Union Bank of India

List of Scheduled Private Sector Banks	
Sr.No.	Name of the Bank
1	Axis Bank Ltd.
2	Bandhan Bank Ltd.
3	CSB Bank Ltd.
4	City Union Bank Ltd.
5	DCB Bank Ltd.
6	Federal Bank Ltd.
7	HDFC Bank Ltd.
8	ICICI Bank Ltd.
9	IndusInd Bank Ltd.
10	IDFC First Bank Ltd.
11	Jammu & Kashmir Bank Ltd.
12	Karnataka Bank Ltd.
13	Karur Vysya Bank Ltd.
14	Kotak Mahindra Bank Ltd.
15	RBL Bank Ltd.
16	South Indian Bank Ltd.
17	Tamilnad Mercantile Bank Ltd.
18	YES Bank Ltd.
19	IDBI Bank Ltd.

List of Scheduled Small Finance Banks	
Sr.No.	Name of the Bank
1	Au Small Finance Bank Limited
2	Equitas Small Finance Bank Limited
3	Suryoday Small Finance Bank Limited
4	Ujjivan Small Finance Bank Limited
5	Utkarsh Small Finance Bank Limited
6	ESAF Small Finance Bank Limited
7	Jana Small Finance Bank Limited

## Annexure-II

### Schedule - J

(See Clause 10.3 (ii))

#### Project Completion Schedule

**1. Project Completion Schedule**

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

**2. Project Milestone-I**

- (i) Project Milestone-I shall occur on the date falling on the 180<sup>th</sup> day from the Appointed Date (the "Project Milestone-I").
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

**3. Project Milestone-II**

- (i) Project Milestone-II shall occur on the date falling on the 372<sup>th</sup> day from the Appointed Date (the "Project Milestone-II").
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price and should have started construction of all bridges

**4. Project Milestone-III**

- (i) Project Milestone-III shall occur on the date falling on the 565<sup>th</sup> day from the Appointed Date (the "Project Milestone-III").
- (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price and should have started construction of all project facilities.

**5. Scheduled Completion Date**

- (i) The Scheduled Completion Date shall occur on the 730<sup>th</sup> day from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed

Construction in accordance with this Agreement.