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SECTION – 1 NOTICE INVITING TENDER 



SECTION – 1 

 
NOTICE INVITING TENDER 

 

 
Availability of bid documents on website from 05-03-2026 (18:00 Hrs) to 12-03-2026 (17:00 Hrs) 

 
Date of Pre-bid meeting: 07-03-2026 (at 17:00 Hrs) 

 
 

Date of reply of Pre-bid queries: 09-03-2026 (at 15:00 Hrs) 
 

 
Last date for online submission of the Bid is 12-03-2026 (17:00 Hrs.) 

 

 
Deadline for physical submission of original documents and bid: 12-03-2026 (17:00 Hrs.) 
 
 
Opening of technical bids: 13-03-2026 (at 17:30 Hrs.) 

 
Opening of financial bids: To be intimated later on. 

 
Validity of bids: 120 Days from the Bid Due Date 



SECTION: 1  

NOTICE INVITING TENDER 
 
  NHIDCL/RO-DDN/NH-07/M&R/STR/25-26                                     Dated: 05.03.2026 

 
1. The National Highways and Infrastructure Development Corporation Ltd., (the “Authority”) is 

engaged in the development of National Highways and as part of this endeavor, “the Authority” has decided 

to undertake the invites Bids through e-tendering from experienced firms/organizations for maintenance 

works and activities for the following sections of the National Highway roads: 
 

Sr. 

No. 

 
Section 

Estimated 

Cost 

(Rs. Cr) 

Bid 

Security 

(Rs. Lac) 

Contract 

Duration 

(months) 

DLP 

(Months) 

 

 
1. 

Short Term Maintenance work 
(Miscellaneous Structure works) from 
Km. 368.000 to Km. 468.000 of 
Rudraprayag to Helang on NH-7 (old 
NH-58) under M&R Head and at Risk & 
Cost of the EPC Contractor in the state 
of Uttarakhand. 

 
9.34 

(Excl.  GST) 

 

18.67 

 

 

06 

 
 

36 
 

 
Cost of Bid Documents (Non-Refundable) : Rs. 11,800/- (Rupees Eleven Thousand Eight Hundred 
Only) to through RTGS into bank as mentioned hereunder: 

 

S.No. Particulars Details 

1 Name of Beneficiary NHIDCL RO DDN ESTBH 

2 Beneficiary Bank Account No. 85183210001038 

3 IFSC Code CNRB0018518 

4 Beneficiary Bank Address Canara Bank, Haridwar Road, Dehradun- 248001 

 
e-Tender Processing fee (Non-Refundable) : Rs. NIL 

 
2. The preliminary requirements (detailed requirements are given in the Bid Documents) of 

bidding firm / contractor for above work are mentioned as under: - 

 

Average Turn-over 
during last 3 years (Rs. in Cr.) 

Work of similar nature during last 5 years (Rs. In Cr.) 

Minimum Average Annual 
Turnover 9.34 Cr. 

Single work of Rs. 4 . 6 7 Cr. (minimum 50% of estimated 
cost of work) 

or 

Two similar work each of Rs. 3 . 2 7 Cr. (minimum 35% of 
estimated cost of work)  

or 

Three Similar work each of Rs. 2 .33Cr. (minimum 25% of 
estimated cost of work) 



3. The Scope of Work includes the construction & maintenance of all the items of works related to 

protection works of highway structures for safe traffic movement as mentioned in the BoQ, on the above-

mentioned section of NH-07 and carrying out other works as specified in the bid documents. 

 

4. To participate in the bidding, it is mandatory for the Bidders to get registered their firm with e-

procurement portal https://eorocure.gov.in/eprocure/app to have user ID & password which has to be 

obtained free of cost. Following may kindly be noted: 

(a) Registration with e-procurement portal should be valid at least up to the date of 

submission of BID. 
(b) BIDs can be submitted only during the validity of registration. 

 
The Bidders shall update their project and other details on the portal on a regular basis and apply to the 

tenders via the portal. 

 
5. The complete Bid Documents can be viewed/downloaded from the official portal of the CPPP 
website (https://eprocure.gov.in/eprocure/app) from 05-03-2026 to 12-03-2026 (17:00 Hrs.). The 

amendments/ clarification to the Bid Document, if any, will be hosted on the above website. 

 
The bidder is required to submit, along with its BID, the cost of BID/RFP document, i.e. Rs.11,800/- 

(Rupees Eleven Thousand Eight Hundred Only) to through RTGS into bank as mentioned hereunder- 
S.No. Particulars Details 

1 Name of Beneficiary NHIDCL RO DDN ESTBH  
2 Beneficiary Bank Account No. 85183210001038  
3 Beneficiary IFSC CNRB0018518  
4 Beneficiary Bank Address Canara Bank, Haridwar Road, Dehradun- 

248001 

Failure to submit either of the above will result in rejection of bids. 

 
6. The Bid should be submitted online in the prescribed form at given on the website. No other 
mode of submission is acceptable. 

 

7. The authorized signatory holding Power of Attorney shall only be the Digital Signatory. 

In case authorized signatory holding Power of Attorney and Digital Signatory are not the same, the 

bid shall be considered non-responsive. 

 
 

8. The last date for online submission of the 12-03-2026 (17:00 Hrs.) (as mentioned on the e-

portal only) (“Bid Due Date”). Bidder must submit its Financial Bid and Technical Bid on CPPP e-

procurement portal within the above deadline. 

 

9. The technical bid would be opened 13-03-2026 (17:30 Hrs.) online at office of the National 

Highways & Infrastructure Development Corporation Limited., Regional Office, C-24, Ajabpur Kalan, Near 

JP Badminton Academy, Dehradun-248001 on the date and time as mentioned above. However, such 

representatives shall be allowed to attend the opening of the bids only if they produce letter of authority on 

the letterhead of the bidder, at the time of opening of bids as mentioned above. 



10. The amount of Bid Security/Earnest Money is 18.67 Lakhs. to be submitted in the form of e-

Bank Guarantee only (any other form will not be acceptable) of any scheduled commercial bank approved 

by RBI having a net worth of not less than Rs.500 crore as per the latest annual report of the bank and 

must be in the name of the Employer. In case of foreign bank (issued by a branch in India) the net worth 

in respect of the Indian operations shall only be taken into account. It shall be valid for 45 days beyond the 

validity of the bid. Any bid having bid security for lesser value and shorter validity period shall be treated 

as non-responsive. Any Bid not accompanied by Bid Security shall also be treated as NON-RESPONSIVE. 

Bank Guarantee/ Demand Draft/FDR (See Clause 16 of Section-2). For further details and step by step 

process regarding e-BG and online payment, NHIDCL Office Order dated 22nd March 2023 may be 

referred, which is attached as Appendix-A. 

 
 

11. The period of validity of bid is 120 days from the deadline of submission of bid.  

   For any clarification, the office of the undersigned may be contacted.         

Officer In-charge 

General Manager (Projects) 

Email Id: ronhidcldehradun@gmail.com 

National Highways& Infrastructure Development Corporation Ltd. 

Regional Office, Dehradun 

House no. C-24, Ajabpur Kalan, Near JP Badminton Academy, Dehradun-248121. 

mailto:ronhidcldehradun@gmail.com


 
 
 
 
 
 
 
 
 
 
 
 

 

SECTION-2 

 
INSTRUCTIONS TO BIDDERS (ITB) AND APPENDIX TO ITB 



SECTION - 2  

INSTRUCTIONS TO BIDDERS (ITB) 

TABLE OF CLAUSES 
 

Clause A. General Clause D. Submission of Bids 

1. Scope of Bid 20. Deadline for Submission of Bids 

21. Late Submission of Documents in 

Physical Form 

2. Source of Funds 22. Modification and Withdrawal of Bids 

3. Eligible Bidders  E. Bid Opening, Clarification of Bids 

and Evaluation 

4. Qualification of the Bidder 23. Bid Opening, Clarification of Bids 

And Evaluation 

5. One Bid per Bidder 24. Process to be Confidential 

6. Cost of Bidding 25. Contacting the Employer 

7. Site Visit 26. Examination of Bids and 

Determination of Responsiveness 

 B. Bidding Documents 27. Correction of Errors 

8. Content of Bidding Documents 28. Evaluation and Comparison of 

Financial Bids 

9. Clarifications on Bidding Documents  F. Award of Contract 

10. Amendment of Bidding Documents 29. Award Criteria 

 C. Preparation of Bids 30. Employer’s Right to Accept any Bid 

and to Reject any or all Bids 

11. Language of Bid 31. Notification of Award and Signing of 

Agreement 

12. Documents Comprising the Bid 32. Performance Security 

13. Bid Prices 33. Advances 

14. Currencies of Bid and Payment  G. Corrupt or Fraudulent Practices 

15. Bid Validity 34. Corrupt or Fraudulent Practices 

16. Earnest Money/ Bid Security/ 

Forfeiture/ Debarment 

 H. Labour Laws and Fundamental 

Breach 

17. Alternative Proposals by Bidders 35. Labour Laws and Regulations 

18. Format and Signing of Bid 36. Fundamental Breach and other 

Obligations 

19. Marking of Bids  Appendix to ITB 



A. GENERAL 
 

1. Scope of Bid 

1.1 The Employer (as defined in the Appendix to ITB) invites Item Rate bids through the process of 
e-tendering for works as described in these documents and referred to as “the Works”. The name 

and identification number of the Works is as defined in the Appendix to ITB. 

1.2 The successful Bidder will be expected to complete the Works by the intended Completion Date 
specified in the Contract Data. 

1.3 Throughout these Bidding Documents, the terms “bid” and “tender” and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

 

2. Source of Funds 

2.1 The expenditure under this contract will be met by NHIDCL. 
 
3. Eligible Bidders 

3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements prescribed 
in Clause 4 of ITB. 

 

3.2 Any entity which has been black listed or barred by the Central or any State Government or any 
public sector undertaking, autonomous body or any authority under the Central or State 
Government, from participating in any project, and the bar subsists as on the date of Application 
shall not be eligible to submit the bid. 

4. Qualification of the Bidder 

4.1 All bidders shall furnish the following information and documents with their Bids in Section-3, 
Qualification Information, unless otherwise stated in the Appendix to ITB. 

a) Scanned copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; scanned copy of written power of attorney of the 

signatory of the Bid to commit the Bidder; and original copy of Written Power of Attorney to be 

submitted in the envelope of physical form (refer Clause12.2 of ITB). 

b) Scanned copy of total monetary value of civil engineering construction and maintenance works 
performed for each of the last three years. 

c) Scanned copy of experience certificate in works of a similar nature and size for each of the last 

five years with certificates from the concerned officer of the rank of Executive Engineer or 
equivalent or higher employed in Govt./ Govt. undertaking. 

d) Scanned copy of evidence of availability (either owned or leased or rented) of items of 
construction and maintenance equipment named in Clause 4.3 B (b) (i). 

e) Scanned copy of details of the technical personnel proposed to be employed for the Contract 
having the qualifications defined in Clause 4.3 B (b)(ii). 



f) Scanned copy of reports on the financial standing of the Bidder, and a certificate from Chartered 
Accountant as a proof of turnover for the last three years. 

g) Scanned copy of information regarding any litigation or arbitration during the last five years in 
which the Bidder is involved, the parties concerned, the disputed amount, and the present status. 

h) Undertaking that the bidder is not affiliated to the firm or entity that has been hired or employed 

by the Employer for preparation of bid documents or to supervise the contract. 

4.2 Bids from joint ventures/consortiums are not allowed. 

4.3 A To qualify for award of the contract, each bidder in its name should have the following: - 

a) Achieved a minimum average annual financial turnover (in all classes of Civil Engineering 
construction and maintenance works only) equal to the amount indicated in NIT during last 

three years ending 31st March of the previous financial year duly certified by Chartered 
Accountant. 

 

b) satisfactorily completed (not less than 90% of contract value), as a prime contractor 

or as a partner of JV for similar works during last five years ending last day of month 

previous to the one in which bids are invited, either of the following: 

i. Three Similar work each of Rs. 2.33 Cr. (minimum 25% of estimated cost of work) 

ii. Two similar work each of Rs. 3.27 Cr. (minimum 35% of estimated cost of work)  

iii. Single similar work of Rs. 4.67 Cr. (minimum 50% of estimated cost of work) 

 (The similar work constitutes Construction of Roads/Maintenance works of Roads/Slope 
Protection Works) 

The following escalation factors shall be used to bring the value of such completed works to the 

Level of current financial year: 

Year Before Multiplying Factor 

2024-25 ........................................................................ 1.1 

2023-24……………………………………………………....1.21 

2022-23……………………………………………………….1.33 

2021-22……………………………………………………….1.46 

2020-21……………………………………………………….1.61 

4.3 B  (a) Each bidder must upload the scanned copies of following documents along with the 

submission of online bid: 

i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the Information 
furnished with the bid documents is correct in all respects; and 

ii) Such other certificates as defined in Section-3. 

Failure to submit the certificates/ documents as specified above shall make the bid non responsive. 



(b) Each bidder must demonstrate for this work: 

i) Evidence of availability (either owned or leased or rented) of the key equipment for this 

work as stated in the Appendix to ITB. 

ii) Availability of personnel with qualification and experience as stated in the Appendix to ITB. 

4.4 Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity is more than the total bid value. The available bid capacity will be calculated as under: 

Available Bid capacity = (A*N*2.5-B) 

Where, 

 
A = Maximum value of civil engineering works executed in any one year during the last three 

years (escalation factor as specified in this section shall be used to bring the maximum value of 

civil engineering works to the level of current financial year i.e., 2025-26) taking into account the 

completed as well as works in progress. 

N = Number of years prescribed for completion of the works for which bid is invited. 

B = Value (escalation factor as specified in this section shall be used to bring the value to the level 

of current financial year i.e., 2025-26) of existing commitments and on-going works to be 

completed during the next 06 month (period of completion of the works for which bid is invited) 

4.5 Even though the bidders meet the above qualifying criteria, they are subject to be Disqualified if 

they have: 

i) made misleading or false representations in the forms, statements, affidavits and 

attachments submitted in proof ; and/or 

ii) Record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion, litigation history, or financial failures etc. or 

debarring from work etc. 

 

5. One Bid per Bidder 

5.1 Each Bidder shall submit only one Bid for the Works. A Bidder who submits more than One Bid will 

cause such bids to be disqualified. 

6. Cost of Bidding 

6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 

Employer will, in no case, be responsible or liable for those costs. 

7. Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize 

himself with the Site of Works and its surroundings including source of earth, water, road 

aggregates, availability of labour etc. and obtain all information that may be necessary for 

preparing the Bid and entering into a contract for undertaking the maintenance Works. The costs 

of visiting the site shall be at the Bidder’s own expense. For this purpose, he may contact the person 

whose contact details are given in the Appendix to ITB. 



B. BIDDING DOCUMENTS 
 

8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and addenda (if any) issued 

in accordance with Clause10: 

Section1: Notice Inviting Tender 

Section2: Instructions to Bidders (ITB) and Appendix to ITB 

Section3: Qualification Information 

Section4: Forms of Bank Guarantee, Letter of Acceptance (LOA) and Agreement 

Section5: General Conditions of Contract and Contract Data 

Section6: Addendum to General Conditions of Contract 

Section7: Road Maintenance Standards and Specifications for Road Maintenance Work, Part-I 

and Part-II 

Section8: Drawings and Schedule of Drawings 

Section9: Financial Bid form and Bill of Quantities 

 

8.2 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, 

forms, scope, road maintenance Standards and Specifications, bill of quantities, etc. in the Bid 

Documents. Failure to comply with the requirements of Bid Documents shall be at the bidder’s own 

risk. Pursuant to Clause 26 here of, Bids, which are not substantially responsive to the 

requirements of the Bid Documents, shall be rejected. 
 

9. Clarifications on Bid Documents 

9.1 A prospective Bidder requiring any clarification on the Bid Documents may notify the Employer in 
writing or through e-tender portal at the Employer’s address indicated in the notice inviting Tender. 

The Employer will respond to any such request for clarification received till date of the pre-bid 

query. Copies of the Employer’s response will be hosted on website including a description of the 

queries but without identifying its source. 
 

9.2 Pre-Bid Meeting 

9.2.1 The Bidder’s authorised representative is invited to attend a pre-bid meeting, if it is indicated in the 

Appendix to ITB. The purpose of the pre-bid meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

9.2.2 The bidder is requested to submit any questions in writing so as to reach the Employer 

not later than one day before the meeting. 

9.2.3 Minutes of the meeting, including the text of the questions raised (without identifying the source of 

the enquiry) and the responses given will be posted without delay on website. Any modifications of 

the bid documents listed in Clause8.1, which may become necessary as a result of the pre-bid 

meeting or which are required in the opinion of the Employer shall be made by the Employer 

exclusively through the issue of an Addendum pursuant to Clause 10 and not through the minutes 

of the pre-bid meeting. 

9.2.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 



10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the Bidding Documents by 

issuing addenda. 

10.2 Any addendum thus issued shall be part of the Bidding Documents and shall be hosted on e- 

tendering portal. Bidders are advised to keep themselves updated of all the addenda issued on e- 

tendering portal by daily checking the e-tendering portal and the Employer does not assume any 

responsibility in case the bidder fails to do so and does not take any action, if required, with 

respect to any relevant addendum. 

10.3 To give prospective bidders reasonable time to take an addendum into account in preparing their 

bids, the Employer shall extend, as necessary, the deadline for submission of bids, in accordance 

with Clause20.3. 
 

 
C. PREPARATION OF BIDS 

11. Language of Bid 

11.1 All documents relating to the Bid shall be in English. 

12. Documents Comprising the Bid 

12.1 The e-bid submitted by the bidder shall be in two separate parts namely Part-I and Part-II. Part-I 
shall be named Technical Bid and shall comprise of information submitted in Section-3. Part-II 
shall be named Financial Bid and shall comprise of Bill of Quantities. 

 

12.2 Documents to be submitted in physical form must be delivered by 12-03-2026 (17:00 Hrs.) 

12.3 Though, the scanned copies of following documents is required to be uploaded during submission 

of e-bid on the e-tendering portal as per Clause 12.1 above, however, following original 

documents in physical form shall be submitted in a sealed envelope on or before by 12-03-

2026 (17:00 Hrs.) or before the time of submission as specified in NIT at the address indicated 

in Clause 20, duly superscribed “Name of Work, Bid Due Date and time”. Name and address of the 

bidder should also be indicated on the envelope. 

i) Copy of Acknowledgement for Tender Submission and EMD/Bid Security 

ii) Bid Document Fee 

iii) Deleted 

iv) Written Power of Attorney of the signatory (whose digital signature certificate is 
used during e-tender submission) of the bidder to commit the Bid. 

v) Affidavit duly notarized (as per the format provided in Section-3) 

vi) Undertaking (as per the format provided in Section-3) 

 

12.4 The following documents, which are not submitted with the bid, will be deemed to be part 

of the bid. 

i) Notice Inviting Tender 

ii) Instructions to the Bidders and Appendix to ITB 

iii) General Conditions of Contract and Contract Data 

iv) Addendum to General Conditions of Contract 



v) Road Maintenance Standards and Specifications for Road Maintenance Works, 

Part-I and Part-II 

vi) Drawings and Schedule of Drawings 

13. Bid Prices 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on the Bill of 

Quantities submitted by the Bidder. 

13.2 The Bidder shall quote item rate on appropriate form at enclosed as part of tender
 document on e-tender portal https://eprocure.gov.in/eprocure/app 

13.3 All duties, taxes (excluding GST), royalties and other levies payable by the Contractor under 

the Contract, or for any other cause, shall be included in the rates, prices, and total bid price 

submitted by the Bidder. 

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment. 

 
14. Currencies of Bid and Payment 

All payments shall be made in Indian Rupees. 

 
15. Bid Validity 

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid submission 

specified in Clause 20. A bid valid for a shorter period shall be rejected by the Employer 

as non- responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the Bidders may extend the period of validity for a specified additional period. 

The request and the Bidders’ responses shall be made in writing. A Bidder may refuse the 

request without forfeiting his bid security. A Bidder agreeing to the request will not be 

required or permitted to modify his bid, but will be required to extend the validity of his 

bid security for a period of the extension, and in compliance with Clause16 in all respects. 

 

16. Earnest Money/Bid Security/Forfeiture/Debarment 

 
16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount as 

specified in the NIT. e-Bank Guarantee only must be in favour of NHIDCL payable at 
Dehradun. 

16.2 The Earnest Money/ Bid Security shall, at the Bidder’s option, be in the form of e-Bank 
Guarantee only (any other form will not be acceptable) of any scheduled commercial 
bank approved by RBI having a net worth of not less than Rs. 500 crore as per the latest 
annual report of the bank and must be in the name of the Employer. In case of foreign bank 
(issued by a branch in India) the net worth in respect of the Indian operations shall only be 
taken into account. It shall be valid for 45 days beyond the validity of the bid. Any bid having 
bid security for 

 
 

 

https://eprocure.gov.in/eprocure/app


 lesser value and shorter validity period shall be treated as non-responsive. Any Bid not 
accompanied by Bid Security shall also be treated as NON-RESPONSIVE. For further details 
and step by step process regarding e-BG and online payment, NHIDCL Office Order dated 
22nd March 2023 may be referred, which is attached as Appendix-A. 

 
16.2.1 For E-BGs, Entity ID of NHIDCL RO-Dehradun UIN no. NCTGC2513P, which may be quoted 

for getting EBG. The E-BGs shall be as per the format specified in Appendix N of this RFP 
document and shall be valid for 45 days beyond the validity of the bid. The bank details 
(Bank Name, IFSC etc.) are given below: 
S. No. Particulars Details 

1 Name of Beneficiary NHIDCL RO DDN PA 

2 Beneficiary Bank Account No. 85183210001023 

3 Beneficiary IFSC CNRB0018518 

4 
Beneficiary Bank Name & 
Address 

Canara Bank, Haridwar Road, Dharampur, 
Dehradun- 248001 

 
 

No BG shall be accepted in the physical form. However, in cases where the bidders are 
facing difficulties in getting e-BG, such bidder may approach NHIDCL. The physical BG can be 
accepted in such circumstances. For Further details, the bidders may visit the website of 
National E Governance Services Limited at https://nesl.co.in/ebg/. Also, the bidders may 
refer to the Office Order of NHIDCL displayed on the website 
https://nhidcl.com/wpcontent/uploads/ 2023/03/Notice-for-e- PBGTender-Fee-and-
EMD.pdf for ready reference. The Bid submitted without Bid Security will be summarily 
rejected. For further details and step by step process regarding e-BG and online payment, 
NHIDCL Office Order dated 22nd March 2023 may be referred, which is attached as 
Appendix-A. 

A. e-Bank Guarantee in the name of the Employer, from following banks would be accepted: - 

i. State Bank of India or its subsidiaries, 

ii. Any Indian Nationalized Bank 

iii. IDBI / ICICI Bank 

iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee from SBI 

or its subsidiaries or any Indian Nationalized Bank. 

v. Any Scheduled Commercial Bank approved by RBI having a net worth of not less than Rs. 500 

Crores as per the latest Annual Report of the Bank. In the case of a Foreign Bank (issued by a 

branch in India), the net worth in respect of the Indian operations shall only be taken into 

account. 

B. The acceptance of the guarantees shall also be subject to the following conditions: - 

i. The capital adequacy of the Bank shall not be less than the norms prescribed by RBI (presently  

9, with effect from 31st March, 2003,). 

ii. The e-bank guarantee issued by a Cooperative Bank shall not be accepted. 

 



 
16.3. Any Bid not accompanied by an acceptable Earnest Money, shall be rejected by the Employer 

as non-responsive. 

16.4 Bid securities of the unsuccessful bidders should be returned to them at the earliest after expiry 
of the final bid validity and latest on or before the 30th day after the award of the contract. 

16.5. The Earnest Money of the successful Bidder will be discharged when the Bidder has signed 
the Agreement and furnished the required Performance Security. 

 
16.6 The Bid Security/Earnest Money will be forfeited: 

(a) If the Bidder withdraws the Bid after its submission during the period of Bid validity; 

(b) If a Bidder withdraws its BID during the period of Bid validity as specified in this RFP 

and as extended by mutual consent of the respective Bidder(s) and the Employer; 

(c) In the case of Successful Bidder, if the Bidder fails within the specified time limit to - 

(i) sign the Agreement; and/or; 

(ii) furnish the required Performance Security; 

 
16.7 In case of forfeiture of bid security, the bidder shall also be debarred from participation in 

the works of Ministry of Road Transport & Highways for a period as decided by 
MoRT&H/NHIDCL. 

 
 

17. Alternative Proposals by Bidders 

17.1 Bidder shall submit offers that fully comply with the requirement of the Bidding Documents. 

Conditional offer or alternate offer will not be considered further in the process of evaluation 

and such a bid will be declared non-responsive. 
 

 
18. Format and Signing of Bid 

18.1 The Bidder shall submit-bid comprising the documents as described in Clause 12 of the 
ITB. 

18.2 The documents to be submitted in the physical form along with the financial instrument 

for fees/security shall be typed or written in ink and shall be signed by a person duly 

authorized to sign on behalf of the Bidder. All the pages of the documents as mentioned 

here shall be signed by the person/ persons signing the Bid. Documents as mentioned 

here shall contain no over writing, alterations or additions, except those to comply with 

instructions, issued by the Employer or as necessary to correct errors made by the Bidder, 

in which case such corrections shall be made by scoring out the cancelled portion, writing 

the correction and signing and dating it along with the stamp by the person or persons 

signing the Bid. 



D. SUBMISSION OF BIDS 

 
19. Marking of Bids 

19.1 The documents to be submitted in physical form as per Clause 12.2 of ITB shall be 

submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the top 

left corner. 

In case of any discrepancy between documents submitted online and documents 

submitted in the physical form, the documents submitted in physical form shall prevail 

over the documents submitted through online process. 

 
20. Dead line for Submission of Bids 

20.1 The Bidder shall ensure that the complete e-Bid is uploaded on the e-tender portal on or 

before the Bid Due Date and before the time specified in NIT/e-portal. The Bidder is 

further required to submit Documents in Physical Form on or before the time of 

submission as specified in NIT, at the following address: 

 

(i) Attn. of General Manager (Projects) 

  National Highways& Infrastructure Development Corporation Ltd. 

Regional Office, Dehradun 

House no. C-24, Ajabpur Kalan, Near JP Badminton Academy, 
Dehradun-248121 
Email: - ronhidcldehradun@gmail.com 

In the event of the specified date for the submission of Documents in Physical Form being declared a 

holiday for the Employer, the same will be received up to the specified time on the next working day. 

20.2 The Employer assumes no responsibility for inability of a bidder to submit bids through 

the Employer’s e-tendering portal on account of delay in submission at bidder’s end. Bidders shall 

ensure that they submit the bid well before the “Bid Due Date and Time of Bid-Submission”. The 

Employer shall not be responsible if bidder is not able to submit the bid on account off failure in 

network / internet connection or any other reason whatsoever. 

20.3 The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10, in which case all rights and obligations of the Employer and the bidders 

previously subject to the original deadline will then be subject to the new deadline. 

 
21. Late Submission of Documents in Physical Form: 

21.1 Any document in physical form if received by the Employer after the deadline prescribed 

mailto:ronhidcldehradun@gmail.com


in Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by such Bidder 

shall not be considered. 

 
22. Modification and Withdrawal of Bids 

22.1 Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, before 

the Bid Due Date and time as prescribed in Clause20. 

22.2 No bid may be modified after the deadline for online submission of bids. 

22.3 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 or as extended pursuant to 

Clause15.2 shall result in the forfeiture of the Bid Security pursuant to Clause16. 

22.4 Bidders may modify the prices of their bids before deadline of online submission of bid. 

22.5 No Late and delayed bids after Bid Due Date and time shall be permitted in e-tendering 

portal System. Time being displayed on e-Tendering Portal shall be final and binding on bidders and 

bids have to be submitted by bidders considering this time only and not the time as per their 

location/country. 

 
E. BID OPENING, CLARIFICATION OF BIDS AND EVALUATION 

 
23. Bid Opening, Clarification of Bids and Evaluation 

23.1 Bid opening shall be carried out in two stages. Firstly, Part-I ‘Technical Bid’ of all the 

Bidders received (except those received late) shall be opened on the date and time mentioned in 

Notice Inviting Tender (NIT). Part-II’ Financial Bid’ of those bidders whose technical bid has been 

determined to be substantially responsive shall be opened on a subsequent date through online 

process of e-tendering, which will be notified to such bidders. 

The Employer will open the “Technical Bid” of all the Bids received (except those received late), in 

the presence of the Bidders/ Bidders’ representatives who choose to attend at the time, date and 

place specified in the NIT. In the event of the specified date for the submission of bids being declared 

a holiday for the Employer, the Bids will be opened at the appointed time and location on the next 

working day. 

23.2 In all cases, the amount of Earnest Money, forms and validity shall be announced. 

Thereafter, the Employer at the opening as the Employer may consider appropriate, will announce 

the Bidders’ names and such other details. 

23.3 The Employer will prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with this Clause23. 

23.4 The bids accompanied with valid bid security & bid document fee will be taken up for 

evaluation with respect to the Qualification In formation and other information furnished in Part I of 

the bid pursuant to Clause12.1. 

As soon as possible, the Evaluation Committee will finalize the list of responsive bidders whose 



financial bids are eligible for consideration. However, to assist in the examination, evaluation of 

technical bids, the Employer may at his discretion, ask any bidder for clarification of his bid, however, 

no additional documents in support of clarification will be entertained. 

23.5 The Employer shall inform the bidders about the result of technical evaluation by 

uploading on the web portal giving 3 days time for objections, if any, from the bidders. The Employer 

shall finalize the evaluation of technical bids after due consideration of objections received and 

intimate the bidders, whose Technical Bids are found responsive, of the date, time and place of 

opening of the Financial Bids. The Bidders so informed, or their representative, may attend the event 

of opening of Financial Bids. 

23.6 At the time of the opening of the ‘Financial Bid’, the names of the bidders whose bids were 

found responsive in accordance with Clause 23.5 will be announced. The financial bids of only these 

bidders will be opened. The responsive bidders’ names, the Bid prices, the total amount of each bid, 

pursuant to Clause 22 and such other details as the Employer may consider appropriate will be 

announced by the Employer at the time of bid opening. 

23.7 The Employer shall prepare the minutes of the opening of the Financial Bids. 

 
24. Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation, and comparison of bids 

and recommendations for the award of a contract shall not be disclosed to bidders or any other 

person not officially concerned with such process until the award to the successful Bidder has been 

announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award 

decisions may result in the rejection of his Bid 

 
25. Contacting the Employer 

25.1 Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, Bid 

comparison or contract award decisions may result in the rejection of the Bidders’ bid. 

 
26. Examination of Bids and Determination of Responsiveness 

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine whether each 

Bid 

(a) Meets the eligibility criteria defined in Clauses 3 and 4; (b) contains the required documents in 

physical form and the documents uploaded by the bidder are in order; and (c) is substantially 

responsive to the requirements of the Bidding Documents. During the detailed evaluation of the 

“Financial Bids”, the responsiveness of the Bids will be further determined with respect to the 

remaining bid conditions, i.e., bill of quantities, Specifications and drawings etc. 

27. Correction of Errors 

27.1 Financial Bids determined to be substantially responsive will be checked by the Employer for 
any arithmetic errors. Errors will be corrected by the Employer as follows: 

a) Where there is a discrepancy between the rates in figures and words, the rates in Words will 
govern; and 



27.2 The amount stated in the Financial Bid will be corrected as per Clause 27.1 and shall be binding 
upon the Bidder. If the Bidder does not accept the corrected amount, the Bid shall be rejected and the 
Bid Security shall be forfeited in accordance with Clause 16.6 (b). 

 
28. Evaluation and Comparison of Financial Bids 

28.1 The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 26. 

28.2 If the Bid of the successful Bidder is seriously unbalanced in relation to the Employer’s estimate 
of the cost of work to be performed under the contract, the Employer may require the Bidder to 
produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal 
consistency of those prices with the construction methods and schedule proposed. If, after evaluation 
of the price analyses, the Employer determines that the bidder has substantially failed to demonstrate 
its capability to deliver the contract at the offered price, the Employer may reject the Bid/Proposal. 

F. AWARD OF CONTRACT 

 
29. Award Criteria 

29.1 Subject to Clause 31, the Employer will award the Contract to the Bidder whose Bid has been 
determined to be substantially responsive according to the bidding documents and who has offered 
the lowest evaluated Bid price. 

 
30. Employer’s Right to Accept any Bid and to Reject any or all Bids 

30.1 Not with standing Clause 29, the Employer reserves the right to accept or reject any Bid, and 
to cancel the bidding process and reject all bids, at any time prior to the award of Contract, without 
there by incurring any liability to the affected Bidder or bidders or any obligation to inform the affected 
Bidder or bidders of the grounds for the Employer’s action. 

 
31. Notification of Award and Signing of Agreement 

31.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by e-mail or facsimile confirmed by registered letter. This letter 
(hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) will state 
the sum that the Employer will pay to the Contractor in consideration of the execution, completion and 
maintenance of the Works, and of routine maintenance of roads by the Contractor as prescribed by the 
Contract (hereinafter and in the Contract called the “Contract Price”). 

31.2 The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a performance security in accordance with the provisions of Clause 32. 

31.3 The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the performance security is 
furnished. 

31.4 Upon furnishing of the Performance Security by the successful Bidder, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful. 

 
 
 
 
 



32. Performance Security 

32.1 (a) Within 05 (Five) days after receipt of the Letter of Acceptance, the successful Bidder 
of receipt of Letter of Acceptance, the selected Bidder shall furnish to the Employer an 
irrevocable and unconditional guarantee from a Bank in the form set forth in Section 4 
(Form of Bank Guarantee for Performance Security) for an amount equal to 3% (Three 
percent) of the Bid Price. 

(b) Additional Performance Security:  

(i) If the bid price offered by the selected Bidder is lower than 20% of the Estimated 
Project Cost/Cost put to tender, the Additional Performance Security shall be calculated 
@ 20% of the difference between (a) Estimated Project Cost (as mentioned in RFP)-20% 
of the Estimated Project Cost and (b) the Bid price offered by the Selected Bidder. 

(ii) Maximum Limit of additional performance security shall be limited to 3% of the Bid 
price offered by the selected bidder. 

(iii) This Additional Performance Security shall be treated as part of the Performance 
Security. 

 
A. Bank Guarantee in the name of the Employer, from following banks would be accepted: - 

i) State Bank of India or its subsidiaries, 

ii) Any Indian Nationalized Bank 

iii) IDBI/ICICI Bank 

iv) A Foreign Bank (issued by a branch outside India) with a counter guarantee from 

SBI or its subsidiaries or any Indian Nationalized Bank. 

v) Any Scheduled Commercial Bank approved by RBI having a net worth of not less 

than Rs.500 crore as per the latest Annual Report of the Bank. In the case of a Foreign 

Bank (issued by a branch in India), the net worth in respect of the Indian operations 

shall only be taken into account. 

B. The acceptance of the guarantees shall also be subject to the conditions that the capital 
adequacy of the Bank shall not be less than the latest norms prescribed by RBI. 

C. The bank guarantee issued by a Cooperative Bank shall not be accepted. 

32.2 The performance security shall be Valid until 60 (Sixty days) after the Defects Liability 
Period. 

32.3 For avoidance of any doubt, in case of failure of submission of Performance Security 
within the stipulated time period, the award shall be deemed to be cancelled / withdrawn. There upon 
all rights, privileges, claims and entitlements of the Contractor under or arising out of the Award shall 
be deemed to have been waived by, and to have ceased with the concurrence of the Contractor, and 
the Award shall be deemed to have been withdrawn by the Employer. 

32.4 The agreement will be executed within 05 days of receipt of Performance Security. 

32.5 Notwithstanding anything to the contrary contained in this RFP, Performance Security for 
an amount equal to 3% (three percent) of the Bid Price shall be applicable for all tenders/contracts 
issued till 31.12.2021, in accordance with DoE's OM No. F.9/4/2020-PPD dated 12.11.2020. Rate of 
Performance Security to be adopted for Contracts finalized after 31.12.2021 shall be governed by 
applicable policies at that period. 

 
 
 



33. Advances 

33.1 The Employer will provide Mobilization Advance as provided in Part I General Conditions 
of Contract. 

G. CORRUPT OR FRAUDULENT PRACTICES 

 
34. Corrupt or Fraudulent Practices 

34.1 The bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the bidding process. Notwithstanding anything to the contrary 
contained herein, the Employer may reject any bid without being liable in any manner what so ever to 
the bidder if it determines that the bidder has, directly or indirectly or through an agent, engaged in 
corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in 
the bidding process. 

34.2 Without prejudice to the rights of the Employer under Clause 34.1 hereinabove, if any 
bidder is found by the Employer to have directly or indirectly or through an agent, engaged or indulged 
in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive 
practice during the bidding process, such bidder shall not be eligible to participate in any tender issued 
by the Employer during a period of 2(two) years from the date such bidder is found by the Employer to have 
directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, 
coercive practice, undesirable practice or restrictive practice, as the case may be. 

34.3 For the purposes of this Clause 34, the following terms shall have the meaning hereinafter 
respectively assigned to them: 

a) “corrupt practice” means the offering ,giving, receiving, or soliciting, directly or indirectly, 
of anything of value to influence the actions of any person connected with the bidding 
process (for avoidance of doubt, offering of employment to, or employing, or engaging in 
any manner whatsoever, directly or indirectly, any official of the Employer who is or has 
been associated in any manner, directly or indirectly, with the bidding process or has 
dealt with matters concerning the Contract or arising there from, before or after the 
execution thereof, at any time prior to the expiry of one year from the date such official 
resigns or retires from or otherwise ceases to be in the service of the Employer, shall be 
deemed to constitute influencing the actions of a person connected with the bidding 
process); engaging in any manner whatsoever, whether during the bidding process or 
after the award or after the execution of the Contract, as the case may be, any person in 
respect of any matter relating to the Works, who at any time has been or is a legal, financial 
or technical adviser of the Employer in relation to any matter concerning the Works; 

b) “fraudulent practice” means a mis representation or omission off acts or suppression 
off acts or disclosure of incomplete facts, in order to influence the bidding process; 

c) “coercive practice” means impairing or harming or threatening to impair or harm, directly 
or indirectly, any person or property to influence any person’s participation or action in 
the bidding process; 

d) “undesirable practice” means establishing contact with any person connected with or 
employed or engaged by the Employer with the objective of canvassing, lobbying or in any 
manner influencing or attempting to influence the bidding process; and 

e) “restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among bidders with the objective of restricting or manipulating a full and 
fair competition in the bidding process. 

 



 

The Employer requires the Bidder/Contract or to strictly observe the laws against fraud 
and corruption enforced in India, namely Prevention of Corruption Act, 1988. 

 

H. LABOUR LAWS AND FUNDAMENTAL BREACH 
 

 
35. Labour Laws and Regulations 

35.1 The Bidders shall be aware of the provisions of various Labour Laws, Regulations and 
Welfare Measures applicable for Construction Workers in India, and other obligations stated in the 
Conditions of Contract. 

 
36. Fundamental Breach and other obligations 

36.1 The Bidders shall be aware of the provisions of Fundamental Breach and other obligations 
stated in the Conditions of Contract. 



Appendix to ITB 
 

 
[THE EMPLOYER SHOULD COMPLETE THIS APPENDIX 

BEFORE ISSUING THE BID DOCUMENTS] 

 

Appendix to ITB 

Instructions to 
Bidders Clause 
Reference 

 

(1.1) The Employer is National Highways & Infrastructure Development 

Corporation Limited, House no. C-24, Ajabpur Kalan, Near J P Badminton 

Academy, Dehradun-248121. 

(1.1) Short Term Maintenance work (Miscellaneous Structure works) from Km. 368.000 

to Km. 468.000 of Rudraprayag to Helang on NH-7 (old NH-58) under M&R Head 

and at Risk & Cost of the EPC Contractor in the state of Uttarakhand. 

 

 

 

 

 

 
(4.4) 

B) (b) (i) 

Name of the Equipment Quantity 

Excavator cum Breaker 3 

Backhoe loader 4 

Self-Loading Mixer for concreting works (at least 4 Cum 
capacity) 

5 

Tipper/ dumper Truck 5 

DG Set (25KVA) 1 

Dewatering Pumps  2 

Water Tankers  3 

Any other equipment required for carrying out work as per Ministry’s 

specification and direction of NHIDCL. 

Note: The bidder must upload scanned copy of the documentary evidence in 

support of his owning/leased/ rented of the above equipment’s. In case the 

bidder proposes to hire or take the above equipment on lease, he should, 

along with the lease/rent agreement, attach the proof of ownership of these 

equipment’s with the company/ entity from whom the equipment’s are 

proposed to be hired on lease/ 

rent. 
(4.4) 

(B) (b) (ii) 

The Number of Technical personnel, Qualifications and 

Experience will be as follows: 

The Technical Personnel are: 

SL. 

No. 

Personnel Qualification Particular 

Experience 

(minimum 

requirement) 

No. of Persons 



1 Project Manager Degree in Civil Engineering 

 

03 years as Project 

Manager on Highway 

constructions, 

/Maintenance works 

02 

2 Site Engineer cum 

Material Engineer 

Degree/Diploma in Civil 

Engineering 

 

02 years  on  highway 

constructions / 

maintenance work. 

03 

3 Quantity Surveyor 
Cum Quality Control 

Manager 

Degree/Diploma in Civil 

Engineering 

 

02 years on highway 

constructions / 

maintenance work 

02 

   Total 07 

 Note: The detailed signed and scanned CV’s of the Key Technical 

Personnel, signed by the key personnel himself, must be uploaded 

along with the bid.  



 
 
 
 
 
 

SECTION -3 

QUALIFICATION INFORMATION 



SECTION -3 

 
QUALIFICATION INFORMATION 

 

 
The information to be filled in by the Bidder in this section and documents submitted in physical 

form will be used for the purposes of post qualification as provided for in Clause 4 of the Instructions 

to Bidders. This information will not be incorporated in the Contract. 



QUALIFICATION INFORMATION 
 
 

 
1. For Individual Bidders 

1.1 a) Year of Constitution 

b) Legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 

[Upload scanned copy of original] 

c) Place of registration:   

d) Principal place of business:  

1.2  Power of Attorney of signatory of Bid [ Upload scanned copy and also supply Original 

Copy in envelope of physical form] 

1.3 Total value of Civil Engineering construction and/or maintenance works of Roads/ slope 

protection works performed in the last three years (in Rs. Lakh).  

Refer ITB Clause 4.4 A (a) 

(Upload scanned copies of certificate from Chartered Accountant with UDIN No.) 

 
Year Total value of work performed (Rs. Lac) 

 
2025-26 

 
2024-25 

 
2023-24 
 

 
Total: 
Average Per Year: 

 
 
 

 



1.4 (a) Work performed as prime contractor/JV partner provided further that all other qualification 

criteria are satisfied (in the same name) of a similar nature during the last five years as per ITB 

Clause 4.3A (b). 
 

 

 
Project 

Name 

 
 
 

Name of the 
Employer* 

 
Descri 

ption of 

work 

 

 
Value of 

Contract (Rs. 

In Lac) 

 
Date of 

issue of 

work 

order 

 
Stipulated 

period of 

completion 

 
Actual date of 

completion 

* 

Remarks 

explaining 

reasons 

for delay 

in work 

Completed 
        

*Upload certificate(s) from the Employer (to be given by an officer not below the rank of Executive 

Engineer or equivalent or higher employed in Govt./ Govt. undertaking) 

 
Note: In case of sub-contractor–a certificate from the Executive Engineer or equivalent of the Principal 

Employer (Govt./ Govt. undertaking) should be obtained from whom an approval for subcontractor has 

been obtained. 

1.4 (b)   Information on Bid Capacity (works for which bids have been submitted and accepted and 

works which are yet to be completed) as on the date 7 days before the last date for bid submission 

(as per Clause4.4 of the ITB). 

(i) Existing commitments and on-going works(B) 
 

 
 

 
Description 

of work 

 
 

 
Place & 

State 

 
 

 
Contract 

No. 

 

 
Name & 

Address of 

Employer 

 
 

 
Value of 

Contract 

(in Cr) 

 
 

 
Stipulated 

Period of 

Completion 

 
Value of 

works* 

remaining 

to be 

completed 

(in Cr) 

 
 

 
Escalation 

factor 

 
 

 
Anticipated 

date of 

completion 

Escalated 

value of 

remaining 

work during 

completion 

period of 

work for 

which bids 
are invited 

1 2 3 4 5 7 8 9 10 11 
          

* Upload original certificate(s) from the Employer (to be given by an officer not below the rank of Executive 

Engineer or equivalent or higher employed in Govt./ Govt. undertaking) 

 

 

 

 

 



 

(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 

pending) 
 

 
Description 

of works 

 
Place & State 

 
Name & Address 

of Employer 

Date of issue 

of Letter of 

Acceptance 

(LOA)* 

 
Value given in 

LOA 

 
Stipulated period 

for completion 

Value of work during 

completion period of 

work for which bids 

are invited 

1 2 3 4 5 6 7 

       

* Upload copy of LOA 

 

(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting 

calculation) 

A = Rs. ..................... Lakh (enclose the details) 

N = .................................. years 

B = Rs. ..................... lakh (enclose the details) 

Available bid capacity = AxNx2.5 –B 

= Rs. ................... lakhs 



1.5 Availability of Key Equipment essential for carrying out the Works [Ref. Clause4.3(B) 

(b) (i)].The Bidder should list all the information requested below. 
 

Item of 
Equipment 

 
Requirement 

 
Availability Proposals 

Page No of the 
proof 

attached 
 

No. Capacity 
Owned/Leased 

rented 
Age/Condition 

 

      

      

Note:  

1. All prospective bidders are strongly advised to visit the site before submitting their bid in order to 

assess the site requirement & challenges in arranging the resources for this important and time bound 

work. Bidders are required to enclose 8-10 geotagged and time stamped photographs (selfie) of their 

visit to the site as proof of site visit. In absence of photographs, bid shall not be considered for evaluation. 

2. Although the duration of work is 6 months but the protection works at certain critical locations flagged 

by the Authority must be completed before start of Chardham Yatra to ensure safe traffic movement. 

If bidder fails to do so, damages as per cl. 43 of the DCA & Cl 17 of Contract Data may be imposed on 

the firm. 

3. The bidder must upload the documentary evidence in support of his owning/ leased/ rented of the 

above equipment. In case the bidder proposes to hire or take the above equipment on lease, he should, 

along with the lease/rent agreement, attach the proof of ownership of these equipment’s with the 

company/entity from whom the equipment is proposed to be hired on lease/rent. Any conditional 

evidence of deployment of above equipment or inadequate proof as required for any of the equipment 

shall make the bid non-responsive and financial bid shall not be opened. 

1.6 Qualification and Experience of Key Personnel required for administration and execution 

of the Contract [Ref. Clause 4.3(B)(b)(ii)]. Upload biographical data for technical personnel 

(Refer also to Clause. 4.1(e) of Instructions to Bidders). 

(Refer also to Sub Clause9.1 of the General Conditions of Contract). 
 

 
Position 

 
Name 

 
Qualification 

Total Professional 

Experience (Years) 

Experience in the 

proposed 
position(Years) 

     

     

Note :  The signed CVs of the Technical Personnel must be uploaded along with the bid. Non-compliance of the 

above or non-furnishing of the CV as above or conditional deployment of any of the above personnel or 

proposal to employ lesser number of personnel than above shall make the bid non-responsive and 

financial bid shall not be opened. 

1.7 Information on litigation history in which the Bidder is involved. 
 

Other Party Employer 
Cause of 
Dispute 

Amount involved 
(Rs lakh) 

Remarks showing 
Present Status 

     

     



2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per 

formats enclosed hereinafter and also send original copy of the Affidavit/Undertaking:- 

i) Affidavit (it should be on stamp paper attested by Notary Public) 

ii) Undertaking regarding availability of minimum cash amounting to 25% of the value of 

work during implementation of the Contract towards working capital. 

iii) Undertaking that the Bids shall remain valid for the period specified in Clause15.1. 
 

     iv)               Undertaking that the evidence of availability of the key equipment’s for this work as stated 
in the Appendix to ITB, are genuine and correct. 

 
 
 

Note:  

1. Since the subject work also includes execution of certain items under “Risk & Cost” arising out of default of 
the existing contractors, any such bidder/contractor whose default has led to such Risk & Cost execution 
shall not be eligible to participate in the bidding process for the present tender either individually or as a 
member of a Joint Venture/Consortium.



AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the enclosed 

attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s  

 have abandoned any work in India nor any contract 

awarded to us for such works have been rescinded, during last five years prior to the date of this bid. 

3. The undersigned hereby Authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the Employer to 

verify this statement or regarding our competence and general reputation. 

4. The undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Employer and within the 

prescribed time. 
 
 
 

 

(Signed by an Authorised Representative of the Firm) 
 

 

Name of the Representative 
 

 

Name of Firm 
 

 

Date 

To be notarized by Notary 



UNDERTAKING 
 
 
 

I, the undersigned do hereby undertake that our firm M/s  

shall maintain availability of minimum cash amounting to 25% of the value of the work during 

implementation of the Contract towards the working capital. 
 
 
 
 
 
 
 
 
 

 

(Signed by an Authorised Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

 

Name of Firm 
 
 

 

Date 



UNDERTAKING 
 
 

 
     I, the undersigned do hereby undertake that our firm M/s. agree to 

abide by this bid for a period of 120 days after the date fixed for receiving the same and it shall be binding 

on us and may be accepted at any time before the expiration of that period. 

 

 

 

(Signed by an Authorized Representative of the Firm) 
 

 

 

 

 

Name of the Representative 
 

 

 

 

Name of Firm 
 

 

 

 

DATE 
 

 

 



Appendix 1.7 [Ref. clause4.4 B (b)(i)] (On the letter head of the bidder) 

 
UNDERTAKING 

 
I, the  undersigned  do   hereby undertake   that  our  firm M/s…………………..……… agree 

to provide and will deploy required equipment as mentioned in the Appendix to ITB of the work “Short 

Term Maintenance work (Miscellaneous Structure works) from Km. 368.000 to Km. 468.000 of 

Rudraprayag to Helang on NH-7 (old NH-58) under M&R Head and at Risk & Cost of the EPC 

Contractor in the state of Uttarakhand”. Further it is certified that the documents submitted as an 

evidence of availability of the key equipment’s for this work as stated in the Appendix to ITB, are genuine 

and correct. If anything contrary to the details as submitted is found at any stage Authority would be at 

liberty to debar/black list my firm for an appropriate period as decided by Authority. 

 
 
 
 
 
 
 

 

(Signed by an Authorised Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

 

Name of Firm & Seal 
 
 

 

Date 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SECTION-4 

 
BID SECURING DECLARATION 

LETTER OF ACCEPTANCE (LOA) AND AGREEMENT 



SECTION-4 
 

 
FORMS OF BANK GUARANTEES 

 

FORM OF e-BANK GUARANTEE FOR BID SECURITY 

(e-BGs Only - NHIDCL RO-Dehradun UIN no. NCTGC2513P) 
 

To 
General Manager (Projects) 

Email Id: ronhidcldehradun@gmail.com 

National Highways& Infrastructure Development Corporation Ltd. 

Regional Office, Dehradun 

House no. C-24, Ajabpur Kalan, Near JP Badminton Academy, Dehradun-248121 

 

WHEREAS     (Name of Bidder) 

(hereinafter called the Bidder) wishes to submit his Bid for herein after called “the Bid” KNOW ALL 

MEN  by  these  present  that  we      (Name  of  Bank) of

   (Name  of   country)  having  our  registered  office  at (

  ) (hereinafter called the „Bank‟) are bound unto Executive Director 

(Projects), National Highways & Infrastructure Development Corporation Ltd. (hereinafter called “the 

Employer”)   in   the   sum   of   the   Rs.      (Rupees 

   ) *for which payment can truly be made to the said Employer. 

The Bank bind themselves, their successors and assigns by these present with the common seal of the 

Bank this day    of    and undertake to pay the amount of   

Rs. to the employer upon receipt of his first written demand without the employer having 

to substantiate his demand. 

The conditions of this obligation are: 

(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of Bid. 

Or 

(ii) If the Bidder having been notified of the acceptance of his Bid by the Employer during the period of 
Bid validity. 

(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to bidders, 
if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to Bidders. 

We undertake to pay to the Employer upto the above amount upon receipt of his first written demand, 
without the employer having to substantiate his demand, provided that in his demand the Employer will 
note that the amount claimed by him is due to him owing to the occurrence of any one of the above 
conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force upto and including the date 45 days beyond the validity of the bid as 
stated in the Instructions to Bidders or as it may be extended by the Employer, at any time prior to the 
closing date for submission of the Bidders Notice of which extension to the Bank is hereby waived. Any 
demand in respect of this guarantee should be made on the Bank on or before the date of expiry of this 
guarantee. 

 
This guarantee shall also be operatable at Dehradun, from whom, confirmation regarding the issue of this 
guarantee or extension/ renewal thereof shall be made available on demand. In the contingency of this 
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guarantee being invoked and payment there under claimed, the said branch shall accept such invocation 
letter and make payment of amounts so demanded under the said invocation. 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 
Rs…………….. (Rs. in words) and the guarantee shall remain valid till 
 . Unless a claim or a demand in writing is served upon us on or before 
 all our liability under this guarantee shall cease. 

e- Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below: - 

f 

S. No. Particulars Details 

1 Name of Beneficiary NHIDCL RO DDN PA 

2 Beneficiary Bank Account No. 85183210001023 

3 Beneficiary IFSC CNRB0018518 

4 Beneficiary Bank Name & Address Canara Bank, Haridwar Road, Dharampur, 
Dehradun- 248001 

 

 

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK   

NAME AND DESIGNATION   

EMPLOYEE CODE NUMBER SEAL OF THE BANK   

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S POLICY) 
 

NAME OF THE WITNESS   

ADDRESS OF THE WITNESS    

 

 

Note- For further details and step by step process regarding e-BG and online payment, NHIDCL Office 

Order dated 22nd March 2023 may be referred, which is attached as Appendix-A. 



FORM OF e-BANK GUARANTEE FOR PERFORMANCE SECURITY/ 

ADDITIONAL PERFORMANCE SECURITY 

    (NHIDCL RO-Dehradun UIN no. NCTGC2513P)  
To 

 

General Manager (Projects) 

National Highways& Infrastructure Development Corporation Ltd. 

Regional Office, Dehradun 

House no. C-24, Ajabpur Kalan, 

Near JP Badminton Academy, Dehradun-248121. 

Email Id: ronhidcldehradun@gmail.com 

 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called “the 
contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. 
Dated……………….. to execute……………………….. (name of Contract and brief description of 
Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you 
with a Bank Guarantee for the sum specified therein as security for compliance with his obligations in 
accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of the 
Contractor,  up  to  a  total  of  Rs………………  (amount  of  guarantee) (Rupees…
 ...................................................................... (in words), and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits of……………….. 
(amount of guarantee) as aforesaid without your needing to prove or to show grounds or reasons for your 
demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 
us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the contract or of the 
works to be performed there under or of any of the contract documents which may be made between you 
and the Contractor shall in any way release us from any liability under this guarantee, and we hereby 
waive notice of any such change, addition or modification. 

This guarantee shall be valid until 60 days from the date of expiry of the Defects Liability Period. 

 
This guarantee shall also be operatable at Dehradun, from whom, confirmation regarding the issue of this 
guarantee or extension/ renewal thereof shall be made available on demand. In the contingency of this 
guarantee being invoked and payment there under claimed, the said branch shall accept such invocation 
letter and make payment of amounts so demanded under the said invocation. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted to Rs. 
(Rs. in words) and the guarantee shall remain valid till.................... Unless a claim or a demand 
in writing is served upon us on or before all our liability under this guarantee shall cease. 

 

 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number & Telephone 
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Number……………………………………………………… 

Name of the Issuing Bank/ Branch ………………………Name of the Controlling Branch/Bank….. 

 

Address & Telephone Number……………………………Address & Telephone Number…………. 

Date………………………….. 

In the presence of (if this is to be witnessed as per bank’s policy)………………………………… 

1………………………………………………………………………………………… 
(Name, Address & Occupation) 

2………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the Contract Price specified in the Contract 
including additional security for unbalance bids, if any and denominated in Indian Rupees. 

 
Note- For further details and step by step process regarding e-BG and online payment, NHIDCL Office 
Order dated 22nd March 2023 may be referred, which is attached as Appendix-A. 



 

 
To, 

FORM OF LETTER OF APPLICATION 

 
General Manager (Projects) 

Email Id: ronhidcldehradun@gmail.com 

National Highways& Infrastructure Development Corporation Ltd. Regional 

Office, Dehradun 

House no. C-24, Ajabpur Kalan, Near JP Badminton Academy, Dehradun-248121. 

 
DESCRIPTION OF WORKS: ………………………………………………………………. 

 
Dear Sir, 

Having examined the Bid Document, Instructions to Bidders, Qualification Information, Scope of works, etc. for 
the subject work we hereby submit our bid for the subject work. 

It is certified that the information furnished in this document is true and correct. The proposal is unconditional 

and unqualified. We undersigned accept that the Employer reserves the right to reject any or all applications 

without assigning any reason. 

 

 

Thanking you,  
 

Yours faithfully, 
 
 
 

 
(Authorized Signatory) 

For and on behalf of M/s  
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FORM OF LETTER OF ACCEPTANCE 
 

 
No.…………………………. Dated………………..…. 

 

 
To 

M/s…………………………. 
 

 
Sub.:………………………….Name of Work………………………………… 

 

 
Sir, 

 

 
Based on your bid submitted on ...in compliance of bidding document of [the Employer] 

for execution of the works of ............................... , it is hereby notified that your bid for a Contract Price of 
Rs……………………… (Rupees in words………………………………………..) has been accepted for and on 
behalf of [the Employer] 

You are here by requested to furnish Performance Security plus additional security in the form 

detailed in Clause 32.2 of ITB for an amount equivalent to Rs………………… (Rupees in 

words ................................................... ) within 10 days as per provisions of Clause32.1 of ITB of the 

bid document and sign the contract agreement failing which the actions as stipulated in Clause-32.3 

of ITB shall be taken. 

 

Thanking you, 

 
Yours faithfully, 

 
 
 
 

 
(………………..) 

Employer 



FORM OF AGREEMENT 
 

 
AGREEMENT 

 

 
This agreement made the day of between the 

- ------------------- (hereinafter called “the Employer” of the one part and   

(hereinafter called “the Contractor”) of the other part. 

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 

works, viz “Short Term Maintenance work (Miscellaneous Structure works) from Km. 368.000 to Km. 
468.000 of Rudraprayag to Helang on NH-7 (old NH-58) under M&R Head and at Risk & Cost of the EPC 

Contractor in the state of Uttarakhand” AND WHEREAS pursuant to the bid submitted by the 
Contractor, vide (herein after referred to as the “BID” or “ÖFFER”) for the execution of 
works, the Employer by his letter of acceptance dated accepted the offer submitted by the 
Contractor for the execution and completion of such works and remedying of any defects there on, 
on terms and conditions in accordance with the documents listed in Para 2 below. 

AND WHEREAS the Contractor by a deed of undertaking dated has agreed to abide by 

all the terms of the bid, including but not limited to the amount quoted for the execution of Contract, 

as stated in the bid, and also to comply with such terms and conditions as may be required from time 

to time. 

AND WHEREAS the Contractor has agreed to undertake such works and has furnished a Performance 

Security pursuant to Clause32 of ITB (Section-2). 

 

 
NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this agreement, words and expressions shall have the same meaning as are respectively 

assigned to them in the conditions of contract hereinafter referred to; 

2. The following documents shall be deemed to form and be read and construed as part 

of this agreement viz. 

a) Agreement; 

b) Letter of Acceptance; 

c) Contractor’s Bid; 

d) Contract Data; 

e) General Conditions of Contract; 

f) Addendum to General Conditions of Contract; 

g) Road Maintenance Standards and Specifications for Road Maintenance Works; 

h) Drawings, if any; 

i) Bill of Quantities; and 

j) Any other document listed in the Contract Data. 



3. The foregoing documents shall be construed as complementary and mutually explanatory 

one with another. Should any ambiguity or discrepancy be noted, then the order of 

precedence of these documents shall be subject to the order as listed above and 

interpreted in the above order of priority. 

4. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the works and remedy any defects therein in conformity in all respects with 

the provisions of the contract. 

5. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the works and remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the contract at the times and 

in the manner prescribed by the contract. 

IN WITNESS WHERE OF the parties here to have caused this agreement to be executed the day and 

year above written. Signed, sealed and delivered by the said Employer through his Authorized 

Representative and the said Contractor through his Power of Attorney holder. 

 

 
Binding Signature of Employer Binding Signature of Contractor  

For and on behalf of For and on behalf of M/s---------------------- 
 

 
In the presence of In the Presence of 

1. Name: 1.Name: 

Address: Address: 

 
2. Name: 2.Name: 

Address: Address: 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SECTION -5 

GENERAL CONDITIONS OF CONTRACT (GCC) 



SECTION 5 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

 
TABLE OF CLAUSES 

 

A. General  31. Correction of Defects noticed during the 

Defects Liability Period 

1. Definitions  32. Uncorrected Defects 

2. Interpretation  D. Cost Control 

3. Language and Law  33. Bill of Quantities 

4. Engineer’s Decisions  34. Changes in the Quantities 

5. Delegation  35. Variations 

6. Communications  36. Payments for Variations 

7. Subcontracting  37. Cash Flow Forecasts 

8. Other Contractors  38. Payment Certificates 

9. Personnel and Equipment  39. Payments 

10. Employer’s and Contractor’s Risks  40. Compensation Events 

11. Employer’s Risks  41. Taxes and Currencies for Payments 

12. Contractor’s Risks  42. Security Deposit/ Retention Money 

13. Insurance  43. Liquidated Damages 

14. Site Investigation Reports  44. Advance Payments 

15. Queries about the Contract Data  45. Performance Security 

16. Contractor to Construct the Works  46. Cost of Repairs 

17. The Works to be completed by 
Intended Completion Date 

the E. Finishing the Contract 

18. Approval by the Engineer  47. Completion 

19. Site Regulations and Safety  48. Taking Over 

20. Discoveries  49. Final Account 

21. Possession of the Site  50. Operation and Maintenance Manual 

22. Access to the Site  51. Termination 

23. Instructions  52. Payment upon Termination 

24. Procedure for Dispute Resolution  53. Property 

B. Time Control  54. Release from Performance 

25. Programme    

26. Extension of the Intended Completion 
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 F. Other Conditions of Contract 

27. Delays ordered by the\Engineer  55. Labour 

28. Management Meetings  56. Compliance with Labour Regulations 

C. Quality Control  57. Drawings and Photographs of the Works 

29. Identifying Defects  58. The Apprentices Act, 1961 
30. Tests    



A.GENERAL 
 

1. Definitions 

1.1 Terms which are defined in the Contract Data but not defined in the Conditions of Contract 
keep their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Contractor’s Bid. 

Certificate of Completion is the Certificate issued by the Engineer upon completion of works or 

parts thereof as applicable in accordance with Clause47. 

Compensation Events are those defined in Clause40. 

Contract is the Contract between the Employer and the Contractor to maintain the road assets and to 

execute, complete, and maintain the Works. It consists of the documents listed in Clause2.3. 

Contract Data defines the documents and other information, which comprise the Contract. 

Contractor is a person or corporate body whose Bid to carry out the Road Maintenance Works and 

Activities has been accepted by the Employer. 

Contractor’s Bid is the completed Bidding Document submitted by the Contractor to the Employer. 

Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance 

with the provisions of the Contract. 

Days are calendar days; months are calendar months. 

Defect is any part of the Maintenance Works and Activities not completed in accordance with the 
Contract Specifications. 

Defects Liability Certificate is the certificate issued by the Engineer, after the Defects Liability Period 
has ended and upon correction of Defects by the Contractor. 

Defects Liability Period means the period so stipulated in the Contract Data, calculated from the 
Completion Date, during which the Contractor remains responsible for the rectification of any defect in the 

Works he has undertaken. 

Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the Works. 

The Employer may delegate any or all functions to a person or body nominated by him for specified 

functions. 

Engineer is the person named in the Contract Data (or any other competent person appointed by the 

Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 

supervising the execution of the Works and administering the Contract on behalf of the Employer. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to execute the 

Maintenance Works and Activities. 



Intended Completion Date is the date, as given in contract data, on which it is intended that the Contractor 

shall complete the Works as per scope under the contract. The intended Completion Date may be revised only 

by the Engineer by issuing an Extension of Time after approval from the Employer. 

Letter of Acceptance means the formal acceptance of the Bid by the Employer. 

Materials are all supplies, including consumables, used by the Contractor for incorporation in the 

Maintenance Works and Activities. 

Maximum Response Time means the maximum permissible time within which remedial action must be 

completed prior to a defect exceeding the permissible tolerance. Maximum Response Time commences from 

the time of earliest detection of the defect by (i) observation of the defect by the Contractor, or (ii) notification 

of the defect by the Engineer, or (iii) intimation of the defect by a road user. 

Notice to Proceed means the notice issued by the Employer to the Contractor to proceed with the work after 

signing of the contract pursuant to Clause32.1 of ITB. 

Permissible Tolerance means the maximum permissible amount or quantity of a defect in road-asset 

condition that will not be exceeded at any time. If any defect exceeds the permissible tolerance, it shall be 

treated as “non-compliance” and the Contractor shall be paid in accordance with the relevant provisions in 

this contract. 

Project Manager is a person appointed by the Contractor who is in charge of managing all activities of the 

Contract or under the Contract. He is also the Contractor’s Representative for the purpose of this Contract. 

Road means the Road or package of roads in network or scattered for which the Maintenance Works and 

Activities are to be carried out under the Contract. 

“Road Assets” include the following: 

i) Main carriage way with shoulders (paved and/or earthen), medians, slip roads, service 

roads; 

ii) Road embankment including slopes, protection works, kerbs and chute drains; 

iii) Road way in cutting including slopes protection works, drains; 

iv) Culverts, Bridges, Over/ Underpasses, retaining walls, Guide bunds, Floor protection works; 

v) Road signs, road markings, road delineators, guardrails, safety barriers, railings, fencings, 

parapets, kilometer stones ,200m stones, road boundary stones; 

vi) All types of drains, trees, plantations and erosion control measures; 

vii) Road land; 

viii) Any other project facility or asset forming integral part of the road(s). 

Road Maintenance Standards is the collective term for parameters which define the condition in which the 

road assets are required to be maintained and other requirements regarding safety and quality of works to be 

complied with by the Contractor. 



Road Maintenance Works and Activities to be carried out by Contractor shall include: 

Maintenance of the road incident management specified in the BOQ and executing other items of road 
maintenance works as ordered by the Engineer. 

Rectification Standard 

The Contractor shall maintain the Specific parts of the road aspects as specified in BOQ or as ordered by 
Engineer in charge and ensure road users safety and comfort. The maintenance activities shall be so planned 
that the defects are repaired well before they reach maximum condition as per the permissible tolerance. 

Site is the area defined as such in the Contract Data, where maintenance works are to be executed. 

Specifications mean the Specifications of the Maintenance Works including the Road Maintenance Standards 
as per the Contract. 

Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the 
Works. 

Service Level means the defined condition in which the road assets are to be maintained by the Contractor. 

Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a work 
under the Contract, which includes part of the agreed scope of works at the Site. 

Temporary Works are works designed, constructed, installed and removed by the Contract or that are 
needed for Works and Activities. 

Time for Completion means the duration for completing the execution of maintenance works and passing 
the tests on completion of the Works or any Section or part there of as stated in the Contract Data or as 
extended by the Engineer by issuing an Extension of Time after the approval from the Employer. 

Variation is an instruction given by the Engineer in writing which varies the scope of Maintenance Works. 

Work Order is an order issued by the Engineer to the Contract or for execution of certain works, specifying 
the time limits which may be in variance with the approved programme or in variation to the scope of work 
depending upon the site requirement. 

 

2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female 
or neuter and the other way around. Headings have no significance. Words have their normal meaning under 
the language of the Contract Unless specifically defined. The Engineer will provide instructions clarifying 
queries about these Conditions of Contract. 

2.2 If part completion is specified in the Contract Data, references in the Conditions of Contract to the 
Works, the Completion Date and the Intended Completion Date apply to any part of the Works (other than 
references to the Completion Date and Intended Completion Date for the whole of Works). 



2.3 The following documents shall be deemed to form and be read and construed as part of the 
Contract. In case any ambiguity or discrepancy is noted, then the Contract shall be interpreted in the following 

order of priority: 

i) Agreement; 

ii) Notice to Proceed with the Work; 

iii) Letter of Acceptance; 

iv) Contractor’s Bid; 

v) Contract Data; 

vi) General Conditions of Contract; 

vii) Road Maintenance Standards and Specifications for Road Maintenance Works, 

Part I and Part Il; 

viii) Priced Bill of Quantities; and 

ix) Any other documents listed in the Contract Data. 

3. Language and Law 

3.1 The language of the Contract shall be in English and the law governing the Contract as given in 
Contract Data. 

 

4. Engineer’s Decisions 

4.1 The Employer shall designate and notify to the Contractor in writing the name of the Engineer. 

4.2 Except where otherwise specifically stated, the Engineer will decide contractual matters between 
the Employer and the Contractor in the role representing the Employer. The Engineer shall have no authority 

to relieve the Contractor of any of his obligations under the Contract. 

 

5. Delegation 

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and responsibilities to 

other people, after notifying the Contractor and may cancel any delegation under intimation to the Contractor. 

 
6. Communications 

6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered as per Indian Law. 

 

7. Sub contracting 
 

DELETED. 



8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in the 
Contract Data. The Contractor shall also provide facilities and services for them as described in the Schedule. 
The Employer may modify the Schedule of Other Contractors and shall notify the Contractor of any such 
modification. The Contractor shall cooperate in such situations as well. 

8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer to 
ensure that there is least hindrance to the smooth flow of traffic including movement of vehicles and 
equipment of other Contractors till the completion of Works. 

 

9. Personnel and Equipment 

9.1 The Contractor shall employ the technical personnel named in the Contract Data or other technical 
persons approved by the Engineer. The Engineer will approve any proposed replacement of technical 
personnel only if the irrelevant qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the Contract Data. If the personnel stated in the Contract Data are not deployed on site by 
the Contractor within 07days of issue of notice to proceed with the work, a penalty of 5000/- per day per 
person shall be levied for next 30days, beyond which it shall be treated as a breach of Contract and action will 
be taken as per Clause51. 

9.2 The Contractor shall use the equipment identified in the bid along with competent Operators and 
adequate stock of spares for smooth operations. 

9.3 If the Engineer asks the Contractor to remove a person who is a member of the Contractor’s staff 
or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven 
days and has no further connection with the Works under the Contract. 

9.4 The Contractor shall establish, within his own organizational structure, a planning unit, staffed 
with suitably qualified personnel. The team will be headed by a Project Manager who will be assisted by his 
representatives, i.e. Site Manager and Manager, Planning. The task of this unit will be: 

9.4.1 To plan, and to verify continuously the degree of compliance by the Contractor with the specified 
Road Maintenance Standards and report the same to the Engineer in the format acceptable to the Engineer. 

9.4.2 To maintain and update the road condition inventory regularly. 

9.4.3 To assist the Engineer in verification of the compliance. 

9.5 The Contractor’s planning unit mentioned under Sub-clause 9.4 shall report the level of 
compliance with the required Service Levels in the standard formats acceptable to the Engineer. 

 

10 . Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the Contractor 
carries the risks which this Contract states are Contractor’s risks. 

 
11. Employer’s Risks 

11.1 The Employer is responsible for the expected risks which are (a) in so far as they directly affect 
the execution of the Maintenance Works and Activities included in the Contract, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, 
riot, commotion or disorder (unless restricted to the Contractor’s employees), natural calamities and 
contamination from any nuclear fuel or nuclear waste or radioactive toxic, explosive. 

 
 



12. Contractor’s Risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death, which arise 
during and in consequence of the performance of the Contract other than the excepted risks, referred to in 
Clause11.1, are the risks of the Contractor. 

 
13. Insurance 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, 
insurance cover from the Start Date to the completion of defect liability period, in that amounts and 
deductibles stated in the Contract Data for the following events which are due to the Contractor’s risks: 

a) Loss of or damage to the Works and Materials 

b) Loss of or damage to Equipment 

c) Loss of or damage to property (except the Works Materials and Equipment) in connection 
with the Contract 

d) Third Party Liability Insurance 

e) Auto mobile Liability Insurance 

f) Workers’ Compensation 

g) Employer’s Liability 

h) Other Insurances (If applicable) 

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer’s approval before the Start Date. All such insurance shall provide for compensation 
to be payable in Indian Rupees to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may 

affect the insurance which the Contractor should have provided and recover the premiums the Employer had 

paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums 

shall be a debt due from the Contractor. 

13.4 Alterations to the terms of insurance shall not be made without the approval of the Engineer. 

13.5 Both parties shall comply with any conditions of the insurance policies. The Contractor shall 

ensure that wherever applicable, its Sub-Contractor(s) shall take out and maintain in effect adequate 

insurance policies for their personnel and vehicles and for works executed by them under the Contract unless 

such Sub-Contractor(s) is/ are covered by the policies taken out by the Contractor. 
 

14. Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, may rely at his own risks and liability on any Site 
Investigation Reports referred to in the Contract Data, supplemented by any other information available to 

him. 
 

15. Queries about the Contract Data 

15.1 The authorized representative of the Employer as stated in the Contract data will Clarify queries 

on the Contract Data. 

16. Contract or to Construct the Works 

16.1 The Contractor’s obligations cover the carrying out of all Maintenance Works and Activities as 
defined in the Contract for keeping the roads in accordance with the Road Maintenance Standards. 

 



The Contractor shall construct, install and maintain the Works in accordance with the Specifications and 
Drawings. 

17. The Works to be completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Maintenance Works and Activities on the Start 
Date and shall carry out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended Completion Date. 

 
18. Approval by the Engineer 

18.1 The Contractor shall prepare/ propose the Maintenance Manuals as per relevant applicable 

Standards and Specifications and existing policies/ guidelines/ practices and get the same approved from the 

Engineer/ Employer. 

18.2 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Engineer, who is to approve them if they comply with Specifications and drawings. 

18.3 The Contractor shall be responsible for design of Temporary Works. 

18.4 The Engineer’s approval shall not alter the Contractor’s responsibility for design of the Temporary 

Works. 

18.5 The Contractor shall obtain approval of third parties to the design of Temporary Works by 

Engineer. 

18.6 All Drawings prepared by the Contractor for the execution of temporary or permanent Works, are 

subject to prior approval by the Engineer before their use. 
 

19. Site Regulations and Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site, including 
arrangements for smooth flow of traffic at his own cost as per guidelines of the IRC/ Ministry of Road 

Transport & Highways. He shall provide proper barricading, diversion boards, etc. He shall be fully responsible 

for the safety of workers and staff at site and provide safety helmets, reflective jackets and other PPE to the 

workers, inspecting officers and supervisors. 
 

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site 

is the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carryout the 

Engineer’s instructions for dealing with them. 
 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the Site to the Contractor on or before the start 

date of the Contract. 
 

22. Access to the Site 

22.1 The Contractor shall allow access to the Site and to any place where work in connection with the 
Contract is being carried out, or is intended to be carried out to the Engineer and any person/ persons/ agency 

authorized by: 

a) The Engineer 

b) The Employer 



23. Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer pertaining to the maintenance 

works which comply with the applicable laws where the Site is located. 

23.2 The Contractor shall permit the Engineer/ Employer to inspect the Contractor’s contemporary 
records in respect of invoice of bitumen, cement, aggregates and steel, if so desired by the Engineer. 

 

24. Procedure for Dispute Resolution 
 

24.1 Arbitration 

The procedure for arbitration will be as follows: 

i) In case of Dispute or difference arising between the Employer and the Contractor relating to any 

matter arising out of or connected with this contract, such disputes or differences shall be settled 

in accordance with the Arbitration and Conciliation Act, 1996 as amended vide Act of 2015. The 

Arbitral Tribunal shall consist of sole Arbitrator from the panel of three Arbitrators proposed by 

the Employer and choice of selecting one given to the Contractor. Contractor shall select one out 

of the three names of Arbitrators given to him within 30 days failing which the Employer shall 

nominate the Arbitrator out of the panel of three Arbitrators. In case the Contractor objects to the 

Arbitrator selected by the Employer, the Employer shall refer selection of Arbitrator to the Indian 

Roads Congress for nominating the Arbitrator for the dispute and both parties agree that the 

Arbitrator so selected by IRC shall decide the dispute. Indian Roads Congress shall try to appoint 

Arbitrator preferably from the state where the project is located or otherwise from adjoining 

States. 

ii) Arbitration proceedings shall be held at [New Delhi], India, and the language of the arbitration 

proceedings and that of all documents and communications between the parties shall be English. 

iii) The decision of the Arbitrator shall be final and binding upon both parties. The cost and expenses 
of Arbitration proceedings will be paid as determined by the Arbitral Tribunal However, the 

expenses incurred by each party in connection with the preparation, presentation, etc. of its 

proceedings shall be borne by each party itself. The fees and expenses of the Arbitrator shall be 

shared equally by both the parties. 

iv) Performance under the contract shall continue during the Arbitration proceedings and payments 

due to the Contractor by the Employer shall not be withheld, unless they are the subject matter of 

arbitration proceedings. 



B. TIME CONTROL 
 

25. Programme 

25.1 The Contractor shall submit to the Engineer for approval a programme within period specified in 
the contract data showing the general methods, arrangements, order, and timing for all the maintenance 
works and activities. 

25.2 The Engineer may issue the work order in stages specifying the time limit for the same as and 

when required except the performance-based maintenance items. 

25.3 An update of the Programme shall be a programme showing the actual progress achieved on each 
activity and the effect of progress achieved on the timing of the remaining Works, including any changes to 

the sequence of activities. 

25.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals. If 

the Contractor does not submit an updated Programme within this period, the Engineer may with hold the 

amount stated in the Contract Data from the next payment certificate and continue to with hold this amount 

until the next payment after the date on which the overdue Programme has been submitted. 

25.5 The Engineer’s approval of the Programme shall not alter the Contractor’s obligations. The 

Contractor may revise the Programme and submit it to the Engineer again at any time. A revised Programme 

shall show the effect of Variations and Compensation Events. 
 

26. Extension of the Intended Completion Date 

26.1 The Engineer shall extend the Intended Completion Date only after approval of the Employer if a 
Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved 

by the Intended Completion Date without the Contractor taking steps to accelerate the remaining Works, 

which would cause the Contractor to incur additional cost. 

26.2 The Engineer, within 14 days of receiving full justification from the Contractor for extension of 

Intended Completion Date, will refer to the Employer his recommendation. The Employer shall, in not more 

than 21 days from the date of receipt of Engineer’s recommendation, communicate to the Engineer the 

acceptance or otherwise. The Engineer shall convey the decision of the Employer to the Contractor. 
 

27. Delays Ordered by the Engineer 

27.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the 
Works. Delay/delays totaling more than 15 days will require prior written approval of the Employer. 

 

28. Management Meetings 

28.1 The Engineer may require the Contractor to attend a management meeting. The business of a 
management meeting shall be to review the plans and progress for the Maintenance Works. 



28.2 The Engineer shall record the business of management meetings and provide copies of the record 

to those attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the 

Engineer either during the management meeting or after the management meeting and to be intimated in 

writing to all those who attended the meeting. 

 
C. QUALITY CONTROL 

 
29. Identifying Defects 

29.1 The Engineer shall check the Contractor’s work and notify the Contractor of any Defects those are 
found. Such checking shall not affect the Contractor’s responsibilities. The Engineer may instruct the 

Contractor to uncover and test any work that the Engineer considers may have a Defect. 
 

30. Tests 

30.1 The Contractor shall setup a field laboratory within period stated in contract data and be solely 

responsible for: 

a) Carrying out the mandatory tests prescribed in Technical Specifications and 

b) For the correctness of test/ procedures, whether preformed in his laboratory or elsewhere. 

 
30.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specifications to 

check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the testing 

charges and for any number of samples. Otherwise, the Employer shall pay for the testing charges. 

 

30.3 The Contractor shall carry out all required field test of construction material as per clause 900 of 

MoRT&H specification and prevailing guidelines of MoRT&H. The minimum 10% of total required material 

testing shall be carried out in Government approved NABL accredited Testing Laboratory at Contractor's cost. 

 
31. Correction of Defects noticed during the Defects Liability Period 

31.1 The works carried out shall be of very high standard, requiring no major repairs on the road for 

at least, during defects liability period, after the date of completion of works. 

31.2 If any defects including shrinkage, cracks, and other faults appear in the works within the period 

specified here under after issue of “Taking over” certificate, the Engineer shall give notice to the Contractor of 

any defects before the end of the Defects Liability Period. The Defects Liability Period shall be extended for as 

long as the defects remain to be corrected. 

31.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at his own 
cost within the length of time specified in the Engineer’s notice. 

31.4 The Defects Liability Period is not applicable for works of routine maintenance such as pot holes/ 

patch repairs/ ruts repairs/ cleaning and clearing, etc. under performance based BOQ item. 

However, for other specific items of works (if any), got executed as ordered by Engineer (if any), the Defects 

Liability Period shall be 36 months, counted from the Date of Completion stated in the Certificate of 

Completion issued in pursuance of Clause 47. 



31.5 If during the Defects Liability Period any defect is found in the design, engineering, materials and 

workmanship of the Works and Services executed by the Contractor, then the Contractor shall promptly, in 

consultation and agreement with the Engineer, appropriately remedy such defects at its cost, or repair, replace 

or otherwise make good (as the Contractor shall, at its discretion, determine) such defects as well as any 

damage to the Road caused by such defects. 
 

31.6 The Contractor’s obligations under this Clause 31 shall not apply to: 

a) any material that is supplied by the Employer, and normally consumed in maintenance, or have a 

normal life shorter than the Defects Liability Period stated here in; 

b) any design, Specification or other data, supplied or specified by or on behalf of the 

Employer or any matter for which the Contractor has disclaimed responsibility here in; 

31.7 The Employer shall offer the Contractor all reasonable opportunity to inspect the defect(s) 

Noticed, as well as provide all necessary access to the Facilities and the Site to enable him to perform his 

obligations under this Clause31. 

The Contractor may remove from the Site any Plant and Equipment or any part of the Facilities that are 

defective, if the nature of the defect, and/or any damage to the Facilities caused by the defect, is such that 

repairs cannot be expeditiously carried out at the Site. 

 
32. Uncorrected Defects 

32.1 If the Contractor fails to correct a Defect, to the satisfaction of the Engineer, within the time 

specified in the Engineer’s notice, the Engineer will assess the cost of having the Defect corrected. The 

Contractor will pay to the Employer this amount or the Engineer may deduct such amount from any sums due 

to the Contractor, on correction of the Defect together with 20 percent additional costs as the damages. 

32.2 In case of any non-compliance/delayed compliance of maintenance standards, the 
damages/reduction in payment shall be applicable as provided under road Maintenance Standards Part –I. 

 
D. COST CONTROL 

 

33. Bill of Quantities 

33.1 The Bill of Quantities shall contain the description of items, units, rates and amount. 

33.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity 

of the work done at the rates given in the Bill of Quantities with accepted/ awarded tender premium for each 

item for the work executed. 

The accepted/ awarded tender premium above/ below the grand total of Project cost as per BOQ shall be 

applicable for individual item of work to determine payable amount to Contractor subject to contractual 

provisions. 

 
34. Changes in the Quantities 

34.1 The final quantity of the work done may differ from the quantity given in the Bill of Quantities. 

The payment shall be made for the quantities executed. Provided that the items for which lump sum rates have 

been quoted shall not be measured and the payments for such items not exceeding the quoted lump sum 

amount shall be made to the Contractor subject to meeting the specified maintenance requirements by the 



Contractor in accordance with the Agreement. It is agreed, beyond doubt, by the Contractor that no claims 

shall be entertained by the Engineer/ Employer on account of reduction to any extent, due to budgetary 

constraints, in quantities of measurable items. 

 
35. Variations 

35.1 The Engineer may order Variations, with the prior approval of the Employer, he considers 

necessary or advisable during the progress of the Works. Such Variations shall form part of the Contract and 
the Contractor shall execute the varied works. Oral orders of the Engineer for Variations, unless followed by 

written confirmation, shall not be taken into account. 
 

36. Payments for Variations 

36.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carryout such 
work at the same rate. 

36.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the 
rate from similar items in the Bill of Quantities. 

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 36.2, 
the Contractor shall, within 14 days of the issue of order of Variation work, inform the Engineer the rate which 

he proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation and 

determine the rate based on prevailing market rates within one month of the submission of the claim by the 

Contractor and approval from the Employer shall be taken. As far as possible, the rate analysis shall be based 

on the Standard Data Book and the current Schedule of Rates of the district public works division. The decision 

of the Employer on the rate so determined shall be final and binding on the Contractor. 
 

37. Cash Flow Forecasts 

37.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated cash 
flow forecast. 

 

38. Payment Certificates 

38.1 The Contractor shall submit to the Engineer monthly statements of the value of the work executed 

less the cumulative amount certified previously, supported with detailed measurement of the items of work 
executed. 

38.2 The Engineer shall check the Contractor’s monthly statement within 14 days and certify the 

amount to be paid to the Contract or after taking in to account any credit or debit for the month in question. 

38.3 The value of work executed shall be determined, based on measurements by the Engineer. 

38.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of 
Quantities completed. 

38.5 The value of work executed shall also include the valuation of Variations and Compensation 
Events. 

38.6 The Engineer/ Employer may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of latest information. 

38.7 The final bill shall be submitted by the Contractor within one month of the actual date of 



completion of the work; otherwise the Engineer’s certificate of the measurement and of the total amount 

payable for work accordingly shall be final and payment made accordingly within a period of sixty days as far 

as possible. 

 
39. Payments 

39.1 Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The Employer shall pay 
the Contract or the amounts the Engineer had certified, within 28 days of the date of each certificate. 

39.2 The authorized representative of the Employer shall make the payment certified by 
the Engineer. 

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be 
paid for by the Employer and shall be deemed to be covered by other rates and prices in the Contract. 

 

40. Compensation Events 

40.1 The following shall be Compensation Event sunless they are caused by the Contractor: 

a) The Engineer orders a delay or delays exceeding a total of 30 days; 

b) The effects on the Contract or of any of the Employer’s Risks. 

40.2 If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide whether and by 

how much the Intended Completion Date shall be extended after approval of the Employer. 

40.3 The Contractor shall not be entitled to compensation to the extent that the Employer’s interests 
are adversely affected by the Contractor not having given early warning or not having cooperated with the 

Engineer/ Employer. 
 

41. Taxes and Currencies for Payments 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of levies, duties, royalties, cess, 

toll, and other taxes of Central and State Governments, local bodies and authorities that the Contractor will 

have to pay for the performance of this Contract however it is exclusive of GST. The Employer will perform 

such duties in regard to the deduction of such taxes at source as per applicable law. The GST shall be 

reimbursed (if applicable) subject to production of proof of such payment by the contractor (proof should 

contain name of work). 

41.2 All payments shall be made in Indian Rupees. 
 

42. Security Deposit/ Retention Money 

42.1 The Employer shall retain security deposit of 5% (Five percent) of the amount from each payment 

due to the Contractor until Completion of the whole of the Works. 

42.2 The security deposit/retention money and the performance security will be released to the 
Contractor when the Defects Liability Period is successfully over, and the Engineer has certified that the 

Defects, if any, notified by the Engineer to the Contractor before the end of this period have been corrected. 

42.3 If the Contractor so desires, then the Security Deposit/ retention money can be released on 
submission of unconditional Bank Guarantee at the following two stages:- 



a) At a point after the progress of work in financial term (gross value of work done) has reached 

50% of the contract amount 

b)        After the retention money has been deducted to the full value (5% of the contract amount). 

43. Liquidated Damages 

43.1 The Contractor shall pay liquidated damages to the Employer at the rate or part there of stated in 

the Contract Data for each day that the Completion Date is later than the Intended Completion Date. The total 

amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may 

deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not 

affect the Contractor’s other liabilities. 

Both the parties expressly agree that the liquidated damages payable by the Contractor are mutually agreed 

genuine pre-estimated loss and without any poof of actual damages likely to be suffered and incurred by the 

Employer and the Employer is entitled to receive the same and are not by way of penalty. 

43.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in the next 
payment certificate. The contractor shall not be paid interest on the over payment of liquidated damages. 

 
44. Advance Payment 

44.1 The Employer will make an interest bearing advance payment to the Contractor against provision 

by the Contractor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer in 

amounts equal to the advance payment up to 10% of Contract Price. The guarantee shall remain effective until 

the advance payment has been repaid, but the amount of the guarantee shall be progressively reduced by the 

amounts repaid by the Contractor. The Contractor shall take the above advance before 2nd running bill and if 

the contractor delays seeking the advance, the same is not payable. 

44.2 The Contractor is to use the advance payment only to pay for Equipment, plant and Mobilization 
expenses required specifically for execution of the Works. The Contractor shall demonstrate that the advance 
payment has been used in this way by supplying copies of invoices or other documents to the Engineer. 

44.3 The advance payment shall be repaid with interest @ SBI PLR applicable on the date of release of 
mobilization advance, by deducting from payments otherwise due to the Contractor. The mobilization advance 

will be recovered from third running bill upto 8thrunning bill in six equal installments and the interest will be 

recovered from 9th bill. In any case, the mobilization advance with interest must be recovered within ten 

months from the date of agreement. No account shall be taken of the advance payment or its repayment in 

assessing valuations of work done, Variations, Compensation Events, or Liquidated Damages. 

 
45. Performance Security 

45.1 Subject to further condition in Contract Data, the Performance Security equal to three percent of 
the Contract Price shall be provided to the Employer no later than the date specified in the Letter of Acceptance 

and shall be issued in the form given in the Contract Data and by a prescribed bank. The Performance Security 

shall be valid until a date 60 days after the expiry of Defects Liability Period. The validity shall account for 

additional 3 months’ time to account for BG verification, signing of contract and start date. 

46. Cost of Repairs 

46.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date 
and the end of the Defects Liability Period shall be remedied/ rectified by the Contractor at his cost if the loss 



or damage arises from the Contractor’s acts or omissions. 

 

E. FINISHING THE CONTRACT 
 

47. Completion 

47.1 The Contractor shall request the Engineer to issue a certificate of Completion of the Works, and 
the Engineer will do so upon deciding that the Works are completed. 

 

48. Taking Over 

48.1 The Employer shall take over the Site and the Works within seven days of the Engineer’s issuing a 

certificate of Completion. 
 
 

49. Final Account 

50. The Contractor shall supply to the Engineer with a detailed account of the total amount that the 

Contractor considers payable under the Contract before the end of the Defects Liability Period The Engineer 

shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 28 

days of receiving the Contractor’s account if it is correct and complete. If it is not, the Engineer shall issue 

within 28days a schedule that states the scope of the corrections or additions that are necessary. If the Final 

Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable 

to the Contractor and issue a payment certificate within 28days of receiving the Contractor’s revised account 

Operation and Maintenance Manual 

50.1 If “as built” Drawings and/ or operation and maintenance manuals are required relating to 
construction work carried out, the Contractor shall supply them within 28days from the date of issue of 

certificate of completion. 

50.2 If the Contractor does not supply the Drawings and/ or manuals by the stipulated date or they do 

not receive the Engineer approval, the Engineer shall withhold the amount equal to Rs.5 lakh from payments 
due to the Contractor. 

 

51. Termination 

51.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

51.2 Fundamental breaches of Contract include, but shall not be limited to, the following: 

A) Fundamental Breaches by the Contractor 

a) the Contractor stops work or grossly neglects Routine Maintenance Works and Services for 
28 days when no stoppage of work is shown on the current programme and the stoppage 

has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 

c) the Engineer/ Employer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to remedy the defect and correct it 

within the period of time determined by the Engineer; 

d) the Contractor does not maintain a Security Deposit as per clause; 



e) the Contractor has delayed the completion of Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in Clause43; 

f) the aggregate liability of the Contractor to the Employer, exceeds the total amount specified 
in the Contract Data, provided that this limitation shall not apply to the cost of repairing or 

replacing defective works and equipment; 

g) the Contractor fails to provide insurance cover as required under Clause13; 

h) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent 

practices as defined in Clause 34 of the Instructions to Bidders in competing for or in 

executing the Contract; 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the 
period specified in the Contract Data; 

j) if the Contractor does not deploy any of the personnel stated in Contract Data within 45days 

of issue of notice to proceed; 

k) The Contractor violates the provisions of Child Labour (Prohibition & Regulation) Act, 1986; 

l) Any other fundamental breaches as specified in the contract data. 

51.3 Without prejudice to any other right or remedies which the Employer may have under this 

contract upon occurrence of a Contractor’s fundamental breach of contract, the Employer shall be entitled to 

terminate this contract by issuing a Termination Notice to the Contract or provided that before issuing the 

Termination Notice, the Employer shall by a Notice inform the Contractor of its intention to issue such 

Termination Notice and grant 15 days to the Contract or to make are presentation and may after the expiry of 

such15days, whether or not it is in receipt of such representation issue the Termination Notice. 

51.4 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

51.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 

secure, and leave the Site as soon as reasonably possible. 
 

52. Payment upon Termination 

52.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 

Engineer shall issue a certificate for the value of work done and Materials ordered less advance payments 

received up to the date of issue of the certificate and less the percentage to apply to the value of the work not 

completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment 

due to the Contractor, the difference shall be a debt payable to the Employer and Employer may recover the 

same from Performance Bank Guarantee. 

52.2 If the Contract is terminated at the Employer’s convenience, the Engineer shall issue a certificate 

for the value of work done, and a pre-determined amount specified in the contract data to cover the reasonable 

cost of removal of Equipment and repatriation of the Contractor’s personnel employed solely on the Works, 

and the Contractor’s costs of protecting and securing the Works and less advance payments received up to the 

date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at 

source as per applicable law. 
 

53. Property 

53.1 All Materials on Site, Plant, Equipment, Temporary Works and Works shall be deemed to be the 

property of the Employer for use for completing balance work if the Contract is terminated because of the 
Contractor’s default. 



54. Release from Performance 

54.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The 

Contract or shall make the Site safe and stop work as quickly as possible after receiving this certificate and 

shall be paid for all work carried out before receiving it and for any work carried out after wards to which a 

commitment was made. 

F. OTHER CONDITIONS OF CONTRACT 

55. Labour 

55.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for 

the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport; 

and for compliance of various labour laws/ regulations. 

55.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such 

form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several 

classes of labour from time to time employed by the Contractor on Site and such other information as the 

Engineer may require. 

55.3 The Contractor’s personnel including equipment operators shall be appropriately qualified, 
skilled and experienced in their respective trades or occupations. The Engineer may require the Contractor to 

remove or cause to be removed any person employed on the site or the works, including the Contractor’s 

representative, if applicable, who 

a) Persists in any misconduct or lack of care; 

b) Carries out duties incompetently or negligently; 

c) Falls to conform with any provision of the contract; 

d) Persists in any conduct which is prejudicial to safety, health or protection of the environment. 

If appropriate, the contractor shall then appoint or cause to be appointed a suitable replacement person 

56. Compliance with Labour Regulations 

56.1 During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times 

by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the 

State or Central Government or local authority and any other labour law (including rules), regulations, 

byelaws that may be passed or notification that may be issued under any labour law in future either by the 

State or the Central Government or the local authority. (Salient features of some of the major labour laws that 

are applicable to construction industry are given in Addendum to General Conditions of Contract.) The 

Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the 

competent authority on account of contravention of any of the provisions of any Actor rules made there under, 

regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such 

amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the 

notifications/ bye taws/ Acts/ Rules/ regulations including amendments, if any, on the part of the Contractor, 

the Employer shall have the right to deduct any money due to the Contractor including his amount of 

performance security. The Employer shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by the Employer. 

In no case shall the employees of the Contractor and the Sub-Contractor be treated as the employees of the 

Employer at any point of time. 

57. Drawing s and Photographs of the Works 



57.1 The Contractor shall do photography/video photography of the site firstly before the start of 
work, secondly mid-way in the execution of different stages of work and lastly after the completion of each 
item of work. No separate payment will be made to the contractor for this. 

57.2 The Contractor shall not disclose details of Drawings furnished to him and works on which he is 

engaged without the prior approval of the Engineer in writing. No photograph of the works or any part thereof 

or plant employed thereon, except those permitted under Clause57.1, shall be taken or permitted by the 

Contract or to be taken by any of his employees or any employees of his sub-Contractors without the prior 

approval of the Engineer in writing. No photographs/ video photography shall be published or otherwise 

circulated without the approval of the Engineer in writing. 
 

58. The Apprentices Act, 1961 

58.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (Ill of 1961), 

the rules made there under and the orders that may be issued from time to time under the said Act and the 

said Rules and on his failure or neglect to do so, he shall be subject to all liabilities and penalties provided by 

the said Act and said Rules. 



CONTRACT DATA 

 
Items marked “N/A” do not apply in this Contract.1.1 
1. The Employers is [C1.1.of ITB] 
 National Highways and Infrastructure Development Corporation Ltd.  

 1st & 2nd Floor, Tower A, World Trade Centre, Nauroji Nagar, New Delhi – 

110029 

 

 Name of Authorized Representative 

Executive Director (Projects) 

Email Id: ronhidcldehradun@gmail.com 

National Highways& Infrastructure Development Corporation Ltd. Regional 

Office, Dehradun 

House no. C-24, Ajabpur Kalan, Near JP Badminton Academy, 

Dehradun-248001 

 

2. Engineer: M/s URS Scott Wilson India Private Limited in JV with M/s 

AECOM India Pvt. Ltd. in association with M/s Shweta Technophile 

consultants Pvt. Ltd. 

Designation: Authority’s Engineer 

Address: Nandprayag 

 

 [C1.1.of GCC] 

3. The Intended Completion Date for the whole of the Works is [06 months 
from Start Date] 

[Cl. 1.1, 17 & 26 

of GCC] 

4. The location of site is given in the Bid 

notice [Sr no 1 of NIT] [Sr. No.1 of NIT] 

5. The Start Date shall be within 03 days for the date of issue of the Notice 

to proceed with the work. 
[C1.1.of GCC] 

6. (a)The name and identification number of the Contract is Short Term 
Maintenance work (Miscellaneous Structure works) from Km. 368.000 
to Km. 468.000 of Rudraprayag to Helang on NH-7 (old NH-58) under 
M&R Head and at Risk & Cost of the EPC Contractor in the state of 
Uttarakhand. 

 

 
[C1.1.1of ITB] 

7. (a) The law which applies to the Contract is the law of Union of India. [CI.3.1ofGCC] 

 (b)The language of the Contract documents is English [Cl.3.1ofGCC] 

8. The limit of subcontracting is NIL of initial contract price [CI.7.1ofGCC] 

9. Schedule of other Contractor-NIL [Cl.8.1ofGCC] 

10. Technical Personnel are as given in the ITB [Cl.9.1of GCC] 

 

SL. 

No. 

Personnel Qualification Particular 

Experience 

(minimum 

requirement) 

No. of Persons 

mailto:ronhidcldehradun@gmail.com


1 Project Manager Degree in Civil Engineering 

 

3 years as Project 
Manager on Highway 

02 

   Construction, /Maintenance 
works  

 

2 Site Engineer cum 

Material Engineer  

Degree/Diploma in Civil 

Engineering 

 

02 years on highway 

constructions / 

maintenance work. 

03 

3  Quantity Surveyor Degree/Diploma in Civil 

Engineering 

 

02 years on highway 

constructions / 

maintenance work 

02 

   Total 07 

 
11. Amount for insurance are: [Cl.13.1 of GCC] 

a) Rupees equivalent to Contract Price. 

b) Rupees equivalent to 5% of Contract Price. 

c) Rupees equivalent to 5% of Contract Price 

d) Rupees 20 lakhs for multiple incidents. 

The said insurance shall include all liabilities as per Clause13.1 and shall be deductible 

as per premium rate. 

12. Site Investigation Report-NIL [Cl14.1 of GCC] 

13. The period for submission of the programme for approval of Engineer shall be 10 days 

from the issue of Letter of Commencement. [Cl.25.1 of GCC] 

14.  Amount to be withheld for delays in submission of updated programme: 1% of value of 

work corresponding to the updated programme. [Cl. 25.4 of GCC]. 

15. The period for setting up a field laboratory with the prescribed equipment 
Relevant to items of work in BOQ is 15 days from the date of notice to start work. 

[Cl.30.1ofGCC]` 

16 The Defect Liability Period will be as per Cl. 31.4 of Section-5 of GCC.[Cl.31of GCC] 

 
17. 

a. Amount of liquidated damages for delay 

incompletion of works 

0.1 percent of the remaining value of 
contract to be executed, rounded off to the 
nearest thousand, per day with the 
minimum of Rs.10,000/-per day 

b. Maximum limit of liquidated damages 

for delay incompletion of work. 

10 percent of the Initial Contract Price 

rounded off to the nearest thousand 

[Clause.43 of GCC] 

 

18. The standard form of Performance Security acceptable to the Employer shall be an 

Unconditional Bank Guarantee of the type as specified in the Bidding Documents. 



[Cl.45.1 of GCC] 

19. The percentage to apply to the value of work not completed representing the Employer’s 

additional cost for completing the work shall be 20 percent. The Performance Security 

shall also be forfeited if the Contract is terminated because of a fundamental breach of 

Contract by the Contractor. [Cl.52.1 of GCC] 

20. The reasonable cost of removal of equipment and repatriation of the Contractor’s 

personnel employed solely on the works in the event of termination of the contract at the 

Employer’s convenience or because of a fundamental breach of contract by the Employer 

is to be treated as [-----------] lac. [Cl.52.2 of GCC] 
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ADDENDUM TO GENERAL CONDITIONS OF CONTRACT 



SECTION 6 

ADDENDUM TO GENERAL CONDITIONS OF CONTRACT 
 

 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORKS. 

a) Workmen Compensation Act, 1923: The Act provides for compensation in case of injury 
by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act; 1972: Gratuity is payable to an employee under the Acton 
satisfaction of certain conditions if an employee has completed the prescribed minimum 
years (five years) of service or more or on death the rate of prescribed minimum days’ 
(15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (10) or more employees. 

c) Employee’s P.F. and Miscellaneous Provision Act 1952: The Act provides for monthly 
contributions by the Employer plus workers at the prescribed rate (10percent or 
8.33percent). The benefits payable under the Act are: 

i) Pension or family pension on retirement or death as the case may be. 

ii) Deposit linked insurance on the death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/ death etc. 

d) Maternity Benefit Act, 1961: The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act, 1970: The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The principal Employer is required to take Certificate of Registration 
and the Contractor is required to take license from the designated Officer. The Act is 
applicable to the establishments or Contractor of Principal Employer if they employ 
minimum prescribed (20 or more) numbers of contract labour. 

f) Minimum Wages Act, 1948: The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a 
scheduled employment. Construction of buildings, roads, runways are scheduled 
employment. 

g) Payment of WagesAct,1936: It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of workers. 

h) Equal Remuneration Act, 1979: The Act provides for payment of equal wages for work 
of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act, 1965: The Act is applicable to all establishments employing 
minimum prescribed (say, 20 or more) number of workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the 

 

 
75 



prescribed manner. The Act does not apply to certain establishments. The newly set-up 
establishments are exempted for five years in certain circumstances. States may have 
different number of employment size. 

j) Industrial Disputes Act, 1947: The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal 
and what are the requirements for laying off or retrenching the employees or closing 
down the establishment. 

k) Industrial Employment (Standing Orders) Act, 1946: It is applicable to all 
establishments employing minimum prescribed number of persons (say, 100, or 50). The 
Act provides for laying down rules governing the conditions of employment by the 
Employer on matters provided in the Act and get these certified by the designated 
Authority. 

l) Trade Unions Act, 1926: The Act lays down the procedure for registration of trade 
unions of workmen and employees. The Trade Unions registered under the Act have been 
given certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation ) Act, 1986: The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. 
Employment of child labour is prohibited in building and construction industry. 

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 
Service) Act, 1979: The Act is applicable to an establishment which employs minimum 
prescribed number of labour (say, five or more) inter-state migrant workmen through an 
intermediary (who has recruited workmen in one state for employment in an 
establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided certain 
facilities such as Housing, Medical-Aid, Travelling expenses from home upto the 
establishment and back etc. 

o) The Building and Other Construction Workers (Regulation of Employment and 
Conditions of Service) Act, 1996 and the Cess Act of 1996: All the establishments who 
carry on any building or other construction work and employ the minimum prescribed 
(say, 10 or more) number of workers are covered under this Act. All such establishments 
are required to pay cess at the rate not exceeding 2 percent of the cost of construction as 
may   be   notified   by   the   Government.   As   per   current notification, 
one percent of the cost of construction is payable by the Employer of the establishment. 
The Employer of the establishment is required to provide safety measures at the building 
or construction work and other welfare measures, such as canteens, first- aid facilities, 
ambulance, housing accommodations for workers near to the work place etc. The 
Employer to whom the Act applies has to obtain a registration certificate from the 
Registering Officer appointed by the Government. 

p) Factories Act, 1948: The Act lays down the procedure for approval of plans before setting 
up a factory, health and safety provisions, welfare provisions, working hours, annual 
earned leave and rendering information regarding accidents or dangerous occurrences to 
designated authorities. It is applicable to premises employing the minimum prescribed 
number of persons (say, 10 persons or more) with aid of power or another minimum 
prescribed number of persons (say, 20 or more persons) without the aid of power 
engaged in manufacturing process. 
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SECTION-7 

ROAD MAINTENANCE STANDARDS AND SPECIFICATIONS FOR ROAD MAINTENANCE WORKS, 

PART-I AND PART-II & SCOPE OF WORK 

PREAMBLE: 

The Technical Specifications contained herein shall be read in conjunction with the other Bidding 
Documents as specified. 

GENERAL REQUIREMENTS 

The Technical Specifications in accordance with which the entire work described hereinafter shall 
be executed and completed by the Contractor shall comprise of the following: 

PART – I – GENERAL TECHNICAL SPECIFICATIONS 

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of Road Transport & Highways, 
Government of India and published by the Indian Roads Congress, hereinafter referred to as 
MORT&H Specifications and relevant applicable IRC Codes. 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 

The Supplementary Technical Specifications shall comprise of various 
Amendments/ Modifications/ Additions to the ‘SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” referred to in PART-I above and Additional Specifications for particular item of 
works not already covered in Part–I. 

A particular clause or a part there of in “SPECIFICATIONS FOR ROAD AND BRIDGE WORKS” (FIFTH 
REVISION, April  2013),  referred in  Part-I  above,  where 

Amended/ Modified/ Added upon and incorporated in Part-II, referred to above, the 
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 

When an Amended/ Modified/ Added Clause supersedes a Clause or part thereof in the said 
Specifications, then any reference to the superseded clause shall be deemed to refer to the 
Amended/ Modified/ Added Clause or part thereof. 

In so far Amended/ Modified/ Added Clause may come in conflict or be inconsistent with any of the 
provisions of the MORTH  Specifications under reference, the Amended/ Modified/ Added clause 
and the additional specifications shall always prevail. 

In the absence of any definite provisions on any particular issue in the aforesaid Specifications, 
reference may be made to the latest codes and specifications of IRC and BIS in that order, Where 
even these are silent, the construction and completion of the works shall conform to sound 
engineering practice as approved by the Engineer and, in case of any dispute arising out of the 
interpretation of the above, the decision of the Engineer shall be final and binding on the Contractor. 

The Authority/Client shall get the 3rd party quality audit of bituminous work. 

Scope of Work: 
Short Term Maintenance work (Miscellaneous Structure works) from Km. 368.000 to Km. 468.000 of 
Rudraprayag to Helang on NH-7 (old NH-58) under M&R Head and at Risk & Cost of the EPC 
Contractor in the state of Uttarakhand. 

Inspection 
Full and complete inspection of the highway section shall be undertaken at appropriate 
intervals as mentioned in this section. The Contractor shall provide appropriate testing 
equipment for qualitative inspections, such as reflectivity meters, straight edges and the like. 



Daily followed by weekly and monthly Inspections 
Items to be inspected daily on regular basis followed by weekly and monthly inspections shall 
include: 

• Potholes 

• Cleaning of carriageway/ shoulder/ drain 

• Other maintenance activities. 

Repairs 

Repairs arising out of the inspections shall be carried out by the Contractor after a joint assessment 
with the Engineer and approval of NHIDCL. 

 
PERFORMANCE STANDARDS 

PERFORMANCE STANDARDS FOR MAINTENANCE: 
The performance standards define the level at which the proposed facility is to be maintained and 
operated. 

 
Road Maintenance: (As per MORT&H Specifications) 

 

 
SN 

 
Serviceability Indicator Permissible time limit for 

defect rectification 

Frequency of Inspections by the 
contractor to ensure required 

level of service 

1. 
Potholes 

24 Hrs 
Daily on regular basis 
followed by weekly & 
monthly inspections 

2. 
Cracking & patch 

(max. Permissible) Seven days -do - 

3. Cleaning of landslides/debris 12 hrs -do - 

4. Repair of Damage in slope 
protection work on hill and 

valley side 

Seven days -do - 

 
• Maintenance Standards for BOQ Items 

 
i) Maintenance standards for repairing roadside open drains and cross drainage works 

i) The work shall consist of cleaning, clearing, deepening and reshaping of roadside drains and 
making shallow lateral drains on shoulders to drain out the rain water/ surface water 
effectively from bituminous surface as well as from roadside berms. 

ii) Disposal of sediments, extraneous debris or vegetation growth, blocking flow. 

iii) Safety devices and signs shall be placed as per MoRTH Specifications for Road and Bridge 
Works (5th Revision) Clause No. 112. 

iv) The excavated material shall be disposed off as directed by Engineer-in-charge with all leads 



and lifts. 
v) The drain slopes and sides shall be dressed up to original flow line and cross section. 

 
ii) Maintenance standards for “carrying out cleaning, removing of Landslide / Debris from 

carriageway. 
 

i) However, width of carriageway to be kept clean as per BOQ provision is up to ROW, it 
includes; 
a) Total width of carriageway (LHS + RHS) including median width. 
b) Width of service roads (LHS + RHS) wherever service roads are in existence. 
c) Width of all structures such as flyovers, major bridges, minor bridges, culverts, subways, 
etc. 

ii)  For cleaning of carriageway, the Contractor shall deploy Hydraulic dozer & excavator with 
dumper. Contractor shall maintain log book of this Hydraulic dozer & excavator with 
dumper and submit the Xerox of this along with statement of work done. 

iii) Maintenance standards for “Removal of rank vegetation/weeds from shoulders 

i. The contractor shall keep the shoulders upto Right of Way (RoW) on both sides 
complete in all respects. 

ii. The work shall include breaking of clods, rough dressing and disposal of waste 
and vegetation outside RoW as per directions of the Engineer. 

iii. The contractor shall maintain separate signed muster rolls of deployed labours 
& supervisors and log books of tractors. The muster rolls and log books shall be 
made available for inspection. Xerox copy of log books and muster rolls shall be 
submitted along with statement of work done by the contractor. 

iv.  If a contractor fails to keep the specified area without weeds, unwanted 
vegetation, debris (as per provision of BOQ), a penalty of Rs. 500/km/incidence 
shall be imposed. The Engineer’s decision in this context is binding on the 
Contractor. 

 
iv) Maintenance standards for routine maintenance of road signs and delineators 

i) The work shall consist of washing of signs, delineators, removal of posters etc. and repair to 
supporting structures with repainting. 

ii)  The road signs and delineators should be thoroughly washed using a detergent solution 
followed by a lean rinse and whole face of the sign shall be dried. 

iii)  Defects in supporting structures like bullet holes, surface marks or bent posts shall be 
repaired with appropriate tools. 

iv) Damaged area shall be cleaned and loose/flaking paint shall be removed. Bullet holes shall 
be filled with filler and supporting structures shall be painted with first quality enamel paint 
in two or more coats. 



PART-II 

SPECIFICATIONS FOR ROAD MAINTENANCE WORKS 
 

1. General 

1.1  All materials, works and construction operations shall conform to the requirements laid down in the 
“Specifications for Road and Bridge Works” (5th Revision), Ministry of Road Transport and Highways, 
Published by Indian Roads Congress (IRC), New Delhi; IRC:82 “Code of Practice for Maintenance of 
Bituminous Surfaces on Highways” and IRC:SP:83 Guidelines for Maintenance, Repairs and 
Rehabilitation of Cement Concrete Pavements and IRC:SP:48-2023 Hill Road Manual wherever 
applicable. Where the Specification for a work is not given, sound engineering practice shall be adopted 
to the satisfaction of the Engineer. “Specifications for Road and Bridge Works, Ministry of Road 
Transport and Highways” (5th Revision) is hereinafter referred to as MoRTH Specifications. 

 
2 Arrangement for Traffic during Construction 
2.1  The Contractor shall take all necessary measures and make arrangements for the safety during 

construction in accordance with the requirements of Clause 112 of MoRTH Specifications. He shall 
provide, erect and maintain all such barricades, signs, markings, flags, lights as required or directed by 
the Engineer for safety of traffic passing through the section under repairs/improvement. 

2.2  All maintenance works on the road shall be carried out in a manner which would cause least 
interference to the traffic. In stretches where resurfacing or riding quality improvement works are to 
be taken up, the Contractor during execution of work shall provide and maintain proper passage for 
traffic. Where it is not possible or safe to allow traffic on part width of the carriageway, a temporary 
diversion of proper Specifications shall be constructed by the Contractor at his cost. The Contractor 
shall take prior approval of the Engineer regarding traffic arrangements during construction. 

2.3 All arrangements for traffic during construction shall be considered as incidental to the work and shall 
be Contractor’s responsibility. The Engineer shall determine the penalty to be imposed on the 
Contractor for deficiency in compliance to the requirement. 

 
3 Quality Control 
3.1  Quality control on materials and workmanship is the primary responsibility of the Contractor. Quality 

control shall be exercised in accordance with the Quality Plan approved by the Engineer. The Engineer 
may, during and after construction test the quality of materials and work in order to verify 
conformance with the prescribed Specifications. 

3.2  An attempt shall be made to attend to defects like potholes, undulations, rutting, bleeding, linear 
and alligator cracks and eroded edges etc. at an initial stage itself. Thermal bonded patches of regular 
rectangular shapes without bump or sump shall preferably be adopted. 

3.3  In order to avoid the sudden jerk at the end of overlaying, smooth transition shall be ensured by the 
Contractor. 

 
4 Specifications for Routine Maintenance 

Before any work is started, signs, barriers, etc. shall be placed and necessary arrangements made for 



ensuring safety of traffic and workers in the work zone, as described in Clause 2 of this Section 
Preparation of the surface prior to application of any treatment, shall be carried out in accordance with 
the relevant Clauses of MoRTH Specifications. After completion of the work, the site shall be left 
cleaned and tidy. No stockpiles of material shall be left on the road. 



 
 
 
 
 
 
 
 
 
 
 
 

 
SECTION – 8 

 
DESIGN AND SCHEDULE OF DRAWINGS 



 
 
 
 
 
 
 

 
SECTION-9 

 
FINANCIAL BID FORM AND BILL OF QUANTITIES 



FINANCIAL BID FORM 

To 

(Authorized Representative of Employer) 

DESCRIPTION OF WORKS: BID FOR (Name of work) 

Reference letter No.………………… 

Dear Sir, 

Having examined the site of works and Bid Documents, comprising Instructions to Bidders, 
Scope of Works, Conditions of Contract, Technical Specifications, Bill of Quantities and 
schedules for the execution of the above named works, we, the undersigned offer to 
execute and complete such works and remedy any defects therein in conformity with the 
said bid documents at tender premium as quoted in the Financial Bid. 

1. We undertake, our Bid is accepted, to commence the work within (07) seven days of 
receipt of the order to commence, and to complete and deliver the sections and whole of 
the works comprised in the contract within the period stated in the bid here to. 

2. If our Bid is accepted, we will furnish Performance Security (ies) in the form of a Bank 
Guarantee to be jointly and severally bound on us, in accordance with the Conditions of 
Contract. 

3. We agree to abide by this Bid for a period of One Hundred twenty (120) days from the last 
date fixed for Bid Submission and it shall remain binding upon us and may be accepted 
at any time before the expiry of that period. 

4. We confirm our agreement to treat the Bid document and other records connected with 
the works as secret and confidential documents and shall not communicate information 
contained there into any person other than the person authorized by the Employer or use 
such information in any manner prejudicial to the safety and integrity of the works. 

5. Unless and until an agreement is prepared and executed, this Bid, together with your 
written acceptance thereof, shall constitute a binding contract between us, but without 
prejudice to your right to withdraw such acceptance without assigning any reasons thereof. 

6. We understand that you are not bound to accept the lowest or any bid you may receive. 

 
Dated this day of 20----- 
Signature in the capacity of duly authorized** 
To Sign Bid for and on behalf of 

 

(in block capital 
letters) 

Address: Signature of Witness   Name of 
witness Address of witness  



DESCRIPTION OF WORKS: FINANCIAL BID 
 
 

 

S.No. Description Amount 

1 Grand Total of BOQ Rs................................(Excl 18 % 

GST) (Rupees ..................... only) 

 
 

 
I/ We here by agree to execute the above work on the tender 

(i) At par of the Grand of the Project Cost as given above 

(ii) At Premium 
[Figures/words] % above on the Grand of the Project 
Cost as given above. 

 
(iii) At discount 

[Figures/words] % below on the Grand of the Project 
Cost as given above 

 
 
 

 
*IF FILLED IN TECHNICAL BID, BIDDER SHALL BE DISQUALIFIED 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



BILL OF QUANTITIES 

1. Preamble 

i) The Bill of Quantities (BOQ) shall be read in conjunction with the Instructions to 
Bidders, Conditions of Contract, Road Maintenance Standards and Specifications 
for Road Maintenance Works. 

ii) The quantities given in the Bill of Quantities are estimated quantities. The basis 
of payment will be actual quantities of items of work carried out and valued at 
the rates tendered in the BOQ along with accepted/awarded tender premium. 
The accepted/ awarded tender premium above/below the grand total of the 
project cost shall be applicable for individual items of work to determine payable 
amount to Contractor for work done subject to other contractual provisions. Any 
variation shall be dealt with as per contract provisions. 

iii) The rates and prices tendered in the BOQ shall include all equipment, tools, 
spares, labour, supervision, overheads, consumables, materials, erection, 
maintenance, testing of input material delivered, profit, taxes (excluding GST)  and 
duties together with general risks, liabilities and obligations set out and implied 
in the contract and other incidentals to comply with the requirements of 
Standards and Specifications. 

iv) The rates and prices shall be quoted entirely in Indian Currency. 

v) Deleted 

vi) The whole cost of complying with the provisions of the contract shall be included 
in the items provided in the priced Bill of Quantities and where no rates are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of work. 

vii) The contractor shall keep the entire carriageway neat and clean throughout the 
contract period. The contractor shall maintain guard rails, railings, crash 
barriers, road furniture etc. in good condition by cleaning them frequently as 
advised / required by using suitable detergents/chemicals. 

• The staff of the contractor shall wear safety jackets, shoes, helmets etc. while on 
duty and any violation will attract a fine of Rs. 5,000/- for each incident. 

• Failure to erect safety signage or trying to carry out the works without proper 
precautions/safety measures as required will attract a fine of Rs.5,000/- for each 
incident. 

viii) General directions and descriptions of work and materials are not necessarily 
repeated or summarized in the Bill of Quantities. Reference to the relevant 
sections of the bidding document shall be made before entering rates or prices 
against each item in the Bill of Quantities. 

ix) The Contractor shall submit at least once in two months video recording of 

condition of the Project Highway with special emphasis on performance based 

items. 



 
 
 
 
 
 
 
 

 

Name of Work: - Short Term Maintenance work (Miscellaneous Structure works) from Km. 368.000 
to Km. 468.000 of Rudraprayag to Helang on NH-7 (old NH-58) under M&R Head and at Risk & Cost 
of the EPC Contractor in the state of Uttarakhand 

SUMMARY 
S.NO. DESCRIPTION AMOUNT (Rs.) Excl GST 

1. 
Short Term Maintenance work (Miscellaneous Structure works) 

from Km. 368.000 to Km. 468.000 of Rudraprayag to Helang on 

NH-7 (old NH-58) under M&R Head and at Risk & Cost of the 

EPC Contractor in the state of Uttarakhand 

₹  9,33,41,530/- 

 TOTAL (Rs.) ₹  9,33,41,530/- 

 

Note: In case of any error of Clause of MoRTH Specifications, the appropriate correct clause of the 

MoRTH Specifications shall prevail, as per the decision of Engineer-in-Charge/Employer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Sr. Description Unit 
Total 

Quantity 

1 Works under M&R     

1.1 

Earth work in excavation of foundation of structures as per drawing 
and technical specification, including setting out, construction of shoring 
and bracing, removal of stumps and other deleterious matter, dressing of 
sides and bottom and backfilling with approved material.(Ordinary Rock-
manual means,upto 3m depth,Not Requiring Blasting) 

Cum 1,636.250 

1.2 

PCC 1:3:6 in Foundation (Plain cement concrete 1:3:6 nominal mix in 
foundation with crushed stone aggregate 40 mm nominal size 
mechanically mixed, placed in foundation and compacted by vibration 
including curing for 14 days.) 

Cum 92.400 

1.3 
Plain/Reinforced cement concrete in sub-structure complete as per 
drawing and technical specifications.PCC Grade M20. 

Cum 2,014.320 

1.4 

Providing weep holes in Brick masonry/Plain/Reinforced concrete 
abutment, wing wall/return wall with 100 mm dia PVC/AC pipe, extending 
through the full width of the structure with slope of 1V :20H towards 
drawing foce. Complete as per drawing and Technical specifications. 

Nos. 2,053.000 

1.5 
Hand Packed stone filling in back of wallls including cost of all 
materials, royality, T&P etc. complete as per direction of Engineer-in- 
charge. (As per PWD Uttarakhand specifications) 

Cum 2,745.000 

1.6 

Excavation in Ordinary Rock using Hydraulic Excavator and Tippers 
with disposal upto 2000 metres. (Excavation for roadwork in soil with 
hydraulic excavator including cutting and loading in tippers, trimming 
bottom and side slopes, in accordance with requirements of lines, grades 
and cross sections, and transporting to the embankment location within 
all lifts and lead upto 2000m.) 

Cum 3,123.540 

1.7 

Plain/Reinforced Cement Concrete in Open Foundation complete as 
per Drawing and Technical Specifications. A PCC Grade M15  
Case II PCC Grade M15 using batching plant transit mixer & manual 
placing 

Cum 245.510 

1.8 
Plain/Reinforced Cement Concrete in Open Foundation complete as 
per Drawing and Technical Specifications.  
PCC Grade M20 using batching plant transit mixer & manual placing 

Cum 1,950.000 

1.9 

Plain/Reinforced Cement Concrete in Open Foundation complete as 
per Drawing and Technical Specifications. 
Case II PCC Grade M25 using batching plant transit mixer & manual 
placing 

Cum 448.310 

1.10 
RCC Grade M25 using batching plant transit mixer & manual placing 
Plain/Reinforced Cement Concrete in Open Foundation complete as per 
Drawing and Technical Specifications 

Cum 656.400 

1.11 

Providing & making Gabion structure with Mechanically Woven 
Double Twisted Hexagonal Shaped Wire mesh Gabion Boxes as per IS 
16014:2012, MORT&H Clause 2500, of required size, Mesh Type 10x12 
(D=100 mm with tolerance of ± 2%) Zinc coated, Mesh wire diameter 3.0 
mm, mechanically edged/selvedged with partitions at every 1m interval 
and shall have minimum 10 numbers of openings per meter of mesh 
perpendicular to twist, tying with lacing wire of diameter 2.2 mm, supplied 
@3% by weight of Gabion boxes, filled with boulders with least 
dimension of 200 mm, as per drawing, all complete as per direction of 
Engineer-in-charge. 

Cum 1,470.000 

1.12 

Cement plum Masonry with 40% plum & 60% 1:3:6 cement concrete 
including supply of all material, labour, T&P etc. required for proper 
completion of the work. as per drawings and technical specifications 
Clause 802, 803, 1202 & 1203 of MORD Specifiction 

Cum 2,510.000 

1.13 
Random Rubble Masonry Stone masonry work in cement mortar 1:3 in 
foundation complete as drawing and Technical Specification 

Cum 936.000 



1.14 

Laying Cement Concrete Pipe NP3 (burried conduits) on first class 
bedding of granular material including fixing collar with cement sand 
mortar 1:2 but excluding excavation, protection works, backfilling, 
concrete and masonary work in head wall and parapets. 
 
300 mm dia 

Nos. 9.000 

1.15 
Supplying, Fitting and Placing un-coated HYSD bar Reinforcement 
in Foundation complete as per Drawing and Technical Specifications.  

MT 45.640 

1.16 

Removal of Unserviceable Soil with Disposal upto 3000 metres 
(Removal of unserviceable soil including excavation, loading and 
disposal upto 3000 metres lead but excluding replacement by suitable 
soil which shallbe paid separately as per clause 305..) 

Cum 70.000 

1.17 

Supply & Fixing layer of Geo-Jute mat with Spraying of seeds of 
lemon grass/Dedonis/vetiver etc, including all cost of material, labour and 
T&P required to complete the work in all respect, with the following 
properties a. Material 100% natural, b. Weight 500 GSM, c. Minimum 
Breaking Load along Machine Direction (warp way)- 10(Kn/m) Cross 
Direction (warp way) 10.0 (Kn/m), d. Max elongation at break (in %): 
Machine Direction (warp way)-10, cross direction (warp way)-12 

Sqm 13,000.000 

2 Works under R&C    

2.1 
Maintenance of Slab type Culverts by way of clearing, Cleaning, 
Erosion repair,repairs to cracks, parapet walls and Protection works as 
per drawing and technical specification Clasue 1908 

Nos. 58.000 

2.2 
Hill Side Drain Clearance (Removal of earth from the choked hill side 
drain and disposing it on the valley side manually) 

Metre 35,595.000 

2.3 

Clearing and Grubbing Road Land .(Clearing and grubbing road land 
including uprooting rank vegetation, grass, bushes, shrubs, saplings and 
trees girth up to 300 mm, removal of stumps of trees cut earlier and 
disposal of unserviceable materials and stacking of serviceable material 
to be used or auctioned up to a lead of 1000 metres including removal 
and disposal of top organic soil not exceeding 150 mm in thickness.) by 
manual means (In area of light jungle) 

Ha 0.068 

2.4 

Removal of Unserviceable Soil with Disposal upto 3000 metres 
(Removal of unserviceable soil including excavation, loading and 
disposal upto 3000 metres lead but excluding replacement by suitable 
soil which shall 
be paid separately as per clause 305..) 

Cum 5,737.050 

2.5 

Earth work in excavation of foundation of structures as per drawing 
and technical specification, including setting out, construction of shoring 
and bracing, removal of stumps and other deleterious matter, dressing of 
sides and bottom and backfilling with approved material.(Ordinary Rock-
manual means,upto 3m depth,Not Requiring Blasting) 

Cum 157.500 

2.6 
Supply and installation of non-woven geotextile having mass/unit 
area - 250gsm over the slope to be treated including all cost of 
labour,material and T&P required for proper completion of work 

Sqm 105.000 

2.7 
Hand Packed stone filling in back of wallls including cost of all 
materials, royality, T&P etc. complete as per direction of Engineer-in- 
charge. (As per PWD Uttarakhand specifications) 

Cum 105.000 

2.8 

Providing & making Gabion structure with Mechanically Woven 
Double Twisted Hexagonal Shaped Wire mesh Gabion Boxes as per IS 
16014:2012, MORT&H Clause 2500, of required size, Mesh Type 10x12 
(D=100 mm with tolerance of ± 2%) Zinc coated, Mesh wire diameter 3.0 
mm, mechanically edged/selvedged with partitions at every 1m interval 
and shall have minimum 10 numbers of openings per meter of mesh 
perpendicular to twist, tying with lacing wire of diameter 2.2 mm, supplied 
@3% by weight of Gabion boxes, filled with boulders with least 
dimension of 200 mm, as per drawing, all complete as per direction of 
Engineer-in-charge. 

Cum 702.000 



2.9 
Excavation in Soil by Manual Means. (Excavation for roadway in soil 
using manual means including loading in truck for carrying of cut earth to 
embankment site with all lifts and lead upto 2000 metres.) 

Cum 118.950 

2.10 

Plain/Reinforced Cement Concrete in Open Foundation complete as 
per Drawing and Technical Specifications. A PCC Grade M15  
Case II PCC Grade M15 using batching plant transit mixer & manual 
placing 

Cum 104.406 

2.11 

Plain/Reinforced Cement Concrete in Open Foundation complete as 
per Drawing and Technical Specifications. 
Case II PCC Grade M25 using batching plant transit mixer & manual 
placing 

Cum 51.928 

2.12 
Stone masonry work in cement mortar 1:3 in foundation complete as 
drawing and Technical Specification (b)Random Rubble Masonry. 

  531.200 

2.13 

Filling Pot- holes and Patch Repairs with - Bituminous concrete, 40mm. 
( Removal of all failed material, trimming of completed excavation to 
provide firm vertical faces, cleaning of surface, painting of tack coat on the 
sides and base of excavation as per clause 503, back filling the pot holes 
with hot bituminous material as per clause 504, compacting, trimming and 
finishing the surface to form a smooth continuous surface, all as per clause 
3004.2) 

Cum 275.000 

 
 

 
 Note: The scope of items of work defined under the “Risk & Cost (R&C)” head may vary and is subject to 
reduction based on site conditions and administrative requirements. 

 



 



 



 



 



 



 



 



 



 



 



 



 



 



 



 



 



 



 


