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2.1,

Section I: Request for Proposal L etter (RFPL)

1. Request for Proposal Letter (RFPL)

1.1 ThePresidentof India through the Secretary (RT&H)/ MD NHIDCL, (hereinafter referred
to as ‘the Authority’, ‘the Head of Procurement’, ‘the Procuring Entity’ and ‘the Procuring
Organization’ respectively), invites proposals (hereinafter referred as ‘the Proposal(s)’) from
eligible consultants on the basis of International Competitive Bidding (please see Tender
Information Summary (TIS) appended to this letter for reference), for entering into a contract for
the delivery of Consultancy Services for engaging an Independent Engineer (IE) (hereinafter
referred to as ‘the Services’), using the selection method as specified in TIS. This Request for
Proposal (RFP) Document, reference number, NHIDCL/Meghalaya/NH-06/HSC/IE/2026
(hereinafter referred to as ‘the RFP Document”), gives further details.

1.2 Selection of IE shall be as per selection procedures given in the Model Concession
Agreement and general procurement methods followed in National Highways & Infrastructure
Development Corporation Limited (NHIDCL). The selected IE shall be intimated to the
Concessionaire.

1.3 The Hybrid Annuity Mode (HAM) projects basically constitute up-gradation involving
construction of 2/4/6-lane highway including Bridges; widening and rehabilitation of bridges
and culverts; construction of high embankment/elevated structures/ROBs wayside amenities
etc. along the existing highways including provision of realignment and bypasses. The proposed
construction works will involve use of modern equipment and construction
practices/techniques.

14 The NHIDCL intends to appoint a consultant to act as Independent Engineer for
implementation of this HAM project. As per the Terms and Conditions of the Concession
Agreement (s), the Independent Engineer is broadly required to: (i) independently review
activities associated with design, design review, during construction, required quality assurance
and quality control tests and operation and maintenance of the project on behalf of both
NHIDCL and Concessionaire so as to ensure compliance of the requirements of the provisions
of Concession Agreement (ii) report to NHIDCL on the Financial, Technical and physical
progress of implementation aspects of the project, (iii) assist the parties in arriving at an
amicable settlement of disputes, if any. The selection of Independent Engineer shall follow the
laid down procedures given in the Concession Agreement signed between NHIDCL and the
Concessionaire for this HAM project.

2. The RFP Document

Consultants must read the complete ‘RFP Document’.

This RFPL, an integral part of the RFP Document, serves the limited purpose of invitation and does
not purport to contain all relevant details for submitting Proposals. ‘Tender Information
Summary’ (TIS) appended to this letter gives a salient summary of the relevant information,
including the Type of BPQ/ Contract, basic eligibility and Selection Method to evaluate RFP.
Any generic reference to RFPL shall also imply a reference to TIS as well. However,
Consultants must go through the complete RFP Document for details before submission of their
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Proposals.

2.2.  Availability of the RFP Document The RFP Document shall be published on “INFRACON”
(www.infracon.nic.in)/ e-Procurement portal (https://eprocure.gov.in) for download after the
date and time of the start of availability till the deadline for availability as mentioned in TIS.
The Consultant who downloads the RFP document from the website will be required to pay the
non- refundable fee of Rs. 5,900/- towards cost of RFP at the time of the submission of the Bid
proposal through online mode in favour of NHIDCL. If the Procuring Entity happens to be
closed on the deadline for the availability of the RFP Document, the deadline shall not be
extended. Any query/ clarification regarding downloading RFP Documents and uploading
Proposals on the e-Procurement portal may be addressed to the General Manager (T), Meghalaya
Division (please refer to TIS for details).

As such before submitting the proposal the Consultant shall mandatorily register and enlist
themselves (the firm and all key personnel), on the MoRTH portal “INFRACON” and furnish
registration details along with its RFP. A copy of Infracon Operation Procedure is also enclosed
for bidder’s reference. All the bidders registered on Infracon shall form a Team on Infracon and
which would be assigned unique Infracon Team ID. Bidders while submitting the proposal shall
quote the Infracon Team ID. Bid must be submitted online at e-tender portal of National
Highways & Infrastructure Development Corporation Ltd. (NHIDCL) https://eprocure.gov.in

Sl. No. Particulars Details

. National Highways & Infrastructure Development
1. Name of Beneficiary ) o
Corporation Limited

2. Beneficiary Bank Account No. 90621010002610

Beneficiary Bank Branch Name | Canara Bank, Transport Bhawan, 1st Parliamentary
and Address Street, New Delhi 110001

4. Beneficiary Bank Branch IFSC CNRB0019062

2.3. Clarifications
A Consultant may seek any clarification of the RFP Document through the eProcurement portal

before the date and time stipulated in TIS (or, if not mentioned, before 14 days of the deadline
for the proposal submission). This deadline shall not be extended in case of any intervening
holidays. No other means of submission of queries shall be entertained.

3. Eligibility and Qualification Criteria for Participation in this RFP

Consulting firms meeting the eligibility criteria as mentioned in Appendix-1 to
Tender Information Summary (TIS) are only eligible for applying for this assignment.
Firms not meeting these criteria, need not apply.

4. Purchase Policies of the Government
1) Central Government policies restrict the participation of entities from i) Certain countries
sharing land borders with India and ii) Countries that restrict the participation of Bidders from
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India. Consulting firms shall submit the declaration regarding these restrictions as mentioned
in Appendix-1 to Tender Information Summary (TIS). They should ensure that
they continue to comply with such declarations till completion of bidding process.

Pre-Proposal Conference:

If indicated in TIS, Consultants are requested to attend a pre-Proposal conference to clarify the
RFP's technical requirements and commercial conditions at the time, date, and place mentioned
therein.

Submission of Proposals:

1) Proposals must be uploaded by the submission deadline mentioned in TIS. If the office happens
to be closed on that date, this deadline shall not be extended. Further details are given in ITC.

2) The proposal shall be submitted in English Language and all correspondence would be in the
same language.

3) Integrity Pact: All Consultants shall have to sign the Integrity Pact with the Procuring Entity as
per ‘Form T-10: Integrity Pact’. Proposals without a signed Integrity Pact shall be rejected.

Proposal Opening
Proposals received shall be opened online on or after the specified date and time in TIS. Ifthe
office is closed on the specified date of opening of the Proposals, the opening shall be done on
the next working day at the same time.

Mohammad Tajuddin

General Manager (T), Meghalaya Division

National Highways & Infrastructure Development Corporation Ltd. (NHIDCL)
1st & 2nd Floor, Tower-A, World Trade Centre

Nauroji Nagar, New Delhi-110029

Email: gmtmeghalaya@nhidcl.com



Appendix: Tender Information Summary (TI1S)

Appendix to RFPL : Tender Information Summary (TIS)

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender
Services (Ref ITC-clause 1.4)

Title: Consultancy

Tender Information Summary (TIS)

1.0 Basic Tender Details

Tender Title/ Independent Engineer Services for “Development, maintenance, management and operation
Name of Assignment |of Greenfield High-Speed Corridor of 164.3550 km (NH-6) from Mawlyngkhung (near Shillong)

in Meghalaya to Panchgram (near Silchar) in Assam on Hybrid Annuity Mode”.

Tender Reference  [NHIDCL/Meghalaya/NH-06/HSC/IE/2026 [Tender ID:
Number

2026_NHIDC_913143_1

Tender Type International Tender Category  |Consultancy Services
Competitive Bidding
No. of Covers [Two Covers] Product Category  [Consultancy]
Selection Method [ QCBS] Appointing AuthorityHead  of the  Procuring
Based on Highest score assessedffor Arbitration MD|Organization
on Technical, PBG and Financial |NHIDCL MD NHIDCL
Criteria.
Organization: NHIDCL The Procuring Entity:|Procuring Entity
Authority on whose  |President of India through MD|Through the GeneralHead of Procurement The General
behalf RFP is invited INHIDCL Manager Manager
Tender Inviting Address General Manager (T), Meghalaya

Authority (TIA)

Division

National Highways & Infrastructure
Development  Corporation  Ltd.
(NHIDCL),

1st & 2nd Floor, Tower-A, World
Trade Centre

Nauroji Nagar, New Delhi-110029
Email:gmtmeghalaya@nhidcl.com

2.0 Critical Dates (ITC-clauses 6, 7; 8; 9, and 10)

For the schedule of dates for the Pre-proposal Conference, if any, please refer to Section 7.0 below

Published Date 15.06.2026 at 06:00 PM Proposal  Validity
(Days from the date
of Proposal Opening)

150 days

— ITC-clause 8.3
Document Download {15.06.2026 at 06:00 PM Document Download|07.09.2026 till 03:00 PM
Start Date & Time End Date & Time
Clarification Start ~ |15.06.2026 at 6:00 pm Clarification End01.07.2026 at 5:00 PM
Date & Time Date & Time
Proposal Submission|27.07.2026 at 10:00 AM ProposalSubmission [07.09.2026 till 03:00 PM
Start Date & Time Closing Date & Time

Proposal Opening (techno-commercial Proposal) Date & Time  (08.09.2026 at 3:00 PM

Proposal Opening
(Financial Proposal)
Date & Time

[To be intimated later]

3.0 Terms of Reference (ITC-Clause 4)

Consignee/ State: | Meghalaya & Assam GSTIN Code of

| 07AAECNT7759E1Z7
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Consignee |

Period of Contract

The total time period for the assignment as Independent Consultant will be for 48 Months
(Development period- 6 months, Construction period- 36 months, O&M period - 06 months).

Service Details:

Consultancy Services for Independent Engineer

4.0 Obtaining the RFP Document and clarifications (ITC-Clause 6)
https://eproc ure.gov.in/e procure/app General Manager (T), Meghalaya Division
Procuring  Entity’s National Highways & Infrastructure Development

Portal and helpdesk

Corporation Ltd. (NHIDCL) 1st & 2nd Floor, Tower-A,
World Trade Centre

Nauroji Nagar, New Delhi-110029

Email: gmtmeghalaya@nhidcl.com

[Fill in your organization’s portal URL and helpdesk if the RFP
Document download/ submission facility is also provided there]

Cost  of RFP Rs 5900/-
Document (INR)
Office/ Contact General Manager (T), Meghalaya Division
Person/ email for ~ National Highways & Infrastructure Development Corporation Ltd. (NHIDCL)
clarifications 1st & 2nd Floor, Tower-A, World Trade Centre
Nauroji Nagar, New Delhi-110029
Email: gmtmeghalaya@nhidcl.com
5.0 Pre-Proposal Conference (ITC-clause 7)

Is a Pre-Proposal Co

nference proposed to be held? yes

Place, time, and date

of the Pre-Proposal Conference NHIDCL (HQ) New Delhi at 3 PM on 02.07.2026

Place, time, and date
Proposal conference

before which Written queries for the Pre-
must be received

NHIDCL (HQ), at 5 PM on 01.07.2026

Place, time, and date
for the Pre- Proposal

before which registration of participants
conference must be received

NHIDCL (HQ) at 5:00 PM on 01.07..2026

6.0 Preparation and Submission and Opening of Proposals (ITC-clause 8, 9 and 10)

Proposals to |President of India, Through Head of Procurement, Procuring Entity

be addressed to

Instructions for All the bidders registered on Infracon shall form a Team on Infracon and which would be assigned
Online unique Infracon Team ID. Bidders while submitting the proposal shall quote the Infracon Team ID.

All the bidders registered on Infracon shall form a Team on Infracon and which would be assigned
unique Infracon Team ID. Bidders while submitting the proposal shall quote the Infracon Team ID.
Bid must be submitted online at e-tender portal of NHIDCL https://eprocure.gov.in on or before 12:00
noon on 07.09.2026

Proposal Submission

Language of
Submission

[English] Bid Validity 150 days from opening date.

Proposal Opening
Place

[On e-procurement portal(s) mentioned above]

7.0 Documents relating to Bid Security (ITC-clause 8.4) and Performance Security (ITC-clause 13.1.2)
Bid Security (EMD) [Rs 10,00,000/- Is Bidyes
Amount in INR: Securing
Declaration
permitted in
lieu of Bid
Security
Performance To be quote by bidder as part of financial proposalBid/ MD NHIDCL
Security subjected to Minimum of 5% Performance
Security to be
addressed/ in
favour of
Form of Bid/ As per prescribed format in RFP
Performance
Security
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Appendix-1 to TIS: Eligibly Criteria

1.1 Consultants should meet the following eligibility criteria as of the date of their
RFP submission and should continue to meet these until the subsequent RFP process and
contract award. Consultants shall be required to demonstrate fulfilment of the Eligibility
Criteria in clause 1.2/ Form 1.2 (Eligibility Declarations). Consultant unless otherwise
stipulated in:

must be:

a natural person (an individual Consultant), a private entity (a Consulting Company/ LLP
[Partnership firm/ Society registered under an applicable Act in India), a public Entity
(Government-owned enterprise or institution), Joint Venture/ Consortium (an association of
several persons, firms, or companies - hereinafter referred to as JV/C).

a Consultancy Services provider with valid registration regarding GSTIN, PAN, EPF, ESI,
Labour, or equivalent registration certificate, issued by the concerned authority/government as
applicable to the subject Services.

must:

not be insolvent, in receivership, bankrupt or being wound up, not have its affairs administered
by a court or a judicial officer, not have its business activities suspended and must not be the
subject of legal proceedings for any of aforesaid reasons.

(Including their affiliates, subsidiaries, or contractors/ sub-consultants for any part of the
contract):

Not stand declared ineligible/  blacklisted/  banned/  debarred by the
MoF/MoRTH/NHAI/NHIDCL/BRO/PWD or any other agency of MoRTH from participation
in its procurement processes. The applicability of debarment of firm from bidding shall be as
per Ministry of finance OM No F.1/20/2018-PPD dated 02.11.2021, MoRT&H Circular no
RW/NH-33044/76/2021-S&R(P&B) dated 06.10.2021 and 04.01.2022 and its modification if
any, thereof ; and/ or

Not be convicted (within three years preceding the last date of RFP submission) or stand
declared ineligible/ suspended/ blacklisted/ banned/ debarred by appropriate agencies of the
Government of India from participation in procurement processes of all its entities, for:
offences involving moral turpitude in business dealings under the Prevention of Corruption Act,
1988 or any other law; and/or

offences under the Indian Penal Code or any other law for causing any loss of life/ limbs/ property
or endangering Public Health during the execution of a public procurement contract and/ or
Suspected to be or of doubtful loyalty to the Country or a National Security risk as determined by
appropriate agencies of the Government of India.

Not have changed its name or created a new “Allied Entity”, consequent to having declared
ineligible/ suspended/ blacklisted/ banned/ debarred as above.

Not have an association (as a consultant/ partner/ director/ employee in any capacity)

of any retired employee (of Gazetted Rank) or any retired Gazetted Officer of the Central or State
Government or its Public Sector Undertakings, if such a retired person has not completed the
one- year cooling-off period (or any other period stipulated by their erstwhile Employer) after
his retirement. However, this shall not apply if such employees/ officers have obtained a waiver
of the cooling-off period from their former organisation.of the near relations of executives of
Procuring Entity involved/ likely to be involved in this procurement process

Not have a conflict of interest (as defined in clause 4.5 below), which substantially affects fair
competition. No attempt should be made to induce any other consultant to submit or not to submit
an RFP to restrict competition.

must fulfil any other additional eligibility condition, if any, as may be prescribed in the RFP
document.

Must fulfil the technical capacity requirements at the time of award.

from certain countries shall be eligible subject to certain conditions as detailed in Clause 1.2
below.

must provide such evidence of their continued eligibility to the Procuring Entity if requested.
7



1.2
121

122

1.3
131

Eligibility of Consultants from Restricted countries

Restrictions based on Reciprocity.

Entities from countries (if so, identified in Section Il: Appendix) as not allowing Indian
companies to participate in their Government procurement shall not be allowed to participate
(directly or as a sub-contractor or as a member of a JV/C) on a reciprocal basis in this RFP

process under the “Public Procurement (Preference to Make in India) Order 20171~ (MII —para
10 -d) of Department for Promotion of Industry and Internal Trade, (DPIIT). Consultants must
apprise themselves of the latest version of this order.

Restrictions Based on Land Borders

Order? (Public Procurement No. 1) issued by the Government of India (Ministry of Finance
Department of Expenditure Public Procurement Division) restricting procurement from
consultants from certain countries that share a land border with India shall apply to this
procurement. Consultants must apprise themselves of the latest version of this order. Any

consultant from a country that shares a land border with India3, excluding countries to which the
Government of India has extended lines of credit or in which the Government of India is

engaged in development projects (as listed on the website of the Ministry of External Affairs4),
— hereinafter called ‘Restricted Countries’ shall be

Eligible to participate in this RFP, only if the consultant is registered S with the Registration
Committee constituted by the Department for Promotion of Industry and Internal Trade (DPIIT).
Consultants shall enclose the certificate in Form 1 - RFP Form.

Joint Venture/ Consortium (JV/C)6

In the case where a consultant is or proposes to be a Joint Venture/ Consortium (that is, an
association of several persons, firms, or companies - hereinafter referred to as JV/C), then unless
otherwise specified in Section I1: Appendix, in JV/C:

members should not be more than

i) Two (02) for the Project for which IE bid have been invited having Civil cost upto 1000 crores

i) Three (03) for Project for which IE bid have been invited having civil cost more than 1000 crores

no member should have less than 10% participation;

members having participation between 10% and 20% shall be termed as non-substantial
members.

Members having more than 20% participation shall be termed as substantial members.

The Lead member must have at least 40% participation.

The lead member/consultant and various categories of members of the JV/C must be identified.
Number of non-substantial members shall not be more than one (01)

No. P-45021/2/2017-PP (BE-II) dated 16th September 2020
F.N0.6/18/2019-PPD dated 23rd July, 2020
https://mea.gov.in/india-and-neighbours.htm
http://meadashboard.gov.in/indicators/92
https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-Consultants-
150c¢t2020.pdf

the expressions "Joint Venture" or "JV" shall mean a joint venture, association, consortium, or other
unincorporated grouping of two or more persons, whether in the form of a partnership or otherwise.
Similarly, in the context of Joint Venture as the context permits, the word "leader, is synonymous with the
words "representative” and "Lead Partner"; the word “member" is synonymous with the word with "partner”.



https://mea.gov.in/india-and-neighbours.htm
http://meadashboard.gov.in/indicators/92
https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-Consultants-15Oct2020.pdf
https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-Consultants-15Oct2020.pdf

1.3.2 The JV/C and all members must satisfy all the eligibility requirements in this RFP document.

1.3.3 JV/C and its members must jointly meet the qualification criteria in Section 111 — Qualification
Criteria. The technical/ experience qualification of all JV/C members (substantial members,
Lead member and non-substantial members) shall be evaluated jointly as per Evaluation
Criteria. However, for financial criteria of qualification, credentials of substantial and lead
members (excluding non-substantial members) shall only be considered.

1.3.3 All the members shall be jointly and severally liable for the entire contract if selected in the
RFP Process.

1.3.4 Incase aJoint Venture of firms, the proposal shall be accompanied by a certified copy of legally
binding Memorandum of Understanding (MoU) on a stamp paper of Rs. 100/- signed by all
firms to the Joint Venture indicating role and share of the JV partners in the project as per
eligibility conditions.

1.4 Conflict of Interest

141  Any consultant with a conflict of interest that substantially affects fair competition shall not be
eligible to participate in this procurement process. RFPs found to have a conflict of interest shall
be rejected as non-responsive. Consultant shall be required to declare the absence of such conflict
of interest in Form 1.2 - Eligibility Declarations. A consultant in this procurement process shall
be considered to have a conflict of interest if the consultant:

a) directly or indirectly controls, is controlled by or is under common control with another
Consultant; or

b) receives or has received any direct or indirect subsidy/ financial stake from another consultant; or

Q) has the same correspondence address or same legal representative/ agent as another consultant
for purposes of this RFP; or

d) has a relationship with another consultant, directly or through common third parties, which puts
it in a position to have access to information about or influence the RFP of another Consultant;
or

e) would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services that it provided (or were provided by any affiliate that directly or
indirectly controls, is controlled by, or is under common control with that firm) for the
procurement planning (inter-alia preparation of feasibility/ cost estimates/ Detailed Project
Report (DPR), design/ technical specifications, terms of reference (TOR)/ Activity Schedule/
schedule of requirements or the RFP Document etc) of this procurement process; or

f) has a close business or family relationship with a staff of the Procuring Organization who:

are directly or indirectly involved in the preparation of the RFP document or Terms of Reference of the

procurement process and/or the evaluation in RFP process; or

i) would be involved in the implementation or supervision of the resulting contract

Any conflict stemming from such a relationship must be reported and resolved in a manner acceptable

to the Procuring Entity throughout the RFP processes and execution of the contract.

—



142  Participation of only One Entity from Affiliates: Only one entity fromamong a Consultant and its

affiliates (that directly or indirectly control or are controlled by or are under common control

with that firm) individually or as part of a joint venture shall be permitted to participate in
RFP.

143

paid to agents or any other party relating to this RFP process.

1.5

Quialification Criteria:-

The consultant shall furnish information on commissions and gratuities, if any, paid or to be

S.
No.

Experience of the firm in last
7 years

Annual Turnover***

Preparation of DPR
(NH/SH/Expressway)

Project Supervision/IC

(NH/SH/Expressway)

The firm should have minimum
experience of preparation of
detailed Project Report/ Feasibility
Study cum Preliminary Design
Report of 2/4/6**-laning/ Bridge
project of aggregate length equal to
length of Project or 50 km
whichever is more, of similar
category for which RFP is invited

The firm should have minimum
experience of Project Supervision/
Independent Engineer/Authority
Engineer/ PMC Consultant of
2/4/6**-laning/ Bridge project of
aggregate length equal to 3 times
or more of similar category** for
which RFP is invited.

Annualturnover
(updated
average of last 3
years) of the
firm from
consultancy
business related
to civil
Engineering

projects should
be equal to or
more than Rs.
387 crore

1(b) Firm should also have experience
of Project Supervision/
Independent Engineer/Authority’
Engineer/ PMC of at least one
project of similar category of
two/four/six** laning/bridge work
of length equal to 40% of project

length.

Additional requirement in case of
specialized projects***

**  Similar project means 2/4/6 lane project of Expressway/NH/SH standards and specification as

applicable for the project for which RFP is invited. For 2-lane projects experience of 4/6 lane also
to be considered with a multiplication factor of 1.5. Experience of 4/6 lane shall be considered
interchangeably for 4/6 laning projects. For 4/6 laning projects, experience of 2 lane will be
considered with a multiplication factor of 0.4, but only for those 2 lane projects whose cost of
consultancy services was more than Rs.3.0 crores. For standalone bridge projects, experience
in bridge work (either standalone project or as a part of road project) only be considered.

*** |n case the project includes any specialized nature of work such as tunnels, specialized structures
etc. in substantial quantum, this requirement may be suitably included.

Note:- Experience of only those projects, which has been awarded by Govt Agencies will be considered
for calculating qualification under clause 1.5 above.
L
Note to Consultant: During RFP Process, while original documents/ certificates are called
10



for to authenticate the qualification claimed, the following may be kept in mind:

When a joint venture submits the bid, in that case, all members (other than non-substantial
members) in the JV/C must submit their technical and financial statements in order of the
member's share in the partnership, greatest to least. For determination of technical compliance,
the figure of all members (Lead, substantial and non-substantial) shall be added to determine
compliance with the minimum technical qualification. The figures of members of a JV/C
(other than non-substantial members) shall be added to determine compliance with the
minimum financial qualifying criteria. However, for JV/C to qualify, the Lead member must
meet at least 50 percent of those technical/financial minimum criteria for an individual Bidder
and other substantial members at least 25% of the technical/financial criteria. Failure to comply with
this requirement shall result in the rejection of the JV/C's bid.

The weightage given for experience of a firm would depend on the role of the firm in the
respective assignments. The firm’s experience would get full credit if it wasthe sole firm in the
respective assignment. If the applicant firm has completed projectsas JV with some other firms,
weightage shall be given as per the JV share***. However if the applicant firm has executed
the project as associate/ non substantial partner with some other firms, weightage shall be given
as per the Actual share subjected to maximum of 25% to the applicant firm for the projects
completed under such association.

*** For weightage of experience in any past Consultancy assignment, experience certificate
from the client shall be submitted with clear demarcation of JV share in clientcertificate Annual
turnover duly certified by Chartered Accountant shall be accepted. In case of non-availability
of such documents no weightage of turnover/experience will be considered.

In case the financial figures and values of services provided are in foreign currency current
market exchange rate (State Bank of India BC Selling rate as on last date of submission of the
bid) will be applied for the purpose of conversion of amount in foreign currency into Indian
Rupees.

The consultant shall submit the audited balance sheet and/or banking reference and certificate
from Statutory Auditor with UDIN certifying that turnover is from civil engineering
consultancy business with their RFP proposal. An authorised representative of the consultant
must -sign the statement.

11
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Section I1: Instructions to Consultants (ITC)
1. The RFP Document

1.1. This ‘RFP Document” Document (hereinafter referred to as ‘the RFP Document’) details
the terms and conditions for entering a contract for delivery of the Consultancy Services
(hereinafter called ‘the Services’) described in Section VI: “Terms of Reference”. The
‘Services’ may include incidental Goods, Works, and other Services if so indicated. In this RFP
Document, any generic reference to ‘Services’ shall be deemed to include such incidental
Goods, Works, and other Services. Proposals are invited from the Consultants meeting the
criteria (hereinafter called ‘the Consultants') as mentioned RFPL.

Bids are invited from consulting firms either as a sole firm/ joint venture with other
consultant willing to act as IE to submit a proposal for providing consulting services
required for the assignment named in the attached Letter of Invitation.

A brief description of the assignment and its objectives are given in the Terms of Reference
(TOR).

c) The assignment shall be implemented in various stages such as Design, Construction

1.3

1.4
14.1

supervision, and Operation and Maintenance supervision. Continuation of services for the
next stage shall be subject to satisfactory performance of the previous stage, as determined
by the NHIDCL

1.2 Interpretations,  Definitions,  Abbreviations and Document
Conventions

Section IV: General Conditions of Contract (GCC), details tenets of interpretation (GCC-
clause 1.1), definitions (GCC-clause 1.2), document conventions (GCC-clause 1.3) and
abbreviations (GCC-clause 1.4), which shall also apply to the rest of the RFP Document.

Overview of Contents

Unless otherwise stipulated in AITC, the Sections, Forms and Formats comprising this RFP
Document are described in ITC-clauses 1.4, 1.5 and 1.6 below. A separate BOQ file for
Financial Proposal on the eProcurement Portal is also part of this RFP Document. Any
generic reference to RFP Document shall also imply a reference to any/ all the sections,
Forms, Formats and the BOQ file or other files that comprise this RFP Document.
Consultants must submit the Proposal in the Forms/ Formats mentioned in ITC-clauses 1.5
and 1.6 below (as relevant).

Sections of the RFP Document

Sections of the RFP Document

Unless otherwise stipulated in AITC, the RFP Document contains the following sections,
which are described in subsequent sub-clauses:

Section I: Request for Proposal Letter (RFPL) and its Appendix: Tender Information Summary (TIS)
2) Section 11: Instructions to Consultants (ITC)

3) Section I11: Appendix to Instructions to Consultants (AITC) 4) Section 1V: General
Conditions of Contract (GCC)

5) Section V: Special Conditions of Contract (SCC)

6) Section VI: Terms of Reference

12



a) Section VI-A: List of Key Experts and Required Qualifications

7) Section VII: Evaluation/ Scoring Criteria

1.4.2 Section I: Request for Proposal Letter (RFPL) and its Appendix: Tender
Information Summary (TIS)

Section | — Request for Proposal Letter (RFPL) and its Appendix — Tender Information
Summary (TIS) provides a synopsis of information relevant for a Consultant to decide on
participating in the RFP. Consultants must fill up ‘Form T-7: Terms and Conditions -
Compliance’ regarding any proposed deviations from this Section.

1.4.3 Section I1: Instructions to Consultants (ITC) and Section 111: Appendix to
Instructions to Consultants (AITC)

Section II: “Instructions to Consultants” (ITC), along with Section IIl: “Appendix to
Instructions to Consultants (AITC)”, provides the relevant information as well as
instructions to assist the Consultants in preparing their proposals. It also includes the mode
and procedure adopted for receipt/ opening, evaluation of Proposals, and contract award. In
case of a conflict, provisions of AITC shall prevail over those in the ITC. Any generic
reference to ITC shall also imply a reference to AITC as well. Consultants must fill up ‘Form
T-7: Terms and Conditions - Compliance’ regarding any proposed deviations from these
Sections.

1.4.4 Section 1V: General Conditions of Contract (GCC) and Section V: Special
Conditions of Contract (SCC)

Section IV — General Conditions of Contract (GCC) and Section V — Special Conditions of
Contract (SCC) describe the conditions governing the resulting contract. In case of a conflict,
provisions of the SCC shall prevail over those in the GCC. Any generic reference to GCC
shall also imply a reference to SCC as well. In case of any conflict, provisions of GCC/ SCC
shall prevail over those in ITC/ AITC. Consultants must fill up ‘Form T-7: Terms and
Conditions - Compliance’ regarding any proposed deviations from terms and conditions in
these Sections.

1.4.5 Section VI: Terms of Reference (TOR) and Section VI-A: List of Key Experts
and Required Qualifications

Section VI: Terms of Reference describe the background, purpose/ objectives, description/
scope, deliverables/ outcomes, timelines, Procuring Entity’s inputs and counterpart
personnel, statutory requirements of Services required etc. Section VI-A: ‘List of Key Experts
and Required Qualifications’ describes the team composition, expertise, experience and
professional qualifications required for each Key Experts. Any generic reference to TOR
shall imply a reference to Section VI-A: ‘List of Key Experts and Required Qualifications’
as well. Consultants must fill up ‘Form T-3: Comments and Suggestions on Terms of
Reference, Counterpart Staff, and Facilities to be provided by the Procuring Entity’ regarding
these Sections. Regarding this Section, Consultants must fill out Form T-3: Comments and
Suggestions on Terms of Reference, Counterpart Staff, and Inputs to be provided by the
Procuring Entity.
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1.4.6 Section VII: Evaluation/ Scoring Criteria

1)

1)
a)

(M O O o

]

Section VII — Evaluation/ Scoring Criteria stipulates the scoring scheme for evaluating various
Technical criteria. These may cover scoring of criteria relating to the Consultant’s
experience, Technical Approach and Methodology, understanding of requirements,
qualification and experience of Key Experts, transfer of knowledge etc. It may also lay down
a minimum technical score to qualify for the next stage of Financial Evaluation. In a specific
evaluation scheme, instead of a scheme of scoring, a scheme may be laid down to evaluate
criteria on a pass/ fail basis.

Consultants must fill up the following Forms regarding this Section:

Form T-2: Consultant’s Organisation and Experience and past performance

Form 2-A Consultant’s Technical Capacity

Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, and Inputs
to be Provided by the Procuring Entity

Form T-4: Description of Approach, Methodology and Work Plan in Responding to
the Terms of Reference

Form T-5: Work Schedule and Planning for Deliverables

Form T-6: Team Composition, Assignment, and Key Experts’ Inputs

Annex to Form T-6: Key Experts” Curriculum Vitae (CV)

1.5 Forms (To be filled, digitally signed, and uploaded by Consultants) Please refer

to ITC-clause 1.4 above to relate the following forms to the corresponding Sections.

Technical Proposal:
Form T-1: Proposal Form — (To serve as a covering letter to both the Techno-commercial
and Financial Proposals)
Form 1.2- Eligibility Declaration
Form T-1A: Consultant’s Commercial Information
Form T-2: Consultant’s Organisation and Experience
Form T-2A:- Consultant Technical capacity
Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, and Inputs
to be Provided by the Procuring Entity
Form T-4: Description of Approach, Methodology and  Work
Plan in Responding to the Terms of Reference
Form T-5: Work Schedule and Planning for Deliverables
Form T-6: Team Composition, Assignment, and Key Experts’ Inputs
Annex to Form T-6: Key Experts’” Curriculum Vitae (CV)
Form T-7: Terms and Conditions - Compliance
Form T-8: Checklist for Consultants. The consultant must also upload the Checklist to
confirm that he has complied with all the instructions in the RFP Document and that nothing
is inadvertently left out. This checklist is only for general guidance, is not comprehensive,
and does not absolve the Consultant from complying with all the requirements stipulated
elsewhere in the RFP Document.
Form T-9A: Bank Guarantee Format for Earnest Money Deposit
Form T-9B: Bid Securing Declaration
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1.6

0)
p)
2)

Form T-10: Integrity Pact
Any other format/ Form if stipulated in AITC or considered relevant by the Consultant.

Financial Proposal
The financial proposal is to be submitted in a separate file available on the eProcurement
Portal.

Other Formats
1) Format 1: Contract Form (Required after Letter of Award)

a) Appendix A: Terms of Reference

b)  Appendix B: Key Experts

i) Annexure to Appendix B:- Medical Certificate

<) Appendix C: Financial proposal submission form

d) Appendix C-1- Remuneration Cost Estimate

i) Annexto Appendix C: Breakdown of Local Currency Costs

e) Appendix C-2 — Amount of performance Security to be quoted by bidder.
f) Appendix D-1 Bank Guarantee Format for Performance Security

g) Appendix D-2- Bank Guarantee Format for Advance Payment

2) Format 2: Certification by Prospective Arbitrators

3)

4)

Format 3: Authorization to Attend Pre-Proposal Conference. (To be filled up, if required,
by consultant)

Format 4- Insurance Bond
2. Procuring Entity - Rights and Disclaimers

2.1 The Procuring Entity

Proposals are to be addressed to the President of India through the Head of Procurement/
Chairman NHAI/ MD NHIDCL, Procuring Entity in the Procuring Organization (headed by
the Head of the Procuring Organisation). The Tender Inviting Authority (TIA) is the
designated officer for uploading and clarifying this RFP Document. The contract may
designate, as required, a counterpart Contract Manager (or Contract Management Team); and
Paying authority who shall discharge the designated function during contract execution.

2.2 Right to Intellectual Property and confidentiality:

The RFP Document and associated correspondence are subject to copyright laws and shall
always remain the property of the Procuring Entity and must not be shared with third parties or
reproduced, whether in whole or part, without the Procuring Entity’s prior written consent.
However, Consultants may share these to prepare and submit their Proposals with their
employees, Sub-consultant(s) or holding Company after obtaining an undertaking of
confidentiality similar to that imposed on the Consultant.

This condition shall also apply to Consultants who do not submit a Proposal after
downloading it or are not awarded a contract.

The obligation of the Consultants under sub-clauses above, however, shall not apply to
information that:

now or hereafter is or enters the public domain through no fault of Consultant;

is legally possessed by consultant at the relevant time and was not previously obtained, directly
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1)

2)

or indirectly, from the Procuring Entity; or
otherwise lawfully becomes available to Consultant from a third party with no obligation of
confidentiality.

The provisions of this clause shall survive completion or termination for whatever reason
of the Procurement Process or the contract.

2.3  Rightto Reject any or all Proposals

The Procuring Entity reserves its right to accept or reject any or all Proposals, abandon/ cancel
the Procurement Process, and issue another RFP for the same or similar Services before the
award of the contract. It would have no liability to the affected Consultant(s) or any
obligation to inform them of the grounds for such action(s).

24 Disclaimers

2.4.1Regarding the Purpose of the RFP Document

The RFP Document is neither an agreement nor an offer to the prospective Consultant(s) or any
other party. The purpose of the RFP Document is to provide the Consultant(s) with
information to assist them in participation in this Procurement Process.

2.4.2 Regarding Documents/ guidelines

The RFP Document, ensuing communications, and Contracts shall determine the legal and
commercial relationship between the Consultants and the Procuring Entity. No other
Government or Procuring Entity’s document/ guidelines/ Manuals, including its
Procurement Manual (for internal and official use of its officers), notwithstanding any
mention thereof in the RFP Document, shall have any locus-standii in such a relationship.
Therefore, such documents/ guidelines/ Manuals shall not be admissible in legal or dispute
resolution or grievance redressal proceedings.

2.4.3 Regarding Information Provided

Information contained in the RFP Document or subsequently provided to the Consultant(s)
is on the terms and conditions set out in the RFP Document or subject to which that was
provided. Similar terms apply to information provided verbally, in the documentary, or any
other form, directly or indirectly, by the Procuring Entity, its employees, or associated
agencies.

2.4.4 Regarding RFP Document:

The RFP Document does not purport to contain all the information Consultant(s) may require.
It may not address the needs of all Consultants. They should conduct due diligence,
investigation, and analysis, check the information's accuracy, reliability, and completeness,
and obtain independent advice from appropriate sources. Information provided in the RFP
Document to the Consultant(s) is on various matters, some of which may depend upon
interpreting the law. The information given is not an exhaustive account of statutory
requirements and should not be regarded as a complete or authoritative statement of law. The
Procuring Entity, its employees and other associated agencies accept no responsibility for the
accuracy or otherwise for any interpretation or opinion on law expressed herein.

The Procuring Entity, its employees and other associated agencies make no representation
or warranty for the accuracy, adequacy, correctness, completeness or reliability of any
assessment, assumption, statement, or information in the RFP Document. They have no
legal liability, whether resulting from negligence or otherwise, for any loss, damages, cost,
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or expense arising from/ incurred/ suffered, howsoever caused, to any person, including any
Consultant, on such account.

3. Consultants — Participation in this RFP process
3.1 Eligibility to Participate

1)  Consulting firms meeting the eligibility criteria as mentioned in Appendix-1
to Tender Information Summary (TIS) are only eligible for applying for this
assignment. Firms not meeting these criteria, need not apply.

2)  Participation in only one Proposal: The Consultant shall not participate in more than
one Proposal in this RFP Process. Participation in any capacity by a Consultant (including the
participation of a Consultant as a Sub-consultant or as a member of a JV/C or vice-versa) in
more than one Proposal shall result in the disqualification of all Proposals in which he is a
party. A Consultant shall not be allowed to participate both as an individual Consultant and
as a part of the joint venture

3.2. Conflict of Interest

The Consultant must provide professional, objective, and impartial advice, holding the
Procuring Organisation’s interests paramount at all times, and shall not try to get benefits
beyond the legitimate payments and credentials in the contract. He should strictly avoid
conflicts with other assignments or their corporate interests. Consultants must disclose to the
Procuring Entity in Form T-1 ‘Proposal Form (Covering Letter)’ any actual or potential
conflict that impacts its capacity to serve the best interest of the Procuring Organisation.
Failure to disclose such situations shall be treated as a violation of the Code of Ethics (ITC-
Clause 15) and shall attract penalties mentioned therein. Proposals found to have a conflict of
interest shall be rejected as non-responsive. Without limitation on the generality of the
preceding, a Consultant in this Procurement Process shall be considered to have a conflict of
interest if the Consultant:

Conflicting Associations:-

directly or indirectly controls, is controlled by or is under common control with another
Consultant; or

receives or has received any direct or indirect subsidy/ financial stake from another
Consultant; or

has the same correspondence address or same legal representative/ agent as another
consultant for purposes of this proposal; or

has a relationship with another Consultant, directly or through common third parties, that puts
it in a position to have access to information about or influence the Proposal of another
Consultant or influence the decisions of the Procuring Entity regarding this Procurement
Process; or

Unfair Competitive Advantage and Conflicting Activities: had (or any of its Affiliates)
been engaged by the Procuring Entity to provide goods, works, or services for a project,
shall be disqualified from providing consulting services resulting from or directly related to
those goods, works, or services. Conversely, a firm (or any of its Affiliates) hired to provide
consulting services for the preparation or implementation of a project shall be disqualified
from subsequently providing goods or works or services resulting from or directly related
to the consulting services for such preparation or implementation.
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Conflicting Assignments: would (including its Experts and Sub-consultants) or any of its
Affiliates) be or are providing consultancy services in another assignment for the same or
another Procuring Entity that, by its nature, may conflict with this assignment.
Commissions and Gratuities: The Consultant shall disclose any commissions or fees that
may have been paid or are to be paid to agents, representatives, or commission agents
concerning the selection process or execution and performance of the resulting Contract. The
information disclosed must include the name and address of the agent, representative, or
commission agent, the amount and currency, and the purpose of the commission or fee.
Conflicting Relationships: has close business/ family relationship with a staff of the
Procuring Organisation who are/ would be directly/ indirectly involved in any of the
following activities:

preparation of the RFP document or TOR of the Procurement Process

evaluation of Proposals or award of Contract, or

implementation/ supervision of the resulting Contract

4. The Terms of Reference (TOR) and Form of Contract

4.1 Facilities to be provided by the Procuring Entity

All inputs, relevant project data, and reports required for preparing the Consultant’s
Proposal shall be included in the TOR. Unless otherwise stipulated in the TOR, utilities or
facilities (e.g., Rooms, Furniture, Transport, and Access to IT Services etc.) shall NOT be
provided by the Procuring Entity to the Consultant.

4.2 Forms of BOQ/ Contract and Selection Methods

Evaluation of Proposals and the resulting Contract shall be based on the form of BOQ/
Contract and the Selection method applicable for the RFP, as elaborated in ITC-Clause 11
and 12 below.

4.2.1  Time-Based (Inputs Admeasurement) form of BOQ/ Contract:

Unless otherwise stipulated in the TIS form of BOQ/ Contract shall be ‘Time-Based (Inputs
Admeasurement)’. In such contracts, the Consultant shall provide services on a timed basis
according to the Terms of Reference. The Consultant’s remuneration shall be determined
based on the time spent by the Consultant in carrying out the Services based on (i) agreed-
upon unit rates for the Consultant’s experts multiplied by the actual time spent by the experts
in executing the assignment and (ii) reimbursable expenses using actual expenses and/or
agreed unit prices.

4.2.2  Selection Method

1) Unless otherwise specified in TIS, the selection method applicable in this RFP shall
be Quality and Cost Basis Selection (QCBS).

2) Please refer to ITC-Clause 11 and 12 for details.

4.3 Inputs of Key Experts

4.3.1 Consultant shall not propose alternative Key Experts. Only one CV shall be
submitted for each Key Expert position. Failure to comply with this requirement shall make the
Proposal non-responsive.
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5.1.2

5.1.3

1)

3)

5.1.4
1)

2)

5.1.5
1)

5. Proposal Prices, Taxes and Duties
Prices

Competitive and Independent Prices

The prices should be arrived at independently, without restricting competition, any
consultation, communication, or agreement with any other Consultant or competitor relating
to:
those prices; or
the intention to submit an offer; or
the methods or factors used to calculate the prices offered.

The prices should not be knowingly disclosed by the Consultant, directly or indirectly, to any
other Consultant or competitor before the Financial Proposal opening unless otherwise
required by law.

Price Components

Consultant shall indicate in the Price Schedule prices/ rates against all the specified
components, including the unit prices and total Proposal prices.

Price Schedule

Consultants are to upload only the downloaded BOQ (in excel format) after entering the
relevant fields without any alteration/ deletion/ modification of other portions of the excel
sheet. All the columns in the price schedule should be filled up as required. If any column
does not apply to a Consultant, he should clarify the same.

Consultants shall fill in rates other than zero value in the specified cells without leaving them
blank.

The quoted price shall be considered to include all relevant financial implications,
including inter-alia the scope of the Services to be delivered and the incidental goods/ works
to be supplied, location of the Consultant, site(s) of the delivery of Services, terms of delivery,
extant rules and regulations relating to taxes, duties, customs, transportation, environment,
labour, Mining & Forest of the Consultant's country and in India.

Provisions of GST

Break up of different price elements, i.e., as per GST Act, shall be indicated separately,
along with its associated HSN code and GST rate.

While quoting the basic rate, the Consultant should offset the input credit available as
per the GST Act.

3) Please refer to ITC-Clause 5.3 for further details.

Currencies of Proposal and Payment

Unless otherwise stipulated in the AITC, the Consultant's currency of Proposal and payment
shall be quoted entirely in Indian Rupees. All payments shall be made in Indian Rupees only.
Where the AITC permits quotations in different currencies, then, for Services performed in
or sourced from India, prices shall be quoted in Indian rupees only, and for Services
performed from foreign locations, prices shall be quoted in Indian rupees or the currency
stipulated in the AITC. For evaluation, all quoted prices shall be converted into Indian
Rupees as per the procedure mentioned in ITC-clause

11.4.2 below.
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5.1.6

5.2.
5.2.1

5.2.2

Non-compliance
Tenders, where prices are quoted in any other way, shall be rejected as nonresponsive.

Firm/ VVariable Price

Firm Price

Unless otherwise stipulated in the AITC, prices quoted by the Consultant shall remain firm
and fixed during the currency of the contract and not subject to variation on any account.

Price Variation Clause:

1) In case the RFP Documents require/ permit offers on a variable price basis, the price quoted by

5.3.

5.3.1
1)

the Consultants shall be subject to adjustment during the original delivery period to take care
of the changes in the input cost of labour, material, and fuel/ power components under the
price variation formula as stipulated in the RFP Document.

Taxes

The Consultant and its Sub-consultants and Experts are responsible for meeting all tax
liabilities arising from the Contract.

GST Registration Status:

All the Consultants should ensure that they are GST compliant and that their quoted tax
structure/ rates are as per GST Act/ Rules. Consultants should be registered under GST and
furnish a GSTIN number and GST Registration Certificate in their offer unless they are
specifically exempted from registration under a specific notification/ circular/ section/ rule
issued by statutory authorities.

GST Registration Number (15-digit GSTIN). If the Consultant has multiple business
verticals in a state and has separate registration for each vertical, the GSTIN of each vertical
concerned with the service delivery shall be quoted. If the services provided are from
multiple states, the Consultant should mention GST registration numbers for each state
separately.

Composition scheme: If the Consultant has opted for a composition levy under Section 10
of CGST, he should declare the fact while bidding along with GSTIN and GST registration
certificate.

Exemption from Registration: If a Consultant is not liable to take GST registration, i.e.,
having turnover below threshold, he shall submit undertaking/ indemnification against tax
liability. Consultant claiming exemption in this respect shall submit a valid certificate from
practicing Chartered Accountant (CA)/ Cost Accountant with Unique Document
Identification Number (UDIN) to the effect that Consultant fulfils all conditions prescribed
in notification exempting him from registration. Such Consultant/ dealer shall not charge
any GST and/ or GST Cess in the bill/ invoice. In such case, applicable GST shall be
deposited under Reverse Charge Mechanism(RCM) or otherwise as per GST Act by the
Procuring Entity directly to concerned authorities. The consultant should note that his offer
would be loaded with the payable GST under the RCM. Further, the Consultant should
notify and submit to the Procuring Entity within 15 days of becoming liable for registration
under GST.
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5.3.2 HSN Code and GST Rate:

1)

5.4.

54.1

5.4.2

6.1.

6.2.

3)

If provided in this RFP Document, the HSN (Harmonized System of Nomenclature) code
shall be only indicative. It shall be the responsibility of the Consultant to ensure that they quote
the exact HSN Code and corresponding GST rate for each activity of the Services being
offered by them

As per the GST Act, the Proposal and contract must show the GST Tax Rates (and GST Cess
if applicable) and GST Amount explicitly and separately from the Proposal/ contract price
(exclusive of GST).

Applicability to Imported Goods/ Services: If imported into India, the supply of
commodities, services, or both shall be considered as supply under inter-state commerce/
trade and shall attract integrated tax (IGST). The IGST rate and GST cess shall be applicable on
the ‘Custom assailable Value’ plus the ‘Basic Customs duty applicable thereon’.

Payments

General

Unless otherwise stipulated in AITC, the usual payment term is 100% on delivery and
acceptance of Services at ‘the Site’ by the Procuring Entity and production of all required
documents. However, periodic “On Account” payments shall be made unless otherwise
stipulated as per the procedure laid down in GCC.

No Advance Payments

Unless otherwise stipulated in AITC, the Procuring Entity shall make no advance payment
of any type (Mobilization, secured advances, etc.). If AITC does stipulate advance
payments, these shall be subject to conditions stipulated therein.

. Downloading the RFP Document; Corrigenda and Clarifications

Downloading the RFP Document
The RFP document can be downloaded as per the details given in RFPL clause 2.2.

Corrigenda/ Addenda to RFP Document

Before the deadline for submitting Proposals, the Procuring Entity may update, amend,
modify, or supplement the information, assessment or assumptions contained in the RFP
Document by issuing corrigenda and addenda. The corrigenda and addenda shall be published
in the same manner as the original RFP Document. Without any liability or obligation, the
Portal may send intimation of such corrigenda/ addenda to Consultants who have
downloaded the document under their login. However, the Consultants must check the
website(s) for any corrigenda/ addenda. Any corrigendum or addendum thus issued shall be
considered a part of the RFP Document.

To give reasonable time to the prospective Consultants to take such corrigendum/ addendum
into account in preparing their Proposals, the Procuring Entity may suitably extend the
deadline for the Proposal submission as necessary. After the procuring entity makes such
modifications, any Consultant who has submitted his Proposal in response to the original
invitation shall have the opportunity to either withdraw his Proposal or re-submit his
Proposal superseding the original Proposal within the extended time of submission as per
ITC-clause 9.4.1 below.

The Procuring Entity may extend the deadline for the RFP submission by issuing an
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6.3.

8.1.
8.11

amendment. In this case, all rights and obligations of the Procuring Entity and the consultants
previously subject to the original deadline shall then be subject to the new deadline for the
RFP submission.

Clarification of the RFP Document

As detailed in RFPL clause 2.3, a consultant requiring any clarification regarding the RFP
Document may seek clarification through the eProcurement Portal. The Procuring Entity
shall respond no later than seven days before the deadline for RFP submission. The query
and clarification shall be shared with all Consultants on the portal without disclosing its
source. If a modification of the RFP document is warranted due to such clarification, an
addendum/ corrigendum shall be issued as per ITC-Clause 6.2 above.

7. Pre-Proposal Conference

If a Pre-Proposal conference is stipulated in the TIS, prospective Consultants interested in
participating in this tender may attend a Pre-Proposal conference to clarify the techno-
commercial conditions of the RFP at the venue, date and time specified therein.
Participation is not mandatory: However, if a Consultant chooses not to (or fails to) participate
in the Pre-Proposal conference or does not submit a written query, it shall be assumed that they
have no issues regarding the techno-commercial conditions.

The date and time by which the written queries for the Pre-Proposal must reach the authority
and the last date for registration for participation in the Pre-Proposal conference are also
mentioned in the TIS. If the dates are not mentioned, such date and time shall be 7 days before
the date and time of the pre-Proposal conference.

Delegates participating in the Pre-Proposal conference must provide a photo identity and an
authorization letter as per Format 3: "Authorization to attend a Pre-Proposal Conference"
from their Company/ principals; else, they shall not be allowed to participate. The pre-
Proposal conference may also be held online at the discretion of the Procuring Entity.

After the Pre-Proposal Conference, Minutes of the Pre-Proposal conference shall be
published on the Procuring Entity’s portal within seven days from the Pre-Proposal
Conference. If required, a clarification letter and corrigendum to RFP Document shall be
issued, containing amendments to various provisions of the RFP Document. As per ITC-clause
6.2 above, to give reasonable time to the prospective Consultants to consider such
clarifications in preparing their Proposals, the Procuring Entity may suitably extend, as
necessary, the deadline for the Proposal submission.

8. Preparation of Proposals
The Proposal

Language of the Proposal

Unless otherwise stipulated in the AITC, the Proposal submitted by the Consultant and all
subsequent correspondence and documents relating to the Proposal exchanged between the
Consultant and the Procuring Entity shall be written in the language specified in the AITC
/SCC (hereinafter referred to as the ‘Proposal Language’. If nothing is specified, the
language shall be English). However, the language of any printed literature furnished by the
Consultant in connection with its Proposal may be written in any other language provided a
certified translation accompanies it in the Proposal language. For purposes of interpretation
of the Proposal, translation in the language of the Proposal shall prevail.
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8.1.2

8.1.3

8.1.4

8.1.5

8.2.
8.2.1

8.2.2

Acquaintance with Local Conditions and Factors

At his own cost, responsibility, and risk, the Consultant is encouraged to visit, examine, and
familiarise himself with the local conditions and factors. The Consultant acknowledges that
before the submission of the Proposal, he has, after acomplete and careful examination, made
an independent evaluation of the local conditions, infrastructure, logistics, communications,
legal, environmental, and any other conditions or factors which would have any effect on the
performance of the contract. Consultants shall be responsible for compliance with Rules,
Regulations, Laws and Acts in force from time to time at relevant places. On such matters, the
Procuring Entity shall have no responsibility and not entertain any request from the
Consultants.

Cost of preparation and submission of Proposals

The Consultant(s) shall bear all direct or consequential costs, losses and expenditures
associated with or relating to the preparation, submission, and subsequent processing of their
Proposals, including but not limited to preparation, copying, postage, delivery fees, expenses
associated with any submission of samples, demonstrations, or presentations which the
Procuring Entity may require, or any other costs incurred in connection with or relating to
their Proposals. All such costs, losses and expenses shall remain with the Consultant(s), and
the Procuring Entity shall not be liable in any manner whatsoever for the same or any other
costs, losses and expenses incurred by a Consultant(s) for participation in the Procurement
Process, regardless of the conduct or outcome of the Procurement Process.

Interpretation of Provisions of the RFP Document

The RFP document's provisions must be interpreted in the context in which these appear. Any
interpretation of these provisions far removed from such context, contrived, or between-the-
lines interpretation is unacceptable.

Alternate Proposals are not allowed.

Unless otherwise stipulated in the AITC, conditional offers, alternative offers, and multiple
Proposals by a Consultant shall not be considered. The Portal shall permit only one Proposal
to be uploaded.

Documents comprising the Proposal:

Techno-commercial Proposal/ Cover

"Technical Proposal™ shall include inter-alia the scanned copies of duly signed or digitally
signed copies of forms as per ITC-Clause 1.6 in pdf format. The Technical Proposal shall not
include any financial information. A Technical Proposal containing material financial information shall
be declared non-responsive.

Financial Proposal/ Cover

"Financial Proposal" shall comprise the Price Schedule (Submitted separately as an excel sheet)
available on the eProcurement Portal. Any additional information may be uploaded as a pdf
under "Additional Documents" in the "Proposal Cover Content." It should be filled
considering all financially relevant details, including Taxes and Duties,
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as per ITC-clause 5.3. It shall list all costs associated with the assignment,
including (a) remuneration for Key Experts and Non-Key Experts, (b)
reimbursable expenses in the RFP Document. No additional technical details
which have not been brought out in the Technical Proposal shall be brought out
in the Financial Proposal. A Financial Proposal containing material Technical
Information not disclosed in the Technical Proposal shall be declared non-
responsive.

Proposal Validity

Unless specified to the contrary in the TIS, Proposals shall remain valid for a period not less
than 150 days from the deadline for the Proposal submission stipulated in TIS. A Proposal
valid for a shorter period shall be rejected as non-responsive.

In case the day upto which the Proposals are to remain valid falls on/ subsequently declared a
holiday or closed day for the Procuring Entity, the Proposal validity shall automatically be
deemed to be extended upto the next working day.

In exceptional circumstances, before the expiry of the original time limit, the Procuring
Entity may request the Consultants to extend the validity period for a specified additional
period. The request and the Consultants' responses shall be made in writing or electronically.

The Consultant has the right to refuse to extend the validity of its Proposal, in which case
such Proposal shall not be further evaluated.

If the Consultant agrees to extend the validity of its Proposal, it shall be done without any
change in the original Proposal and with the confirmation of the availability of the Key
Experts.

If any Key Experts become unavailable for the extended validity period, the Consultant shall
seek permission to substitute another Key Expert. The Consultant shall provide adequate
written justification and evidence to the Procuring Entity with the substitution request. In such
case, a substitute Key Expert shall have equal or better qualifications and experience than
the originally proposed one. The technical evaluation score, however, shall remain based on
the evaluation of the CV of the original Key Expert.

If the Consultant fails to provide a substitute Key Expert with equal or better qualifications, or
if the provided reasons for the replacement or justification are unacceptable to the Procuring
Entity, such Proposal shall be rejected.

Bid Security - Related Documents

EMD/ BSD as Bid Security: The Consultant shall provide Bid Security as Earnest Money
Deposit (EMD) for the amount shown in the TIS (or if permitted in TIS, a Bid Securing
Declaration as Form T-9B in lieu of EMD).

Modalities of EMD: Unless otherwise provided in TIS, the earnest money shall be
denominated in Indian Rupees. Wherever relevant, it shall be in favour of the Account
specified in TIS and shall be furnished in one of the following modalities valid for forty-
five days beyond the validity of the proposal:

E- Bank Guarantee

Insurance Surety Bonds
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9.1.

9.2.

Account Payee Demand Draft or

Fixed Deposit Receipt or

Banker’s cheque

Bank Guarantee from/ confirmed by any of the commercial banks in the format specified in
Form T-9A, or

Payment online in an acceptable form

Forfeiture of EMD (Enforcement of BSD): EMD shall be forfeited (or in case BSD is

permitted, the declaration? shall be enforced from the date of such decision) if the Consultant
breaches any of the following obligation(s) under the RFP:

withdraws or amends his Proposal or impairs or derogates from the Proposal in any respect within the
period of validity of its Proposal; or

after having been notified within the period of Proposal validity of the acceptance of his
Proposal by the Procuring Entity:

refuses to or fails to submit the original documents for scrutiny or the required Performance
Security within the stipulated time as per the RFP document's conditions.
fails or refuses to sign the contract.

Return of EMD (Expiry of BSD): Unsuccessful Consultants’ EMD shall be returned to them
without any interest (or if BSD is permitted, it shall stand expired) not later than thirty days after the
conclusion of the resultant contract. Successful Consultant’s EMD shall be returned without any
interest (or if BSD is permitted, it shall stand expired) after receipt of performance security from
them.

9. Signing and Uploading Proposals

Relationship between Consultant and eProcurement Portal

The Procuring Entity is neither a party nor a principal in the relationship between the Consultant
and the organisation hosting the e-procurement portal (hereinafter called the Portal).
Consultants must comply with the rules, regulations, procedures, and implied conditions/
agreements of the eProcurement portal, including registration, compatible Digital Signature
Certificate (DSC) etc. Consultants shall settle clarifications and disputes, if any, regarding the
Portal directly with them. In case of conflict between provisions of the Portal with the RFP
Document, provisions of the Portal shall prevail. Consultants may study the resources provided
by the Portal for Consultants.

Signing of Proposal
The individual signing/ digitally signing the Proposal or any other connected documents should
submit an authenticated copy of the document(s), which authorizes the signatory

2 The BSD provides for automatic suspension of the Consultant (all members individually and jointly
in case of JV/C) from being eligible for bidding in any procurement in the Ministry/ Department of
Procuring Organization for 2 years from the date of such enforcement.

to commit and submit Proposals on behalf of the Consultant along with Form T-1: Proposal Form
(Covering Letter).

9.3.
931

Submission/ uploading of Proposals.

Submission/ Uploading to the Portal
Further to details mentioned in RFPL clause 6:

Proposals must be uploaded on the eProcurement Portal mentioned in the TIS until the deadline
for the Proposal submission as notified therein. If the office happens to be closed on the deadline
to submit the Proposal as specified above, this deadline shall not be extended. No manual
Proposals shall be made available or accepted for submission. Proposals submitted through
modalities other than those stipulated in TIS shall be liable to be rejected as non-responsive.

Inthe case of downloaded documents, the Consultant must not make any changes to the contents
of the documents while uploading, except for filling in the required information— otherwise, the
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10)

11)

9.3.2

9.4.
94.1

Proposal shall be rejected as non-responsive. Uploaded Pdf documents should not be password
protected. Consultants should ensure the clarity/ legibility of the scanned documents uploaded
by them.

The date and time of the e-Procurement server clock (also displayed on the dashboard of the
consultants) shall be the reference time for deciding the closing time of the Proposal submission.
Consultants are advised to ensure they submit their Proposal within the deadline of submission,
taking the server clock as a reference, failing which the portal shall not accept the Proposal. No
request on the account that the server clock was not showing the correct time and that a
particular consultant could not submit their Proposal because of this shall be entertained. Failure
or defects on the internet or heavy traffic at the server shall not be accepted as a reason for a
complaint. The Procuring Entity shall not be responsible for any failure, malfunction or
breakdown of the electronic system used during the e-Tender process.

Only one copy of the Proposal can be uploaded, and the Consultant shall digitally sign all
statements, documents, and certificates uploaded by him, owning sole and complete
responsibility for their correctness/ authenticity as per the IT Act 2000 as amended from time to
time. A proposal submitted by a Joint Venture shall be digitally signed by an authorized
representative with a written power of attorney signed by each member’s authorized
representative to legally bind all members.

Unless otherwise instructed in the RFP Document, the consultant need not sign or up-load the
Sections in ITC-clause 1.4 above while uploading his Proposal. However, they must declare in
his Proposal Form (Form T-1: Proposal Form) that they have read, understood, complied with,
and stand bound by all requirements of these sections:

Unless otherwise specified, in TIS, originals of the EMD/ Bid Security instrument/ Bid security
declaration must be physically submitted sealed in double cover and acknowledgement be
obtained before the bid submission deadline at the venue mentioned in TIS. Failure to do so is
likely to result in the bid being rejected. If the office is closed on the deadline for such physical
submission, the physical submission deadline shall stand extended to the next working day at the
same time and venue.

The Procuring Entity reserves its right to call for verification, at any stage of evaluation,
especially from the successful Consultant(s) before the issue of a Letter of Award (LoA),
originals of uploaded scanned copies of documents (in the RFP stages). If a consultant fails at
that stage to provide such originals or, in case of substantive discrepancies in such documents,
it shall be construed as a breach of the Code of Integrity (see clause 15 below). Such RFP
proposals shall be liable to be rejected as non-responsive and other punitive actions for such a
breach.

Regarding the protected Price Schedule (excel format, Cover-2), the Consultant shall only enter his
name in the space provided in the specified location. Consultant shall type rates in the figure only
in the rate column of respective service(s) without any blank cell or Zero values in the rate
column, without any alteration/ deletion/ modification of other portions of the excel sheet. If
space is inadequate, the Consultant may upload additional documents under "Additional
Documents™ in the "Proposal Cover Content."

All Proposals uploaded by the Consultant to the portal shall get automatically encrypted. The
encrypted Proposal can only be decrypted/ opened by the authorised persons on or after the due
date and time. The Consultant should ensure the correctness of the Proposal before uploading
and take a printout of the system-generated submission summary to confirm the successful
Proposal upload.

The selected bidder shall use he Link Data Lake Portal available on website to communicate
with Authority and Concessionaire correspondence.

No Physical document shall be accepted unless and until the same is specifically stated so in
the RFP or it is a legal requirement

Implied acceptance of procedures by Consultants

Submission of Proposal in response to the RFP Document is deemed to be acceptance of the
procedures and conditions of e-Procurement and the RFP Document.

Modification, Resubmission and Withdrawal of Proposals

Modification & Resubmission
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11.1.

11.1.1
1)

11.1.2
1)

Once submitted in e-Procurement, the Consultant cannot view or modify his Proposal since it
is locked by encryption. However, resubmission of the Proposal by the Consultants for any
number of times superseding earlier Proposal(s) before the submission date and time is allowed.
Resubmission of a Proposal shall require uploading all documents, including the financial
Proposal, afresh. The system shall consider only the last Proposal submitted.

Withdrawal

The Consultant may withdraw his Proposal before the Proposal submission deadline, and it shall
be marked as withdrawn and shall not get opened during the Proposal opening.

No Proposal should be withdrawn after the Proposal submission deadline and before the
Proposal validity period expires. If a Consultant withdraws the Proposal during this period, the
Procuring Entity shall be within its right to forfeit the Bid Security (or enforce the Bid Securing
Declaration, if it was allowed in lieu of Bid

Security), in addition to other punitive actions provided in the RFP Document for such
misdemeanour as per clause 8.4 above.

10. Proposal Opening

The Proposals shall be opened on or after the date & time of the opening stipulated in TIS.
Proposals cannot be opened before the specified date & time, even by the Tender Inviting Officer,
the Procurement Officer, or the Publisher. If the specified date of Proposal opening falls on is
subsequently declared a holiday or closed day for the Procuring Entity, the Proposals shall be
opened at the appointed time on the next working day.

11. Evaluation of Proposals and Award of Contract

General norms

Evaluation is based only on declared criteria.

The evaluation shall be based upon scrutiny and examination of all relevant data and details
submitted by the Consultant in its/ his Proposal and other allied information deemed appropriate
by Procuring Entity. Evaluation of Proposals shall be based only on the criteria/ conditions
included in the RFP Document. The Selection Method to be used for evaluation shall be QCBS
as mentioned inthe TIS.

The determination shall not consider the qualifications of other firms, such as the consultant's
subsidiaries, parent entities, affiliates, or any other firm(s) different from the consultant.
Consultants planning to subcontract any Key Activities indicated in Section VI: terms of Reference and
its sub-sections must ensure compliance with ITC-Clause 3 above.

Information relating to the evaluation of RFPs and evaluation results shall not be disclosed to
any participant or any other persons not officially concerned with such process until the
notification of shortlisting is made in accordance with clause 13.1 below.

Deviations/ Reservations/ Omissions - Substantive or Minor
During the evaluation of Proposals, the following definitions apply:

a) “Deviation” is a departure from the requirements specified in the RFP Document;

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of

the requirements specified in the RFP Document; and

¢) “Omission” is failing to submit part or all of the information or documentation required in the

2)

3)

RFP Document.

A deviation/ reservation/ omission from the requirements of the RFP Document shall be
considered a substantive deviation as per the following norm, and the rest shall be considered a
Minor deviation:

which affects in any substantive way the scope, quality, or performance standards of the
Services;

which limits in any substantive way, inconsistent with the RFP Document, the Procuring Entity's
rights, or the Consultant's obligations under the contract; or

Whose rectification would unfairly affect the competitive position of other Consultants
presenting substantively responsive Proposals.

The decision of the Procuring Entity shall be final in this regard. Proposals with substantive
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11.13
1)

1114

11.2.

4)

deviations shall be rejected as non-responsive.

Variations, deviations, and other offered benefits (Techno-commercial or Financial) above the

scope/ quantum of Services stipulated in the RFP Document shall not influence evaluation
Proposals. If the Proposal is otherwise successful, such benefits shall be availed by the Procuring
Entity, which would become part of the contract.
The Procuring Entity reserves the right to accept or reject Proposals with minor deviations.
Wherever necessary, the Procuring Entity shall convey its observation as per ITC-clause 11.1.3
below on such ‘minor’ issues to the Consultant by registered/ speed post/ electronically etc.,
asking Consultant to respond by a specified date. I1fthe Consultant does not reply by the specified
date or gives an evasive reply without clarifying the point at issue in clear terms, that Proposal
shall be liable to be rejected as non-responsive.

Clarification of Proposals and shortfall documents

During the evaluation of Techno commercial or Financial Proposals, the Procuring Entity may,
at its discretion, but without any obligation to do so, ask the Consultant to clarify its Proposal by
a specified date. The consultant should answer the clarification within that specified date (or, if
not specified, 7 days from receiving such arequest). The request for clarification shall be submitted
inwriting or electronically, and no change in prices or substance of the Proposal shall be sought,
offered, or permitted that may grant any undue advantage to such Consultant. Any clarification
submitted by a Consultant regarding its Proposal that is not in response to a request by the
Purchasing Entity shall not be considered.

The Procuring Entity reserves its right to, but without any obligation to do so, seek any shortfall
information/ documents only in case of historical documents which pre-existed at the time of the
Proposal Opening and which have not undergone change since then and do not grant any undue
advantage to any Consultant. There is a provision on the portal for requesting Short-fall
documents from the Consultants. The system allows taking the shortfall documents from
consultants only once after the technical Proposal opening.

If the consultant fails to provide satisfactory clarification and/or missing information, its RFP shall
be evaluated based on available information and documents.

Contacting Procuring Entity during the evaluation

From Proposal submission to awarding of the contract, no Consultant shall contact the Procuring
Entity on any matter relating to the submitted Proposal. If a Consultant needs to contact the
Procuring Entity for any reason relating to this tender and/ or its Proposal, it should do so only in
writing or electronically. Any effort by a Consultant to influence the Procuring Entity during
the processing of Proposals, evaluation, Proposal comparison or award decisions shall be
construed as a violation of the Code of Integrity, and the Proposal shall be liable to be rejected as
non-responsive in addition to other punitive actions for violation of Code of Integrity as per the
RFP Document.

Evaluation of Proposals

11.2.1 Preliminary Examination of Proposals - Determining Responsiveness A
substantively responsive Proposal is complete and conforms to the RFP Document's essential
terms, conditions, and requirements without substantive deviation, reservation, or omission.
Proposals with substantive techno-commercial deviations or other essential

aspects of the RFP shall be rejected as non-responsive. Only substantively responsive Proposals
shall be considered for further evaluation. Procuring entity reserves its right to consider and
allow minor deviations in technical and Commercial Conditions. Unless otherwise stipulated in
the AITC, the following are some of the crucial aspects for which a Proposal shall be rejected as
non-responsive:

The Proposal is not in the prescribed format or is not submitted as per the stipulations in the RFP
Document.

Failure to provide and/ or comply with the required information, instructions etc., incorporated
in the RFP Document or evasive information/ reply against any such stipulations.

Required Bid Security (EMD) (or Bid Securing Declaration BSD if permitted) has not been
provided.

Consultant no longer complies with the eligibility criteria in the RFP;
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10)
11)

11.2.2

11.3.

11.31
1)

The Services offered are not eligible as per the provision of this tender.

The consultant has quoted conditional Proposals or more than one Proposal or alternative
Proposals unless permitted explicitly in the AITC.

The Proposal validity is shorter than the required period.

The Proposal departs from the essential requirements stipulated in the bidding document;
The consultant has quoted ‘Nil’ Service charges/ margin/overhead over the minimum wages
in Personnel Deployment Schedule.

Non-submission or submission of illegible scanned copies of stipulated documents/ declarations.
Furnishing wrong and/ or misguiding data, statement(s) etc. In such a situation, besides rejecting
the Proposal as non-responsive, it is liable to attract other punitive actions under relevant provisions
of the RFP Document for violating the Code of Integrity.

The evaluation process

Unless otherwise stated, only the techno-commercial Proposals shall be opened on the stipulated
date of opening of Proposals. After that, the techno-commercial evaluation shall ascertain
whether these Proposals meet the requirements of the Terms of Reference, Technical Criteria
and Minimum Score. Subsequent opening of financial Proposals and financial evaluation shall
be done only of Proposals declared successful in techno-commercial evaluation. The evaluators
of the Technical Proposals shall have no access to the Financial Proposals until the technical
evaluation results are declared and financial proposals are opened.

Techno-commercial Evaluation

Evaluation of Technical Proposals/ Score

Procuring Entity shall evaluate the Technical proposal and assign scores as per the Scheme of
criteria and sub-criteria as laid down in ‘Section VII: Evaluation/ Scoring Criteria’. This
determination shall, inter-alia, consider the Consultant’s (i) “Specific experience of the Consultant
(as a firm) relevant to the Assignment”; ii) “Adequacy and quality of the proposed methodology, and
work plan”; ii1) “Key Experts’ qualifications and competence for the Assignment”.

In the case of JV/C, the evaluation of the Technical proposal shall include the credentials of all
members, including non-substantial members.

If it is established that any Key Expert nominated in the Consultant’s Proposal was included in
the Proposal without his/her confirmation, such Proposal shall be disqualified and rejected for
further evaluation and shall be treated as a violation of the Code of Ethics and would be liable
for penalties thereunder.

All Key Experts (including the Team Lead) must meet the minimum requirements specified in
Section VI-A: List of Key Experts and Required Qualifications. If any Key Expert fails to meet
these minimum requirements, his score shall be evaluated as Nil. If any Key Expert or Team
Lead of the successful consultant scores less than the 50% 75% the maximum score, Procuring
Entity shall be entitled to ask for a better replacement before the negotiations as per ITC-Clause
12 below.

11.3.2 Evaluation of Conformity to Commercial and Other Clauses Consultants must

comply with all the Commercial and other clauses of the RFP Document as per submissions
in Form T-7: ‘Terms and Conditions — Compliance’. The Procuring Entity shall also evaluate the
commercial conditions quoted by the Consultant

to confirm that all essential terms and conditions stipulated in the RFP Document have been
accepted without substantive omissions/ reservations/exceptions/ deviation by the Consultant.
Deviations from or objections or reservations to critical provisions such as those concerning (but
not limited to) Governing laws and Jurisdiction (GCC Clause 3), Consultant’s Obligations and
Restrictions of its Rights (GCC Clause 5), Performance Bond/ Security (GCC Clause 5.8),
Force Majeure (GCC Clause 9.6), Taxes & Duties (GCC Clause 10.2), and Code of Integrity
(GCC Clause 13) shall be deemed to be a substantive deviation and treated as unresponsive as
per clause 11.1.2 (3) above.

11.3.3  Evaluation of Techno-commercially Suitable Consultants and Opening Financial

Proposals

Each responsive Proposal shall be given a technical score applying the evaluation criteria, sub-

criteria, and scoring system specified in Section VII: Evaluation/ Scoring Criteria. A Proposal
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shall be rejected if it fails to achieve the minimum 70% technical score. The Authority shall
shortlist 5 (five) top firms on the basis of their technical score not in the conflict of interest with
the concessionaire. After the evaluation of Technical Proposals is completed and the shortlist of 5 firms is
finalised, NHIDCL may notify those consultants whose proposals were not considered as per conditions of RFP.
The NHIDCL shall simultaneously notify the finally selected 05 (five) shortlisted firms indicating the date and
time set for opening of the Financial Proposals. Financial proposals of top 5 successful Consultants
only shall be opened online. The financial proposals of unsuccessful Consultants shall remain
encrypted and unopened.

11.4. Financial Proposals Evaluation and Ranking of Proposals 11.4.1Financial Proposals

Evaluation

Financial Proposals of all Techno-commercially suitable Proposals are evaluated based on the
selection method declared in the RFP Document (QCBS) and ranked accordingly. The financial
proposal will be in 2 parts consisting of (i) the amount of Performance Bank Guarantee offered
by the bidder, (ii) the financial quote of the services quoted by the bidder.

Unless otherwise stipulated, the evaluation of prices shall be on total outgo from the Procuring
Entity’s pocket, to be paid to the Consultant or any third party, including all elements of costs as
per the terms of the proposed contract, duly delivered, as the case may be, including any taxes,
duties, levies etc.

In the case of JV/C, the financial credentials of non-substantial members shall not be considered
in the financial evaluation.

As per policies of the Central Government, from time to time, the Procuring Entity reserves its
option to give purchase preferences to eligible categories of Consultants as indicated in the RFP
Document.

evaluation of Proposals shall include and consider the following taxes/ duties, as per ITC-clause
5.3 above:

in the case of Services performed in India or incidental goods of foreign origin already located
in India, GST & other similar duties shall be contractually payable on the Services and
incidental Goods if a contract is awarded to the Consultant;

The offers shall be evaluated based on the GST rate quoted by each consultant, and the
same shall be used for determining the inter-se ranking. The Procuring Entity shall not be
responsible for any misclassification of the HSN number or incorrect GST rate quoted by the
Consultant. Any increase in GST rate due to misclassification of HSN number shall have
to be

absorbed by the supplier; and

If GST is quoted extra but with the provision that it shall be charged as applicable at the time of
delivery, the offer shall be evaluated for comparison purposes by loading the maximum existing
rate of GST for the product/ HSN code.

If a bidder enters “zero/blank™ GST or an erroneous GST, the financial evaluation will be done
considering the “Zero” or quoted GST rate, as the case may be. In cases where the successful
bidder quotes the wrong GST rate for releasing the order, the following methodology will be
followed:

If the actual GST rate applicable is lower than the quoted GST rate, the actual GST rate will be
added to the quoted basic prices. The final cash outflow will be based on the actual GST rate.
If the actual GST rate applicable is more than the quoted GST rate, the basic prices quoted will
be reduced proportionately, keeping the final cash outflow the same as the overall quoted
amount.

Correction  Errors/ adjustments:

Loading for Deviations: Unless announced beforehand, the quoted price shall not be loaded
based on deviations in commercial conditions. If it is so declared, such loading of a financial
Proposal shall be done as per the relevant provisions;

Discrepancies between Technical and Financial Proposal:

Activities and items described in the Technical Proposal but not priced in the Financial Proposal
shall be assumed to be included in the prices of other activities or items, and no corrections are
made to the Financial Proposal.

If a Lump-Sum contract selection method is declared in the RFP, the Consultant is deemed to
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have included all prices in the Financial Proposal, so neither arithmetical corrections nor price
adjustments shall be made.

Ifa Time-Based contract selection method is declared in the RFP, in case of discrepancy between
the Technical and Financial Proposals in indicating quantities of input, any higher quantities in
Technical Proposal shall prevail, and the quoted total prices shall be assumed to apply to this
higher quantum. The unit rate for such activity shall be accordingly adjusted. No such correction
shall be done if quantities are lower in the Technical proposal.

Discounts and Rebates: If any Consultant offers conditional discounts/ rebates in his Proposal
or suo-motu discounts and rebates after the Proposal Opening (techno-commercial or financial),
such rebates/ discounts shall not be considered for ranking the offer. But if such a Consultant gets
selected as per the selection method, without discounts/ rebates, such discounts/ rebates shall be
availed and incorporated in the contracts;

Price Variation: If the tenders have been invited on a variable price basis, the tenders shall be
evaluated, compared, and ranked based on the position as prevailing on the last deadline for
techno-commercial Proposal submission and not on any future date.

Ambiguous Financial Proposal: Ifthe financial Proposal isambiguous and leads to two equally
valid total price amounts, it shall be rejected as nonresponsive.

Time-Based (Input Admeasurement) Contracts: The Consultant’s Proposal must include the
Key Experts’ time-input person-months not less than the minimum specified in Section VI-A:
List of Key Experts and Required Qualifications.

Minimum Time Inputs: if a Proposal includes less or more than the required minimum person-
month time input, the proposal shall be considered as per sub-clause 6. b)-iii) above for that key-
position

The proposal shall be evaluated based on remuneration cost plus reimbursable expenses as
quoted by the consultants in the prescribed financial forms. The travel expense (TA/DA for
authorized travel outside the home station) shall be reimbursed by the Procuring Entity on an actual
basis. It shall be limited to the entitlement in Appendix D to the Contract Form. Therefore,
travel expenses (TA/DA for authorized travel outside the home station) need not be quoted in
the financial proposal for evaluation.

Quality and Cost-Based Selection (QCBS): In the case of QCBS, the total score is calculated
by 60% weightage to the technical, 20 % Weightage to the performance security Quoted by the
bidder and 20% weightage to financial quote submitted by bidder and adding them to obtain a
combined QCBS (Technical cum Financial) score, as explained in the sub-clauses below. The
proposal obtaining the highest total combined score in evaluating quality and cost will be ranked
as H-1, followed by the proposals securing lesser marks as H-2, H-3 etc. The proposal securing
the highest combined marks and ranked H-1 will be invited for negotiations as per ITC-Clause
12 below. Iftwoormore bids have the same highest score in the final ranking, the bid with a higher
financial score will be H-1.

The Technical Proposals are given an absolute technical score (Ta out of max 100) based on the
evaluation criteria in Section VII: Evaluation/ Scoring Criteria. However, to normalise thisw.r.t.
Financial Score Sf below, a relative Technical Score (St) based on their relative ranking shall be
calculated. The highest evaluated Technical Score (Ta-max) is assigned the maximum relative
Technical Score (St) of 100 (Hundred). The formula for determining the relative Technical
scores (St) of all other Proposals is as follows:

St =100 x Ta/ Ta-max,

in which "Ta-max" is the highest evaluated absolute Technical Score, "St" is the relative
Technical score calculated, and "Ta" is the absolute Technical Score of the proposal under
consideration. This normalisation would avoid any unintended magnification of weightage to
the financial score due to different scales of Technical Scores and Financial Scores.

The Financial Proposals shall be evaluated in two parts :-

The relative ranking of performance security, with the highest performance Security (PBGm) being
assigned the maximum financial score (PBGf) of 100(Hundred). The formula for determining the
financial scores (PBGT) of all other Proposals is as follows:

PBGf =100 x PBG/ PBGm,

in which "PBGm" is the highest performance security offered, "PBGf" is the financial score calculated,
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and "PBG" is the amount of PBG of the proposal under consideration.

Note:- If quoted Performance Bank Guarantee if less than 5% of the financial proposal quoted by the
bidder, The bid shall be considered as non responsive and will not be further evaluated.

The cost-score based on the relative ranking of prices, with the lowest evaluated Financial Proposal (Fm)
being assigned the maximum financial score (Sf) of 100(Hundred). The formula for determining the
financial scores (Sf) of all other Proposals is as follows:

Sf=100 x Fm/ F,

in which "Fm" is the price of the lowest offer, "Sf" is the financial score calculated, and "F" is the price
of the proposal under consideration.

The weights given to the Technical (T), Performance BG (PBG) and Financial (P) Quote Proposals are
specified in TIS/ AITC:

T (the weight given to the Technical Proposal) = 60%, and PBG (the weight given to the PBG
Financial Proposal) = 20% %

Sf (the weight given to the Financial Quote of services by bidder) =20% (with T + PBGf+Sf =
100%)

Proposals would be ranked according to their combined QCBS (weighted technical, St and
financial, ST ( which will include of PBG and financial Quote)) scores as follows:
S=(StxT+PGBfxPBG +Sf x P)/100.

in which "S" is the combined QCBS score, "St" is the relative technical score calculated as per
sub-clause a) above and "Sf" is the financial score calculated as per sub-clause b) above.

All scores shall be calculated up to two decimal places only.
11.4.2 Global Tender Enquiry (GTE, International Competitive Bidding)

12.1.

12.2.

12 Contract Negotiation

Invitation to Negotiate

The negotiations shall be held at the date and address announced after the selection of the
successful Consultant with their representative(s), who must have written power of attorney to
negotiate and sign a contract on behalf of the Consultant. During the negotiations, it shall be
ensured that no undue advantage accrues to the Consultant and that nothing shall vitiate the
basis on which he has been declared successful. The minutes of negotiations shall be signed by
the Procuring Entity and the Consultant’s authorized representative.

Verification of Original Documents

Before issuing a Letter of Award (LoA) to the successful Consultant(s), the Procuring Entity
may, at its discretion, ask the Consultant to present the originals of all such documents whose
scanned copies were submitted online during shortlisting process and this RFP process. If so
decided, the photocopies of such self-certified documents shall be verified and signed by the
competent officer and kept in the records as part of the contract agreement. If the Consultant
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12.3.

12.4.

12.5.

12.6.

fails to provide such originals or in case of substantive discrepancies in such documents, it shall
be construed as a violation of the Code of Integrity. Such Proposal shall be liable to be rejected
as non-responsive in addition to other punitive actions in the Code of Integrity.

Availability of Key Experts:

As a per-requisite to the negotiations, the invited Consultant shall make the all Key Experts
included in the Proposal available for interaction/interview at given date and time before the Authority or the
committee so constituted for this purpose. Failure to present Key Experts’ for interaction/interview
before the Authority at given date and time may result in the Consultant’s Proposal being declared
non-responsive and the Procuring Entity proceeding to negotiate the Contract with the next-ranked
responsive Consultant. However, Authority may finalise a scheme of empanelment of key
personnel and finding their suitability for a specific job profile and update the suitability/
empaneled status on Infracon. Those key personnel who have been declared suitable on
Infracon for a particular role shall not be interviewed again at the time of negotiation. Only
those key personnel will be interviewed at negotiation stage who has not been empaneled for a
particular post on Infracon portal shall be interviewed at negotiation stage to find their
suitability for the assignment.

Notwithstanding the above, the substitution of Key Experts at the negotiations may be considered
if due solely to circumstances outside the reasonable control of and not foreseeable by the
Consultant, including but not limited to death or medical incapacity or as per the conditions
specified in this RFP. In such case, the Consultant shall offer a substitute Key Expert within the
period specified in the invitation letter to negotiate the Contract, who shall have equivalent or
better qualifications and experience than the original candidate.

As per ITC-Clause 11.3.1-4), Procuring Entity reserves its right to seek during negotiations the
replacement of the Team Leader/ other Key Experts who found not suitable for assignment
during interaction/interview.

Technical Negotiations

The negotiations include discussions of the Terms of Reference (TORs), the proposed
methodology, the Procuring Entity’s inputs, the special conditions of the Contract, and finalizing
the ‘Appendix A: Terms of Reference’ part of the Contract. These discussions shall not
substantially alter the original scope of services under the TOR or the terms of the contract lest
the quality of the final product, its price, or the initial evaluation be vitiated.

Financial Negotiations-:-
Deleted

Conclusion of Negotiations

The negotiations are concluded with a review of the finalized draft Contract, which shall be
initiated by the Procuring Entity and the Consultant’s authorized representative.

If the negotiations fail, the Procuring Entity shall inform the Consultant in writing of all pending
issues and disagreements and provide a final opportunity for the Consultant to respond. If
disagreement persists, the Procuring Entity shall declare the proposal non-responsive, informing
the Consultant of the reasons for doing so. The Procuring Entity shall invite the next-ranked
responsive Consultant to negotiate a Contract. Once the Procuring Entity commences
negotiations with the next-ranked Consultant, the Procuring Entity shall not reopen the earlier
negotiations.

13. Award of Contract
13.1. Letter of Award (Acceptance - LoA) and Signing of Contract 13.1.1L etter of

Award (LoA)

After 10 days from the conclusion of negotiations (in line with ITC-Clause 14 below), the

Consultant whose Proposal has been accepted shall be notified of the award by the Procuring

Entity before the expiration of the Proposal validity period by written or electronic means. This

notification (hereinafter and in the Conditions of Contract called the "Letter of Award - LoA")

shall state the sum (hereinafter and in the contract called the "Contract Price™) that the Procuring

Entity shall pay the Consultant in consideration of delivery of Services. The Letter of Award
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(LoA) shall constitute the legal formation of the contract, subject only to the furnishing of
performance security as per the provisions of the sub-clause below. The Procuring Entity, at its
discretion, may directly issue the contract subject only to the furnishing of performance
security, skipping the issue of LoA.

13.1.2 Performance Security

2)

Within the number of days stipulated in AITC (or 21 days if not specified) of receipt of the Letter
of Award (LoA, or the contract if LOA has been skipped), performance Security as per details in
GCC-5.8 shall be submitted by the Consultant to the Procuring Entity.

If the Consultant, having been called upon by the Procuring Entity to furnish Performance
Security, fails to do so within the specified period, it shall be lawful for the Procuring Entity at its
discretion to annul the award and forfeit EMD (or enforce Bid Securing Declaration if it was
permitted to be submitted in lieu of Bid Security), besides taking any other administrative
punitive action like ‘Removal from List of Registered Suppliers’ etc.

13.1.3 Signing of Contract

1)

3)

Publication of Results: The Procuring Entity shall send to each techno-commercially suitable
Consultant the Notification of Intention to Award the Contract to the successful Consultant.
The Notification of Intention to Award shall contain, at a minimum, the following information:
the name and address of the Consultant with whom the Procuring Entity successfully negotiated
a contract;

the contract price of the successful Proposal;

the names of all Consultants included in the short list for RFP, indicating
those that submitted Proposals;

the final combined scores and the final ranking of the Consultants

The name and address of the successful Consultant(s) receiving the contract(s) shall be
published in the Portal and notice board/ bulletin/website of the Procuring Entity.

After the award notification, the Procuring Entity shall share a copy of the Contract Agreement
(as per Format 1: Contract Form along with sub-formats) to a successful Consultant for review.
The Consultant may point out to the Procuring Entity, in writing/ electronically, any anomalies
noticed in the contract within seven days of receipt. The Contract Agreement shall be executed
within 21 days after the date of issue of the Letter of Acceptance and after submission and
verification of the Performance Security.

If asked by the Procuring Entity, the successful Consultant shall return the original copy of the
contract, duly signed, and dated, within seven days from the date of receipt of the contract, to
the Procuring Entity by registered/ speed post or by a suitable digital means.

14. Grievance Redressal/ Complaint Procedure

The consultant has the right to submit a complaint or seek de-briefing regarding the rejection of
his proposal, in writing or electronically, within 10 days of the declaration of techno-
commercial or financial evaluation results. The complaint shall be addressed to the Head of
Procurement.

Within 5 working days of receipt of the complaint, the Tender Inviting Officer shall
acknowledge the receipt in writing to the complainant, indicating that it has been received, and
the response shall be sent in due course after a detailed examination.

The Tender Inviting Officer shall convey the final decision to the complainant within

15 days of receiving the complaint. No response shall be given regarding the confidential
process of evaluating Proposals and awarding the contract before the award is notified, although
the complaint shall be kept in view during such a process. However, no response shall be given
regarding the following topics explicitly excluded from such complaint process:

Only a Consultant who has participated in the procurement process, i.e., pre-qualification,
Consultant registration or bidding, as the case may be, can make such representation.
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b)
)

d)

4)
5)

a)
b)

)

d)
e)

g)

Only a directly affected Consultant can represent in this regard.

In the case of RFP, before the bidding of Technical/ financial Proposals, an application for
review concerning the technical/ financial Proposal may be filed only by a Consultant who has
qualified in the RFP;

If a technical Proposal has been evaluated before the opening of the financial Proposal, an
application for review concerning the financial Proposal may be filed only by a Consultant whose
technical Proposal is found to be acceptable.

No third-party information (RFPs, evaluation results) can be sought or included in the response.
The following decisions of the Procuring Entity shall not be subject to review:

Determination of the need for procurement.

Complaints against Terms of Reference except under the premise that they are either vague or
too specific to limit competition

Selection of the mode of procurement or bidding system;

Choice of the selection procedure.
Provisions limiting the participation of Consultants in the Procurement Process, in terms of
policies of the Government

Provisions regarding purchase preferences to specific categories of
Consultants in terms of policies of the Central Government

Cancellation of the Procurement Process except where it is intended to subsequently re-
tender the same Services.

15. Code Integrity in Public Procurement, Misdemeanors and

Penalties:
Procuring authorities, Consultants, suppliers, contractors, and consultants should observe the

highest standard of integrity and not indulge in prohibited practices or other misdemeanors, either
directly or indirectly, at any stage during the Procurement Process or the execution of resultant
contracts. GCC-clause 13 (including the penalties prescribed therein) shall be considered part of
this clause of ITC (even though it is not being reproduced here for brevity) and shall apply
mutatis mutandis during the pre-award Procurement Process.
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Section III: Appendix to Instructions to Consultants (AITC)

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services (Ref ITC-clause 1.4)

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., Mention ...]
are just suggestions/ directions and must be replaced by applicable text - remove brackets
and convert the font to regular and black. Delete the rows not required. Clauses other than
those mentioned below may also be mentioned if these need to be changed}

Note for Consultants: Following clauses (in column 1), wherever these appear in ITC,
shall be taken to be negated or additional provisions be added to, or existing provisions be
altered as per column 2. Whenever there is any conflict between the provision in the ITC
and that in the AITC, the provision contained in the AITC shall prevail.

ITC-Clauses To be read as

ITC 1: Contents of RFP

ITC1314,15 [ 1 As per Section VII of RFP

ITC 3 Consultants - Eligibility and Preferential Policies

ITC32 [ Consultants are not allowed to associate with other Bidders]
ITC32 Participation of Sub-consultants, Key Experts and Non-Key Experts in more than one Proposal is
not allowed

ITC4 The Terms of Reference and Form of Contract

ITC4.1 As per Section VI - Terms of Reference

ITC 5. Proposal Prices, Taxes and Duties

ITC5.15 [ prices are to be quoted in INR ]

ITC5.2.2 As per section IV- GCC and Section V-SCC]
ITC5.4.1 As per section IV- GCC and Section V-SCC]
ITC5.4.2 As per section IV- GCC and Section V-SCC]

ITC 6 to 10 Downloading, Preparation, Submission and Opening of Proposals

ITC8.1.1 [Language in which Proposals are to be submitted —English]

ITC8.21 [ Integrity Pact is to be Signed by all partners of JV/C and Submitted along with Proposal. Name
and Contact Details of the Independent External Monitor (IEM) for Integrity Pact are as follows:- (i)
Shri Sudhir Kumar, 1AS (Retd) and (ii) Shri Gali Yadaiah, IFS (Retd.)

ITC 11 and 12 Evaluation of Proposals and Award of Contract

ITC112.1 As per section VII

ITC11.4.2 Global Tender Enquiry. Foreign Currencies not permitted. [Customise-by-indicating-here-whether this-is
permitted]

ITC 13.1.2 [Mention the period for submission of Performance Security if different from 21 days]
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1.2.

Section 1V: General Conditions of Contract (GCC)

1. General

1.1. Tenetsof Interpretation
Unless where the context requires otherwise, throughout the contract:

The headings of these conditions shall not affect the interpretation or construction thereof.
Writing or written includes matter either whole or in part, in digital communications, manuscript,
typewritten, lithographed, cyclostyled, photographed, or printed under or over signature or seal
or digitally acceptable authentication, as the case may be.

Words in the singular include the plural and vice-versa.

Words importing the masculine gender shall be taken to include other genders, and words
importing persons shall include any company, association, or body of individuals, whether
incorporated or not.

Terms and expressions not herein defined shall have the meanings assigned to them in the contract
Act, 1872 (as amended) or the Sale of Goods Act, 1930 (as amended) or the General Clauses
Act, 1897 (as amended) or of INCOTERMS, (current edition published by the International
Chamber of Commerce, Paris) as the case may be.

Any reference to ‘Services’ shall also be deemed to include the incidental Works/ Goods.

Any reference to any legal Act, Government Policies or orders shall be deemed to include all
amendments to such instruments, from time to time, to date.

Definitions
In the contract, unless the context otherwise requires:
“Allied Firm” are all business entities that are within the ‘controlling ownership interest’
(ownership of or entitlement to more than twenty-five per cent of the company's shares or
capital or profits) or ‘control’( including the right to appoint a majority of the directors or to
control the management or policy decisions including by virtue of their shareholding or
management rights or shareholder agreements or voting agreements) of the principal firm acting
alone or together or through one or more juridical persons. All successor firms or assigns of the
principal firm shall be considered allied firms;
“Bill of Quantities” (including the term Price Schedule or BOQ) means the priced and completed
Bill of Quantities forming part of the Proposal;
"Commercial Bank" means a bank, defined as a scheduled bank under section 2(e) of the Reserve
Bank of India Act, 1934;
“Contract” (including the terms ‘Purchase Order’ or ‘Supply Order’ or ‘Withdrawal Order’ or ‘Work
Order’ or ‘Consultancy Contract’ or ‘Contract for Services’, ‘rate contract’ or ‘framework
contract’ or ‘Letter of Award — LoA” (letter or memorandum communicating to the Consultant
the acceptance of his Proposal) or ‘Agreement’ ora ‘repeat order’ accepted/ acted upon by the
Consultant in specific contexts), means a formal legal agreement in writing relating to the
subject matter of procurement, entered into between the Procuring Entity and the Consultant on
mutually acceptable terms and conditions and which are in compliance with all the relevant
provisions of the laws of the country;
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11)

12)

13)

14)

"Consultant™ (as a participant in a Procurement Process - including the term ‘contractor’,
‘bidder’, ‘tenderer*, participant’ or 'service provider' in specific contexts) means any person or
firm or company, including any member of a consortium or joint venture, every artificial
juridical person not falling in any of the descriptions of Consultants stated hereinbefore,
including any agency branch or office controlled by such person, participating in a Procurement
Process;

“Consultant” (as a contract holder - including the terms ‘Supplier’ or ‘Service Provider’ or
‘Contractor’ or ‘Firm’ or ‘Vendor’ or ‘Successful Consultant’ in specific contexts) means the
person, firm, company, or Joint Venture with whom the contract is entered into and shall be deemed
to include the Consultant's successors (approved by the Procuring Entity), agents, Sub-consultant,
representatives, heirs, executors, and administrators as the case may be unless excluded by the
terms of the contract;

“Contract Manager” means (as distinct from Team Leader of the Consultant) the Procurement
Officer or any other officer or a third-party agency who has been assigned the authority to take
all actions on behalf of the Procuring Entity during the execution of the contract by the Consultant;
“Day”, “Month”, and “Year” shall mean respectively calendar day, month or year (unless
reference to financial year is apparent from the context);

“Effective Date” means the date on which this Contract comes into force and effect as per the
Contract;

“Experts” means, collectively, Key Experts, Non-Key Experts, or any other personnel of the
Consultant, Sub-consultant or JV member(s) assigned by the Consultant to perform the Services
or any part thereof under the Contract;

"Goods" (including the terms ‘Stores’, and ‘Material(s)’ in specific contexts) includes all articles,
materials, commodities, livestock, medicines, furniture, fixtures, raw material, consumables,
spare parts, instruments, machinery, equipment, industrial plant, vehicles, aircraft, ships,
railway rolling stock assemblies, sub-assemblies, accessories, a group of machines comprising
an integrated production process or such other categories of goods or intangible, products like
technology transfer, licenses, patents or other intellectual properties (but excludes books,
publications, periodicals, etc., for a library), in specific contexts, procured or otherwise acquired
by a Procuring Entity. Any reference to Goods shall be deemed to include small work or some
services that are incidental or consequential to the supply of such goods;

“Government" means the Central Government or a State Government, as the case may be and
includes agencies and Public Sector Enterprises under it in specific contexts;

“Intellectual Property Rights” (IPR) means the intellectual property owner's rights concerning
possession/ exploitation of such property by others of tangible or intangible intellectual property,
including rights to Patents, Copyrights, Trademarks, Industrial Designs, Geographical
indications (GI);

“Joint Venture (JV or JV/C)” means an association or a Consortium with or without a legal
personality distinct from that of its members, of more than one entity where one member has
the authority to conduct all businesses for and on behalf of any and all the members of the JV,
and where the members of the JV are jointly and severally liable to the Procuring Entity for the
performance of the Contract.;
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15) “Key Expert(s)” means an individual professional (usually identified by name) whose skills,
qualifications, knowledge, and experience are critical to the performance of the Services under
the Contract and whose Curricula Vitae (CV) was considered in the technical evaluation of the
Consultant’s proposal;

16) “Non-Key Expert(s)” means an individual professional (usually not identified by name)
provided by the Consultant or its Sub-consultants to perform the Services or any part thereof
under the Contract;

17) “Parties”: The parties to the contract are the "Consultant" and the “Procuring Entity”, as defined in GCC
clause 2.4;

18) “Performance Security” (includes the terms ‘Security Deposit’ or ‘Performance Bond’
‘Performance Bank Guarantee’ or other specified financial instruments in specific contexts)
means a monetary guarantee to be furnished by the successful Consultant or Contractor in the form
prescribed for the due performance of the contract;

19) “Procurement” (in the context of Public/ Government ‘procurement’ or ‘Purchase’, or
‘Acquisition’ including an award of Public-Private Partnership projects, in specific contexts)
means the acquisition of Goods/ Services/ works or a combination thereof by way of purchase,
lease, license or otherwise, either using public funds or any other source of funds (e.g. grant,
loans, gifts, private investment etc.) by a Procuring Entity, whether directly or through an agency
with which a contract for procurement is entered into, but does not include any acquisition without
consideration. The term “procure”/ “procured” or “purchase”/ “purchased” shall be construed
accordingly;

20) “Procuring Entity” means the entity in The Procuring Organization procuring Goods, Works, or
Services;

21) “Procurement Officer”” means the officer signing the Letter of Award (LoA) and/or the contract
on behalf of the Procuring Entity;

22) “Procurement Process” (or “Tender”; “RFP”; “RFP”, “Tender Enquiry” in specific contexts):
‘Procurement Process’ is the whole process from the publishing of the RFP Document to the
resultant award of the contract. ‘RFP Document’ means the document (including all its sections,
appendices, forms, formats, etc.) published by the Procuring Entity to invite Proposals in a
Procurement Process. The RFP Document and Procurement Process may be generically and
interchangeably referred to as “Bid Document”, “Tender" or " Tender Enquiry, " whichwould be
clear from context without ambiguity;

23) "Proposal” (including the term ‘tender’, ‘offer’, ‘quotation’ or ‘bid’ in specific contexts) means
an offer to supply goods, services or execution of works made as per the terms and conditions
set out in a document inviting such offers;

24) “Services” means the activities to be performed by the Consultant under this Contract, as
described in Appendix A thereto;

25) “Signed” means ink signed or digitally signed with a valid Digital Signature as per IT Act 2000
(amended from time to time). It also includes stamped, except in the case of a Letter of Award or
amendment thereof;

26) “Sub-consultant” means a person or corporate body with an agreement with the Consultant to
carry out a specific part of the ‘Services” while the Consultant remains solely liable for the
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execution of the Contract;

27) “Variation” means an instruction given by the Contract Manager, which varies the scope,
quantum or performance standards of the Service performed;

28) “Works” refer to any activity involving construction, fabrication, repair, overhaul, renovation,
decoration, installation, erection, excavation, dredging, and so on, which make use of a
combination of one or more engineering designs, architectural design, material and technology,
labour, machinery, and equipment.

Document Conventions

All words and phrases defined in GCC-clause 1.2 are written as ‘Capitalised words’ and shall
have the defined meaning. The rest of the words shall be as per grammar, inter-alia ‘Services’
shall indicate the definition given in the GCC, while ‘services’ shall have the usual dictionary
meaning.

Abbreviations:

AITC Appendix to Instructions To Consultants BOQ  Bill of Quantities

BSD Bid Securing Declaration

CVv Curriculum Vitae

EMD Monetary guarantee to be furnished by a Consultant along with its

proposal

FBS Fixed Budget Selection

GCC General Conditions of Contract

GST Goods and Services Tax

GSTIN GST ldentification Number

GTE Global Tender Enquiry (International Competitive Bidding) HSN
Harmonized System of Nomenclature

IEM Independent External Monitor

IPR Intellectual Property Rights

ITC Instructions To Consultants

JVIC Joint Venture/ Consortium

LCS Least Cost Selection

LoA Letter of Award (Acceptance)

QCBS Quality and Cost-Based Selection

RFP Request for Proposal

RFPL Request for Proposal Letter

SCC Special Conditions of Contract

TIA Tender Inviting Authority
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2.1.

2.2,

2.3.

TIS Tender Information Summary
TOR Terms of Reference

2. The Contract

Language of Contract

The contract and all subsequent correspondence documents, during its execution, between the
consultant and the Procuring Entity shall be written in the Language (hereinafter called the
contract’s language) as stipulated in the Contract (or, if not so specified, in English). However,
the language of any printed literature furnished by a Consultant may be written in any other
language provided a certified translation accompanies the same in the contract’s language. For
purposes of interpretation, translation in the contract’s language shall prevail.

The Entire Agreement

This Contract and its documents (referred to in GCC-clause 2.5 below) constitute the entire
agreement between the Procuring Entity and the Consultant and supersede all other
communications, negotiations, and agreements (whether written or oral) of the Parties made
before the date of this Contract. No agent or representative of either Party has the authority to
make, and the Parties shall not be bound by or be liable for, any statement, representation,
promise or agreement not outlined in this Contract.

Severability

If any provision or condition of this Contract is prohibited or rendered invalid or unenforceable,
such prohibition, invalidity or unenforceability shall not affect the validity or enforceability of the
Contract or any of its other provisions and conditions.

Relationship between Parties

The parties to the contract are the Consultant and the Procuring Entity, as nominated in the contract.
Nothing contained herein shall be construed as establishing a relationship in the nature of master
and servant or principal and agent between the Procuring Entity and the Consultant. The
Consultant, subject to this Contract, is legally the main principal/ master of the Experts and Sub-
consultants, if any, performing the Services and shall be fully responsible for the Services
performed by them or on their behalf hereunder.

Authority of Member in Charge: In case the Consultant is a Joint Venture, the members
hereby authorize the member specified in the contract to act on their behalf in exercising all the
Consultant’s rights and obligations towards the Procuring Entity under this Contract, including
without limitation the receiving of instructions and payments from the Procuring Entity.
Authorised Representative: Any action required or permitted to be taken and any document
required or permitted to be executed under this Contract by the Procuring Entity or the
Consultant may be taken or executed by the officials specified in the contract.

Good Faith: The Parties shall act in good faith concerning each other’s rights under this Contract
and adopt all reasonable measures to ensure the realization of the objectives of this Contract.
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2.5.

2.6.

2.6.1
1)

2.6.2

The Consultant shall always act, in respect of any matter relating to this Contract or the Services,
as a faithful adviser to the Procuring Entity and shall at all times support and safeguard the
Procuring Entity’s legitimate interests in any dealings with the third parties.

Contract Documents and their Precedence

The following conditions and documents in indicated order of precedence (higher to lower)
shall be considered an integral part of the contract, irrespective of whether these are not appended/
referred to in it. Any generic reference to ‘Contract’ shall imply reference to all these documents
as well:

Valid and authorized Amendments issued to the contract.

The Agreement consisting of the initial paragraphs, recitals, and other clauses, including the
appendices annexed to it and signatures of Procuring Entity, set forth immediately before the
GCC;

Appendix A: Terms of Reference;

Appendix B: Key Experts;

Appendix C — Financial proposal submission Form;

Annex to Appendix C: Remuneration Cost Estimate

Appendix D — Reimbursable Expenses Cost Estimates;

the Letter of Award (LoA), if issued

the SCC

the GCC

the Consultant’s Proposal,

any other document listed in the contract as forming part of this Contract.

Integrity Pact, if any

Modifications/ Amendments, Waivers and Forbearances

Modifications/ Amendments of Contract

After the contract documents have been signed, no modified provisions shall be applicable
unless the Procuring Entity suo-moto or, on request from the Consultant, by written order, amend
the contract, at any time during the currency of the contract, by making alterations and
modifications within the general scope of the Contract. Requests for changes and modifications in
the Contract may be submitted in writing by the Consultant to the Procuring Entity.

If the Consultant does not agree to the suo-moto modifications/ amendments made by the Procuring
Entity, he shall convey his views within 14 days from the date of amendment/ modification.
Otherwise, it shall be assumed that the Consultant has consented to the amendment.

Any verbal or written arrangement abandoning, modifying, extending, reducing, or
supplementing the contract or any of the terms thereof shall be deemed conditional and shall not
be binding on the Procuring Entity unless and until the same is incorporated in a formal
instrument and signed by the Procuring Entity, and till then the Procuring Entity shall have the
right to repudiate such arrangements.

Waivers and Forbearance
The following shall apply concerning any waivers, forbearance, or similar action taken under
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3.2.

4.1.

this Contract:

Any waiver of a Procuring Entity’s rights, powers, or remedies under this Contract must be in
writing, dated, and signed by an authorized representative of the Procuring Entity granting such
a waiver and must specify the terms under which the waiver is being granted.

No relaxation, forbearance, delay, or indulgence by Procuring Entity in enforcing any of the
terms and conditions of this Contract or granting of an extension of time by Procuring Entity to
the Consultant shall, in any way whatsoever, prejudice, affect, or restrict the rights of Procuring
Entity under this Contract, neither shall any waiver by Procuring Entity of any breach of Contract
operate as a waiver of any subsequent or continuing breach of Contract.

3. Governing Laws and Jurisdiction

Governing Laws and Jurisdiction

This Contract, its meaning and interpretation, and the relation between the Parties shall be
governed by the Laws of India for the time being in force.

Irrespective of the place of delivery, the place of performance or the place of payments under
the contract, the contract shall be deemed to have been made at the place from which the Letter
of Award (LoA, or the contract Agreement, in the absence of LoA) has been issued. The courts
of such Delhi shall alone have jurisdiction to decide any dispute arising out or in respect of the
contract.

Changes in Laws and Regulations

Unless otherwise stipulated in the contract, if after the deadline for the Proposal submission
(Techno-commercial), any law, regulation, ordinance, order or bye-law having the force of law
is enacted, promulgated, abrogated, or changed in India (which shall be deemed to include any
change in interpretation or application by the competent authorities) that subsequently affects the
Delivery Date and/ or the contract Price, then such Delivery Date and/ or Contract Price shall be
correspondingly increased or decreased as per GCC clause 2.6, by agreement between the
Parties hereto, to the extent that the Consultant has thereby been affected in the performance of
any of its obligations under the contract. Notwithstanding the foregoing, such additional or
reduced cost shall not be separately paid or credited if the same has already been accounted for
in the applicable price adjustment provisions.

4. Communications

Communications

All communications under the contract shall be served by the parties to each
other in writing, in the contract's language, and served in a manner customary and acceptable in
business and commercial transactions. Any notice, request or consent required or permitted to
be given or made pursuant to this contract shall be routed through Data Lake only unless the
law required to send such notices requests etc through physical/any other specified mode only.
Any such notice, request or consent shall be deemed to have been delivered when given or made
on the Data Lake to an authorized representative of the Party specified in the SC.

2) The effective date of such communications shall be either the date when delivered to the
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3)

recipient or the effective date mentioned explicitly in the communication, whichever is later.
No communication shall amount to an amendment of the terms and conditions of the contract,
except a formal letter of amendment of the Contract expressly so designated.

4) Such communications would be an instruction, a notification, an acceptance, a certificate from

4.2.

the Procuring Entity, or a submission or a notification from the Consultant. A notification or
certificate required under the contract must be communicated separately from other
communications.

Persons signing the Communications

For all purposes of the contract, including arbitration, thereunder all communications to the
other party shall be signed by:

On behalf of the Consultant: The person who has signed the contract on behalf of the
Consultant shall sign all correspondences. A person signing communication in respect of the
contract or purported to be on behalf of the Consultant, without disclosing his authority to do
s0, shall be deemed to warrant that he has authority to bind the Consultant. If it is discovered at
any time that the person so signing has no authority to do so, the Procuring Entity reserves its right,
without prejudice to any other right or remedy, to terminate the contract for default in terms of the
contract and/ or avail any or all the remedies thereunder and hold such person personally and/
or the Consultant liable to the Procuring Entity for all costs and damages arising from such
misdemeanors.

On behalf of the Procuring Entity: Unless otherwise stipulated in the contract, the Contract
Manager signing the contract shall administer the contract and sign communications on
behalf of the Procuring Entity. Paying Authorities mentioned in

the contract shall also administer respective functions during Contract Execution.

4.3. Address of the parties for sending communications by the other party. For all
purposes of the contract, including arbitration, thereunder, the address of parties to which the other
party shall address all communications and notices shall be:

The Consultant's address as mentioned in the contract, unless the Consultant has notified change
by a separate communication containing no other topic to the Procuring Entity. The Consultant
shall be solely responsible for the consequence of an omission to notify a change of address in
the manner aforesaid, and

The Procuring Entity's address shall be the one mentioned in the contract. The Consultant shall
also send additional copies to officers of the Procuring Entity presently dealing with the
contract.

In case of communications from the Consultant, copies of communications shall be marked to
the Contract Manager and the Procuring Entity’s officer signing the contract and as relevant to
the Paying Authorities mentioned in the contract. Unless specified before the contract's start, the
Procuring Entity and the Consultant shall notify each other if additional copies of
communications are to be addressed to additional addresses.

5. Consultant’s Obligations and restrictions on its Rights

5.1. Changes in Constitution/ financial stakes/ responsibilities Business and Contract’s
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the Consultant must proactively keep the Procuring Entity informed of any changes in its
constitution/ financial stakes/ responsibilities during the execution of the contract.

Where the Consultant is a partnership firm, the following restrictions shall apply to changes in
the constitution during the execution of the contract:

A new partner shall not be introduced in the firm except with the previous consent in writing of
the Procuring Entity, which shall be granted only upon execution of a written undertaking by the
new partner to perform the contract and accept all liabilities incurred by the firm under the
contract before the date of such undertaking.

Onthe death or retirement of any partner of the Consultant firm before the complete performance
of the contract, the Procuring Entity may, at his option, terminate the contract for default as per
the contract and/ or avail any or all remedies thereunder.

If the contract is not terminated as provided in Sub-clause (b) above, notwithstanding the
retirement of a partner from the firm, that partner shall continue to be liable under the contract
for acts of the firm until a copy of the public notice given by him under Section 32 of the
Partnership Act, has been sent by him to the Procuring Entity in writing or electronically.

Obligation to Maintain Eligibility and Qualifications

The contract has been awarded to the Consultant based on evaluation and scoring criteria
stipulated in the RFP process based on eligibility and qualifications criteria stipulated therein.
The Consultant is contractually bound to maintain compliance with all such criteria during the
execution of the contract. Any change which would vitiate the basis on which the Consultant
was shortlisted or awarded the contract should be pro-actively brought to the notice of the
Procuring Entity within 7 days of it coming to the Consultant’s knowledge.

Restriction on Potential Conflict of Interests

Neither the Consultant nor its Sub-consultants nor the Personnel shall engage, either directly or
indirectly, in any of the following activities:

During this Contract's term, any business or professional activities in India that would conflict
with the activities assigned to them.
After this Contract's termination, such other activities as may be stipulated in the contract.

Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the
Procuring Entity on the procurement of goods, works or services, the Consultant shall at all
times exercise such responsibility in the best interest of the Procuring Entity. Any discounts or
commissions obtained by the Consultant in the exercise of such procurement responsibility shall
be for the account of the Procuring Entity.

During the term of this Contract and after its termination, the Consultant and its affiliates, as
well as any Sub-consultant and any of its affiliates, shall be disqualified from providing goods,
works, or Services (other than the subject Service of this Contract and any continuation thereof)
for any project resulting from or closely related to the subject Services of this Contract.

he payment of the Consultant according to (GCC Clause 10.5) shall constitute the Consultant’s
only payment in connection with this Contract. The Consultant shall not accept for its benefit any
trade commission, discount, or similar payment in connection with activities under this Contract
or the discharge of its obligations hereunder. The Consultant shall use its best efforts to ensure
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5.5.

5.6.

5.6.1
1)

that any Sub-consultants and the Experts and agents of either shall not receive any additional
payment.

The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall
have an obligation to disclose any actual or potential conflict that impacts their capacity to serve
the best interest of the Procuring Entity, or that may reasonably be perceived as having this effect.
Failure to disclose said situations may lead to the disqualification of the Consultant and/ or the
termination of the Contract.

Consequences of breach by Constituents of a Consultant

Should the Consultant or any of its partners, its Sub-consultants, any of its members in case of
JVIC, or their Personnel commit a default or breach of GCC-clause 5.1 to 5.7, the Consultant
(in case of JV, by the Lead Member, or in the case of the Lead Member being the defaulter, by
the member nominated as Lead Member of the remaining JV/C) shall remedy such breaches
within 21 days, keeping the Procuring Entity informed. Procuring Entity may call upon the Lead
Member to assign the work of the defaulting member to any other equally competent party
acceptable to the Procuring Entity. However, at its discretion, the Procuring Entity shall be
entitled, and it shall be lawful on his part, to treat it as a breach of contract and avail any or all
remedies thereunder. The decision of the Procuring Entity as to any matter or thing concerning
orarising out of GCC-clause 5.1 to 5.7 or on any question whether the Consultant or any partner
of the Consultant firm has committed a default or breach of any of the conditions shall be final
and binding on the Consultant.

Assignment and Sub-contracting- Deleted

Obligation to Indemnify Procuring Entity

For breach of IPR Rights

the Consultant shall indemnify and hold harmless, free of costs, the Procuring Entity and its
employees and officers from and against all suits, actions or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of any nature, including attorney’s fees and
expenses, which may arise in respect of the Services provided by the Consultant under this
Contract, as a result of any infringement or alleged infringement of any patent, utility model,
registered design, copyright, or other Intellectual Proprietary Rights (IPR) or trademarks,
registered or otherwise existing on the date of the contract arising out of or in connection with:

Any design, data, drawing, specification, or other documents or Services provided or designed

by the Consultant for or on behalf of the Procuring Entity.

The sale by the Procuring Entity in any country of the services/ products produced by the

Services delivered by Consultant, and

The delivery of the Services by the Consultant or the use of the Services at the Procuring Entity’s

Site

Suchindemnity shall not cover any use of the Services or any part thereof other than for the purpose

indicated by or to be reasonably inferred from the contract, neither any infringement resulting

from the use of the Services or any part thereof, or any service/ products produced thereby in

association or combination with any other service, equipment, plant, or materials not delivered
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by the Consultant.

If any proceedings are brought, or any claim is made against the Procuring Entity arising out of
the matters referred above, the Procuring Entity shall promptly notify the Consultant. At its own
expense and in the Procuring Entity’s name, the Consultant may conduct such proceedings and
negotiations to settle any such proceedings or claim, keeping the Procuring Entity informed.

If the Consultant fails to notify the Procuring Entity within twenty-eight (28) days after receiving
such notice that it intends to conduct any such proceedings or claim, then the Procuring Entity
shall be free to conduct the same on its behalf at the risk and cost to the Consultant.

At the Consultant’s request, the Procuring Entity shall afford all available assistance to the
Consultant in conducting such proceedings or claims and shall be reimbursed by the Consultant
for all reasonable expenses.

For Losses and Damages Caused by Consultant

the Consultant shall indemnify and keep harmless the Procuring Entity, from and against, all
actions, suit proceedings, losses, costs, damages, charges, claims, and demands of every nature
and description brought or recovered against the Procuring Entity because of any act or omission
or default or negligence or trespass of the Consultant, his agents, or employees despite all
reasonable and proper precautions may have been taken, during the execution of the
Services. The Consultant shall make good at his own expense all resulting losses and/ or damages
to:

a) the Services themselves or

b) any other property of the Procuring Entity or

c) the lives, persons, or property of others

In case the Procuring Entity is called upon to make good such costs, loss, or damages or to pay any
compensation, including that payable under the provisions of the Workmen's Compensation Act
or any statutory amendments thereof, the amount of any costs or charges including costs and
charges in connection with legal proceedings, which the Procuring Entity may incur about it,
shall be charged to the Consultant. All sums payable by way of compensation under any of these
conditions shall be considered reasonable compensation to be applied to the actual loss or
damage sustained and whether or not any damage shall have been sustained.

The Procuring Entity shall have the power and right to pay or to defend or compromise any
claim of threatened legal proceedings, or in anticipation of legal proceedings being instituted
consequent on the action or default of the Consultant, to take such steps as may be considered
necessary or desirable to ward off or mitigate the effect of such proceedings, charging to
Consultant, as aforesaid, any sum or sums of money which may be paid and any expenses
whether for reinstatement or otherwise which may be incurred and the propriety of any such
payment, defence or compromise, and the incurring of any such expenses shall not be called in
question by the Consultant.

Confidentiality, Secrecy and Property and IPR Rights

Property Rights

Physical assets, e.g., Equipment, vehicles and materials made available to the Consultant by the

Procuring Entity or purchased by the Consultant wholly or partly with funds provided by the
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5.7.3

5.7.4

Procuring Entity, shall be the property of the Procuring Entity and shall be marked accordingly.
Upon termination or expiration of this Contract, the Consultant shall make an inventory of such
equipment, vehicles, and materials available to the Procuring Entity and dispose of such
equipment, vehicles, and materials in accordance with the Procuring Entity’s instructions.
While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise
instructed by the Procuring Entity in writing, shall insure them at the expense of the Procuring
Entity in an amount equal to their total replacement value.

Intangible assets, e.g., license agreements, Software Packages, and memberships for purposes
of performance of this contract provided by the Procuring Entity or purchased by the Consultant
wholly or partly with funds provided by the Procuring Entity, shall be the property of the
Procuring Entity and shall be registered accordingly., These shall be obtained in the name of
the Procuring entity after obtaining the Procuring Entity’s prior written approval. The Procuring
entity shall have an encumbered right to use such assets, even after the termination of the
Contract. Any restrictions about the future use of these documents and software shall be specified
in the Contract.

IPR Rights

All deliverables, outputs, plans, drawings, specifications, designs, reports, and other documents
and software submitted by the Consultant under this Contract shall become and remain the
property of the Procuring Entity and shall be subject to laws of copyright and must not be shared
with third parties or reproduced, whether in whole or part, without the Procuring Entity’s prior
written consent. The Consultant shall, not later than upon termination or expiration of this Contract,
deliver all such documents and software to the Procuring Entity, together with a detailed inventory
thereof. The Consultant may retain a copy of such documents and software but shall not use it
for commercial purposes.

Confidentiality

All documents, drawings, samples, data, associated correspondence or other information
furnished by or on behalf of the Procuring Entity to the Consultant in connection with the
contract, whether such information has been furnished before, during or following completion
or termination of the contract, are confidential and shall remain the property of the Procuring
Entity and shall, without the prior written consent of Procuring Entity neither be divulged by the
Consultant to any third party, nor be used by him for any purpose other than the design,
procurement, or other services and activities required for the performance of this Contract. If
advised by the Procuring Entity, all copies of all such information in original shall be returned on
completion of the Consultant’s performance and obligations under this contract.

Secrecy

If the contract declares the subject matter of this Contract as coming under the Official Secrets
Act, 1923 or if the contract is marked as “Secret”, the Consultant shall take all reasonable steps
necessary to ensure that all persons employed in any connection with the contract, have
acknowledged their responsibilities and penalties for violations under the Official Secrets Act and
any regulations framed thereunder.
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Restrictions on the Use of Information

Without the Procuring Entity’s prior written consent, the Consultant shall not use the information
mentioned in the sub-clauses above except for performing this contract.

The Consultant shall treat and mark all information as confidential (or Secret — as the case may)
and shall not, without the written consent of the Procuring Entity, divulge to any person other
than the person(s) employed by the Consultant in the performance of the contract. Further, any
such disclosure to any such employed person shall be made in confidence and only so far as
necessary for such performance for this contract.

Notwithstanding the above, the Consultant may furnish to its holding company or its Sub-
consultant(s) such documents, data, and other information it receives from the Procuring Entity
to the extent required for performing the contract. In this event, the Consultant shall obtain from
such holding company/ Sub-consultant(s) an undertaking of confidentiality (or secrecy — as the case
may be) similar to that imposed on the Consultant under the above clauses.

The obligation of the Consultant under sub-clauses above, however, shall not apply to
information that:

the Consultant needs to share with the institution(s) participating in the financing of the
contract;

now or hereafter is or enters the public domain through no fault of Consultant;

can be proven to have been possessed by the Consultant at the time of disclosure and which was
not previously obtained, directly or indirectly, from the Procuring Entity; or

otherwise lawfully becomes available to the Consultant from a third party with no obligation of
confidentiality.

The above provisions shall not in any way modify any undertaking of confidentiality (or Secrecy
—as the case may be) given by the Consultant before the contract date in respect of the contract,
the RFP Document, or any part thereof.

The provisions of this clause shall survive completion or termination for whatever reason of the
contract.

Protection and Security of Personal Data

Where the Consultant is processing Personal Data for the Procuring Entity (as part of Services),
the Consultant shall:

Process the Personal Data only as per instructions from Procuring Entity (which may be specific

instructions or instructions of a general nature) as set out in this Contract or as otherwise notified

by Procuring Entity;

Comply with all applicable laws;

Process the Personal Data only to the extent and in such manner as is necessary for the discharge

of the Consultant’s obligations under this Contract or as is required by Law or any Regulatory

Body;

Implement appropriate technical and organisational measures to protect Personal Data against

unauthorized or unlawful Processing and accidental loss, destruction, damage, alteration, or

disclosure. These measures shall be appropriate to the harm which might result from any

unauthorized or unlawful Processing, accidental loss, destruction, or damage to the Personal Data
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and having regard to the nature of the Personal Data which is to be protected;

Take reasonable steps to ensure the reliability of its staff and agents who may have access to
the Personal Data;

Obtain prior written consent fromthe Authority to transfer the Personal Data to any Sub-consultant
for the provision of the Services;

Not cause or permit the Personal Data to be transferred, stored, accessed, viewed, or processed
outside of India without the prior written consent of the Procuring Entity.

Ensure that all staff and agents required to access the Personal Data are informed of the
confidential nature of the Personal Data and comply with the obligations set out in this clause.
Ensure that none of the staff and agents publishes or disclose any personal data to any third
parties unless directed in writing to do so by the Procuring Entity.

Not disclose Personal Data to any third parties in any circumstances other than with the written
consent of the Procuring Entity or compliance with a legal obligation imposed upon the
Procuring Entity;

Notify the Procuring Entity (within five Working Days) if it receives the;

a request from an employee of Procuring Entity to have access to his or other employees’ Personal
Data; or

a complaint or request relating to the Procuring Entity’s obligations under the law;

The provision of this clause shall apply during the contract period and indefinitely after its
expiry.

Performance Bond/ Security

Within twenty-one days (or any other period mentioned in RFP Document or Contract) after the
issue of the Letter of Award (LoA or the contract, if LoA is skipped) by the Procuring Entity, the
Consultant shall furnish to the Procuring Entity performance security, valid up to sixty days (or
any other period mentioned in RFP Document or Contract) after the date of completion of all
contractual obligations by the Consultant.

The amount of Performance security as quoted by bidder in his financial proposal in Indian
Rupees or the currency of the contract and shall be in one of the following forms:

Unless otherwise stipulated in the RFP Document or the Contract, Insurance Surety Bonds,
Account Payee Demand Draft, Fixed Deposit Receipt from any commercial bank in India, or
online payment in an acceptable form safeguarding the Procuring Entity’s interest, or

Bank Guarantee (including an e-Bank Guarantee) issued by a commercial bank in India, in the
prescribed form provided in Appendix D-1to Format 1: Contract Form.

If the Consultant, having been called upon by the Procuring Entity to furnish Performance
Security, fails to do so within the specified period, it shall be lawful for the Procuring Entity at its
discretion to annul the award and forfeit the EMD (or enforce Bid Securing Declaration, if
that was submitted in lieu of Bid Security), besides taking any other administrative punitive
action like ‘Removal from List of Registered Suppliers’ etc.

If the Consultant fails to maintain the quoted Performance Security during the

Contract's currency, it shall be lawful for the Procuring Entity at its discretion.

treat it as a breach of contract and avail any or all contractual remedies provided for breaches/
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default, including termination of the Contract for Default, or

without terminating the Contract, recover from the Consultant the amount of such security
deposit by deducting the amount from the pending bills of the Consultant under the contract or
any other contract with the Procuring Entity or the Government or any person contracting
through the Procuring Organisation or otherwise, howsoever as per GCC-clause 10.4.

If a contract is amended, the Consultant shall furnish amended Performance Security with revised
value and validity within twenty-one days of the issue of such an amendment.
The Procuring Entity shall be entitled, and it shall be lawful on his part,

to deduct from the performance securities or to forfeit the said security in whole or in part in the
event of:

Any default, failure, or neglect on the part of the Consultant in the fulfilment or performance
in all respect of this contract as per Annexure -1l or any other contract with the Procuring
Organisation or any part thereof

for any loss or damage recoverable from the Consultant which the Procuring Entity may suffer
or be put to for reasons of or due to the above defaults/ failures/ neglect

and in either of the events aforesaid to call upon the Consultant to maintain the said performance
security at its original limit by making further deposits, provided further that the Procuring Entity
shall be entitled, and it shall be lawful on his part, to recover any such claim from any sum then
due or which at any time after that may become due to the Consultant for similar reasons.

Subject to the sub-clause above, the Procuring Entity shall release the performance security
without any interest to the Consultant on completing all contractual obligations. Alternatively,
upon the Consultant submitting a suitable separate Defect Liability Security for the duration of
Defect Liability obligations, the original Performance Guarantee Security shall be released
mutatis mutandis.

No claim shall lie against the Procuring Entity regarding interest on cash deposits, Government
Securities, or depreciation thereof.

Permits, Approvals and Licenses

Whenever the Services and incidental Goods/ Works delivery requires the Consultant to obtain
permits, approvals, and licenses from local public authorities or any third party, it shall be
the Consultant's sole responsibility to obtain these and keep them current and valid. Such
requirements may include but not be restricted to licences or environmental clearance if required.
If requested by the Consultant, the Procuring Entity shall make its best effort to assist the
Consultant in complying with such requirements in a timely and expeditious manner without
diluting the Consultant’s responsibility in this regard.

Insurances

The Consultant (s) shall take out and maintain, and shall cause any Sub-consultants to take out
and maintain, at its(or the Sub-consultants’, as the case may be)own cost but on terms and
conditions approved by the Procuring Entity, insurance against the risks, and for the coverage,
as stipulated in the contract or any applicable law including Labour Codes; and at the Procuring
Entity’s request, shall provide evidence to the Procuring Entity showing that such insurance has
been taken out and maintained and that the current premiums have been paid. The Consultant
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shall ensure that such insurances are in place before commencing the Services as stated in GCC
clause 9.2.Alterations to the terms of insurance shall not be made without the approval of the
Contract Manager. The risks and the coverage of insurance shall be as follows

Third Party motor vehicle liability insurance as required under Motor Vehicles Act,1988 in
respect of motor vehicles operated in India by the Consultants or their Personnel or any Sub-
consultants or their Personnel for the period of consultancy.

Third Party liability insurance with a minimum coverage, of Rs.
1.0 million for the period of consultancy.

Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a minimum
coverage equal to estimated remuneration and reimbursable.

Employer's liability and workers' compensation insurance in respect of the Personnel of the
Consultants and of any Sub-consultant, in accordance with the relevant provisions of the
Applicable Law, as well as, with respect to such Personnel, any such life, health, accident, travel
or other insurance as may be appropriate; and

Insurance against loss of or damage to(i) equipment purchased in whole or in part with funds
provided under this Contract, (ii) the Consultants' property used in the performance of the
Services, and(iii)any documents prepared by the Consultants in the performance of the Services.

Accounting, Inspection and Auditing

The Consultant shall keep and make all reasonable efforts to cause its Sub-consultants to keep
accurate and systematic accounts and records in respect of the Services and in such form and
detail as shall identify relevant time changes and costs and as per accounting principles
prescribed in India.

Book Examination Clause:- Deleted

Legal Compliance

The Consultant shall perform the Services in accordance with the Contract and the Applicable
Law and shall take all practicable steps to ensure that any of its Experts and Sub-consultants
comply with the Applicable Law.

Custody and Return of the Procuring Entity’s Assets loaned to Consultant

The contractors shall sign accountable receipts for all documents and materials or other assets/
properties made over to them by the Contract Manager on behalf of the Procuring Entity. All
such assets shall be deemed in good condition when received by the Consultant unless he has
notified the Procuring Entity to the contrary within twenty-four hours of receipt. Otherwise, he
shall be deemed to have waived the right to do so at any subsequent stage.

These assets shall remain the property of the Procuring Entity, and the Consultant shall take all
reasonable care of all such assets. The Consultant shall be responsible for all damage or loss from
whatever cause while assets are possessed or controlled by the Consultant, staff, workmen, or
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agents.

Where the Consultant insures such assets against loss or fire at the request of the Procuring
Entity, such insurance shall be deemed to be by way of additional precaution and shall not
prejudice the Consultant's liability as aforesaid.

The Consultant shall return all such assets in good order and repair, reasonable wear and tear
excepted, before the completion/ closure/ termination of the contract and shall be responsible for
any failure to account for the same or any damage done to that as assessed by the Procuring
Entity whose decision shall be final and binding.

6. Procuring Entity’s Obligations
Assistance by the Procuring Entity

Unless otherwise specified in the contract, the Client shall use its best efforts to:

provide the Consultants, Sub-consultants and Personnel with work permits and such other
documents as shall be necessary to enable the Consultants, Sub- consultants or Personnel to
perform the Services;

assist for the Personnel and, if appropriate, their eligible dependents to be provided promptly with
all necessary entry and exit visas, residence permits, exchange permits and any other documents
required for their stay in Government's country;

Facilitate prompt clearance through customs of any property required for the Services and of
the personal effects of the Personnel and their -eligible dependents;

Issue to officials, agents and representatives of the Government all such instructions as may be
necessary or appropriate for the prompt and effective implementation of the Services;

assist the Consultants and the Personnel and any Sub-consultants and or Associates employed by
the Consultants for the Services from any requirement to register or obtain any permit to
practice their profession or to establish themselves either individually or as a corporate entity
according to the Applicable Law;

grant to the Consultants, any Sub-consultants and or Associates and the Personnel of either of
them the privilege, pursuant to the Applicable Law, of bringing into Government's country
reasonable amounts of foreign currency for the purposes of the Services or for the personal use
of the Personnel and their dependents and of withdrawing any such amounts as may be earned
therein by the Personnel in the execution of the Services: and

Provide to the Consultants, Sub-consultants and or Associates and Personnel any such other
assistance as may be specified in the SC.

Issue instructions and information to its officials, agents, and stakeholders for prompt and
effective implementation of the Services.

Access to Project Site: The Procuring Entity warrants that the Consultant shall have, free of charge,
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unimpeded access to the project site if such access is required for the performance of the Services.

Facilities to be provided by the Procuring Entity

The Procuring Entity shall make available to the Consultant and the Experts, for the performance
of the contract, free of any charge (unless otherwise stated therein), the services, facilities, and
property described in the ‘Terms of Reference’ (Appendix A) as per terms and conditions and against
appropriate safeguards (including Insurances, Bank Guarantee, Indemnity Bonds, Retention
Money etc.) specified therein. The Consultant shall use such property for the execution of the
contract and no other purpose whatsoever.

In case such services, facilities and property shall not be made available to the Consultant as
and when specified in Appendix A, the Parties shall agree on (i) any time extension that it may
be appropriate to grant to the Consultant for the performance of the Services, (ii) how the
Consultant shall procure any such services, facilities and property from other sources, and (iii) the
additional payments, if any, to be made to the Consultant as a result thereof according to GCC
clause 10.1.1.

Counterpart Personnel

The Procuring Entity shall make professional and support counterpart personnel available to
the Consultant, as specified in Appendix A.

If counterpart personnel are not provided by the Procuring Entity to the Consultant as and when
specified in Appendix A, the Procuring Entity and the Consultant shall agree on (i) how the
affected part of the Services shall be carried out, and (ii) the additional payments, if any, to be
made by the Procuring Entity to the Consultant as a result thereof.

Professional and support counterpart personnel, excluding Procuring Entity’s Contract
Management and liaison personnel, shall work under the exclusive direction of the Consultant.
If any member of the counterpart personnel fails to perform any work assigned to such member
by the Consultant that is adequately consistent with the position occupied by such member, the
Consultant may request the replacement of such member, and the Procuring Entity shall not
unreasonably refuse to act upon such request.

Payment Obligation

Considering the Services performed by the Consultant under this Contract, the Procuring Entity
shall pay the Consultant for the deliverables specified in Appendix A and in such manner as is
provided in the Contract.

7. Scope of Services and Performance Standards

Scope of Services

Services: This contract is for the performance/ delivery of Services of the description, scope/
quantum outlined in Appendix A: ‘Terms of Reference’ during the contract period specified
therein.

Incidental Works/ Goods/ Other Services: If so stipulated, the Consultant shall be required
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to perform/ deliver specified incidental Works/ Goods/ other Services as an integral part of the
Services in the contract.

Location: The Services shall be performed at such locations as are specified in Appendix A
and, where the location of a particular task is not so specified, at such locations, whether in the
Procuring Entity’s country or elsewhere, as the Procuring Entity may approve.

Reporting Requirements: The Consultant shall deliver to the Procuring Entity the reports,
deliverables, outputs, and documents specified in Appendix A: ‘Terms of Reference’, in the
form, in the numbers and within the periods outlined in the said Appendix, besides progress
reports as per GCC Clause 9.3.

Standard of Performance:

The Consultant shall perform and carry out the Services with all due diligence, efficiency, and
economy, in accordance with generally accepted professional standards and practices, observe
sound management practices, and employ appropriate technology and safe and effective
equipment, machinery, materials and methods.

Unless otherwise specified, the performance standards and quality of the Services shall conform
to the Terms of Reference as stipulated in the contract or as per best standards in the market, where
not so specified.

Defects in Services: The Procuring Entity shall promptly notify the Consultant of any identified
defects, lapses/deficiencies in services requesting the correction of the notified defect within a
reasonable time. If the Consultant has not corrected notified defect within the time stipulated in the
Procuring Entity’s notice, the Procuring Entity may suspend payments as per GCC clause 10.6 and
terminate the agreement as per GCC clause 12.1 of contract agreement.

Consultants' Actions Requiring Client's Prior Approval;- The Consultants shall obtain the
Client's prior approval in writing before taking any of the following actions:

appointing such members of the Personnel as are listed in Appendix ‘C’ ("Consultants' Sub-
consultants' Key Personnel™) merely by title but not by name;

entering into a subcontract for the performance of any part of the Services, it being understood
(i) that the selection of the Sub-Consultant and the terms and conditions of the subcontract shall
have been approved in writing by the Client prior to the execution of the subcontract, and (ii) that
the Consultants shall remain fully liable for the performance of the Services by the Sub-
Consultant and its Personnel pursuant to this Contract; and

taking any action under a civil works contract designating the Consultants as "Independent
Engineer", for which action, pursuant to such civil works contract, the written approval of the
Client as "Employer" is required".

Eligible Services

Unless otherwise stipulated in the Contract, the country of origin of ‘Services’ and related
‘Goods’ under the contract shall have their origin in India or other countries (if specified in the
Contract). It must conform to the declaration made by the Consultant during regarding Central
Government policies restricting the participation of entities from i) Certain countries sharing land
borders with India and ii)Countries that restrict the participation of Bidders from India on a
reciprocal basis. They should ensure that they continue to be free from such restrictions.
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8. Deployment of Resources

Site and Assets thereon

Site of Service Delivery

The site for Service delivery shall be the lands, spaces, and other places on, under, in or through
which the Services are to be carried out and any other lands or places provided by the Procuring
Entity for the contract.

No land or building or any other asset belonging to or in possession of the Procuring Entity shall
be occupied/ used by the Consultant without the permission of the Procuring Entity. The
Consultant shall not use or allow the site to be used for any purposes other than executing or
concerning the execution of the services.

Prohibition of Smoking and Intoxicants: The Consultant shall exercise influence and authority
to the utmost extent to secure strict compliance by his staff or any labour employed through Sub-
consultants or petty contractors with all the rules and regulations stipulated by the Procuring Entity
relating to the access to the project site, including but not limited to

Prohibition of Smoking in ‘No Smoking Zone” and in Public Places

Prohibition of the use of any intoxicating substances including, but not limited to, intoxicating
beverages during the service period or on-site or near the site or in any of the facilities, sites,
buildings, encampments, or tenements owned, occupied by or within the control of the
Consultant or any of his employees.

Safety practices relating to Procuring Entity’s staff, Public and third parties

Maintenance of peace and business-like ambience

Clearance of Site on Completion

On completion of the services, the Consultant shall hand over the whole project site to the
procuring Entity on ‘as it was’ basis. No final payment in settlement of the accounts for the
Services shall be paid to the Consultant till, in addition to any other condition necessary for final
payment, site clearance shall have been affected by him.

In the event of failure on the part of the Consultant to comply with this provision within 7 days
after receiving notice for clearance of Procuring Entity’s site and lands, the Contract Manager shall
cause them to be removed in such a way as deemed fit and convenient and cost as increased by
supervision and other incidental charges shall be recovered from the Consultant. The Procuring
Entity shall not be held liable for any loss or damage to the Consultant's property as may be on
the site and due to such removal.

Key and Non-key Personnel

General Requirements

Restrictions on the Employment of Retired Staff or Officers or Managers of Procuring Entity
within One Year of their Retirement: the Consultant shall not himself be a retired
Government employee of Gazetted rank or engage any employee or associate who is a retired
Government employee of Gazetted rank, if such persons have not completed one year (or any
other period prescribed by the relevant authority) from the date of retirement, in connection with
this Contract in any manner whatsoever without obtaining prior permission of the relevant
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authority. If the Consultant is found to have contravened this provision, it shall constitute a
breach of contract, and Procuring Entity shall be entitled to terminate the contract and/ or avail
any or all the remedies thereunder.

Team Lead: The Consultant, when he is not personally present on the workplace site, shall
nominate a Team Lead during working hours, which shall, on receiving reasonable notice,
present himself to the Contract Manager. Orders given by the Contract Manager or his
representative to the Team Lead shall be deemed to have the same force as if given to the
Consultant.

The Consultant shall employ and provide qualified and experienced Key and Non-key Experts
and Sub-consultants as required to carry out the Services.

All key personnel and sub professional staff of the Independent Engineer shall use the Aadhaar
based biometric attendance/ Geo-tagged selfie-based attendance system for marking their daily
attendance. Aadhaar based Biometric attendance/ Geo-tagged selfie-based attendance shall be
marked at least once a day and anytime during the day. 1 Aadhaar based biometric attendance/
Gee-tagged selfie-based attendance system shall be installed by the Independent Engineer its
own cost at the site office in order to facilitate the attendance marking. More systems can be
installed near the project highway upto a maximum of 1 system per 50 km in order to encourage
frequent visits of project highway by key personnel and sub professional staff. A copy of
monthly Aadhaar based biometric attendance/ Geo-tagged selfie-based attendance shall be
attached with Monthly Status Report. Proper justification shall be provided for cases of absence
of key personnel/ sub professional staff which do not have prior approval from Project Director
of concerned stretch. Independent Engineer have to provide a certificate that all key personnel as
envisaged in the Contract Agreement has been actually deployed iii the project.

Independent Engineer will intimate concerned Project Director/Project Incharge immediately
after establishing its site office regarding installation of Aadhaar based Biometric attendance/
Geotagged selfie-based attendance system and complete address of its site office

Fake CV:- If any case of fake/incorrect/inflated CV is found, it shall be dealt with very severely
and would result in all possible penal action including blacklisting from future projects of
NHIDCL. This would also apply even when the consulting firm is not successful in getting the
assignment. In case CV of a person is turned out to be fake/incorrect/inflated during the assignment, the
consultancy firms will have to refund the salary and perks drawn including interest @12% per annumin respect
of the person apart from other consequences. In addition to above, 10% of the salary and perks to be
refunded shall be recovered from the Firm as penalty.

Key Personnel

The titles, job descriptions, minimum qualifications, and estimated periods of the Consultant’s
Key Personnel engagement in carrying out the Services are described in Appendix B to the
Contract.

The Key Experts shall not be entitled to be paid for overtime nor to take paid sick leave or
vacation leave except as specified in Appendix B, and the Consultant’s remuneration shall be
deemed to cover these items.

Medical Fitness of certificate as per Appendix-B-1, for all key personnel shall be submitted

alongwith proposal.
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Working hours and holidays for Experts are outlined in Appendix B. Foreign Key Experts
carrying out Services in India shall be deemed to have commenced or finished work in respect
of the Services several days before their arrival in or after their departure from India, as is
specified in Appendix B.

Any leave-taking by Key Experts shall be subject to the prior approval by the Consultant, who
shall ensure that absence for leave purposes shall not delay the progress and or impact adequate
supervision ofthe Services. If Key Experts are not deployed for significant periods, affecting the
progress and quality of the assignment, payments may be suspended as per clause 10.6 below.
Substitution of Key Experts:

Unless the Procuring Entity may otherwise agree in writing, no changes shall be made in the Key
Experts.

In case notice to commence services pursuant to Clause 2.1 of this Contract is not ordered by
Client within 90 days of signing of contract the key personnel can excuse themselves on valid
grounds, e.g., selection on some other assignment, health problem developed after signing of
contract, etc. In such a case no penalty shall be levied on the Firm or on the person concerned.
The firm shall however be asked to give a replacement by an equal or better scoring person,
whenever mobilization is ordered.

In case notice to commence services is given within 90 days of signing of contract the, the
Authority expects all the Key Personnel specified in the Proposal to be available during
implementation of the Agreement. The Authority will not consider any

substitution of Key Personnel except under compelling circumstances beyond the control of the
Consultant and the concerned Key Personnel. Such substitution shall be limited to not more than
three Key Personnel subject to equally or better qualified and experienced personnel being
provided to the satisfaction of the Authority. Replacement of the Team Leader will not normally
be considered and may lead to disqualification of the Applicant or termination of the Agreement.
Replacement of one Key Personnel shall be permitted subject to reduction of remuneration
equal to 5 % (five per cent) of the total remuneration specified for the Key Personnel who is
proposed to be replaced. In case of second replacement the reduction in remuneration shall be
equal to 10% (ten per cent) and for third and subsequent replacement, such reduction shall be
equal to 15% (fifteen per cent). The maximum age limit of replaced key personnel shall be 65
years as on the date of submission of proposal for such replacement. The Consultant shall make
all endeavors to ensure that replacement of a Key Personnel is approved before the concerned
Key Personnel leaves the consultancy assignment, in any case the Consultant shall submit
replacement acceptable to Client not more than 3 weeks after the Key Personnel leaves the
consultancy assignment, failing which Client may terminate the Contract in pursuance to Clause
12.1 of GC. The personnel so replaced shall be debarred from future projects for 2 years. For
avoidance of doubt it is clarified that for one position replace shall be allowed only once during
currency of contract. Repeated replacement for one key position shall not be allowed except in
case of death.

In case, person permanently employed with the firm is to be replaced, technical score of both

the CVs shall be compared excluding the marks given for employment with firm. Replacement

would be allowed when the Technical Score (excluding the marks given for employment with
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firm) of the new key person is equal or better than the existing key person's Technical Score
excluding marks assigned for permanent employment with the firm. However, the remuneration
of such replacement shall be reduced on proportionate basis in case the overall score of the
replacement person is less than the overall score of original person.

Replacement after Commercial Operation date of the Project: - One time replacement
without any reduction in remuneration will be allowed after achievement of CoD of the Project.
The replacement shall however be of equal or better score.

If the Employer (i) finds that any of the Personnel has committed serious misconduct or has
been charged with having committed a criminal action or (ii) has reasonable ground to be
dissatisfied with the performance of any of the Personnel, then the consultant shall, at the
Employer’s written request specifying the grounds therefore, forthwith provide a replacement
with qualifications and experience acceptable to him. For such replacement there will be no
reduction in remuneration.

The remuneration to the replaced key personnel shall be paid at the original quoted
remuneration by the consultancy firm. The amount equivalent to the reduction as mentioned in
clause 5(e) above shall be deducted from the overhead quoted by the consultancy firm.

If any member of the approved team of a consultant engaged by NHIDCL leaves that consultant
before completion of the job, he shall be barred for a period of 6 months to 24 months from
being engaged as a team member of any other consultant working (or to be appointed) for any
other NHIDCL/ MoRTH projects.

Additional Key Experts: If additional Key Experts are required to carry out the Services during the
execution of the contract, the Consultant shall submit to the Procuring Entity for review and
approval a copy of their Curricula Vitae (CVs). If the Procuring Entity does not object in writing
(stating the reasons for the objection) within twenty-one (21) days from receiving such CVs, such
additional Key Experts shall be deemed approved by the Procuring Entity. The rate of
remuneration payable to such new additional Key Experts shall be based on the rates for other
Key Experts' positions which require similar qualifications and experience.

Notwithstanding anything to the contrary stated in the GCC and SCC, it shall be mandatory to
deploy the key personnel and sub-professional as per the Man- Months Input specified in the
Terms of Reference.

Inadequate deployment of key personnel and sub- professional shall lead to deduction in the
monthly payment as per following table. The key personnel and sub-professional shall be
considered to be inadequately deployed if he/she is not present for 90% (Except the leaves as
specified in the Special Conditions of Contract/ Appendix B: Hours of Work for Key Personnel)
of the time stipulated in the month, as per the Man-Months input in the Terms of Reference and
the Deployment Schedule proposed by the firm
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Sr. No. Personnel % reduction of
monthly remuneration
Normal Highway Project
1 Team Leader cum Senior Highway Engineer 20%
2 Resident Engineer cum Highway Engineer 25%
3 Bridge/Structural Engineer 20%
4 Other Key Personnel 20%
5 Sub- Professional Staff 15%
5 I . -
1 Team Leader cum Senior Bridge Engineer 20%
2 Resident-cum-Pavement-Speciakist 25%
3 Bridge/Seucteral—Enginesr 200%
4 Othar-Key-zisennel 20%
5 Sup--ralassionsl Staff 1504
Standalone Tunnsl Projact
1 Team Leadercum-SeniorTunnel-Expert 20%
2 Residant Engineer cum Excavation Specialist 25%
3 Tunnel Design Engineer 20%
4 OtherKey-Personnel 20%
5 Sue- Professional Staff 150
Note: -

In the case of “Other Key Personnel (Sr. No. 4)” and “Sub — Professional Staff (Sr. No. 5)”, “the

average availability across the group shall be considered for calculation.

. The key personnel shall be paid for the only time he has been actually been present at site.
Further, a deduction equivalent to the percentage mentioned above, shall be deducted from the
gross bill of the consultant as deterrent for inadequate deployment. For avoidance of doubt, in
case the Team Leader cum Senior Highway Engineer has been made available for 85 % of the
stipulated time in the month, then only 85 % of the monthly remuneration shall be paid for the
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8.2.3

key personnel and, a penalty equivalent to 20 % of the quoted remuneration of Team leader
shall be deducted from the bill. In the case of “Other Key Personnel (Sr. No. 4)” and “Sub —
Professional Staff (Sr. No. 5)”, for percentage deduction as mentioned above, total
remuneration of that group shall be considered for calculation.

The non-deployment of any professional staff for any reason including replacement etc shall be
considered as absence. .

Consultant Have to provide a certificate that all key personnel as envisaged in the contract
Agreement has been actually deployed in the project. They have to submit the proof of Aadhaar
Based Biometric attendance/ Geo —tagged selfie-based attendance/ or any other document as
decided by the Authority, at the time of submission of bills to the <agency>

Non-key Personnel

the Consultant must ensure the deployment of non-key Personnel as per Annexure C, the Terms
of Reference, and the approved Works plan as updated. Daily attendance records of such non-
key personnel shall be maintained by the Consultant and shared with the Contract Manager. If
the Contract Manager believes that the Consultant is not employing sufficient Non-key
personnel as is specified or otherwise for the proper execution of the Services, he shall issue a
notice to the Consultant for remedial measures. The Consultant shall forthwith, on receiving
intimation to this effect, deploy the additional number of non-key personnel as specified by the
Contract Manager immediately, and failure on the part of the Consultant to comply with such
instructions shall entitle the Procuring Entity to suspend payments as per GCC clause 10.6 for
the shortfall in performance or terminate the contract and/ or avail all the remedies thereunder.
Such action shall be in addition to the deduction from the Consultant’s payment cost of shortfall
personnel as per Annexure C.

8.2.4 Removal of Key and Non-key Experts or Sub-consultants on Orders Contract

Manager

The Consultant shall, at the Procuring Entity’s written request, provide aReplacement,
if the Procuring Entity finds that any of the Experts or Sub-consultant: commits severe misconduct
or has been charged with having committed a criminal act

persists in any misconduct or lack of care;
is found to be negligent, incompetent or incapable of discharging assigned duties;

fails to comply with any provision of the Contract;
based on reasonable evidence, is determined to have engaged breached the Code of Integrity
(including Fraud and Corruption) during the execution of the Works;
Prolong continuous absence of more than 1 month at site.
Subject to the requirements in the sub-clause above, and notwithstanding any requirement from
the Procuring Entity to request a replacement, the Consultant shall take immediate action as
appropriate in response to any violation in the sub-para above. Such immediate action shall
include removing (or causing to be removed) such Key/ Non-Key Expert or sub-consultant from
carrying out the Services.
Any replacement of the removed Experts or Sub-consultants shall possess equal or better
qualifications and experience and be acceptable to the Procuring Entity.
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8.3.

9.1.

The Consultant shall bear all costs from or incidental to any removal and/or replacement of
such Experts.

Equipment and Tools of Trade

The Consultant must ensure the deployment of Equipment and Tools of Trade necessary to deliver
services as per the Terms of Reference and approved Works plan as updated. If the Contract
Manager believes that the Consultant is not employing on the Services sufficient
Equipment/Tools of Trade as is specified or otherwise for the proper execution of the Services
within the prescribed time, the Consultant shall forthwith on receiving intimation to this effect
deploy the additional equipment/ tools of the trade as specified by the Contract Manager
immediately and failure on the part of the Consultant to comply with such instructions shall
entitle the Procuring Entity to suspend payments as per GCC clause 10.6 for the shortfall in
performance or terminate the contract and/ or avail any or all the remedies thereunder for breach
of contract.

9. Delivery of Services and delays

Works plan

Before the commencement of the Services, the Consultant shall submit for approval of the
Contract Manager a Works plan showing the Methods, schedule of delivery of services, and
deployment plans for Personnel, Equipment and Materials for the execution of the services. The
programme of delivery of Services amended as necessary by discussions with the Contract
Manager shall be treated as the agreed Works plan for this Contract. The Services shall be carried
out and monitored as per the approved Program as updated.

The Contract Manager shall direct the order in which the several components of the Services shall
be provided, and the Consultant shall execute all orders the Contract Manager gives from time
to time without delay. Still, the Consultant shall not be relieved thereby from responsibility for
the due performance of the Services in all respects.

Commencement of Services

Effective Date of Contract: Consultant shall commence the Services and shall proceed with
due expedition and without delay from the effective date of Contract (all dates of delivery shall
be counted from such a date), which shall be the date mentioned as the effective date in the
contract, or if not so mentioned:

30 days from the Procuring Entity’s notice (unless specified otherwise) to the Consultant
instructing him to begin carrying out the Services. This notice shall confirm that the effectiveness
prerequisites listed in the contract have been met.

If no such order is issued, 30 days from the date of the Issue of the LOA or the signing of the
Contract agreement, whichever is earlier.

Commencement of Services: Not later than the number of days after the Effective Date
specified in the Contract or the Notice to proceed, the Consultant shall begin carrying out the
Services after confirming the following:

As required by the Contract, all JV members and key experts needed at the beginning of the
assignment are effectively participating.
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9.3.2

That upon provision of Bank Guarantees, advance payments, if any, are implemented.

That the Procuring Entity has provided facilities (including Data, Documents and Background
Information) as per the Contract

that all parties involved in the assignment (users, security team, and other relevant departments
of the Procuring Entity and other third-party stakeholders) have been informed by the Procuring
Entity

that all permits, licences, and authorizations have been obtained.

Termination of Contract for Failure to Become Effective: If this Contract has not become
effective (as per sub-clause 1) above) within such period after the date of Contract signature as
specified in the Contract, either Party may, by not less than thirty (30) days’ written notice to
the other Party, declare this Contract to be null and void, and in the event of such a declaration
by either Party, neither Party shall have any claim against the other Party with respect hereto.

Contract Management

Consultancy Management Teams

The Procuring Entity shall nominate a Contract Manager (or a Consultancy Management
Team), and the Consultant shall nominate a counterpart Team Lead to monitor the assignment
so that the output is in line with the Procuring Entity's objectives of the Contract.

Review of Phases and Milestones

The Contract Manager and Consultant/ Team Lead shall hold progress meetings at various
phases and Milestones into which the assignment is divided as per Annexure A. Unless otherwise
indicated in Annexure A, the following actions would be taken during such progress meetings.

Kick-off Meeting: The contract Manager and the Consultant/ Team Lead shall meet at the start
of the assignment to ensure that the Contract requirements are clearly understood by all
concerned and that the Contract Management procedures are finalised.

Inception Phase Review: The inception meeting shall be held at a period (specified in
Annexure A or the Notice to Proceed) after the effective date of the contract or, if not so
specified, within 21 days of the effective date. Before this meeting, the consultant must provide
a draft Inception Report for discussion. The Consultant shall submit a final Inception Report within
the specified time in the “Terms of Reference’ or as agreed in the Inception Meeting, or if not so
specified, within 7 days of the Inception Meeting. Template for Inception Report may be agreed
to beforehand inthe Inception Meeting. It should, at the minimum, cover comments and suggestions
on the following:

Terms of Reference

Work plan and staffing schedule

Facilities to be provided by the Procuring Entity

Working arrangements and liaison

Periodic Reviews: Unless otherwise decided by the Contract Manager and the Consultant’s
Team Lead, periodic review meetings (monthly if not otherwise stipulated) shall be held to
review the pace of progress as compared to the Work Plan and remedial actions thereto.
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Deliverables Reviews: The contract Manager and Consultant/ Team Lead may hold other
meetings to review and approve specific deliverables or phases (including

Interim and Final Reports) as specified in Annexure A or as agreed between the parties.
Delivery of services, Time of Delivery and Extensions Thereof

Delivery of Services:

The Consultant shall deliver all Services and submit deliverables as per the approved work plan
in the manner specified in the Contract.

Time of Delivery of Services is of Essence of the Contract:

The time for delivery of Services shall be deemed to be the essence of the contract. Subject to any
requirement in the contract as to the completion of any portions or portions of the Services
before completion of the whole, the Consultant shall fully and finally complete the whole of the
services comprised in the contract as per the Delivery and Completion Schedule stipulated in
Annexure A: ‘Terms of Reference’.

If at any time during the currency of the contract, the Consultant encounters conditions
hindering the timely performance of services; the Consultant shall promptly inform the Procuring
Entity in writing about the same and its likely duration.

He may request to the Procuring Entity for an extension of the delivery schedule not less than one
month before the expiry of the date fixed for completion of the services. Procuring Entity may agree
to extend the completion schedule, with or without liquidated damages and denial clause, by
issuing an amendment to the contract in terms of the following clauses.

Extension for Excusable Delay Not Due to Consultant

If in the opinion of the Consultant, the progress of Services has at any time been delayed due
to the following reasons, then within 15 days of such happening causing delay, he shall give
notice thereof in writing to the Contract Manager, but shall nevertheless do due diligence to
bring down or make good the delays and to proceed with the services:

Proceedings taken or threatened by or dispute with external third parties arising otherwise than
from the Consultant's own default etc. or
b) delay due to circumstances beyond the control of either party
c) delay authorized by the Contract Manager pending arbitration ord) Any act or neglect of
Procuring Entity, e.g.:
Delay or failure to issue notice to commence the services or
delay or failure to issue necessary instructions for which the Consultant had applied explicitly
in writing.
Delay in or failure to handover of possession of the site or the necessary facilities/ documents/
data or instructions by the Procuring Entity to the Consultant
Delay caused by modification issued by the Contract Manager or
any other delay caused by the Procuring Entity due to any other cause.

The Consultant may also indicate the period for which the Services are likely to be delayed and
ask for a necessary extension of time. On receipt of such request from the Consultant, the
Contract Manager shall consider the same and grant such extension of time as, in his opinion,
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9.5.
95.1

is reasonable regarding the nature and period of delay and the type and quantum of work
affected thereby. No other compensation shall be payable for work carried forward to the
extended period. The same rates, terms, and conditions as the original Contract shall apply
during the extended period.

Extension of Time for Inexcusable Delay Due to Consultant

If the Consultant fails to deliver the Services within the fixed/ extended period for reasons other
than those stipulated in GCC-clause 9.4.3 above, the Procuring Entity may, if satisfied that the
service delivery can still be completed within a reasonable time, extend the period further.

On such extension, the Procuring Entity shall be entitled without prejudice to any other right
and remedy available on that behalf to recover from the Consultant as agreed damages and not
by way of penalty Liquidated Damages as per GCC- clause

9.5 below.

Provided further that if the Procuring Entity is not satisfied that the service can be completed by
the Consultant or in the event of failure on the part of the Consultant to complete the service within
the extension of time allowed further as aforesaid, the Procuring Entity shall be entitled without
prejudice to any other right or remedy available in that behalf, treat the delay as a breach of
contract and avail any or all the remedies thereunder, whether or not actual damage is caused by
such default.

Inordinate Delays: Delays due to the Consultant of more than one-fourth (25%) of the total
completion period shall be treated as inordinate delays. Such inordinate delays shall be noted
as poor performance and be held against the Consultant in future procurements. A show-cause
notice shall be issued to the Consultant before declaring it a poor performance. Such delays may
be considered a breach of the contract at the option of the Procuring Entity.

Extension of Time for Concurrent Delay Due to Both Parties

If the Contract Manager determines that two or more events responsible for delay overlap each
other. The delays may be concurrently attributable to both Procuring Entity and the Consultant.
The proportion for extension of time as per GCC-Clause 9.4.3 or

9.4.4 above shall be determined by plotting each contributing concurrent delay on the critical
path.

Damages and Deductions Thereof

Right of the Procuring Entity to recover Damages.

Procuring Entity shall be entitled to, and it shall be lawful to recover Liquidated damages and any
other penalty, if levied, as detailed in this clause from all payments due, any Performance
Security, or any retention money.

Liquidated damages

For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay Due to

Consultant) above:

The Procuring Entity shall, without prejudice to other rights and remedies available to the
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9.6.

Procuring Entity under the contract, deduct from the contract price as liquidated damages for each
week of delay or part thereof until actual delivery or performance, but not as a penalty, a sum
equivalent to the 1% per cent (or any other percentage if prescribed) of the related monthly bill of
the Services. Besides liquidated damages during such a delay, the denial clause as per GCC-
clause 9.5.3 shall also apply. Total damages in the contract shall be limited as per clause 9.5.4
below.

Any failure or delay by any Sub-consultant, though their employment may have been
sanctioned, shall not be admitted as a ground for any extension of time or for exempting the
Consultant from liability for any such loss or damage as aforesaid.

Denial Clause:

For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay Due to
Consultant) above:

no increases in price on account of any statutory increase in or fresh Imposition of GST, or on
account ofany other taxes/ duty/ cess/ levy) leviable in respect of the Services and incidental goods/
works stipulated in the said Contract which takes place after the original delivery date shall be
admissible on such of the said Services, as are delivered after the said date; and
Notwithstanding any stipulation in the contract for an increase in price on any other ground,
including the price variation clause, no such increase after the original delivery date shall be
admissible on such Services delivered after the said date.

Nevertheless, the Procuring Entity shall be entitled to the benefit of any decrease in price on
account of reduction in or remission of GST or on account of any other tax or duty or any other
ground as stipulated in the price variation clause, which takes place after the expiry of the
original delivery date.

Limit on total Damages

However, deduction on account of damages for delays under this clause put together shall be
subject to a maximum of 10% of the entire value of the Contract of Services or the amount of
performance security, which ever is higher. Penalties/ liabilities outside this clause shall be
covered by GCC clause 12.

Force Majeure

On the occurrence of any unforeseen event beyond the control of either Party, directly
interfering with the delivery of Services arising during the currency of the contract, such as war,
hostilities, acts of the public enemy, civil commotion, sabotage, fires, floods, explosions,
epidemics, quarantine restrictions, strikes, lockouts, or acts of God, the affected Party shall,
within a week from the commencement thereof, notify the same in writing to the other Party with
reasonable evidence thereof. Unless otherwise directed by the Procuring Entity in writing, the
Consultant shall continue to perform its obligations under the contract as reasonably practicable
and seek all reasonable alternative means for performance not prevented by the Force Majeure
event. If the force majeure condition(s) mentioned above be in force for 90 days or more at any
time, either party shall have the option to terminate the contract on expiry of 90 days of

commencement of such force majeure by giving 14 days’ notice to the other party in writing.
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In case of such termination, no damages shall be claimed by either party against the other except
those which had occurred under any other clause of this Contract before such termination.
Notwithstanding the remedial provisions contained in GCC-clause 9.5 and 12, none of the Party
shall seek any such remedies or damages for the other Party's delay and/ or failure in fulfilling
its obligations under the contract if it is the result ofan event of Force Majeure.

10. Prices and Payments

10.1. Prices 10.1.1Contract Price

The Contract price is outlined in the Contract. The Contract price breakdown is provided in
Appendix C, and the total payments under this Contract shall not exceed this Contract price.

Any change to the Contract price specified above can be only made if the Parties have agreed
to the revised scope of Services under GCC clause 2.6 and have amended the Terms of
Reference in Appendix A in writing.

10.1.2 Firm Prices

Unless otherwise stipulated in the contract, Prices shall be fixed and firm. If the Price Variation
Clause is included, such up and down, variations shall also be payable.

10.1.3 Variations

In case the Contract provides for a Price Variation Clause or variation on any other account, the
price shall be subject to adjustment as per such clauses only during the original Delivery Period,
subject to the following:

For Extension of Time covered by clause 9.4.5 above, any increase due to such variations during
the extended delivery period beyond the original delivery period shall not be paid by the
Procuring Entity; however, it shall be entitled to any reduction under GCC clause- 9.5.3 (Denial
Clause).

Taxes and duties, if any, chargeable and payable on the Services shall be charged on the nett
price after variations.

While claiming payments where such variations are applicable, the Consultant must submit
its calculations for each invoice, even if the payment for these variations is nil. Any price
reduction due to such variations must be passed to the Procuring Entity.

No Other Claim due to Variations: With the payment of such variations, no additional
individual claim shall be admissible on account of fluctuations in market rates, increase in
taxes/any other levies/tolls etc.

If the Price Variation clause is applicable as per the contract, the price shall be subject to
adjustment to take care of the changes in the cost of labour, material, and fuel/ power components
as per the price variation formula specified therein.

Base Month: Unless otherwise stipulated in the contract, the ‘Base Month’ for the ‘Price
Variation Clause’ shall be taken as the month before the month of the last date of Proposal
submission. Unless the contract has stipulated a different time lag for reckoning Price Variation,
the month of reckoning the variated price shall be the month before the month in which delivery
has been made. The Price Variation shall be based on the relevant Indices in the Base Month and
Month of reckoning.
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Applicability: If the Contract provides for some inputs to be supplied by Procuring Entity free or
at a fixed rate, the cost of such inputs shall be excluded from the value of the Goods supplied in
the relevant month for payment/recovery Of price variation.

Taxes and Duties

The Consultant, Sub-consultants, and Experts shall be entirely responsible for all taxes, duties,
fees, levies etc., incurred relating to the delivery of the Services. Further instruction, if any, shall
be as provided in the Contract.

Ifapplicable under relevant tax laws and rules, the Procuring Entity shall deduct fromall payments
and deposit required taxes to respective authorities on account of GST Reverse Charge
Mechanism; Tax Deducted at Source (TDS), and Tax Collected at Source (TCS) relating to
Income Tax, labour cess, royalty etc.

3) Payment of GST Tax under the contract:

The payment of GST and GST Cess to the Consultant shall be made only on the latter submitting
a GST compliant Bill/ invoice indicating the appropriate HSN code and applicable GST rate
duly supported with documentary evidence as per the provision of the relevant GST Act and the
Rules made there under. The delivery of Services shall be shown as being made in the name,
location/ state, and GSTIN of the beneficiary of the Services only; the location of the
procurement office of the procuring entity has no bearing on the invoicing.
Provision w.r.t. E-Invoicing requirement as per GST laws: Consultant who is required to
comply with the requirements of E-invoice as per the GST Law, all payments shall be made
against proper e-invoice(s) only. Invoices issued in violation shall not be processed for
payment, as Procuring Entity shall not be allowed to avail of Input Tax Credit (ITC) against
such invoices.
Returns and details required to be filled under GST laws & rules regarding invoices (or e-
invoices) should be filed promptly by the Consultant. If input tax credit (ITC) is not available to
Procuring Entity for any reason attributable to the Consultant, then Procuring Entity shall not be
liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) claimed in the invoice(s) and
shall be entitled to deduct / setoff/ recover such GST amounts (CGST & SGST/UTGST or IGST)
together with penalties and interest, if any, by adjusting against any amounts paid or becomes
payable in future to the Consultant under this contract or under any other contract.
While claiming reimbursement of duties, taxes etc. (like GST) from the Procuring Entity, as and if
permitted under the contract, the Consultant shall also certify that in case it gets any refund out
of suchtaxes and duties fromthe concerned authorities at a later date, it (the Consultant) shall refund
to the Procuring Entity, the Procuring Entity’s share out of such refund received by the Consultant.
The Consultant shall also refund the appropriate amount to the Procuring Entity immediately
after receiving the same from the concerned authorities.
All necessary adjustment vouchers, such as Credit Notes/ Debit Notes for any short/ excess
delivery of Services or revision in prices or any other reason under the contract, shall be submitted
to the Procuring Entity in compliance with GST provisions.
GST shall be paid as per the rate at which it is liable to be assessed or has been assessed, provided
the provision of Services is legally liable to such taxes and is payable as per the terms of the
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contract subject to the following conditions:

The Procuring Entity shall not pay a higher GST rate if leviable due to any misclassification of the
HSN number or incorrect GST rate incorporated in the contract due to the Consultant's fault.
Wherever the Consultant invoices the Goods at GST rate or HSN number, which is different
from that incorporated in the contract, payment shall be made as per GST rate, which is lower of
the GST rates incorporated in the contract or billed.

However, the Procuring Entity shall not be responsible for the Consultant's tax payment or duty
under a misapprehension of the law.

The consultant is informed that he shall be required to adjust his basic price to the extent
required by a higher tax rate billed as per invoice to match the all-inclusive price mentioned in
the contract.

In case of profiteering by the Consultant relating to GST tax, the Consultant shall treat it as a
violation of the Code of Integrity in the contract and avail any or all punitive actions thereunder,
in addition to recovery and action by the GST authorities under the Act.

The Consultant should issue Receipt vouchers immediately on receipt of all types of payments along
with tax invoices after adjusting advance payments, if any, as per Contractual terms and GST
Provisions.

Liquidated damages or any other recoveries should be shown as deductions on the invoice, and
GST shall be applicable only on the net balance payment due.

Statutory Variation Clause: Unless otherwise stated in the contract, statutory increase in
applicable GST rate only during the original delivery period shall be to Procuring Entity’s
account. Any increase in the rates of GST beyond the original completion date during the extended
delivery period (excepting extension under GCC-Clause 9.4.3) shall be borne by the Consultant.
The benefit of any reduction in the GST rate must be passed on to the Procuring Entity during
the original and extended delivery period. However, GST rate amendments shall be considered
for quoted HSN code only, against documentary evidence, provided such an increase of GST
rates occurs after the last proposal submission date.

Terms and Mode of Payment

Unless otherwise stipulated, the usual payment term is 100% on delivery and acceptance of
Services at ‘the Site’ by the Procuring Entity and the Consultant's production of all required
documents.

The payments shall be made as per Procuring Entity’s payment procedures. Unless otherwise
stipulated in the contract, payments above INR 5,000 (or any other specified threshold) to
Consultants shall only be made through EFT (Electronic Funds Transfer). The Consultant shall
consent in a mandate form for receipt of payment through NEFT (National Electronic Fund
Transfer). In case of non-payment through EFT or where the EFT facility is unavailable,
payment may be released through cheque.

In Domestic Contracts, payments shall only be made in Indian Rupees. In Global Tenders,
payment to foreign Consultants shall be made in the currency/ currencies authorized in the
contract. However, agency commission and local value addition shall be paid only in Indian
Rupees.
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10.5.

10.5.1
1)

The Consultant shall send its claim for payment in writing as per GST-compliant Invoice and
documents, when contractually due, along with relevant documents etc., as stipulated in the
Contract and as specified therein.

While claiming payment, the Consultant is also to certify in the bill that the payment being
claimed is strictly in terms of the contract and all the Consultant's obligations for claiming that
payment has been fulfilled as required.

Withholding and lien in respect of sums claimed:

Whenever any claim or claims for payment of a sum of money arises against the Consultant,
out of or under the contract, the Procuring Entity shall be entitled, and it shall be lawful on his
part, to withhold and also have a lien to retain such sum or sums, in whole or in part pending
finalisation or adjudication of any such claim from

any security or retention money, if any, deposited by the Consultant.

Any sum(s) payable till now or hereafter to the Consultant under the same Contract or any other
contract with the Procuring Entity if the security is insufficient or if no security has been taken
from the Consultant.

Where the Consultant is a partnership firm or a limited company, the Procuring Entity shall be
entitled, and it shall be lawful on his part, to withhold and also have a lien to retain towards such
claimed amount or amounts in whole or in part from any sum found payable to any partner/
limited company, as the case may be, whether in his capacity or otherwise.

It is an agreed term of the contract that the sum(s) of money so withheld or retained under the lien
referred above shall be kept withheld or retained till the claim arising out of or under the contract
is determined under GCC clauses 11 and/ or 12. The Consultant shall have no claim for interest
or damages whatsoever on any account regarding such withholding or retention under the supra
lien and duly notified to the Consultant.

Lien in respect of Claims in other Contracts: Any sum of money due and payable to the
Consultant (including the security deposit returnable to him) under the contract may be withheld
or retained by way of lien by the Procuring Entity or Government against any claim of the
Procuring Entity or Government in respect of payment of a sum of money arising out of or under
any other contract made by the Consultant with the Procuring Entity or Government.

Payments to Consultant

General

All payments under this Contract shall be made to the Consultant's accounts Specified in the
contract.

Currency of Payment: Unless otherwise specified in the Contract, any payment shall be made
in Indian Rupees (INR).

The Itemized Invoices: As soon as practicable and not later than fifteen (15) days after the end
of each time interval stipulated in the Contract in this regard (if not stipulated, then after the end
of each calendar month), the Consultant shall submit to the Procuring Entity, in duplicate,
itemized invoices, accompanied by the receipts or other appropriate supporting documents, of
the amounts payable for such an interval under GCC Clause 10.5. Separate invoices shall be
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submitted for expenses incurred in foreign and local currencies. Each invoice shall show
remuneration and reimbursable expenses separately.

The Contract Manager shall cross-check all relevant records before passing the Consultant's
bills. Upon verification of the records by Procuring Entity, payments can be released to the
Consultant.

The Procuring Entity shall pay the Consultant’s invoices within thirty (30) days after the receipt by
the Procuring Entity of such itemized invoices with supporting documents. Only a portion of an
invoice not satisfactorily supported may be withheld from the payment. Should any discrepancy
exist between actual payment and costs authorized to be incurred by the Consultant, the Procuring
Entity may add or subtract the difference from subsequent payments. If payment of the portion
supported with documents not made within 30 days from date of receipt, the procuring entity
shall pay interest @9% per annum for such delayed payments.

Except for the final payment under GCC Clause 10.5.5 below, payments do not constitute
acceptance of the Services nor relieve the Consultant of any obligations.

Time-Based (Inputs admeasurement): Unless instructed in writing by the Procuring entity,
payments shall not be made for any extra inputs deployed over and above Annexure A,
Annexure B, or Annexure C mentioned in the contract. Nevertheless, if such inputs are deployed
less than those stipulated, deductions shall be made based on the rates indicated for the inputs
listed in Annexures C and D in the contract.

The remuneration for professional staff (Key personnel and sub professional staff quoted in
Appendix C-1 shall be credited into a separate Escrow Account wherein release of the
remuneration of the Key-Personnel in their respective salary account would be jointly regulated
by the Authority and IE firm. The remaining payment (after deducting the remuneration of
professional staff and any other deduction) as quoted by the consultant shall be credited in the
bank account of the consultant firm. All payment of salary to all key personnel in their respective
bank accounts through electronic mode only. No cash transaction w.r.t salary will be made.

8) Consultants shall be paid billing rates for services rendered by the personnel of all
categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support
staff on man-month basis (iv) transportation, (v) Duty travel to site (vi) Office Rent,
(vii) office supplies communication etc. (viii) reports & document printing and (ix)
survey equipment etc.

9)  Beginning 13 months from the last date of submission of bid, billing rates shall be
increased to cover all items of contract i.e. remuneration, vehicle hire, office rent,
consumables, furniture etc. @ percentage equivalent to 90% of [{(average AICPI in last 12
month- AICPI of the month preceding last 12 months)/ AICPI of the month preceding
last 12 months}x 100]. However, for evaluation and award of the Bid proposals, the
quoted initial rate (as applicable for first 12 months from last date of submission of bid)
shall be multiplied by the total time input for each position on this contract, i.e. without
considering the increase in the billing rates. All payments shall be made in Indian
Rupees and shall be subjected to applicable Indian laws withholding taxes if any.
Remuneration paid pursuant to the rates set forth in Appendix- C shall be adjusted every
twelve (12) months (and, the first time, with effect for the billing rates earned in the 13"
calendar month after the last date of submission of bid). Notwithstanding any other
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provisions in the agreement in this regard, this provision will prevail and override any
other provision to the contrary in this agreement

100 Payment of Independent Engineer shall be released on approval of the monthly
reports. Report shall be approved by the Authority only if it includes all the
sections prescribed in the format and submitted as per specified timeline. If
Monthly report( submitted in complete format) is not approved within 15 days
from date of submission, the same shall be considered as deemed approved for
the purpose of release of payment.

11) Payment shall be released as per rates quoted in Appendix C3- Breakup of Local
currency costs

12) For equipment based road inspection to be conducted in O&M phase, payment shall be
released as per actual use of equipment on road and rates quoted in Appendix C3-
Breakup of Local currency costs.

13) If any of the report is found to be misleading or containing incorrect information as
determined by the Authority, 10% of payment linked to that report shall be deducted as
penalty

14) 1t is understood(i)that the remuneration rates shall cover(A) such salaries and
allowances as the Consultants shall have agreed to pay to the Personnel as well as factors
for social charges and overhead, and (B)the cost of back stopping by home office
staff not included in the Personnel listed in Appendix C, and(C)the Consultants'
fee;(ii)that bonuses or other means of profit-sharing shall not be allowed as an element
of overhead, and(iii)that any rates specified for persons not yet appointed shall be
provisional and shall be subject to revision, with the written approval of the Client, once
the applicable salaries and allowances are known.

Remuneration for periods of less than one month shall be calculated on an hourly basis for
actual time spent in the Consultants’ home office and directly attributable to the Services (one
hour being equivalent to 1/240th ofa month) and on a calendar-day basis for time spent away from
home office (one day being equivalent to 1/30th of a month).

The rates for foreign and local Personnel are set forth in Appendix C-1.

Advance Payments

If the contract provides explicitly for Advance Payments to be made to the Consultant, then on
the request of the Consultant, the Procuring Entity shall make the advance payment to the
Consultant against submission of an unconditional Bank Guarantee from a Commercial bank
acceptable to the Procuring Entity in amounts equal to 110% (one hundred ten per cent) of the
amount of the advance payment being requested. Such Bank Guarantee shall be in the form
outlined in Appendix D-2 or the other form the Procuring Entity shall have approved in writing.
Advance payments shall be released in not less than two instalments commensurate with work
progress.
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10.5.3

10.5.4

The Bank Guarantee shall remain effective until the advance payment has been repaid, but the
amounts repaid by the Consultant shall progressively reduce the guaranteed amount. Interest
shall not be charged on the advance payment. However, if the contract is terminated due to the
Consultant's default, the Advance payment shall be deemed an interest-bearing advance at the
prevailing rate (MIBID - Mumbai Interbank Proposal Rate) on the date of such advance
payment.

The Consultant is to use the advance payment only for the performance of Services. The
Consultant shall demonstrate that the advance payment has been used by Utilization certificate
enclosing copies of invoices or other documents to the Contract Manager. Further installments
shall be released after getting a satisfactory utilization certificate from the Consultant for the
earlier instalment.

The advance payment shall be recovered in a time-based manner not linked with the work
progress by deducting proportionate amounts from payments otherwise due to the Consultant
for the Services performed. Any delayed recoveries due to the late submission of bills by the
Consultant shall attract interest at the prevailing rate (MIBID - Mumbai Interbank Proposal
Rate). No account of the advance payment or repayment shall be taken in assessing valuations
of Services performed, variations, price adjustments, or liquidated damages.

Remuneration and Reimbursable Expenses

The Procuring Entity shall pay to the Consultant (i) remuneration that shall be determined based
on time spent by each Expert in the performance of the Services after the date of commencing
of Services or such other date as the Parties shall agree in writing; and (ii) reimbursable
expenses that are actually and reasonably incurred by the Consultant in the performance of the
Services.

All payments shall be at the rates outlined in Appendix C and Appendix D.

Unless the Contract provides for the price adjustment of the remuneration rates, said remuneration
shall be fixed for the duration of the Contract.

The remuneration rates shall cover: (i) such salaries and allowances as the Consultant shall have
agreed to pay to the Experts as well as factors for social charges and overheads (bonuses or
other means of profit-sharing shall not be allowed as an element of overheads), (ii) the cost of
backstopping (reinforcement/ support) by home office staff not included in the Experts’ list in
Appendix B, (iii) the Consultant’s profit, and (iv) any other items as specified in the contract.

Any rates specified for Experts not yet appointed shall be provisional and be subject to revision,
with the written approval of the Procuring Entity once the applicable remuneration rates and
allowances are known.

""On-Account™ Payments

the Consultant shall be entitled to be paid (unless otherwise stipulated in the contract) by way
of "On-Account” payment, only for such Services, as in the opinion of the Contract Manager, the
Consultant has executed in terms of the contract during the period. All payments due against the
Contract Manager or his representative's certificates shall be subject to any deductions, which
may be made under the contract, always provided that the Contract Manager may by any
certificate make any correction or modification in any previous certificate, which he may have
issued. The Contract Manager may withhold any certificate if the Services or any part thereof are
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not carried out as per the contractual performance standards.

On-Account Payments Not Prejudicial to Final Settlement: "On-Account™ payments made to the
Consultant shall be without prejudice to the final settlement of the accounts. They shall not be
considered or used as evidence of any facts stated in or inferred from such accounts, any
particular quantity of service being executed, or the manner of its execution being satisfactory.
The Final Payment:

Final Payment

The final payment under this Clause shall only be made after the final report/ deliverables and
a final invoice, identified as such, shall have been submitted by the Consultant and approved as
satisfactory by the Procuring Entity. Completion certificate/ Final payment shall be made only
after ensuring that all facilities/ documents/ sites have been returned to the Procuring Entity
as per GCC clause 5.14. The Services shall be deemed completed and finally accepted by the Procuring
Entity.

The Consultant shall submit a final bill on the Contract Manager's acceptance certificate

of final deliverables. The Final payment shall be made as per the following calculations after
receiving a clear "No Claim Certificate” signed by the Consultant:

necessary adjustment for any payments already made or retained

any deduction which may be made under the contract,

A complete account of all claims the Consultant may have on the Procuring Entity, and the
Contract Manager gave a certificate in writing that such claims are correct,

The final report and final invoice shall be deemed approved by the Procuring Entity as
satisfactory ninety (90) calendar days after receipt of the final report and final invoice by the
Procuring Entity unless the Procuring Entity, within such ninety (90) calendar day period, gives
written notice to the Consultant specifying in detail deficiencies in the Services, the final report
or final invoice. The Consultant shall promptly make any necessary corrections, and the
preceding process shall be repeated.

Any amount that the Procuring Entity has paid or has caused to be paid under this Clause more
than the amounts payable under the provisions of this Contract shall be reimbursed by the
Consultant to the Procuring Entity within thirty (30) days after

receipt by the Consultant of notice thereof. Any such claim by the Procuring Entity for
reimbursement must be made within twelve (12) calendar months after receipt by the Procuring
Entity of a final report and a final invoice approved by the Procuring Entity in accordance with the
above.

No Claim Certificate and Release of Contract Securities

The Consultant shall submit a ‘No-claim certificate’ to the Procuring Entity in such format shall be
required by the Procuring Entity after the Services are finally accepted and before the final
payment/ performance securities are released. The Procuring Entity shall release the contractual
securities without any interest if no outstanding obligation, asset, or payments are due from the
Consultant. The Consultant shall not be entitled to make any claim whatsoever against the
Procuring Entity under or arising out of this Contract, nor shall the Procuring Entity entertain or
consider any such claim, if made by the Consultant, after he shall have signed a "No Claim"
Certificate in favour of the Procuring Entity. The Consultant shall be debarred from disputing
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10.8.

the correctness of the items covered by the "No Claim" Certificate or demanding arbitration.

Post Payment Audit

Notwithstanding the issue of the Completion Certificate and release of final Payment, the
Procuring Entity reserves the right to carry out within 180 days (unless otherwise stipulated in
the contract) of such completion/ final payment, a post-payment audit and/ or technical
examination of the Services and the final bill including all supporting vouchers, abstracts etc. If
any over-payment to the Consultant is discovered due to such examination, the Procuring Entity
shall claim such amount from the Consultant.

Signature on Receipts for Amounts

Every receipt for money, which may become payable, or for any security which may become
transferable to the Concessionaires under the contract, shall be signed by a person authorized to
do so by the Consultant (or otherwise as per GCC-Clause 4.2), to be a suitable and sufficient
discharge to the Procuring Entity in respect of the sums of money or security purported to be
acknowledged thereby. In the event of the death of any Consultant or partner during the
pendency of the contract, every receipt by anyone of the surviving constituents shall be suitable
and sufficient discharge as aforesaid. Nothing in this Clause shall be deemed to prejudice or
effect any claim that the Procuring Entity may have against the legal representative regarding any
breach of any contract conditions by any Consultant partner/member so dying. Nothing in this
clause shall be deemed to prejudice or affect the respective rights or obligations of the
Consultant partners/ members and the legal representatives of any deceased Consultant
partners/ members.

Suspension of Payments

The Procuring Entity may, by written notice of suspension to the Consultant, suspend part or all
payments to the Consultant hereunder if the Consultant fails to deliver the Services as per the
Terms of Reference, including the non-rectification of notified defects in the Services/ deliverables,
provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall
request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar
days after receipt by the Consultant of such notice of suspension. Such a suspension shall not entitle
the Consultant to any extension of time for delivery of Service.

Payment Against Time-Barred Claims

In accordance with the Limitation Act 1963, all claims against the Procuring Entity shall be
legally time-barred after three years calculated from when the payment falls due unless the
payment claim has been under correspondence. The Procuring Entity is entitled to, and it shall
be lawful to reject such claims.

Commissions and Fees

The Consultant shall disclose any commissions or fees that may have been paid or are to be paid
to agents, representatives, or commission agents concerning the selection process or execution
and performance of this Contract. The information disclosed must include the name and address
of the agent, representative, or commission agent, the amount and currency, and the purpose of
the commission or fee.
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11. Resolution Disputes

Disputes and Excepted Matters

All disputes and differences between the parties hereto, as to the construction or operation of
this Contract, or the respective rights and liabilities of the parties on any matter in question, or
any other account whatsoever, but excluding the Excepted Matters (detailed in GCC-Clause 11.2
below); arising out of or in connection with the contract, within thirty (30) days from aggrieved
Party notifying the other Party of such matters; whether before or after the completion/
termination of the contract, that cannot be resolved amicably between the Contract Manager
and the Consultant, shall be hereinafter called the “Dispute”. The aggrieved party shall give a
‘Notice of Dispute’ indicating the Dispute and claims citing the relevant Contractual clause to
the designated authority requesting invoking the following dispute resolution mechanism.
Before any recourse to courts, the dispute shall be resolved through dispute resolution
mechanisms detailed subsequently in the sequence mentioned below, and the next mechanism
shall not be invoked unless the earlier mechanism has been invoked or has failed to resolve it
within the deadline mentioned therein.

1} Adjudication

2) Conciliation

3) Arbitration

Excepted Matters

Matters for which provision has been made in any Clause of the contract shall be deemed
as ‘excepted matters’ (matters not disputable/ arbitrable), and decisions of the Procuring Entity,
thereon, shall be final and binding on the Consultant. The ‘excepted matters’ shall stand
expressly excluded from the purview of the sub-clauses below, including Arbitration. However,
where the Procuring Entity has raised the dispute, this sub-clause shall not apply. Unless
otherwise stipulated in the contract, excepted matters shall include but are not limited to:

Any controversies or claims brought by a third party for bodily injury, death, property damage or
any indirect or consequential loss arising out of or in any way related to the performance of this
Contract (“Third Party Claim™), including, but not limited to, a Party’s right to seek contribution or
indemnity from the other Party in respect of a Third-Party Claim.

Issues related to the pre-award Procurement Process or conditions

Issues related to ambiguity in Contract terms shall not be taken up after a Contract has been
signed. All such issues should be highlighted before the signing of the contract by the
Consultant.

Provisions incorporated in the contract which are beyond the purview of The Procurement
Entity or are in pursuance of policies of Government, including but not limited to

Provisions of restrictions in terms of the Make in India policy of the Government

Provisions regarding restrictions on Entities from Countries having land borders with India in
terms of the Central Government’s policies in this regard.

Relaxations stipulated for Startups etc.
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Adjudication

After exhausting efforts to resolve the Dispute with the Contract Manager executing the contract
on behalf of the Procuring Entity, the Consultant shall give a ‘Notice of Adjudication’
specifying the matters which are in question or subject of the dispute or difference indicating the
relevant contractual clause, as also the amount of claim item-wise to Head of Procurement or
any other authority mentioned in the contract (hereinafter called the “Adjudicator”) for invoking
resolution of the dispute through Adjudication. During his adjudication, the Adjudicator shall
give adequate opportunity to the Consultant to present his case. Within 60 days after receiving the
representation, the Adjudicator shall make and notify decisions in writing on all matters referred
to him. During the adjudication proceedings, the parties shall not initiate any conciliation,
arbitral, or judicial proceedings in respect of a dispute that is the subject matter of the
adjudication proceedings. If not satisfied by the decision in adjudication, or if the adjudicator
fails to notify his decision within the abovementioned time-frame, the Consultant may proceed
to invoke the process of Conciliation as follows.

Conciliation of disputes

Parties may invoke Conciliation, in terms of the Arbitration and Conciliation Act 1996, by
submitting a “Notice of Conciliation” to the other party with a request to the Head of the
Procuring Organisation to notify a Conciliator. Since conciliation is voluntary, within 30 days
of “Notice of Conciliation”, the Head of the Procuring Organisation shall notify a sole
Conciliator if the other party is agreeable to entering Conciliation. If the other party is not
agreeable to Conciliation, the aggrieved party may invoke Arbitration.

The Conciliator shall proactively assist the parties to reach an amicable settlement
independently and impartially within the contract terms within 60 days from the appointment
date.

If the parties agree on adispute settlement, they shall draw up awritten settlement agreement duly
signed by the parties and conciliator. When the parties sign the settlement agreement, it shall be
final and binding on the parties. The dispute shall be treated as resolved on the date of such
agreement.

During the conciliation proceedings, the parties shall not initiate any arbitral or judicial
proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.
Termination of Conciliation: Disputes shall remain alive if the conciliation is terminated as
follows:

By written declaration of the conciliator, after consultation with the parties, to the effect that
further efforts at conciliation are no longer justified on the date of such declaration; or

By a written declaration of any party to the conciliator to the effect that the conciliation
proceedings are terminated on the date of such declaration; or

If the parties fail to reach an agreement on a settlement of the dispute within 60 days of the
appointment of the Conciliator

On termination of Conciliation, the aggrieved party shall be free to invoke Arbitration if the
dispute is still alive.
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Arbitration Agreement

This Agreement

This Arbitration Agreement (hereinafter referred to as this “Agreement”) relating to this Contract
(hereinafter called the “Main Agreement” for this agreement) is made under the provisions of
The Arbitration and Conciliation Act, 1996, as amended from time to time and the rules
thereunder (hereinafter called The Arbitration Act). This Agreement shall continue to survive
termination, completion, or closure of the Main Agreement for 120 days afterwards.

Subject to aforesaid provisions, relevant clauses of the contract shall apply to the appointment
of arbitrators and arbitration proceedings under this Agreement.

The Micro, Small and Medium Enterprises Development (MSMED) Act, 2006 provides parties
to a dispute (where one of the parties is a Micro or Small Enterprise) to be referred to the Micro
and Small Enterprises Facilitation Council if the dispute is regarding any amount due under
Section 17 of the MSMED Act, 2006. If a Micro or Small Enterprise, being a party to dispute,
refers to the MSMED Act 2006, these provisions shall prevail over this Agreement. However,
if an arbitrator has already been appointed under this agreement before the appointment of a
conciliator/ arbitrator by the facilitation council, the arbitrator already appointed under this
agreement shall continue to perform the duties including on matters related to delayed
payments. Such an arbitrator shall be deemed to be the arbitrator appointed by the facilitation
council. None of the parties shall approach the facilitation council to appoint an arbitrator once
an arbitrator under this agreement has already been appointed.

Notice for Arbitration

Authority to Appoint Arbitrator(s): For this Arbitration Agreement, ‘The Appointing Authority’
to appoint the arbitrator shall be Head of the Procuring Organisation or any other authority or
Arbitration Institution named in the contract and includes if there be no such authority, the
officer who is for the time being discharging the functions of that authority, whether in addition
to other functions or otherwise.

In the event of any dispute as per GCC-clause 11.1 above, if the Adjudicator fails to decide
within 60 days (as referred in 11.3 above), or the Conciliation is terminated (as referred
in sub-clause 11.4 above), then any party to the contract, after 60 days but within 120 days of
‘Notice of Dispute” (clause 11.1 above) shall request the other party through a ‘“Notice for
Arbitration” in writing that the dispute or difference be referred to arbitration.

The “Notice for arbitration” shall specify the matters in question or the subject of the dispute or
difference, indicating the relevant contractual clause and the amount of claim item-wise.

Reference to Arbitration

After appointing Arbitrator(s), the Appointing Authority shall refer the Dispute to them. Only
such dispute or difference shall be referred to arbitration regarding which the demand has been
made, with counter-claims or set off. Other matters shall be beyond the jurisdiction of the
Arbitrator(s)

11.5.4 Appointment of Arbitrator
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Quialification of Arbitrators:

In the case of retired officers of The Procuring organization, they shall have retired in the rank of
Senior administrative grade (or equivalent) and shall have retired at least 1 year prior and must
not be over 70 years of age on the date of Notice for arbitration.

Thearbitrator(s) shall be expert with extensive experience in relation to the matter in dispute.

He/ they shall not have had an opportunity to deal with the matters to which the contract relates or
who, inthe course of his/ their duties as an officer of the Procuring Organisation, expressed views
on any or all of the matters under dispute or differences. A certification to this effect (as per
Format 1.1.4) shall be taken from Arbitrators. The proceedings of the Arbitral tribunal or the
award made by such Tribunal shall, however, not be invalid merely for the reason that one or
more arbitrators had, in the course of his service, an opportunity to deal with the matters to which
the contract relates or who in the course of his/ their duties expressed views on all or any of the
matters under dispute.

An Arbitrator may be appointed notwithstanding the total number of arbitration cases in which
he has been appointed.

Not be other than the person appointed by The Appointing Authority, and if for any reason that
is not possible, the matter shall not be referred to arbitration.

Replacement of Arbitrators

If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws from
his office as arbitrator, or in the event of the arbitrator dying, neglecting/ unable or unwilling or
refusing to act for any reason, or his award being set aside by the court for any reason, or in the
opinion of The Appointing Authority fails to act without undue delay, the Appointing
Authority shall appoint new arbitrator/ arbitrators to act in his/ their place in the same manner
in which the earlier arbitrator/ arbitrators had been appointed. Such a re-constituted Tribunal
may, at its discretion, proceed with the reference from the stage at which it was left by the previous
arbitrator (s).

Appointment of Arbitrator:

In cases where the total value of all claims in question added together does not exceed Rs
50,00,000/ - (Rupees Fifty Lakh only), the Arbitral Tribunal shall consist of the sole Arbitrator.
For this purpose, The Appointing Authority shall send to the Consultant, within 60 days from
receipt of a written and valid notice for arbitration, a panel of at least four (4) names of retired
officers duly indicating their retirement dates.
The Consultant shall be asked to nominate at least two names out of the panel for appointment
as his nominee within 30 days fromthe dispatch date of the request by The Appointing Authority.
The Appointing Authority shall appoint at least one out of them as the sole arbitrator within 30
days from the receipt of the names of the Consultant’s nominees.
In cases where the total value of all claims in question added together exceeds Rs 50,00,000/ -
(Rupees Fifty Lakh only), the Arbitral Tribunal shall consist of three (3) retired Officers of the
Procuring Organisation. arbitrators. For this purpose, The Appointing Authority shall send a
panel of at least four (4) names of such Officer(s) empaneled to work as Arbitrators duly
indicating their retirement date to the Consultant within 60 days from the day when a written
and The Appointing Authority receives valid demand for arbitration.
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The Consultant shall be asked to nominate at least 2 names out of the panel for appointment as his
nominee within 30 days from the dispatch date of the request by The Appointing Authority. The
Appointing Authority shall appoint at least one of them as the Consultant’s nominee. It shall also
simultaneously appoint the balance number of arbitrators from the panel or outside the panel,
duly indicating the ‘Presiding Arbitrator’ from amongst the 3 arbitrators so appointed within 30
days from the receipt of the names of the Consultant’s nominees.

If the Consultant does not suggest his nominees for the arbitral tribunal within the prescribed
timeframe, The Appointing Authority shall proceed to appoint the arbitral tribunal within 30
days of the expiry of such a time provided to the Consultant.

Failure to appoint Arbitrators.

If The Appointing Authority fails to appoint an arbitrator within 60 (sixty) days, then the
Appointment of the Arbitrator may be sought under the relevant provision of the Arbitration and
Conciliation Act 1996, as amended.

The Arbitral Procedure

Effective Date of Entering Reference: The arbitral tribunal shall be deemed to have entered
the reference on the date the arbitrator(s) received notice of their appointment. All subsequent
time limits shall be counted from such date.

Seat and Venue of Arbitration: The seat of arbitration shall be where the Letter of Award or
the contract is issued. The venue of arbitration shall be the same as the seat of arbitration.
However, in section 20 of The Arbitration Act, the arbitrator, at his discretion, may determine a
venue other than the seat of the arbitration without affecting the legal jurisdictional issues linked
to the seat of the arbitration.

If the Adjudication and/ or Conciliation mechanisms had not been exhausted before such a
reference to Arbitration, the Arbitrator should ask the aggrieved party to approach the
designated authority for such mechanisms before the Arbitration proceedings are started.

The claimant shall submit to the Arbitrator(s) with copies to the respondent his claims stating the
facts supporting the claims along with all the relevant documents and the relief or remedy sought
against each claim within 30 days from the date of appointment of the Arbitral Tribunal unless
otherwise extension has been granted by Arbitral Tribunal.

On receipt of such claims, the respondent shall submit its defence statement and counter-
claim(s), if any, within 60 days of receipt of the copy of claims, unless otherwise extension has
been granted by Arbitral Tribunal.

No new claim shall be added during proceedings by either party. However, a party may amend
or supplement the original claim or defence thereof during arbitration proceedings subject to
acceptance by the Tribunal due to the delay in making it.

Statement of claims, counterclaims and defence shall be completed within six months from the
effective reference date.

Oral arguments to be held on a day-to-day basis: Oral arguments as far as possible shall be heard
by the arbitral tribunal daily, and no adjournments shall be granted without sufficient cause. The
arbitrator (s) may impose an exemplary cost on the party seeking adjournment without
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sufficient cause.

Award within 12 (twelve) months: The arbitral tribunal is statutorily bound to deliver an award
within 12 (twelve) months from when the arbitral tribunal enters reference. The award can be
delayed by a maximum of six months under exceptional circumstances where all parties consent
to such an extension. The court's approval shall require further extension if the award is not
made out within an extended period. When an application for an extension of time is awaiting
before the court, the arbitrator's proceedings shall continue until the disposal of the application.
Fast Track Procedure: The parties to arbitration may choose to opt for a fast-track procedure
either before or after the commencement of the arbitration. The award in fast-track arbitration
is to be made within six months, and the arbitral tribunal shall be entitled to additional fees. The
salient features of fast-track arbitration are:

The dispute is to be decided based on written pleadings only.

Arbitral Tribunal shall have the power to call for clarifications and the necessary written
pleadings.

An oral hearing may only be held if all the parties request or the arbitral tribunal considers it
necessary.

The parties are free to decide the fees of the arbitrator(s) for a fast-track procedure.

Powers of Arbitral Tribunal to grant Interim Relief: The parties to arbitration may approach the
arbitral tribunal to seek interim relief on the grounds available under section 9 of the act. The
tribunal has the powers of a court while making interim awards in the proceedings before it.
Confidentiality: As provided in Section 42A of The Arbitration Act, all the details and particulars
of the arbitration proceedings shall be kept confidential except in certain situations, like if the
disclosure is necessary for the implementation or execution of the arbitral award.

Obligation During Pendency of Arbitration: Performance of the contract shall, unless otherwise
directed by the Procuring Entity, continue during the arbitration proceedings, and no payment
due or payable by the Procuring Entity shall be withheld on account of such proceedings,
provided; however, it shall be open for Arbitral Tribunal to consider and decide whether or not
the performance of the contract or payment therein should continue during arbitration
proceedings.

The Arbitral Award

In the case of the Tribunal, comprising three members, any ruling on an award shall be made by
a majority of members of the Tribunal. In the absence of such a majority, the views of the
Presiding Arbitrator shall prevail.

2) The arbitral award shall state item-wise the sum and reasons it is based. The analysis and reasons
shall be detailed enough to infer the award.

3)

It is further aterm of this arbitration agreement that where the arbitral award is for the payment of

money, no interest shall be payable on the whole or any part of the money for any period till the date
on which the award is made in terms of Section 31 (7) (a) of The Arbitration Act.

4)
5)

The arbitrator's award shall be final and binding on the parties to this Contract.
A party may apply for corrections of any computational errors, typographical or clerical errors,

or any other error of similar nature occurring in the award or interpretation of a specific point of the
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award to the Tribunal within 60 days of receipt of the award.
6) A party may apply to the Tribunal within 60 days of receiving the award to make an additional

11.5.8

11.5.9
1)

12.1.
12.11

award for claims presented in the arbitral proceedings but omitted from the arbitral award.

Savings
The Arbitral Tribunal shall decide any matter related to Arbitration not covered under this
Arbitration Agreement as per the provisions of The Arbitration Act.

Cost of Arbitration and fees of the Arbitrator(s)

The concerned parties shall bear the arbitration cost as per section 31 (A) of The Arbitration
Act. The cost shall inter-alia include fees of the Arbitrator. Further, the fees payable to the
Arbitrator shall be governed by instructions issued on the subject by the Procuring Entity and/ or
the Government from time to time, in line with the Arbitration and Conciliation Act, irrespective
of the fact whether the Arbitrator is appointed by the Procuring Entity or the Government under
this clause or by any court of law unless directed explicitly by Hon'ble court otherwise on the
matter. A sole arbitrator shall be entitled to a 25% extra fee over such a prescribed fee.

The arbitrator shall be entitled to a 50 per cent extra fee if the award is made within 6 months as
per provisions in section 29(A) (2) of The Arbitration Act. The Arbitrator shall also be entitled to
this extra fee in cases where the Fast Track Procedure in section 29 (B) of The Arbitration Act
is followed.

12. Defaults, Breaches, Termination, and closure of Contract

Termination due to Breach, Default, and Insolvency

Defaults and Breach of Contract

In case the Consultant undergoes insolvency or receivership, neglects or defaults or expresses
inability or disinclination to honour his obligations relating to the performance of the contract or ethical
standards or any other obligation that substantively affects the Procuring Entity’s rights and
benefits under the contract, it shall be treated as a breach of contract. Such defaults could include
inter-alia:

Default in Performance and Obligations: if the Consultant fails to deliver any or all of the
Services or fails to perform any other contractual obligations (including Code of Integrity or
obligation to maintain eligibility and evaluation criteria based on which contract was awarded)
within the period stipulated in the contract or within any extension thereof granted by the
Procuring Entity. In the case of a Joint Venture/Consortium, If the performance of any JV/C
member is persistently un-satisfactory by the Procuring Entity in respect of the responsibilities
assigned to him as per the JV agreement, which is part of this Contract. The lapse/ deficiencies
in services as mentioned in ToR shall be treated as default in performance and Obligations.
Insolvency: If the Consultant being an individual or if a firm, any partner thereof, shall at any
time be adjudged insolvent or shall have a receiving order or order for the administration of his
estate made against him or shall take any proceeding for composition under any Insolvency Act
for the time being in force or make any conveyance or assignment of his effects or enter into any
assignment or composition with his creditors or suspend payment or if the firm be dissolved
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under the Partnership Act, or

Liquidation: if the Consultant is a company being wound up voluntarily, or by order of a Court or
a Receiver, Liquidator or Manager on behalf of the Debenture-holders is appointed, or
circumstances shall have arisen which entitle the Court or Debenture-holders to appoint a
Receiver, Liquidator or Manager

Notice for Default:

As soon as a breach of contract is noticed, a show-cause ‘Notice of Default’ shall be issued to
the Consultant, giving two weeks' notice, reserving the right to invoke contractual remedies.
After such a show-cause notice, all payments to the Consultant would be suspended as per GCC
clause 10.6 above to safeguard needed recoveries due to invoking contractual remedies.

Remedies for Breaches/ Default

In the event of an unsatisfactory resolution of ‘Notice of Default” within two weeks of its issue as
per the sub-clause above, the Procuring Entity, if so decided, shall

take one; or more of the following contractual remedies.

Recover liquidated damages and invoke a denial clause for delays.

In the case of JV/C, Procuring Entity may call upon the Lead Member to assign the work of the
defaulting member to any other equally competent party acceptable to the Procuring Entity.
Temporarily withhold payments due to the Consultant till recoveries due to invocation of other
contractual remedies are complete.

Call back any loaned property or payment advances with a levy of interest at the prevailing rate
(MIBID - Mumbai Interbank Proposal Rate).

Encash and/ or Forfeit performance or other contractual securities.

Prefer claims against the insurance, if any.

Terminate the Contract for default, fully or partially, including its right for Risk-and-Cost
Procurement as per the following sub-clause.

Initiate proceedings in a court of law for the transgression of a law, tort, and loss not addressable
by the other remedies above.

By written Notice of Termination for Default sent to the Consultant, terminate the contract in
whole or in part, without compensation to the Consultant.

Such termination shall not prejudice or affect the rights and remedies, including under the sub-
clause below, which have accrued and/ or may accrue to the Procuring Entity after that.
Unless otherwise instructed by the Procuring Entity, the Consultant shall continue to perform
the contract to the extent not terminated.

All Defect Liability obligations, if any, shall survive despite the termination.

Risk and Cost Procurement: In addition to termination for default, the Procuring Entity shall be
entitled, and it shall be lawful on his part, to procure Services similar to those terminated, with
such terms and conditions and in such manner as it deems fit at the “Risk and Cost” of the
Consultant. Such Risk and Cost Procurement must be contracted within nine months from the
breach of contract. The Consultant shall be liable for any loss which the Procuring Entity may
sustain on that account provided the procurement, or, if there is an agreement to procure, such
agreement is made. The Consultant shall not be entitled to any gain on such procurement, and
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the manner and method of such procurement shall be at the discretion of the Procuring Entity. It
shall not be necessary for the Procuring Entity to notify the Consultant of such procurement. It
shall, however, be at the discretion of the Procuring Entity to collect or not the security deposit
from the firm/ firms on whom the contract is placed at the risk and cost of the defaulted firm.

Limitation of Liability

Except in cases of criminal negligence or willful misconduct, the aggregate liability of the
Consultant to the Procuring Entity, whether under the contract, in tort or otherwise, shall not
exceed the total Contract Price, provided that this limitation shall not apply to the cost of
repairing or replacing defective equipment, or to any obligation of the Consultant to indemnify
the Procuring Entity concerning IPR infringement.

12.2.  Termination for Default/ Convenience of Procuring Entity or Frustration of Contract

1221

Notice for Determination of Contract

1) The Procuring Entity reserves the right to terminate the contract, in whole or in part, for its (the

Procuring Entity’s) convenience or frustration of Contract as per the sub-clause below, by serving
written ‘Notice for Determination of Contract” on the Consultant at any time during the currency
of the contract. The notice shall specify that the termination is for the Procuring Entity's
convenience or the contract's frustration. The notice shall also indicate inter-alia, the extent to
which the Consultant’s performance under the contract is terminated, and the date from which
such termination shall become effective.

2) Such termination shall not prejudice or affect the rights and remedies accrued and/ or shall

accrue after that to the Parties.

3) Unless otherwise instructed by the Procuring Entity, the Consultant shall continue to perform the

contract to the extent not terminated.

4) All Defect Liability obligations, if any, shall survive despite the termination.
5) The Services and incidental goods/ works that can be delivered or performed within thirty days

1222
1)

after the Consultant’s receipt of the notice of termination shall be accepted by the Procuring Entity
as per the contract terms. For the remaining Services and incidental goods/ works, the Procuring
Entity may decide:

To get any portion of the balance completed and delivered at the contract terms, conditions, and
prices; and/ or

To cancel the remaining portion of the Services and incidental goods/ works and compensate the
Consultant by paying an agreed amount for the cost incurred by the Consultant, if any, towards
the remaining portion of the Services and incidental goods/ works.

Frustration of Contract

Notice of Frustration Event: Upon a supervening cause occurring after the effective date of
the contract, including a change in law, beyond the control of either party, whether as a result of
the Force Majeure clause (GCC 9.6) or within the scope of section 56 of the Indian Contract Act,
1872, that makes it impossible to perform the contract within a reasonable time frame, the
affected party shall give a ‘Notice of Frustration Event’ to the other party giving justification.
The parties shall use reasonable efforts to agree to amend the contract as necessary to complete
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12.3.

its performance. However, if the parties cannot reach a mutual agreement within 60 days of the
initial notice, the Procuring Entity shall issue a ‘Notice for Determining the contract’ and
terminate the contract due to its frustration, as in the sub-clause above.

However, the following shall not be considered as such a supervening cause

Lack of commercial feasibility or viability or profitability or availability of funds

if caused by either party's breach of obligations under this Contract or failure to act in good faith or
use commercially reasonable due diligence to prevent such an event.

Closure of Contract

12.3.1 Unless terminated earlier under GCC clauses 12.1 and 12.2 above, this Contract shall expire:

1) At the end of such a period after the Effective Date as specified in the Contract.
2) Upon successful performance of all obligations by both parties, including completion of Defect

1232

1233

1234

Liability obligations and final payment termination and settlements after that, if any, as per
GCC clause 12.1 or 12.2 above.

Cessation of Rights and Obligations

Upon termination of this Contract under Clauses GCC 12.1 or 12.2 hereof or expiration of this
Contract under GCC clause 12.3.1, all rights and obligations of the Parties hereunder shall
cease, except (i) such rights and obligations as may have accrued on the date of termination or
expiration, (ii) the obligation of confidentiality outlined in GCC clause 5.7. (iii) the Consultant’s
obligation to permit inspection, copying and auditing of their accounts and records outlined in
GCC clause 5 and to cooperate and assist in any inspection or investigation, and (iv) any right a
Party may have under the Applicable Law.

Cessation of Services

Upon termination of this Contract by notice under Clauses GCC 12.1 or GCC 12.2, the
Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps
to bring the Services to a close in a prompt and orderly manner and shall make every reasonable
effort to keep expenditures for this purpose to a minimum. Concerning documents prepared by
the Consultant and equipment and materials furnished by the Procuring Entity, the Consultant
shall proceed as provided by Clauses GCC 9.4 and GCC 5.14.

Payments upon Termination
Upon termination of this Contract, the Procuring Entity shall make the following payments to
the Consultant:

(a) payment for Services satisfactorily performed before the effective date of termination; and

(b) in the case of termination under GCC clause 12.2, reimbursement of any reasonable cost
incidental to the prompt and orderly termination of this Contract, including the cost of the return
travel of the Experts.

13. Code of Integrity in Public Procurement; Misdemeanors and Penalties

13.1. Code of Integrity
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Procuring authorities as well as Consultants, suppliers, contractors, and consultants - should
observe the highest standard of ethics and should not indulge in following prohibited practices,
either directly or indirectly, at any stage during the Procurement Process or during the execution
of resultant contracts:

“Corrupt practice” - making an offer, solicitation or acceptance of a bribe, reward or gift or any
material benefit in exchange for an unfair advantage in the Procurement Process or to otherwise
influence the Procurement Process;

“Fraudulent practice” - any omission or misrepresentation that may mislead or attempt to
mislead so that financial or other benefits may be obtained or an obligation avoided. Such
practices include a false declaration or false information for participation in a Procurement
Process or to secure a Contract, or in the execution of the contract;

“Anti-competitive practice” - any collusion, Proposal-rigging or anti-competitive arrangement,
or any other practice coming under the purview of the Competition Act, 2002, between two or
more Consultants, with or without the knowledge of the Procuring Entity, that may impair the
transparency, fairness, and the progress ofthe Procurement Process or to establish Proposal prices
at artificial, non-competitive levels;

“Coercive practice” - harming or threatening to harm persons or their property to influence their
participation in the Procurement Process or affect the execution of a contract;

“Conflict of interest” —participation by a bidding firm or any of its affiliates who are either
involved in the Consultancy Contract to which this procurement is linked; if they are part of
more than one Proposal in the procurement; or if their personnel have a relationship or financial
or business transactions with any official of procuring entity who are directly or indirectly related
to tender or execution process of contract; or improper use of information obtained by the
(prospective) Consultant from the Procuring Entity with an intent to gain unfair advantage in the
Procurement Process or for personal gain;

“Obstructive practice” - materially impede procuring entity’s investigation into allegations of
one or more of the above-mentioned prohibited practices either by deliberately destroying,
falsifying, altering; or concealing evidence material to the investigation; or by making false
statements to investigators and/ or by coercive practices mentioned above, to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation, or by impeding the Procuring Entity’s rights of an audit or access to information;

Obligations for Proactive Disclosures:

Procuring authorities, Consultants, suppliers, contractors, and consultants are obliged under this
Code of Integrity to suo-moto proactively declare any violation of the Code of Integrity (pre-
existing or as and as soon as these arise at any stage) in any Procurement Process or execution of
the contract. Failure to do so shall amount to a violation of this code of integrity.

Any Consultant must declare, whether asked or not in a Proposal-document, any previous
transgressions of such code of integrity during the last three years or of being under any category
of debarment by the Central Government or the Ministry/ Department of the Procuring
Organisation from participation in Procurement Processes. Failure to do so shall amount to a
violation of this code of integrity.
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13.3.

133.1
1)
2)
3)

13.3.2

1)
2)
3)

13.3.3

Misdemeanours

The following shall be considered misdemeanours - if a Consultant, either directly or indirectly,
at any stage during the Procurement Process or during the execution of resultant contracts:
Commits any of the following misdemeanours:

Violates the code of Integrity mentioned in GCC-clause 13.1 or the Integrity Pact if included
in the Tender/ Contract;

Any other misdemeanour, e.g., supply of sub-standard quality of material/ services/ work, non-
performance or abandonment of contract, or violations of Bid/ performance Security conditions.
Commits any of the following misdemeanours:

Has been convicted of an offence:

Under the Prevention of Corruption Act, 1988; or
The Indian Penal Code or any other law is in force for causing any loss of life or property or
causing a threat to public health as part of the execution of a public procurement contract.

It is determined by the Government of India to have doubtful loyalty to the country or national
security considerations.

Employs a government servant who has been dismissed or removed on account of corruption or
employs a non-official convicted for an offence involving corruption or abetment of such an
offence in a position where he could corrupt government servants or employs a government
officer within one year (or any other period prescribed by the relevant authority) of his
retirement, who has had business dealings with him in an official capacity before retirement.

Penalties for Misdemeanours

Without prejudice to and in addition to the rights of the Procuring Entity to other remedies as
per the Tender-documents or the contract, If the Procuring Entity concludes that a (prospective)
Consultant directly or through an agent has committed a misdemeanour in competing for the
tender or in executing a contract, the Procuring Entity shall be entitled, and it shall be lawful on
his part to take appropriate measures, including the following:

if his Proposals are under consideration in any procurement

Enforcement of Bid Securing Declaration in lieu of forfeiture or encashment of Bid Security.
calling off any pre-contract negotiations and;
rejection and exclusion of Consultants from the Procurement Process

if a contract has already been awarded
Termination of Contract for Default and availing all remedies prescribed thereunder;
Encashment and/ or Forfeiture of any contractual security or bond relating to the procurement;

Recovery of payments, including advance payments, if any, made by the Procuring Entity along
with interest thereon at the prevailing rate (MIBID - Mumbai Interbank Proposal Rate);

Remedies in addition to the above:

Inaddition to the above penalties, the Procuring Entity shall be entitled, and it shall be lawful on
his part, to:
File information against Consultant or any of its successors with the Competition Commission
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of India for further processing in case of anti-competitive practices;

2) Initiate proceedings in a court of law against Consultant or any of its successors under the
Prevention of Corruption Act, 1988 or the Indian Penal Code or any other law for transgression
not addressable by other remedies listed in this sub-clause.

3) Remove the Consultant or any of its successors from the list of registered suppliers for a period
not exceeding two years. Suppliers removed from the list of registered vendors or their related
entities may be allowed to apply afresh for registration after the expiry of the removal period.

4) Initiate suitable disciplinary or criminal proceedings against any individual or staff found
responsible.

5) Debar, a Consultant, from participation in future procurements without prejudice to Procuring
Entity’s legal rights and remedies. Debarment shall automatically extendto all the allied firms of the
debarred firm. Inthe case ofa JJoint VVenture/ consortium, all its members shall also stand similarly
debarred:

a) A Ministry/ Department (or any of its CPSUSs, attached offices, autonomous bodies) may debar
a Consultant or any of its successors from participating in any Procurement Process undertaken
by all its procuring entities for a period not exceeding two years commencing from the date of
debarment for misdemeanours listed in GCC sub- clause 13.3 -1) above. The
Ministry/Department shall maintain such a list which shall also be displayed on their website.

b) Central Government (Department of Expenditure (DoE), Ministry of Finance) may debar a
Consultant or any of its successors from participating in any Procurement Process undertaken
by all its procuring entities for a period not exceeding three years commencing from the date of
debarment for misdemeanours listed in GCC sub-clause 13.3 -above. DoE shall maintain such
a list which shall be displayed on Central Public Procurement Portal (CPPP).
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Section V: Special Conditions of Contract (SCC)

Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services (Ref ITC-clause 1.4)

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., Mention...] are
just suggestions/ directions and must be replaced by applicable text - remove brackets and
convert the font to regular and black. Delete the rows not required. Clauses other than those

mentioned below may also be mentioned if these need to be changed}

Note for Consultants: Following Special Conditions of Contract (SCC) shall apply for this
procurement. These Special Conditions shall modify/ substitute/ supplement the corresponding
(GCC) clauses as indicated below. Whenever there is any conflict between the provision in the

GCC and that in the SCC, the provision in the SCC shall prevail

GCC Topic To be read as
Clause No.
GCC 1, 2, 3 and 4: General, The Contract, Governing Laws and Jurisdiction, Communications
1.1,12,1.3,1.4 General No change
2.1 Language of Contract English
3.1 Governing Laws and  [The courts in Delhi shall have Jurisdiction
jurisdiction
4.1,4.3 Communications and 4.1 Notice will be deemed to be effective as follows:
notices (a) inthe case of personal delivery or registered
mail, on delivery;
(b) inthe case of telexes, 24 hours following
confirmed transmission;
() in the case of telegrams, 24 hours
following confirmed transmission; and
(d) in the case of facsimiles, 24 hours
following confirmed transmission.
4.3 The addresses are:
Client:- Address of Employer
Attention: - ............ Telex: - ..oooovinni.
Facsimile: - ..................
Consultant:- Address of consultant
Attention:-
Cable Address: - ................... Telex: -
..................... Facsimile:- ...............
( Note:- Fill in the Blanks)
4.2 Persons Signing The Authorised Representative are: For the Client:
Communications
............... <........ For the Consultants:
GCC 5 and 6: Consultant’s and Procuring Entity’s Obligations
5.7. Confidentiality and No change
Secrecy of information
5.7.1 Property Rights No change
5.8 Performance Bond/|  The performance security shall be quoted by the bidder
Security subjected to minimum of 5% of contract Price
6.1, 6.2, Facilities, Utilities to be| Nil
6.3 provided by Procuring
Entity
GCC 7: Scope of Services and Performance Standards
7.1 Scope of Services As defined in TOR
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7.15(c)

Lapse/ deficiencies in
services

As per Annexure-l of SCC

7.2 Eligible Services As per the Extant Guidelines of Govt of India from time to
time
GCC 8: Deployment of Resources
8.2.2 Key Personnel No Replacement of Team Leader shall be allowed. In case of

extension of bid validity, the consultants shall submit the
replacement CV along with Extension request. If proposal
along with extension request not submitted, the no
replacement under this clause shall be allowed without
reduction in renumeration.
In addition, casual leave for 12 days shall be permitted in a
year to each Key Personnel/ Sub-Professional with prior
intimation to the Authority. Out of this, a maximum of 3 CLs
can be availed either separately or together in a quarter and the
period of the CLs would be counted as Key
Personnel | Sub Professional being on duty.

GCC 9: Delivery of Services and Delays

0.1 Works plan No Change
0.2 Commencement of The time period shall be one or such other time
Services period as the Parties mayagree in writing.
GCC 10: Prices and Payments
10.1.3 Variations No change
10.2 Taxes and Duties No change
10.3 Termsand  Mode off  Payment shall be released as per rates quoted in Appendix C1
Payment Breakup of Local currency costs. However, proof of
remuneration paid to professional staffs in previous month
submitted alongwith shall be current month's bill. The quoted
remuneration to professional staff shall be paid by the
Authority's Engineer directly into their respective ban account
. The
overhead charges shall be paid at the rate as mentioned in
Appendix C-1 "Financial
proposal submission form
10.5.2 Payment to Consultants An advance payment of 10% of the contract price

in proportion to the quoted Indian currency (INR)
in the bid shall be made within 60 days after
receipt and verification of advance payment bank
guarantee. The advance payment along with
interest will be set off by the Client in equal
instalments against the statements for the first
12 months of the Service until the advance
payment has been fully set off. The advance
payment shall be in Indian Rupee.

GCC 11 Resolution of Disputes

11.2

Excepted Matters

No change
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Arbitration

GCC 12 Defaults, Breaches, Termination and Closure of Contract

12.3.1

Period of Contract

The total time period for the assignment as

period- 36 months, O&M period - 6 months). In
case the Consultant is engaged during/ after

period exceeds 24 months then O&M period will
be

Independent Consultant will be for 48 Months
(Development period- 6 months, Construction

Development period and Construction period
remains 24 months then O&M period will be
increased such that total time period of assignment
remains as 48 months. In case the Construction

reduced such that total time period of
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assignment remains as 48 months. In case
construction period of project is extended by more
than 1 year, no escalation shall be paid to the
Independent Engineer. Any period within which a
Party shall, pursuant to this Contract, complete any
action or task, shall be extended for a period equal
to the time during which Such Party was unable to
perform such action as a result of Force Majeure.
Extension of Time for providing Services of the
Independent Engineer may be extended concurrently
with the Extension of Time granted, if any, to the
Concessionaire for the project, subject to satisfactory
performance of the Independent Engineer and
limited to original period of consultancy services.

12.1.4-

7)

Risk and Cost
Procurement

No change
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Annexure-1

Type of lapses/ deficiencies in services and action to be taken against consultant/firm and key personnel
engaged during construction & Maintenance

S. Type of deficiencies Action to be taken against consultant
No. engaged during construction &
Maintenance
Key Personnel Firm
1 (a)| Failure to detect design/quality In each package of |1) In each package of
works, for first three, | works, for first three
deficiency in Non-key) Components* key personnel may be | instances, to be kept on
kept on *“ =watch list”. | watch list.
1 (b)Failure to issue follow-up notices _to| Thereafter the |
contractor/concessionaire  for delays in goncerned key [1i.  Thereafter,  a
. . | Personnel & Team | monetary penalty of
closure off/ NCRs, delays in furnishing detail| Leader to be removed |
of time & cost claims/COS/revised workl ffom the project and | 1% of the consultancy
programmes/work methodologies, etc. (rjnebarred up to 6 |fee determined on pro-
’ onths rata basis on length of
1(c) [Delay in submission of proper MPRs, the  packages (the
improper  review of  methodologies, aggregate  of  such
temporary works, QA plan/manual, 0& M penalties in a contract
plan/ Manual etc. would not exceed the
performance Guarantee
amount and/or
declaring the
consultant as Non-
Performer upto 6
months or till
rectification of
deficiencies and taking
adequate measures not
to repeat such
instances in  future
whichever is earlier
2 (a)| Failure to detect design/quality deficiency | The concerned key | Declaring the
in  Key Component **not having | personnel & Team | Consultant as Non-
substantial cost (below 1% of civil work | leader to be removed | Performer up to 1 year
(cost) and /or time implication(below 5% or from the project and | or t.'l.l re_ctlflcatlon of
. . . debarred up to 1 year | Deficiencies and
project completion periods taking adequate
(b) Failure to detect deficiency in quantity measures not to repe_at
A . . such  Instances in
executed vis- a-is design not( having future, whichever is
substantial ~ financial ~ implication earlier.
(below1% of civil work cost)
(© Failure to conduct/witness tests as
prescribed in the consultancy contract
agreement
d) Delay in  processing EOT/COS
proposals, inaccurate assessment of
COS proposals, not issuing NCRs,
delays/improper review of
designs/drawings/work programme or
failure to submit
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Completion/Provisional ~ Completion
Certification as prescribed in contract

3(a)

Failure to detect deficiency in quantity
executed vis- a-vis design having
substantial financial implication {1% of
civil work cost or more)

The

(b)

Failure to detect design/quality deficiency
in Key Component having substantial cost
(1% of civil work cost or more) and/or time
implication (5% of project completion
period or more)

(c)

Failure to detect deficiency/not reviewing
design (including temporary

concerned

key(ln
personnel & team leader|Rectification of
to be removed from thedeficiencies
project and debarred up totaking

2 years

addition to

and
adequate
measures not to
repeat such Instances in
future, the consultant to
be debarred up to 2 years.
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works) and construction  (including
methodology) of structural components of
flyover/bridges/
underpasses/overpasses/ROB/RUB etc.

(d)| Failure to propose action (like cure period
notice, levy of damages, etc.) on
contractor/concessionaire as per contract
agreement for their default/poor progress
having material adverse effect on the
project implementation in terms of cost
(1% of civil work cost or more) and/ time
(5%o0f project completion period or more).

(8) | Improper/wrong interpretation of provision
in contract agreement; or wrong
certification of payment/COS value/cost &
time claims; or poor performance of
services leading to cost (1% of civil work
cost) and/o¢ time (5% of project
completion period) claims against MORTH
or its executing agencies awarded by
DRB/CCIE/Arbitration/Court.

Note ” Key Components are specified as under:

i) Foundation, sub-structure and super-structure of flyovers, road over bridges, road under
bridges, vehicular under passes, vehicular over passes, major bridges, minor bridges, etc.

i)  Tunnels

iii) Expansion joints and bearlngs

iv) RE walls/ retaining walls

v)  The crust layers of flexible pavement

vi) The crust layers of rigid pavement

vii) Embankment and slope protection

viii) Issues affecting road safety

iX) Any other work endangering/impacting/stability/reliability/durability/ performance of
pavement/structures

“The items not covered in above list shall be in the category of Non-key Components.
# excluding the delay solely attributable to the Concessionaire beyond stipulated time.
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Annexure-11

PBG shall be released as per clause 5.8(7) after deducting the following from the PBG amount quoted
by the bidders: -

S.

Type of deficiencies

Following % of (quoted PBG-

No. 5% of contract) shall be
deducted from PBG before
release as per clause 5.8(7)
1. Failure to detect design/quality deficiency in Key 10%
Component **not having substantial cost (below 1% of
civil work (cost) and /or time implication (below 5% of
project completion periods
2. Failure to detect design/quality deficiency in Key 15%
Component having substantial cost (1% of civil work cost
or more) and/or time implication (5% of project
completion period or more)
3. Failure to detect deficiency in quantity executed vis- a-vis 10 %
design having substantial financial implication {1% of
civil work cost or more)
4. Failure to propose action (like cure period notice, levy of 10 %
damages, etc.) on contractor/concessionaire as per contract
agreement for their default/poor progress having material
adverse effect on the project implementation in terms of
cost (1% of civil work cost or more) and/ time (5% of
project completion period or more).
5. Dispute Resolution Efficacy (DRB/AT Net Award against 5%
the Authority)
6. Replacement of key personal during construction period of 5%
contract: -
10% to 30% 2%
More  than 5%
30%
7. Delay in processing of EOT by IE 5%
Notes: - _ _ upto 30 days 2%
!) Tota_l du_ratlon for which the proposal was with AE/IE to be_counted More than 30 50
including instances of return of proposal back to Concessionaire. days
ii) Delay analysis to be done for all EOT proposals submitted by the
contractor/concessionaire and the average value to be taken for final
scoring.
8. Delay in processing of COS by IE 5%
Notes: - . _ _ upto 30 days 2%
i) Tota_l durayon.for which the proposal was with AE/IE to be More than 30 days | 5%
counted including instances of return of proposal back to
Concessionaire
il) Delay analysis to be done for all COS proposals submitted by the
contractor/concessionaire and the average value to be taken for final
scoring.
9. Delay in processing of PCD/COD/CC proposals 10 %
Note: - 7 to 15 2%
i) Total duration for which the proposal was with AE/IE to be days
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counted including instances of return of proposal back to 15 to 30 5%
Concessionaire days
il) Delay analysis to be done for all proposals submitted by the More than 10
contractor/concessionaire and the average value to be taken for final [ 30 days
scoring.
10. Adherence to Project completion Timeline (Project 10%
completion from SPCD)
Within 6 2%
months
6 to 12 5%
months
More than 10%
12 months
11 PCI Rating of the Project 2 years post issuance of 15 %
PCOD/COD/CC (as case may be)
PCI  value 5%
Note: - PCI rating is an indicator of the quality control exercised by | less than 80
the Consultant in the project. PCI calculation to be done as per IRC PCI  value 10%
82: 2023 based on NSV survey report less than 60
PCI value 15%
less than 40

**Note “Key Components” are specified as under:

X)

Xi)
Xii)
Xiii)
Xiv)
XV)
XVi)
XVii)
Xviii)

Foundation, sub-structure and super-structure of flyovers, road over bridges, road under
bridges, vehicular under passes, vehicular over passes, major bridges, minor bridges, etc.
Tunnels

Expansion joints and bearlngs

RE walls/ retaining walls

The crust layers of flexible pavement

The crust layers of rigid pavement

Embankment and slope protection

Issues affecting road safety

Any other work endangering/impacting/stability/reliability/durability/ performance of
pavement/structures

“The items not covered in above list shall be in the category of Non-key Components.
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Section VI: Terms of Reference

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Independent
Engineer Consultancy Services (Ref ITC-clause 1.4)

Note for Consultants: Regarding this Section, Consultants must fill following forms:

Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Inputs to be
Provided by the Procuring Entity

Form T-4: Description of Approach, Methodology and Work Plan in Responding to the Terms
of Reference

Form T-5: Work Schedule and Planning for Deliverables
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Term of Reference

Note: The term “Agreement” and clauses thereof refer to the concession Agreement dated------ entered between
Authority and ---------=-mmm oo (the Concessionaire) for the
work of from km---- to ---- of NH No.------- in the State of------------- on Design, Bult Operate and
Transfer basis/ Hybrid Annuity basis].

1. Scope

1.1 These Terms of Reference (the “TOR”) for the Independent Engineer are being specified
pursuant to the Concession Agreement dated ............... (the "Agreement”), which has been

entered into between the Authority and ..................... (the “Concessionaire”) for [Four-Laning
and subsequent Six-Laning] of the ****section (km ** to km **) of National Highway No. **

in the State on design—butd.—finance—operate-and-transfer (BBFOT) Hybrid Annuity Mode

(HAM) basis, and copies of which is annexed hereto and marked as Annex-A to form part of
this TOR. This TOR shall apply to construction, operation and maintenance of the [Four-
Lane] Project Highway, and shall apply, mutatis mutandis, to [Six-Laning] thereof.

2 Definitions and interpretation

2.1 The words and expressions beginning with or in capital letters and not defined herein but
defined in the Agreement shall have, unless repugnant to the context, the meaning
respectively assigned to them in the Agreement.

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context
otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of the
Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of
this TOR.

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply,
mutatis mutandis, to this TOR.

3 General

3.1 The Independent Engineer shall discharge its duties in a fair, impartial and efficient
manner, consistent with the highest standards of professional integrity and Good Industry
Practice.

3.2 The Independent Engineer shall perform the duties and exercise the authority in accordance
with the provisions of this Agreement, but subject to obtaining prior written approval of the
Authority before determining.
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(a)
(b)
(c)
(d)

any Time Extension.
Any additional cost to be paid by the Authority to the Concessionaire;

The Termination Payment; or

Any other matter which is not specified in (a), (b) or (c) above and which creates
an oin%ation or liability on either Party for a sum exceeding Rs. 5,000,000
(Rs. Fiftylakh.)

3.3 The Independent Engineer shall submit regular periodic reports, once every month, to the
Authority in respect of its duties and functions under this Agreement. Such reports shall be
submitted by the Independent Engineer within 10 (ten) days of the beginning of every
month.

3.4 The Independent Engineer shall inform the Concessionaire of any delegation of its duties
and responsibilities to its suitably qualified and experienced personnel; provided, however,
that it shall not delegate the authority to refer any matter for the Authority’s prior approval
in accordance with the provisions of Clause 21.2 Concession Agreement.

3.5 The Independent Engineer shall aid and advise the Authority on any proposal for Change
of Scope under Article 16.

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and nature
of Good Industry Practice, as set forth in any provision of the Agreement, the Independent
Engineer shall specify such meaning, scope and nature by issuing a reasoned written
statement relying on good industry practice and authentic literature.

4. Role and functions of the Independent Engineer

4.1. The role and functions of the Independent Engineer shall be as per Schedule- N and include he
following:

review of the Drawings and Documents as set forth in Paragraph 5;
review, inspection and monitoring of Construction Works as set forth in Paragraph 7;

iii.  conducting Tests on completion of construction and issuing Completion/ Provisional Certificate

as set forth in Paragraph 7;

iv. review, inspection and monitoring of O&M as set forth in Paragraph 6;

Vi.

review, inspection and monitoring of Divestment Requirements as set forth in Paragraph 8;

determining, as required under the Agreement, the costs of any works or services and/or their
reasonableness;

vii. determining, as required under the Agreement, the period or any extension thereof, for

performing any duty or obligation;
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Vi

Xi.

Xi

Il. assisting Authority in review and inspection of the books of accounts submitted by the
Concessionaire to the Authority and the records maintained by Concessionaire as set forth in
Paragraph 13.6

providing all requisite data on monthly basis in Monthly Progress Report (MPR) within a period
of 7 days from the close of month, as required by Authority, for updating the project specific
website and PMIS substantially in the format prescribed at Annexure — I and Annexure- 11

assisting the Parties in resolution of disputes as set forth in Paragraph 10;

carrying out minor design works such as design of drainage, blackspot removal design, etc upon
request of Authority; and

I. undertaking all other duties and functions in accordance with the Agreement.

4.2. The Independent Engineer shall discharge its duties in a fair, impartial and efficient
manner, consistent with the highest standards of professional integrity and Good Industry
Practice

5. Development Period

5.1 During design and development period of project or immediately after mobilization at site, the
Independent Engineer shall review the Schedule-A, Schedule-B, Schedule-C, Schedule-D and
Schedule-G of the Concession agreement and DPR prepared by the Authority as per site
conditions and project Requirements and submit a comprehensive review report, indicating
suggested modification in Scope of project, if any.

5.2 During the Development Period, the Independent Engineer shall undertake a detailed review of
the Drawings to be furnished by the Concessionaire along with supporting data, including the
geo-technical and hydrological investigations, characteristics of materials from borrow areas
and quarry sites, topographical surveys and traffic surveys. The Independent Engineer shall
complete such review and send its comments/observations to the Authority and the
Concessionaire within 30 (thirty) days of receipt of such Drawings. In particular, such
comments shall specify the conformity or otherwise of such Drawings with the Scope of the
Project and Specifications and Standards.

5.3 The Independent Engineer shall review any modified Drawings or supporting Documents sent
to it by the Concessionaire and furnish its comments within 15 (fifteen) days of receiving such
Drawings or Documents.

5.4 The Independent Engineer shall review the Drawings sent to it by the Safety Consultant in
accordance with Schedule-L and furnish its comments thereon to the Authority and the
Concessionaire within 15 (fifteen) days of receiving such Drawings. The Independent Engineer
shall also review the Safety Report and furnish its comments thereon to the Authority within
30 (thirty) days of receiving such report.

5.5 The Independent Engineer shall review the detailed design, construction methodology and the
procurement, engineering and construction time schedule sent to it by the Concessionaire and
furnish its comments within 30 (thirty) days of receipt thereof.
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5.6 Independent Engineer will witness traffic census; Geotechnical Investigation and all other

investigations being carried out by the Concessionaire and certify the correctness of the data
and maintain the details in MPR.

6.0 Role and responsibility of Officers of the Authority

The officer in-charge of the Authority (e.g. PD/ RO/ CGM/ Member in the case of NHAI;
RO/CE/ADG in the case of MoRTH projects executed through the State PWDs; and
PD/ED/Director in the case of NHIDCL) is responsible for the overall supervision and
monitoring of the execution of project as the representative of the owner of the project. The
Independent's Engineer is appointed for carrying out the functions as detailed under Clause 21.2
of Concession Agreement.

7. Construction Period

7.1 In respect of the Drawings, Documents and Safety Report received by the Independent

Engineer for its review and comments during the Construction Period, the provisions of
Paragraph 5 shall apply, mutatis mutandis.

7.2 Verification of Material and its Sources by Independent Engineer: -

7.2.1

7.2.2

7.2.3

The Independent Engineer shall ensure that all materials used by the Concessionaire are
procured exclusively from sources approved by the Engineer in accordance with the
contract specifications and standards.

The Independent Engineer shall verify and document the source of materials proposed by
the Concessionaire during the approval process and maintain a record of all approved material
sources, including relevant test reports, certifications, and compliance documents. The
Independent Engineer shall communicate any changes or updates regarding material source
approvals to the Concessionaire in writing.6.2.3 The Independent Engineer shall conduct
periodic inspections to verify that the materials delivered to the site match the approved
source. Independent Engineer shall ensure that the Concessionaire provides evidence of
procurement from the approved source (e.g., invoices, transport receipts, or
certifications).6.2.4 In the event of non-compliance, the Independent Engineer shall
immediately notify the Concessionaire in writing and Direct the removal of non-compliant
materials from the site at the Concessionaire's cost. He shall ensure that corrective actions are
taken before work proceeds further.

In the Monthly Report the Independent Engineer shall submit Compliance status of
materials used, any issues or deviations identified, along with corrective measures taken
alongwith supporting documentation such as test reports, certificates, and inspection
records.

7.2.4 The Independent Engineer shall be held accountable for any lapses in ensuring material

compliance that result in deviations from approved standards or specifications and the
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7.3

7.4

7.5

suitable action under the agreement shall be taken against the Independent Engineer.6.3
Quality Assurance Manual and Plan forms the basis of quality of the work. It is therefore
to be ensured that the Quality Assurance Plan prepared by the Concessionaire be checked
and submitted by Independent Engineer to Authority within 15 days time period of its
submission by Concessionaire. The Authority shall approve the QAP within 15 days from
date of submission by IE, Thus, the Independent Engineer shall ensure that contents of
Quality Assurance Plan is as per requirements of IRC SP 112 and ISO : 9001. The copy of
the approved Quality Assurance Plan will be sent by Independent Engineer to the
Concessionaire and the Authority. The Independent Engineer will after review and submit
to the Authority the methodology within 10 days of its receipt from the Concessionaire for
approval of Authority. The Authority shall approve the methodology within 10 days of
receiving from Independent Engineer. The Independent Engineer will ensure that the
methodology of the different components of the work are prepared keeping in view the
specifications & Standards and machinery deployed by the Concessionaire. The Independent
Engineer may also offer their comments for modifying/ improving either of the document.
After receiving the corrected document, the Independent Engineer shall review and formally
submit these documents to Authority for approval of the same

The Independent Engineer shall grant written approval to the Concessionaire, where
necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of the
Project Highway for purposes of maintenance during the Construction Period in accordance
with the provisions of Clause 12.4 Concession Agreement.

The Independent Engineer shall approve the CV of Project Manager/ Dy. Project Manager/

other key personnel deployed by the Concessionaire at site. If Independent Engineer,
observed that qualified Key personnel have not been deployed by Concessionaire at site,
he will submit a report in this regard to the Authority.

The Independent Engineer shall review the monthly progress report furnished by the
Concessionaire and send its comments thereon to the Authority and the Concessionaire within
7 (seven) days of receipt of such report.

7.6 On a daily basis, the concerned key personnel of Independent Engineer shall inspect the

Construction Works. Following activities need to be undertaken during the visits.

Review of construction including progress, quality and safety of construction

Inspection of defects and deficiencies in construction works

- Witnessing quality inspection tests at labs established by Concessionaire on asample basis

Review of quality of work shall be done in reference to Quality Assurance Plan(QAP)
/Manual and I1SO 9001:2008, IRC: SP: 47-1998 and IRC: SP: 57- 2000 for road bridges
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and roads respectively. The Independent Engineer also needs to capture following documents
and send to NHIDCL field office via email on a daily basis

- Scanned copy of filled RFI (Request for Inspection) form including commentary on ‘Satisfactory/Unsatisfactory’
nature of work completed by Concessionaire

- Daily inspection report Proforma as provided in Annexure |

«  Readings of quality inspection tests witnessed by the Consultant

«  Minimum 6 high resolution photographs supporting the remarks made by thelndependent Engineer in RFI form

Team Leader will be responsible for sending daily emails to NHIDCL office

7.6 On a monthly basis, the Independent Engineer shall prepare a Monthly Inspection
Report in accordance with the format prescribed in Annexure V setting forth an overview
of the status, progress, quality and safety of construction, including the work methodology
adopted, the materials used and their sources, and conformity of Construction Works with
the Scope of the Project and the Specifications and Standards. In a separate section of the
Inspection Report, the Independent Engineer shall describe in reasonable detail the lapses,
defects or deficiencies observed by it in the construction of the Project Highway. The
Independent Engineer shall send a copy of its Inspection Report to the Authority and the

Concessionaire latest by 7th of every month. Key sections of the Monthly Progress Report
are as follows

S No. Section Sub-Sections

1.1 Construction progress in current month

1.2 Summary of strip plan

1 Executive Summary
1.3 Detailed strip plan
1.4 Current issues and recommended actions by IE
2.1 Salient Features of the Project
2.2 Project Milestones

2 Project Overview
2.3 Location Map
2.4 Key Plan

3 Critical issues and Action | 3.1 Pending issues and action log

log 3.2 Obligations as per contract
4 Physical Progress 4.1 Detailed physical progress by component

5.1 LA summary

5.2 LA detail by CALA
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Land Acquisition and
Clearances

5.3 LA detail by village

5.4 Manpower with each CALA

5.5 Clearances summary

5.6 Status of utility shifting

Change of Scope

6.1 Status of pending COS proposals

Mobilization of Resources

7.1 Resource mobilization by Concessionaire/ concessionaire

Financial Progress Details

8.1 Pen picture- Escrow

8.2 Escrow details

Summary of quality control

tests

9.1 Tests witnessed by IE/AE

9.2 Tests conducted by IE/AE

Monitoring of maintenance

10.1 Critical issues and action log

10.2 Cumulative defects and deficiencies

10 obligations during
construction phase 10.3 Status of damages
11.1 Pen picture on safety features at construction site
11 Safety features 11.2 Accident report
Annex 1. Detailed list of physical components as per
Schedule G
12 Annexures

Annex 2 onwards: Additional details provided by IE
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7.7

If at any time during the Construction Period, the Independent Engineer determines that
the Concessionaire has not made adequate arrangements for the safety of workers andUsers
in the zone of construction or that any work is being carried out in a manner that threatens the
safety of the workers and the Users, it shall make a recommendation to the Authority
forthwith, identifying the whole or part of the Construction Works that should be suspended
for ensuring safety in respect thereof

7.8 The Independent Engineer shall prepare a Milestone Report setting forth an overview of

the status, progress, quality and safety of construction, including the status of the milestone,
the available resources and details of lack of resources, to achieve the milestone, if any. In a
separate section of the Milestone Report, the Independent Engineer shall describe in
reasonable detail the lapses, defects or deficiencies observed by it in the achievement of
the Project Highway. The Independent Engineer shall send a copy of its Milestone Report
to the Authority within 15 days of schedule Milestone Date. The Millstone report shall be
approved by the Authority before making milestone payment.

7.9 The Independent Engineer shall conduct the pre-construction review of manufacturer’sreports

and standard samples of manufactured Materials, and such other Materials as the Independent
Engineer may The Inspection Report shall also contain a review of the maintenance of the
existing lanes. Condition survey of the existing highway shall be carried with network survey
vehicle at the interval of six months to ascertain the highway condition. For determining that
the Works conform to Specifications and Standards, the Independent Engineer shall require the
Concessionaire to carry out, or cause to be carried out, tests at such time and frequency and in
such manner as specified in the Agreement and in accordance with Good Industry Practice for
quality assurance. For purposes of this, the tests specified in the IRC Special Publication-11
(Handbook of Quality Control for Construction of Roads and Runways) and the Specifications
for Road and Bridge Works issued by MORT&H (the “Quality Control Manuals”) or any
modifications/substitution thereof shall be deemed to be tests conforming to Good Industry
Practice for quality assurance.

7.10 The Independent Engineer shall witness all the quality control tests and calibrations of plants

and equipment carried out by the Concessionaire at its site laboratory/ main
laboratory/field/plants as Schedule-N of the concession Agreement. Those include test for all
material, mixes, products etc. Independent Engineer shall also witness all test of proprietary
products like bearing in the manufacturer’s laboratory as mandated in respective standards.
Independent Engineer will also conduct review of quality control documents in respect of
factory manufactured materials/ proprietary products etc as per IRC: SP: 112.

7.11 The timing and location of tests referred to in Paragraph 7.10, and the criteria for

acceptance/rejection of their results shall be determined by the Independent Engineer in
accordance with MoRTH specifications for road & Bridge works and respective Indian Road
Congress Standards/Guidelines/Manuals together with any other Indian/ International
Standards, the methodology proposed by him at the time of bid submission referred thereto.
Independent Engineer/Independent Auditors/ officers of Authority may also undertake
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minimum 1% random tests as directed by the Authority, on random sample basis at the
locations to be decided by the Authority/Independent Auditors/ officers of Authority.
These random tests shall be in addition to, and independent of, the tests that may be carried
out by the Concessionaire for its own quality assurance in accordance with Good Industry
Practice. These random tests shall be tested by the Independent Engineer in
Concessionaire’s laboratory or any third party NABL accredited laboratory as directed by
the Authority. The payments of these test shall be made by the Authority separately if the
result of these tests are as per specifications/ guidelines. If random sample/ test result is not
as per the standards/ specifications, the cost of such testing shall be paid by the
Concessionaire

7.12 The Independent Engineer shall witness collection of the all test samples including
random samples collected by IE/Independent Auditors/ Authority officers from site and
geotagged location of the collected sample shall be mentioned on the sample/ records. The
details of the sample collected, and its geotag location data shall be uploaded on datalake
or any other app developed by Authority for this purpose.

7.13 Inthe event that results of any tests conducted under Clause 13.3 or 14.1 establish any
Defects or deficiencies in the Works, the Independent Engineer shall require the
Concessionaire to carry out remedial measures.

7.14 The Independent Engineer may instruct the Concessionaire to execute any work which
is urgently required for the safety of the Project Highway, whether because of an accident,
unforeseeable event or otherwise; provided that in case of any work required on account of
a Force Majeure Event, the provisions of Clause 21.6 of Concession Agreement shall apply.

7.15 In the event that the Concessionaire fails to achieve any of the Project Milestones,
the Independent Engineer shall undertake a review of the progress of construction and
identify potential delays, if any. If the Independent Engineer shall determine that
completion of the Project Highway is not feasible within the time specified in the
Agreement, it shall require the Concessionaire to indicate within 15 (fifteen) days the steps
proposed to be take to expedite progress, and the period within which the Project
Completion Date shall be achieved. Upon receipt of a report from the Concessionaire, the
Independent Engineer shall review the same and send its comments to the Authority andthe
Concessionaire forthwith.

7.16 The Independent Engineer shall obtain from the Concessionaire a copy of all the
Concessionaire’s quality control records and documents before the Completion Certificate is
issued pursuant to Clause 28.6 of Concession Agreement.

7.17 Independent Engineer may recommend to the Authority suspension of the whole or
partof the Works if the work threatens the safety of the Users and pedestrians. After the
Concessionaire has carried out remedial measure, the Independent Engineer shall inspect
such remedial measures forthwith and make a report to the Authority recommending
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whether or not the suspension hereunder may be revoked.

7.18 In the event that the Concessionaire carries out any remedial measures to secure the
safety of suspended works and users, and requires the Independent Engineer to inspect such
works, the Independent Engineer shall inspect the suspended works within 3 (three) days
of receiving such notice, and make a report to the Authority forthwith, recommending
whether or not such suspension may be revoked by the Authority.

7.19 If suspension of Construction Works is for reasons not attributable to the
Concessionaire, the Independent Engineer shall determine the extension of dates set forth
in the Project Completion Schedule, to which the Concessionaire is reasonably entitled,
and shall notify the Authority and the Concessionaire of the same. The Independent
Engineer shall carry out, or cause to be carried out, all the Tests specified in Schedule-I and
issue a Completion Certificate or Provisional Certificate asthe case may be. For carrying out
is functions under this Paragraph and all matters incidental thereto, the Independent
Engineer shall act under and in accordance with the provisions of Article 14 and Schedule-
I. The Independent Engineer shall use following equipment in carrying out the tests.

1 Surface defects of pavement Network Survey Vehicle (NSV)

2 Roughness of pavement Laser Profilometer

3 Strength of pavement Falling Weight Reflectometer (FWD)
4 Bridges Mobile Bridge Inspection Unit (MBIU)
5 Road signs and road markings Retro-reflectometer

7.20 Authority, the Independent Engineer shall make a fair and reasonable assessment of the
costs of providing information, works and services as set forth in Article 16 and certify the
reasonableness of such costs for payment by the Authority to the Concessionaire.6.3 The
Independent Engineer shall aid and advise the concessionaire in preparing the Maintenance
Manual.

8 Operation Period

8.1 The Independent Engineer shall review the annual Maintenance Programme furnished by

the Concessionaire and send its comments thereon to the Authority and the Concessionaire
within 15 (fifteen) days of receipt of the Maintenance Programme.

8.2 The Independent Engineer shall review the monthly status report furnished by the

Concessionaire and send its comments thereon to the Authority and the concessionaire
within 7 (' seven) days of receipt of such report.
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8.3 The Independent Engineer shall carry out visual inspection of entire highway stretch as per
the frequency defined in the following table

Frequency
Nature of defect or deficiency of inspection
ROADS
(a) Carriageway and paved shoulders
Q) Breach or blockade Daily
(ii) Pot holes Daily
(iii) Cracking Weekly
(iv) Rutting Weekly
V) Bleeding/skidding Weekly
(vi) Ravelling/Stripping of bitumen surface Weekly
(vii) Damage to pavement edges Weekly
(viii) Removal of debris Daily
(b) Hard/earth shoulders, side slopes, drains and culverts
Nature of Deficiency | Frequency of Inspection
Roads
(@) Carriageway and paved shoulders
(1) Breach or blockade Daily
(D) Pot holes Daily
D) Cracking Weekly
(iv) Rutting Weekly
(V) Bleeding/skidding Weekly
(vi) Ravelling/Stripping of bitumen surface Weekly
(vii) Damage to pavement edges Weekly
(viii) Removal of debris Daily
(b) Hard/earth shoulders, side slopes, drains and culverts
(1) Variation by more than 2% in tr]le”prescribed slope of camber/cross Weekly
a
(i) Edge drop at shoulders Weekly
(i) Variation by more than 15% inI the prescribed side (embankment) Weekly
slopes
(iv) Rain cuts/guFI)Iies in slope Weekly
Damage to or silting of culverts and side drains during and
(V) immediately Weekly
preceding the rainy season
(vi) Desilting of drains in urban/semi-urban areas Daily
(©) Road side furniture including road signs and pavement marking
. Damage to shape or position; .
0 poor visibility or loss of retro-reflectivity Daily
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(d) Street lighting and telecom (ATMS)
[0)] Any major failure of the system Daily
(i) Faults and minor failures Daily
(i) Streetlight with Lux Meter Weekly
(e) Trees and plantation
. Obstruction in a minimum head-room of 5 m above carriageway .
(i) or Daily
obstruction in visibility of road signs
() Deterioration In health of trees and bushes Weekly
(1) Replacement of trees and bushes Weekly
(1v) Removal of vegetation affecting sight line and road structures Weekly
(f) Rest areas/Wayside amenities
(1) Cleaning of toilets Daily
() Defects in electrical, water and sanitary installations Daily
() Toll plaza[s
(1) Failure of toll collection equipment including ETC or lighting Daily
(i) Damage to toll plaza Weekly
(h) Other Project Facilities and Approach roads
Damage or deterioration in Approach Roads, -[pedestrian
(i) facilities, truck lay-bys, bus-bays, bus- shelters, cattle crossings, Daily
Traffic Aid Posts, Medical Aid Posts and other works]
)] Incident Management
Instances of Incident Management as reported including time of Daily
call, response time, services rendered and time of clearing of the
Highway.
List of the Incident Management Services rendered. Weekly
BRIDGES
@ Superstructure of bridges
(1) Cracks Weekly
(i) Spalling/scaling Weekly
(b) Foundations of bridges
(1) Scouring and/or cavitation Weekly
(© Piers, abutments, return walls and wing walls of bridges
(1) Cracks and damages including settlement and tilting Weekly
Bearings (metallic) of bridges
Deformation Weekly
Joints in bridges
Loosening and malfunctioning of joints Weekly
Other items relating to bridges
(1) Deforming of pads in elastomeric bearings Weekly
(i) Gathering of dirt in bearin?s and joints; or clogging of spouts, Weekly
weep holes and vent-holes
(i) Damage or deterioration in parapets and handrails Weekly
(iv) Rain-cuts or erosion of banks of the side slopes of approaches Weekly
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Damage to wearing coat Weekly
(vi) Damage or deterioration in approach slabs, pitching, apron, toes, Weekly
floor or guide bunds
(vin) Growth of vegetation affecting the structure or obstructing the Weekly
waterway
8.3.1 All elements which have daily inspection frequency shall be inspected weekly as well.

8.3.2

Similarly, all elements which have weekly inspection frequency shall be inspected monthly
as well.

Daily inspection report format and weekly inspection report format has been provided in
Annexure Il and 111 of this document respectively. Manpower which needs to conduct
visual inspection and mode of reporting is defined in the following table

Frequency of [nspection to be carried out by Mode of reporting
inspection

Daily Sub-professional staff Soft copy by Email

Weekly Key personnel Soft copy by Emall

Monthly Key personnel Hard copy and Soft
copy

8.3.3 High resolution photographs and video of the highway stretches having defects
and/or deficiencies shall be submitted along with Weekly Inspection Report and Monthly
Status Report. Summary of key observations around defects and deficiencies in highway
stretch shall be reported in Monthly Progress Report and detailed inspectionreport shall be
provided as Annexure to Monthly Progress Report.

8.3.4 The Independent Engineer shall also be responsible for inspection and
monitoring of Wayside Amenities. ETC (Electronic Toll Collection) and ATMS (Advanced
Traffic Management System) and incident management.

8.4 Road conditions surveys

8.4.1 The carrying out of condition surveys will be one of the most important and
crucial field tasks under the project. The Independent Engineer shall carry out condition
surveysusing equipment and following a frequency as defined under.

S No

Key metrics of Asset Equipment to be used Frequency of condition
survey

Surface defects of pavement | Network Survey Vehicle (NSV) At least twice a year (As per survey
months defined for the state basis
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rainy season)

Roughness of pavement Laser Profilometer At least twice a year (As per survey
months defined for the state basis rainy
_ _ season)
Strength of pavement Falling Weight Reflectometer At least once a year
(FWD)
Mobile Bridge Inspection Unit (MBIU)| At least twice a year (As per survey
Bridges months defined for the state basis

rainy season)

At least twice a year (As per survey
Road signs Retro-reflectometer months defined for the state basis
rainy season)

The first equipment-based inspection shall be conducted at the time of completion testing. The
other inspections shall be conducted before and after the rainy seasons as per the schedule
defined in Annexure IV, except for FWD testing which shall be conducted once a year.

Calibration of equipment, wherever needed, is required to be done in presence of Competent
Authority. Once approval of equipment, the settings and a sample data set is provided by
Competent Authority, network level data for entire project stretch can be collected. Month of
survey for each state has been defined in Annexure IV of this document.

8.4.2 Measurement of pavement surface defects and roughness

8.4.2.1 The Independent Engineer shall use Network Survey Vehicles mounted with
equipment such as Laser based automatic crack detection , high resolution digital cameras
for RoW and pavement, high accuracy DGPS receiver and in vehicle data processing
software or better technology to accurately measure following pavement surface properties

- Length
Cracking - Width

« Depth

- Area
Potholes . Depth
Raveling « Indicator

- %

- Area

. « Depth

Rutting . Width
Concrete Joint/ Faulting + Length
Roughness  IRl'in both wheel paths
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8.4.2.2 The following criteria shall be met by the process of defects detection

8.4.2.2.1 Measurement of 3D road profile using such technologies as laser scanning or
other proven technologies.

8.4.2.2.1.1 Ability to operate (collect data) at different speeds with a minimum speed of
30km/hr and upto at least 75 km/ hr.

8.4.2.2.2  Profile depth accuracy of 0.5mm

8.4.2.2.2.1 Capability for lane tracking to control driver wander’ and ensure high
repeatability of data between surveys.
8.4.2.2.3 Measure at least 3.5m width of highway lane.
8.4.2.2.4 Transverse Profile including rut depth measurement of pavement surface
widths of both carriageway and shoulders. The rut depth data must be convertible to
different straightedge lengths (1.8m to 3.5m) and meet industry standards (ASTM E1703 /
E1703M).
8.4.2.2.5 Pavement images with capability to automatically identify and rate distresses
8.4.2.2.6 Roughness measurement with outputs of both raw longitudinal profiles and
International Roughness Index (IR1) calculation shall be reported at least 100m referenced
to the preceding Location Reference Post (LRP). The roughness must meet ASTM-E950
(equivalent to Class | road profiler). The IRI shall be determined in both wheel paths.
8.4.2.2.7 Ability to record images at user-defined intervals (e.g. every 5, 10m, etc.)
8.4.2.2.8 Minimum images resolution of 1600x1200
8.4.2.2.9 Outputs must include Standard JPEG image or similar industry standard
8.4.2.2.10 Distance resolution of <1mm,
8.4.2.2.11 Capable of achieving distance accuracy of 0.1% (i.e. within 1m over 1km
distance)
8.4.2.2.12 All data outputs should be in anon-proprietary format (e.g. .CSV, .MDB, Excel)
and not require specialist software in order to view or format data
8.4.2.2.13 Data should also be capable of being easily formatted into data compatible with
HDM-4
8.4.2.3 The following are the set of deliverables which should be submitted after
completion of survey as part of Monthly Progress Report
8.4.2.3.1 Raw data generated from the equipment which are part of Network Survey
covering the parameters mentioned in above table. It should also include

8.4.2.3.1.1 Survey ID, Description, Date, Lane
8.4.2.3.1.2 GPS referenced data for GIS mapping
8.4.2.3.2 Video logging

8.4.2.3.2.1 Pavement imagery (AVI/JPEG)

8.4.2.3.2.2 360 degree imagery (JPEG)

Interpretation report covering summary of entire survey and analysis of defects and
deficiencies

8.4.3 Measurement of pavement strength
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) The Independent Engineer shall carry out structural strength surveys for
existing pavements using Falling Weight Deflectometer technique in accordance with the
procedure given in IRC:115-2014 (Guidelines for Structural Evaluation and Strengthening
of Flexible Road Pavements Using Falling Weight Deflectometer (FWD) Technique) and
IRC: 117-2015 (Guidelines for the Structural Evaluation of Rigid Pavement by Falling
Weight Deflectometer)

(i) The interval at which deflection measurements are to be taken up are as per
IRC:115- 2014 / IRC:117-2015. For flexible pavements, the sample size and the interval
of the data to be collected depends on the length of the uniform section calculated and
condition of the pavement section i.e. ‘good’, ‘fair’ and ‘poor’ for each lane, established on
the pavement condition data based on the criterion given in IRC:115-2014. For rigid
pavements, the deflection data may be collected at interiors, corners, transverse joints and
longitudinal joints in the outer lanes at intervals as specified in IRC:117-2015.

(iii) The following are the set of deliverables which should be submitted after completion of
inspection test as part of Monthly Progress Report

o Data report covering following parameters

o Deflection Bowl (Transient Deflections at seven different points)
o Corrected Elastic Modulus Bituminous E1
o Corrected Elastic Modulus Granular E2

o Corrected Elastic Modulus Subgrade E3
o Subgrade CBR

o Interpretation report covering summary of entire survey results and analysis of key
parameters

8.4.4 The Independent Engineer shall carry out the condition and structural assessment
survey of the bridges in accordance with IRC-SP; 35 with the use of Mobile Bridge
Inspection unit (MBIU) or better technology.

Q) The following criteria shall be met by the process of bridge condition assessment

. Automatic folding and unfolding of platform
. 90 degree rotation of platform
. Sufficient safety features to be incorporated such as dedicated power supply,

emergency cut off system, etc

. Complete access to hidden parts of the bridge by the raters

(i) Detailed bridge inspection report shall be submitted as per the Inspection Proforma
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provided in IRC-SP 35

8.4.5 Measurement of retro reflection of road signs

(i) The Independent Engineer shall measure Coefficient of retro reflected luminance
RA (nighttime retro reflection) of road traffic signs using a portable retro reflectometer.

(i) The following criteria shall be met by the process of road signs retro reflection
measurement

* Measurement of retro reflective signs shall be conducted in accordance with ASTM
E1709 and ASTM E2540

* Measurement time after pressing trigger shall be less than or equal to 1 sec

® Observation angle adjustment from 0.2 degrees to 2.0 degrees

e Entrance angle adjustment from -45 degrees to +45 degrees

e Self-contained commercially available battery

* Inbuilt data storage of at least 2,000 measurements so that data transfer requirement
is minimized while the survey is being conducted

* Interface for transferring data from device to Computer
® Builtin GPS to capture GPS coordinates of road sign
e Range shall be at least 0-2000 cd/Ix/m2

(iii) The following are the set of deliverables which should be submitted after
completionof survey as part of Monthly Progress Report

e System generated coefficient of retro reflected luminance RA (nighttime retro
reflection) of all road signs

* Interpretation report covering analysis of road signs falling in different range of RA
and actions to be taken

8.5 The Independent Engineer shall carry out following inspections of ETC
lanes at toll plazas on a month basis:

(i) Infrastructure:

« Availability of civil infrastructure at toll plazas required for installation of ETC systems
« Adequacy of hardware, software and other related items as per IHMCL/<Agency> technical specifications and
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requirements

(ii) Operations:

« Adherence of various stakeholders (acquirer bank, system integrator, toll operator,issuer bank etc) of the ETC
system to the service level agreements

« Efficacy of the ETC system (RFID tagging, AVC, WIM etc) in terms of accuracy and uptime

« Tracking and reporting toll plaza experience metrics such as average waiting time, transaction times for different
modes of payment (RFID, cash, smart cards, QR codes etc) and congestion levels (eg. length of queue in different
lanes) across 4 differenttimes in a day

« Robustness of dispute resolution mechanisms in place for the tag holder and tolloperators by the issuer and
acquirer banks

8.6 The Independent Engineer shall prepare a Monthly Status Report in O&M phase of
project in respect of its duties and functions under this Agreement and in accordance with
theformat prescribed in Annexure V1. 1st deliverable of the report which is an executive
summary to the main report (Section 1) shall be submitted to the Authority and updated
on the PMIS and project specific website by 4th of every month. Main report (Section 2
onwards) shall be submitted to the Authority and updated on the PMIS and project
specific website by 7th of every month. Key sections of the Monthly Status Report are as
follows;

S.NoSections Sub sections
1.1 Overall road condition
Executive Summary 1.2 Key reporting metrics
1.3 Key maintenance activities undertaken
1 1.4 Pending issues

1.5 Recommended actions by IE
1.6 Strip plan for maintenance
2.1 Key project details
2.2 Location map
2 Project Overview 2.3 Key plan
2.4 Summary of project features
2.5 RoW availability
3.1 Issue and action log
Critical issues and actiontaken 3.2 Summary of deficiencies
3 3.3 Obligations as per contract
3.4 Inspection schedule

4 Monthly Inspection Report 4.1 Summary of NCR issued
4.2 Equipment based inspection report

5.1 Monthly ETC Report

5 | Monitoring of ETC Lanes 5.2 On-ground infrastructure report

5.3 On ground ETC operations & SLA adherence
6.1 Damages for non completion of project facilities
6.2 Damages for breach of maintenance activities

6 | Status of damages . : .
6.3 Damages for non completion of major maintenance works
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7 Change of Scope proposals 7.1 Change of Scope proposals

8 tus of pending disputes 8.1 Status of pending disputes

9 | Reports 9.1 Toll collection statement
9.2 Accident Report
9.3 Details of user complaints
9.4 Encroachment list

9.5 Lane closure report

Annex |- Detailed visual inspection report of project highway
10 | Annexures Annex 1l onwards- Additional details provided by IE

8.7 The Independent Engineer shall specify the tests, if any, that the Concessionaire shall
carry out, or cause to be carried out, for the purpose of determining that the Project Highway
IS in conformity with the Maintenance Requirements. It shall monitor and review the results
of such tests and remedial measures, if any, taken by the Concessionaire in this behalf.

8.8 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the
Independent Engineer shall, in conformity with Good Industry Practice, specify the
permissible limit of deviation or deterioration with reference to the Specifications and
Standards and shall also specify the time limit for repair or rectification of any deviationor
deterioration beyond the permissible limit.

8.9 The Independent Engineer shall examine the request of the Concessionaire for closure
of anylane (s) of the Project Highway for undertakings maintenance/repair thereof, and
shall grant permission with such modifications, as it may deem necessary, within 5 (five)
days of receiving a request from the Concessionaire. Upon expiry of the permitted period of
closure, the Independent Engineer shall monitor the reopening of such lane (s), and in case
of delay, determine the Damages payable by the Concessionaire to the Authority under
Clause 17.7 of Concession Agreement

8.10The Independent Engineer shall monitor and review the curing of defects and
deficiencies by the Concessionaire.

8.11In the event that the Concessionaire notifies the Independent Engineer of any
modifications that it proposes to make to the Project Highway, the Independent Engineer
shall review the same and send its comments to the Authority and the Concessionaire
within 15 (fifteen) days of receiving the proposal.

8.12. Upon request of Authority, the Independent Engineer shall carry out minor
design works such as design of drainage, blackspot removal design, etc

8.13 The Independent Engineer shall undertake traffic sampling, as and when required by
the Authority, under and in accordance with Concession Agreement.

9. Termination
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9.1 At any time, not earlier than 90 (ninety) days prior to Termination but not later than 15
(fifteen) days prior to such Termination, the Independent Engineer shall, in the presence of a
representative of the Concessionaire, inspect the Project Highway for determining compliance
by the Concessionaire with the Divestment Requirements set forth in Clause 32.1 and, if
required, cause tests to be carried out at the Concessionaire’s cost for determining such

compliance. If the Independent Engineer determines that the status of the Project Highway is
such that its repair and rectification would require a larger amount than the sum set forth in
Clause 33.2, it shall recommend retention of the required amount in the Escrow Account and
the period of retention thereof.

9.2. The Independent Engineer shall inspect the Project Highway once in every 15(fifteen) days
during a period of 90 (ninety) days after Termination for determining the liability of the
Concessionaire as per Concession Agreement, in respect of the defects or deficiencies specified
therein. If any such defect or deficiency is found by the Independent Engineer, it shall make a
report in reasonable detail and send it forthwith to the Authority and the Concessionaire.

9 Determination of costs and time
9.1 The Independent Engineer shall determine the costs, and/or their reasonableness, that

are required to be determined by it under the concession Agreement.

9.2 The Independent Engineer shall determine the period of Time Extension that is required
to be determined by it under the Agreement.

10. Assistance in Dispute resolution
10.1When called upon by either Party in the event of any Dispute, the Independent
Engineer shall mediate and assist the Parties in arriving at an amicable settlement.

10.21n the event of any disagreement between the Parties regarding the meaning, scope and
nature of Good Industry Practice, as set forth in any provision of the Agreement, the
Independent Engineer shall specify such meaning, scope and nature by issuing a reasoned
written statement relying on good industry practice and authentic literature.

11. Payments

11.1 The Independent Engineer shall withhold payments for the affected works for which the
Concessionaire fails to revise and resubmit the Drawings to the Independent Engineer in
accordance with the provision of of Concession Agreement.

11.2Independent Engineer shall
(a) within 15 (fifteen) days of receipt of the Stage Payment Statement from the

Concessionaire pursuant to concession Agreement, determine the amount due to the
Concessionaire and recommend the release of the amount so determined certifying the
amount due and payable to the Concessionaire, after adjustments in accordance with the
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12.

13.

provisions of concession agreement
Other duties and functions

The Independent Engineer shall perform all other duties and functions as specified in the
Concession Agreement.

Miscellaneous

13.1 All key personnel and sub professional staff of the Independent Engineer shall use the

fingerprint based (biometric) attendance system for marking their daily attendance.
Attendance shall be marked at least once a day and anytime during the day. 1 Biometric
Attendance System shall be installed by the Independent Engineer at its own cost at the site
office in order to facilitate the attendance marking. More systems can be installed near the
project highway upto a maximum of 1 system per 50 km in order to encourage frequent
visits of project highway by key personnel and sub professional staff. A copy of monthly
attendance records shall be attached with Monthly Status Report. Proper justification shall
be provided for cases of absence of key personnel/ sub professional staff which do not have
prior approval from Project Director of concerned stretch

13.2 The Independent Engineer shall notify its programme of inspection to the Authority and to

the Concessionaire, who may, in their discretion, depute their respective representatives to
be present during the inspection.

13.313.3 A copy of all communications, comments, instructions, Drawings or
Documents sent by the Independent Engineer to the Concessionaire pursuant to this TOR,
and a copy of all the test results with comments of the Independent Engineer thereon shall
be furnished by the Independent Engineer to the Authority forthwith.The Independent
Engineer shall obtain, and the Concessionaire shall furnish in two copies thereof, all
communications and reports required to be submitted, under this Agreement, by the
Concessionaire to the Independent Engineer, whereupon the Independent Engineer shall
send one of the copies to the Authority along with its comments thereon.

13.4The Independent Engineer shall retain at least one copy each of all Drawings and

Documents received by it, including ‘as-built’ Drawings, and keep them in its safe custody.

13.5Upon completion of its assignment hereunder, the Independent Engineer shall duly
classify and list all Drawings, Documents, results of tests and other relevant records, and
hand them over to the Authority or such other person as the Authority may specify, and
obtain written receipt thereof. Two copies of the said documents shall also be furnished in
micro film form or in such other medium as may be acceptable to the Authority.

13.6 . Assistance to Authority in review of book of accounts

13.6.1. Upon receipt of copy of books of accounts from Authority, the Independent
Engineer shall review the Escrow account statements with respect to the provisions of the
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14.

Escrow agreement, books of accounts for information pertaining (a) the traffic count (b)
Fee determination thereof, and (c) Project costs, and (d) such other information relating or
resulting from other duties and functions of Independent Engineer in accordance with the
Agreement, as the Authority may reasonably require and submit its report within 10 days.

the Authority.PERFORMANCE CLAUSE

Independent Engineers shall be expected to fully comply with all the provisions of the "Terms
of Reference’, and shall be fully responsible for supervising the Designs, Construction and
maintenance and operation of the facility takes place in accordance with the provisions of the
Concession Agreement and other schedules. Any failure of the Independent Engineer in
notifying to Employer and the Concessionaire on non-compliance of the provisions of the
Concession Agreement and other schedules by the Concessionaire, non-adherence to the
provision of ToR and non-adherence to the time schedule prescribed under ToR shall amount
to non-performance.

The Independent Engineer shall appoint its authorized representative, who shall issue on behalf
of the IE, Completion Certificate along with the Team Leader and shall carry out any such task
as may be decided by Employer. The IE shall take prior approval of Employer before issuing
Completion Certificate. The proposal submitted shall also include the name of the authorized
representative along with the authorization letter and power of attorney.

15. CONSULTANT’S PROPOSAL
15.1L.ist of key personnel to be fielded by the Consultants shall be as below:
Normal Highway Project:

i. Team Leader Cum Senior Highway Engineer
ii. Resident cum Highway Engineer

iii. Senior Quantity cum Material Expert

iv. Bridge/Structural Engineer

v. Senior Pavement Specialist

vi. Planning Engineer
vii. Road Safety Expert

Standalone Bridge Project:

i. Team Leader Cum Senior Bridge Engineer
ii. Resident cum Pavement Specialist

iii. Bridge/Structural Engineer

iv. Planning Engineer

v. Senior Quantity cum Material Expert
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vi. Road Safety Expert

Standalone Tunnel Project:

i. Team Leader Cum Senior Tunnel Expert
ii. Resident cum Excavation Specialist
iii. Senior Geotechnical Expert

iv. Tunnel Design Engineer
v. Tunnel Safety Expert

vi. Planning Engineer

vii. Senior Geologist

15.2Broad job-description and minimum qualification for key personnel mentioned in
Section-VIA . However, higher marks shall be accorded to the Candidate with higher relevant
qualification and experience. All the CV’s of the personals mentioned in Para5.3 (iii) of
Data Sheet shall be evaluated at the time of evaluation of technical proposal. The age of the
Key Personnel should not be more than 65 years on the date of submission of proposal.
Consultants are advised in their own interest to frame the technical proposal in an objective
manner as far as possible so that these could be properly assessed in respect of points to be
given as part of evaluation criteria. The bio-data of the key personnel should be signed on
every sheet by the personnel concerned and the last sheet of each bio-data should also be
signed by the authorised signatory for the Consultant. The key personnel shall also certify
at the end of their bio- data proforma that they have not left any of the Employer works without
completing of their assignment and have not accepted any other offer at the time of signing
of the bio-data and as such shall be available to work with the Independent Engineer, if the
Project is awarded. In case the key personnel leaves the assignment without approval of
Employer, Employer would beat liberty to take any appropriate action against that key
personnel including debarment. The CV submitted by selected firm/JV shall be hoisted on
official website of Employer.

15.3In addition to above, consultants are required to propose other key personnel, sub-
professional staff and other field engineers as detailed in Section-VIA and the minimum
qualification requirements for the same is enclosed in Section VIA

16. PERIOD OF SERVICES

16.1 The services of an Independent Engineer will be in phases as per
Concession Agreement.

16.1.1 The appointment of the Independent Engineer shall initially be as per details
given below.
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Period of service (in months)

48 Months (6 Month Development Period + 36 month Construction Period

+ 6 month O&M Period)

The proposed manpower deployment for this period shall be matching the activities to be
performed during the said period. The time frame for services during the deployment of key
personnel during this period shall be as shown in Section VIA. Extension of Time for providing
services of Independent Engineer may the be_ - extended concurrently with the Extension of
Project Time granted, if any, to the Concessionaire for the project, Subject to satisfactory|
performance of the Independent Engineer and limited to original period of consultancy services.

17. Project Coordinator

The Firm shall appoint a personnel from its head office to act as Project Coordinator for the
assignment with approval of the Authority. The CV of the project coordinator shall be submitted
to the Authority for approval and he shall full fill the eligibility criteria for Team Leader as per
RFP. For the firms having rating score of more than 90, no approval of coordinators CV is
required. He will be authorized to communicate with the Authority in respect of all matters
pertaining to the project. If the performance of the project coordinator is found unsatisfactory,
the Authority may direct replacement of the project coordinator. The cost of the Project
Coordinator shall be incidental to the Consultancy Assignment.

Annexure I- Daily Inspection Report in construction period

Component

Results of lab tests

1. Road works including

culverts, and minor
bridges

Description of |  conducted (Test Name of key
. inspection work conducted, personnel
Item Description carried out Pass/Fail) inspecting the
work
Embankment/ Sub Grade/
GSB/ WMM/ DBM/ BC

2. Major Bridge works,
Flyovers, ROB, RUB,

VUP,
PUP

Foundation/ Sub structure/

Super structure

3. Approach

to
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ROB/RUB/ Major| Foundation/ Sub structure/

Bridges/ Viaduct / Super structure
RE wall

4. Other Works

Annexure 11- Daily Inspection Report in O&M period

Nature of defect/ deficiency Defect If defect found, | Compliance of IE Remarks
found Chainage & previous defect
(Yes/No) side (Yes/No/NA)
ROADS

Carriageway and paved shoulders

Breach or blockade

Pot holes

Removal of debris

w

Hard/earth shoulders, side slopes, drains and culvert:

Desilting of drains in urban/semi-
urban areas

Road side furniture including road signs and pavement marking

Damage to shape or position; poor
visibility or loss of retro-reflectivity

Street lighting and telecom (ATMS)

Any major failure of the system

Faults and minor failures

Trees and Plantation

Obstruction in @ minimum head-
room of 5 m above carriageway or
obstruction in visibility of road signs

Rest areas

Cleaning of toilets

Defects in electrical, water and
sanitary installations

Toll plazals]

Failure of toll collection
equipment
including ETC or lighting

Other Project Facilities and Approach roads
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Damage or deterioration in
Approach Roads, -
[pedestrian facilities, truck lay-
bys, bus-bays, bus- shelters,
cattle crossings, Traffic Aid

Posts, Medical Aid Posts
and other works]

Annexure I11- Weekly Inspection Report in O&M period

Defect If defect Compliance of IE Remarks
N found found, previous defect
Nature of defect or deficiency (Yes/No) Chainage & | (Yes/No/NA)
side

ROADS

(@ Carriageway and paved shoulders

(1) Breach or blockade

Roughness value exceeding 2,500
B mm in a stretch of 1 km (as
(i) measured by a standardised
roughometer/boump integrator)

(iii) Pot holes

(iv) Cracking in more than 5% of
roadsurface in a stretch of 1 km

Rutting exceeding 10 mm in more
than 2% of road surface in a
v) stretchof 1 km (measured with 3 m

straightedge)
(vi) Bleeding/skidding
.. Ravelling/Stripping of bitumen
(vii) _
surface exceeding 10 sgm
(viii) Damage to pavement edges

exceeding 10 cm

(iX) Removal of debris
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Hard/earth shoulders, side slopes, drains and

(b)
culverts
Variation by more than 2% in the
(i prescribed slope of camber/cross
fall
(i) Edge drop at shoulders exceeding 40
mm
Variation by more than 15% in
(iii) theprescribed side (embankment)
slopes
(iv) Rain cuts/gullies in slope
Damage to or silting of culverts and
(v) side drains during and immediately]
preceding the rainy season
(i) Desilting of drains in urban/semi-
urban areas
© Road side furniture including road signs
andpavement marking
Damage to shape or position;
0 poor visibility or loss of retro-
reflectivity
(d) Street lighting and telecom (ATMS)
(i) Any major failure of the system
(i) Faults and minor failures
@) Trees and plantation
Obstruction in a minimum head-
(i) room of 5 m above carriageway or
obstruction in visibility of road signs
(i) Deterioration in health of trees
andbushes
(iii) Replacement of trees and bushes
(iv) Removal of vegetation affecting

sight line and road structures
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Rest areas

(1) Cleaning of toilets
.. Defects in electrical, water and
(if) . )
sanitary installations
Toll plaza[s]
@)
() Failure of toll collection equipment
including ETC or lighting
(i) Damage to toll plaza
(h) Other Project Facilities and Approach roads

Defect If defect Compliance of IE Remarks
found found, previous defect
Nature of defect or deficiency (Yes/No) Chainage & | (Yes/No/NA)
side
Damage or deterioration in
Approach Roads,  -[pedestrian
facilities, truck lay-bys, bus-bays,
(1) bus- shelters, cattle crossings,
Traffic Aid Posts, Medical Aid
Posts
and other works]
BRIDGES
€)) Superstructure of bridges
(i) Cracks
(i) Spalling/scaling
(b) Foundations of bridges
(i) Scouring and/or cavitation
© Piers, abutments, return walls and wing wallsof
bridges
() Cracks and damages including
settlement and tilting
(d) Bearings (metallic) of bridges
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(i)

Deformation

Joints in bridges

(€)
0 Loosening and malfunctioning of joints
U] Other items relating to bridges
() Deforming of pads in elastomeric
bearings
Gathering of dirt in bearings and
(i) joints; or clogging of spouts, weep
holes and vent-holes
Damage or deterioration in parapets
(iii) :
and handrails
(iv) Rain-cuts or erosion of banks of the
side slopes of approaches
(v) Damage to wearing coat
Damage or deterioration in
(vi) approach slabs, pitching, apron, toes,
floor or guide bunds
Growth of vegetation affecting the
(vii) | structure or obstructing the

waterway

Annexure 1V- Month of survey for equipment-based road condition assessment

Equipment based road inspection shall be done by the Independent Engineer twice a year as per
the month of the year defined in the following table.

However, since the first survey shall be conducted at the time of completion testing, the
following modification to the schedule shall be adopted. For example, if majority of highway
length (>50%) passes through a state, where defined survey months are May and November,
if completion testing is conducted in April, then the first equipment-based survey shall be
conducted in the month of April. This shall be considered as the equipment-based survey to be

conducted in the month of May. The 2nd equipment-based survey shall be conducted in the

month of November; the 3rd survey shall be conducted in the month of May and so on. As
regards FWD, the first test/survey shall be conducted at the time of completion in April. The
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2nd test/survey shall be conducted in April of next year and so on.

Region State Survey before rains Survey after
rains
East Bihar May Nov
East Chhattisgarh May Nov
East Jharkhand May Nov
East Orissa May Nov
East West Bengal May Nov
Central Madhya Pradesh May Nov
NE Arunachal Pradesh Mar Oct
NE Assam Mar Oct
NE Manipur Mar Oct
NE Meghalaya Mar Oct
NE Mizoram Mar Oct
NE Nagaland Mar Oct
NE Sikkim Mar Oct
NE Tripura Mar Oct
North Chandigarh May Nov
North Delhi May Nov
North Haryana May Nov
North Himachal May Nov
North Jammu And Kashmir May Nov
North Punjab May Nov
North Uttar Pradesh May Nov
North Uttaranchal May Nov
South Andaman And Nicobar Apr Nov
Islands
South Andhra Pradesh Apr Nov
South Karnataka Apr Nov
South Kerala Apr Nov
South Pondicherry Jun Jan
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South Tamil Nadu Jun Jan
West Dadar Nagar Haveli Apr Oct
West Daman And Diu Apr Oct
West Goa May Nov
West Gujarat Apr Oct
West Maharashtra May Nov
West Rajasthan Apr Oct
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Annexure V- Monthly Progress Report in Construction Phase

[NAME & LOGO OF IMPLEMENTING AGENCY]

[PROJECT NAME]

Independent Engineer
[NAME OF CONSULTING FIRM] MONTHLY PROGRESS

REPORT NO. [XX]FOR THE MONTH OF: [MONTH],

[YEAR]
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1

Executive Summary

1.1 Construction progress in current month

Scheduled Physical Progress (%)

Cumulative Physical Progress upto current month (%)

Physical Progress during current month (%)

Financial progress (%)

Cumulative Expenditure till date (Rs Cr)

Tests passed as % of total tests witnessed by IE

Tests passed as % of total tests conducted by IE

Number of pending COS proposals

Amount for pending COS (Rs Cr)

1.2 Current issues and recommended actions by IE / AE

1 Slow Progress of Structures: The progress of structures (especially, major bridges,
flyovers and ROB’s) is very slow. Overall progress is only XX%. Out of the total YY
underpasses not even single underpass structure and its approaches is completed so
far. No bridge is open to traffic sofar.

a Recommendation: Concessionaire should improve the progress of structures.
Request for revised workplan from Concessionaire including specific activities on
structures.

2. Status of Change of Scope Proposals: Concessionaire has submitted Xx No. Change of Scope
proposals. Yy No. of them are still pending for decision. Concessionaire has not submitted
necessary clarifications /details for the following Changes of Scope in spite of severalreminders.

a Recommendation: Concessionaire to submit all pending clarifications to Authority. Authority
and Concessionaire to expedite pending COS proposals.
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1.3 Strip Plan

1. Work Front Unavailable & 2.Length Completed by 3. Length

reason for unavailability layer (MCW) Completed by
layer ( Service
Road)

1.3 Strip Plan (Details)

2 Project Overview

2.1 Salient Features of Project

Project Name

NH No. (New/ Old)

Scheme/ Phase

Mode of the Execution (BOT Toll/ BOT Annuity/ EPC/ HAM/ Item Rate/
Others)

No. of Lanes/ Configuration

Length of the Project (in Km)

Total Project Cost (in Cr)

No. of Bypasses (Name of Town, Length)

No. of Major Bridges (Number and Location)

No. of Toll Plazas (Number and Location)

No. of Fly Overs (Number and Location)

DPR Independent EngineerName

Lead & Consortium Members of Banks
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Concessionaire Name (SPV & Parent Company)

Date of Award (LOA Date)

Appointed Date

Concession Period

Construction Period (in Days)

O&M Period (in Days)

Scheduled Date of Completion

Independent Engineer

IE / AE Agreement Date

IE / AE Mobilization Date

2.2 Project Milestones

Milestone | | [Description] 25 |[DD/MM/YYYY | 25  |[DDMMIYYYY | 5 Achieved

] ]

Started

Milestone Il | [Description] 65 [DD/MM/YYYY [DD/MMIYYYY 22 ot

: ] achieved
Scheduled Not
Completion [Description] [DD/IMMIYYYY [DD/IMM/YYYY started

100 ] ] 21

2.3 Location Map

2.4 Key Plan
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[Above image is illustrative only. Please include chainage and name below the axis and list
of features above the axis]

Critical Issues & Action Log

3.1 Pending Issues & Action Log

1. Proposal
submitted to
Diversion of MoEFLetter | Escalate to |[DD/MM/YYY
Xx ha of forest| Clearance |Ongoing |MoEF [Chainage] | 4 kms [€NtbY RO | higher level Y]
Land Issue to MoEF officers at
nodal officer MoEF
on
[DD/MM/YYY
Y]
1. Escalated
to chief
21 secretary
Cr [CALANam level [DD/MM/YYY
compensation |Land Resolved e] [Chainage] [2.4 km |through DO Y]
disbursement |Acquisition from
pending Chairman/
Secretary,
dated
[DD/MM/YYY
Y]
Project
Slow progress Director to
by Concessionaire] New Issu| [Concess. call higher | [DD/MM/YYY|
concessionaire| re Issue e Name]| [Chainage]| 57 km | None ups of Y]
e concessionaire
re

3.2 Obligations as per Contract

4 Physical Progress
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Road Works

Major Bridge works and ROB /

RUB

Structures

Other Works

Physical Progress

4.1 Detailed Scope of Work & Physical Progress by Component

2

1. Road
works
including
culverts,
minor
bridges,
underpasses,
overpasses,
approaches
to ROB/RUB/
Major
Bridges/
Structures
(but excluding
service

35.00%

1. &G

2. Embankment

3. Sub Grade

4, GSB

5. WMM

6. DBM

7.BC
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roads)

5 —
2. Major Bridge 40.00% 1. Major Bridges
works and 2. Minor Bridges
ROB/RUB

3. Flyovers

4. ROB

5. VUP

6. PUP

7. RUB
3. Structures | 21.00% 1. Foundation
(ele\.lated 2. Sub-structure
sections,
reinforced 3. Super-structure

th

earth) 4, Reinforced Earth

Wall
4, Other Works 4.00% 1. Toll Plaza

GRAND TOTAL,
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4.2  Details of verification of Source of material received at yard/Plant/ site

Material Quantity received at Approved quantity and source | Quantity received from the
Project Site of material approved source
1. Earth
2. Aggregate
3. Cement
4. Steel
Bitumen
6. Admixtures
7. Bearings
8. Other materials i)
i)
i)

5 Land Acquisition and Clearance

5.1 LA Summary

Existing ROW

Pvt. Land To be Acquired

Public Land To be Transferred

Grand Total

5.2 LA Detail by CALA
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[CAR

)|

@A

3]

Grand

Total
5.3 LA Detail by Village for each CALACALA 1
5.4 Manpower details of CALA

<Agency

[CAA]

[CAAL] State Govt

<Agency
[AR]

>

[CAR] State Govt

Grand
Total

Clearances Summary
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Environment

Approval of construction in coastal zone Nil

Forest Land

Diversion of Xx ha ([Chainage])

Diversion of Xx Ha. ([Chainage])

Wildlife

Diversion of Xx Ha. of forest
land

TreeCutting

Railway (ROBs/RUBSs)

[GADNumber] Proposal [Chainage] Uploaded on N.A.
Submitted, portal on
Approval [DD/MM/YYYY]
pending
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5.6 Status of utilities shifting

Estimate [DD/MM
Appro [Lengtl [DEPART| [DD/MM/| [DD/MM/ [DD/MM/ [/ Not
Water ved h MENT] YYYY] YYYY] YYYY] YYYY] started TBD|
inkm]
Estimate [DD/IMM
Electricity] Appro [Lengtl [DEPART| [DD/MM/ [DD/MM/ [DDIMM/) / Not
ved h MENT] | YYYY] | YYYY] | YYYY] | YYYY] | started TBD|
inkm]
Estimate
Appro [Lengtl [DEPART| [DD/MM/| [DD/MM/{ [DD/MM/{ [DD/MM
Others ved h MENT] | YYYY] | YYYY] | YYYY] | YYYY] TBD
inkm]
6 Change of Scope

141




Construction of Approved in principle by [+/-
[Flyover Authority.
[DD/MM/YYYY] Amount] [DD/MM/YYYY]
Name] at Detailed quantities in
. proper order yet to be
[Chainage] submitted
Nallah diversion Clzz)rifi.::t:jo;s to be [+/-
through box culvert submitted by
2 at[Chginage] [DD/MM/YYYY] Concessionaire , Amount] [DD/MM/YYYY]
expected
date[DD/MM/YYYY]
7. Mobilization of Resources: - All Concessionaire equipment should be mandatorily fitted

with GPS and the tracking of the same shall be maintained by the IE and submitted as part of the MPR. Vehicles
without evidence of GPS history shall not be accepted as part of machinery deployment of the Concessionaire
by the IE. The details of Mobilization of resource shall be submitted in the following format

Excavator/
Poclain

Paver

Transit
Meter

Plate
Compactors

[ADD
OTHERS]

8. Financial Progress Details (for PPP projects)
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8.1 Pen Picture - Escrow

Are the Escrow withdrawals in accordance with the order of withdrawal as specified in the
Concession Agreement?

Tick as applicable

If not, details to be provided below:

8.2 Escrow details

9. Summary of quality control tests
9.1 Tests witnessed by IE/ AE
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Sub grade

Procter test 150 |m3
0

Atterberg Limits 150 |m3
0

Free Swell Index 150 |m3
0

Grain Size Analysis 150 |m3
0

C.B.R 300 |m3
0

Granular Sub Base

Gradation 200 |m3

Atterberg Limits 200 |m3

Procter test 150 |m3
0

Wet Mix Macadam

Filter materia
I

Concrete

Cement

Water

Prim e Coat

Tack coat

Dense Bituminous
Macadam

Bituminous Concrete

Bitumen test
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DLC

Steel

10.

9.2 Tests conducted by IE / AE

<Quality inspection test results to be reported in a table similar to the table provided in

previous section>

Monitoring of maintenance obligations during Construction phase

10.1 Critical issues and action log

1 Dryingup of | Ongoing| Concessionaire Irregular Replacement NA
plants on watering of plants and
median daily
watering
2 | Large New Concessionaire None Filling of <DD/M
potholes potholes M>

10.2 Summary of repair work
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1 Carriageway and paved shoulders

(@)| PotHoles Sgm

(b)| Roughness value mm
exceeding 2,500mm

(c)| Cracking in more than Sgm
5% of road surface

(d)| Rutting exceeding 10mm Sgm
in more than 2% of road
surface
(e)| Bleeding/Skiding Sgm
()| Ravelling Sqm
(g)| Damage to pavement m

edges exceeding 10cm

2 Hard/Earth Shoulders

(a) Rain cuts/ gullies in slope Cum

(b) [Edge drop at shoulders m
exceeding 40 mm

3 Drains and culverts

(a) (Cleaning of Culvert Nos

(b) |Damage to or silting of
culverts
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©

Silting of drains in
urban/semi urban areas

4 | Road furniture
(a) | Sign Boards Nos
(b) | Kilometer Stones
(c) | Metal Beam Crash Barrier
(d) | Bus Shelters Nos
(e) | Junction signs Nos
(f) | Median Grills Rmt
(9) | Studs Nos
(h) | Delinators Nos
(i) | Road Marking Sgm
() | Kerb Painting Sgm
(k) | Guard Posts Nos
5 | Street lighting and telecom (ATMS)
(a) | Street lights Nos
(b) | Telecom Nos
6 | Trees and plantation
(a) Removal of vegetation Ha
affecting sight line and
road structures
(b) Replacement of trees and Nos
bushes
7 Buildings and bridges
(a) Rest areas
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(b) Toll plazas

(c) Bridges

10.3 Status of damages

1 Upto June 2016

2 Jul 2016

3 Aug 2016

4 Sep 2016
Total

11. Safety features

11.1 Pen picture of safety features

Details to be provided after assessment of the site requirement vis-a-vis provisions in the
Concession Agreement:
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11.2 Accident Report

350| 05:
11| RHs M| 2| 2| 3| 4| 1] 1
pm
Mapping of report fields to responses
A 1. Urban 2. Rural
B 1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. Right turn Collision

6. Left turn Collision 7. Veered Out off The Road 8. Hit Pedestrian 9. Unknown/Hit & Ran Away
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C 1. Fatal 2. Major injury 3. Minor injury
D 1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong side 5. Mechanical Problem 6.
Drowsiness/Not Applicable 7. Fault of Driver
E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown
F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip
G 1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. Junction with more than 6. Round about
H 1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong Wind 7. Dust Storm 8.
Cold 9. Hot
I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years
] 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others
K 1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. Heavy Truck 7. Tractor
8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 11. Animal Drawn Cart
12. Annexures
Annex 1. Detailed List of Physical Components as per Schedule G
Component Physical
Item

A- Widening and strengthening of existing road

(1) Earthwork up to top of the sub-grade

(2) Granular work (sub- base, base, shoulders)

(a) GSB

(b) WMM

(3) Shoulders

(4) Bituminous work

(a) DBM

(b) BC

(5) Rigid Pavement

Concrete work

(6) Widening and repair of culverts

(7) Widening and repair of minor bridges

B- New realignment/bypass

(1) Earthwork up to top of the sub-grade
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Road works including
culverts, minor
bridges,
underpasses,
overpasses,
approaches to
ROB/RUB/ Major
Bridges/
Structures(but
excluding service
roads)

2) Granular work (sub- base, base, shoulders)

)
a) GSB
b) WMM

3) Shoulders

a) DBM

(
(
(
(
(
(
(b) BC

)

4) Bituminous work
)
)

(5) Rigid Pavement

Concrete work

C-New culverts, minor bridges, underpasses, overpasses on existing road,
realignments, bypasses:

1) Culverts

2) Minor bridges

)
a) Foundation

b) Sub-structure

c) Super-structure (including crash barriers etc. complete)

)
3) Cattle/Pedestrian underpasses

a) Foundation

b) Sub-structure

¢) Super-structure (including crash barriers etc. complete)

(
(
(
(
(
(
(
(
(
(

4) Pedestrian overpasses

(a) Foundation

(b) Sub-structure

(c) Super-structure (including crash barriers etc. complete)

(5) Grade separated structures

(a) Underpasses
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Component Physical
Item
(i) Foundation
(i) Sub-structure
(iii) Super-structure (including crash barriers etc.complete)

(b) Overpass

(i) Foundation

(ii) Sub-structure

(iii) Super-structure (including crash barriers etc.

complete)

(c) Flyover

(i) Foundation

(i) Sub-structure

(iii) Super-structure (including crash barriers etc.

complete)

(d) Foot over Bridge

MajorBridge works and
ROB/RUB

A- Widening and repairs of Major Bridges

(1) Foundation

(a) Open Foundation

(2) Sub-structure

)
)
(b) Pile Foundation/Well Foundation
)
)

(3) Super-structure (including crash barriers etc.

complete)

B- Widening and repair of

(2) ROB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc.

complete)

(b) RUB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc.

complete)

C- New Major Bridges

(1) Foundation

(a) Open Foundation

(b) Pile Foundation/Well Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc.

complete)

D- New rail-road bridges

(2) ROB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc.

complete)

(b) RUB

(1) Foundation

(2) Sub-structure
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(3) Super-structure (including crash barriers etc. complete)

Structures (elevatedsections,| (1) Foundation
reinforced (2) Sub-structure
earth) (3) Super-structure (including crash barriers etc. complete)

(4) Reinforced Earth Wall (includes Approaches of ROB, Underpasses,
Overpasses, Flyover etc.

(i) Service roads/ Slip Roads

(ii) Toll Plaza

(iii) Road side drains

(iv) Road signs, markings, km stones, safety devices, ...
(a)Road signs, markings, km stones, ....

(b) Concrete Crash Barrier/ W-Beam Crash Barrier in Road work
(v) Project facilities

(a) Bus bays

(b) Truck lay-byes

(c) Rest areas

(vi) Repairs to bridges/structures

Other Works (vii) Road side plantation

(viii) Protection works

(a) Boulder Pitching on slopes

(b) Toe/Retaining wall

(ix) Tunnel

(a) Excavation

(b) Construction of support systemincluding rock bolting, lining etc.
(c) On complete completion of tunnel

(x) Miscellaneous

* The above list is illustrative and may require modification as per the actual scope of the
work
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Annex 2. Onwards

IE / AE should include comments, status update, data points and reports in following annexures
which have not been included elsewhere in the main report. Such reports may include but
not limited to:

. Review status of drawings/ design reports

. Review status of other documents

. Minutes of review meeting

. Detailed Inspection report of project highway

. Correspondence details

. Weather report

. Organizational chart of Concessionaire / Concessionaire and IE / AE

. List of lab equipment

. Details of user complaints

. Project photographs
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ANNEXURE-VI - FORMAT FOR MONTHLY PROGRESS REPORT DURING O&M
PHASE

ASH URdad 3NT IGTATS HAATA
MINISTRY OF ROAD TRANSPORT & HIGHWAYS

HId ISR Government of India

[NAME & LOGO OF IMPLEMENTING AGENCY]

[PROJECT NAME (O&M)]

Independent Engineer
[NAME OF CONSULTING FIRM]

MONTHLY STATUS REPORT NO. [XX]

FOR THE MONTH OF: [MONTH], [YEAR]
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6 Status of Damages for breach of maintenance activities
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1 Executive Summary

1.1 Overall road condition

Satisfactory road condition
Poor road condition

Total length of project

1.2 Key reporting metrics
[ e [[veeew
No of pending NCRs
Damages amount recommended on Concessionaire (Rs Cr)
No of pending Change of Scope proposals
No of pending disputes
Monthly toll collection (Rs Cr) fz#
No of accidents

No of encroachments

1.3 Key maintenance activities undertaken

»  Concessionaire has commenced the work for renewal and repair of pavement on the project

Pavement

v highway w.e.f 14th September 2016
Shoulder
Drainage »  Cleaning of drainage in built up areas n progress
Median

»  Concessionaire has taken up repairs and maintenance of MBCB and electric poles, etc on

Road . :
furniture issuance of NCPs from Independent Engineer
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Bridges

Buildings

Horticulture

As per provisions of CA and policy decided by MoRTH/<Agency>, 2 ETC lanes at each toll plaza
have been operationalised w.e.f. 25th September 2016. The connectivity of ETC lanes with
Central Clearing House (CCH) has been achieved

and presently ETC lanes are operationalized in Hybrid Mode due to less number of tags purchased
by highway users

Planting of new trees from Chainage 200+300 to 226+650

Trimming of plants which were causing obstruction to highway users
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1.4 Pending issues

. Overlay on the entire stretch of project length of 252 km and service roads has not been taken up by
Concessionaire yet since the date of completion of overlay is due in next 25 days

. Over all progress is very slow regarding repair of potholes and rutting on Main Carriageway which
is causing inconvenience to highway users and is also a concern from road safety point of view.

. Street lighting in

- Anantapur bypass completed on main carriageway and is energized but for service roads street
lighting is pending on both sides

- Kurnool bypass erection of poles only completed in main carriageway not yet energized till to
date, but for service roads not started

1.5 Recommended actions by Independent Engineer

. In spite of the repeated requests, there is no material change in status of works pertaining to
repairs/ rectifications of defects on the project highway. IE has recommended the damages of Rs
5.9 Cr on the Concessionaire on account of delay inrepairs of defects in road and bridge works in
terms of the provision of Clause

15.8.1 of the Concession Agreement. Concessionaire shall be liable for imposition of further damages on
similar lines till the date of completion

. Concessionaire is requested to take at most care for completing the overlay before 31.03.2017 since
the existing road condition is getting deteriorated day by day causing much inconvenience to the
traffic
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1.6 Strip Plan for maintenance

Satisfactory road condition

(Maintenance not required)

Poor road condition (Maintenance

required)
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Main report

2 Project Overview

2.1 Key project details

Project Name

NH no (New/0ld)

Mode of the Project

No. of Lanes

Length of the Project

Total Project Cost

Concessionaire/ Concessionaire

Date of Award (LOA date)

Appointed Date

Commercial Operation Date
(cob)

Concession Period

O&M Period

Independent Engineer

IE Agreement Date

IE Mobilization Date

IE Scheduled Completion Date

IE EOT (Extension Of Time)
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2.2 Location Map

2.3 Key plan

2.4 RoW availability

Width of RoW available on both sides of the highway

16 16 16 16 16 16 16

8.2 8.2 8.2 8.2 8.2

4.7 4.7 4.7 4.7 4.7

1.8

6.2 6.2 6.2 6.2 6.2 6.2

10

17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5
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2.5 Summary of project features

1 No of flyovers

2 Service Road

3 ROBs

4 ROB location (chainage)

5 RUBs

6 RUB location (chainage)

7 No of Bypass

8 Length of Bypass

9 No of Major Bridges

10 No of Minor Bridges

11 No of Culvert

12 No of VUP

13 No of PUP/ Cattle Underpass
14 No of Major Intersection/ Junction
15 No of Toll Plaza

16 Location of Toll Plaza (chainage)
17 No of Truck Laybye

18 No of Bus Bays
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19 No of Wayside Amenities

20 Location of Wayside Amenities (chainage)

3 Critical Issues and Action taken

3.1 Issue and action log

Drying up of Replacement
plants on Irregular gf .;l)lants o0 NA
i _ i aily
1 median Ongoing gﬁrécesswn Watering
watering
; None Filling of <DD/M
Large potholes Concession

2 9P New ..o potholes ~ M>

3.2 Summary of items (Cumulative Observations/ Deficiencies)

1

(a) PotHoles Sgm
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(b)

(c)

(d)

(e)
®
9

(@

Roughness value exceeding
2,500mm

Cracking in more than 5% of
road surface

Rutting exceeding 10mm in more
than 2% of road surface

Bleeding/Skiding
Ravelling

Damage to pavement edges
exceeding 10cm

Hard/Earth Shoulders

Rain cuts/ gullies in slope

mm

Sgm

Sgm

Sgm

Sgm

Cum
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Edge drop at shoulders
exceeding 40 mm

3 Drains and culverts
(@) Cleaning of Culvert Nos

(b)  Damage to or silting of culverts

(c)  Silting of drains in urban/
semi urban areas

4 Road furniture
(@) Sign Boards Nos
(b)  Kilometer Stones

() Metal Beam Crash Barrier

(d)  Bus Shelters Nos
(e)  Junction signs Nos
(f)  Median Grills Rmt
(g) Studs Nos
(h)  Delinators Nos
(i) Road Marking Sgm
(G)  Kerb Painting Sgm
(k) Guard Posts Nos

5  Street lighting and telecom (ATMS)
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(a)  Street lights Nos
(b) Telecom Nos
6 Trees and plantation

(@)  Removal of vegetation affecting Ha
sight line and road structures

(b)  Replacement of trees and Nos
bushes

7 Buildings and bridges
(@) Rest areas
(b)  Toll plazas

(c) Bridges

3.3 Obligations as per contract

Please write a summary of contractual obligations of Concessionaire and non-compliances of
critical obligations highlighting reasons for delay and stating pending actions

- Critical obligations of Concessionaire as per contract

- Non compliance of critical contractual obligations
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3.4 Major maintenance and Inspection schedule

Major maintenance
Periodic overlay

Pavement
using NSV

Roughness using Laser
Profilometer

Pavement
strengthusing FWD

Bridge inspection using
MBIU

Road sign inspection
using

Reflectometer

Other

inspection

Concessionaire

Concessionaire

Independent Engineer

Independent Engineer

Independent Engineer

Independent Engineer

Independent Engineer
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[DD/MM/YY]
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[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]

[DD/MM/YY]



4 Inspection Report

4.1 Summary of NCR issued

1

Pavement
2 Shoulder
3 Drainage
4 Median

5 Road furniture

6 Bridges

7 Buildings

8 Horticulture

9 [Other assets]
Total

4.2 Equipment based inspection report
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1.000 1.500 L1

Report of equipment based inspection needs be provided as an Annexure to monthly report
as per the defined frequency. Following documents/media to be submitted for equipment
based inspection.

» Video footage of all cameras installed on Network Survey Vehicle- ROW cameras and pavement
camera

«  Network Survey Vehicle report capturing dimensions of following key metrics of pavement
- Cracks

- Potholes

- Raveling

- Bleeding

— Rutting

— Texture depth

- Skid resistance

- Roughness (IRI)

«  Falling Weight Deflectometer (FWD) report capturing following key metrics of pavement strength
— Deflection Bowl (Transient Deflections at seven different points)
— Corrected Elastic Modulus Bituminous E1

— Corrected Elastic Modulus Granular E2

— Corrected Elastic Modulus Subgrade E3

— Subgrade CBR

— Bituminous layer coefficient Al

— Base layer coefficient A2

— Granular base layer coefficient A3

- Modified structural number

- Mobile Bridge Inspection Report (MBIU) capturing following key metrics of bridges
— Condition Approach

— Condition Signs

- Condition Debris

- Condition Joint

- Condition Deck

- Condition Rails

- Condition Protect

- Condition Stream
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Condition Superstructure
Condition Piers

Condition Abutment

- Retro reflectometer report capturing following key metrics of road furniture
Coefficient of retroreflected luminance Ra (night time retroreflection) of road traffic signs

5 Monitoring of ETC lanes

5.1 Monthly ETC Report

A Car Total
B LCcv Total
C Bus Total

D Truck Total
E 3 Axle Total
F MAV Total

Over Size Total

Total for the
Month

5.2 On-ground infrastructure report

Total number of plaza lanes = Total number of dedicated ETC lanes =Total number of
hybrid lanes =
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Hardware

(a)
(b)
(c)
(d)
(e)
®
©)
(h)

Over-head transceiver
Hand-held reader
Lane controller

AVC

Camera
Weigh-in-motion
Static weigh bridge
Any other items

Softwares

(a) Software — Lane/ Plaza level

(b) T™MS

(© Any other items

5.3 On-ground ETC operations and SLA adherence
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Lane 1
Lane 2

Lane 3

« Average system uptime = 80%

- Transactions uploaded (as per SLA) = 80%
- Blacklists uploaded (as per SLA) = 50%

- Blacklists downloaded (as per SLA) = 85%

6 Status of Damages for breach of maintenance activities

6.1 Damages for non completion of project facilities

Total

Supporting Calculations for damages for the month of
- Noofdaysin
- Performance security is Rs
- As per CA Clause 12.3.2 damages payable is 0.1% of performance security perday =
« Total damages payable =
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6.2 Damages for breach of maintenance activities

Total

Supporting Calculations for damages for reporting month

6.3 Damages for non completion of major maintenance/ periodic overlay

1
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Total

Supporting Calculations for damages for the month of
- No of days in the month of =
- Performance security is Rs
- Asper CA Clause 12.3.2 damages payableis 0.1% of performance security per day =
- Total damages payable =

Change of Scope proposals

Construction of

Approved in principle by
Authority. Detailed

1 quantitSCs in proper order yet to
be submitted
Nallah diversion through box Clarifications Eo be submitted
culvert Y
2

Concessionaire, expected date

8 Status of pending disputes

Increased tollable
length to be applicable

1 in toll fee calculations [ NHIDCL NA SAROD

No merit in increasing tollable
length hence no action required by
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Filling stations B/w

energized without NHIDCL to consider the Concession

obtaiﬁin NOC from Concessionaire's request for aire and
9 [IMEH intervention and assistance lia

ministry /o NHIDCL
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9 Reports

9.1 Monthly Toll Collection Report (Applicable only if project highway is tolled)

Single

A Car Return
Local
Single
B LCV Return
Local
Single
C Bus Return
Local
Single
D Truck Return
Local
Single
E  3Axle Return

Local
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Single

F MAV Return

Local

Single

Local
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9.2 Accident Report
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Mapping of report fields to responses
1. Urban 2. Rural
1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. Right turn Collision
6. Left turn Collision 7. Veered Out off The Road 8. Hit Pedestrian 9. Unknown/Hit & Ran Away
1. Fatal 2. Major injury 3. Minor injury

1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong side 5. Mechanical Problem 6.
Drowsiness/Not Applicable 7. Fault of Driver

1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown
1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip

1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. Junction with more than 6. Round about
Junction

1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong Wind 7. Dust Storm 8.

Cold 9. Hot
1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years
1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others

1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. Heavy Truck 7. Tractor

8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 11. Animal Drawn Cart
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9.3 Details of complaints
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9.4 Encroachment list

1

9.5 Lane Closure Report

1
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10 Annexures

Annexure 1: Detailed visual inspection report of project highway

Assets to be covered- Pavement, Shoulder, Drainage, Median, Bridges, Road furniture,
Buildings, Horticulture, Service Road

Annexure 2 onwards:

IE should include comments, status update, data points and reports in following annexures
which have not been included elsewhere in the main report. Such reports may include but
not limited to:

« Minutes of review meeting

« Correspondence details

«  Weather report

« Organizational chart of Concessionaire and IE

» Project photographs
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Annexure VII-OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND
FWDTESTING

[NAME & LOGO OF IMPLEMENTING AGENCY]

[PROJECT NAME]

Independent Engineer
[NAME OF CONSULTING FIRM]

OUTPUT FROM NETWORK SURVEY VEHICLE AND FWD TESTING
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Annexure VII: OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND
FWDTESTING (SECTION 1: TESTING AT TIME OF COMPLETION, SECTION 2: FWD
ATTRIBUTES - ANNUALLY, BALANCE PARAMETERS -BIANNUALLY AFTER
CONSTRUCTION PHASE)

In addition to the reports being submitted on equipment based inspection as specified in
Section 4.2 of the Monthly Progress Report in the O&M phase, the Independent Engineer (IE)
shall submit electronically in excel (.xls) format certain key parameters to the Project Director
in the following format.

Worksheets under Section 1 (‘Road inventory data’) shall be updated from surveys conducted
only once at the time of completion testing. Worksheets under Section 2 (‘Road condition data’)
shall be updated from surveys carried out annually for FWD attributes and biannually for the
remaining attributes.

The fields to be updated in each of the worksheets are described below. Each description is
followed by an example of data for a sample project.

SECTION 1 - ROAD INVENTORY DATA

Road inventory data consists of parameters which provide basic information about roads such
as pavement type, number of lanes, topography, etc. These parameters are largely static in
nature, and therefore a survey to update this dataset shall be conducted only once at the time
of completion testing. The road inventory data shall be used to update specific worksheets
listed below.

1.1  Location Reference Post (LRP) Master

The following table lists the fields which need to be populated for the ‘LRP Master’ attribute.
The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
LRP Name Name of location reference post (LRP) Km stone 17
Chainage Chainage of the survey point (in km) 17
Direction Direction of survey Increasing

- Increasing (chainage)
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« Decreasing (chainage)

Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17

Old NH Number 0ld National Highway number NH0065

Section Code HYD-VIJ (Hyderabad-

Code indicating starti d ending locati f secti
ode indicating starting and ending locations of section Vijayawada)

A sample output is shown below for reference

NHOxxx Road Start 1.230 = Increasing 9.98897 78.02671  63.07767 @ 23-12-15 NHOyyy ABC-DEF
NHOxxx Km Stone 8 8.000 | Increasing 9.98444 78.02934| 68.60126 | 23-12-15 NHOyyy ABC-DEF
NHOxxx Km Stone 8 8.030 | Increasing 9.98341 78.03004 | 68.15520 | 23-12-15 NHOyyy ABC-DEF
NHOxxx Km Stone 9.008 | Increasing| 9.98107 78.03078 65.17153 @ 23-12-15 NHOyyy ABC-DEF
NHOxxx Km Stone 12.012 | Increasing 9.96328 78.04160 56.03436 @ 23-12-15 NHOyyy ABC-DEF

NHOxxx = Km Stone 17 17.085 @ Increasing 9.95385 78.05255| 56.24748 @ 23-12-15 NHOyyy ABC-DEF

1.2 Carriageway Type

The following table lists the fields which need to be populated for the ‘Carriageway

Type’attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

HYD-VI]
Section Code Code indicating starting and ending locations of section (Hyderabad-Vijayawada)
Start Chainage Chainage of the start point (in km) 0.500
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End Chainage

Carriageway Type

Survey Date
Latitude

Longitude

Chainage of the end point (in km)

Type of carriageway, classified into one of the below categories:

. Divided

. Undivided

Date of survey in the format <DD-MM-YY>
Latitude of survey point

Longitude of survey point

A sample output is shown below for reference

NHOO0xx

NHOO0xx

NHOO0xx

NHOO0xx

NHOO0xx

NHOOxx

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

1.3 Road Type

0.000 0.794 Undivided 06-05-17
0.794 1.000 Undivided 06-05-17
1.000 2.810 Undivided 06-05-17
2.810 4.335 Undivided 06-05-17
4.335 6.666 Undivided 06-05-17
6.666 12.906 Undivided 06-05-17

1.500

Divided

06-05-17

9.98897

78.02671

9.98897 78.02671
9.98444 78.02934
9.98341 78.03004
9.98107 78.03078
9.96328 78.04160
9.95385 78.05255

The following table lists the fields which need to be populated for the ‘Road Type’ attribute.
The descriptions of the fields are given below.

NH Number

Section Code

Start Chainage

End Chainage

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)

Chainage of the end point (in km)
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Classification of road on basis of number of lanes Four Lane

« Single Lane

» Two Lane
Road Type « Intermediate Lane

 Four Lane

+ Six Lane
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOxx ABC-DEF 0.000 0.794 Two Lane 06-05-17 9.98897 78.02671
NHOOxx ABC-DEF 0.794 1.000 Two Lane 06-05-17 9.98444 78.02934
NHOOxx ABC-DEF 1.000 2.810 Two Lane 06-05-17 9.98341 78.03004
NHOOxx ABC-DEF 2.810 4.335 Two Lane 06-05-17 9.98107 78.03078
NHOOxx ABC-DEF 4.335 6.666 Two Lane 06-05-17 9.96328 78.04160
NHOOxx ABC-DEF 6.666 12.906 Two Lane 06-05-17 9.95385 78.05255

1.4  Pavement Type

The following table lists the fields which need to be populated for the ‘Pavement Type’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Section Code Code indicating starting and ending locations of section HYD-VIJ (Hyderabad-Vijayawada)
Start Chainage Chainage of the start point (in km) 0.500

End Chainage Chainage of the end point (in km) 1.500
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Direction of survey Increasing

Direction - Increasing (chainage)

« Decreasing (chainage)

Pavement Type Classification of pavement based on type of surface: Asphalt

» Asphalt

» Cement concrete

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHoOxx | PBCDEF 0.000 0.804 Asphalt | 06-05-17  9.98897  78.02671
ABC-

NHOOxx 0.804 1.000 Both Asphalt | 06-05-17  9.98444  78.02934
DEF

NHooxx | PBCDEF 1.000 1.172 Both Asphalt | 06-05-17  9.98341  78.03004

NHooxx | PBCDEF 1.172 2.821 Both Asphalt | 06-05-17  9.98107  78.03078
ABC-

NHOOXX 2.821 4.350 Both Asphalt | 06-05-17  9.96328  78.04160
DEF

NHoOoxx | BCDEF 4.350 6.710 Both Asphalt | 06-05-17  9.95385  78.05255
ABC-

NHOOXX 6.710 12.925 Both Asphalt | 06-05-17  9.93102  78.05648
DEF

1.5 Pavement Width
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The following table lists the fields which need to be populated for the ‘Pavement Width’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Section Code Code indicating starting and ending locations of section HYD-\\//I; a(;l;\ileargt;z;d-

Start Chainage Chainage of the start point (in km) 0.500

End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing

Direction « Increasing (chainage)

»  Decreasing (chainage)

Width of the pavement in metres, classified into one of the >7m and <10.5m
below categories

. >=3,75m and < 5.5m
Pavement Width " >>5mand <7m
. >=7mand < 10.5m

. >=10.5m and <=12.5m

> 12.5m

Width of the pavement in metres, rounded to two places after 7.0

Pavement Width Value .
decimal
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Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOxx ABC-DEF 0.000 0.794 7-10.5m 06-05-17 = 9.98897 78.02671
NHOOxx ABC-DEF 0.794 1.000 Both 7-10.5m 7.00 06-05-17 | 9.98444 78.02934
NHOOxx ABC-DEF 1.000 2.810 Both 7-10.5m 7.00 06-05-17 | 9.98341 78.03004
NHOOxx ABC-DEF 2.810 4.335 Both 7-10.5m 7.00 06-05-17 = 9.98107 78.03078
NHOOxx ABC-DEF 4.335 6.666 Both 7-105m 7.00 06-05-17 | 9.96328 78.04160
NHOOxx ABC-DEF 6.666 12.906 Both 7-105m 7.00 06-05-17 | 9.95385 78.05255

1.6  Shoulder Type

The following table lists the fields which need to be populated for the ‘Shoulder Type’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
“ode indicating starting and ending locations of section 1YD-VIJ (Hyderabad-Vijayawada)

Section Code

Start Chainage Chainage of the start point (in km) 0.500
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End Chainage Chainage of the end point (in km) 1.500

Direction of survey Increasing

Increasing (chainage)

Direction Decreasing (chainage)

Type of shoulder, classified into one of the below categories: ~ Gravel
Shoulder Type » None

Paved

Gravel

Earth
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOxx ABC-DEF 0.000 0.763 Increasing No Shoulder 09-01-16 9.98897 78.02671

NHOOxx ABC-DEF 0.763 0.834 Increasing Gravel 09-01-16 9.98444 78.02934
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NHOO0xx

NHOO0xx

NHOO0xx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

1.7  Shoulder Width

The following table lists the fields for the ‘Shoulder Width’ attribute, which need to be

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

0.834

1.254

2.945

4.327

4.405

6.844

9.359

1.254

2.945

4.327

4.405

6.844

9.359

12.966

Increasing
Increasing
Increasing
Increasing
Increasing
Increasing

Increasing

Gravel

Gravel

Gravel

Gravel

Gravel

Gravel

Gravel

populated. The descriptions of the fields are given below.

NH Number

Section Code
Start Chainage

End Chainage

Direction

New National Highway number

“ode indicating starting and ending locations of section

Chainage of the start point (in km)

Chainage of the end point (in km)

Direction of survey

Increasing (chainage)

Decreasing (chainage)

Width of the shoulder in metres, classified into one of the below
categories

No shoulder

< 1m

>=1mand <= 2m
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09-01-16

05-01-16

05-01-16

05-01-16

05-01-16

05-01-16

05-01-16

NHO0065

9.98341

9.98107

9.96328

9.95385

9.93102

9.91229

9.89041

78.03004

78.03078

78.04160

78.05255

78.05648

78.04961

78.03458

1YD-VIJ (Hyderabad-Vijayawada)

0.500

1.500

Increasing



> 2m

Shoulder Width

Width of the shoulder in metres, rounded to one place 0.5

after decimal
Shoulder Width
Value
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOxxx | ABC-DEF | 0.000 0785 | Increasing O Shoulder 03-01-16 9.98897 = 78.02671

NHOxxx  ABC-DEF = 0.785 2612 | Increasing No 00 | 03-01-16 9.98444 = 78.02934
Shoulder

NHOxxx | ABC-DEF = 2.612 3170 | Increasing  1-2m 20 | 03-01-16 9.98341 = 78.03004

NHOxxx | ABC-DEF = 3.170 5194  Increasing  1-2m 20 | 030116 9.98107  78.03078

NHOxxx | ABC-DEF = 5.194 6793 | Increasing  1-2m 20 | 030116 9.96328 | 78.04160

NHOxxx | ABC-DEF  6.793 11404 | Increasing  1-2m 20 | 030116 9.95385 | 78.05255
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1.8 Topography

The following table lists the fields which need to be populated for the ‘Topography’ attribute.
The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Code indicating starting and ending locations of section HYD-VIJ (Hyderabad-Vijayawada)

Section Code

Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500
Topography of the road, classified into one of the below Flat
categories
- Flat
- Roalling
«  Hilly
Topography
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOxxx ABC-DEF 0.000 0.808 Flat 05-01-16 9.98897 78.02671
NHOxxx ABC-DEF 0.808 1.254 Flat 05-01-16 9.98444 78.02934
NHOxxx ABC-DEF 1.254 2.828 Flat 05-01-16 9.98341 78.03004
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NHOxxx ABC-DEF
NHOxxx ABC-DEF

NHOxxx ABC-DEF

1.9 Cross Section

2.828 4.363 Flat
4.363 6.724 Flat
6.724 12.933 Flat

05-01-16 9.98107 78.03078

05-01-16 9.96328 78.04160

05-01-16 9.95385 78.05255

The following table lists the fields which need to be populated for the ‘Cross Section’

attribute. The descriptions of the fields are given below.

NH Number

Section Code
Start Chainage

End Chainage

Direction

Cross Section

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)
Chainage of the end point (in km)
Direction of survey

« Increasing (chainage)

« Decreasing (chainage)

Cross section type, classified into one of the below
categories
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0.500
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« Cut

- Fil

« Cutand Fil

e Level
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOxxx ABC-DEF 0.000 0.822 Increasing Level 03-01-16 9.98897 78.02671
NHOxxx ABC-DEF 0.822 2.642 Increasing Level 03-01-16 9.98444 78.02934
NHOxxx ABC-DEF 2.642 3.199 Increasing Level 03-01-16 9.98341 78.03004
NHOxxx ABC-DEF 3.199 5.360 Increasing Level 03-01-16 9.98107 78.03078
NHOxxx ABC-DEF 5.360 5.715 Increasing Fill 03-01-16 9.96328 78.04160
NHOxxx ABC-DEF 5.715 6.941 Increasing Level 03-01-16 9.95385 78.05255
NHOxxx ABC-DEF 6.941 11.163 Increasing Level 03-01-16 9.93102 78.05648

1,10 Drain Type

The following table lists the fields which need to be populated for the ‘Drain Type’ attribute.
The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
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Section Code
Start Chainage

End Chainage

Direction

Drain Type

Survey Date

Latitude

Longitude

Code indicating starting and ending locations of section

Chainage of the start point (in km)

Chainage of the end point (in km)

Direction of survey
« Increasing (chainage)

« Decreasing (chainage)

Type of drain, classified into one of the below
categories

Open unlined drain
Open lined drain
Covered line drain

No drain

Date of survey in the format <DD-MM-YY>

Latitude of survey point

Longitude of survey point
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Increasing
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A sample output is shown below for reference:

Open Unlined

NHOxxx ABC-DEF 0.000 0.069 Increasing 09-01-16 9.98897  78.02671
Drain

NHOxxx ABC-DEF 0.069 0.782 Increasing Open Lined Drain 09-01-16 9.98444  78.02934

NHOXxx = ABC-DEF 0.288 0.000 | Decreasing ey UM 09-01-16 | 9.98341  78.03004

NHOXxx = ABC-DEF 0.782 0846 | Increasing orer UM 09-01-16 | 9.98107  78.03078
. Open Unlined

NHOxxx ABC-DEF 0.846 1.254 Increasing 09-01-16 9.96328  78.04160
Drain
. Open Unlined

NHOxxx ABC-DEF 1.254 2.265 Increasing 05-01-16 9.95385  78.05255
Drain
) Open Unlined

NHOxxx ABC-DEF 1.929 0.288 Decreasing 09-01-16 9.93102  78.05648
Drain

NHOxxx ABC-DEF 1.952 1.929 Decreasing No Drain 09-01-16 9.91229  78.04961
. Open Unlined

NHOxxx ABC-DEF 2.265 3.005 Increasing 05-01-16 9.89041  78.03458
Drain
) Open Unlined

NHOxxx ABC-DEF 2.680 1.952 Decreasing 09-01-16 9.88489  78.02995
Drain
. Open Unlined

NHOxxx ABC-DEF 3.005 4.424 Increasing 05-01-16 9.87474  78.02828
Drain
) Open Unlined

NHOxxx ABC-DEF 3.109 2.680 Decreasing 09-01-16 9.87363  78.02744
Drain

NHOXxX ABC-DEF 3.320 3.109 Decreasing  Covered Line 09-01-16 | 9.84857  78.01535
Drain
. Open Unlined

NHOxxx ABC-DEF 3.917 3.320 Decreasing 09-01-16 9.83764  78.00392
Drain

NHOXXX ABC-DEF 4.424 4.601 Increasing gf:i"nunl'”ed 05-01-16 = 9.83711  77.98576

NHOXXX ABC-DEF 4.601 5.693 Increasing ~ OPen Unined 050116 9.83386  77.97729
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1,11 Median Opening

Drain

The following table lists the fields which need to be populated for the ‘Median Opening’
attribute. The descriptions of the fields are given below.

NH Number

Section Code
Start Chainage

End Chainage

Direction

Median Type

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)
Chainage of the end point (in km)
Direction of survey

« Increasing (chainage)

« Decreasing (chainage)

Type of median, classified into one of the below
categories

» Raised;
» Depressed;
- Barrier;

* None.

203

NHO065

HYD-VIJ (Hyderabad-Vijayawada)

0.500
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NHOOxx
NHOOxx
NHOOxx
NHOOxx
NHOOxx

NHOO0xx

1,12

Width of the median in metres, rounded to one place after 0.5
decimal
Median Width
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

ABC-DEF = 0.000 0.794 Raised 05-01-16 | 9.98897 = 78.02671

ABC-DEF = 0.794 1.000 Both Raised 0.5 05-01-16 | 9.98444 = 78.02934

ABC-DEF = 1.000 2.810 Both No Median = 0.0 05-01-16 | 9.98341 = 78.03004

ABC-DEF = 2.810 4.335 Both Raised 1.5 05-01-16 | 9.98107 = 78.03078

ABC-DEF = 4.335 6.666 Both No Median = 0.0 05-01-16 | 9.96328 = 78.04160

ABC-DEF = 6.666 12.906 Both No Median = 0.0 05-01-16 | 9.95385 = 78.05255
Right Of Way

The following table lists the fields which need to be populated for the ‘Right of Way’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO065
Code indicating starting and ending locations of section HYD-VIJ (Hyderabad-Vijayawada)

Section Code

Start Chainage Chainage of the start point (in km) 0.500
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End Chainage

Direction

Row Width

Remarks

Survey Date

Latitude

Longitude

A sample output is shown below for reference:

Chainage of the end point (in km)

Direction of survey

Increasing (chainage)

Decreasing (chainage)

Width of Right of Way (in metres)

Date of survey in the format <DD-MM-YY>

Latitude of survey point

Longitude of survey point

1.500

Increasing

24

06-05-17

9.98897

78.02671

NHOxxx

NHOxxx

NHOxxx

NHOxxx

NHOxxx

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

0.000

1.000

2.000

3.000

4.000

1.000

2.000

3.000

4.000

11.000

Increasing
Increasing
Increasing
Increasing

Increasing
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30

26

24

05-05-15

05-05-15

05-05-15

05-05-15

05-05-15

9.98897

9.98444

9.98341

9.98107

9.96328

78.02671

78.02934

78.03004

78.03078

78.04160



1.13 Pavement composition

The following table lists the fields which need to be populated for the ‘Pavement
composition’ attribute. The descriptions of the fields are given below.

NH Number

Section Code
Start Chainage

End Chainage

Direction

Pavement Type

Bituminous Surface Course
Type

Bituminous Surface

Course Thickness MM
BSC Construction Year
Bituminous Base
Course Type

Bituminous Base Course
Thick—ness

BBC Construction Year

Granular Base Type

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)
Chainage of the end point (in km)

Direction of survey
Increasing (chainage)

Decreasing (chainage)

Type of pavement
Asphalt

Cement concrete

Type of bituminous surface course

Thickness of BSC layer in mm

Year of construction of BSC layer in flexible pavements

Type of bituminous base course

Thickness of BBC layer in mm

Year of construction of BBC layer in flexible pavements

Type of granular base
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0.500
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Increasing

Asphalt
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40
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DBM
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2015
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Granular Base Thick-ness

GB Construction Year

Pavement Quality Concrete
Type

Pavement Quality

Concrete Thickness

PQC Construction Year

Dry Lean Concrete Thickness
MM

Dry Lean Concrete Type

DLC Construction Year
Granular Sub Base

Type

Granular Sub Base Thickness
GSB Construction Year
Design CBR

Survey Date

Latitude

Thickness of GB layer in mm

Year of construction of GB layer in flexible pavements

Type of pavement quality concrete

Thickness of PQC layer in mm

Year of construction of PQC layer in rigid pavements

Thickness of DLC layer in mm

Type of dry lean concrete

Year of construction of DLC layer in rigid pavements

Type of granular sub base

Thickness of GSB layer in mm

Year of construction of GSB layer

Design CBR of the subgrade, expressed in %
Date of survey in the format <DD-MM-YY>

Latitude of survey point
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PQC

300

2015

100

DLC

2015

GSB

200

2014

5%

06-05-17

9.98897



Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

ABC- Both side Asphalt 2015 2015

DEF
X
NHOOC | ABC- 5 110 B asphat  BC | 400 2015 DBM | 80 = 2015 WMM | 250
X DEF side
NHOOCT A 110 | 200 BOMS® acpnai spBC 250 | 2015 BM | 115 | 2015 WMM | 250
X
NHOOC | ABC- 500 220 B™ | Asphalt  BC | 400 2015 DBM 100 2015  WMM | 250
X DEF side
NHOOC | A8C T 500 300 BN aphak sDBC | 250 | 2015 BM | 115 | 2015 WMM | 250
X
NHOOC | ABC 300 310 BOMS9 aqphak  BC | 400 | 2015 DBM 100 | 2015 WMM | 250

(table continued...)
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NA NA NA NA NA GSB 300 9.99

2015 NA 2015 s | 000> 78.03
15
05-05-

2015 NA NA NA NA NA NA GSB 300 | 2015 @ 5% 9.98 | 78.03
15
05-05-

2015 NA NA NA NA NA NA GSB 300 | 2015 | 5% 9.98 | 78.03
15
05-05-

2015 NA NA NA NA NA NA GSB 300 | 2015 @ 5% 9.98 | 78.03
15
05-05-

2015 NA NA NA NA NA NA GSB 300 | 2015 | 5% 9.96 | 78.04
15
05-05-

2015 NA NA NA NA NA NA GSB 300 | 2015 @ 5% 9.95 | 78.05
15

1.14 Carriageway Furniture
The following table lists the fields which need to be populated for the ‘Carriageway Furniture’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
Section Code ode indicating starting and ending locations of section YD-VIJ (Hyderabad-Vijayawada)
Chainage Chainage of the point (in km) 0.500
Direction of survey Increasing
Direction Increasing (chainage)

Decreasing (chainage)
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Wayside amenities classified into one of the below | Road sign
categories:

Crash barriers
Wayside Amenity Type Signs
Street Lights

Km stone
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOXx ABC-DEF 0.012 Increasing Zt{aeftt Hont 03-01-16 9.98897  78.02671
NHOOXX ABC-DEF 0.287 Increasing | oo O 03.01-16 098444  78.02934
NHOOxx ABC-DEF 2.491 Decreasing Road Sign 03-01-16 9.98341 78.03004
NHOOxx ABC-DEF 2.708 Decreasing Road Sign 03-01-16 9.98107 78.03078
NHOOxx ABC-DEF 3.496 Increasing Road Sign 03-01-16 9.96328 78.04160
NHOOxx ABC-DEF 5.160 Increasing Road Sign 03-01-16 9.95385 78.05255
NHOOxx ABC-DEF 5.356 Decreasing Road Sign 03-01-16 9.93102 78.05648
NHOOxx ABC-DEF 8.402 Decreasing Road Sign 03-01-16 9.91229 78.04961
NHOOxx ABC-DEF 10.966 Decreasing Road Sign 03-01-16 9.89041 78.03458

1,15 Wayside Amenities

The following table lists the fields which need to be populated for the ‘Wayside Amenities’
attribute. The descriptions of the fields are given below.
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I I

NH Number

Section Code

Chainage

Direction

Wayside Amenity

New National Highway number

Code indicating starting and ending locations of section

Chainage of the point (in km)
Direction of survey
« Increasing (chainage)
»  Decreasing (chainage)

Wayside amenities classified into one of the below
categories:

»  Bus shelter;

«  Culverts;

»  Restaurant/Motel;

»  Toilet/Public convenience;
»  Rest Rooms for short stay;
« Toll Plaza;

»  First aid/Medical centre;

211

NHO065

HYD-VIJ (Hyderabad-Vijayawada)
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« Telephone booth;
« Petrol pump/minor repair shop (optional);
« Police Station;

« Temple /Mosque;

- Bridges.
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Data Source
Remarks
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOxx ABC-DEF 0.650 Increasing Restaurant/Motel = 05-01-16 9.98897 78.02671
ABC- .

NHOO0xx 1.998 Increasing Restaurant/Motel = 05-01-16 9.98444  78.02934
DEF

NHooxx | PBCDEF 554 Increasing PetrolPump | 05:01-16 9.08341  78.03004
ABC- .

NHOOxx 11.413 Increasing Restaurant/Motel = 05-01-16 9.98107  78.03078
DEF

1.16 Land Use

The following table lists the fields which need to be populated for the ‘Land Use’ attribute.
The descriptions of the fields are given below.
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NH Number New National Highway number NHO0065
Section Code ode indicating starting and ending locations of section YD-VIJ (Hyderabad-Vijayawada)
Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing
Direction Increasing (chainage)

Decreasing (chainage)

Land use classified into one of the below categories: Commercial

Residential;

Commercial;

Industrial;
Land Use Agricultural;
Water bodies;
Mixed.

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17

Latitude Latitude of survey point 9.98897
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Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOO0xx ABC-DEF 0.000 0.797 Increasing Mixed 03-01-16 9.98897| 78.02671
NHOOxx ABC-DEF 0.511 0 Decreasing Mixed 03-01-16 9.98444  78.02934
NHOOxx ABC-DEF 0.797 2.699 Increasing Mixed 03-01-16 9.98341  78.03004
NHOOxx ABC-DEF 0.835 0.511 Decreasing Mixed 03-01-16 9.98107  78.03078
NHOOxx ABC-DEF 0.987 0.835 Decreasing Mixed 03-01-16 9.96328  78.04160
NHOOxx ABC-DEF 1.641 0.987 Decreasing  Agriculture 03-01-16 9.95385  78.05255
NHOOxx | ABC-DEF 2.081 1641 | Decreasing oo 03-01-16 = 9.93102  78.05648
NHOOxx ABC-DEF 2.378 2.081 Decreasing  Agriculture 03-01-16 9.91229  78.04961
NHOOxx ABC-DEF 2.458 2.378 Decreasing  Agriculture 03-01-16 9.89041  78.03458
NHOOxx ABC-DEF 2.699 3.234 Increasing  Agriculture 03-01-16 9.88489  78.02995

SECTION 2 - ROAD CONDITION DATA

Road condition data consists of parameters which directly affect maintenance requirements of
the road. These parameters are dynamic in nature, and therefore a survey to update this
dataset shall be conducted annually for FWD testing and every six months as per Annexure IV
for network survey vehicle testing. The first survey shall be conducted at the time of
completion testing and the remaining surveys shall be conducted as per the defined frequency.

As an example, if majority of highway length (>50%) passes through a state, where defined
survey months are May and November, if completion testing is conducted in April, then the
first network survey shall be conducted in the month of April. This shall be considered as the
network survey to be conducted in the month of May. The 2nd survey shall be conducted in
the month of November, the 3rdsurvey shall be conducted in the month of May and so on. As
regards FWD, the first test/survey shall be conducted at the time of completion in April. The
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2nd test/survey shall be conducted in April of next year and so on.

The road condition data shall be used to update specific worksheets, which are listed
below.

2.1 Visual condition

The following table lists the fields which need to be populated for the ‘Visual Condition’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
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Section Code

Start Chainage

End Chainage

Direction

Lane Number

Ravelling

Pot Holes

Je indicating starting and ending locations of section D-VIJ (Hyderabad-Vijayawada)

Chainage of the start point (in km) 0.500
Chainage of the end point (in km) 1.500

Direction of survey Increasing
Increasing (chainage)

Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1 being 1%t lane on the left L1
from centreline of carriageway, L2 being

2 lane on the left from centerline and so on

Percent of pavement area affected by ravelling, which is converted =~ 2
to the following rating scale:

1 - Very Poor (> 30%)
2 - Poor (11-30%)

3 - Fair (6-10%)

4 - Good (1-5%)

5 - Very Good (0%)

No. of potholes, which is converted to the following rating 1
scale:

1 - Very Poor (> 5)
2 - Poor (3-5)
3-Fair (2)

4 - Good (1)

5 - Very Good (0)
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Edge Break

Cracking

Disintegration

Pavement area containing edge breaks, which is converted to the
following rating scale:

1 - Very Poor (> 5m2)
2 - Poor (1-5m2)

3 - Fair (0.5-1m?)

4 - Good (0-0.5m2)

5 - Very Good (0m2)

Percent of pavement area affected by cracking, which is converted
to the following rating scale:

1 - Very Poor (> 30%)
2 - Poor (21-30%)

3 - Fair (11-20%)

4 - Good (5-10%)

5 - Very Good (<5%)

Percent of pavement area affected by disintegration, which is
converted to the following rating scale:

1 - Very Poor (> 50%)
2 - Poor (20-50%)
3 - Fair (10-20%)
4 - Good (1-10%)

5 - Very Good (<1%)
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Percent of pavement area affected by depression, which is 5
converted to the following rating scale:

1 - Very Poor (> 5%)

2 - Poor (3-5%)
Depression 3 - Fair (1-2%)

4 - Good (0-1%)

5 - Very Good (0)

Percent of pavement area affected by bleeding, which is converted 3
to the following rating scale:

1 - Very Poor (> 50%)

2 - Poor (20-50%)
Bleeding 3 - Fair (10-20%)

4 - Good (1-10%)

5 - Very Good (<1%)

Percent of pavement area affected by patching, which is 4
converted to the following rating scale:

1 - Very Poor (> 30%)

2 - Poor (16-30%)
Patching 3 - Fair (6-15%)

4 - Good (2-5%)

5 - Very Good (<2%)

Condition of the drain, which is converted to thefollowing 2
rating scale:

1 - Poor

Drain Condition 2 - Fair
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Shoulder Condition

Survey Date
Latitude

Longitude

NHOOxx ABC-DEF 0.000 0.500

NHOOxx
NHOOxx
NHOOxx
NHOOxx
NHOOxx
NHOOxx

NHOOxx

Condition of the shoulder, which is converted to the following Fair

rating scale:

1 - Poor

2 - Fair

3 - Good

Date of survey in the format <DD-MM-YY>

Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:

ABC-DEF
ABC-DEF
ABC-DEF
ABC-DEF
ABC-DEF
ABC-DEF

ABC-DEF

0.500
1.000
1.500
2.000
2.500
3.000

3.500

1.000
1.500
2.000
2.500
3.000
3.500

4.000

Increasing
Increasing
Increasing
Increasing
Increasing
Increasing
Increasing

Increasing
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L1

L1

L1

L1
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06-05-17

9.98897

78.02671
4 4 4 4
4 4 4 5
5 5 4 5
5 5 5 5
5 5 5 5
5 5 4 5
5 5 4 5
5 4 3 5



Increasing
NHOOxx = ABC-DEF 4.500 5.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 5.000 5.500 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 5.500 6.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 6.000 6.500 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 6.500 7.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 7.000 7.500 Increasing L1 5 5 5 5
NHOOxx = ABC-DEF 7.500 8.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 8.000 8.500 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 8.500 9.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 9.000 9.500 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF 9.500 10.000 Increasing L1 5 5 3 5

(table continued...)

78.02671
4 4 4 4 2 2 06-05-17 9.98444 78.02934
5 5 5 4 2 2 06-05-17 9.98341 78.03004
5 5 5 5 2 2 06-05-17 9.98107 78.03078
5 5 5 5 2 2 06-05-17 9.96328 78.04160
5 5 5 5 2 2 06-05-17 9.95385 78.05255
5 5 5 5 2 3 06-05-17 9.93102 78.05648
4 4 4 4 2 3 06-05-17 9.91229 78.04961
4 4 4 4 2 2 06-05-17 9.89041 78.03458
5 5 5 5 2 2 06-05-17 0.88489 78.02995
5 5 5 5 2 2 06-05-17 9.87474 78.02828

220



5 5 5 5 2 2 06-05-17 9.87363 78.02744

5 5 5 5 2 2 06-05-17 9.84857 78.01535
5 5 5 5 2 2 06-05-17 9.83764 78.00392
5 5 5 5 2 2 06-05-17 9.83711 77.98576
5 5 5 5 1 2 06-05-17 9.83386 77.97729
5 5 5 5 2 2 06-05-17 9.81804 77.97875
5 5 5 5 2 2 06-05-17 9.77426 77.98129
5 4 4 4 2 2 06-05-17 9.73071 77.97999
5 5 5 3 2 2 06-05-17 9.68686 77.97017

2.2 Roughness

The following table lists the fields which need to be populated for the ‘Roughness’ attribute.
The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Section Code Code indicating starting and ending locations of section HYD-VIJ (Hyderabad-Vijayawada)
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Start Chainage Chainage of the start point (in km) 0.500

End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing

Direction  Increasing (chainage)

»  Decreasing (chainage)

Lwplri International roughness index (IRI) of left wheel path measured 2.33
from laser profilometer

Rwplri International roughness index (IRI) of right wheel path measured from 1.97
laser profilometer

Lanelri Average of the International roughness index (IRI) of left and right 2.15
wheel paths

Speed Speed of vehicle in km/h 42

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17

Latitude Latitude of survey point 9.98897

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

ABC 06-05-

NHOOXx DEF | 0.0 0.1 Increasing | L1 331 516 424 20 - 9.98897 = 78.02671
06-05-

NHOOxx ABC-DEF 0.1 0.2 Increasing |~ L1 281 354 318 @ 37 . 9.98444 | 78.02934
ABC- 06-05-

NHOOXx DEF | 02 0.3 Increasing = L1 231 192 212 | 4 . 9.98341 = 78.03004
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06-05-

ABC-

NHOO0xx DEF 0.3 04 Increasing = L1 2.17 2.37 2.27 46 17 9.98107 | 78.03078
ABC- 06-05-

NHOO0xx DEF 04 0.5 Increasing = L1 2.11 1.72 1.92 42 17 9.96328 | 78.04160
ABC- 06-05-

NHOOxx DEF 0.5 0.6 Increasing = L1 2.33 1.97 2.15 49 17 9.95385 | 78.05255
ABC- 06-05-

NHOO0xx 0.6 0.7 Increasing = L1 2.37 2.00 2.19 42 9.93102 | 78.05648
DEF 17
ABC- 06-05-

NHOO0xx DEF 0.7 0.8 Increasing = L1 2.15 2.17 2.16 33 17 9.91229 | 78.04961
ABC- 06-05-

NHOOxx 0.8 0.9 Increasing = L1 2.45 2.05 2.25 32 0.89041 = 78.03458
DEF 17
ABC- 06-05-

NHOOxx DEF 0.9 1.0 Increasing = L1 2.18 2.51 2.35 48 17 9.88489 | 78.02995

2.3 Rutting

The following table lists the fields which need to be populated for the ‘Rutting’ attribute. The
descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Section Code Code indicating starting and ending locations of section H_\_(D_VIJ (Hyderabad-
Vijayawada)

Start Chainage Chainage of the start point (in km) 0.500
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End
Chainage

Direction

Lane
Number

Rutting Left

Rutting
Right

Rutting Avg

Speed

Survey Date

Latitude

Longitude

Chainage of the end point (in km)

Direction of survey

« Increasing (chainage)

« Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc.,
L1 being 1¢t lane on the left from centreline
of carriageway, L2 being

2" lane on the left from centerline and so
on

Rut depth in mm, measured from left wheel
path

Rut depth in mm, measured from left wheel
path

Average rut depth measured from left and
right wheel paths

Speed of vehicle in km/h

Date of survey in the format <DD-MM-
YYYY>

Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:
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Increasing

L1

20

19

42

06-05-17

9.98897

78.02671



NHOOxx g?ii Increasing 9.98897 78.02671
17

NHOOXC | o 0.5 10 | Inceasing| L1 20 18 19 37 %% oogas 78.02034
17

NHOOXC | o 1.0 15 | Inceasing| L1 10 8 9 a2 %% gog341 78.03004
17

NHooxx | B 15 20 | Increasing L1 5 6 6 a6 %9 o107 78.03078
DEF 17

NHODXC | o 2.0 25 | Inceassng L1 10 10 10 22 %% 99638 78.04160
17

NHooxx | B 2.5 30 | Inceasing L1 7 5 6 a0 | 905 905385 78.05255
DEF 17

NHODXC | o 3.0 35 | Ingeasing L1 20 18 19 2 %% 99100 78.05048
17

NHOOXx ’g?f,; 3.5 45 | Increasing L1 5 5 5 33 %9 90120 78.04961
17

NHODXK | o 45 50 | Inceasing L1 5 5 5 22 % ggou 78.03458
17

2.4 Texture Depth

The following table lists the fields which need to be populated for the ‘Texture Depth’
attribute. The descriptions of the fields are given below.

NH Number New National Highway number NHO0065

Section Code indicating starting and ending locations HYD-VI; derabad

Code of section . (Hyderabad-
Vijayawada)

Start Chainage of the start point (in km) 0.500

Chainage
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End Chainage of the end point (in km) 1.500
Chainage

Direction of survey Increasing
Direction « Increasing (chainage)

« Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1
L1 being 1¢t lane on the left from centreline
Lane of carriageway, L2 being
Number
2" [ane on the left from centerline and so
on
Texture Left Texture depth of pavement in mm, 0.40
measured from left wheel path
Texture Texture depth of pavement in mm, measured 0.30
Right from left wheel path
Texture Average texture depth measured from 0.35
Average left and right wheel paths
Speed Speed of vehicle in km/h 4
Survey Date Date of survey in the format <DD-MM- 06-05-17
YYYY>
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHooe | MBS 0.0 Increasing | L1 0605 g.98807  78.02671

17
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NHOOxx

NH0O0xx

NH0O0xx

NH0O0xx

NH0O0xx

NHOOxx

NHOOxx

NH0O0xx

2.5

ABC-
DEF
ABC-
DEF
ABC-
DEF
ABC-
DEF
ABC-
DEF

ABC-
DEF

ABC-
DEF

ABC-
DEF

Skid Resistance

0.5

1.0

1.5

2.0

2.5

3.0

3.5

4.5

1.0

1.5

2.0

2.5

3.0

3.5

4.5

5.0

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

L1

L1

L1

L1

L1

L1

L1

L1

0.60

0.80

0.40

0.30

0.70

0.40

0.90

0.40

0.50

0.90

0.40

0.30

0.60

0.50

0.80

0.30

0.55

0.85

0.4

0.3

0.65

0.45

0.85

0.35

37

42

46

42

49

42

33

32

06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17

9.98444

9.98341

9.98107

9.96328

9.95385

9.93102

9.91229

9.89041

The following table lists the fields which need to be populated for the ‘Skid Resistance’
attribute. The descriptions of the fields are given below.

NH Number

Section
Code

New National Highway number

Code indicating starting and ending locations

of section
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NHO0065

HYD-VI]

(Hyderabad-

Vijayawada)

78.02934

78.03004

78.03078

78.04160

78.05255

78.05648

78.04961

78.03458



Start Chainage of the start point (in km) 0.500
Chainage
End Chainage of the end point (in km) 1.500
Chainage

Direction of survey Increasing
Direction « Increasing (chainage)

« Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1
L1 being 1¢t lane on the left from centreline
Lane of carriageway, L2 being
Number
2" |ane on the left from centerline and so
on
Skid Left Skid resistance of pavement measured 25
as skid number, measured from left
wheel path
Skid Right Skid resistance of pavement measured as 24
skidnumber, measured from left wheel
path
Skid Average skid resistance measured from left 24.5
Average and right wheel paths
Speed Speed of vehicle in km/h 42
Survey Date Date of survey in the format <DD-MM- 06-05-17
YYYY>
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:
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NHOOxx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

NHOOxx

2.6

ABC-
DEF

ABC-
DEF

ABC-
DEF
ABC-
DEF
ABC-
DEF
ABC-

DEF

ABC-
DEF

ABC-
DEF

ABC-
DEF

0.0

0.5

1.0

1.5

2.0

25

3.0

3.5

4.5

0.5

1.0

1.5

2.0

2.5

3.0

3.5

4.5

5.0

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

NH Number

L1

L1

L1

L1

L1

L1

L1

L1

L1

Falling Weight Deflectometer (FWD)

New National Highway number
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25.0

23.0

23.0

22.0

20.0

24.0

28.0

21.0

25.0

24.0

23.0

240

22.0

21.0

240

28.0

21.0

24.0

24.5

23.0

235

22.0

20.5

24.0

28.0

21.0

24.5

20

37

42

46

42

49

42

33

32

06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17
06-05-
17

9.98897

9.98444

9.98341

9.98107

9.96328

9.95385

9.93102

9.91229

9.89041

78.02671

78.02934

78.03004

78.03078

78.04160

78.05255

78.05648

78.04961

78.03458

The following table lists the fields which need to be populated for the ‘FWD’ attribute. The
descriptions of the fields are given below.

NHO0065



Section Code Code indicating starting and ending locations of section HYD-VIJ (qu_erabad-
Vijayawad
a)
Chainage Chainage of survey point (in km) 0.500
Direction of survey Increasing
Direction . Increasing (chainage)
. Decreasing (chainage)
Number of the lane: L1, L2, R1, R2, etc., L1 being 1¢tlane on the L1
left from centreline of carriageway, L2 being 2" [ane
Lane Number on the left
from centerline and so on
Air Temperature Air temperature recorded in °C 33
Surface Temperature Temperature of the pavement surface, recorded in °C 393
Peak Load Peak impulse load, measured in kN 45.7
Deflection0 Surface deflection at the test load center, measured in micron 246
. Surface deflection at location 1 from the test load center,
Deflection1 L
measured in micron
110
Distancel Distance of location 1 from the test load center 300
. Surface deflection at location 2 from the test load center,
Deflection2 L
measured in micron
153
Distance2 Distance of location 2 from the test load center 600
. Surface deflection at location 3 from the test load center,
Deflection3 .
measured in micron
110
Distance3 Distance of location 3 from the test load center 900
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Deflection4

Distance4

Deflection5

Distanceb

Deflection6

Distance6

Deflection7

Distance?7

Deflection8

Distance8

Elastic Modulus
BituminousE1l

Elastic Modulus
GranularE2

Elastic Modulus
SubGradeE3

Surface deflection at location 4 from the test load center,
measured in micron

Distance of location 4 from the test load center

Surface deflection at location 5 from the test load center,
measured in micron

Distance of location 5 from the test load center

Surface deflection at location 6 from the test load center,
measured in micron

Distance of location 6 from the test load center

Surface deflection at location 7 from the test load center,
measured in micron

Distance of location 7 from the test load center

Surface deflection at location 8 from the test load center,
measured in micron

Distance of location 8 from the test load center

Elastic modulus of bituminous layer, back calculated in MPa

Elastic modulus of granular layer, backcalculated in MPa

Elastic modulus of subgrade, back calculated in MPa
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76

1200

59

1500

1800

35

2100

28

2400

3359

396

90



Corrected Elastic

Modulus BituminousE1 Corrected elastic modulus of bituminous layer in MPa 3424
Corrected Elastic . .
Modulus GranularE2 Corrected elastic modulus of granular layer in MPa 300
CorrectedElasticModul . .
usSubGradeE3 Corrected elastic modulus of subgrade in MPa 69
Bituminous Layer Thickness of bituminous layer in mm 105
Base Layer Thickness of base layer in mm 230
GSB Layer Thickness of GSB layer in mm 200
Subgrade CBR CBR of subgrade 0.08
BituminousLayerCoeffic o er coefficient of the bituminous layer
ientAl

0.36
saseLayerCoefﬁcientA Layer coefficient of the base layer

0.17
GranularBaseLayerCoe ;
ficientA3 Layer coefficient of the GSB layer

0.17
Structural Number Structural number of the pavement 3.86
Modified Structural Modified structural number including contribution from subgrade
Number

4.85
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

232



NHOOxx ABCDEF 0.500

NHOOxx ABCDEF 1.000 LHS L1 29.9 32.6 45.4 317 163 300 217
ABC-

NHOOxx 1.499 RHS R1 33.0 39.3 45.7 246 110 300 153
DEF

NHOOxx ABGDEF 2.000 LHS L2 28.7 324 46.0 293 130 300 187
ABC-

NHOOxx 2.500 RHS R2 33.7 45.8 45.3 429 232 300 316
DEF

NHOOxx ABGDEF 3.000 LHS L1 29.0 33.0 45.7 343 204 300 252

NHOOxx ABGDEF 3.500 RHS R1 33.5 454 44.5 373 194 300 268
ABC-

NHOOxx 4.010 LHS L2 28.9 33.5 45.0 348 201 300 254
DEF

NHOOxx ABGDEF 4.500 RHS R2 33.3 40.3 46.0 393 241 300 301

(table continued...)
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1200 1500 1800 2100
600 158 900 104 1200 70 1500 48 1800 38 2100 28
600 110 900 76 1200 59 1500 44 1800 35 2100 28
600 126 900 81 1200 62 1500 44 1800 32 2100 23
600 227 900 152 1200 116 1500 86 1800 71 2100 58
600 196 900 144 1200 117 1500 85 1800 65 2100 48
600 187 900 118 1200 83 1500 47 1800 31 2100 22
600 198 900 135 1200 105 1500 64 1800 42 2100 26
600 231 900 162 1200 123 1500 82 1800 62 2100 46

(table continued...)

230 200 0.08

2400 6213 6447

2400 5356 195 100 5295 143 78 105 230 200 0.08
2400 3359 396 90 3424 300 69 105 230 200 0.08
2400 4830 226 100 4770 169 78 105 230 200 0.08
2400 4570 137 97 4781 93 75 105 230 200 0.08
2400 8454 135 100 8374 91 78 105 230 200 0.08
2400 4394 165 100 4590 117 78 105 230 200 0.08
2400 7817 139 96 7762 95 74 105 230 200 0.08
2400 7666 123 95 7847 81 73 105 230 200 0.08
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(table continued...)

2.7 Falling Weight Deflectometer (FWD) Rigid

The following table lists the fields which need to be populated for the ‘FWD Rigid’ attribute.
The descriptions of the fields are given below.

NH Number New National Highway number NHO0065
Code indicating starting and ending locations of section \legy\g\av gl-(ljyad)erabad-

Section Code

Chainage Chainage of the point (in km) 0.500
Direction of survey Increasing
. Increasing (chainage)

Direction . Decreasing (chainage)

Lane Number Number of the lane: L1, L2, R1, R2, etc. L2

Air Temperature Air temperature recorded in °C 30.1
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Surface Temperature

Peak Load

Deflection1

Deflection2

Deflection3

Deflection4

Concrete Slab Thicknessh

Area of Deflection Basin

Radius of Relative
Stiffness

NormalizedDeflectiond 1

NormalizedDeflectiond2
NormalizedDeflectiond 3
NormalizedDeflectiond 4

Modulus of Subgrade
Reaction k

Elastic Modulus of
Concrete Ec

Cube Strength of
Concrete fck

Flexural strength of
concrete fmr

Date Of Testing

Latitude

Temperature of the pavement surface, recorded in °C

Peak impulse load, measured in kN

Surface deflection at the test load center, measured in micron

Surface deflection at 300 mm from the test load center, measured
in micron

Surface deflection at 600 mm from the test load center, measured
in micron

Surface deflection at 900 mm from the test load center, measured
in micron

Thickness of concrete slab, measured in mm

Area of deflection basin, calculated from measured deflections, in cm?2

Radius of relative stiffness, calculated in mm

Normalized deflection at location 1, in mm
Normalized deflection at location 2, in mm
Normalized deflection at location 3, in mm

Normalized deflection at location 4, in mm

Modulus of subgrade reaction, measured in MPa/m

Elastic modulus of concrete, calculated in MPa

Cube strength of concrete, calculated inMPa

Flexural strength of concrete, calculated in MPa

Date of testing in the format <DD-MM-YY>

Latitude of survey point
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39.4

103.7

140

121

108

101

300

761

823

3.1

2.9

24

1.9

131

26118

27

3.7

06-05-17

9.98897



Longitude Longitude of survey point 78.02671
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RFP Document - NHIDCL/Meghalaya/NH-06/HSC/IE/2026

Section VI-A: List of Key Experts and Required Qualifications:-
Consultancy Services(Ref ITC-clause 1.4)

Note for Consultants: Regarding this Section, Consultants must fill
following forms:-

a)  Form T-6: Team Composition, Assignment, and Key Experts’ Inputs
b)  Annexto Form T-6: Key Expert Curriculum Vitae (CV)

The total estimated inputs of the Key Experts and their breakup is given below

MAN MONTHS INPUT FOR KEY PROFESSIONAL STAFF

INDEPENDENT ENGINEER
Normal Highway Project

The project is divided into four packages. For the purpose of team formation, and
evaluation of Key Personnel as per Evaluation criteria, the tentative length of each package
is (i) Package-1 - 45.645 km, (ii) Package 2 - 32.955 km, (iii) Package-3 as 55.1 km and (iv)
Package-4 as 31.035 km. The tentative length is subject to change for other purposes, and
it shall not attract change of scope for IE services. The bidders shall form team accordingly,
and provide package wise team composition as part of its technical bid submission. There
will one central co-ordination team to be stationed in the project stretch in addition to four
project team for four packages which will be stationed in the respective project packages.
As such there would 4 field offices of the Consultant and tentative location of these offices
would be (i) Mawlyngkhung (ii) Khleriate (iii) Jowai and (iv) Badarpur. The Co-ordination
team will be stationed at Jowai and will share the office at Jowai.

The input months for the man power will be as follows:

No. Position Name 48 months
Ratel No.of man-| Amount
months*
Central Coordination Team
Project Coordinator (01 No) 1x36
A2 Contract Expert (01 No) 1x12
Professional Staff
Team Leader cum Senior Highway Engineer 48 x4
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(04 No)
2. Resident cum Highway Engineer (04 No) 48 x 4
3. Bridge/Structural Engineer (04 No) 48 x4
4, Senior Pavement Specialist (04 No) 42x 4
d. Senior Quality cum Material Expert (04 No) 42 x4
6. Road Safety Expert (04 No) 42 x4
7. Senior Geotechnical Expert (02 No) 42x2
8. Senior Geologist (02 No) 42x2
Sub - Total 1296
Sub-professional
1. Survey Engineer (08 No.) TBN 42x 8
2. Assistant Highway Engineer (12 No) TBN 42 x12
3. CAD Expert (08 No) TBN 42 x 8
4. Assistant Environmental Engineer (04 No) TBN 42 x4
5. Assistant Bridge Engineer (12 No) TBN 42 x 12
6. Assistant Quality Cum Material Engineer TBN 42x12
(12 No)
7. Assistant Geotechnical Engineer (04 No) TBN 42 x4
8 Assistant Geologist/Slope Stability Engineer (04 TBN 42 x4
No)
9. Electrical Engineer (04 No) TBN 15x4
10. HTMS/Toll Expert (03 No) TBN 15x3
1. Quantity Surveyor (08 No) TBN 42 x 8
12. Horticulture cum Landscaping Expert (04No.) TBN 30x4
13. Lab Technician TBN 36x8
Sub Total 3537
Total 4833
TBN = To Be Named
Note:

1. The other inputs like support staff shall be provided by the Consultant of an acceptable

type commensurate with the roles and responsibilities of each position

2. In case of project having different construction period, Man Month Input shall be
adjusted proportionately

3. The Contract Specialist, Financial Expert or Legal expert or any other expert as per
project requirement may be required for the project for specific needs. Their deployment
shall be arranged by the Consultant on specific requisition from the Authority and the
payment shall be made as per the actual deployment. The Financial Expert or Legal expert
or Contract Specialist shall be paid at the rates quoted for Senior Pavement Specialist.
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QUALIFICATION OF KEY PERSONNEL

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER

This is the senior most position and the expert engaged as the team leader shall be responsible
for reviewing the entire Project preparation and implementation activities of the Concessionaire.
He shall check all the Designs being prepared by the Concessionaire, ensure execution of works
on site as per specification and standards, and continuously interact with the NHIDCL and the
Concessionaire. He shall undertake Project site visits and shall guide, supervise, coordinate and
monitor the work of other experts in his team as well as those of the Concessionaire. The
candidate is required to be a Senior Highway Engineer, who should have a proven record of
supervising, organising and managing of construction of highway projects and also of Project
preparation of large magnitudes projects, as defined below, financed by international lending
agencies and others. Knowledge of Project management shall be an added advantage.

Essential Qualifications:

a) Graduate in Civil Engineering from recognized university.

b) Total Professional Experience of at least 15 years in handling Highway Projects.

c) At least 5 years experience as Team Leader/Project Manager or similar capacity in Highway
Development Project.

d) He should have handled as Team Leader/Project Manager or similar capacity of at least two
projects in Construction Supervision / IC (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

e) He should have handled as Team Leader or similar capacity of at least two Projects of project
Preparation of major highway Project (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

f) Experience as Team Leader/Project Manager or similar capacity in Operation and
Maintenance of Major Highway Projects (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Construction Management/Transportation/Highway
Engineering/Structural Engineering/any specialised stream of Civil Engineering.

b) Highway Development Projects (of length 40% of project length or more of similar
configuration (2/4/6 laning)) taken up under EPC/ PPP.

c) Degree/Diploma/Certificate in Project Management/Training programme in Highways
Engineering from IAHE.
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Note: Similar Capacity includes the following positions — On behalf of Consultant: Team
Leader / Resident Engineer (Construction Supervision/IE/AE); On behalf of Concessionaire:
Project Manager (Construction/Construction Supervision); In Government Organizations:
Superintending Engineer (or equivalent) and above. Only those projects will be considered for
evaluation at SI. No. 1(d), 1(e) & 1(f), where the input of the personnel is 12 months, 9 months
and 12 months respectively.

RESIDENT CUM HIGHWAY ENGINEER

The Resident cum Highway Engineer shall be responsible for supervising the works of highway
to be constructed by the Concessionaire for this project. He shall also inspect the pavement
rehabilitation and repair works to be undertaken by the Concessionaire.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 12 years in Highway Projects.

c) At least 5 years experience in similar capacity in Highway Development Project.

d) Should have handled at least 2 major projects (of length 40% of project length or more of
similar configuration (2/4/6 laning) and above).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in  Transportation/Highway  Engineering/Structural
Engineering/Geotechnical Engineering/any specialised stream of Civil Engineering.

b) Attended Minimum 5 days training programme in field related to Design and supervision of
Highways related topic from IAHE.

c) Experience of Highway Project (of length 40% of project length or more of similar
configuration (2/4/6 laning) and above) of Construction / Construction Supervision / IC of
Highway projects, Interchange / any other structures.

d) Experience in similar capacity in supervision of at least 2 Major Highway Bridges.

e) Experience in supervision of Rehabilitation and repair of 2 nos Major Bridges.

SENIOR PAVEMENT SPECIALIST

The expert shall be continuously interacting with the Concessionaire, for the review of highway
designs and drawings using sophisticated computer software and also construction and O&M
works and to ensure life cycle cost effectiveness and viable design of pavement including
appropriate rehabilitation / strengthening of the existing two lane pavement which is
significantly distressed. He shall also be responsible for ensuring complete adherence to
maintenance standards during Construction and Operation period.

Essential Qualifications:
a) Graduate in Civil Engineering from a recognized University.
b) Professional Experience of at least 10 years in Pavement Design / Pavement Construction /
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Pavement Maintenance of Highways / Roads / Airfield Runways.

c) Experience of at least 5 years in similar capacity in Construction / Construction Supervision
of 2/4/6 laning of major highway projects.

d) Experience as Pavement / Geotechnical Engineer in Construction/Construction Supervision
of at least 2 major highway projects (of length 40% of project length or more of similar
configuration).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Highway Engineering / Pavement Engineering / Transportation
Engineering.

b) Experience as a Pavement Specialist/Pavement Engineer in Highway projects of similar
configuration.

c) Attended residential training programme related to pavement/highway design from IAHE.

SENIOR QUALITY/MATERIAL EXPERT

The Quality/Material Expert shall review the test results of bore holes, quarry and borrow area
material to find out their strength characteristics and suitability for using them in construction.
He shall inspect the Concessionaire’s field laboratories to ensure adequacy and capability. He
shall supervise quality assurance aspects including crushers and mixing plants.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 10 years in handling Highway projects.

c) Experience of at least 5 years as Senior Quality/Material Expert or similar capacity in
Construction / Construction Supervision / major highway projects.

d) Experience as Senior Quality/Material Expert or similar capacity in handling of at least 2
similar highway projects (of length 40% of project length or more).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Geotechnical Engineering / Foundation Engineering / Soil
Mechanics.

b) Trained in 16 days material testing process course from IAHE or CRRI.

ROAD SAFETY EXPERT

Responsible for the overall Road Safety Aspect of the Project. He shall ensure that safety
provisions as per relevant codes are strictly followed at site during Construction of Road and
also during the Maintenance Period.
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Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 10 years in handling Highway projects.

¢) Minimum 5 years experience in Road Safety works of Major Highway Projects (4/6 laning
projects).

d) Experience in Road Safety Audit of at least 2 highway/expressway projects including 1 at
design stage.

e) Experience in Road Safety Management Plan.

) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Traffic Transportation/Safety Engineering.

b) Experience in identification and improvement of black spots on Major Highway Projects.
c) Experience in preparation of Road Safety Management Plan for inter urban Highways.

d) 15 days Certificate course on Road Safety Audit from IAHE/CRRI.

BRIDGE / STRUCTURAL ENGINEER

Responsible for reviewing the Project preparation and implementation activities for bridges.
Shall check designs and drawings, ensure execution per standards, track progress, recommend
on EQT, CoS, Force Majeure, disputes, and upload progress on data portals.

Essential Qualifications:

a) Graduate in Civil Engineering.

b) Professional Experience of at least 12 years in handling Bridge Projects.

c) At least 5 years as Team Leader/Project Manager or similar in Highway Development Project.
d) Handled at least 2 projects in Construction Supervision/IC (length criteria 40% or more).

e) Handled at least 2 projects involving at least one Major Bridge (minimum 300 m length
without approaches).

f) Experience in O&M of Major Bridge (minimum 300 m length).

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Structural Engineering or equivalent.

b) Highway Development Projects (length 40% or more).

c) Degree/Diploma/Certificate in Project Management.

d) Residential training programme on Collapse/failure of bridges/structures.

Note: Similar capacity includes TL/RE (Consultant), Project Manager (Contractor/
Concessionaire), Superintending Engineer (Govt). Input criteria: 12 months, 9 months, 12
months respectively.
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SENIOR GEO-TECHNICAL EXPERT
Responsible for geotechnical investigations, supervising tests, assisting tunnel design.

Essential Qualifications:

a) Graduate in Civil Engineering/Masters in Engineering Geology.

b) Professional Experience of at least 20 years.

c) At least 10 years in Construction/Construction Supervision of transportation tunnel projects
in developed countries.

d) Experience as Geotechnical Engineer in at least 4 tunnel projects >4 km.

e) Specific experience in vertical shaft sinking >200 m.

f) Project preparation of at least 2 tunnel projects >4 km.

g) Not more than 65 years.

h) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Post Graduate in Rock Mechanics/Foundation Engineering/Tunnel Engineering.
b) At least one training course in past 2 years from IAHE.

FUNNELSAFETY-EXPERT
. bl Lcaf ! audits.

ial lifications:
; I in Civil/Mini ineering.
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by ALI - : ; : .

SENIOR GEOLOGIST
Responsible for geological verification, assisting tunnel design, and monitoring tunnel works.

Essential Qualifications:

a) Masters in Geology/Applied Geology.

b) Professional Experience of at least 20 years.

c) At least 7 years in similar capacity in tunnel construction/supervision.

d) At least 5 years of supervision of major tunnel projects in Himalayan region using NATM.
e) Handled at least 2 highway tunnel projects >4 km in length.

f) Not more than 65 years.

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Handled at least 2 major tunnel projects in project preparation/DPR.
b) Training/certificate course in relevant field.

RESIDENT CUM PAVEMENT SPECIALIST
Responsible for reviewing pavement designs, ensuring adherence to standards during
construction and O&M.

Essential Qualifications:

a) Graduate in Civil Engineering.

b) Professional Experience of at least 12 years.

c) At least 5 years in similar capacity in Construction/Construction Supervision of major
highway projects.

d) Experience in at least 2 major highway projects (length >40% of project length).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Post Graduate Degree in Highway/Geotechnical/Transportation/Structural Engineering.
b) Experience in Highway project construction/supervision on EPC/PPP mode (length >40%
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of project length).
c) At least one training course in past 2 years from IAHE.

ok Note: Experience in a similar capacity in handling similar highway projects, to be
considered as 40% of the each package length. The lengths of each package in this project are:
Pkg-1 = 45.645 km, Pkg-1l = 32.955 km, Pkg-I11 = 55.10 km, and Pkg-IV = 31.035 km.

SUB PROFESSIONAL
SURVEY ENGINEER

The candidate should be Graduate in Civil Engineering at least 5 years experience or diploma
in civil Engineering with 10 years experience in the field of surveying in highway projects and
they should have also dealt with at least 2 project of similar nature. This position requires
thorough understanding of modern computer based method of surveying with total station
digital level etc.

ASSISTANT HIGHWAY ENGINEER
The Candidate should be Graduate in Civil Engineering with minimum 5 year experience or

diploma in Civil Engineering with 10 years experience in highway Projects. He should have
dealt with atleast 2 project of similar nature.

CAD EXPERT

He should be Graduate in Civil Engineering/Computer Science having experience 3 year
experience in computer related design method for highway engineering.

ASSISTANT ENVIRONMENTAL ENGINEER

The Candidate should be Graduate in Civil Engineering/Environmental Engineering or other
relevant qualification. He should have at least 6 years experience out of which 2 years in
highway projects. He should have good knowledge of MOEF guidelines/requirements for
mitigation measures.

BRIDGE ENGINEER
The Candidate should be Graduate in Civil Engineering with minimum 5 year experience or
diploma in civil Engineering with 10 years experience in highway Projects. He should have

handled at least 2 major bridge project.

ASSISTANT QUALITY CUM MATERIAL ENGINEER
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The Candidate should be Graduate in Civil Engineering with minimum 5 year experience or
diploma in civil Engineering with 10 years experience in highway Projects. He should have
handled at least 2 project.

ELECTRICAL ENGINEER

The Candidate should be Graduate in Electrical Engineering from recognised institute. He
should have at least 5 years experience.
HTMS/TOLLING SYSTEM EXPERT

The candidate should be a Systems Engineer having experience of at least 5 Years.He should
be well versed either in preparation of standards or in implementation of projects of electronic
toll collection and ATMS/ITS/HTMS. He should have bachelor’s degree in
Electronics/Computer Science/IT. He should have knowledge of international latest practices
in the field of electronic toll collection (ETC) and ATMS/ITS/HTMS. He should have work
experience of either design or implementation on at least 1 ATMS/ITS/HTMS project and at
least 1 ETC project in similar capacity.

QUANTITY SURVEYOR

He should be Graduate or equivalent in Civil Engineering having Min. 5 years of professional
experience or diploma in civil Engineering with 10 years experience in preparation of highway
project estimates. He should have Min. 3 years experience in Preparation of Bill of
Quantities/estimates for major highway projects costing Rs.300 Crore or above.

HORTICULTURE CUM LANDSCAPING SPECIALIST

He should be a Graduate in Agriculture with specialization in Horticulture/Arboriculture having
minimum 5 year of field experience in Horticulture/Arboriculture and landscaping. He should
have minimum 5 years field experience.

Lab Technician: - Graduate in Civil Engineering with one year experience or Diploma in
Civil Engineering or B.Sc. with 3 year experience.

ASSISTANT GEOLOGIST

a) Masters in Geology/Applied Geology.

b) Professional Experience of at least 10 years.

c) At least 2 years in similar capacity in tunnel construction/supervision.

d) At least 2 years of supervision of major tunnel projects in Himalayan region using NATM.
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e) Handled at least 1 highway tunnel projects >500 m in length.

ASSISTANT GEO-TECHNICAL ENGINEER

Essential Qualifications:

a) Graduate in Civil Engineering/Masters in Engineering Geology.

b) Professional Experience of at least 10 years.

c) At least 2 years in Construction/Construction Supervision of transportation tunnel projects
in developed countries.

d) Experience as Geotechnical Engineer in at least 1 tunnel projects >500 m.

Note:- All sub-professionals shall submit medical certificate of fitness before joining

Section VII: Evaluation/ Scoring Criteria

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026; Tender Title: Consultancy
Services (Ref ITC-clause 1.4)

Consultants must fill up the following Forms regarding this Section:

a) Form T-2: Consultant’s Organization and Experience

b) Form T-2A Technical Capacity

¢) Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, and
Inputs

to be Provided by the Procuring Entity

d) Form T-4: Description of Approach, Methodology and Work Plan in Responding to the
Terms of Reference

e) Form T-5: Work Schedule and Planning for Deliverables
f) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs
g) Annex to Form T-6: Key Experts’ Curriculum Vitae (CV)

The eligibility and evaluation criteria shall be as follows as given in this section below:-
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The points assigned to Technical Evaluation criteria are:

S-No. Description Marks
1 Relevant experience for the assignment 25
2 Rating of the Firm 40
2 Experience in use of technology for road inspection 10
4 Qualifications and competence of the key staff for the | 25
assignment
Total 100

1. Sub criteria for Relevant Experience of the firm for the assignment

Average Annual Turnover (last 3 years) from consultancy business of civil

Engineering Projects (Minimum Rs. 387 crore) S
No of Highway Professionals with the Firm c
Experience as Independent Engineer/Authority Engineer/Construction .
Supervision in Number of

Highway Projects of length equal to project length for which IE bids are invited of

similar category for which RFP invitedof 2/ 4/6**-laning or more in last 7 years*

Experience in DPR preparation for Number of Highway Projects (of length equal to 3
project length of similar category for which RFP invited of 2/4/6**-laning or

more) in last 7 years *

Experience in Construction Supervision as AE/IE/PMC of Major structures having 3
lengthof more than 500 meter in last 7 years.

Experience preparation of DPR of Major structures having length of more than 2
500 meter in last 7 years.

Additional requirement in case of specialized projects*** E

*  Consultants should give details of the experience of the firm considering the
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2,

completed and the on-going highway assignments, separately for PPP and non-
PPP Projects along with experience certificates from clients. This list of the
completed works should also include those assignments which are substantially
(90% of Contract value) completed. No Qualification/Experience etc. shall be
considered without proof of experience.

Experience of Authority’s/ IndependentEngineer for having offered consultancy
services to a private organization shall not be considered as relevant experience
for current assignment.

**  Similar projects means 2/4/6 lane as applicable for the project for which RFP
is invited. For 2-lane projects experience of 4/6 lane also to be considered with a
multiplication factor of 1.5. Experience of 4/6 lane shall be considered
interchangeably for 4/6 laning projects. For 4/6 laning projects, experience of 2
lane will be considered with a multiplication factor of 0.4, but only for those 2 lane
projects whose cost of consultancy services was more than Rs.3.0 crores.

*** |n case the project includes any specialized nature of work such as tunnels,
specialized structures etc. in substantial quantum, this requirement/Marks may be
included by suitably adjusting marks of other attributes.

In case of JV the turnover and experience details of Lead and JV Employer’s
certificate should be submitted substantiating the experience claimed by the firm.

Sub- Criteria for assessment of rating of the Firm

S. No. NHAI Published Rating Marks assigned
Score of the Firm
1. >80 40
2. >75 and < 80 35
3. >70 and < 75 30
4, >65 and <70 25
5. >60 and < 65 20
6. >55 and < 60 15
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7. Less than 55

For evaluation purpose Rating of the firm published by NHAI shall be
considered.The rating shall be calculated for both JV Members and weighted average shall be
used for calculating the marks of the JV for the purposes of tender evaluation as under:

Share of Lead Partner in JV =S1
Share of Other Partner in JV = S2
Rating of Lead Partner = R1

Rating of Other JV Partner = R2

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2

Note:

1. For projects with tentative project <= 500 Cr, in case of new entrants as part of JV i.e. JV
members with no historical rating, the rating of only the other partner shall be considered as the

weighted Average Rating of both JV Partners.

2. Rating of non-substantial partner of JV will not be considered for evaluation

3. Sub criteria for Ownership of technology/ Equipment for road inspection
Sr. I Maximum .
No. Description Points Sub-Points
1 Ownership of Network Survey vehicle technology for 20
pavement inspection :
5 Ownership of Mobile Quality Control Unit having Soil
' Testing, Asphat Testing, Concrete testing, Aggregate
Testing and pavement testing equipment onboard along with 3.0
sufficient IT and communication systems
3. Ownership of NABL Acerbated Lab by the firm 15
A Ownership of Mobile Bridge Inspection Unit or
' better technology for bridge inspection 15
Ownership of Falling Weight Reflectometer (FWD) or
5. better 1.0
technology for pavement strength measurement
6. Ownership of Retro reflectometer technology 1.0
Total 10
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Note: A. The Independent Engineer owning the equipment’s shall be required to submit proof
of ownership.

B. The experience of the JV firms in use of technology shall also be counted in the
evaluation. The experience of firm or JV firm in NSV or equivalent technology, FWD or
equivalent technology, MBIU or equivalent technology and Retro reflectometer or
equivalent technology shall be supported by experience certificate. The experience of a
firm/ JV firm for a private concessionaire/ contractor (client) shall be considered certificate
by the Govt Department. Any false certification shall attract penal provisions as per
contract

4. Qualification and competence of following professional/sub-professional staff
for the assignment shall be evaluated. The weightage for various key staff are as under:-

Normal Highway Project:

S. No Staff Position Marks.
1 Team Leader Cum Senior Highway Engineer (TL) 8 (for 4 TLs 1.e for each TL 2 marks)
2 Resident cum Highway Engineer (RHE) 4 (for 4 RHE 1.e for each RHE 1 marks)
3 Bridge/Structural Engineer (BSE) 4 (for 4 BSE i.e for each BSE 1 marks)
4 Sr. Pavement Specialist (PS) 3 (for 4 PS 1.e for each PS 0.75 marks)
5 Quality cum Material Expert (QME) 2 (‘for 4 QME i.e for each QME 0.5 marks)
6 Sr. Geotechnical Expert (SGE) 1(for 2 SGE i.e for each SGE 0.5 marks)
7 Road safety Expert (RSE) 2 (for 4 RSE 1.e for each RSE 0.5 marks)
8 Sr. Geologist (Sr. G) 1(for2Sr. G 1.eforeach Sr. G 0.5 marks)
Total 25

5 T Marks.

N Position

1 Team Leader Cum Senior Bridge Engineer 7

2 Resident cum Pavement Specialist 5

3 Bridge/Structural Engineer 5
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5 Road Safety Expert 3
6 Planning-Engineer 2
7 Quality cum Material Expert 3
Total 25
S- Staff Position Marks.
No
1 Tearm-keader Cor-SemerTunnsH-Expedt 4
5 : : : o Z
3 Geotechnical Expert 4
4 Tunnel Design Engineer 3
5 Tunnel Safety Expert 3
6 Geologist 2
7 Planning Engineer 2
Total 25

Sub criteria for qualification of Key Personnel (i.e. Professional staff)

General qualifications 25
Adequacy for the project 70
Employment with firm 5
Total 100
Notes: -
i) The technical proposal should score at least 70 points to be considered responsive for financial
evaluation.

i) Detailed evaluation criteria which is to be used for evaluation of technical bids is as
indicated below as Appendix-EC.

iii) The Bidder should carryout self-evaluation based on the evaluation criteria at
Appendix-EC. While submitting the self-evaluation along with bid, Bidder shall make
references to the documents which has been relied upon in his self-evaluation.
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iv) Detailed/complete technical evaluation of a bidder shall be made available to that
bidder only giving opportunity to the bidder to respond within 7 days in case they have
any objection on their evaluation.

v)  The single currency for price conversion is INR. Ferevaluation-of bid-propesals-the-

1
-, AN 0O — 1) a aY¥a Q)
G c 5 i

c \/ v O Ci O - G O C

vi) The weightage given to technical proposal is 60%.The weightage to the
Performance Security Quoted by bidder shall be 20% and The weightage given to financial
quote is 20%.

Remarks: Based on experience and the Consulting Industry’s Capacity, Project specific
requirement etc., NHIDCL may modify the above criteria for Selection of IE.
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Appendix-EC

Evaluation Criteria for Assessment of Experience of the Firm.

Reference/Details of | Marks self-
S. Descrintion Max. Marks| projects Claimed for | assessed by
P self-assessment the bidder

Average Annual Turnover (last 3 years) from
consultancy business of civil Engineering Projects
<Rs. 387 Crore — 0 marks

1 Rs. 387 Crore — 3.0 marks 5
Add for additional turnover 0.50 (Zero point five)
marks for every Rs. 129 crore above Rs. 387 crore subject to
maximum 2.0 marks.

Nos of Highways Professional with Firm

2.1 <10 0

2. 2.2 10-20 3 5
2.3 >20 but <30 4
2.5 >30 5

*The professionals who possess degree in Civil Engineering/Transport Planning /Transport
Economics/Traffic Management / Geology/ Environment Science or Engineering and 8 years
experience in highway/bridge /tunnel with employment in the firm for more than one year. The
current Employment Certificate not more than 15 days old shall be uploaded by Key Personnel on
INFRACON. The Form 26 AS/TCS/TDS certificate of such processionals with the firm shall also be
provided in the bid.

Experience as Independent Engineer/Authority 7
Engineer/Construction Supervision/PMC in
Number of Highway Projects of length equal to
project length for which IE bids are invited of
3. similar category for which RFP invited of 2/
4/6**-laning or more in last 7 years*

1 project — 3 marks

Add 0.5(Zero point five) mark extra for completed
assignment subject to maximum 4 (Four)

Experience in DPR preparation for Number of Highway Projects | 3
(of length 40% of project length of similar category for which
4. RFP invited of 2/4/6**-laning or more) in last 7 years *

2 project — 2 marks Add 0.5 (Zero point five) marks extra for
each additional project subject to maximum 1 mark.

Experience in Construction Supervision as AE/IE/PMC of Major| 3
structures having length of more than 500 meter in last 7
years.

2 project — 1.0 marks Add 0.5 (Zero point five) marks extra for
each additional project subject to maximum

2.0 marks

6 | Experience in Preparation of DPR of Major structures having 2
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length of more than 500 meter in last 7 years.

2 project — 1.0 marks Add 0. 5 (Zero point five) marks extra
for each additional project subject to maximum

1.0 marks

Additional requirement in case of specialized projects***

Note 1: In case of JV the turnover and experience details of Lead and JV partners to be added.

Note 2: Employer’s certificate/ certificate from Statutory Auditor should be submitted
substantiating the experience/turnover claimed by the firm.

Note 3: ** For 4/6 laning projects, experience of 2 lane will be considered with a multiplication
factor of 0.4, but only for those 2 lane projects whose cost of consultancy services was more
than Rs.3.0 crores.

*** In case the project includes any specialized nature of work such as tunnels, specialized
structures etc. in substantial quantum, this requirement/Marks may be included by suitably
adjusting marks of other attributes.

1A. Evaluation Criteria for assessment of rating of the Lead Firm

S. No. NHAI Published Rating Score of the Marks assigned
Firm

1. >80 40

2. >75 and < 80 35

3. >70 and <75 30

4. >65 and < 70 25

5. >60 and < 65 20

6. >55 and < 60 15

7. Less than 55 0

For evaluation purpose Rating of the firm published by NHAI shall be considered.
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The rating shall be calculated for both JV Members and weighted average shall be used
for calculating the marks of the JV for the purposes of tender evaluation as under:
Share of Lead Partner in JV = S1

Share of Other Partner in JV = S2

Rating of Lead Partner = R1

Rating of Other JV Partner = R2

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2

Note: For projects with tentative project <= 500 Cr, in case of new entrants as part of JV i.e.
JV members with no historical rating, the rating of only the other partner shall be considered as

the weighted Average Rating of both JV Partners.

Evaluation Criteria for assessment of experience in use of technology for road inspection
S.No. Description Maximum | Reference/ | Marks self-
Point details of assessed by
projects the bidder
Claimed for
self-
assessment
Ownership of Network Survey vehicle
1 technology for pavement inspection 20
Ownership of Mobile Quality Control Unit having
Soil Testing, Asphat Testing, Concrete testing,
2 Aggregate Testing and pavement 3.0
testing equipment onboard along with sufficient IT
and communication systems
3 Ownership of NABL Acerbated Lab by the firm 15
Ownership of Mobile Bridge Inspection Unit or better
4. technology for bridge inspection 15
Ownership of Falling Weight Reflectometer (FWD)
5 or better 10
technology for pavement strength measurement
6. |Ownership of Retro reflectometer technology 1.0
Total 10
Notes:

@ The Consultants owning the equipment shall be required to submit proof of ownership.
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3 Evaluation Criteria for assessment of score of Key Staff for adequacy of the Assignment.

31 Team Leader cum Senior Highway Engineer

S. No.

Description

Max. Points

Reference/Details of
projects Claimed
forself-
assessment

Marks self-
assessed by,
the bidder

General Qualification

25

Graduate in Civil Engineering 17

Post-Graduation in Management/ 03
Construction/ Transportation/Highway
Engineering/Structural Engineering or
equivalent specialized stream of civil
engineering

Minimum 15 days training course from 03
IAHE/CRRI / Govt institute in any filed
related to Highway development

Essential Software Experience- 2
(MS Roads/ Projects, Prima
Vera or other

relevant software )

Adequacy for the Project

70

Professional Experience in Highway Projects:

Total Professional Experience in handling
Highway projects

< 15 years -0

15 years -8 marks

Add 1 mark extra for each additional year of
experience subject to maximum 7 (seven) marks.

15

Experience as Team Leader or similar capacity in
Highway Development Projects (similar
configuration (2/4/6 laning**) and above)

<5 years -0

5 years -11 marks

Add 1 marks extra for each additional year of
experience subject to maximum 4 (four) marks.

15

i)

Experience as Team Leader or similar capacity in
Highway Development projects (of length40%of
project length or more of similar configuration
(2/4/6 laning**) and above) on PPP

1 project -3 marks add 1 mark extra for additional
projects subject to maximum?2 (two) mark
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b) Experience as Team Leader or similar capacity of 10
project Preparation including design of major
highway Project (of length40% project length or
more of similar configuration (2/4/6 laning**) and
above).

< 2 projects -0

2 Projects -8 marks

Add 1 marks for each additional project subject to
maximum 2 marks.

C) Experience in position of Team Leader/Project 20
Manager or similar capacity in Construction
Supervision/IC involving length 40%project length or
more of similar configuration (2/4/6** laning) and
above

< 2 projects - 0

2 Projects — 16 marks

Add 2 marks extra for each additional project subject
to maximum 4 (four) marks

d) Experience as Team Leader or similar capacity in 5
Operation and Maintenance of Major Highway (of
length 40% project length or more of similar
configuration (2/4/6 laning**) and above).

1 project — 4 marks

Add 1 mark extra for each additional project subject
to maximum 1 (one) mark

3 Employment with the Firm 5
<1year-0

1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Total : 100

Note:

(1) Similar Capacity includes the following positions

i) On behalf of Consultant: Team Leader/Resident Engineer (Construction
Supervision/IE/AE/DPR).

iy On behalf of concessionaire/ Contractor: Project Manager (Construction/Construction
Supervision)

iiiy In Government Organizations: Superintending Engineer (or equivalent) and above

(2) Only those projects will be considered for evaluation at S. No. 2(b) where the input of
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32

the personnel is not < 9 months.

(3) Only those projects will be considered for evaluation at S. No. 2(c ) and 2 (d) where the
input of the personnel is not < 12 months.

(4)In case of experience on behalf of Authority’s/Independent Engineer or Contractor/
Concessionaire, the experience shall be duly endorsed by the respective Government
agency. In case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV, which may result
in debarment.

Resident cum Highway Engineer

S. No.

Max. | Reference/Detailsof | Marks self-
Description Points | projects Claimed for |  assessed by

self- the bidder
assessment

General Qualification 25

Graduate in Civil Engineering 17

Post-Graduation in Construction 03
management/ Transportation/Highway
Engineering/ Structural Engineering /
Geotechnical Engineering or equivalent
specialized stream of civil engineering

i)

Minimum 15 days training certificates 03
from IAHE/CRRI or any Govt Institute

Essential Software 2
Experience- (MS Roadsl/
Projects, Prima Vera or other
relevant software )

Adequacy for the Project 70

Professional Experience

Total Professional Experience in handling Highway projects 15
<12 years -0
12 years -12 marks

Add 1 mark extra for each additional year of experience
subject to maximum 3 (three) marks.
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i) Experience as Resident Engineer/Highway 20
Engineer/Project Director/Project Manager/Superintending
Engineer or equivalent/Executive Engineer or equivalent
on construction works/Authority Engineer/Independent
Engineer Projects (similar configuration (2/4/6
laning*)and above).
< 5 years -0; 5 years -15 marks
Add 1 marks extra for each additional year of experience
subject to maximum 5 (five) marks.

iif) | Experience in similar capacity in handling major 2/4/6- 25
laning** projects (of length 40% of project length or more
of similar configuration (2/4/6 laning**) and above)
<2nos. -0
1 nos. -19 marks
Add three marks extra for each additional project subject to
maximum 6 (Six) marks.

iv) | Experience in similar capacity of Highway Project of 5
Construction/Construction Supervision/IC on PPP
Mode(of length 40% of project length or more of similar
configuration (2/4/6 laning**) and above)

1 Project- 4 marks
Add 1 (one) mark extra for each additional project subject to
maximum 1 (one) mark

V) Experience as RE or similar capacity in Operation and 5
Maintenance of Major Highway (of length 40% of project
length or more of similar configuration (2/4/6 laning**) and
above).

1 project — 4 marks
Add 1 mark extra for each additional project subject to
maximum 1 (one) mark
3 Employment with the Firm 5
< 1year-0
1 year — 3 marks
Add 0.5 marks for each subsequent year subject to maximum
2 marks
Total : 100
Note:

(1) Similar Capacity includes the following positions
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i)  Onbehalf of Consultant: Resident / Highway Engineer

i) On behalf of Concessionaire/ Contractor: Resident Engineer/ Highway Engineer
/ Project Manager (Construction/Construction Supervision)

iy In Government Organizations: Executive Engineer (or equivalent) and above

2) Only those projects (in numbers) will be considered for evaluation above, where the
input of the personnel is not < 12 months

3) In case of experience on behalf of Authority’s/Independent Engineer or Contractor/
concessionaire, the experience shall be duly endorsed by the respective Government
agency. In case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV, which may result

in debarment.

10 years -11 marks

Add one mark extra for each additional 2 year subject to
maximum 4(four) marks

3.3 Bridge/Structural Engineer
Max Reference/Details of | Marks self-
S. Descriptio n Points projects Claimed asses'sed by|
No. forself- the bidder
assessment
1| General Qualification 25
i) | Graduate in Civil Engineering 18
ii)| Post-Graduation in Structural Engineering 04
iii)| training in residential training 03
programme on Collapse/failure
of bridges/structures from
IAHE/CRRI/ any other Govt
Institute
2 | Adequacy for the Project 70
i) | Total Professional Experience in handling 15
Highway/Bridge projects
<10 years -0

263



Experience in similar capacity in
Design/Construction/Construction Supervision of
Bridges/ROB/Flyover/Interchanges/any other such
structures (similar configuration (2/4/6 laning**) and
above)

< 5 years -0;
5 years -15 marks

Add 1 (one) mark extra for each additional

completed year of experience subject to maximum 5(five)
marks

20

i)

Experience in similar capacity in supervision of Major
Highway Bridges/ROB/Flyover/ Interchanges/ any
other structures

< 2 Bridges -0
02 Bridge -15 marks

Add 2.5 mark extra for each additional bridge subject to
maximum 5 marks

20

Experience in similar capacity in supervision of
Rehabilitation and repair of Major
Bridges/ROB/Flyover/ Interchanges/ any other structures

<2nos.-0
2 nos. -8 marks

>3no0s.- 10

10

Experience in similar capacity of modern bridge
construction technology viz., Precast Segmental, Balanced
Cantilever Construction, Extra dosed Bridge, Full Span
Launching, Incremental Launching.

Experience in 1 project — 4 marks

More than one project — 5 marks

Employment with the Firm
<1lyear-0
1 year -3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

264




Total : 100

Note:

(1) Similar Capacity includes the following positions

i)  On behalf of Consultant/Contractor: Bridge Engineer/Project Manager (Bridges)/
Resident Engineer( Bridge)

iy On behalf of Government: Executive Engineer

2) Only those projects (in numbers) will be considered for evaluation above, where the
input of the personnel is not < 12 months

(3) In case of experience on behalf of Authority’s /Independent Engineer or Contractor/
Concessionaire, the experience shall be duly endorsed by the respective Government
agency. In case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV, which may result
in debarment.

34 Senior Pavement Specialist
Max. Points Refgrence/DgtaiIs of | Marks
S. No. Description projects Claimed for | self-
self-assessment assessed
by
the
bidder
1 eneral Qualification 25
1) Graduate in Civil Engineering
I Post-Graduation in 04
) Transportation/Highway
Engineering/Pavement
engineering or equivalent
iii Training certificate from IAHE 03
) ICRRI or any other Govt
Institute in design/ maintained
of pavement
2 fequacy for the Project 70
ofessional Experience
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Total Professional Experience of Pavement
Design/Construction and Maintenance of
Highways/Roads/Air Field Runway

<10 years -0
10 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20

Experience in Similar capacity in
Construction/Construction Supervision of 2/4/6-
laning** of major Highway Projects (similar
configuration (2/4/6 laning**) and above)

< 5 years -0; 5 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20

i)

Experience in similar capacity as Pavement/Geo-
technical Engineer in construction/ construction
supervision of Major Highway projects (of length
40% of project length or more of similar
configuration(2/4/6 laning**) and above)

<2nos. -0
2 nos. -20 marks

Add 2.5 marks extra for each additional project
subject to maximum 5 marks.

25

Experience in similar capacity on PPP Projects (of
length 40% of project length or more of similar
configuration (2/4/6 laning**) and above)

1 Project- 4 marks

Add 1 (one) mark extra for each additional project
subject to maximum 1 (one) mark

Employment with the Firm
<1lyear-0
1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks
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Total : 100

Note:

(1) Similar Capacity includes the following positions

i) On behalf of Consultant/Contractor: Pavement Specialist/ Pavement Engineer/
Pavement Expert / Highway Engineer

iy On behalf of Government: Executive Engineer

2) Only those projects (in numbers) will be considered for evaluation above, where the
input of the personnel is not < 6 months

3) In case of experience on behalf of Authority’s /Independent Engineer or Contractor/
Concessionaire, the experience shall be duly endorsed by the respective Government
agency. In case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV, which may result
in debarment.

35 Senior Quality/Material Expert
Max. Points Reference/Details | Marks self-
. Descriofi ofprojects Claimed | assessed by
- No. escription forself- the bidder
assessment
1 General Qualification 25

) Graduate in Civil Engineering 18

1) Post Graduation in Geotechnical

Engineering/ Foundation Engineering/ 04
Soil Mechanics/ Rock Mechanics

16 days material testing 03
process course imparted by
Indian Academy of Highway
Engineersor CRRI or any
other Gowvt Institute
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2 | Adequacy for the Project 70
Professional Experience
)] Total Professional Experience in handling 15
Highway/Bridge projects
<10 years -0
10 years -11
Add one mark extra for each additional year of
experience subject to maximum 4 (four) marks.
i) Experience in similar capacity in 25
Construction/Construction Supervision of major
Highway Projects ((similar configuration (2/4/6
laning**) and above))
<5years -0; 5 years -19
Add 2.0 (two) marks extra for each additional year of
experience subject to maximum 6 (Six) marks.
iif) | Experience in similar capacity in handling Similar 30
Highway projects (of length 40% of project length or
more of similar configuration (2/4/6 laning**) and
above)
<2nos. -0
2n0s. - 25
Add 2.5 marks extra for each additional project subject
to maximum 5 (five) marks.
3 Employment with the Firm 5
<lyear-0
1year-3
Add 0.5 marks for each subsequent year subject to
maximum 2 marks
Total : 100
Note:
(1) Similar Capacity includes the following positions
i) On behalf of Consultant/Contractor: Quality Expert/ Material Engineer/Material Expert/
Quality Engineer/ Geo-Technical Expert.
ii) On behalf of Government: Executive Engineer
) Only those projects (in numbers) will be considered for evaluation above, where the input

268




of the personnel is not < 12 months

3) In case of experience on behalf of Authority’s / Independent Engineer or Contractor/
Concessionaire, the experience shall be duly endorsed by the respective Government
agency. In case of non-availability of endorsement from Govt. Agency, the experience
uploaded on Infracon Portal will be taken into consideration. However, the key personnel/
bidder will be solely responsible for any fake information/ CV, which may result in
debarment.

36 Road Safety Expert

S. Descriptio n Max. Points Reference/ Marks
No. Details of self-
projects assesse d
Claimed for by the
self-assessment|  pigder
1 General Qualification 25
I) Graduate in Civil Engineering | 18
I1) Post-Graduation in Traffic/ 04
Transportation/
SafetyEngineering or
equivalent
15 days Certificate course| 03
on Road Safety Audit
from IAHE/CRRI/ or
any other Govt institute
2 Adequacy for the Project 70
Professional Experience
) Total Professional Experience in handling Highway/Bridge 15
projects
< 10 years -0
10 years -11 marks
Add one mark extra for each additional year of experience
subject to maximum 4 (four) marks.
if)) Experience in similar capacity in Road Safety works on 15
Major Highway Project (similar configuration (2/4/6 laning**)
and above).
<5years -0

5 years -11 marks

Add one mark extra for each additional year of experience
subject to maximum 4 (four) marks.
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i) Experience in similar capacity in Road Safety Audits of 2/4/6- 20
laning** Highway projects at different stages including at
least one at design stage

<2nos. -0
2 nos. -15 marks

Add 2.5 marks extra for each additional project subject to
maximum 5 marks.

IV)| Experience in similar capacity in identification and 10
improvement of black spots on Major Highway Project
(similar configuration (2/4/6 laning**) and above)

<2nos. -0
2 nos. -8 marks

Add 2 marks extra for each additional improvement of black
spots subject to maximum 2 marks.

V)| Experience in similar capacity of preparing Road Safety S
Management Plans for Inter Urban Highway

1 project -4 marks

2 or more -5 marks

Vi) Experience in similar capacity in field of Road Safety S
Management Plan

1 project -4 marks

2 or more -5 marks

3 Employment with the Firm 5
<1 year- 0
1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Total : 100

Note:
(1)  Similar Capacity includes the following positions
i) On behalf of Consultant/Contractor: Road Safety Expert
if) In Government Organizations: Executive Engineer (or equivalent) and above
2)  Only those projects (in numbers) will be considered for evaluation above, where the input

of the personnel is not < 6 months
3)  For claiming experience of Sr. No. 2 (iv)- Experience in similar capacity in identification
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and improvement of black spots on Major Highway Project, the blackspot ids rectified
may be provided on the INFRACON.
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3.14 Senior Geotechnical Expert:

Description

Max.
Points

Reference
[Details of
projects
Claimed
forself-
assessment

Marks
self-
assessed
by the
bidder

General Qualification

25

Graduate in Civil 18
Engineering / Masters in
Engineering  Geology or

M)

Post Graduate in Rock 04
Mechanics /Foundation
Engineering/ Tunnel Engineering

i)

Attended Minimum 5 days 03
training on tunnels/ Geotechnical
from IAHE/ITA/ any other Govt

Adequacy for the Project

70

Total Professional Experience

<20 years — 0
20 years — 11 marks

Add 1 mark extra for each additional year of experience subject

15

Al

Experience in Construction/ Construction Supervision of major
tunnel projects(Road/Rail/ Metro

<10 years—0
10 years — 7 marks

Add 1 mark extra for each additional year of experience subject
to maximum 3 (three) marks.

10

Experience in Similar Capacity

b i)

Experience as Geotechnical engineer or similar
capacity in construction/ construction supervision of at least
4 tunnel projects(Road/Rail/Metro) of length 40% of project
tunnel length or 1.5 km whichever is more

< 4 projects - 0
4 projects -17 marks

Add 2 mark extra for each additional project subject to
maximum 8 (eight) marks

25
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bil) Experience as Geotechnical engineer or similar 5
capacity in Construction/ Construction Supervision of major
tunnel projects involving vertical shaft sinking of at least
200m vertical depth
1 project — 4 marks
2 or more projects — 5 marks
Biil) Experience as Geotechnical engineer or similar 15
capacity in design/project preparation of tunnel
projects(Road/Rail/Metro) of 40% of project length or 1.5
km whichever is more
< 2 projects - 0
2 projects — 11 marks
Add 2 marks extra for each additional projects subject to
maximum 4 (four) marks.
3 Employment with the Firm 5
<1 year- 0
1 year — 3 marks
Add 0.5 marks for each subsequent year subject to maximum
2 marks
Total : 100
Note:- Max Age =65 Years
** tunnel projects, unless specifically mentioned, has to be major tunnels of length
equal to or more than 1.5 Km to be considered for evaluation. For project having length less
than 1.5 km, the requirement of length of tunnel project may be changed to 40% of
project length or min 500 m whichever is more.
315  Senior GEOLOGIST:
SNo. Description Max. Points | Reference/Detailsf Mark
of project self-
Claimed assessedby
the
forself- bidder
1 General Qualification 25
I) Masters in Geology /Applied 22
Geology from recognized
university.
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iif)

Attended Minimum 5 days training 03
for geologist from IAHE/ITA/ any
other Govt institute

2 Adequacy for the Project 70
Total Professional Experience
ail) | <<20years—0 20
20 years — 15 marks
Add 1 mark extra for each additional year of experience
subject to maximum 5 (five) marks.
Aii) | Experience in major Tunnel construction/construction 15
supervision Projects (Road/Rail/Metro) using NATM
technology
<5years-0
5 years — 12 marks
Add 1.5 marks extra for each additional year subject to
maximum 3 (three) marks.
b Experience in Similar Capacity
b i)l Experience in major Tunnel(Road/Rail/Metro) 15
Construction works in similar capacity
<T7years-0
7 years — 12 marks
Add 1 mark extra for each additional year of
experience subject to maximum 3 (three) marks.
bii) Experience in similar capacity in project 10

preparation/DPR involving of major tunnel projects
(Road/Rail/Metro). (Min 1lyear experience in a
project)

<2 projects - 0
2 projects -7 marks

Add 1.5 marks extra for each additional projects subject
to maximum 3 (three) marks.
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b iil)

construction/construction supervision of project having 40%
of project length or 1.5 km whichever is more

Add 1.5 marks extra for each additional projects
subject to maximum 3 (three) marks.

Experience in similar capacity in highway tunnel 10

< 2 projects - 0

2 project — 7 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Employment with the Firm 5
<1 year- 0

1 year — 3 marks

Total : 100

Note: Max Age = 65 Years
** tunnel projects, unless specifically mentioned, has to be major tunnels of length

equal to or more than 1.5 Km to be considered for evaluation. For project having
length less than 1.5 km, the requirement of length of tunnel project to be
considered as 40% of project tunnel length (PKG 1=Nil, PKG 2=Nil, PKG
3=355m, PKG 4=Nil) or min 500 m whichever is more.

*** Note: Experience in a similar capacity in handling similar highway projects, to be
considered as 40% of the each package length. The lengths of each package in this project
are: Pkg-1 = 45.645 km, Pkg-Il = 32.955 km, Pkg-11l = 55.10 km, and Pkg-IV = 31.035
km.

For all the above Key-Positions the following shall be noted:

1. AICTE (Major/Core Branch of Engineering/Technology and their relevant/
appropriate course leading to degree in Engineering/Technology), 2017 shall be
considered for equivalence of disciplines..

2. For gaps not addressed in the above notification, the same shall be decided by a

committee of the Authority with atleast one educationalist as a committee member.
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(i)

3. Self-Certified Undertakings on INFRACON if not supplemented with Client Issued
Certificates, shall not be considered for Evaluation.

4. Retired Govt. Officers shall upload the promotion orders to equivalent/similar
capacity posts on INFRACON.

5. If akey personnel has worked in next lower category to the similar capacity, the marks
allotted to key personnel in the category ‘experience in similar capacity’ shall be reduced
To two thirds of marks in this category. This shall be applicable for evaluation of all key
personnel.

6. Similar projects means 2/4/6 lane as applicable for the project for which RFP is invited. For
2-lane projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5.
Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. For 4/6
laning projects, experience of 2 lane will be considered with a multiplication factor of 0.4.

7. Essential Software Experience- (MS Roads/ Projects, Prima Vera or other relevant software,
the certificate from any Govt training institute/ Educational institute only will be considered.

8. CV submitted without Medical certificate of fitness as per Appendix-B shall not be
evaluated and will be assigned zero(0) marks.

4.0 Requirements with respect to Technical Capacity Provision for maximum number of
consultancy services to be awarded to one consultant:

The maximum number of consultancy services to be awarded to one consultant will be
governed by the following provisions:

Residual AE/IE Bid Capacity viz., “R” shall be more than the tentative length of the Project

For Normal Highway Projects

R=CLXTF-RP

Wherein:

Completed Length (CL) = Length of AE/IE completed NHs/Expressways in last 5 FY.
Turnover Factor (TF)= Multiplication factor based on Turnover

Average Annual Turnover of Last 5 Financial years Turn Over Factor “TF”

Upto 50 cr 1.00
50 to 250 cr 1.50
>250 crores 2.00
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Running Projects (RP)= Length of AE/IE Projects in Hand wherein provisional
Completion Certificate/ completion certificate not issued, Includes projects for which
firm has emerged as H-1 bidder but LOA have not been issued.

R to be calculated for each JV member & weighted average as per Share in JV be considered.

The applicants shall submit the requisite details for determination of technical capacity in the
prescribed format Technical Capacity (Form T-11) enclosed.
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BIDDING FORMS

Technical Proposal

Form T-1: Proposal Form (Covering Letter)

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal, along with supporting documents, if
any)

(on Consultant’s Letter-head)

(Strike out alternative phrases not relevant to you)

Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date........

To

The President of India, through
Head of Procurement
Procuring Organisation

[Complete address of the Procuring Entity]
Ref: Your RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title:
Consultancy Services

Sir/ Madam

1.  We, the undersigned, offer to provide consulting services in accordance with your above-
referenced Request for Proposals (RFP) and our Proposal. We are hereby submitting our
Proposal, which includes this Technical Proposal and a separately uploaded Financial Proposal.
Commercial information about our organisation is enclosed in Form T-1A.

2. We are submitting our Proposal without any Sub-consultants or JV.
Or

3. We are submitting our proposal as a joint venture with { Insert a list with each member's
full name and legal address and indicate the lead member }. We have attached a copy of the
following document signed by every participating member, which details the (likely) legal
structure and the confirmation of joint and severable liability of the members of the said joint
venture.

4. our letter of intent to form a joint venture

5. the JV agreement
2)  Our Eligibility and Qualifications to participate

a)  We confirm that we continue to comply with all the eligibility (including the absence of
conflict of interest and debarment) and qualification criteria stipulated in this RFP. We shall be
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dutybound to proactively inform you of any change in our compliance with these criteria as
soon as it occurs.

b)  We confirm that we don’t have any Conflict of Interest as stipulated in this RFP. We shall
be duty bound to proactively inform you of any change in our compliance with Conflict-of-
Interest stipulations as soon as it occurs.

3) Our Proposal to deliver Services:

We offer to deliver the subject Services of requisite Performance Standards and within Delivery
Schedules in conformity with the RFP Document. The relevant details are submitted in ‘Form
T-4: Description of Approach, Methodology and Work Plan in responding to Terms of
Reference’; Form T-5: Work Schedule and Planning of Deliverables and Form T-6: Team
Composition, Assignment and Key Experts’ Inputs’.

4)  Prices:

We hereby offer to performthe Services at our lowest prices and rates mentioned in the separately
uploaded Financial Proposal. It is hereby confirmed that the prices quoted therein by us are:
(a) Based ontheterms of delivery and delivery schedule confirmed by us; and

(b) Cost break-up of the quoted cost, showing inter-alia costs (including taxes and duties
thereon) of all the included incidental Goods/ Works considered necessary to make the proposal
self-contained and complete, has been indicated therein, and

(c) based on the terms and mode of payment as stipulated in the RFP Document. We have
understood that if we quote any deviation from the terms and mode of payment, our Proposal
is liable to be rejected as nonresponsive, and

(d) have been arrived at independently, without restricting competition, any consultation,
communication, or agreement with any other Consultant or competitor relating to:

i) those prices; or

i) the intention to submit an offer; or

i) the methods or factors used to calculate the prices offered.

(e) Have neither been nor shall be knowingly disclosed by us, directly or indirectly, to any
other Consultant or competitor before the Proposal opening unless otherwise required by law.
5  We declare regarding commissions or fees paid or are to be paid to agents, representatives,
or commission agents concerning the selection process or execution and performance of this
Contract, that:

O No such commissions or gratuities or fees have been paid are to be paid by us to
any third party

Or

[0 We have paid/ are due to pay the following commissions/ gratuities/ fees:
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(indicate the name and address of the agent, representative, or commission agent, the amount and currency, and
the purpose of the commission or fee.)

6) Nochange inthe Key Experts

Except as stated in the RFP Document, we undertake to negotiate a Contract based on the
proposed Key Experts. We accept that substituting Key Experts for reasons other than those
stated in ITC-Clause 12.3 may lead to the termination of contract negotiations.

7)  Affirmation of terms and conditions of the RFP Document:

We have understood the complete terms and conditions of the RFP Document. We accept and
comply with these terms and conditions without reservations, although we are not signing and
submitting some of the RFP document's sections. Deviations, if any, are submitted by us in Form
T-7: ‘Terms and Conditions - Compliance’. We also explicitly confirm acceptance of the
Arbitration Agreement as given in the RFP Document.

8)  Bid Security: We have submitted the Bid Security as

a) Earnest Money Deposit (EMD) for the amount of Rs.
(RUpees......coovvvriiiiiiiiiiiiien, ) valid upto in favour of
................................................. in the form of Insurance Surety Bonds/ Account Payee
Demand Draft/ Fixed Deposit Receipt/ Banker’s cheque/ Payment online/ Bank Guarantee in
Form T-9A, with reference number dated, issued by as per the RFP Documents.

or

b) Bid Securing Declaration (BSD, in lieu of Bid Security, if permitted in TIS) in stipulated
format vide Form T-9B.

9)  Abiding by the Proposal’s Validity

We agree to keep our Proposal valid for acceptance for a period upto ------- , as required in the
RFP Document, or for a subsequently extended period, if any, agreed to by us, and are aware of
penalties in this regard stipulated in the RFP Document in case we fail to do so.

10) Non-tempering of Downloaded RFP Documents and Uploaded Scanned Copies We
confirm that we have not changed/ edited the contents of the downloaded RFP Document. We
realise that any change noticed at any stage, including after the contract award, shall be liable
to punitive action in this regard stipulated in the RFP Document. We also confirm that scanned
copies of documents/ affidavits/ undertakings uploaded during the shortlisting process and this
RFP are valid, true, and correct to the best of our knowledge and belief. We shall be responsible
if any dispute arises regarding the validity and truthfulness of such documents/ affidavits/
undertakings. We undertake to submit for scrutiny, on-demand by the Procuring Entity,
originals and self-certified copies of all such certificates, documents, affidavits/ undertakings.

11) A Binding Contract:
We further confirm that if our proposal is accepted, all such terms and conditions shall continue
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to be acceptable and applicable to the resultant contract, even though some of these documents
may not be included in the contract Documents submitted by us. We do hereby undertake that
until a formal contract is signed or issued, this Proposal and your written Letter of Award shall
constitute a binding contract between us.

12) Performance Guarantee and Signing the contract

We further confirm that if our proposal is accepted, we shall provide you with performance
security of the required amount stipulated in the RFP Document for the due performance of the
contract. We are fully aware that in the event of our failure to deposit the required security amount
and/ or execute the agreement, the Procuring Entity has the right to avail of any or all punitive
actions stipulated in the RFP Document.

13) Penalties for misinterpretation or misrepresentation:

We hereby confirm that the particulars given above are factually correct and nothing is concealed
and undertake to advise any future changes to the above details. We understand that any
misinterpretation or misrepresentation would violate the Code of Integrity and attract penalties,
as this RFP Document mentions.

14) Consultant’s Authorized Signatory:

a) Full Name:
b) Designation:
] Signing as:

[0 Asole proprietorship firm. The person signing the Proposal is the sole proprietor/ constituted
attorney of the sole proprietor,

0 A partnership firm. The person signing the Proposal is duly authorised being a
partner to do so under the partnership agreement or the general power of attorney,

[0 A company. The person signing the Proposal is the constituted attorney by a resolution
passed by the Board of Directors or in pursuance of the Authority conferred by the Memorandum
of Association.

0 A Society. The person signing the Proposal is the constituted attorney.

We confirm that we are duly authorized to submit this Proposal and make commitments on
behalf of the Consultant. We acknowledge that our digital/digitized signature is valid and legally
binding. Supporting documents are submitted herewith.

Documents to be submitted: Registration Certificate/ Memorandum of Association/Partnership Agreement/
Power of Attorney/ Board Resolution

15) Rights of the Procuring Entity to Reject Proposal(s):

We further understand that you are not bound to accept the lowest or any Proposal you may
receive against your above-referred RFP Document.

.......................... (Signature with date)
............................. (Name and designation)
Duly authorized to sign Proposal for and on behalf of [name, address, and seal of Consultant
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Form T-1A: Consultant’s Commercial Information

Note: Consultant shall fill in the following information and enclose certified copies of the documentary proof/ evidence
to substantiate the corresponding statement wherever necessary and applicable.

(Please tick appropriate boxes or strike out sentences/ phrases not applicable to you)
1) Consultant particulars:

a) Name ofthe Consultant:...................

b)  Corporate Identity No. (CIN): ...,

¢)  Registration, if any, with The Procuring Entity: ...

d) Place of Registration/ Principal place of
bUSINESS™ ..

e) Complete Postal AdAress: .......oooiiiiiiiiiiiiii e

f) Pin code/ ZIP (070 o[-

g) Telephone nos. (with country/ area codes): ..............cc.cceevenenn..

h) Mobile Nos.: (with country/ area codes): ...............c.eeevenne

i) Contact persons/ Designation: ............ccoiiiiiiiiiiiiiiieiiaeaaaan...

D) EMaIl IDS: ...

Submit a self-certified copy of the registration certificate — in case of a partnership firm —Deed of Partnership; in case
of a Company-Notarized and certified copy of its Registration; and
in case of Society — its Byelaws and registration certificate of the firm.All these documents should be
Notarized.

2)  Taxation:

a) PAN NUMbBEr:

b) Type of GST Registration as per the Act (Normal Taxpayer, Composition, Casual Taxable
Person, SEZ, €tC.): ......cooviiiiiiiiiiiiiii

C) GSTIN NUMDET ..ottt et e et e e et e et eeeeeaeeeeareeeneeas in Consultant and Service
Site States

d) Registered/ Certified Offices from where the Services would be supported and Place of
Service Site for GST Purpose: ...................

e) Contact Names, Nos. & email IDs for GST matters (Please mention primary and secondary
coNtactsS): oo

f) Comments on Tax liability and the breakup of CGST, SGST, IGST and Cess inthis
assignment:

Documents to be submitted: Self-attested Copies of PAN card and GSTIN Registration.

3)  Trade Registrations and Licences

We have the following registrations/ licences required for the performance of this Service (tick as
applicable). Authenticated copies of these are enclosed herewith:

O EPF
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O ESI

O Labour Licence

O YN VA T R e ) IR —— -
4) Consultant’s Authorized Representative Information

a) Name:

b) Address:

c) Telephone/ Mobile numbers:
d) Email Address:

(Signature with date)

............................. (Name and designation)

Duly authorized to sign Proposal for and on behalf of [name, address and seal of Consultant]
DA: As above
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Form 1.2: Eligibility Declarations
(On Consultant’s Letter-head)
(Along with supporting documents, if any)
REOI document No. REOI/; Tender Title: Consultancy Services Consultant’s Name
[Address and Contact Details]
Consultant's Reference No. Date..........
[Note: The list below is indicative only. You may attach more documents as required to
confirm your eligibility criteria.]
Eligibility Declarations
(Please tick appropriate boxes or cross out any declaration not applicable to the consultant)
We hereby confirm that we comply with all the stipulations of REOI Clause 4.1 of the REOI
document and declare as under and shall provide evidence of our continued eligibility to the
Procuring Entity as and when it may be requested:
1) Legal Entity of Consultant: We are:
a) relevant documents enclosed)
b) We are a Consultancy Services provider with valid registration regarding GSTIN, PAN,
EPF, ESI, Labour, or equivalent registration certificate as applicable to the subject Services.

2) Eligibility: We solemnly declare that we (including our affiliates or subsidiaries, or
constituents):

(a) are not insolvent, in receivership, bankrupt or being wound up, not have our affairs
administered by a court or a judicial officer, not have our business activities suspended and are
not the subject of legal proceedings for any of these reasons;

(b) (including our affiliates or subsidiaries, or constituents for any part of the assignment):
i) Do not stand declared ineligible/ blacklisted/ banned/ debarred by the Procuring Organisation
or its Ministry/ Department from participation in its procurement processes; and/ or

i) Are not convicted (within three years preceding the last date of EOI submission) or
stand declared ineligible/ suspended/ blacklisted/ banned/ debarred by appropriate agencies of
the Government of India from participation in procurement processes of all its entities for
offences mentioned in REOI document in this regard.

iii) We have neither changed our name nor created a new "Allied Entity"”, consequent to the
above disqualifications.

(c) Do not have any association (as consultant/ partner/ Director/ employee in any capacity)
with such retired public official or near relations of such officials of Procuring Entity, as
counter-indicated, in the REOI document.

(d) We have no conflict of interest, which substantially affects fair competition. The quoted
prices are competitive without adopting unfair/ unethical/ anti competitive means. No attempt
has been made or shall be made by us to induce any other consultant to submit or not to submit
an EOI to restrict competition.
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(e) We certify that we fulfil other additional eligibility conditions if prescribed in the REOI
document.

3) We certify that we are not an entity from a country identified to restrict Consultants from
India from participation in their Government Procurements as per EOI clause 4.2.1

4) Restrictions on procurement from consultants from a country or countries or a class
of countries under Rule 144 (xi) of the General Financial Rules 2017:

"We have read the clause regarding restrictions on procurement from a consultant of a
country which

shares a land border with India and on sub-contracting to contractors from such countries, and
solemnly certify that we fulfil all requirements in this regard and are eligible to be
considered. We certify that:

a) we are not from such a country or, if from such a country, we are registered with the
Competent Authority (copy enclosed). and;

b) we shall not subcontract any assignment to a contractor from such countries unless such a
contractor is registered with the Competent Authority.

5) Startup Status: We confirm that we are (Certificate of Recognition issued by the Department
for Promotion of Industry and Internal Trade (DPIIT) enclosed herewith)/ are not a Startup
entity as per the Department of Promotion of Industrial and Internal Trade — DPIIT.

6) Penalties for false or misleading declarations: We hereby confirm that the particulars given
above are factually correct and nothing is concealed and undertake to advise any future changes
to the above details. We understand that any wrong or misleading self-declaration would violate
the Code of Integrity and attract penalties.

(Signature with date) (Name and
designation)
Duly authorised to sign EOI for and on behalf of

above, as
applicable
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Form T-2: Consultant’s Organisation and Experience

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head)

(Along with supporting documents, if any) Consultant’s Name [Address and Contact
Details]

Consultant’s Reference No. Date..........

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services

Form-2: Please fill out this form to briefly describe the Consultant’s organization andoutline
the recent consultant experience most relevant to the assignment. In the case ofa joint venture,
information on similar assignments shall be provided for each partner.For each assignment, the
outline should indicate the names of the Consultant’s KeyExperts and Sub-consultants who
participated, the duration of the assignment, the contract amount (total and, if it was done in the
form of a joint venture or a Sub- consultant, the amount paid to the Consultant), and the
Consultant’s role/involvement.

A - Consultant’s Organization:- The proposal should contain the following
information in enclosed format attached

«  Year of Establishment of Firm

»  Average annual turnover (last three years)

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the
last three years [FY 2023-2024, FY 2024-2025 and FY 2025-26]*. For claiming experience of
Highway projects, completion certificate from employer should be enclosed. The proposal
should also contain the details of the key personnel viz. their name, qualification, expertise area,
experience and years of association with the firm.

*To be modified appropriately.

The following information related to the firm should be provided in the proposal.
i.  Name of the package applied for:-

ii. Year of establishment of firm*

Consultant Year of Countr| Type of Organization
: y —
Establishment Individua| Partnershi | Corporation| Other
! P
Individual /
Lead Partner
(of JV)/
Minor Partner of
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JV/Associate

NOTE:- Year of Establishment of Lead Partner of JV shall be considered.
*Copy of Certificate of incorporation shall be submitted.

iii. Office/ Business Address/Telephone nos. /Cable Address.

iv. Narrative description of firm (Not more than 2 sheets)

v. Name of two (2) principals who may be contacted with title and telephone number/fax
number/e-mail.

vi. Financial Statement of the last three years. **

SI. No.

Particular <2023-24> <2024-25> <2025-26>

Annual turnover from Consulting business of
civil Engineering Projects

Total Assets

Current Assets

Balance Sheet/ Auditor Certificate of last 3years <2023-24, 2024-25 and 2025-26> shall be
submitted as evidence of Annual Turnover. Annual financial statement turnover duly certified
by the Statutory Auditor with UDIN certifying turnover from consulting buissness of civil
Engineering Projects may also be Provided.

** Q) The amount shall be stated in INR. (Consider 1US Dollar = Rs. And 1 Euro
= Rs.) (This will be the exchange rates as per Reserve Bank of India rounded off to
nearest Rupee applicable at the time of RFP invitation).

b)  The currency conversion rate for the respective years shall be mentioned for other
International currencies.

B - Consultant’s Experience

1. List only previous similar assignments completed inthe last[ 7 ] years.

i) List only those assignments for which the Consultant was legally contracted by
the client directly or was one of the joint venture members. Assignments completed by the
Consultant’s individual experts working privately or through other consulting firms cannot be
claimed as the relevant experience of the Consultant or that of the Consultant’s partners or
Sub-consultants - but can be claimed in their CVs. The Consultant should be prepared to
substantiate the claimed experience by presenting copies of relevant documents and references,
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as requested by the Procuring Entity. Experience as Authority Engineer/Independent
Consultant/Construction supervision of Highway projects, separately for PPP and non-PPP
Projects during the last 7 years. ***

SNo  Projects Type off Description| Client Total Fee| Fee received| %ageof | Approx. | Period
Name / Year Services | of (with for the by Applicant | totalfee | Cost of
rendered | Highway | complete| Consultancy| (in case of received | Highway
Sole Consultant/ Prime Project/ | address, | Assignment| JV/Association) by the Project
Consultant of JV / minor Length | contact | (INR) firm
IAuthority’s/Independent (kms) | person,
Engineer of JV/ /as associate Telephone
Nos. and
consultant Fax Nos.)
1 2 3 4 5 6 7 8 9 10
A. Completed/ Substantially completed projects:
1.
2.
3.
B. Projects in progress: 1.
2.
3.
i)  Experience in DPR/ Feasibility Study cum Preliminary Design Report preparation of 2/4/6 laning / Bridge
Highway Projects separately for the PPP and non-PPP projects during the last 7 years. ***
S No Projects Name / Type Length of| Client (with | Total Fee | Fee received by %age of | Period
Year Project Complete forthe | Applicant (in case | total fee
(kms) address, Consultancy | of received
Sole Consultant/ Prime of Services contact Assignment W Associat by the firm
Rendered person, (INR) fAssocition)
Consultant of JV / minor telephone Nos. @
IAuthority’s /Independent and Fax Nos.)
Engineer of JV/ /as se of V)
associate
consultant
1 2 3 4 5 6 7 8 9

***a) 2/4/6 lane/Bridge work as applicable for the project for which RFP is invited. For 2-lane projects
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experience of 4/6 lane also to be considered with a multiplication factor of 1.5. Experience of 4/6 lane shall be
considered interchangeably for 4/6 laning projects. For 4/6 lane projects, experience of 2 lane will be
considered with a multiplication factor of 0.4, but only for those 2-lane projects whose cost of consultancy
services was more than Rs.3.0 crores. For standalone bridge projects, experience in bridge work (either
standalone project or as a part of road project) only be considered.

b) Only those projects, to be included in the table which are Highways Projects and
for which clients certificates from the concerned Government agencies are enclosed withthe proposal.

c) The details of bridges having length more than 200m (500m in case the project
consist of bridges of length more than 500m) in the listed projects is to be specifically mentioned.

d) The weightage given for experience of a firm would depend on the role of the firm in

the respective assignments. The firm’s experience would get full credit if it was the sole firm in the respective
assignment. If the applicant firm has completed projects as JV with some other firms, weightage shall be
given as per the JV share***, However if the applicant firm has executed the project as associate with some
other firms, 25% weightage shall be given to the applicant firm for the projects completed under such
association

The weightage given for experience of a firm would depend on the role of the firm in the respective
assignments. The firm’s experience would get full credit if it wasthe sole firm in the respective
assignment. If the applicant firm has completed projectsas JV with some other firms, weightage shall
be given as per the ]V share***, However if the applicant firm has executed the project as associate/
non substantial partner with some other firms, weightage shall be given as per the Actual share
subjected to maximum of 25% to the applicant firm for the projects completed under such
associationAssignments on hand including those for which the Letter of Acceptance from the clients
received as on 7 days prior to due date for submission of proposals: The details shall be given in the
following format.

S. Name of J Client Role of the Date off Dateof| Present | Team Members provided by the firm
No Assignmen firm letter off Agreemen status of
Acceptance tif Assignment]
signed
Sole, Lead/
OtherinJVor
sub-

consultant Name DOB Position

a) 2) |3 [©) 5 (6) (7) (8) (9) (10)
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Key Personnel Number of key personnel employed

Sole Applicant V()
(Lead Member

in case of JV)

Team Leader cum Senior Highway Engineer

Resident cum Highway Engineer

Bridge/Structural Engineer

Senior Pavement Specialist

Senior Quality cum Material Expert

Road Safety Expert

2. FACILITY FOR FIELD INVESTIGATION AND TESTING

1.  State whether applicant has in-house (created in house at site)/ outsourced/ not available
facility for

® Surface defects detection and roughness measurement using Network Survey Vehicle

® Mobile Quality Control Unit having Soil Testing, Asphat Testing, Concrete testing,
Aggregate Testing and pavement testing equipment onboard along with sufficient IT and
communication systems

® Ownership of NABL accredited Lab by the firm

® Pavement strength measurement using FWD

® Bridge inspection using Mobile Bridge Inspection Unit
® Road signs inspection using Retro Reflectometer
REFERENCES

Relevant Services Carried Which Best Illustrate Qualifications

The following information should be provided in the format below for each reference
assignment for which your firm, either individually as a corporate entity or as one of the major
companies within a consortium, was legally contracted by the client:
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Assignment Name:

Country:

Location within Country:

Professional Staff Provided by your
firm:

Name of Client :

No. of Staff :

Address :

No. of Staff Months :

Technology Used:

Start Date
(Month / Year)

Completion Date

(Month / Year)

Approx. Value of Services in
INR/current USD):

Name of JV/Association Firm(s)if any:

No. of Months of Professional Staff
provided by

Associated Firm(s)

Status of your Company in the Assignment i.e., Sole/Lead Member/Other Member/Associate

Narrative Description of Project :

Description of Actual Services Provided by your Company:

Signature of Authorised Representative

(Certificate from Employer regarding experience should be furnished)
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Form T-2A
Format for Technical Capacity of Applicants

(TOBE FILLED BY THE SOLE CONSULTANT & IN CASE OF JV,
SEPARATELY BY JV MEMBERS BIDDING FOR THE ASSIGNMENT)

(i) Details of all in-hand AE/ IE/ SC projects or AE/ IE/ SC awarded by MoRTH or its
executing agencies for NH works and centrally sponsored road works:

SI. Project AE/IE/SC works | Start Scheduled Whether In case

No Description Provisionally Date Completion awarded in of JV,
' completed or Current share of
Original assignment Financial Year | Contract
period+ one year Fee (%)

lapsed
(Yes/ No) (Yes/ No)
1 2 3 4 5 6 7

Format for undertaking by the firm for in-hand AE/ IE/ SC Projects:

The undersigned on behalf Of --------=-mmm s (name of consulting firm) certify that
the firm do not
have any other in-hand/ awarded AE/ IE/ SC project other than those listed above. Date

(dd/mml/yyyy)

[Signature of authorized representative of the Firm]

Note 1:
The figures in Col 7 be rounded off to the nearest integer i.e. in case remaining bid-capacity comes to

0.5 or more then it will be considered as 1, in case less than 0.5 then it will be considered as
0 (Zero).
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Note 2:

Clarification for technical capacity utilised in case of JV with other firm than proposed in
current assignment.

In case Firm-1 proposes for new JV with other partner, then capacity utilisation will be calculated on
the basis of JV share in existing assignments e.g. JV in one project with 30% share:-One
projectX0.3=0.3 JV in one project with

70% share:-One projectX0.7=0.7 JV in one project with 50% share:-One projectX0.5=0.5 JV in two
projects with 80% share:-Two projectX0.8=1.6 The weighted utilization of the Capacity of
Firm-1=3.1

Note 3:

The Consultant shall re-submit the bid capacity details as per above format at the time of
opening of Financial Bid. (The applicants shall submit the requisite details for determination of
technical capacity in the prescribed format Technical Capacity (Form T-11) enclosed).

308



Form T-3: Comments and Suggestions on the Terms of Reference,
Counterpart Staff, and Facilities to be provided by the Procuring

Entity

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (Along with supporting documents, if any)
(on Consultant’s Letter-head)

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ;

Tender Title: Consultancy Services

Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date..........

Form T-3: Comments and Suggestions on the areas that have not been provided or any
changes*to the existing provisions of the Terms of Reference, Counterpart Staff, and
Facilities to be provided by the Procuring Entity that could improve the quality/effectiveness
of the assignment. Specifically mention where your proposal deviates from Section VI:
Terms of Reference. A - ONTHE TERMS OF REFERENCE

Note: Suggest and justify any modifications or improvements to the Scope of Work you are
proposing to improve performance in carrying out the assignment (such as deleting some
activity you consider unnecessary, adding another, or proposing a different phasing of the
activities).Such suggestions should be concise, to the point, and incorporated into your
proposal. Consultants must maintain the same numbering and structure as in Section
VI:‘Terms of Reference’and Section VI-A: List of Key Experts and Required Qualifications.

B - ON COUNTERPART STAFF AND FACILITIES & OTHER AREAS

{Comments on counterpart staff and facilities to be provided by the Procuring Entity. For
example, administrative support, office space, etc., if any}
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Form T-4: Description of Approach, Methodology and Work
Plan in Responding to the Terms of Reference
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) RFP Document
No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 Tender Title: Consultancy Services
Consultant’s Name
[Address and Contact Details]

Consultant’s Reference No. Date..........

Form T-4: a description of the approach, methodology for quality control and work plan for
performing the assignment, including a detailed description of the proposed methodology and
staffing for training if the Terms of Reference specify training as a specific component of the
assignment.

{Suggested structure of your Response:

Technical Approach and Methodology
Work Plan

Organization and Staffing}

Technical Approach and Methodology

{Please explain your understanding of the objectives of the assignment as outlined in the ‘Terms
of Reference’ (TORs), the technical approach, and the methodology you would adopt for
implementing the tasks to deliver the expected output(s), and the degree of detail of such output.
Please do not repeat/copy the TORs here.}

B) Work Plan.

{Please outline the plan for implementing the main activities/tasks of the assignment, their
content and duration, phasing and interrelations, milestones (including interim approvals by the
Procuring Entity), and tentative delivery dates of the reports. The proposed work plan should be
consistent with the technical approach and methodology, showing your understanding of the
TOR and ability to translate them into a feasible working plan. A list of the final documents
(including reports) to be delivered as final output(s) should be included here. The work plan
should be consistent with Form T-5: “Work Schedule and Planning of Deliverables’.}
Organization and Staffing.

{Please describe the structure and composition of your team, including the list of the Key Experts,
Non-Key Experts, and relevant technical and administrative support staff. The Organization and
staffing should be consistent with Form T-6: ‘Team Composition, Assignment, and Key
Experts’ Inputs. }

.......................... (Signature with date)
............................. (Name and designation)
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Duly authorized to sign Proposal for and on behalf of

[name, address, and seal of Consultant ]
DA: Relevant documents like technical data, literature, drawings, and other documents

Form T-5: Work Schedule and Planning for Deliverables?
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(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head) RFP Document
No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy Services
Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date..........

{Please outline the Plan for implementing the main activities/ tasks of the assignment,
their content and duration, phasing and interrelations, milestones (including interim
approvals by the Procuring Entity), and tentative delivery dates of the deliverables. The
proposed work plan should be consistent with the technical approach and methodology,
showing your understanding of the ToR, any challenges likely to be encountered during the
programmatic implementation, the mitigations proposed and the ability to translate them
into a feasible working plan. A list of the final documents (including reports) to be delivered
as final output(s) should be included here. The work plan should be consistent with the Work
Schedule Form.}

A. Activity Schedule

Month wise Program(information of Bar Chart)

[1st,2nd, etc. are months from the start of assignment]

Sr. No. Item of Activity 1 /1234|567 |8 |9 1 1 1
(Works)

st nd| rd| th| th| th th th th 0 1 2

th th th
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B. Completion and Submission of Reports

Sr.No Reports : Program me Date)
1 Monthly reports
(Design and Construction)
2 Quarterly Reports
3 Various others reports as provided in the Concession Agreement such as

Completion Report
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Form T-6: Team Composition, Assighment, and Key Experts’ Inputs
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head)
RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy

Services
Consultant’s Name [Address and Contact Details]
Consultant’s Reference No. Date..........

Note to Consultants: RFP indicates key Personnel (Managers/ Supervisors/ Executives/
Specialists/ Technicians) and the number of non- key staff required to perform the
services to the required performance standards and quality. The consultant shall
guote the cost of these personnel in the Financial Proposal.

TIME SCHEDULE FOR PROFESSIONAL PERSONNEL

1. Technical/Managerial Staff

SI. No. Name Position Task
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I.

Support Staff

SI. No.

Name

Position

Task
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Annex to Form T-6: Key Expert Curriculum Vitae (CV)
(As per the infracon format with following certifications)

Certification by the Candidate

I, the undersigned,(Name and Address) undertake that this CV correctly describes myself, my
qualifications and my experience and Employer would be at liberty to debar me if any
information given in the CV, in particular the Summary of Qualification & Experience vis-a-
vis the requirements as per TOR is found incorrect. | further undertake that I have neither been
debarred by NHIDCL or any other central/stage government organization nor left any
assignment with the consultants engaged by Employer / contracting firm (firm to be
supervised now) for any continuing work of Employer without completing my assignment. |
will be available for the entire duration of the current project (named... ).If | leave this
assignment in the middle of the work, Employer would be at liberty to  debar
me  from  taking any assignment in any of the Employer works for an appropriate
period of time to be decided by the Employer. I have no objection if my services are
extended by the Employer for this work in future.

| further undertake that my CV is being proposed for this project by (the applicant firm) and |
have not given consent to any other consultant(s) to propose my CV for any position forthis
project.

| further undertake that if due to my inability to work on this project due to unavoidable
circumstances, due to which consultant’s firm is forced to seek replacement. In such
unavoidable circumstances, | shall not undertake any employment in Employer projects during
the period of assignment of this project and Employer shall consider my CV invalid till such
time.

| undertake that | have no objection in uploading/hosting of my credentials by Employer
in public domain.

For Key Personnel having intermittent inputs, add the following:

| further certify that | am associated with the following assignments as on date (as on 7 days
prior to due date for submission of proposal) including those for which LOA has been received
by the firm and the inputs in these assignments shall not effect the work of the current
assignment.
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Name of Assignment Client| Dateof Likely start| Likely Total input of
LOA (Month/ | end the
Year) (Month / person (man-
Year) months)
Adequacy for the Assignment:
Detailed Tasks Assigned on Reference to Prior Work/Assignments
Consultant’s that Best Illustrates Capability to Handle

the Assigned Tasks
Team of Experts:

{List all deliverables/tasks as in FORM
T-5 in which the Expert shall be
involved)

Expert’s contact information: (e-mail ...................... , phone )

Date (Signature of Key Personnel)
(Day/Month/Year)

The Bidder should carryout self-evaluation based on the evaluation criteria at Appendix-EC
and furnish the same here. While submitting the self-evaluation along with bid, Bidder shall
make references to the documents which have been relied upon in his self-evaluation.

Certification by the firm

The undersigned on behalf of ---------- ( name of consulting firm) certify that Shri  (name of
proposed personnel) to the best of our knowledge has neither been debarred by NHIDCL or
any other Central/State Government organization nor left his assignment with any other
consulting firm engaged by the Employer /Contracting firm(firm to be supervised now) for the
ongoing projects. We understand that if the information about leaving the past assignment is
known to the Employer, Employer would be at liberty to remove the personnel from the present
assignment and debar him for an appropriate period to be decided by the Employer.
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(Day/Month/Year)
[Signature of authorized representative of the Firm]

Form T-7: Terms and Conditions - Compliance

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head)

Consultant’s Name [Address and Contact Details]

Consultant’s Reference No. Date.......... RFP Document No.
NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy Services

Note to Consultants: Fill up this Form regarding Terms and Conditions in the RFP Document, maintaining
the same numbering and structure. Add additional details not covered elsewhere in your Proposal in this regard.

SI. No. Ref of RFP Document | Subject Confirmation/ | Justification/
Section, Clause Deviation/ Reason

Exception/

Sect Clau reservation
ion se/
sub-
clau
se

We shall comply with, abide by, and accept without variation, deviation, or reservation all terms
and conditions of the RFP Document, except those mentioned above. If mentioned elsewhere
in our Proposal, contrary terms and conditions shall not be recognised and shall be null and
void.

.......................... (Signature with date)

............................. (Name and designation)
Duly authorized to sign Proposal for and on behalf of
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[name, address, and seal of Consultant ] DA: Ifany, at the option of the Consultant.
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Form T-8: Checklist for Consultants

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head)
Consultant’s Name [Address and Contact Details]
Consultant’s Reference No. Date

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services

Note to Consultants: This checklist is merely to help the Consultants prepare their Proposals; it does not override
or modify the tender requirement. Consultants must do their own due diligence also.

Sr Documents submitted, duly filled, signed Yes/ No/
NA

1. Form T-1.- Proposal Form (to serve as covering letter and
declarations applicable for both the Techno-commercial and
Financial Proposal)

2. Form T-1A: Consultant’s Commercial Information, Power of
attorney, Registration Certificates, etc.

3. Form T-2: Consultant’s Organisation and Experience

4. Form T-3: Comments and Suggestions on Terms of Reference...

5. Form T-4: Description of Approach, Methodology and Work
Plan...

6. Form T-5: Work Schedule and Planning of Deliverables

7. Form T-6: Team Composition, Assignment and Key Experts’
Inputs. Annex containing all CVs

8. Form T-7: Terms and Conditions - Compliance

9. Form T-8: This Checklist —was ticked appropriately

10. Form T-9A: Bank Guarantee Format for Earnest Money Deposit
or Form T-9B: Bid Securing Declaration — as applicable

11. Form T-10: Duly signed Integrity Pact, If stipulated in AITC.
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12.

Financial Proposal was separately uploaded

13.

Any other requirements, if stipulated in TIS/ AITC; or if considered
relevant by the Consultant
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Form T-9A: Bank Guarantee Format for Earnest Money Deposit

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with Stamp Act and shall be
purchased in the name of the guarantee issuing Bank or the Party on whose behalf the BG is being issued.)

(Ref ITC-clause 13.1.2 and GCC-clause 5.8)
Ref Bank Guarantee No...............

To
The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

WHEIreas M/S.....ouiriiii i e with its Registered/ Head
Office at.........coooviviiiiiiin, (name and address of the Consultant, hereinafter called
“the Consultant”, which expression shall, unless repugnant to the context or meaning thereof,
include its successors, administrators, executors and assigns) has undertaken to submit a
proposal, in pursuance of Tenderno ........... date................ (hereinafter called “the Tender”).
And Whereas you (unless repugnant to the context or meaning thereof, including your
successors, administrators, executors, and assigns) have stipulated in the said Tender that the
Consultant shall furnish you with a bank guarantee by a Commercial bank for the sum specified
therein as Earnest Money Deposit for compliance with its obligations as per the Tender;

And Whereas we ...............co.eeene. with our Head Office

Al. e (name and address of the Bank, hereinafter referred to as the
‘Bank’, which expression shall, unless repugnant to the context or meaning thereof,
include its successors, administrators, executors and assigns) have agreed to give the
Consultant such a bank guarantee.

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf

of the Consultant, up to a total of

............................................................. (amount of the guarantee in words
and figures), and we undertake to pay you, upon your first written demand declaring the
Consultant to be indefault under the Tender and without cavil or argument, any sum or sums within
the limits of (amount of guarantee) as aforesaid, without your needing to prove or to show
grounds or reasons for your demand or the sum specified therein, notwithstanding any difference
between you and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or
any other authority.

We hereby waive the necessity of your demanding the said debt from the Consultant before
presenting us with the demand.

The Bank undertakes not to revoke this guarantee during its currency without your previous
consent and further agrees that the guarantee herein contained shall continue to be enforceable till
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you discharge this guarantee. This guarantee will not be discharged due to a change in the
constitution of the Bank or the Consultant’s.

We further agree that no change or addition to or other modification of the terms of the Tender
made by you shall in any way release us from any liability under this guarantee, and we hereby
waive notice of any such change, addition, or modification.

This guarantee shall be valid until the ...l day of
....... 20......0ur.........eeoiiiiiiiiiieeeeeeennbranch at.LLoLLlLL L F(Name & Address
ofthe ...l *(branch) is liable to pay the guaranteed amount depending on the
filing of a claim and any part thereof under this Bank Guarantee only and only if you serve
UPON US at OUr.........ccceuee. * pranch a written claim or demand and received by us at our
....................... * branch on or before Dt... .......... otherwise, the bank shall be discharged of

all liabilities under this guarantee after that.

(Signature of the authorized officer of the Bank)

Seal, name & address of the Bank Branch
*Preferably at the authority's headquarters competent to sanction the expenditure for

procurement of goods/services or at the concerned district headquarters or the state
headquarters.
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1)

Form T-9B: Bid Securing Declaration

Consultants exempted from submission of Bid Security are also required to submit this.
(on Consultant’s Letter-head)

Consultant’s Name [Address and Contact Details]
Consultant’s Reference No. To

The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

Ref: RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services Sir/ Madam
We, the undersigned, solemnly declare that:

We understand that according to this RFP document's conditions, the Proposal must be supported
by a Bid Securing Declaration in lieu of Bid Security.
We unconditionally accept the conditions of this Bid Securing Declaration. We understand we
(all members individually and jointly in case of JV/C) shall stand automatically suspended from
being eligible for bidding in any tender in Procuring Organisation for 2 years from the date of
opening of this Proposal if we breach our obligation(s) under the tender conditions if we:
Withdraw/ amend/ impair/ derogate, in any respect, from our Proposal, within the Proposal
validity; or

2) Being notified within the Proposal validity of the acceptance of our Proposal by the Procuring

Entity:

Refused or failed to produce the original documents for scrutiny or the required Performance
Security within the stipulated time under the RFP document's conditions.

Fail or refuse to sign the contract.

We know that this Proposal-Securing Declaration shall expire

If the contract is not decided - forty-five days after the expiration of the Proposal validity, any
extension to it.

If the contract is not awarded to us - not later than thirty days after the conclusion of the resultant
contract, or

if the contract is awarded to us - after receipt of performance security from them

(Signature with date)

............................. (Name and designation)

Duly authorized to sign Proposal for and on behalf of............................ [name,
address, and seal of Consultant ]

Dated on ............. day of....[insert date of signing]
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Place... .o [ insert place of signing]
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Form T-10: Integrity Pact

(If stipulated in TIS, ref Claus 9.2.1 of ITC) (To be signed on Plain Paper)
(To be submitted as part of Technical Proposal)
RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy

Services
This Agreement (hereinafter called the Integrity Pact) is made on_day of the month of 2026 at
India.
BETWEEN
Procuring Organisation, --------===-=-==nmmmmmmmmmemoo- through Head of the Procuring

Organisation, for and on behalf of President of India (hereinafter called the “The Principal”,
which expression shall mean and include unless the context otherwise requires, his successors
in office and assigns) of the First Part

AND

M/ s. (hereinafter called the “The Consultant”, which
expression shall mean and include unless the context otherwise requires, his successors and
permitted assigns) of the Second Part.

PREAMBLE

‘The Principal’ intends to award, under laid down organizational procedures, contract/s for

, ‘The Principal’ values full compliance with all relevant laws of the land,
rules, regulations, economical use of resources and fairness/transparency in its relations with its
Consultant(s) and/ or Consultant(s).

In order to achieve these goals, the Principal shall appoint Independent External Monitors
(IEMs) who shall monitor the Procurement Process and the execution of the contract for
compliance with the above mentioned principles.

Section 1 - Commitments of the ‘The Principal’

(1) ‘The Principal’ commits itself to take all measures necessary to prevent corruption and to
observe the following principles: -

a. No employee of the Principal, personally or through family members, shall, in connection
with the tender for, or the execution of a contract, demand, take a promise for or accept, for self
or third person, any material or immaterial benefit which the person is not legally entitled to.
b.  The Principal shall, during the Procurement Process, treat all Consultant(s) with equity and
reason. The Principal shall, in particular, before and during the Procurement Process, provide to
all Consultant(s) the same information and shall not provide to any Consultant(s) confidential/
additional information through which the Consultant(s) could obtain an advantage in relation to
the Procurement Process or the contract execution.
C.  ThePrincipal shall exclude from the process all known prejudiced persons.

(2) Ifthe Principal obtains information on the conduct of any of its employees, which isa criminal
offence under the IPC/ PC Act, or if there be a substantive suspicion in this regard, the Principal
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shall inform the Chief Vigilance Officer and in addition, can initiate disciplinary actions.
Section 2 - Commitments of the ‘Consultant’

(1) The ‘Consultant” commit themselves to take all measures necessary to prevent corruption.
The ‘Consultant’ commit themselves to observe the following principles during participation
in the Procurement Process and during the contract execution.

a. The ‘Consultant’ shall not, directly or through any other person or firm, offer, promise, or
give to any of the Principal’s employees involved in the Procurement Processor the execution of the
contract or to any third person any material or other benefit which he is not legally entitled to, in
order to obtain in exchange any advantage of any kind whatsoever during the Procurement
Process or during the execution of the contract.

b. The ‘Consultant’ shall not enter any undisclosed agreement or understanding with other
Consultants, whether formal or informal. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of Proposals or any other
actions to restrict competitiveness or to introduce cartelisation in the Procurement Process.

C. The ‘Consultant” shall not commit any offence under the relevant IPC/ PC Act; further, the
‘Consultant’ shall not use improperly, for purposes of competition or personal gain, or pass on
to others, any information or document provided by the Principal as part of the business
relationship, regarding plans, technical proposals, and business details, including information
contained or transmitted electronically.

d. The ‘Consultant’ of foreign origin shall disclose the name and address of the Agents/
representatives in India, if any. Similarly, the Consultant/ Contractors of Indian Nationality shall
furnish the name and address of the foreign principals, if any. Further details, as mentioned in
the “Guidelines on Indian Agents of Foreign Suppliers”, shall be disclosed by the Consultant.
Further, as mentioned in the Guidelines, all the payments made to the Indian agent/
representative must be in Indian Rupees only. A copy of the “Guidelines on Indian Agents of
Foreign Suppliers” is placed in the Appendix to this agreement.

e. The ‘Consultant’ shall, when presenting their Proposal, disclose any and all payments
made, are committed to, or intends to make to agents, brokers, or any other intermediaries in
connection with the contract award.

f.  Consultant who has signed the Integrity Pact shall not approach the Courts while representing
the matter to IEMs and shall wait for their decision in the matter.

(2) The ‘Consultant’ shall not instigate third persons to commit offences outlined above or be
an accessory to such offences.

Section 3 - Disqualification from Procurement Process and exclusion from future
contracts

If the ‘Consultant’, before award or during execution, has committed a transgression through a
violation of Section 2, above or in any other form such as to put their reliability or credibility in
question, the Principal is entitled to disqualify the ‘Consultant’ from the Procurement Process or
take action as per the procedure mentioned in the “Guidelines on Banning of business dealings”.
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Section 4 - Compensation for Damages

(1) Ifthe Principal has disqualified the ‘Consultant’ from the Procurement Process prior to the
award according to Section 3, the Principal is entitled to demand and recover fromthe ‘Consultant’
the damages equivalent to Earnest Money Deposit/ Bid Security.

(2) If the Principal has terminated the contract according to Section 3, or if the Principal is
entitled to terminate the contract according to Section 3, the Principal shall be entitled to demand
and recover from the Consultant liquidated damages of the contract value or the amount
equivalent to Performance Bank Guarantee.

Section 5 - Previous transgression

(1) Consultant declares that no previous transgressions occurred in the last three years with
any other Company in any country conforming to the anti-corruption approach or with any
Public Sector Enterprise in India that could justify his exclusion from the Procurement Process.

(2) If the Consultant makes an incorrect statement on this subject, he can be disqualified from
the Procurement Process, or action can be taken as per the procedure mentioned in “Guidelines
on Banning of business dealings”.

Section 6 - Equal treatment of all Consultants/ Contractors/ Subcontractors

(1) In the case of Sub-contracting, the Principal Consultant shall take responsibility for the
adoption of the Integrity Pact by the Sub-contractor.

(2) The Principal shall enter into agreements with identical conditions as this one with all
Consultants and Contractors.

(3) The Principal shall disqualify from the Procurement Process all Consultants who do not
sign this Pact or violate its provisions.

Section 7 - Criminal charges against violating Consultant(s)/ Consultant(s)/
Subcontractor(s)

If the Principal obtains knowledge of the conduct of a Consultant, Consultant or Subcontractor,
or of an employee or a representative or an associate of a Consultant, Consultant or
Subcontractor, which constitutes corruption, or if the Principal has substantive suspicion in this
regard, the Principal shall inform the same to the Chief Vigilance Officer.

Section 8 - Independent External Monitor

(1) The Principal appoints a competent and credible Independent External Monitor for this
Pact after approval by Central Vigilance Commission. The task of the Monitor is to review
independently and objectively whether and to what extent the parties comply with the obligations
under this agreement.

(2) The Monitor is not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. The Monitor would have access to all Contract
documents whenever required. It shall be obligatory for him/ her to treat the information and
documents of the Consultants/ Contractors as confidential. He/ she reports to the Head of the
Procuring Organisation.
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(3) The Consultant(s)/ Consultant(s) accepts that the Monitor has the right to access, without
restriction, all Project documentation of the Principal, including that provided by the Consultant.
The Consultant shall also grant the Monitor, upon his request and demonstration of a valid
interest, unrestricted and unconditional access to their project documentation. The same is
applicable to Sub-contractors.

(4) The Monitor is under contractual obligation to treat the information and documents of the
Consultant(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed declarations
on ‘Non-Disclosure of Confidential Information’ and Absence of Conflict of Interest. In case of
any conflict of interest arising at a later date, the IEM shall inform the Head of the Procuring
Organisation and recuse himself/ herself from that case.

(5) The Principal shall provide to the Monitor sufficient information about all meetings among
the parties related to the Project, provided such meetings could have an impact on the contractual
relations between the Principal and the Consultant. The parties offer the Monitor the option to
participate in such meetings.

(6) As soon as the Monitor notices, or believes to have noticed, a violation of this agreement,
he shall so inform the Management of the Principal and request the Management to discontinue
or take corrective action, or to take other relevant action. The monitor can, in this regard, submit
non-binding recommendations. Beyond this, the Monitor has no right to demand from the parties
that they act in a specific manner, refrain from action, or tolerate action.

(7) The Monitor shall submit a written report to the Head of the Procuring Organisation within
8 to 10 weeks from the date of reference or intimation to him by the Principal and, should the
occasion arise, submit proposals for correcting problematic situations.

(8) If the Monitor has reported to the Head of the Procuring Organisation a substantiated
suspicion of an offence under the relevant IPC/ PC Act, and the Head of the Procuring
Organisation has not, within the reasonable time, taken visible action to proceed against such
offence or reported it to the Chief Vigilance Officer, the Monitor may also transmit this
information directly to the Central Vigilance Commissioner.

(9) The word ‘Monitor’ would include both singular and plural. Section 9 - Pact Duration
This Pact begins when both parties have legally signed it. It expires for the Consultant 12 months
after the last payment under the contract and for all other Consultants 6 months after the contract
has been awarded. Any violation of the same would entail disqualification of the Consultants
and exclusion from future business dealings.

If any claim is made/ lodged during this time, the same shall be binding and continue to be valid
despite the lapse of this pact as specified above unless it is discharged/ determined by the Head
of the Procuring Organisation.

Section 10 - Other provisions

(1) This agreement is subject to Indian Law. The place of performance and jurisdiction is the
Registered Office of the Principal, i.e., New Delhi.

(2) Changes and supplements, as well as termination notices, need to be made in writing. Side
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agreements have not been made.
(3) If the Consultant is a partnership or a consortium, this agreement must be signed by all
partners or consortium members.

(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of
this agreement remains valid. In this case, the parties shall strive to come to an agreement with
their original intentions.

(5) Issues like Warranty/ Guarantee etc., shall be outside the purview of IEMs.

(6) Inthe event of any contradiction between the Integrity Pact and its Appendix, the Clause in
the Integrity Pact shall prevail.

For and on behalf of the principal

(Name of the Officer and Designation) (Office Seal)
For and on behalf of ‘Consultant.’

(Name of the Officer and Designation) (Office Seal)
For and on behalf of the Principal Place

Date Witness 1:

(Name & Address) Witness 2:

(Name & Address)
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2.0
2.1

Appendix to Integrity Pact

Guidelines for Indian Agents of Foreign Suppliers

1.0 There shall be compulsory registration of agents for all Global (Open) Tender and Limited
Tender. An agent who is not registered with ‘The Principal’ shall apply for registration in the
registration form withthe appropriate unit.

1.1 Registered agents shall file an authenticated Photostat copy duly attested by a Notary Public/
Original certificate of the Principal confirming the agency agreement. It should cover - the
precise relationship, services to be rendered, and mutual interests in business - generally and/ or
specifically for the tender. Any commission/ remuneration/ salary/ retainership, which the agent
or associate receives in India or abroad from the Principal, whether should be brought on record
in the Agreement and be made explicit.

1.2 Wherever the Indian representatives have communicated on behalf of their principals and the
foreign parties have stated that they are not paying any commission to the Indian agents, and
the Indian representative is working on the basis of salary, or a retainer, a written declaration to
this effect should be submitted by the party (i.e., Principal) before finalizing the order.
Disclosure of particulars of agents/ representatives in India, if any.

Consultants of Foreign nationality shall furnish the following details in their offers:

2.1.1The ‘Consultant’ of foreign origin shall disclose the name and address of the agents/
representatives in India, if any and the extent of authorization and authority given to commit the
Principals. In case the agent/ representative be a foreign Company, it shall be confirmed whether
it is an existing Company and details of the same shall be furnished.

2.1.2The amount of commission/ remuneration included in the quoted price(s) for such agents/
representatives in India.

2.1.3Confirmation of Consultant that the commission/ remuneration, if any, payable to his
agents/ representatives in India, may be paid by ‘The Principal” in Indian Rupees only.

2.2 Consultants of Indian Nationality shall furnish the following details in their offers:

2.2.2

2.2.1The ‘Consultant” of Indian Nationality shall furnish the name and address of the foreign
principals,if any, indicating their nationality as well as their status, i.e., whether manufacturer
or agents of manufacturer holding the Letter of Authority of the Principal authorizing the agent
specifically to make an offer in India in response to tender either directly or through the agents/
representatives.

The amount of commission/ remuneration included in the price (s) quoted by Consultant for himself.
2.2.3Confirmation of the foreign principals of Consultant that the commission/ remuneration, if
any, reserved for Consultant in the quoted price(s), may be paid by ‘The Principal’ in India in
equivalent Indian Rupees on satisfactory completion of the Project or supplies of Services.

2.3 Ineither case, in the event of contract materializing, the terms of payment shall provide for
payment of the commission/ remuneration, if any, payable to the agents/ representatives in India in
Indian Rupees on expiry of 90 days after the discharge of the obligations under the contract.

2.4 Failure to furnish correct and detailed information as called for in clauses above shall
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render the concerned Proposal liable to rejection or, in the event of a contract materializing, the
same liable to termination by ‘The Principal’. Besides this, there would be a penalty of banning
business dealings with ‘The Principal’ or damage or payment of a named sum.
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Form T-11

Details of all Completed AE/ IE/ SC projects or AE/ IE/ SC awarded by MoRTH or its
executing agencies for NH works and centrally sponsored road works

Incase | Completed
. - . Lengt_h of Date of . of 1V, Length (CL)
Sl. Project Configuration the Final Completion Project h ¢ | calculation
No. | Description of planned Alignment P Type SEIE©
P 9 Certificate Contract (4 Lane)
highway (in KM) Fee (%)

The undersigned on behalf of certify that the above are correct and true and the consulting firm/JV was

not at default on these project assignments. It is also agreed that any misrepresentation of facts and false
information shall make the firm/JV liable for penal action as stipulated in the RFP

agencies for NH works and centrally sponsored road works

Details of all in-hand AE/ IE/ SC projects or AE/ IE/ SC awarded by MoRTH or its executing

AE/IE/SC
works
5@)’;‘;2?2 Date of In case Running
dor Lane issuance of of 1V, Projects
Sl. Project . Configuratio | Lengt LOA for Projec | share of
- Original . (RP)
N | Descriptio . nof planned | h (in | consultanc | tType | Contrac .
assignment ; calculatio
o} n : highway KM) y t Fee
Pz assignmen (%) s
one year gt 0 Lane)
lapsed
(Yes/ No)

The Undersigned on behalf ofcertify that the firm details given above are correct and true and the
consulting firm/JV was not at default on these project assignments. It is also agreed that any
misrepresentation of facts and false information shall make the firm/JV liable for penal action as stipulated

in the RFP.
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FORMATS
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Format 1: Contract Form

(Ref ITC-clause 13)
The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity] Contract No............. dated................ To
Consultant [Write Name]
[Complete address of the Consultant] Subject:
Ref: 1. This office s Letter of Award No...................... dated ........

2

This office RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services, dated............. and subsequent Amendment No.............., dated (If any). (Hereinafter
referred to as ‘the RFP Document’)

3 Your Tender No......... dated........ and subsequent communication(s)/ Revised Offer
No.oovvnnenn dated ........ (If any), exchanged between you and this office in connection with
this tender. (Hereinafter referred to as ‘Your Offer’)

Dear Sir/ Madam,

Your Proposal referred above, read with subsequent letters mentioned above, for the Services stipulated
in the Schedules annexed herewith, have been accepted. Terms and conditions in this Contract and the
documents listed in the clause below shall apply.

Note: The words, expressions, definitions, and abbreviations used in this Contract shall have the same meanings as those

Lo

assigned in the General Condition of Contract enclosed.
The following documents attached hereto shall be deemed to form an integral part of this Contract:
The General Conditions of the Contract;

The Special Conditions of the Contract;
Appendices:

Appendix A: Terms of Reference
Appendix B: Key Experts

Appendix C-1: Remuneration Cost Estimates

Annexure to Appendix C-1 : Breakdown of local currency costs
Appendix C-2 — Amount of Performance Security to be quoted by bidder
Appendix D-1: Bank Guarantee Format for Performance Security
Appendix D-2: Bank Guarantee Format for Advance Payments

In the event of any inconsistency between the documents, the following order of precedence shall
prevail: this Contract Form; the Special Conditions of Contract; the General Conditions of
Contract; Appendix A; Appendix B; Appendix C and Appendix C-2 ; Appendix D-1; and
Appendix D-2. Any reference to this Contract shall include, where the context permits, a
reference to its Appendices.

3) Key Information
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a) Summary of Costs

Name of Work: Procurement of Consultancy Services
Tender No: Tend No./ Xxxx
Name of the
Bidder/ Bidding
Firm/ Company:
Remuner CGST SGST IGST Cess Reimbur Total Cost
ation as . %age %age | %age sables
per f\;age And And O(f: ‘
_ n Amou Amou | And asper ontrac
Appendi Amou ot ot Amount | Appendi t with
x C nt x D Taxes
1 2 3 4 5 6 7 8
%age of
GST
Cost in Figs
Cost in
Words
B) Timelines

i) Effective Date of The Contract as per Work Plan in Appendix A
i) Completion Date of the Services as per Work Plan in Appendix A

4) The mutual rights and obligations of the Procuring Entity and the Consultant shall
be as outlined in the Contract, in particular:

a) the Consultant shall carry out the Services in accordance with the provisions of the
Contract; and

b) the Procuring Entity shall make payments to the Consultant in accordance with the
provisions of the Contract.

(Signature, name and address of [Procuring Entity]’s authorized, official)For and on behalf of the
President of India
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Received and accepted this Contract

(Signature, name, and address of the Consultant’s executive duly authorized to sign on behalf
of the Consultant. For a joint venture, either all members shall sign or only the lead member, in
which case a power of attorney to sign on behalf of all members shall be attached.)

For and on behalfof ...........................

(Name and address of the Consultant)

(Seal of the Consultant) Place: Date:
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Appendix A: TERMS OF REFRENCE

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services

Contract No : Date

Consultant’s Name

[This Appendix shall include the final Terms of Reference (TORs), approach, Methodology
and Work Schedule and Planning of Deliverables, worked out by the Procuring Entity and the
Consultant during the negotiations; dates for completion of various tasks; location of
performance for different tasks; detailed reporting requirements; Procuring Entity’s input,
including counterpart personnel assigned by the Procuring Entity to work on the Consultant’s
team; specific tasks that require prior approval by the Procuring Entity.]

1. Terms of Reference

Insert the text based on Section VI (Terms of Reference) of the RFP and modify it based on
Forms T-1 through Form T-7 in the Consultant’s Proposal. Highlight the changes to Section
VI of the RFP]

2. Approach, Methodology and Quality Control plan

Insert the text based on Form T-4 in the Consultant’s Proposal as negotiated between the
Procuring Entity and the Consultant.

3. Work Schedule and Planning for Deliverables

Insert the text based on Form T-5 in the Consultant’s Proposal as negotiated between the
Procuring Entity and the Consultant.
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Appendix B: Key Experts

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services

Contract No ; Date
Consultant’s Name

[Insert a table based on Form T-6 of the Consultant’s Technical Proposal and finalized at the
Contract’s negotiations. Attach the CVs (updated and signed by the respective Key Experts)
demonstrating the qualifications of Key Experts.]

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff/Sub-
Consultancy personnel shall work 6 days (Mondays through Saturday) every week and observe the
Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the work
program of the Concessionaire. In this context in case the work plan of the Consultant needs
suitable modifications, the same shall be carried out and submitted to the client for consideration.
The Consultants hours of work normally shall match with that of Concessionaire’s activities on the
site. No extra remuneration shall be claimed or paid for extra hours of work required in the interest
of Project completion.

In addition, total Leave for 12 days CL shall be permitted in a year to each Key Personnel/ Sub-
Professional with prior intimation to the Authority. Out of this, a maximum of 3 Cls can be availed
in a quarter and the period of the Cls would be counted as Key Personnel /Sub Professional being
on duty. In respect of foreign personnel, one day per trip as travel time from and to the country of
the Government shall be allowed

339



Annexure to Appendix B: MEDICAL CERTIFICATE OF FITNESS

I have examined Shri/ Kumari/ Smt.

.............................................................................. Son / Daughter of Shri
............................................................................................................... a
ged o Years, of village:
................................................................... P.O.
................................................................ P.S
...................................................................... Dist......oooiiiLL L. State
........................... PIN ........................ and certify that, he / she is free from deafness,

defective vision (including colour vision) or any other infirmity, mental or physical, likely to

interfere with the efficiency of his / her work and found him / her possessing good health.

Signature of Candidate
(To be signed in presence of the Medical Officer)

Signature of Medical Officer: ..........c.ooooiiiiiiiiii,
Name of Medical Officer: Dr. ..o,
Registration INO. .......oeii

Dated:
Seal
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Note:

1. Medical certificate granted by a qualified medical practitioner holding at least
M.B.B.S. Degree and registered with Medical Council of India, shall only be valid. The
date of issue of the medical certificate should be within3 month from the date of
application.

2. This medical Certificate shall be submitted with the Proposal for all the key
personnel whose CV are to be evaluated. The key personnel without Medical fitness
certificate will not be evaluated.

3. For all other Sub Professional / Support Staff/Sub-Consultancy personnel the same

shall be submitted at the time of joining at project.
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APPENDIX C-: FINANCIALPROPOSAL SUBMISSIONFORM FROM:
(Name of Firm)

Subject:

We, the undersigned, offer to provide the consulting services for the above in accordance with
your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is
for the sum of [Amount in words and figures]. This amount is exclusive of the local taxes
which we have estimated at (Amount in Words and Figures). The percentage of overhead
charges shall be [Amount in words and figures]

Our financial proposal shall be binding upon us upto the expiration of the validity period of the
proposal, i.e., [Date].

We undertake that, in competing for (and, if the award is made to us, in executing) the above
contract, we will strictly observe the laws against fraud and corruption in force in India namely
“Prevention of Corruption Act 1988”.

Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal
and contract execution, if we are awarded the contract, are listed below:

Name and Address Of AQENES.......ecevvereiieeeiie e Amount and Currency
...................................................... Purpose of Commission or Gratuity

We understand you are not bound to accept any proposal you receive. We remain,
Yours sincerely,

Managing Director/Head of the firm/ Authorised Representative of the firm* Name of the firm
Address *Lead Member in case of JV
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APPENDIX C-1

Remuneration Cost Estimates
(To be filled by the Authority before inviting Bid and amount to
Be quoted by bidder)

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services Contract No

; Date Consultant’s Name_
. No. Description Amount (Rs.)
I Remuneration for Local Professional Staff
I Supporting Staff
11 Transportation
v Duty Travel to Site
Vv Office Rent
VI Office Supplies, Utilities and Communication
VI Office Furniture and Equipment
VI Reports and Document Printing
IX Road Survey Equipment
X Contingencies
Xi %O0verhead of the firm on S.No. | to X above. (The % overhead cannot be
quote@ less than 10%. If remuneration quote @ less than 10%, the
financial proposal
will be non-responsive and will not be considered for further evaluation.
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Sub Total

Goods and Services Tax Payable in India

Total Costs (Including Tax)

Note: Payments will be made as per stipulations of the Conditions of Contract.
We, the undersigned, offer to provide the consulting services for the above in accordance with
your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is

for the sum of
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Annex to Appendix C-1: BREAKDOWN OF LOCAL CURRENCY COSTS
(To be quoted by the bidder)

REMUNERATION FOR LOCAL PROFESSIONAL STAFF
Normal Highway Project
For Project with Construction Period of 36 months
No. Position Nam | Development period 6 Months +
e Construction Period 36 months +
6 months
Rate| No.ofman- | Amount
months*
Coordination Team
L. Project Co-Ordinator 36
2. Contract Expert 12
Sub-Total 48
Professional Staff
1. Team Leader cum Senior Highway 192
Engineer
2. Resident cum Highway Engineer 192
3. Bridge/Structural Engineer 192
4, Senior Pavement Specialist 168
5. Senior Quality cum Material Expert 168
6. Senior Geotechnical Expert 84
7. Road Safety Expert 168
8. Senior Geologist 84
Sub - Total 1296
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Sub-professional

1. Survey Engineer 336
2. Assistant Highway Engineer 504
3. CAD Expert 336
4, Assistant Environmental Engineer 168
5. Assistant Bridge Engineer 504
6. Assistant Quality cum Material Engineer 504
7. Assistant Geotechnical Engineer 168
8. Assistant Geologist / Slope Stability Engineer 168
0. Electrical Engineer 60
10. HTMS/Toll Expert 45
11. Quantity Surveyor 336
12. Horticulture cum Landscaping Expert 120
13 Lab Technician 288
SubTotal 3537
Total 4833
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Ne- Pesition Name Construction Period 60 months +
DLP60 months
Rate No. of man- Amount
months*
Sub-professional
(To-be-decided-by-the-Authori
. € the Proi heti ¢
preparatien-of RFP)
Subtetal
Feotal
II. Support Staff
No. Position Name | Staff Months Billing Amount( )
Rate(
)
anager
ant cum Cashier
3. m Computer Operator
4, Dy
III. Transportation (Fixed rate on rental basis)

The vehicles provided by the Consultants shall include the cost for rental, drivers, operation,
maintenance, repairs, insurance, etc. for all complete approx. 4000km/month run

Sr. No

Description of Vehicles

Qty.

(No. of vehicle-month)

Total

During
Construction

During

Rate/
Vehicle

Amount

350




Period Development and Month
O&M Period

5 Innova or equivalent 4000 | 180 60

km/month

8 Balero or equivalent 4000 | 288 96

km/month

4 Pick up Van 4000 144 48

km/month

Total
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Duty Travel to Site (Fixed Costs) (For all Lengths of projects) : Professionaland Sub-Professional

Staff
Trips Number of Trips Rate* Amount
Delhi - Site 192
Site- Delhi 192

*  Rate quoted includes Hotel charges, travel cost etc. complete.

IV. Office Rent (Fixed Costs)— Minimum 200 sqm area of office shall be rented. The
rent cost includes electricity and water charges, maintenance, Cleaning, repairs, etc. complete.

Nos. of Months

Rate/month

Amount

4x48 =192

The rent cost includes electricity and water charges, maintenance, cleaning, repairs, etc.

complete.
V.
No Item Months Monthly | Amountin
Rate Rs.
1. Office Supplies 4X48
2. Drafting Supplies 4X48
3. Computer Running Costs 4X48
4. Domestic and International Communication 4X48
VI. Office Furniture and Equipment (Rental)

The cost shall include rental charges towards all such furniture and equipment as required for
proper functioning of office. Office furniture shall include executive tables, chairs, visitor chairs,
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steel almirahs, computer furniture, conference table etc. Office equipment shall include as a
minimum of telephone (2 external & 10 internal lines), photocopier (15ppm, 12000 copies
per month with A3 & A4 input) fax machine, PCs (5 No., Intel core I-5 and above along
with latest Window 11 and above software and Microsoft Office software.), laser printers (2
no., 14 ppm, 266 MHZ, 5000 pages per month, 600x600 dpi or better etc., Engineering Plan
printer (1 no.), binding machine (1 no.), plotter AO size, overhead projector, AC (4 no., 1.5
Ton), Water Coolers (as required)etc.

Nos. of Months Rate/month Amount

4x48=192

VIA Reports and Document Printing

No. Description No. of No.of | Total Rate Amou
Reports| Copies Nos. of per nt
per copies Copy ()
Report
Monthly reports 84 3 252
1
(Design and Construction)
2 Half yearly Reports 8 3 24
Various others reports as provided| 4 5 20
in
3
the Concession Agreement such
as Completion Report
Total

VII.

Road Survey Equipment

The cost shall include carrying out survey using equipment, manpower, software and report
processing.

Item Kms Rate No of times | Amount

(INR)
perkm | survey to be

(INR) | conducted

Surface defects detection and roughness measurement| 164 12
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using Network Survey Vehicle

Pavement strength measurement using FWD 164 4

Bridge inspection using Mobile Bridge Inspection Unit | 164 12

Road signs inspection using Retro Refractometer | 164 12
Total

VIII. Overhead in % of total cost

Overhead Y

The consultant shall quote a fixed percentage of overhead, which may include
overhead charges over the salary of key personnel, sub professional staff and other
parts of financial proposal except contingencies , cost of the coordinator/ other
support staff and profits.
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APPENDIX C-2

Amount of performance Security Quoted by Bidder (To be quoted by Bidder)

RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title: Consultancy
Services Contract No

: Date Consultant’s Name
Amount of Performance Security to be Rs ..o, ( Minimum amount to be 5%
submitted by bidder of the financial quote)
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Appendix D-1: Bank Guarantee Format for Performance Security

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with Stamp Act and shall be
purchased in the name of the guarantee issuing Bank or the Party on whose behalf the BG is being issued.)

(Ref ITC-clause 13.1.2 and GCC-clause 5.8)
Ref Bank Guarantee No...............

To
The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

WHhereas M/S. ...t with its Registered/ Head
Officeat.........cocevvviiiiiiinn... (name and address of the Consultant, hereinafter called
“the Consultant”, which expression shall, unless repugnant to the context or meaning thereof,
include its successors, administrators, executors and assigns) has undertaken, in pursuance of
contractno ........... date................ to delivery

.............. (description of Services) (hereinafter called “the contract™).

And Whereas you (unless repugnant to the context or meaning thereof, including your successors,
administrators, executors and assigns) have stipulated in the said contract that the Consultant shall
furnish you with a bank guarantee by a Commercial bank for the sum specified therein as security
for compliance with its obligations as per the contract;

And Whereas we .............coeeennl. with our Head Office at.....................
(name and address of the Bank, hereinafter referred to as the ‘Bank’, which expression shall,
unless repugnant to the context or meaning thereof, include its successors, administrators,
executors and assigns) have agreed to give the Consultant such a bank guarantee.

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf of
the Consultant, up to a total of

............................................................. (amount of the guarantee in words
and figures), and we undertake to pay you, upon your first written demand declaring the
Consultant to be in default under the contract and without cavil or argument, any sumor sums
within the limits of (amount of guarantee) as aforesaid, without your needing to prove or to show
grounds or reasons for your demand or the sum specified therein,notwithstanding any difference
between you and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or
any other authority.

We hereby waive the necessity of your demanding the said debt from the Consultant before
presenting us with the demand.

The Bank undertakes not to revoke this guarantee during its currency without your previous
consent and further agrees that the guarantee herein contained shall continue to be enforceable till
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you discharge this guarantee. This guarantee will not be discharged due to a change in the
constitution of the Bank or the Consultant’s.

We further agree that no change or addition to or other modification of the terms of the contract to
be performed thereunder or of any of the contract documents which may be made between you and
the Consultant shall in any way release us from any liability under this guarantee, and we hereby
waive notice of any such change, addition, or modification.

This guarantee shall be wvalid until the ............. day of ....... 20......
OUTL. .. branch at.................. *(Name & Address of
the ..o, *(branch) is liable to pay the guaranteed amount depending on the filing
of a claim and any part thereof under this Bank Guarantee only and only if you serve upon us at
(o] 1 ] F * pranch a written claim or demand and received by us atour ....................... *
branch on or before Dt otherwise, the bank shall be discharged of all liabilities under this
guarantee after that.

(Signature of the authorized officer of the Bank)

Seal, name & address of the Bank and address of the Branch

*Preferably at the authority's headquarters competent to sanction the expenditure for
procurement of goods/services or at the concerned district headquarters or the state
headquarters.
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Appendix D-2: Bank Guarantee Format for Advance Payment

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance
with Stamp Act and shall be purchased in the name of the guarantee issuing Bank or the
Party on whose behalf the BG is being issued.)

(Ref GCC-clause 10.5.2)
Ref Bank Guarantee No...............

To
The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

WHhEr€as M/S.......o oo with its Registered/ Head Office
= | (name and address of the Consultant, hereinafter called “the
Consultant”, which expression shall, unless repugnant to the context or meaning
thereof, include its successors, administrators, executors and assigns) has
undertaken, in pursuance of contract no ........... date................ to delivery
................ (description of Services) (hereinafter called “the contract”).

And Whereas you (unless repugnant to the context or meaning thereof, including your
successors, administrators, executors, and assigns) have agreed in pursuance of the said
terms and conditions of the contract to make an advance payment of Rs.............cceeeee.
(RUPEES....cvniiir ittt only) to the Consultant on the Consultant
furnishing a Bank Guarantee in the manner herein contained.;
And Whereas we ......cccccceveene with our Head Office
At (name and address of the Bank, hereinafter referred to as the
‘Bank’, which expression shall, unless repugnant to the context or meaning
thereof, include its successors, administrators, executors and assigns) do hereby
affirm that we are guarantors and responsible to you, on behalf of
the Consultant, up to a total of
............................................................. (amount of the guarantee in words and
figures), and we undertake to pay you, upon your first written demand declaring the
Consultant to be in default under the contract and without cavil or argument, any sum
or sums within the limits of (amount of guarantee) as aforesaid, without your needing
to prove or to show grounds or reasons for your demand or the sum specified therein,
notwithstanding any difference between you and the Consultant or any dispute pending
before any Court, Tribunal, Arbitrator or any other authority.
We hereby waive the necessity of your demanding the said debt from the Consultant
before presenting us with the demand.
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The Bank undertakes not to revoke this guarantee during its currency without your
previous consent and further agrees that the guarantee herein contained shall continue
to be enforceable till you discharge this guarantee. This guarantee will not be discharged
due to a change in the constitution of the Bank or the Consultant’s.

We further agree that no change or addition to or other modification of the terms of the
contract to be performed thereunder or of any of the contract documents which may be
made between you and the Consultant shall in any way release us from any liability
under this guarantee, and we hereby waive notice of any such change, addition, or
modification.

This guarantee shall be valid until the ....... day of ... 20......

@ ] | branch at................. *(Name & Address of the
........................... *(branch) is liable to pay the guaranteed amount depending on the
filing of a claim and any part thereof under this Bank Guarantee only and only if you
serve upon usat our......cccceeeeunnees * branch a written claim or demand and received by
usat our ....cceeevevveeeennn. * branch on or before Dt... .......... otherwise, the bank shall
be discharged of all liabilities under this guarantee after that.

(Signature of the authorized officer of the Bank)
................................................. Name and designation of the officer
................................................ Seal, name & address of the Bank and

address of the
Branch

*Preferably at the authority's headquarters competent to sanction the expenditure for
procurement of goods/services or at the concerned district headquarters or the state
headquarters.

RFP Document - NHIDCL/Meghalaya/NH-06/HSC/IE/2026
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Format 2: Certification by Prospective Arbitrators

(Ref GCC-clause 11.5)
To
Head of the Procuring Organisation
Procuring Organisation
[Complete address of the Procuring Entity]

Certification by Prospective Arbitrators
1. Name:
2. Contact Details:

3. | hereby certify that | am a retired officer of [Name of Organisation] retired
as in grade.

4. | have no past or present relationship concerning the subject matter in dispute,
whether financial, business, professional or another kind.

Or
| have past or present relationships concerning the subject matter in dispute, whether
financial, business, professional or another kind. The list of such interests is as under:--

5. I have no past or current relationship/ interest, financial, business, professional
or other, in any of the parties, which may raise justifiable doubts about my independence
or impartiality in terms of the Arbitration and Conciliation Act 1996 amended from time
to time.

Or
| have past or present relationship/ interest financial, business, professional or other, in
any of the parties, which may raise justifiable doubts about my independence or
impartiality in terms of the Arbitration and Conciliation Act 1996 as amended from to
time. The details of such a relationship or interest are as under;-----------
6. No concurrent circumstances are likely to affect my ability to devote sufficient
time to the arbitration and finish the entire arbitration within twelve months.

Or
Some circumstances will likely affect my ability to devote sufficient time to the arbitration
and finish the entire arbitration within twelve months. The list of such circumstances is
as under:--------------

(Signature)
( Name & Designation)
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FORMAT-3- AUTHERISATION TO ATTEND PRE-PROPOSAL
CONFERENCE

Consultant’s Name

[Address and Contact Details] Date..........
Consultant’s Reference

No.

To
Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

Ref: RFP Document No. NHIDCL/Meghalaya/NH-06/HSC/IE/2026 ; Tender Title:
Consultancy Services

Subject: Authorization to attend Pre-Proposal Conference on (date).
Following persons are hereby authorized to attend the Pre-Proposal Conference for
the tender mentioned above on behalf of

(Consult
ant) in the order of preference given below.
Sr. Name Government Photo ID Type/
Number

L.
II.
Alternate
Representative

Note:

1. Maximum of two representatives (carrying valid Government photo IDs) shall be
permitted to attend the Pre-Proposal opening. An alternate representative shall be
permitted when regular representatives cannot attend.

2. Permission to enter the hall where the pre-Proposal conference is conducted may be
refused if authorization as prescribed above is not submitted.
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Signatures of Consultant or

The officer authorized to sign the Proposal.
Documents on behalf of the Consultant

[name & address of Consultant and seal of company]

Format 3: Authorization to Attend Pre-Proposal Conference
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Format 4. Format of Insurance Surety Bond
FORM OF SURETY BOND [Performance Security]

To,
<Agency>

WHEREAS:

(A) I (the "Consultant™) and The President of India, through the Secretary

(RT&H)/ Chairman NHAI/ MD NHIDCL, in the MoRTH/NHAI/NHIDCL (the

"Authority') have to execute and enter into a consultancy agreement (the **Agreement’’)

in pursuance of the LOA issued to the Consultant vide ref no. dated

whereby the Authority has agreed to the Consultant rendering consultancy services  for
2, subject to and in accordance with the provision of the Agreement.

(B) The Consultant is required to furnish a performance security to the Authority for a
sum of Rs. /- (Rupees only) (the "'Surety Bond Amount™) as security
for due and faithful performance of its obligations, under and in accordance with the Agreement,
during the Agreement Period (as defined in the Agreement).

(C)  We, ® having registered office at *  through our
branch at ® (hereinafter referred to as the ‘Surety Insurer’),
which expression shall, unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns) have agreed to furnish this Surety Bond
by way of performance security.

NOW, THEREFORE, the Surety Insurer hereby, unconditionally and irrevocably
guarantees and affirms as follows:

1. The Surety Insurer hereby unconditionally and irrevocably guarantees the due and faithful
performance of the Consultant's obligations during the Agreement Period under and in
accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its
mere first written demand, and without any demur, reservation, recourse, contest or protest,
and without any reference to the Consultant, such sum or sums up to an aggregate sum of the
Surety Bond Amount as the Authority shall claim, without the Authority being required to
prove or to show grounds or reasons for its demand and/ or for the sum specified therein.

2. Aletter from the Authority, under the hand of an officer not below the rank of General
Manager/Superintending Engineer in the <Agency>, that the Consultant has committed
default in the due and faithful performance of all or any of its obligations under and in
accordance with the Agreement shall be conclusive, final and binding on the Surety Insurer.
The Surety Insurer further agrees that the Authority shall be the sole judge as to whether the
Consultant is in default in due and faithful performance of its obligations during the
Agreement Period under the Agreement and its decision that the Consultant is in default shall
be final, and binding on the Surety Insurer, notwithstanding any differences between the
Authority and the Consultant, or any dispute between them pending before any court.
tribunal, arbitrators or any other authority or body, or by the discharge of the Consultant for

any reason whatsoever.

+ Name and registered address of the Consultant to be mentioned.
> Name of the project to be mentioned.

s Name of the Surety Insurer to be mentioned.

4Registered Address of the Surety Insurer to be provided.
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s Address of the issuing branch of the Surety Insurer to be mentioned.

3. In order to give effect to this Surety Bond, the Authority shall be entitled to act as if the Surety
Insurer were the principal debtor and any change in the constitution or winding up of the Consultant or
the Surety insurer, whether by their absorption, merger or amalgamation with any other entity or
otherwise, shall not in any way or manner affect the liability or obligation of the Surety Insurer under
this Surety Bond.

4. It shall not be necessary, and the Surety Insurer hereby waives any necessity, for the Authority to
proceed against the Consultant before presenting to the Surety Insurer its demand under this Surety
Bond.

5. The Authority shall have the liberty, without affecting in any manner the liability of the Surety
Insurer under this Surety Bond, to vary at any time, the terms and conditions of the Agreement or to
extend the time or period for the compliance with, fulfillment and/ or performance of all or any of the
obligations of the Consultant contained in the Agreement or to postpone for any time, and from time to
time, any of the rights and powers exercisable by the Authority against the Consultant, and either to
enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or
the securities available to the Authority, and the Surety Insurer shall not be released from its liability
and obligation under these presents by any exercise by the Authority of the liberty with reference to the
matters aforesaid or by reason of time being given to the Consultant or any other forbearance,
indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which
under any law relating to sureties and guarantors would but for this provision have the effect of releasing
the Surety Insurer from its liability and obligation under this Surety Bond and the Surety Insurer hereby
waives all of its rights under any such law.

6. This Surety bond is issued by the Insurer and held by the Authority towards performance security
of the Consultant as required under clause of the Agreement® and is in addition to and not in
substitution of any other surety bond or security which may hereafter be held by the Authority in respect
of or relating to this Agreement.

7. Notwithstanding anything contained herein before, the liability of the Surety Insurer under the
Surety Bond is restricted to the Surety Bond Amount, and this Surety Bond will remain in force for the
period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority
on the Surety Insurer under this Surety Bond, all rights of the Authority under this Surety Bond shall be
forfeited, and the Surety Insurer shall be relieved from its liabilities hereunder.

8. The Surety Bond shall cease to be in force and effect on " "’ Unless a demand or
claim under this Surety Bond is made in writing before the expiry of the Surety Bond, the Surety insurer
shall be discharged from its liabilities hereunder.

9. The Surety Insurer undertakes not to revoke this Surety Bond during its currency, except with the
previous express consent of the Authority in writing and declares and warrants that it has the power to
issue this Surety Bond and the undersigned is duly authorised and has full powers to do so on behalf of
the Surety Insurer.

10. The Surety Insurer agrees that it will not assign its obligation under this Surety Bond without the
prior written consent of the Authority. The Authority will not unreasonably withhold its consent if the
proposed assignee is of at least equal financial standing to the Surety Insurer and the assignee assumes
in writing the obligations of the Surety Insurer under this Surety Bond at the same time or before the
assignment.
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6Reference of RFP clause can be mentioned here as the issuance of Insurance Surety Bond is a pre-
condition for execution of the Agreement.
7 (Date of issue)+ 1 months (As per Agreement)

11. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Surety Insurer at its above referred branch, which shall be deemed to have been duly authorized to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to
have been given at the time when it ought to have been delivered in due course of post and in proving
such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice
was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall
be conclusive.

12. The Surety Bond shall cover all the liabilities arising out of the Agreement from the date of its
commencement and shall remain in force and effect for up to the date specified in paragraph 8 above or
until it is released earlier by the Authority pursuant to the provisions of the Agreement.

13. This Surety Bond is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision.
ICC Publication No.758, except that the supporting statement under Article 15(a) is hereby excluded.

14. This Surety Bond shall also be operatable at our 8 Branch at New Delhi, from
whom, confirmation regarding the issue of this bond or extension/ renewal thereof shall be made
available on demand. In the contingency of this bond being invoked and payment thereunder claimed,
the said branch shall also accept such invocation on letter and make payment of amounts so demanded
under the said invocation.

2. The Insurance Surety Bond shall be verified from the specific portal created for this purpose.

Signed and Sealed this Day of

SIGNED, SEALED AND DELIVERD

For and on behalf of the Surety insurer by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

s If Surety Bond is being issued from any other branch, any branch from New Delhi to be mentioned for
operational purpose.
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