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(SECTION-I) 
NOTICE INVITING TENDER  

(E-TENDERING MODE ONLY) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



National Highways and Infrastructure Corporation Ltd 

Notice Inviting Tender  
 (National Competitive Bidding through e-Tendering mode only) 

 

NHIDCL/Manipur/NH-102A/Restoration work/Pkg-II            Date:27.07.2016  

National Highways and Infrastructure Corporation Ltd. (hereinafter called “the Employer”) 

invites sealed bids in single stage two cover system i.e. the Technical and Financial Bids on item 

rate basis for the following work from the experienced Road/Bridge Contractors/ 

firms/organizations excluding those firms who have been declared as non-performing by 

MoRTH/NHAI/NHIDCL or the firms those are blacklisted/debarred for specified period by 

MoRTH/NHAI/NHIDCL. :- 

Sl.  Section   NH- Length State Estimated 

No     No. (in km.)  Cost (Rs. 

        In crore) 

1. Restoration/ Reconstruction of 

Ukhrul-Toloi-Tadubi road section 

from Km 28.00 to Km 50.00 covering 

22 Km length on NH-102A in the state 

of Manipur on Item Rate basis. 

     

      

  102 A 22.00 Manipur 14.91 
      

      

Cost of Bid Documents (Non-Refundable)  : Rs. 10,000/-  

   
The preliminary requirements (detailed requirements are given in the Bid Document) of 
bidding firm / contractor for above packages are mentioned as under: - 

 

Bid Security Average Annual Work of similar nature Time for 

(Rs. lacs) Turn-over during last 5 years completion 
 during last 5 (Rs. lacs)  

 years    

 (Rs. In crore)    

     

29.82 5.96  Rs. 596.40 lakh  12 Months 

 
The Scope of Work includes as per detailed BOQ. 

 
The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In 
case authorized signatory holding Power of Attorney and Digital Signatory are not the 
same, the bid shall be considered non-responsive.  
The detailed tender document can be downloaded/viewed from the website  
www.eprocure.gov.in & www.nhidcl.com as per Critical Date Sheet. 

 
The complete Bid Document can be downloaded from the NHIDCL website free of cost. To 
participate for bidding, bidders has to pay non-refundable document fee to National Highways 
& Infrastructure Development Corporation Ltd. The amendments / clarifications to the bid 
document if any will be hosted on the above mentioned websites. 

 

www.nhidcl.com


The bid should be submitted online in the prescribed format given in the website. No other 
mode of submission is accepted. 

 
The last date for online submission of the Bid is 12.09.2016 upto 1700 Hrs (IST). The bids 
would be opened on 12.09.2016 at 1730 hrs., in presence of representatives of the bidders 
who choose to attend. 
 

Critical Date Sheet 
 
Sl. No.  Event Description  Date  

 Invitation of RFP (NIT)  27.07.2016 

 Start of sale of Tender Documents 27.07.2016 

 Close of sale of Tender Documents 10.09.2016 (upto 1700 hrs) 

 Last date for receiving pre bid queries  22.08.2016 (1100 hrs) 

 Pre-BID meeting  22.08.2016 (1500 hrs) 

 Authority response to queries latest by 26.08.2016 

 BID Due date 12.09.2016 (1100 hrs) 

 Physical Submission of Bid Security/POA 

etc. 

By 12.09.2016 (1100 hrs) at GM (TECH) 

office, NHIDCL, office, 3rd floor, PTI 

building, 4 Parliament Street, New Delhi-

110001 

 Opening of Technical BIDs  12.09.2016 (1730 hrs) at Conference room, 

NHIDCL office ,3rd floor. PTI Building, 4 

Parliament Street. New Delhi-110001. 

 List of technically qualified bidders 27.09.2016 

 Opening of financial Bids of qualified 

bidders 

Date of financial bid opening will be 

intimated on 27.09.2016 

 
 
For any clarification, the following office may be contacted:  
 
Y.C.Srivastava  
General Manager (Technical) 
National Highway & Infrastructure Development Corporation Ltd. 
PTI Building, 3rd Floor ,  
4, Parliament Street,  
New Delhi-110001 



Ph. 011-23461617  
E-mail : yogesh.chandra15@gov.in 
 
Conditional bids would be rejected NHIDCL reserves the right to accept/reject any or all the bids 
without assigning any reasons thereof. 
 

 
 

Y.C.Srivastava  
General Manager (Tech.)  
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Section 2 (A) 

Instructions to Bidders (ITB) 

A. General 
1. Scope of Bid  

 
1.1 The Employer (i.e. Managing Director, National Highways & Infrastructure 
Development Corporation ltd.) invites bids for “as described in these documents and referred to 
as “the works”. The name and identification number of the works is provided in the Notice 
Inviting Tender.  

 
1.2 The successful Bidder will be expected to complete the Works by the intended 
Completion Date specified in the Contract Data (Part I General Conditions of Contract).  

 
1.3 Throughout these bidding documents, the terms “bid” and “tender” and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.  

 

2. Source of Funds  

 
2.1  The expenditure on this project will be met by National Highways & Infrastructure 
Development Corporation ltd (NHIDCL). 

 

3.  Eligible Bidders 

 
3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements 
prescribed in this document.  

 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public sector undertaking, 
autonomous body, authority by whatever name called under the Central or the State Government.  

 

4. Qualification of the Bidder  

 
4.1 Deleted  

 
4.2 All bidders shall furnish the following information and documents with their bids in 
Section-3, Qualification Information.  
 
(a) Scanned copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; scanned copy of written power of attorney of the 
signatory of the Bid to commit the Bidder; & original copy of Written Power of attorney to be 
submitted in the envelop of physical form. (Refer clause 12.2 of ITB).  
 
(b) Scanned copy of total monetary value of Civil Construction works performed for each of 
the last five years;  
 
(c) Scanned copy of experience certificate in works of a similar nature and size for each of 
the last five years with certificates from the concerned officer of the rank of Executive Engineer 
or equivalent;  



 
(d) Scanned copy of evidence of availability (either owned or leased or rented) of items of 
construction equipment named in Appendix to ITB Clause 4.4 B (b) (i).  
 
(e) Scanned copy of the technical personnel proposed to be employed for the Contract 
having the qualifications defined in Appendix to ITB Clause 4.4 B (b) (ii).  
 
(f) Scanned copy of reports on the financial standing of the Bidder, and a certificate from 
Chartered Accountant as a proof of turnover for the last five years;  
(g) Scanned document in support of evidence access to line (s) of credit and availability of 

other financial resource facilities (10 % of Contract value), certified by bankers (not more than 3 

months old). 

(h)  Scanned undertaking that the bidder will be able to invest a minimum cash upto 

25 % of contract value of work, during implementation of work. 

(i)  Deleted  
 
(j) Scanned copy of information regarding any litigation or arbitration during the last five 
years in which the Bidder is involved, the parties concerned, the disputed amount, and the 
present status;  
 
(k) Deleted  
 
(l) Deleted.  

 

4.3 Bids from joint ventures,consortium,combination or any sort of arrangement between two 

or more than two entities are not allowed.  
 
 
4.4 A. To qualify for award of the contract, each bidder in its name should   

have the following; - 
 

(a) achieved an average annual financial turnover (in all classes of civil   
engineering construction works only) equal to the amount indicated in NIT 
during last five years ending 31

st
 March of the previous financial year duly 

certified by Chartered Accountant.  
 

(b) satisfactorily completed (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor, provided further that all other 
qualification criteria are satisfied) similar works during last five years ending last 
day of month previous to the one in which bids are invited,   

  Experience in successfully completing or substantially completing at least one 
contract of road i.e. PMGSY, MDR, Village Road, State Highway, National 
Highway with similar or higher Bituminous work specification of at least 40% of 
value of proposed Contract within the last five years 

 
(Escalation factor as under shall be used to bring the value of such completed 
works to the level of current financial year i.e.2016-17) Escalation factor (for the 
cost of works completed during the last 5 years & financial figures required for 
the calculation of bid capacity) may be taken as follows: 

 

Year Before Multiplying Factor 

One ………………………………………1.1 
Two ……………………………………....1.21  



Three …………………………………….1.33 

Four ……………………………………...1.46 

Five ………………………………………1.61 
 

(c) Deleted  
 

(d) Deleted  
 

(e) Deleted  
 
 

4.4 B  (a) Each bidder must upload the scanned copies of following documents along with the 

submission of online bidding:  
 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 
information furnished with the bid documents is correct in all respects; and  

 
(ii) Such other certificates as defined in Section- III.  

 
(iii)Failure to submit the certificates/documents as specified above shall make the bid 
non-responsive.  

 
(b) Each bidder must demonstrate:  

 
(i) evidence of availability (either owned or leased or rented) of the key equipments for 

this work as stated in the Appendix to ITB.  
 

(ii) availability for this work of personnel with qualification & experience as stated in the 
Appendix to ITB.  

 
(c) Deleted  

 
(d) Deleted  

 
4.4.C Deleted 

 
4.5 Contractors' experience and resources shall not be taken into account in determining the 
bidder's compliance with the qualifying criteria.  

 
4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will be 
calculated as under:  

 

Assessed Available Bid capacity = (A* N* 2 - B) 

 
Where 

 

A = Maximum value of civil engineering works executed in any one year during the last five 
years (escalation factor as specified in this section shall be used to bring the maximum value of 
civil engineering works to the level of current financial year i.e., 2016-17) taking into account 
the completed as well as works in progress. 

N  =   Number of years prescribed for completion of the works for which bid is invited. 

 
B = Value (escalation factor as specified in this section shall be used to bring the value to the 
level of current financial year i.e., 2016-17) of existing commitments and on-going works to be 



completed during the next 01 year (period of completion of the works for which bid is invited) 
 
 
4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified 
if they have: 
 

(i) made misleading or false representations in the forms, statements, affidavits and 
attachments submitted in proof of the qualification requirements; and/or  

 
(ii) record of poor performance such as abandoning the works, not properly completing 

the contract, inordinate delays in completion, litigation history, or financial failures 
etc. or debarring from MORTH/NHAI/NHIDCL work etc.  

 
(iii) tampered the bid document in any manner.  

 

5. One Bid per Bidder  

 
5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more than one 
Bid will cause such bids to be disqualified. 

 

6. Cost of Bidding 

 
6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and 
the Employer will, in no case, be responsible or liable for those costs. 
 
 

7. Site Visit 
 
 
7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of earth, water, 
road aggregates etc. and obtain all information that may be necessary for preparing the Bid and 
entering into a contract for construction of the Works. The costs of visiting the Site shall be at 
the Bidder's own expense. He may contact the Branch Office of of NHIDCL in this regard. 

 

  



B. Bidding Documents (On line) 

 

8. Content of Bidding Documents 

 
8.1 The set of bidding documents comprises the documents listed below and addenda (if any) 
issued in accordance with Clause 10: 
 
Volume- I:- 

 
1  Notice Inviting Tender 
 
2. Instructions to Bidders & Appendix to Bid  

3  Qualification Information. 
 
4  Forms Bank Guarantee, Agreement & LOA 
 
5  Conditions of Contract & Contract Data 
 
6 Scope of Work  
 
7 Technical Specifications  
 
8   Implementation Manual & Maintenance Intervention Levels 
 

Volume - II:- 
 
9  Bill of Quantities (Should be filed in the prescribed format uploaded on e-portal) 

 
 
8.2 DELETED  

 
8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. Failure to 
comply with the requirements of Bid Documents shall be at the bidder’s own risk. Pursuant to 
clause 26 hereof, bids, which are not substantially responsive to the requirements of the Bid 
Documents, shall be rejected.  

 

9. Clarifications on Bid Documents 

 

9.1 A prospective Bidder requiring any clarification on the bid documents may notify the 
Employer in writing at the Employer's address indicated in the Notice Inviting Tender. The 
Employer will respond to any request for clarification received earlier than 10 days prior to the 
deadline for submission of bids. Copies of the Employer’s response will be hosted on website or 
which are required in the opinion of the Employer including a description of the enquiry, but 
without identifying its source. 
9.2  Pre-bid meeting 
9.2.1 The bidder or his official representative is invited to attend pre-bid meeting which will 

take place at the address, venue, time and date as indicated in appendix. 

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on any matter 

that may be raised at that stage.   
9.2.3 The bidder is requested to submit any questions in writing or by electronic mail so as to 
reach the Employer not later than one week before the meeting.  

 



9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the 

source of the enquiry) and the responses given will be transmitted without delay on website. Any 

modifications of the bid documents listed in Clause 8.1, which may become necessary as a result 

of the pre-bid meeting or which are required in the opinion of the Employer shall be made by the 

Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not through 

the minutes of the pre-bid meeting.  

9.2.5 Deleted  

 

10. Amendment of Bidding Documents 

 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
documents by issuing addenda.  

 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be hosted on 
CPP portal i.e. www.eprocure.gov.in & www.nhidcl.com  
 
10.3 To give prospective bidders reasonable time to take an addendum into account in preparing 
their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in 
accordance with Clause 20.2. 
  

  

http://www.eprocure.gov.in/
http://www.nhidcl.com/


C. Preparation of Bids 

 

11. Language of Bid  

 
11.1 All documents relating to the Bid shall be in English.  

 

12.  Documents Comprising the Bid 

 
12.1 The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall be 

named Technical Bid and shall comprise of information submitted in section-III. Part-II 
It shall be named Financial Bid and shall comprise of (i) Priced bill of quantities  

 
. 

 
12.2 Documents to be submitted in Physical Form must reach General Manager (Tech) 

PTI Building 3
rd

 floor, 4-Parliament street, New Delhi-110001 by date of 
submission of bid.  

 
Though, the scanned copies of following documents is required to be uploaded during 
submission of e-bid on the e-tendering portal i.e. www.eprocure.gov.in, As per clause 
12.1 above, however, following Original documents in physical form shall be 
submitted in a sealed envelope upto XX+45.09.2016 by 1700 hrs. (otherwise the bid 
shall be treated as Non-Responsive) on the date of submission of bid and addressed to 
the addressee given in the NIT duly super scribed “Name of Work, Bid due date and 
time”. Name and address of the bidder should also be indicated on the envelope.  

 
a) EMD/Bid Security  
 
b) Bid Document Fee  
 
c) Tender Processing Fee as per CPP portal guidelines. 
 
d) Written Power of Attorney of the signatory (whose digital signature certificate is 

used during e-tender submission) of the bidder to commit the bid  
 
e) Affidavit duly notarized  
 
f) Original experience certificate or notarised copy of certificate duly signed by 

authorized signatory.  
 
 
12.3 The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid.  

 

Section Particulars 

  

1 Notice Inviting Tender 

2 Instruction to the bidders 

3. Conditions of Contract 
 
4. Contract Data 

5. Technical Specifications 



  

 

13. Bid Prices 

 
13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on the 
priced Bill of Quantities submitted by the Bidder.  

 
 
13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document on e-tender portal i.e. www.eprocure.gov.in. The items for which no rate or price is 
entered by the Bidder will be required to be executed free of cost and shall be deemed covered 
under the other rates and prices in the Bill of Quantities quoted.  

 
 
13.3 All duties, taxes (except service tax), royalties and other levies payable by the Contractor 
under the Contract, or for any other cause, shall be included in the rates, prices, and total Bid 
price submitted by the Bidder. The service tax shall be reimbursed (if applicable) subject to 
production of proof of such payment by the contractor specific to the subject work.  

 
13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment.  

 

14. Currencies of Bid and Payment  

 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payments shall be made in Indian Rupees.  

 

15. Bid Validity  

 
15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by the 
Employer as non-responsive.  
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional period. The 
request and the bidders responses shall be made in writing or by cable. A bidder may refuse the 
request without forfeiting his bid security. A bidder agreeing to the request will not be required 
or permitted to modify his bid, but will be required to extend the validity of his bid security for 
a period of the extension, and in compliance with Clause 16 in all respects.  

 

16. Earnest Money / Bid Security/ Forfeiture/ Debarment 
 
16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount 
as specified in the NIT. (Bank guarantee/ demand draft must be in favour of National Highways 
& Infrastructure Development Corporation Ltd, New Delhi)  

 

16.2 The Earnest Money shall, at the Bidder’s option, be in the form of Bank 

Guarantee/Demand Draft only (the other form will not be acceptable) of any scheduled 

commercial bank approved by RBI having a net worth of not less than Rs. 500 crore as per the 

latest annual report of the bank must be in the name of Employer. In case of foreign bank (issued 

by a branch in India) the net worth in respect of the Indian operations shall only be taken into 



account. It shall be valid for 45 days beyond the validity of the bid. Any bid having bid security 

for lesser value and shorter validity period shall be treated as non-responsive.  

 
A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from following 

banks would be accepted:-   
i. State Bank of India or its subsidiaries,  

ii. Any Indian Nationalised Bank  

iii. IDBI / ICICI Bank   
iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee 

from SBI or its subsidiaries or any Indian Nationalised Bank.   
v. Any Scheduled Commercial Bank approved by RBI having a net worth of not 

less than Rs. 500 crores as per the latest Annual Report of the Bank. In the 
case of a Foreign Bank (issued by a branch in India), the net worth in respect 
of the Indian operations shall only be taken into account.  

 
B. The acceptance of the guarantees shall also be subject to the following conditions:-  

 
i. The capital adequacy of the Bank shall not be less than the norms 

prescribed by RBI (presently 9, with effect from 31
st
 March, 2003,).  

 
ii. The bank guarantee issued by a Cooperative Bank shall not be accepted.  

 
16.3 Any bid not accompanied by an acceptable Bid Security, shall be rejected by the 
Employer as non-responsive.  

 
16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the 
Bid validity period specified in Sub-Clause 15.1.  

 
16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has signed 
the Agreement and furnished the required Performance Security.  

 

16.6 The Bid Security / Earnest Money will be forfeited:  

 
a) if the Bidder withdraws the Bid after its submission during the period of Bid validity;   
b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or  

 
c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to  

 
i. sign the Agreement; and/or  

 ii. furnish the required Performance Security.  

 
16.7 Deleted.  

 

17. Alternative Proposals by Bidders 

 
17.1 Bidder shall submit offers that fully comply with the requirement of the bidding documents. 
Conditional offer or alternate offer will not be considered further in the process of evaluation and 
the bid will be declared non-responsive. 



 

18. Format and Signing of Bid 

 
18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of 

the ITB.  
 
18.2 DELETED.  
 
18.3 DELETED. 

18.4 The documents to be submitted in the physical form along with the demand draft for 

fees/security shall be typed or written in ink and shall be signed by a person duly 

authorized to sign on behalf of the bidder. All the pages of the documents as mentioned 

here shall be signed by the person/persons signing the bid. Documents as mentioned here 

shall contain no overwriting, alterations or additions, except those to comply with 

instructions, issued by the employer or as necessary to correct errors made by the bidder, 

in which case such corrections shall be made by scoring out the cancelled portion, writing 

the correction and signing and dating it along with the stamp by the person or persons 

signing the Bid. 

 

  



D. Submission of Bids 

 

19. Marking of Bids  
 

19.1 The documents to be submitted in physical form as per clause 12.2 of ITB shall be 
submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the top left 
corner.  
19.2     DELETED.  

19.3 DELETED.  

19.4 DELETED.  

19.5 DELETED.  

 

 

20. Deadline for Submission of Bids  

 
20.1 Complete e-Bid to be uploaded on CPP portal before due date & time. The Envelope 

containing “Documents in Physical Form” must also be received by the Employer at the address 

General Manager (Tech), National Highways & Infrastructure Development Corporation Ltd. , 

3
rd

 Floor, PTI Building, 4- Parliament Street, New Delhi-110001 not later than the date and time 

indicated in the NIT. In the event of the specified date for the submission of documents in 

Physical form being declared a holiday for the Employer, the same will be received up to the 

specified time on the next working day.  

 
20.2 The Employer may extend the deadline for submission of bids by issuing an amendment 
in accordance with Clause 10, in which case all rights and obligations of the Employer and the 
bidders previously subject to the original deadline will then be subject to the new deadline. 

 

21. Late Submission of Document in Physical Form: 

 
21.1 Any document in physical form if received by the Employer after the deadline prescribed in 
Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by such bidder 
shall not be considered. 

 

22. Modification and Withdrawal of Bids 

 
22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in Clause 20.   
22.2 DELETED. 

22.3 No bid may be modified after the deadline for submission of Bids.   
22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 above or as 
extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant 
to Clause 16. 

22.5 Bidders may modify the prices of their Bids before deadline of submission of bid.  

 

  



E. Bid Opening and Evaluation 

 

23. Bid Opening 
Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids received 
(except those received late) shall be opened on the date and time mentioned in NIT. 'Financial 
Bid' of those bidders whose technical bid has been determined to be substantially responsive 
shall be opened on a subsequent date through online process of e-tendering, which will be 
notified to such bidders. 

 

23.1 The Employer will open the "Technical Bid" of all the bids received (except those received 
late), in the presence of the bidders/bidder’s representatives who choose to attend at the time, 
date and place specified in the NIT. In the event of the specified date for the submission of bids 
being declared a holiday for the Employer, the Bids will be opened at the appointed time and 
location on the next working day. 

 

 
23.2 In all cases, the amount of Bid Security, forms and validity shall be announced. 
Thereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details.  

 
23.3 The Employer will prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Clause 23.1.  

 
23.4       (i)  The bids accompanied with valid bid security, bid document fee, Tender processing 

fee will be taken up for evaluation with respect to the Qualification Information and 
other information.  

(ii) Deleted  

(iii) Deleted   
(iv) As soon as possible, the Evaluation Committee will finalize the list of responsive 

bidders whose financial bids are eligible for consideration.. However, to assist in 
the examination, evaluation of technical bids, the Employer may at his discretion, 
ask any bidder for clarification of his bid, however, no additional documents in 
support of clarification will be entertained. 

  
23.5 The Employer shall inform the bidders, whose technical bids are found responsive, of the 
date, time and place of opening of the financial bids. The bidders so informed, or their 
representative, may attend the meeting of opening of financial bids.  
 
23.6 At the time of the opening of the „Financial Bid‟, the names of the bidders whose bids 
were found responsive in accordance with clause 23.5 will be announced. The financial bids of 
only these bidders will be opened. The responsive bidders‟ names, the   
Bid prices, the total amount of each bid, pursuant to clause 22 and such other details as the 
Employer may consider appropriate will be announced by the Employer at the time of bid 
opening. Any Bid price, which is not read out and recorded, will not be taken into account in Bid 
Evaluation.  
 
23.7 The Employer shall prepare the minutes of the opening of the Financial Bids.  

 

24. Process to be Confidential 
 



24.1 Information relating to the examination, clarification, evaluation, and comparison of bids 

and recommendations for the award of a contract shall not be disclosed to bidders or any other 

person not officially concerned with such process until the award to the successful Bidder has 

been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or 

award decisions may result in the rejection of his Bid 
 
 
25. Clarification of Bids and Contacting the Employer 
 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his-Bid, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by mail, but no change in the 
price or substance of the Bid shall be sought, offered, or permitted  
 
25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to 
his bid from the time of the bid opening to the time the contract is awarded.  
 
25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidders' bid.  
 
26. Examination of Bids and Determination of Responsiveness 
 
 
26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine whether 
each Bid 

 
(a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB;   
(b) the required documents in physical form submitted by the bidder as well as the 
documents uploaded by the bidder are in order; and   
(c) is substantially responsive to the requirements of the bidding documents. During the 
detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be further 
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical 
specifications and drawings etc.  

 
26.2 DELETED.  

 

26.3 DELETED.  

 
27.  DELETED 

 

28.  Evaluation and Comparison of Financial Bids 

 
28.1 The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 26.  

 
28.2 DELETED 

 

28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s/Employer's estimate of the cost of work to be performed under the contract, 



the Employer may require the Bidder to produce detailed price analyses for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those prices 

with the construction methods and schedule proposed. After evaluation of the price 

analyses, the Employer may require that the amount of the performance security set forth 

in Clause 33 be increased and an additional performance security of 05 ( five )  percent 

may be obtained at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under the 

Contract. The amount of the additional increased performance security as decided by the 

Employer shall be final, binding and conclusive on the bidder.   
 
28.4 A bid, which contains several items in the Bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected as 
non-responsive.  

 

29. Price Preference 

 
29.1 There will be no price preference to any bidder. 

 

  



F. Award of Contract 

 

30.  Award Criteria 

 
30.1   Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has 
been determined to be substantially responsive to the bidding documents and who has offered the 
lowest evaluated Bid price.  
 
31. Employer’s Right to accept any Bid and to Reject any or all Bids  
 
31.1  Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected Bidder or bidders or any obligation to 
inform the affected Bidder or bidders of the grounds for the Employer’s action. 
 

32. Notification of Award and Signing of Agreement.  

  
32.1  The bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by mail or by registered letter. This letter 
(hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) 
will state the sum that the Employer will pay to the Contractor in consideration of the execution, 
completion and maintenance of the Works, and of routine maintenance of roads by the 
Contractor as prescribed by the Contract (hereinafter and in the Contract called the “Contract 
Price”). 
 
32.2. The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a performance security in accordance with the provisions of Clause 33. 

 
32.3. The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the performance 
security is furnished. 
 
32.4 Upon furnishing by the successful Bidder of the Performance Security, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful. 
 
33. Performance Security  
33.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall 
deliver to the Employer a Performance Security of Five (5) percent of the Contract Price, valid 
for the period of 28 days after the expiry of defect liability period of 6 months plus additional 
security for unbalanced Bids in accordance with Clause 28.3 of ITB and sign the contract. The 
validity shall account for additional 3 months time to account for BG verification, signing of 
contract and start date.  
 
33.2 The performance security shall be either in the form of a Bank Guarantee or fixed deposit 
Receipts, in the name of the Employer, from a Bank as specified in case of bid security defined 
in Appendix to ITB. 
 
33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 shall 

constitute sufficient ground for cancellation of the award and forfeiture of the bid security and 

debarment for a period as specified in clause 16.7. 
 
34. Advances   
34.1 Deleted.  
 



35. Corrupt or Fraudulent Practices  
The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing for the 
contract in question and will declare the firm ineligible, either indefinitely or for a stated period 
of time, to bid for any work with National Highways & Infrastructure Development Corporation 
Limited , if it at any time determines that the firm has engaged in corrupt or fraudulent practices 
in competing for the contract, or in its execution.  

The Employer requires the bidders/Contractors to strictly observe the laws against fraud 
and corruption enforced in India, namely, Prevention of Corruption Act, 1988. 
  



Appendix to bid 

   

(4.4. B) (b)(i) The key equipments to be deployed on contract work. 

 Name of the Equipment Quantity 

1 Tipper Truck 15 

2 Motor Grader 3 

3 Dozer 1 

4 Front end Loader 2 

5 Smooth Wheeled Roller 3 

6 Vibratory Roller 2 

7 Hot Mix Plant with Electronic Controls 
(Minimum 80-100 TPH Capacity) 

1 

8 Paver Finisher with Electronic Sensor 1 

9 Water Tanker 4 

10 Bitumen Sprayer 1 

11 Tandem Roller 1 

12 Concrete Mixers with Integral Weigh batching Facility 1 

13 Concrete Batching and Mixing plant  1 
 
Note: The bidder must produce the documentary evidence in support of his 
owning/leased/ rented of the above equipments. In case the bidder proposes to hire or 
take the above equipment on lease, he should, along with the lease/rent agreement, attach 
the proof of ownership of these equipments with the company/ entity from whom the 
equipments are proposed to be hired on lease/ rent. The bidder shall submit an 
undertaking as per Performa Appendix 1.7 (ITB, Section -2) of the bid document. 
 

4.4 B 
(b) (ii) 

Personnel Minimum Qualification and 
Experience 

Particular Experience 
(minimum requirement) 

No. of 
Persons 

1. Project Manager B.E.  Civil + 10 Years Exp. 5 years on highway 
constructions / maintenance 
work. 

1 

2. Site Engineer B.E.  Civil + 3 Years Exp. 2 years on highway 
constructions / maintenance 
work. 

4 

3. Plant Engineer B.E Mech. + 3Years Exp. or Dip. 
Mech + 7 
 years Exp. 

2 years on highway 
constructions / maintenance 
work. 

1 

4. Quantity 
Surveyor 

B.E Civil  + 3 years Exp. or Dip. 
Civil + 7 years Exp. 

2 years on highway 
constructions / maintenance 
work. 

1 

5. Soil & Material 
Engineer 

B. E. Civil + 3 years Exp. Or Dip. 
Civil + 7 years Exp. 

2 years on highway 
constructions / maintenance 
work. 

1 

 
Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by 

the key personnel himself, must be furnished along with the bid. The name and 
educational qualification of other personnel should be given. Non compliance of 
the above or non furnishing of the CV as above or conditional deployment of any 
of the above personnel or proposal to employ lesser number of personnel than 
above shall make the bid non responsive and financial bid shall not be opened. 

 



 
 
 
 
 

 

 

 

 

 

 

SECTION III 

QUALIFICATION INFORMATION 

 

( To be Filled by Bidder) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



SECTION III 

 

QUALIFICATION INFORMATION 
 
 
 
 

The information to be filled in by the Bidder in this section & document submitted in 

physical form will be used for the purposes of post qualification as provided for in Clause 4 of 

the Instructions to Bidders. This information will not be incorporated in the Contract. 

  



 
Qualification Information 

 

1. For Individual Bidders  

 
1.1 (a) Year of Constitution  
 

(b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)  
 

[Upload scanned  copy of original]  
 

(c) Place of registration:  

____________________________  

 
(d) Principal place of business:  

____________________________ 

 
1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 

copy in envelop of physical form]] 
 
 
1.3. Total value of Civil Engineering construction work performed in the last five years (in 

Rs. Lakhs) refer ITB Clause 4.4 A (a)   
(Upload scanned copies of certificate from Chartered Accountant & also supply original 
certificate from Chartered Accountant)  

2015-16------------- 

2014-15------------- 

2013-14------------- 
2012-13-------------  
2011-12 --------------  
Total ------------- 

 

Average per year 
 
1.4 (a) Work performed as prime contractor, work performed in the past as a nominated sub- 
contractor provided further that all other qualification criteria are satisfied (in the same name) 
of a similar nature during the last five years as per ITB Clause 4.4A(b). 

 

Project 
Name   
of 

Descriptio
n 

Contrac
t 

Value 
of Date Stipulated 

Actual 
date Remarks 

Name the of work No. 
Contrac
t of 

period   
of of 

explainin
g 

 
Employe
r*   (Rs. issue 

completio
n 

completio
n* reasons 

    Crore) of   
for delay 
& 

     work   work 

     order   
Complete
d 

         
* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive 
Engineer or equivalent & also supply original or certified copy in physical form envelop) 
Note: In case of nominated sub-contractor – a certificate from the Executive Engineer or 
equivalent of the Prime Employer should be obtained from whom an approval for subcontractor 



has been obtained. 
 
 
1.4 (b) Information on Bid Capacity (works for which bids have been submitted and accepted 
and works which are yet to be completed) as on the date 7 days before the last date for bid 
submission (as per Cl 4.6 of the ITB). 

 
(i) Existing commitments and on-going works (B)  

 

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or 
equivalent & also supply original or certified copy of certificate in physical form envelop. 
 
 
 
 (ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 
pending) 
 
 

Description Place Name & Date of Value Stipulated Value of 
of works & Address issue of given period for work 

 State of Letter of in LOA completion during 
  Employer Acceptance   completion 
   (LOA) *   period of 
      work for 
      which bids 
      are invited 

1 2 3 4 5 6 7 

 
* Upload copy of LOA 

 

 
 (iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting 

calculation) 

Description 
of  
works 

Place 
&  
State 

Contract 
No. 

Name & 
Address  
of  
Employer 

Value of  
Contract  
(Rs Cr) 

Stipulated  
Period of 
Completio
n 

Value of  
works  
remaining  
to be 
completed  
(Rs. Cr) 

Escalation  
factor 

Anticipated  
date of  
completion 
factor 

Escalated  
value of 
remaining 
work 
during 
completion 
on period 
of work of 
which bids 
are invited  

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

          

          



 
A = Rs. …………lakh (enclose the details) 

N = ………………years  

B = Rs. …………lakh (enclose the details) 

Assessed available bid capacity  = AxNx2 – B 

  = Rs. ………. lakhs 
 
1.5. Availability of Key Equipment essential for carrying out the Works [Ref. Clause 

4.4(B)(b) (i)]. The Bidder should list all the information requested below.  
 

 

Item of Requirement  Availability Proposals Page No 
Equipment No.  Capacity  Owned/ 

Leased/ 
Nos./ 
Capacity 

Age/ 
Condition 

of the proof 
attached. 
 
 

      rented   

         

         

          

          

          

          

         

          

         

         

         

          

          
 

 
Note: The bidder must upload the documentary evidence in support of his owning/leased/ 
rented of the above equipments. In case the bidder proposes to hire or take the above 
equipment on lease, he should, along with the lease/rent agreement, attach the proof of 
ownership of these equipments with the company/ entity from whom the equipments are 
proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per 
Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 
 
1.6 Qualification and Experience of Key Personnel required for administration and 

execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for 
technical personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).  

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 

 

 

 

 

 



Position Name Qualification Total Professional Experience in the 
   Experience proposed position 
   (Years) (Years) 

Project Manager     

     

Site Engineer     

     

Plant Engineer     

     

Quantity Surveyor     

     

Soil & Material     

Engineer     

     

     

 
Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by 
the key personnel himself, must be uploaded along with the bid. The name and 
educational qualification of other personnel should be given. Non compliance of the above 
or non furnishing of the CV as above or conditional deployment of any of the above 
personnel or proposal to employ lesser number of personnel than above shall make the bid 
non responsive and financial bid shall not be opened. 
 
1.7. Information on litigation history in which the Bidder is involved.  

 

Other Party Employer Cause of Dispute Amount involved Remarks showing 

(ies)    Present Status 

     
 
2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per 
formats enclosed hereinafter & also send original copy of Affidavit : - 

(i) Affidavit (it should be on stamp paper attested by Notary Public)   
(ii) Undertaking regarding minimum investment of cash towards working capital.   
(iii) Undertaking that the Bids shall remain valid for the period specified in Clause 

15.1.  
 

 

 

 

 



 

 

 

 

 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT 

FACILITIES 

 

 

(CLAUSE 4.2 (g) OF ITB) 

 

BANK CERTIFICATE 

 

This is to certify that M/s._____________________________ is a reputed company with a good 

financial standing. 

If the contractor for the work, namely____________________ is awarded to the above firm, we 

shall be able to provide overdraft/credit facilities to the extent of Rs. ________________ to meet 

their working capital requirements for executing the above contract during the contract period. 

 

 

___________ 

(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 



AFFIDAVIT 

 
 
1. I, the undersigned, do hereby certify that all the statements made in the enclosed 

attachments are true and correct.  

 
2. The undersigned also hereby certifies that neither our firm 

M/s_________________________________________________ have abandoned any 
work on National Highways in India nor any contract awarded to us for such works have 
been rescinded, during last five years prior to the date of this bid.  

 

3. The undersigned hereby authorise(s) and request(s) any bank, person, firm or corporation 
to furnish pertinent information deemed necessary and requested by NHIDCL to verify 
this statement or regarding my (our) competence and general reputation.  

 
4. The undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the NHIDCL and 
within the prescribed time.  

 
_____________________________________  

   (Signed by an Authorized Representative of the Firm) 
 

 

_____________________  
Name of the Representative 

 

 

  ______________________________  
Name of Firm 

 

 

______________________ 

Date 

 
 

  



To be notarized by Notary 
 
 

 

UNDERTAKING 
 
 
 
 
I, the undersigned do hereby undertake that our firm M/s  
_______________________________ ____________________________ would invest a 
minimum cash up to 25% of the value of the work during implementation of the Contract 
towards the working capital. 
 
 
 
 

 

_____________________________________  
(Signed by an Authorised Representative of the Firm) 

 

 

_____________________  
Name of the Representative 

 

 

__________________________ 

Name of Firm 
 

 

______________________ 

DATE 

 
 
 
  



 
 
 

 

UNDERTAKING 
 

 

I, the undersigned do hereby undertake that our firm M/s 
______________________________________agree to abide by this bid for a period of  
_________ days after the date fixed for receiving the same and it shall be binding on us and may 
be accepted at any time before the expiration of that period. 
 

 

____________________________________  
(Signed by an Authorised Representative of the Firm) 

 
 
 
 

_______________  
Name of the Representative 

 

 

__________________ 

Name of Firm 
 

 

__________________ 

DATE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 (On the letter head of the 

bidder) 
 

 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 
 

 

Undertaking 
 

 

I, the undersigned do hereby undertake that our

 firm 
 
M/s…………………………………………………………… agree to provide and will deploy 

required equipment as mentioned in the Appendix to ITB of the work 

………………………………………………………………………………………………… 

further it is 

 certified that the documents submitted as an evidence of availability of the key equipments for 

this work as stated in the Appendix to ITB, are genuine and correct. If anything contrary to the 

details as submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm 

for an appropriate period as decided by NHIDCL. 

 
________________________________________  

(Signed by an Authorized Representative of the Firm) 
 

 

_______________________ 
Name of the Representative 

 
______________________ 

Name of Firm  
(Seal of the company) 

______________________  
Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 

 
 

(SECTION-IV) 
 

 
FORMS OF BANK GUARANTEES  

LOA & AGREEMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  



 
 
 

FORM OF BANK GUARANTEE FOR BID SECURITY 
 

 

 

WHEREAS __________________________________________________ (Name of Tenderer) 

(hereinafter called the Tenderer) wishes to submit his tender for “Restoration/Reconstruction 

of Ukhrul-Toloi-Tadubi road section from Km 28.00 to Km 50.00 covering 22 Km length 

on NH-102A in the state of Manipur on Item Rate basis” herein after called “the Tender” 

KNOW ALL MEN by these present that we _______________________ (Name of Bank) 

of______________________  (Name  of  country)  having  our  registered  office  at  

(___________________________ ) (hereinafter called the „Bank‟) are bound unto Managing 

Director, National Highways & Infrastructure Development Corporation Ltd. (hereinafter called 

“the Employer”) in the sum of the Rs. __________________ (Rupees 

_________________________________) *for which payment can truly be made to the said 

Employer. The Bank bind themselves, their successors and assigns by these present with the 

common seal of the Bank this day __________ of ________ and undertake to pay the amount of 

______________ Rs.____________ to the employer upon receipt of his first written demand 

without the employer having to substantiate his demand. 
 
The conditions of this obligation are: 
 
(i) If the tenderer withdraws his tender during the period of Tender validity specified in the Form 
of Tender. 
 

Or 
 
(ii) If the Tenderer having been notified of the acceptance of his Tender by the Employer during 
the period of tender validity. 
 
(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to 
bidders, if required; or  
 
(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to 
Bidders.  
 
We undertake to pay to the Employer upto the above amount upon receipt of his first written 
demand, without the employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence of 
any one of the above conditions, specifying the occurred condition or conditions. 
 
This guarantee will remain in force upto and including the date 45 days beyond the validity of 
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any 
time prior to the closing date for submission of the Tenders Notice of which extension to the 
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank on 
or before the date of expiry of this guarantee. 

 

This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment thereunder 
claimed, the said branch shall accept such invocation letter and make payment of amounts so 
demanded under the said invocation. 



Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs. ________________ (Rs._________in words) and the guarantee shall remain valid till 
___________________. Unless a claim or a demand in writing is served upon us on or before 
____________ all our liability under this guarantee shall cease. 
 
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 
 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 
4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 
1st  Parliament Street, New Delhi-
110001 

 

 
SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK _________________ 
 
NAME AND DESIGNATION ___________________________________________________  

EMPLOYEE CODE NUMBER SEAL OF THE BANK _______________________________ 
 
SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S 
POLICY) ___________________________________________________________________ 
 
NAME OF THE WITNESS _____________________________________________________ 
 
ADDRESS OF THE WITNESS __________________________________________________ 

  



 
 
 

FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 
 
To 
 
Managing Director, 
National Highways and Infrastructure Development Corporation Ltd. 
3

rd
 Floor, PTI Buiding 

4-Parliament Street  
New Delhi – 110001 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called 
“the contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. 
Dated……………….. to execute……………………….. (name of Contract and brief description 
of Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 
furnish you with a Bank Guarantee for the sum specified therein as security for compliance with 
his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of 
the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon 
your first written demand and without cavil or argument, any sum or sums within the limits 
of……………….. (amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the contract 
or of the works to be performed there under or of any of the contract documents which may be 
made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 
 
This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability 

Period. 

 
This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment thereunder 
claimed, the said branch shall accept such invocation letter and make payment of amounts so 
demanded under the said invocation. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs. ________________ (Rs._________in words) and the guarantee shall remain valid 



till___________________. Unless a claim or a demand in writing is served upon us on or 
before____________ all our liability under this guarantee shall cease. 
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 
 
S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 
1st  Parliament Street, New Delhi-
110001 

 
Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 
Telephone Number……………………………………………………… 
 
Name of the Issuing Bank/ Branch ………………………Name of the Controlling 

Branch/Bank….. 
 
 
Address & Telephone Number……………………………Address & Telephone 
Number…………. 
 
Date………………………….. 
 

 
In the presence of (if this is to be witnessed as per bank’s policy)………………………………… 
 
1………………………………………………………………………………………… 
(Name, Address & Occupation) 
 
2………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price 
specified in the Contract including additional security for unbalance bids, if any and 
denominated in Indian Rupees. 

  



 
 

FORM OF LETTER OF APPLICATION 
 

 

To, 

Y.C . Srivastava 

The General Manager (Tech) 

National Highways & Infrastructure Development Corporation Ltd. 
3

rd
 Floor, PTI Buiding 

4-Parliament Street  
New Delhi – 110001 
. 

 

DESCRIPTION OF WORKS : Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 28.00 to Km 50.00 covering 22 Km length on NH-102A in the state of 

Manipur on Item Rate basis. 

 

Dear Sir, 

 

Having examined the Bid Document, Instruction to Bidders Qualification Information, Scope of 

works, etc. for the subject work. We, hereby submit our bid for the subject work. 

 

 

It is certified that the information furnished in this document is true and correct. The proposal is 

unconditional and unqualified. We undersigned accept that NHIDCL reserves the right to reject 

any or all application without assigning any reason. 

 

Thanking you, 

 

Yours faithfully, 
 
 

(Authorized Signatory) for and on behalf of  
M/s_____________ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FORM OF LETTER OF ACCEPTANCE 
 

 

No. …………………………. Dated ……….. 
 

 
To 
 
M/s…………………………. 
 
 
 
 
 
 
Sub.: Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road section from Km 28.00 to 
Km 50.00 covering 22 Km length on NH-102A in the state of Manipur on Item Rate basis. 
 
 
Sir, 

 
Based on your bid submitted on ………….. in compliance of bidding document of 

NHIDCLfor execution of the work of ………………………………………………. , it is hereby 
notified that your bid for a contract price of Rs…………… (Rupees in words………) has been 
accepted for and on behalf of NHIDCL 
 
 
 

You are hereby requested to furnish Performance Security plus additional security in the 
form detailed in para. 33.2 of ITB for an amount equivalent to Rs…………… (Rupees in 
words………) within 10 days as per provisions of clause 33.1 of ITB of the bid document and 
sign the contract agreement failing which the actions as stipulated in clause 33.3 of ITB shall be 
taken. 
 

 

Thanking you,  
Yours 
faithfully, 

 
 

 

(……)  
General Manager (Tech) 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

FORM OF AGREEMENT 
 

AGREEMENT 
 
This agreement made the ______________day of _________________________  
2016_____________________ between the National Highways & Infrastructure Development 
Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and 
_________________ (here in after called “the Contractor”) of the other part. 

 

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 

works, viz Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road section from Km 28.00 

to Km 50.00 covering 22 Km length on NH-102A in the state of Manipur on Item Rate 

basis. 
 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide ____________ (here in 
after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by his 
letter of acceptance dated ___________ accepted the offer submitted by the Contractor for the 
execution and completion of such works and remedying of any defects thereon, on terms and 
conditions in accordance with the documents listed in para 2 below. 

 
AND WHEREAS the Contractor by a deed of undertaking dated ________ has agreed to abide 
by all the terms of the bid, including but not limited to the amount quoted for the execution of 
Contract, as stated in the bid, and also to comply with such terms and conditions as may be 
required from time to time. 
 
 
 
AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to clause 33 of the instructions to bidders (Section-I). 
 
NOW THIS AGREEMENT WITNESSETH as follows: 

 
1. In this agreement words and expressions shall have the same meaning as are respectively 

assigned to them in the conditions of contract hereinafter referred to;  
  

2. the following documents shall be deemed to form and be read and construed as part of 
this agreement viz.  

 
(a) Agreement,  
(b) Letter of Acceptance  
(c)  Notice to proceed with the works  
(d) Contractor's Bid,  
(e) Contract Data,   
(f) Conditions of Contract  
(g) Technical Specifications,  
(h) Drawings, if any   
(i) Scope of Work   
(j) Bill of Quantities, and  

  (k)  Any other document listed in the Contract Data.  



3. The foregoing documents shall be construed as complementary and mutually explanatory 
one with another. Should any ambiguity or discrepancy be noted then the order of 
precedence of these documents shall be subject to the order as listed above and 
interpreted in the above order of priority. 

 
 

4. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the works and remedy any defects therein in conformity in all respects with the 
provisions of the contract.  

 
5. the employer hereby covenants to pay the contractor in consideration of the execution 

and completion of the works and remedying of defects therein, the contract price or such 
other sum as may become payable under the provisions of the contract at the times and in 
the manner prescribed by the contract.  

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day 
and year above written. Signed, sealed and delivered by the said Employer through his 
Authorized Representative and the said Contractor through his Power of Attorney holder. 
 

 
Binding Signature of Employer ___________________________________ 
 
For and on behalf of National Highways & Infrastructure Development Corporation, New Delhi 
– 110 001 
 
 

 

Binding Signature of Contractor __________________________________  
For and on behalf of M/s. _________________________________________ 
 

 

In the presence of In the Presence of 

1. Name : 1. Name: 

 Address:  Address: 

2. Name : 2. Name: 

 Address:  Address: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

 
 

(SECTION-V) 
 
 

CONDITIONS OF CONTRACT AND CONTRACT DATA 
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Section V 

Conditions of Contract 

 

A. General 

 

1. Definitions  

 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract 
but keep their defined meanings. Capital initials are used to identify defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 

Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, complete, 
and maintain the Works. It consists of the documents listed in Clause 2.3. 

 
The Contract Data defines the documents and other information, which comprise the Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 

 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer and includes technical and financial bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 

 

Days are calendar days; months are calendar months. 

 
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability 
Period has ended and upon correction of Defects by the Contractor. 

 
The Defects Liability Period is 12 months calculated from the Completion Date. 

 
Drawings include calculations and other information provided or approved by the Engineer for 
the execution of the Contract. 

 
The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 
out the Works. The Employer may delegate any or all of its functions to a person or body 
nominated by him for specified functions. 
 



The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) 
who is responsible for supervising the execution of the Works and administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of time 
after the approval from Employer. 

 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 

 

The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, which 
varies the Works. 

 

 
The Works are what the Contract requires the Contractor to construct, install, maintain, and 
handover to the Employer, as defined in the Contract Data. 
 
 
2. Interpretation 

 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 



female or neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. The Engineer 
will provide instructions clarifying queries about these Conditions of Contract.  

 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended Completion 
Date for the whole of the Works).  

 
2.3 The documents forming the Contract shall be interpreted in the following order of 
priority.   

(a) Agreement,   
(b) Letter of Acceptance   
(c) Contractor's Bid,   
(d) Contract Data,  
(e) Conditions of Contract   
(f) Technical Specifications,  
(g) Drawings, if any   
(h) Implementation Manual  
(i) Scope of Work   
(j) Bill of Quantities, and  
(k) Any other document listed in the Contract Data.  

 

 

3. Language and Law 

 
3.1 The language of the Contract and the law governing the Contract are stated in the Contract 
Data. 

 

4.  Engineer's Decisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. 

 

5. Delegation 

 
5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and may 
cancel any delegation after notifying the Contractor. 
 
 
 
6. Communications 

 
6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered. 

 

7. Subcontracting 

 



7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract 
Data, with the prior approval of the Employer in writing. Subcontracting shall not alter the 
Contractor's obligations.  

 

7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

 
a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in 

the Contract;   
b. the provision of labour or labour component.   
c. the purchase of Materials which are in accordance with the standards specified in the 

Contract.  

 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some unforeseen 
circumstances to enable him to complete the Works as per terms of the Contract, the Employer 
will consider the following before according approval:  
  

a) The Contractor shall not sub-contract the Works more than the limit specified in Contract 
Data.  

b) The Contractor shall not sub-contract any part of the Work without prior consent of the 
Employer. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the 
acts, defaults or neglects of the Contractor, his agents and workmen.  

 
7.3 The Engineer should satisfy himself before recommending to the Employer whether   

a) the circumstances warrant such sub-contracting; and   
b) the sub-Contractor so proposed for the Work possess the experience, qualifications and 

equipment necessary for the job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted.  

 

8. Other Contractors 
8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the Contract Data. The Contractor shall also provide facilities and services for them 
as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 
 

 

9. Personnel 

 
9.1 The Contractor shall employ the technical personnel named in the Contract Data or other 
technical persons approved by the Engineer. The Engineer will approve any proposed 
replacement of technical personnel only if their relevant qualifications and experience are 
substantially equal to or better than those of the personnel stated in the Contract Data. If the 
personnel stated in the contract data are not deployed on site by the contractor, it will be treated 
as a breach of contract and action will be taken as per clause 53.  

 

9.2 If the Engineer asks the Contractor to remove a person who is a member of the 



Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the Works in the Contract.  

 

10. Employer's and Contractor's Risks 

 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 

 

11. Employer's Risks 

 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly 
affect the execution of the Works in the Employer’s country, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, 
civil war, riot commotion or disorder (unless restricted to the  
Contractor’s employees), natural calamities and contamination from any nuclear fuel or nuclear 
waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other 
than the Contractor’s design. 

 

12. Contractor's Risks 

 

12.1 All risks of loss of or damage to physical property and of personal injury and death, which 

arise during and in consequence of the performance of the Contract other than the excepted risks, 

referred to in clause 11.1, are the responsibility of the Contractor. 
 
 
13. Insurance 

 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for events (a) 
to (d), in the amounts and deductibles stated in the Contract Data for the following events which 
are due to the Contractor's risks: 

 

a) loss of or damage to the Works, Plant and Materials;  

b) loss of or damage to Equipment;   
c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and   
d) Personal injury or death.  

 
13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide 
for compensation to be payable in Indian Rupees to rectify the loss or damage incurred.  

 

13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may effect the insurance which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due to the Contractor or, if no 
payment is due, the payment of the premiums shall be debt due.  

 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Engineer.  



 

13.4 Both parties shall comply with any conditions of the insurance policies.  

 

14. Site Investigation Reports 

 
14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to 
in the Contract Data, supplemented by any other information available to him, before submitting 
the bid. 

 

15. Queries about the Contract Data 

 
15.1 Executing Director will clarify queries on the Contract Data.  

 

16. Contractor to Construct the Works & do maintenance 

 
16.1 The Contractor shall construct, install and maintain the Works in accordance with the 
documents forming part of the contract. 

 

17. The Works to Be Completed by the Intended Completion Date 

 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Programme submitted by the Contractor, as updated with the 
approval of the Engineer, and complete them by the Intended Completion Date. 

 

18. Approval by the Engineer 

 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Engineer, who is to approve them if they comply with specifications and drawings. 
 

18.2 The Contractor shall be responsible for design of Temporary Works.  

 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 
Temporary Works.  

 
18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, where required.  

 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Engineer before their use.  

 

19. Safety 

 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

 

20. Discoveries 

 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 
the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 



discoveries and carry out the Engineer's instructions for dealing with them. 

 

21. Possession of the Site 

 
21.1 The Employer shall give complete possession of the Site to the Contractor on the date of 
signing of agreement. 

 

22. Access to the Site 

 
22.1 The Contractor shall allow access to the Site and to any place where work in connection 
with the Contract is being carried out, or is intended to be carried out to the engineer and any 
person/persons/agency authorized by:  

a. The Engineer  
b. The Employer 

 

23. Instructions 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 
applicable laws where the Site is located. 
  
23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and records 
relating to the performance of the Contractor and to have them audited by Auditors appointed by 
the Employer if so required by the Employer. 

 

24. Deleted 

  



 
25. ARBITRATION  

 
The procedure for arbitration will be as follows: 

 
(a) In case of Dispute or difference arising between the Employer and a domestic contractor 

relating to any matter arising out of or connected with this agreement, such disputes or 
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. 
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer 
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed 
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 
appointed by the Secretary General of Indian Road Congress.  

 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) 

above within 30 days after receipt of the notice of the appointment of its arbitrator by the 
other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator. 
A certified copy of the order of the Secretary General of Indian Road Congress making such 
an appointment shall be furnished to each of the parties.  

 
(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the 

arbitration proceedings and that of all documents and communications between the parties 
shall be English.  

 
(d) The decision of the majority of arbitrators shall be final and binding upon both parties.   
(e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in 

accordance with the following fee structure (the signing of the contract shall be the 
acceptance of the fee structure given below by both the parties):  

 
 

S.No. Particulars   of   fee  and   other 
charges 

Schedule  Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/-  per  day  subject  to  a 
publishing   the   Award   within   12 
months. 12 months will be reckoned 

from the date of first meeting. 

2. Reading Charges Rs.15,000/- 
3. Secretarial Assistance and Incidental 

Charges (telephone, fax,postage etc.) 
Rs.20,000/- 

4. Charges for Publishing/ declaration of 

the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
 Against bills subject to maximum 
 of the prescribed ceiling given below) 
Traveling Expenses, Lodging and  
Boarding 

Economy class by air, first class AC by 

train, AC car by road. 

(i)   Up to Rs.15,000/- per day (metro 

cities) 

(ii)  Up to Rs.7,000/- per day (other 

cities) 

(iii)Rs.3,000/-   per day own 



arrangement) 

 

6. Local Travel Rs.1,500/- per day 
7. Extra  charges for  days  other  than 

hearing / meeting days (maximum for 
2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for those 

members who are residing 100kms. Away from place of meeting. 

Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 

considered as Metro Cities.  

 
However, the expenses incurred by each party in connection with the preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 

 
(f) Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the employer shall not be withheld, unless they are the 
subject matter of the arbitration proceedings. 
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B.  Time Control 
27. Programme 

 
27.1 The Engineer shall issue the indent of work in stages specifying the time limit for the same 
as and when required. The Contractor shall submit to the Engineer for approval a programme 
within the time stipulated in the Contract Data showing the general methods, arrangements, 
order, and timing for all the activities in the Works, along with monthly cash flow forecasts. 

 

 
27.2 An update of the Programme shall be a programme showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities.  

 

27.3 The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals. If the Contractor does not submit an updated Programme within this period, the 
Engineer may withhold the amount stated in the Contract Data from the next payment certificate 
and continue to withhold this amount until the next payment after the date on which the overdue 
Programme has been submitted.  

 

27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 
The Contractor may revise the Programme and submit it to the Engineer again at any time. A 
revised Programme shall show the effect of Variations and Compensation Events.  

 

 

28. Extension of the Intended Completion Date 

 
28.1 The Engineer shall extend the Intended Completion Date only after the approval of 
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it impossible for 



Completion to be achieved by the Intended Completion Date without the Contractor taking steps 
to accelerate the remaining Works, which would cause the Contractor to incur additional cost.  

 

28.2 The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the 
effect of a Compensation Event or Variation and submitting full supporting information. If the 
Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Indented Completion Date.  

 

29. Delays Ordered by the Engineer  

 
29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. Delay/delays totalling more than 30 days will require prior written approval of 
the Employer. 

 

30. Management Meetings  

 
30.1 The Engineer may require the Contractor to attend a management meeting. The business 
of a management meeting shall be to review the plans for the Works.  

 

30.2 The Engineer shall record the business of management meetings and provide copies of 
the record to those attending the meeting. The responsibility of the parties for actions to be taken 
shall be decided by the Engineer either at the management meeting or after the management 
meeting and stated in writing to all those who attended the meeting. 
 
 

C. Quality Control 

 
31. Identifying Defects  

 

31.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects 
that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 
instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer 
considers may have a Defect. 

 

32. Tests  

 
32.1 The contractor shall be solely responsible for :   

a. Carrying out the mandatory tests prescribed in the documents forming part of 
contract.   

b. For the correctness of the test results, whether preformed in his laboratory or 
elsewhere.  

  



 

 
32.2 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.  

 

32.3 Subject to further condition in contract data  

 

33. Correction of Defects noticed during the Defect Liability Period.  
 
33.1 It is the terms of contract that Short Term Improvement and Maintenance of road shall be 
of very high standard, requiring no major repairs for at least six (6) months after the date of 
completion of works.  

 
33.2 If any defects including shrinkage, cracks, other faults appear in the work within six 
months of “Taking over” certificate, the Engineer shall give notice to the Contractor of any 
defects before the end of the Defects Liability Period, which begins at Completion, and is for six 
months thereafter. The Defects Liability shall be extended for as long as defects remain to be 
corrected.  

 
33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at 
his own cost within the length of time specified by the Engineer’s notice. If the contractor is in 
default the Engineer shall cause the same to be made good by other workmen and deduct the   
expenses from any sums that may be due to the contractor. 

 

34. Uncorrected Defects 

 
34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of 
having the Defect corrected/completed, and the Contractor will pay this amount. 

 

D. Cost Control 

35. Bill of Quantities 

 
35.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning and maintaining works to be done by the Contractor. 
 
35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 
the quantity of the work done at the rates in the Bill of Quantities for each item for the work 
executed.  

 

35.3 Changes in the Quantities  

 
35.3.1 If the final quantity of the work-done differs from the quantity in the Bill of Quantities 
for the particular item by more than 25 percent provided the change exceeds 1% of initial 
Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall 
follow the guidelines of the Employer to determine the changed rate.   
35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby the Initial 
Contract Price is exceeded by more than 15 percent, except with the Prior approval of the 
Employer. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed 



cost breakdown of any rate in the Bill of Quantities.  

 

35.3.3 Change of scope due to six laning or OMT  

 

The proposed section of National Highway in the contract is proposed to be Two  laned in the 
future hence, the contractor shall not claim anything from NHIDCL on account of earlier 
termination of the contract i.e. before the expiry of the scheduled contract period on account of 
award of work for Two laning of the Highway. 

 

36. Variations 

 
36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 
cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in 
writing, Variations within the scope of the Works he considers necessary or advisable during the 
progress of the Works. Such Variations shall form part of the Contract and the Contractor shall 
carry them out and include them in updated Programmes produced by the Contractor. Oral orders 
of the Engineer for Variations, unless followed by written confirmation, shall not be taken into 
account. 

 

37. Payments for Variations  

 
37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 
carry out such work at the same rate. This shall apply for Variations only up to the limit 
prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived under the 
provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the deviation limit.  

 
37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall 
derive the rate from similar items in the Bill of Quantities.  

 
37.3 If the rate for Variation item cannot be determined in the manner specified in Clause 37.1 
or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer 
shall assess the quotation and determine the rate based on prevailing market rates within one 
month of the submission of the claim by the Contractor and approval from NHIDCL will be 
taken. As far as possible, the rate analysis shall be based on the standard data book and the 
current schedule of rates of the district public works division. The decision of the Employer on 
the rate so determined shall be final and binding on the Contractor. 

 

38. Cash Flow Forecasts 

 
38.1 When the Programme is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 

 

39. Payment Certificates  

 
39.1 The Contractor shall submit to the Engineer monthly statements of the value of the work 

executed less the cumulative amount certified previously supported with detailed measurement 
of the items of work executed.  

 



39.2 The Engineer shall check the Contractor's monthly statement within 14 days and certify 
the amount to be paid to the Contractor after taking into account any credit or debit for the month 
in question.  

 
39.3 The value of work executed shall be determined, based on measurements by the 
Engineer.  

 
39.4 The value of work executed shall comprise the value of the quantities of the items in the 
Bill of Quantities completed.  

 
39.5 The value of work executed shall also include the valuation of Variations and 
Compensation Events.  

 
39.6 The Engineer / Employer may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the light of later 
information.  

 

39.7 The final bill shall be submitted by the contractor within one month of the actual date of 
completion of the work; otherwise the Engineers certificate of the measurement and of the total 
amount payable for work accordingly shall be final and payment made accordingly within a 
period of sixty days as far as possible. 

 

40. Payments  

 
40.1 Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts Engineer had certified within 28 days of the 
date of each certificate.  

 
40.2 The Authorized Representative of the Employer shall make the payment certified by the 
Engineer.  

 
40.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, 
will not be paid for by the Employer and shall be deemed to be covered by other rates and 
prices in the Contract.  

 
 
41. Compensation Events  
41.1 The following shall be Compensation Events unless they are caused by the Contractor:   

a) The Engineer orders a delay or delays exceeding a total of 30 days.   
b) The effects on the Contractor of any of the Employer's Risks.  

 
41.2 If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide 
whether and by how much the Intended Completion Date shall be extended after the approval of 
the employer.  

 
41.3 The contractor shall not be entitled to compensation to the extent that the Employer‟s 
interests are adversely affected by the Contractor not having given early warning or not having 



cooperated with the Engineer/Employer.  
 
42. Taxes & Currencies for payments  
42.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 
levies, duties, royalties, cess, toll, taxes (except service tax) of Central and State Governments, 
local bodies and authorities that the Contractor will have to pay for the performance of this 
Contract. The Employer will perform such duties in regard to the deduction of such taxes at 
source as per applicable law. The service tax shall be reimbursed (if applicable) subject to 
production of proof of such payment by the contractor (proof should contain name of work).  
 
42.2 All payments will be made in Indian Rupees.  
 
43. Price Adjustment - Deleted 

 
43.1. Deleted  

 
43.2. Deleted  
 

 

44. Security Deposit / Retention Money 

 
44.1 The Employer shall retain security deposit of five percent of the amount from each 
payment due to the Contractor until Completion of the whole of the Works.  

 
44.2 The security deposit/retention money and the performance security will be released to the 
Contractor when the Defect Liability period is over, and the Engineer has certified that the 
Defects, if any, notified by the Engineer to the Contractor before the end of this period have been 
corrected.  

 
44.3 If the contractor so desires then the Security Deposit/retention money can be released on 
submission of unconditional Bank Guarantee at the following two stages:-   
(a) At a point after the progress of work in financial term (gross value of work done) has 
reached 50% of the contract amount   
(b) After the retention money has been deducted to the full value (5% of the Contract 
Amount).  
 
45. Liquidated Damages   
45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part thereof 

stated in the Contract Data for each day that the Completion Date is later than the Intended 
Completion Date. The total amount of liquidated damages shall not exceed the amount defined in  

 
the Contract Data. The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities. 

 
45.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in 
the next payment certificate. The contractor shall not be paid interest on the over payment of 
liquidated damages. 
 
46. Advance Payment : Deleted  



 

47. Securities  

 
47.1 Subject to further condition in contract data, the Performance Security equal to ten percent 
of the contract price and additional security for unbalanced bids shall be provided to the 
Employer no later than the date specified in the Letter of Acceptance and shall be issued in the 
form given in the Contract Data and by a prescribed bank. The Performance Security shall be 
valid until a date 28 days after the expiry of Defect Liability Period and the additional 
performance security for unbalanced bids shall be valid until a date 28 days from the date of 
issue of the certificate of completion. The validity shall account for additional 3 months time to 
account for BG verification, signing of contract and start date 

 

48. Cost of Repairs 

 
48.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the 
Contractor at their cost if the loss or damage arises from the Contractor's acts or omissions. 

 

E. Finishing the Contract 
 

49. Completion 

 
49.1 The Contractor shall request the Engineer to issue a certificate of Completion of the Works, 
and the Engineer will do so upon deciding that the Works is completed. 

 

50. Taking Over  

 
50.1 The Employer shall take over the Site and the Works within seven days of the Engineer's 
issuing a certificate of Completion. 

 

51. Final Account  
51.1 The Contractor shall supply to the Engineer with a detailed account of the total amount that 
the Contractor considers payable under the Contract before the end of the Defects Liability 
Period. The Engineer shall issue a Defects Liability Certificate and certify any final payment that 
is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and 
complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of 
the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it 
has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and 
issue a payment certificate within 56 days of receiving the Contractor‟s revised account. 
 

 

52. Operating and Maintenance Manual 

 
52.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them within 28 days from date of issue of certificate of completion.  

 
52.2 If the Contractor does not supply the Drawings and/or manuals by the stipulated date or 
they do not receive the Engineer's approval, the Engineer shall withhold the amount equal to Rs. 
5 lakhs from payments due to the Contractor.  



 

53. Termination 

 
53.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach 
of the Contract.  

 
53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:  

 
a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 

Programme and the stoppage has not been authorized by the Engineer;   
b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstitution or amalgamation;   
c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Engineer;   

d) the Contractor does not maintain a Security, which is required;  

 
e) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in clause 45;   
f) the Contractor fails to provide insurance cover as required under clause 13;   

g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose of this 
clause, “corrupt practise” means offering, giving, receiving, or soliciting of any thing of 
value to influence the action of a public official in the procurement process or in Contract 
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the Employer and 
includes collusive practice among Bidders (prior to or after bid submission) designed to 
establish bid process at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition.  

 if the Contractor has not completed at least thirty percent of the value of Work required to 
be completed after half of the completion period has elapsed;   

 if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified; and   

 any other fundamental breach as specified in the Contract Data.  

 
53.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

 
53.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible but in no case later than 7 days.  

 

54. Payment upon Termination  

 
54.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as indicated in the Contract Data. 
Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds 
any payment due to the Contractor, the difference shall be a debt payable to the Employer.  



 

54.2 Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience, 
the Engineer shall issue a certificate for the value of the work done, the reasonable cost of 
removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, 
and the Contractor's costs of protecting and securing the Works and less advance payments 
outstanding on the date of the certificate, less other recoveries due in terms of the Contract, and 
less taxes due to be deducted at source as per applicable law.   
In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the Engineer 
shall issue a certificate for the value of work done till termination, less advance payments 
outstanding, less other recoveries due in terms of contract and less taxes due to be deducted at 
source as per applicable law.  
 

55. Property  

 
55.1  All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance work if the Contract is 
terminated because of the Contractor's default. 

 

56. Release from Performance  

 
56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 
receiving this certificate and shall be paid for all work carried out before receiving it and for any 
work carried out afterwards to which a commitment was made. 

 

F. Other Conditions of Contract 

 

57.  Labour 

 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the 
engagement of all staff and labour, local or others; for their payment, housing, feeding and 
transport; and for compliance with various labour laws/ regulations.  

 

57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, 
in such form and at such intervals as the Engineer may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on the 
Site and such other information as the Engineer may require.  

 

58. COMPLIANCE WITH LABOUR REGULATIONS 

 

58.1 During the currency of the Contract, the Contractor and his sub Contractors shall abide at all 
times by all existing labour enactments and rules made thereunder, regulations, notifications and 
bye laws of the State or Central Government or local authority and any other labour law 
(including rules), regulations, bye laws that may be notified already or that may be notified under 
any labour law in future either by the State or the Central Government or the local authority. 
Salient features of some of the major labour laws that are applicable to construction industry are 
given below. The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any of the 



provisions of any Act or rules made thereunder, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the 
Engineer/Employer shall have the right to deduct any money due to the Contractor including 
from his performance security/ retention money. The Employer/Engineer shall also have right to 
recover from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. The employees of the Contractor and the Sub-
Contractor in no case shall be treated as the employees of the Employer at any point of time. 
 

58.2 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE 
 TO   ESTABLISHMENTS   ENGAGED   IN   BUILDING   AND   OTHER 
 CONSTRUCTION  WORK. 

a) Workmen Compensation Act 1923: -  The Act provides for compensation 

in case of injury by accident arising out of and during the course of employment. 

 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the prescribed 
minimum years (say, five years) of service or more or on death the rate of prescribed minimum 
days‟ (say, 15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (say, 10) or more employees.  

 
c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 
benefits payable under the Act are:  

 
i. Pension or family pension on retirement or death as the case may be.  

ii. Deposit linked insurance on the death in harness of the worker.  

iii. Payment of P.F. accumulation on retirement/death etc.  

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc.  

 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the Contractor 
fails to provide, the same are required to be provided, by the Principal Employer by Law. The 
principal Employer is required to take Certificate of Registration and the Contractor is required 
to take license from the designated Officer. The Act is applicable to the establishments or 
Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract 
labour.  

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment. Construction of buildings, roads, runways are scheduled employment.  

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers.  

 



h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc.  

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to the 
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 
certain establishments. The newly set-up establishments are exempted for five years in certain 
circumstances. States may have different number of employment size. 

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 
are the requirements for laying off or retrenching the employees or closing down the 
establishment.  

 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in the 
Act and get these certified by the designated Authority.  

 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have been given 
certain immunities from civil and criminal liabilities.  

 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. Employment of 
child labour is prohibited in building and construction industry.  

 

n) Inter-State   Migrant   Workmen‟s   (Regulation   of   Employment   &   
Conditions of Service) Act 1979: - The Act is applicable to an establishment which employs 
prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary 
(who has recruited workmen in one state for employment in the establishment situated in 
another state). The Inter-State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 
Travelling expenses from home up to the establishment and back etc.  

 

o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry 
on any building or other construction work and employs the prescribed minimum (say, 10) or 
more workers are covered under this Act. All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government. The 
Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom the Act 
applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government.  

 



p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 
up a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to designated 
authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 
or more with aid of power or another prescribed minimum (say, 20) or more persons without 
the aid of power engaged in manufacturing process. 

 
59. Drawings and Photographs of the Works 

 
59.1 The contractor shall do photography/videography of the site firstly before the start of the 
work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the contractor for this.  

 

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Engineer in writing. No photograph of the 
works or any part thereof or plant employed thereon, except those permitted under clause 59.1, 
shall be taken or permitted to be taken by the Contractor or by any of his employees or any 
employees of his sub-Contractors without the prior approval of the Engineer in writing. No 
photographs/ Videography shall be published or otherwise circulated without the approval of the 
Engineer in writing.  

 

60. The Apprenticeship Act 1961 

 

60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act 1961 (III 
of 1961), the rules made thereunder and the orders that may be issued from time to time under 
the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all 
liabilities and penalties provided by the said Act and said Rules. 
 
 
 
  



 
Contract Data 

Clause 
Reference 

 
Items marked “N/A” do not apply in this Contract. 
 
1.1 
 

1.  The Employer is [Cl.1.1] 
 

Managing Director, NHIDCL 
 

Address: 3
rd

 Floor, PTI Building, 4-Parliament Street, New Delhi-110001 
 

Name of authorized Representative :   
General Manager (Technical) 
Address: 3

rd
 Floor, PTI Building, 4-Parliament Street, New Delhi-110001 

 
2.  The Engineer is: 

GM (Projects) 
Branch Office-Imphal,Manipur 
Address: Dr. Raikhan Building, Nillai House, Opp. 1

st
 MR Ground, Babupara, Imphal-

795001 
 

[Cl.1.1] 
 

3. The Intended Completion Date for the whole of the Works is 15 months [Cl.1.1, 

17&28] from start date.  
 

4. The  Site  is  located  at  Ukhrul-Toloi-Tadubi road section from Km 28.00 to Km 

50.00 covering 22 Km length on NH-102A in the state of Manipur. [Cl.1.1] 

 

5.  The Start Date shall be reckoned within 15 days after the date of issue of the Notice to   
 

proceed with the work. [Cl.1.1] 
 

6. (a) The name and identification number of the Contract is Restoration/reconstruction of 

Ukhrul-Toloi-Tadubi road section from Km 28.00 to Km 50.00 covering 22 Km 

length on NH-102A in the state of Manipur. 
 
  [Cl.1.1] 

3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 (b) The language of the Contract documents is English [Cl.3.1] 

7.1 The limit of subcontracting is 50% of initial contract price [Cl.7.1] 

8.1 Schedule of Other Contractor – NIL [Cl 8.1] 
 

 

  



9.1 . The Technical Personnel are:  [Cl.9.1]  

       

 Sl. 

Personnel 
Minimum Qualification and 
Experience 

 

No. of 

 

    

 

No. 

 

Persons 

 

     

      

       

 1. Project Manager B.E.  Civil + 10 Years Exp.  1  

       

       

 2. Site Engineer B.E.  Civil + 3 Years Exp.  1  

       

       

3. Plant Engineer B.E Mech. + 3 Years Exp. or 1 

  Dip. Mech + 7 years Exp.  

    

4. Quantity Surveyor B.E Civil  + 3 years Exp. or 1 

  Dip. Civil + 7years Exp.  

    

5. Soil & Material Engineer 
B. E. Civil + 3 years Exp. Or 
Dip. Civil + 7years Exp. 1 

    
 

 

Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, 
signed by the key personnel himself, must be furnished along with the bid. The 
name and educational qualification of other personnel should be given. Non 
compliance of the above or non furnishing of the CV as above or conditional 
deployment of any of the above personnel or proposal to employ lesser number of 
personnel than above shall make the bid non responsive and financial bid shall not 
be opened. 

 

13.1. Amount for insurance are: 

[Cl.13.1

] 

 a) Rupees equivalent to Contract price.  

 b) Rupees equivalent to 5% of Contract price.  

 c) Rupees equivalent to 5% of contract price  

 d) Rupees 20 lakhs for multiple incidents.  

 And deductible as per premium rate.  

14.1 Site Investigation Report – NIL 

[Cl 

14.1] 

27.1. (A) The period for submission of the programme for approval of Engineer 

[Cl.27.1

] 

 shall be 21 days from the issue of Letter of Commencement.  
 



(B). (a) Identified indented work  
(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-annual Indent –  
3 days before start of week; 7 days before start of month; 15 days before 
start of quarter and 28 days before bi-annual period concerned 

 
(2)     Emergent Indents – Within 24 hours  

 
27.3 Amount to be withheld for delays in submission of updated programme : 1% of value 
of work corresponding to the updated programme.  

 
32 The period for setting up a field laboratory with the prescribed equipment relevant to items 
of work in BOQ is 30 days from the days from the date of notice to start work 
 

45.1 (a) Amount of liquidated 

damages for delay in 

completion of  works 

For whole of work (1/2000)th of the 

Initial Contract Price, rounded off to the 

nearest Thousand, per day.  

For Sectional Completion (wherever 

specified, in item 6 of Contract Data 

(1/200)th of initial contract price for 5 

km section, rounded off to the nearest 

thousand per day. 

 

45.1(b) Maximum limit of liquidated 

damages for delay in 

completion of work. 

 10 per cent of the Initial Contract Price     
rounded off to the nearest thousand   
[Cl.45.1] 

 

   
47.1.   The standard form of Performance Security acceptable to the Employer shall be an 

unconditional Bank Guarantee of the type as presented in the Bidding Documents. 
 [Cl. 47.1] 

 
53.2 (j) Other fundamental breach is that the contractor has failed to complete 75% of value of 

indented work in any 3 indents issued by the Engineer.   
[Cl 53.2 (j)] 

 
54.1.  The percentage to apply to the value of work not completed representing the Employer's 

additional cost for completing the work shall be 20%.    [Cl.54.1] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ECTION-VI) 
 
 

TECHNICAL SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

  
  



TECHNICAL SPECIFICATIONS 
 
7.1 PREAMBLE:  

 
The Technical Specifications contained herein shall be read in conjunction with the other 
Bidding Documents as specified. 

 
7.2 GENERAL REQUIREMENTS  

 
The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following:  

 
7.2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS  

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD 
AND BRIDGE WORKS” (FOURTH REVISION, August 2014) issued by the Ministry 
of Road Transport & Highways, Government of India and published by the Indian Roads 
Congress, hereinafter referred to as MORT&H Specifications.  

 
PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 
 

The Supplementary    Technical    Specifications    shall    comprise    of    various  
Amendments/Modifications/Additions to the „SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” referred to in PART-I above and Additional Specifications for 
particular item of works not already covered in Part – I. 

 
A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where 
Amended/Modified/Added upon and incorporated in Part-II, referred to above, the 
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 

 
When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the 
said Specifications, then any reference to the superseded clause shall be deemed to refer 
to the Amended/Modified/Added Clause or part thereof. 

 
In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with 
any of the provisions of the MOST Specifications under reference, the 
Amended/Modified/Added clause and the additional specifications shall always prevail. 

 
5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid 
Specifications, reference may be made to the latest codes and specifications of IRC and 
BIS in that order, Where even these are silent, the construction and completion of the 
works shall conform to sound engineering practice as approved by the Engineer and, in 
case of any dispute arising out of the interpretation of the above, the decision of the 
Engineer shall be final and binding on the Contractor. 

 
 
PART - II 

 
7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF 



GENERAL TECHNICAL SPECIFICATIONS (PART- I).  
 

SECTION 100 – GENERAL  
 

Clause 102 Definitions: 
 

The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry of  
Road Transport and Highways) “NHIDCL” – National Highways & 
Infrastructure Development Corporation Ltd. 

 
Clause 106 Construction Equipment: 

 
Clause 106 (a) Add the following sentence.  “The trial run is to be carried out 

laying the relevant pavement material and it is not to be part of the 
permanent works.  The trial is to be carried out on prior approval of 
equipment by Engineer-in-Charge.” 

 
Add Sr. No. (g) 

 
“The Contractor shall furnish to the engineer the detailed technical 

literature and   other   relevant   documents   regarding   the 

performance of plant/equipment for approval prior to its purchase 
or mobilization on site.” 

 
Clause 107 Contract Drawings: 

 
Clause 107.3 Deleted this Sub-Clause entirely. 

 
Clause 108.4 The clause shall be read as follows: 

 
“Identification  of  quarry  sites  and  borrow  areas  shall  be  the 

responsibility of the Contractor. Materials procured from quarry 

sites and borrow areas identified by the Contractor and to be used in  

Works  must  comply  with  the  requirements  of  quality  as  

stipulated  in  the  Technical  Specifications  for  particular  item  of 

work”. 
 

Clause 109 Setting Out: 
 

Clause 109.10 Add new sub-clause 
 

“Before carrying out any survey work the Contractor shall submit to the 

Engineer for the approval a programme and methodology for the 

calibration of all optical and electronic survey equipment to be used on site 

during construction of the works.  The Contractor will maintain calibration 

records for all such equipment in his site office, available at all times for 

inspection by the Engineer. 
 
 
 



Clause 110 Public Utilities: 
 
Clause 110.1 Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, gas  ducts  
etc.  owned  by  various  authorities  including  Public Undertaking an 
Local Authorities shall be checked and located by the Contractor prior to 
commencement of work. 

 
Clause 110.2 Revise the clause as under: 
 

The Contractor’s programme must take into account the period of notice 
and duration of diversionary works of each body as existing at site.  The 
Contractor must also allow for any effect of these services and alterations 
upon the Works and for arranging regular meetings with the various bodies 
at the commencement of the Contract  and  throughout  the  period  of  the  
Works  in  order  to maintain  the  required  co-ordination.   During  the  
period  of  the Works, the contractor shall have no objection if the public 
utility bodies and their decisions in the execution of their proposal in terms  
of  programme  and  construction.   Provided  that,  in  the opinion of the 
Engineer, the Contractor has received reasonable notice thereof before the 
relevant alterations are put in hand. 

 
Clause 111 Precautions for Safeguarding the Environment: 
 
Clause 111.1 General 
 

Add the following after the first paragraph: 
 

The  Contractor  shall  preserve  existing  trees,  plants  and  other 

vegetation that are to remain within or adjacent to the works and shall use 

every precaution necessary to prevent damage or injury thereto. On  

completion  of  the  Works,  all  areas  disturbed  by  the Contractor’s  

construction  activities  shall  be  restored  in  their original condition, or as 

may be acceptable to the Engineer.  The cost of this work shall be deemed 

to be included in the rates generally. 
 
Clause 111.4 Add the following sentence: 
 

“The Contractor is to ensure that there is good drainage at all construction 

areas, to avoid creation of stagnant water  bodies especially in 

urban/industrial areas, including water in old water bodies.” 

 

Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 
 

Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest habitation.  

The H.M.P. shall be fitted with a dust extraction unit in order that the 

exhaust gases comply with the requirements of the relevant current 



emission control legislation.   “All operations at plants shall be undertaken 

in accordance with all current rules and regulations protecting the 

environment.” 
 
Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacturer’s instructions.  The Engineer shall be 
given at least 6 working days notice of the proposed use of any herbicide or 
toxic chemical. 

 
A register of all herbicides and other toxic chemicals delivered to the site, 
shall be kept and maintained up to date by the contractor. The  register  
shall  include  a  name  physical  properties  and characteristics,  chemical  
ingredients,  health  and  safety  hazard information, safe   handling   and   
storage   procedures, and emergency and first aid procedures for the 
product.” 

 
Clause 111.9 Add the following sentence at the end of the para. 
 

Vehicles delivering materials to the site shall be covered to avoid spillage 

of materials on public roads. 
 
Clause 111.12 After the last sentence add the following : 
 

“The costs of compliance with Clause 111 shall be deemed to be included 

in the rates for items included in the Bill of Quantities.”  
Refer to Clause 114.2 (xv) of MOST Specification. 

 
Clause 111.13 Add new Sub-Clause: 
 

“The Discharge Standards promulgated under the Environment Protection 

Act, 1986 shall be adhered to strictly.  All waste arising from  the  project  

is  to  be  disposed  of  in  a  manner  which  is acceptable to the State 

Pollution Control Board and the Engineer.” 
 

All vehicles and machinery employed in the execution of the works shall be 

regularly maintained to ensure that pollutant emission levels comply with 

the relevant requirements of current pollution control  legislation. During  

routine  servicing  operations,  the effectiveness of exhaust silencers must 

be checked and if found to be defective must be replaced.  Not 

withstanding this requirement, noise levels from any item of plant must 

comply with the relevant legislation for levels of sound emission.  Non 

compliant plant is to be removed from site. 

 

Vehicle maintenance and refuelling shall be carried out in such a fashion 

that spillage of fuels and lubricants do not contaminate the ground  or  

nearby  watercourse.   An  “oil  interceptor”  shall  be provided for wash 



down and refuelling areas.  Fuel storage shall in proper bounded areas.  All 

spilt and collected petroleum products shall be disposed of in accordance 

with the relevant legislation. 

 
 
Clause 111.14 Add the following New Sub-Clause: 
 

All temporary   accommodation   must   be   constructed   and maintained  
in  such  a  fashion  that  uncontaminated  water  is available for drinking, 
cooking and washing.  The sewage system for the camp must be properly 
designed, built and operated so that no health hazard occurs and no 
pollution to the air, ground or  adjacent  watercourses  take  place  
compliance  with  relevant legislation  must  be  strictly  adhered  to  
Garbage  bins  must  be provided  in  the  camp  and  regularly  emptied  
and  the  garbage disposed of in a hygienic manner. Construction camps 
are to be sited away from vulnerable people and adequate health care is to 
be provided for the work force. 

 
Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage or  
disruption to  the flora  and fauna is  reduced  to  a minimum  wherever 
possible.  Trees or shrubs will only be felled or removed that  impinge  
directly  on  the  permanent  works  or  necessary temporary works, after 
seeking approval of the Engineer. 

 
Clause 112 Arrangement For Traffic During Construction: 
 
Clause 112.1 General 
 

Delete the last sentence and add the following: 
 

“The Contractor shall submit, for the Engineer‟s approval, a Traffic 

Control Plan 5 days prior to commencement of the temporary / permanent 

works.” 
 

The plan shall include: 

 
i. Typical drawings for temporary diversions in accordance with Clause 

112.3   
ii. Typical details of arrangements for construction under traffic including 

details of traffic arrangement after the cessation of work each day. Special 
consideration shall be given in the preparation of the Traffic Control Plan 
to the safety of pedestrians and workers at night.  Temporary diversions 
will be constructed only with the approval of the Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under 

improvement: 
 

Delete this clause replace as follows: 

 



 

 
“For strengthening of existing carriage way, where part of the existing 
carriage way is proposed to be used for passage of traffic & hard  houlder 
are not available then, treated shoulders shall be provided on the side on 
which work is not in progress.  If the existing shoulder width less than 
1.5m the same shall be extended up to 1.5m for earth work duly 
compacted.  The top 15.0cm or as directed  by  the  engineer  including  
extended  shoulder  of  1.5m width  shall  be  filled  up  by  granular  sub  
base  material  duly bounded with binding material and compacted.   The 
sub base material  shall  conform  to  MOST  specification  Clause  401,  
the work of excavation and filling of granular sub-base material so carried 
out shall be paid under relevant items of bill of quantities. The  contractor  
shall  maintain  the  bypass/diversion  during  the period  of  construction  
by  way  of  watering,  compacting,  and making  good  loss  of  sub-base  
material  after  filling  up  of  the rutting/depression etc. by additional 
quantity of granular sub base material. The items operations like 
maintenance, making good the loss  of  material,  watering,  compacting,  
levelling  and  dressing along  with  additional  quantity  of  sub-base  
material  shall  be considered as incidental to the work and no extra 
payment will be ade for these operations.  The continuous length in which 
such works shall be carried out would be within a range of 200 to 500m 
at a place. 

 
Clause 112.6  Measurements for Payments and Rate 
 

Add “and no extra payment will be made except the treatment of shoulders 

for earth work and granular sub-base as per Clause 112.2 above.” At the 

end of first paragraph. 
 
Clause 112.7 Side Roads and Property Accesses 
 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient passage for 

vehicles pedestrians and livestock to and from side roads and property 

accesses connecting to the roadway. Work which affects the use of side 

roads and existing accesses shall not be undertaken without providing 

adequate prior provisions to the satisfaction of the Engineer.” 
 
Clause 112.8 Plant and Equipment 
 

Add new sub Clause: 
 

“During  the  day,  plant  and  equipment  working  in  a  position adjacent 

to traffic and having a projection beyond the normal width of the item, for 

example, a grader blade shall have a fluorescent red marker attached to the 

outer end of the projection.  During poor  light  conditions  an  additional  

traffic  controller  with  an illuminated red marker shall direct traffic 

around such plant and equipment. At night, all plant items and similar 

obstructions shall be removed from the normal path of vehicles, to provide 



a lateral clearance of at least 6m where practicable, with a minimum 

clearance of 1.2m. Plant and equipment, within 6m of the normal path of 

vehicles, shall be lit by not less than two yellow steady lamps suspended 

vertically from the point of the obstruction nearest to a traffic lane, and 

one yellow steady lamps at each end of the obstruction on the side farthest 

away from the traffic lane.” 
 
Clause 113 General Rules For the Measurement of Works for Payment: 
 
Clause 113.2 Measurements for Lead of Materials 
 

Delete this Clause and replace with: 
 

“The rates in the Bill of Quantities are deemed to include the costs  
of  haulage  from  source  of  supply  to  the  site  for  all  materials 
required for the Works.” 

 

Clause 114 Scope of rates for different items of work: 
 

Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

 
Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 2
nd

 line. 
 
Clause 121 Field Laboratory: 
 
Clause 121.1 Scope 
 

Delete this Clause and replace with: 
 

“The work   under   this   Clause   covers   the   provision   and 

maintenance of a fully equipped laboratory.” The equipment in the 

laboratory shall be as decided by Engineer, keeping in view of item of 

works prescribed in BOQ. 
 
Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped field 

laboratory to the satisfaction of the Engineer.  The laboratory will be 

located at a site approved by the Engineer and must be of adequate size to 

perform all the tests required under the contract including sufficient light, 

electric and water supply.  The Contractor  shall  provide  working  

drawings  incorporating  all  the  services based on the information given 

in the changes for the approval of the Engineer prior to commencement of 

construction. An office must be provided in the laboratory for the 

exclusive use of the Engineer‟s,  Materials  Engineer,  adequate  toilet  



and  washing facilities must be provided. The contractor shall provide the 

field laboratory within one month from the date of the commencement of 

the work.  Prior to this, 

 contractor must make suitable alternative arrangements for the 
 

 testing of materials, which are acceptable to the Engineer. 

Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 
 Engineer relevant to items of work in BOQ.  

Clause 121.3.2 For soils and aggregates  

 Delete item no. (xi) and (xii)  

Clause 121.3.5 Add New Sub-Clause:  

 For Control of Profile and Surface  

 Evenness   

 i) Theodolite 2 sets 
 ii) Precision automatic level 2 sets 
 iii) Precision staff 4 sets 
 iv) Camber templates 2 lane  

  a) Crown type cross-section 4 sets 
  b) Straight run cross-section 4 sets 

Steel Tape     

  a) 3 m long 4 sets 
  b) 5 m long 4 sets 

  c) 10 m long 4 sets 
  d) 20 m long 4 sets 

  e) 30 m long 4 sets 

Clause 121.3.6 Add New Sub-Clause:  

 In addition clause 121.3 any equipment which is not mentioned in 

 this clause but which is necessary for the work for complying with 
 the  provisions  of  the  contract  and  Section  900  of  MOST 
 specifications or as required by the engineer shall be provided by 

 the contractor.  No extra payment shall be made to the contractor 
 and it will be considered as incidental to the work. 

Clause 121.6 Delete this Sub-Clause.  

Clause 121.7 Substitute this Sub-Clause by the following:  

 “There is no separate item in the Bill of Quantities for establishing   
and maintenance of the laboratory and supply, erection maintenance of 
equipment and also running cost of testing. The rates quoted by the 



Contractor shall be deemed to cover the cost of all these items.” 
 
 
 
Clause 126: Supply of Video Cassettes 
 
126.1 Description 

 
The work consists of taking video films of important activities of the work as directed by the 
Engineer during the currency of the project and editing them and converting them to a CD 
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as 
directed by the Engineer. It shall contain narration of the activities in English by competent 
narrator. The editing of the film and the script for narration shall be as approved by the Engineer. 
The CD shall be acceptable quality and the film shall be capable of producing colour pictures. 
 
126.2 Measurement for Payment & Rates 
 
No separate payment shall be made and the work shall be treated as incidental . 
 

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and Drains 
 

Clause 301.3.3 Excavation – General 

 

Delete the last two sentences of last paragraph.  And add, “The 
earthwork shall be carried out as per the sequences stated in this  
contract or as directed by engineer-in-charge”. 

 

Clause 301.3.12 Back-filling 

 

After the last sentence add the following: 
 

“Density requirements for back filling shall be in accordance with  
Table 300-2” of MOST. 

 
Clause 301.9 Rates 

 

Clause 301.9.2 This Clause is replaced as follows: 
 

“The contract unit rate for loosening and re-compacting at sub- 

grade level shall include full compensation for loosening to the 

specified depth, removing the loosened soil outside the   roadway 

wherever considered  necessary,  rolling  the  surface  below, 

breaking the clods, spreading the excavated soil layers, watering 

where necessary and compacting to the requirements.” 

 

Clause 304 Excavation for Structures: 

  



 

 

Clause 304.3.7 Back filling  

 Add second paragraph as under:  

 “The working space between the structure and the excavation 
 shall be cleared out completely of all construction materials and 
 loose  earth  that fallen into  the excavation  during  construction. 
 The excavation shall be pumped dry and all saturated and soft 
 earth removed prior to being inspected by the Engineer who will 
 give his permission for the placement of any fill material, provided 
 the space has been properly prepared.  Compaction will only be 
 carried out with mechanical compactors of sufficient capacity to 
 ensure correct compaction of the back fill material.  The fill is to be 
 brought up in layers not greater than 150 mm. Mass filling of 
 structures with machines will not be permitted and contractors 
 should  make  allowance  in  their  rates  for  the  methodology 
 described above.”  

Clause 305 Embankment Construction:  

Clause 305.2 Material and General Requirements  

Clause 305.2.1 Physical Requirements  

Clause 305.2.1.2 Amend the first sentence of this Clause as under:  

 “Highly expansive soils such as Ch, MH or OH exhibiting marked 

 swell and shrinkage properties („free swelling index” exceeding 50 
 per cent when tested as per IS 2720 – Part 40) shall not be used 
 in construction of sub grade and embankment.”  
Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 
 “However,   the   Engineer   may……………..Compacted   layer 

 thickness.”  

Clause 305.2.2.2 Borrow Materials  

 Paragraph 1 of this clause shall read as under:  

 

“No borrow area shall be made available by the Employer for this work. 

The arrangement for the source of supply of the material for embankment 

and sub grade as well as compliance to the different environmental 

requirements in respect of excavation and borrow areas as stipulated, from 

time to time, by the Ministry of Environment and Forest, Government of 

India and the local bodies, as applicable shall be the sole responsibility of 

the Contractor.” 

 
Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

 



“The contractor shall at least 7 working days before commencement of 
compaction submit the following to the Engineer for approval: 

 

 
i) The Values of maximum dry density and optimum moisture content 

obtained in accordance with IS 2720 (Part 8) for each fill material he 
intends to use.   

ii) The graphs showing values of density against moisture content from 
which each of the values in (i) above of the maximum dry density and 
optimum moisture content were determined.   

iii) The dry density-moisture content-CBR relationship for each of the fill 
materials be intends to use in the sub grade.”  

 
Clause 305.3 Construction Operations 
 
Clause 305.3.4 Compacting ground supporting embankment/subgrade 
 

Delete  “where  necessary”  in  the  first  sentence  of  the  first  
paragraph. 

 
Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may  

be”. 
 
Clause 305.3.6 Compaction 

The second paragraph of this Clause shall read as under: 
 

“Only vibratory rollers of not less than 8 – 10 ton static weight with 
plain or pad foot drum shall be used for compaction.” 

 
Clause 305.4 Construction  of  Embankment  and  sub-grade  under  special  

condition. 
   
Clause 305.4.1 Add new para after para 1 as under: 
 

“The earthwork for widening the existing road embankment and shoulders 

shall  be  carried  out  in  layers  duly  compacted.   On completion  of 

earth  work  to  the  required  height  the  triangular portion on the sloping 

face of the layers shall be cut in such a manner that the specified slope is 

achieved.  This operation is incidental to work and no extra payment shall 

be made for this.” 
 
Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
 

“In the case of high embankments, the Contractor shall use the material 

from the approved borrow area.” 
 

Soil Erosion and Sedimentation Control 
 



Clause 306.4 Measurement for Payment 
 

Substitute the Clause 306.4 as follows: 
 

“All temporary sedimentation and pollution control works shall be  
deemed as incidental to the earthwork and other items of work 
and as such no separate payment shall be made for the same.” 

 

Clause 306.5 Rate 
 

This Clause is deleted. 
 
Clause 307 Turfing with sods. 
 
Clause 307.5 Add “(iii) application of top soil” after (ii).  Delete “the contract unit rate 

for application of top soil shall be as per clause 301.9.5”. 
 
Clause 309 Surface/Sub-Surface Drains 
 
Clause 309.2 Surface Drains 
 

Add at the end of third paragraph:  
Metal grates for sumps on concrete lined surface drains shall be heavy 
duty (trafficable by commercial vehicle) proprietary products  with gaps 
between bars no greater than 26mm. The Contractor shall submit 
proposals for grating to the Engineer for approval before commencing 
construction of the sumps.” 

 
Clause 309.4 Measurement for Payment 
 

Delete the first sentence and replace with: 
 

“Surface  drains  not  lined  shall  be  included  in  the  items  for 

excavation for the roadway in accordance with Clause – 301.8.” 
 
Clause 309.5 Rates 
 

Add at the end of this clause as under: 
 

“The rate for concrete lined drains shall include bedding concrete and 

jointing. The rate for lined surface drains shall include inlet sumps and 

metal grates where specified.” 
 

Add Clause 314 as under: 
 
Clause 314 Leveling and Dressing over area: 
 
Clause 314.1 Scope 
 

The  work  shall  consist  of  excavation,  removal,  filling  and satisfactory 



disposal of all materials necessary for the area to be  leveled and dressed 

in line, grades as directed by the Engineer.  It shall include cutting and 

filling the ground in all type of soil where variation of existing ground 

level is + 30 cm or less.  It will also include the grubbing of the existing 

rank vegetation and clearance of undergrowth completely. 
 
Clause 314.2 Construction Operation 
 

The engineer shall identify the area where leveling and dressing is to be 

carried out.  The clearing and grubbing of rank vegetation and  

undergrowth shall be carried out as per clause 201.1.  If the stagnant water 

is existing on the side, the same shall be pumped / bailed out. The area 

shall be kept dry throughout the operation of leveling and dressing. The 

leveling and dressing shall be carried out by excavating the high area and 

filling the low area with the excavated material in proper slope. This 

operation will be carried out manually/mechanically as per site conditions. 
 
Clause 314.3 Measurements 

 
The measurement shall be made for the area to be leveled and dressed in 
Sq.m. 

 
Clause 314.4 Rates 

 
The contract unit rates for the items for leveling and dressing shall be 
payment in full for carrying out the required operations including full 
compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to complete 
the work.   

2. Clearing and grubbing the rank vegetation and undergrowth and their 
disposal within 1000m.   

3. Pumping and bailing out of water and keeping the area dry during 
construction.  

4. In all type of soils and saturated earth.  
 

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS: 

 
Clause 401.4.1  Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved 

by Engineer-In-charge. 
 
Clause 401.4.2 Spreading and Compacting 
 

The following shall be added to Paragraph 1: 

 
“The thickness of the loose layers shall be so regulated that the maximum 
thickness of the layer after compaction does not exceed 
150 mm.” 

 
The fifth paragraph of this Clause shall be as under: 

 



“Immediately thereafter, rolling shall start with the help of a vibratory 
roller of minimum 80 to 100 KN static weight with plain drum or pad foot 
drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight 
having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity 
capable of achieving the required compaction. Rolling shall commence at 
the lower edge and proceed towards the upper edge longitudinally for 
portions having unidirectional cross fall and super-elevation and shall 
commence at the edges and proceed towards the crown for portions having 
cross falls on both sides.” 

 

Clause 401.7 Measurement for payment:  

 Add paragraph 3 as under:  

 For carrying out full depth repair and/or reconstruction of road 
 pavement, if the granular sub-base materials laid on the shoulders 
 for  diversion  of  traffic  (as  per  clause  112)  is  required  to  be 
 scarified/removed and re-laid after compensating the loss during 
 handling and by movement of traffic on completion of Full depth 
 repair/reconstruction  of  road  pavement,  this  operation  shall  be 
 considered incidental to the work of providing granular sub-base 
 and no extra payment shall be made for the same. 

Clause 404.2.1 Coarse aggregate:  

 Amend this clause as under:  

 Coarse aggregate shall be either crushed or broken stone.  The 
 aggregates shall conform to the physical requirements set-forth in 
 Table 400-6.  The type and size range of the aggregate shall be 
 specified in the contract or shall be as specified by the Engineer. 
 If the water absorption value of the coarse aggregates is greater 

 than 2 percent, the soundness test shall be carried out on the 
 material delivered to site as per IS: 2386 (part 5). 

Clause 404.2.3 Crushed Slag:  

 Delete this Clause  

Clause 404.2.4 Over-burnt (Jhama) brick aggregates:  

 Delete this Clause.  

Clause 404.3.4 Rolling:  

 Delete in first para “three wheeled -------------- rollers 80 to 100 kN 

 capacity or tandem or”  
 
SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 
Clause 501.8.2.4 Profile Corrective Course and its application: 



 
Replace (ii)) with 

 
“The material for bituminous profile corrective course shall be laid 
independently of all other courses, adopting such construction procedures 
and using such equipment as may be appropriate to the specified type of 
material and thickness of the course manually/machine paid as approved 
by the engineer-in-charge. The method of providing profile corrective 
course shall be approved by the engineer-in-charge. 

 

Clause 501.8.3.1 Preparing Existing Granular Surface 
 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to be laid  
shall  be  thoroughly  swept  clean  of  dust  and  any  other extraneous 
material using mechanical broom and dust collected removed or blown of 
using compressed air except in places where technical means cannot 
reach.   A prime coat conforming to Clause  502  shall  be  applied  prior  
to  laying  profile  corrective course.” 

 
Clause 501.8.3.4 Laying the Profile Corrective Course. 
 
Clause 501.8.3.4.1   This clause shall read as under: 
 

“The surface on which profile corrective course is to be laid shall be  
thoroughly  swept  clean  of  dust  and  any  other  extraneous material 
using mechanical broom and dust collected removed or blown off  using  
compressed  air  except  in  places  where mechanical mans cannot reach.” 

 
“After preparing the granular surface as in Clauses 501.8.3.1 and 

501.8.3.2,  the  profile  corrective  course  with  materials  as  per Clause 

501.8.2.3/501.8.2.4 shall be laid and compacted to the equirement of 

particular Specification Clause.” 
 
Clause 502 Prime Coat Over Granular Base : 
 
Clause 502.2.3 The type of bitumen emulsion shall be slow setting. 
 
Clause 503 Tack Coat 
 
Clause 503.2.1 The type of bitumen emulsion shall be medium setting. 
 
Clause 504 Bituminous Macadam : 
 
Clause 504.2 Materials 
 
Clause 504..2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 



 
Clause  507 & 509 Bitumen 
 

The penetration grade of bitumen shall be 60/70. 

Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 

 
These clauses stand amended to the extent that the rate shall cover the provision of bitumen in 
the mix as per job mix formula. No variation in the rate for this item will be admissible on 
account of quantity of bitumen used. 
 
Clause 801 
 
 
801 TRAFFIC SIGNS 

 
801.1 GENERAL  

 

801.1 The colour, configuration, size and location of all traffic signs for highways (other than 
Expressways for which the size of the signs, letters and their placement shall be as specified in 
the drawings and relevant Specifications or as directed by the Engineer) and for other roads, 
shall be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on 
the drawings. In the absence of any details or for any missing details (for example, chevron 
signs etc.), the signs shall be provided in accordance with international standards and/or as 
directed by the Engineer. 

 

801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or 
as directed by the Engineer. They shall be of retro-refiectorised type and made of micro-
prismatic type reflective as per IRC:67:2010.  

 

801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process of screen 
printing. In regard to informatory signs with inscriptions or cut letters of, coloured 
retroreflective sheeting comprising unmetalised microprismatic element material as per 
IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be bonded 
well on the base sheeting, as directed by the Engineer.  

 

801.2  Materials 

 
The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 

 
801.2.1 Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise 
as directed by the Engineer.  

 
801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786 unless 
otherwise shown on the drawing.  

 
801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision 
bolts, nuts, etc., shall conform to IS:1364.  

 



801.2.4 Plates and supports : Plates and support sections for the sign posts shall conform to 
IS:226 and IS:2062 or any other relevant IS Specifications.  

 

801.2.5. Substrate ; Sign panels may be fabricated on aluminium sheet, aluminium composite 
panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards 
shall be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736-Material 
designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet the 
relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements. 

 
801.2.6 Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm 
shall not be less than 1.5 mm thick with Aluminimum and 3 mm thick with Aluminium 
Composite Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm 
thick with Aluminium Composite Material. The thickness of the sheet shall be related to the size 
ofthe sign and its support and shall be such that it does not bend or deform under prevailing 
wind and other loads. All overhead signs made with Aluminium Composite Material shall be 
minimum 4 mm thick to withstand wind and other loads without deformation. 

 
801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness, 
etc.) shall be as per the approved drawings or as directed by the Engineer. 

 
801.3 Traffic Signs having Retro-Reflective Sheeting  
 

801.3.1 General requirements : The retro-reflective sheeting used on the sign shall consist of 

the white or coloured sheeting having a smooth outer-surface which has the property of retro-

reflection over its entire surface. It shall be weather-resistant and show colour fastness. It shall 

be new and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge 

lifting or curling and shall have negligible shrinkage or expansion. A certificate of having tested 

the sheeting for co-efficient of retro-reflection, day/night time colour luminous, shrinkage, 

flexibility, linear removal, adhesion, impact resistance, specular gloss and fungus resistance 3 

years outdoor weathering and its having passed these tests shall be obtained from a Government 

Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting shall be either of 

Engineering Grade material with enclosed lens, High Intensity Grade with encapsulated lens or 

Micro-prismatic Grade retro-reflective element material as given in Clause below 

 

801.3.2 Micro Prismatic Grade Sheeting (Type XI) : Retro reflective sheeting typically 
manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting made of 
micro prismatic retro reflective material. The retro reflective surface, after cleaning with soap 
and water and in dry condition shall have the minimum co-efficient of retro reflection 
(determined in accordance with ASTM D 4956-09) as indicated in Table 800 

 
Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic 

Grade Sheeting
A
 (Candelas per Lux per Square Metre) 

 

Observation 

Angle 

Entrance  

Angle 

white Yellow Orange Green Red Blue Brown Floresce

nt yellow 

-Green 

Florescent  

yellow 

Florescent  

Orange 

            

0.1°
B
 -4° 830 620 290 83 125 37 25 660 500 250 

0.1°
B
 +30° 325 245 115 33 50 15 10 260 200 100 



0.2° -4° 580 435 200 58 87 26 17 460 350 175 
            

0.2° +30° 220 165 77 22 33 10 7 180 130 66 
            

0.5° -4° 420 315 150 42 63 19 13 340 250 125 

0.5° +30° 150 110 53 15 23 7 5 120 90 45 

1.0° -4° 120 90 42 12 18 5 4 96 72 36 
            

1.0° +30° 45 34 16 5 7 2 1 36 27 14 
            
 
A   Minimum Coefficient of Retro reflection (RA) (cd.lx

-1
.m

-2
). 

  

B Values for 0.1
o
 observation angles are supplementary requirements that shall apply only 

when specified by the purchaser in the contract or order. 
 

 
When totally wet, the sheeting shall show not less than 90 percent of the values, of retro 
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80 
percent of its original retro-reflectance. 

 

801.3.3 Messages / borders : The messages (legends, letters, numerals etc.) and borders shall 

either be screen-printed or of cut-outs from durable transparent overlay or cut-out from same 

type of reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs. 

Screen printing shall be processed and finished with materials and in a manner specified by the 

sheeting manufacturer. For the information and other signs, the messages (legends, letters, 

numerals etc.) and borders shall be cut-out from durable transparent overlay film or cut out from 

same reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner specified 

by the manufacturer. Both the screen printed areas and cut-out messages sheetings and cut-out 

durable transparent overlay film shall be covered under the warranty period of the sheeting type, 

issued by the sheeting manufacturer 

 

801.3.4 For screen-printed transparent coloured areas on white sheeting, the co efficient of retro-

reflection shall not be less than 50 per cent of the values of corresponding colour in Tables 800 

as applicable. 

 

801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-reflective 

sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of non-

reflective sheeting. 

 

801.3.5 Colour : Unless otherwise specified, the general colour scheme and properties 

shall be as stipulated in ASTM 4956-09. The colours shall be durable and uniform in acceptable 

hue when viewed in day light or under normal headlights at night and in inclement weather 

conditions.  

 

801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the 



aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a smooth 

clean surface, or a tack free adhesive activated by heat, applied in a heat-vacuum applicator, in a 

manner recommended by the sheeting manufacturer. The adhesive shall be protected by an easily 

removable liner (removable by peeling without soaking in water or other solvent) and shall be 

suitable for the type of material of the base plate used for the sign. The adhesive shall form a 

durable bond to smooth, corrosion and weather resistant surface of the base plate such that it 

shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp 

instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in 

accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of 

solvents or other preparation for adhesive shall be applied strictly in accordance with the 

manufacturer's instructions.  

 

801.3.7 Refurbishment : Where existing signs are specified for refurbishment, the 

sheeting shall have a semi-rigid aluminium backing or materials as per Clause 801.2.5, pre-

coated with aggressive-tack type pressure sensitive adhesive. The adhesive shall be suitable for 

the type of material used for the sign and should thoroughly bond with that material.  

 
801. 3.8  Fabrication 

 

801.3.8.1 Surface to be reflectorised shall be effectively prepared to receive the retro-

reflective sheeting. The sheeting of the material as per IRC:67:2010 , shall be de-greased either 

by acid or hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to 

obtain a smooth plain surface before the application of retro-reflective sheeting. If the surface is 

rough, approved surface primer may be used. After cleaning, metal shall not be handled, except 

by suitable device or clean canvas gloves, between all cleaning and preparation operation and 

application of reflective sheeting/primer. There shall be no opportunity for the substrate to come 

in contact with grease, oil or other contaminants prior to the application of retro-reflective 

sheeting.  

 

801.3.8.2 Complete sheets of the material shall be used on the signs except where it is 

unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped not less 

than 5 mm. Where screen printing with transparent colours is proposed, only butt jointing shall 

be used. The material shall cover the sign surface evenly and shall be free from twists, cracks 

and folds. Cut-outs to produce legends and borders shall be bonded with the sheeting in the 

manner specified by the manufacturer.  

 

801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten year 

warranty for satisfactory field performance including stipulated retro-reflectance of the retro-

reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity grade 

and a five year warranty for the sheeting of engineering grade and submit the-same to the 

Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-field 

performance of the finished sign with retro-reflective sheeting of micro prismatic, high intensity 

grade and engineering grade respectively, inclusive of the screen printed or cut out 

letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the 



contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish the 

LOT numbers and certification that the signs and materials supplied against the assigned work 

meets all the stipulated requirements and carry the stipulated warranty and that the 

contractor/supplier is the authorized converter of the particular sheeting: 

 

All signs shall be dated during fabrication with indelible markings to indicate the start of 

warranty. The warranty shall also cover the replacement obligation by the sheeting manufacturer 

as well as contractor for replacement/repair/restoration of the retro-reflective efficiency. 

 

A certificate in original shall be given by the sheeting manufacturer that its offered retro-

reflective sheeting has been tested for various parameters such as co-efficient of retro-reflection, 

day/night time colour and luminance, shrinkage, flexibility, linear removal, adhesion, impact 

resistance, specular gloss and fungus resistance and 3 year outdoor weathering; the tests shall be 

carried out by a Government Laboratory in accordance with various ASTM procedures and the 

results must show that the sheeting have passed the requirements for all the above mentioned 

parameters. A copy of the test reports shall be attached with the certificate. 

 

801.4 Installation  

 

801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl pipes 

conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or Square Hollow 

Section conforming to IS:3589. Sign posts, their foundations and sign mountings shall be so 

constructed as to hold these in a proper and permanent position against the normal storm wind 

loads or displacement by vandalism. Normally, signs with an area up to 0.9 sq.m shall be 

mounted on a single post, and for greater area two or more supports shall be provided., Post-

end(s) shall be firmly fixed to the ground by means of properly designed foundation. The work 

of foundation shall conform to relevant Specifications as specified. 

 

801.4.2 All components of signs (including its back side) and supports, other than the 

reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with 

two coats of epoxy/ fibre glass/ powder coated paint, Any part of support post below ground 

shall be painted with protective paint.  

 

801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts and by 

bolts and washers of suitable size. After the nuts have been tightened, the tails of the bolts shall 

be furred over with a hammer to prevent removal.  

 

801.5 Measurements for Payment  

 

The measurement of standard cautionary, mandatory and information signs shall be in numbers 

of different types of signs supplied and fixed, while for direction and place identification signs, 

these shall be measured by area in square, metres. 

 

801.6. Rate  

 



The Contract unit rate shall be payment in full for the cost of making the road sign, including all 

materials, installing it at the site furnishing of necessary test certificates, warranty and 

incidentals to complete the work in accordance with these Specifications. 

 

Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and 

it must be deposited to the PD. 

 

 

802 OVERHEAD SIGNS 

 

802.1 General  

 

802.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs 

where the situation so warrants for proper information and guidance of the road users. The 

following conditions may be considered while deciding about the provision of overhead signs:  
 Traffic volume at or near capacity 

 
 

 Complex interchange design 
 

 

 Three or more lanes in each direction 
 

 

 Restricted sight distance 
 

 

 Closely spaced interchanges 
 

 

 Multi.-lane exits 
 

 

 Large percentage of commercial vehicles 
 

 

 High speed traffic  
 
804 Reflective Pavement Markers (Road Studs/Cat eyes) 

 
804.1 General   

The work cover the providing and mixing of reflective pavement marker (RPM) or 
road stud, a device which is bonded to or anchored within the road surface for lane 
marking and delineation for nighttime visibility. It reflects incident light in directions 
close to the direction from which it came.  

 
804.2 Material  

 
804.2.1 Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene 

Acrylonitrite) or HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene 
Styrene(ABS) or any other suitable material approved by the Engineer. The markers 
shall support a load of 13635 kg tested in accordance with ASTM D 4280.  

 
804.2.2 Reflective panels shall consist of number of lenses containing single or dual prismatic  

cubes capable of providing total internal reflection of the light entering the lens face. 
Lenses shall be moulded of methyl merthcrylate conforming to ASTMD 788 or 
equivalent. 

 
804.3  Design  



The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area 
of each retro-reflecting surface shall not be less than 13.0 sqcm. 

 
804.4  Optical Performance 

 

804.4.1Unidirectional and bi-directional studs 

 
Each reflector or combination of reflectors on each face of the stud shall have a 
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or 
Table 800-13 as appropriate. 

 
804.4.2 Omni-directional studs 

 
Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx 

 
Table 800-12 Minimum C.I.L. Values for Category „A‟ studs 

 

Entrance Observation  C.I.L. in mcd/lx  
angle angle White Amber Red 

0
0
U 5

0
 L&R 0.3

0
 220 110 44 

0
0
U 10

0
 L&R 0.5

0
 120 60 24 

 Table 800-13 Minimum C.I.L. Values for Category „B‟ studs  

Entrance Observation  C.I.L. in mcd/lx  
angle angle White Amber Red 

0
0
U 6

0
 L&R 0.3

0
 20 10 4 

0
0
U 10

0
 L&R 0.5

0
 15                  7.5 3 

 
Note: 1) The entrance angle or 0

0
U corresponds to the normal aspect of the reflectors when 

the reflecting road stud is installed in horizontal road surface. 

 
2) A stud that incorporates one or more corner cube reflectors shall be considered to be 
included in category „A‟. A stud that incorporates one or more bi-convex reflectors 
shall be considered to be included in category „B‟. 

 
804.5  Tests 

 
804.5.1 Coefficient of luminance intensity can be measured by procedure described in ASTM 

E   
809 “Practice for Measuring Photometric Characteristics” or as recommended in BS:   
873 – Part 4:1973.  

 
804.5.2 Under test conditions, a stud shall not be considered to fail the photometric 

requirements if the measured C.I.L at any one position of measurement is less than 
the values specified in Table 800-12 or 800-13 provided that  

   (i) the value is not less than 80% of the specified minimum, and   
   (ii) the average of the left and right measurements for the specific angle is greater 

than the specified minimum.  
 
804.6  Solar Powered Road Markers (Solar Studs) 

 



The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be 
absolutely weather resistance and strong enough to support a load of 13635 kg tested in 
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or 
combination as directed by the Engineer. Its water resistance shall meet the requirements of IP 
65 in accordance with IS:12063:1987 Category 2 for protection against water ingress. The 
dimentsions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have super 
bright LEDs so as to provide long visibility from a distance of more than 800m. Its flashing rate 
shall not be less than 1 Hz. Its should be able to give the prescribed performance in the 
temperature range of -40

0
C to +55

0
C. Its life shall be not less than 3 years. 

 
804.7  Fixing of Reflective Markers 

 

804.7.1 Requirements 

  
The enveloping profile of the head shall be smooth and the studs shall not present any sharp 
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where 
dirt might accumulate. All road studs shall be legibly market with the name, trademark or other 
means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker 
width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the 
bottom of the marker is configured, the outermost faces of the configurations shall not deviate 
more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name, 
trade mark or other means of identification of the manufacturer. 

 

804.7.2 Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the procedure 
recommended by the manufacturer. No nails shall be used to affix the marker, as nails are 
hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be fixed 
if the pavement is not surface dry and on new asphalt concrete surfacing until the surfacing has 
been opened to traffic for al period of not less than 14 hours. The portions of the highway 
surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, curing 
compound, grease, oil, moisture, loose or unsound layers, paint and any other material which 
would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on the 
cleaned pavement surface or on the bottom of the marker in a quantity sufficient to result in 
complete coverage of the area of contact of the marker with no voids present and with a slight 
excess after the marker has been lightly pressed in place. For epoxy installations, excess 
adhesive around the edge of the marker, excess adhesive on the pavement and adhesive on the 
exposed surfaces of the markers shall be immediately removed. 
 
804.7.3  Warranty and durability 
  
The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field 
performance including stipulated retro-reflectance of the reflecting panel and submit the same to 
the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished 
road marker shall also be given by the contractor who carried out the work of fixing of reflective 
road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity 
compared to stipulated standards, the contractor would be required to replace all such markers 
within 15 days of the intimation from the Engineer at his own cost. 
 
804.8 Measurement for Payment   



The measurement of reflective road markers shall be in numbers of different types of markers 
supplied and fixed.  
 

804.9 Rate   
The contract unit rate for reflective road markers shall be payment in full compensation for 
furnishing all labour, material, tools, equipment including incidental costs necessary for carrying 
out the work at site conforming to the specifications complete as per approved drawings or as 
directed by the Engineer. 
 
 
Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and 
it must be deposited to the BO. 
 
 

SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 
 

Clause 901 General 
 

Amend the clause 901.10 as under: 

 
Clause 901.10  For bitumen, cutback, emulsion, mild steel, cement and other 

similar material where essential tests are to be carried out at the 
manufacture‟s plant or at laboratories other than the site 
laboratory, the cost of samples, sampling, testing, and furnishing of 
the test certificates shall be borne by the Contractor. The frequency 
of tests regarding bitumen, cutback and emulsion in respect of its 
quality shall be as per the Table 900-4 of MOST Specification. 

 
SECTION 1000 – MATERIALS FOR STRUCTURES: 

 
Clause 1014 Storage of Materials: 

 
 

Clause 1014.3 Aggregates 

 
The following shall be added at the end of the Clause: “Aggregates 
shall be stockpiled in a manner that will avoid segregation, 
contamination by foreign materials and intermixing of various 
sizes of aggregates.” 

 

 
SECTION 3002- RESTORATION OF RAIN CUTS: 

 
          Clause 3002.4   Amend this as under: 

 
“The earth works for restoration of rain cuts shall be measured in 
cum.” 

 
  



INTEGRITY PACT 

BETWEEN 

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED 
(NHIDCL) hereinafter referred to as "The Principal" (which expression,     unless 
repugnant to the     context thereof, shall mean and     include     its legal representatives, 
heirs and assigns) 

AND 

................................................ hereinafter referred to as "The Bidder/Contractor"

 (which expression, unless repugnant to the context thereof, shall mean and 
include its legal representatives, heirs and assigns) 

Preamble 

The Principal intends to award, under laid down organizational procedures, 
contract(s) for (Name of the contract) (hereinafter referred to as the     'Project'). 
The Principal necessarily requires full compliance with all relevant laws of the 
land, rules, regulations, economic use of resources and of fairness/ transparency 
in its relations with its Bidder(s) and/or Contractor(s). 

In order to achieve these goals, the Principal may appoint an Independent 
External Monitor (IEM), who will monitor the tender process and the execution of the 
contract for compliance with the Integrity Pact by all parties concerned, for all works 
covered in the Project. 

Section 1 - Commitments of the Principal 

(1) The Principal commits itself to take all measures necessary to prevent 
corruption and to observe the following principles: - 

a.  No employee of the Principal, personally or through family members or 
through any other channel, will in connection with the tender for or the 
execution of a contract, demand, take a promise for or accept, for self or 
third person, any material or immaterial benefit, which the person 
is not legally entitled to. 

b. The Principal will, during the tender process treat all 
Contractor(s)/Bidder(s) with equity and reason. The Principal will in 
particular, before and during the tender process, provide to all 
Contractor(s)/Bidder(s) the same information and will not provide to any 
Contractor( s )/Bidder( s), confidential/additional information through 
which the Contractor(s)/Bidder(s) could obtain an advantage in relation 
to the tender process or the contract execution. 

c. The Principal will exclude from the process all known prejudiced persons. The 
Principal shall obtain bids from only those parties who have been 
short-listed or pre qualified or through a process of open 
advertisement/web publishing or any combination thereof. 

(2)  If the Principal obtains information on the conduct of any of its 
employees, Contractor(s) and/or Bidder(s), which is a criminal offence 
under the IPC/PC Act, or if there be a substantive suspicion in this regard, 
the Principal will inform the Chief Vigilance Officer and subject to its 



discretion, can additionally initiate disciplinary actions. 

 

(3) The Principal will enter into agreements with identical conditions with all 
Contractor(s)/Bidder(s) for the different Work Packages in the aforesaid 
Project.  

( 4) The Principal will disqualify from the tender process all Contractor(s)/Bidder(s) in 
the range of Rs 50 Crore and above, who do not sign this Pact or violate its 
provisions. 

Section 2 - Commitments of the Bidder(s) / Contractor(s) 

(1)  The Bidder(s) / Contractor(s) commit(s) itself/themselves to take all 
measures necessary to prevent corruption. He commits himself to observe 
the following principles during his participation in the tender process and 
during the contract execution. 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other 
person or firm offer, promise or give to any of the Principal's 
employees involved in the tender process or the execution of the 
contract any material or other benefit which he/she is not legally 
entitled to, in order to obtain in exchange any advantage, of any kind 
whatsoever, during the tender process or during the execution of the 
contract. 

(b)  The Bidder(s)/Contractor(s) will not enter with other Bidders into 
any undisclosed agreement or understanding, whether formal or 
informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids 
or any other actions to restrict competitiveness or to introduce     
cartelization in the bidding process. 

(c) The Bidder(s)/Contractor(s) will not use improperly, for purpose of 
competition or personal gain, or pass on to others, any information 
or document provided by the Principal as part of the business 
relationship, regarding plans, technical proposals and business details,
 including information contained or transmitted                                                                      
electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and 
address of the Agents/representatives in India, if any. Similarly the 
Bidder(s)/Contractor(s) of Indian Nationality shall furnish the name and 
address of the foreign principals, if any. Further details as mentioned in the 
"Guidelines on Indian Agents of Foreign Suppliers" shall be disclosed     
by the     Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines 
all the payments made to the Indian agent/representative have to be 
in Indian Rupees only. Copy of the "Guidelines on Indian Agents of 
Foreign Suppliers" is annexed and marked as Annex-"A". 

(e) The Bidder(s)/ Contractor(s) will, when submitting his bid, disclose 
any and all payments he has made, is committed to or intends to make 
to agents, brokers or any other intermediaries in connection with the 



award of the contract. 

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit 
offences outlined above or be an accessory to such offences. 

 
Section 3: Disqualification from tender process and/ or exclusion from future 

contracts. 

(1)  If the Bidder(s)/ Contractor(s), before awarding the Project or during 
execution has committed a transgression by violating Section 2 above or in 
any other form so as to put his reliability or credibility in question, the 
Principal, at its sole discretion, is entitled to disqualify the Bidder(s)/ 
Contractor(s) from the tender process or terminate the contract, if already 
awarded, for that reason, without prejudice to any other legal rights or 
remedies available to the Principal under      the relevant clauses of GCC 
/SCC of      the tender/contract. 

(2)  If the Contractor(s)/Bidder(s) has committed a transgression through a 
violation of any of the terms under Section 2 above or in any other form 
such as to put his reliability or credibility into question,     the Principal will 
also be entitled to exclude such Contractor(s)/Bidder(s) from future 
tenders/contract award processes. The imposition and duration of the 
exclusion will be determined by the Principal, keeping in view the 
severity of the transgression. The severity will be determined by the 
circumstances of the case, in particular, the number of transgressions 
and/or the amount of the damage. 

(3)  If it is observed after payment of final bill but before the expiry of validity 
of Integrity Pact that the contractor has committed a transgression, through 
a violation of any of the terms under Section 2 above or any other term(s) 
of this Pact, during the execution of contract, the Principal will be entitled 
to exclude the contractor from further tender/contract award processes. 

(4) The exclusion will be imposed for a minimum period of six (6) months 
and a maximum period of three (3) years. 

(5) If the Contractor(s)/Bidder(s) can prove that he has 
restored/recouped the damage to the Principal caused by him and has 
installed a suitable corruption prevention system, the Principal may, at its 
sole discretion, revoke or reduce the exclusion period before the expiry of 
the period of such exclusion. 

 
Section 4: Compensation for Damages 

( 1)  If the Principal has disqualified the Bidder(s)/Contractor(s) from the tender 
process prior to the awarding of the Project according to Section 3, the     
Earnest Money Deposit (BID SECURITY)/Bid Security furnished, if any, 
along with the offer,    as per terms of the Invitation of Tender, shall also  
be forfeited. The Bidder(s)/Contractor(s) understands and agrees that this 
will be in addition  to  the disqualification and exclusion of the Contractor 
(s)/Bidder(s) as may be imposed by the Principal, in terms of Section 3 
above. 



(2)  If, at any time after the awarding of the Project, the Principal has 
terminated the contract according to Section 3, or if the Principal is entitled 
to terminate the contract according to Section 3, the Security     
Deposit/Performance Bank Guarantee furnished by the contractor, if any, 
as per the terms of the NIT/Contract shall be forfeited without prejudice 
to any other legal rights and remedies available to the Principal under 
the relevant clauses of General/ Special Conditions of Contract. 

The Contractor(s)/Bidder(s) be in addition to the Bidder(s)/Contractor(s), 
as terms of Section 3 above. understands and agrees that this will 
disqualification and exclusion of the may be imposed by the Principal in 

 
Section 5:  Previous transgression  

(1) The Bidder(s)/Contractor(s) herein declares that it has committed no 
transgressions in the last 3 years with any other Company in any country 
conforming to the anti corruption approach as detailed herein or with 
government/ any other Public Sector Enterprise in India that could justify 
its exclusion from the tender process. 

(2) If at any point of time during the tender process or after the awarding 
of the Contract, it is found that the Bidder(s)/Contractor(s) has made an 
incorrect statement on this subject, he can be disqualified from the tender 
process or if, as the case may be, that the Contract, is already awarded, 
it will be terminated for such reason and the Bidder(s)/Contractor(s) can 
be black listed in terms of Section 3 above. 
 

Section 6: Independent External Monitor / Monitors 

(1) The Principal shall, in case where the Project Value is in excess of Rs 
50 Crore and above, appoint competent and credible Independent
 External Monitor(s) with clearance from Central Vigilance Commission. The 
Monitor shall review independently, the cases referred to it to assess 
whether and to what extent the parties concerned comply with the 
obligations under this Integrity     Pact. 

(2) In case of non-compliance of the provisions of the Integrity Pact, the 
complaint/non-compliance is to be lodged by the aggrieved party with      
the Nodal Officer only, as shall be appointed by the MD, NHIDCL. The 
Nodal Officer shall refer the complaint/non-compliance so received by 
him to the aforesaid Monitor. 

(3) The Monitor will not be subject to any instructions by the representatives 
of the parties and will perform its functions neutrally and independently. The 
Monitor shall report to the Managing Director, NHIDCL. 

(4)  The Bidder(s)/Contractor(s) accepts that the Monitor shall have the right to 
access, without restriction, all Project documentation of the Principal including 
that provided by the Contractor. The Contractor will also grant the Monitor, 
upon his/her request and demonstration of a valid interest, unrestricted and 
unconditional access to its project documentation. The Monitor is under 
contractual obligation to treat the information and documents of the Bidder (s) 
/Contractor(s) with confidentiality. 



 

(5) The Principal will provide to the Monitor, sufficient information about all 
meetings among the parties related to the Project, provided such meetings 
could have an impact on the contractual relations between the 
Principal and the Contractor. 

(6) As soon as the Monitor notes, or believes to note, a violation of this 
Pact, he will so inform the Principal and request the Principal to discontinue 
and/or take corrective action, or to take other relevant action (s). The 
Monitor can in this regard submit non-binding recommendations. However, 
beyond this, the Monitor has no right to demand from the parties that 
they act in a specific manner and/or refrain from action and/or tolerate action. 

(7) The Monitor will submit a written report to the MD, NHIDCL within 
4 to 6 weeks from the date of reference or intimation to it and, should 
the occasion arise, submit proposals for corrective actions for the 
violation or the breaches of the provisions of the agreement noticed by 
the Monitor. 

(8)  If the Monitor has reported to the MD, NHIDCL, of a substantiated suspicion 
of an offence under relevant IPC/PC Act, and the MD, NHIDCL, has not, 
within the reasonable time taken visible action to proceed against such 
offence or reported it to the Chief Vigilance Officer, the Monitor may 
also transmit this information directly to the Chief Vigilance Officer, 
NHIDCL / MD. 

(9) The word 'Monitor' means Independent External Monitor and includes 
both singular and plural forms. 

 
Section 7 Criminal Contractor(s)/charges against violating Bidder(s) / 

Subcontractor(s) 

If the Principal obtains knowledge of conduct of a Bidder/Contractor 
or any employee or a representative or an associate of a 
Bidder/Contractor, which constitutes a criminal offence under the 
IPC/PC Act, or if the Principal has substantive suspicion in this 
regard, the Principal will forthwith inform the same to the Chief 
Vigilance Officer, NHIDCL/MD. 

 
Section 8 - Duration of the Integrity Pact 

This Pact shall come into force when both parties have legally signed it. 
The Pact shall expire, in case of the Contractor(s), 3 (three) months after 
the last payment under the Contract is made and in case of the 
unsuccessful Bidder(s), 2 (two) months after the contract for the project 
has been awarded. 

If any claims is made/lodged during this time, the same shall be 
binding and continue to be valid despite the lapse of this pact as 
specified above, unless it is  discharged/determined by MD of NHIDCL. 

The Bidder(s)/Contractor(s), however, understands and agrees that even 
upon the completion of the Project and/or the last payment under the Contract 



having been made, if any transgression/violation of the terms of this Pact 
comes/is brought to the notice of the Principal,  it may, subject to its discretion, 
blacklist and/or exclude such Bidder(s)/Contractor(s) as provided for in Section 
3, without prejudice to any other legal right or remedy so available to the 
Principal. 

 
Section 9 - Other provisions 

(1) This Agreement is subject to Indian Law. Place of performance and 
jurisdiction is the Registered Office of the Principal, i.e. New Delhi. 

(2) Changes and supplements as well as termination notices need to be 
made in writing. 

(3) If the Bidder/Contractor is a partnership or a consortium, this Agreement 
must be signed by all partners or consortium members. 

(4)  Should one or several provisions of this Agreement turn out to be 
invalid, the remainder of this Agreement shall remain valid and 
binding. In such a case, the parties will strive to come to an 
Agreement in accordance to their original intentions. 

(5) Wherever he or his as indicated in the above sections, the same may 
be read as he/she or his/her, as the case may be. 

 
(For & On behalf of the Principal) (For & On behalf of Bidder/ 

Contractor) 
 

(Office Seal)    (Office Seal) 
 

Place _ 
 

Date _ 
 

Witness 1: 
 

(Name & Address) 
 
 

Witness 2: 
 

(Name & Address) 

 

 


