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REGIONAL OFFICE –ITANAGAR, ARUNACHAL PRADESH 

National Highways & Infrastructure Development Corporation Ltd. 
(A Government of India Undertaking) 

Notice Inviting e-Tender 
(National Competitive Bidding through e-Tendering mode only) 

 
NHIDCL/RO-ITA/02/N/D-B/M&R/2022-23/ Date: 23.07.2022 

 
1. National Highways and Infrastructure Development Corporation Ltd. (hereinafter called “the 

Employer”) invites sealed bids in single stage two cover system i.e. the Technical and 
Financial Bids on item rate basis for the following works from the experienced Road/Bridge 
Contractors/firms/organizations excluding those firms who have been declared as non- 
performing by MoRT&H/NHAI/NHIDCL or the firms those are blacklisted/debarred for 
specified period by MoRT&H/NHAI/NHIDCL:- 

 
 
 

Sr. 
No. 

 
 

Name of 
work/Contract 

Package 

 
Estimated 
Civil Cost 

Put to 
Tender 

(Rs. In Cr) 

 
 

Bids 
Security 
(Rs. In 

Cr) 

 
 

Time of 
Completion 

Eligibility 
Criteria 
Average 
annual 

turnover 
for last 5 
Years 

Eligibility 
Criteria as 
Completed 

work of similar 
nature during 
last 5 Years 
(Rs. In Cr) 

 
Emergent 

Erosion Control 
at Km 705+700 of 
NH-13 RHS Near 
Tezu Nallah River 

and Lohit River 
Confluence Point 

and River 
Training Works 
to prevent RHS 

Breach of NH-13. 

 

 
Bi

d 
Se

cu
rit

y 
D

ec
la

ra
tio

n 
sh

ou
ld

 b
e 

su
bm

itt
ed

 

   

 
One similar 

    Completed work 

1  

7.80 
Contract shall 

be valid for 
06 months 

At least 
100% of the 
estimated 

civil cost 

not less than the 
amount equal to 
20% of the total 
value of contract 

    (Rs. 1.56 Crore) 

 
Cost of Bid Documents: Rs. 10,000/- in the form of DD in favour of NHIDCL 

Payable at RO, Itanagar (Non-Refundable). 

2. Date of Publishing of tender is from 23.07.2022. 

3. The complete BID document can be viewed/ downloaded from web portal 

https://eprocure.gov.in/eprocure/app from 23.07.2022 to 27.07.2022 (upto15:00 Hrs. IST). 

4. Bidder must submit its Financial Bid and Technical Bid at 

https://eprocure.gov.in/eprocure/app on or before 27.07.2022 upto15:00 Hrs. IST. Bids 

received online shall be opened on 28.07.2022 (on or after 15:00 Hrs. IST). 
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5. Bid documents can be seen at and downloaded from the website www.nhidcl.com and 

https://eprocure.gov.in/eprocure/app Bid documents contain qualifying criteria for bidder, 

specification, bill of quantities, conditions and other details. 

6. The site for the work is available for Bank Protection, River Training and diversion of Chotta 

Nallah as and when required as per work order. 

7. Bidder shall submit the following documents in physical form in original and in scanned copy 

to be uploaded. 

i. Copy of PAN Card 

ii. Demand Draft for cost of documents 

iii. Demand Draft/Bank Guarantee for Bid Security (Bid Security Declaration should be 

submitted) 

8. The interested bidder can download the NIT/ bidding document from the website 

https://eprocure.gov.in/eprocure/app & www.nhidcl.com 

9. To participate in bidding process, bidder has to get (DSC) “Digital Signature Certificate” as 

per Information Technology Act-2000, to participate in online bidding. This certificate will 

be required for digitally signing the bid. Bidder can get above mentioned digital certificate 

from any approved vendors. The Bidder, who already possess valid (DSC)” Digital Signature 

Certificate” need not to procure new Digital Signature Certificate. 

10. The bidders have to submit their bids online in electronic format with Digital Signature. The 

bid cannot be uploaded without Digital Signature. No proposal (Except the documents as 

mentioned in point 7 above) will be accepted in physical form. 

11. Bids will be opened online as per time schedule mentioned at Sr. No.19. 

12. Before submission of online bids, bidder must ensure that scanned copy of all the necessary 

documents have been attached with bid. 

13. The department will not be responsible for delay in online submission of bids whatsoever 

reasons maybe. 

14. All the required information for bid must be filled and submitted online. 

15. Bidders should get ready with the scanned copies of cost of documents & Bid Security 

(declaration) as specified in the tender documents. The original instruments in respect of 

cost of documents, Bid Security and relevant documents will be submitted to the Tenders 

Inviting Authority by Registered post/courier/by hand as per time schedule specified. 

16. The details of cost of documents, specified in the tender documents should be the same, as 

submitted online (Scanned copies) otherwise bid will not be accepted. 

17. Bidders are advised to study the procedures related to e-procurement by Government of 

India, carefully before submission of Bids. For this, Bidders may refer the Bidders Manual 
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Kit available in the Central Public Procurement Portal of Government of India 

(https://eprocure.gov.in/eprocure/app). 

18. The guidelines for submission of bid online can be downloaded from the website 

www.nhidcl.com & https://eprocure.gov.in/eprocure/app. 

19. Schedule of Bidding Process 

The Company shall endeavor to adhere to the following schedule: 
 
 

S. No Description Period 

1. Date of issue of NIT 23.07.2022 

2. Date of issue of Sale of Tender Documents 23.07.2022 

 
3. 

Date of close of sale of Tender Documents 
(through online) 

 
27.07.2022 (upto 18:00 Hrs) 

4. Last Date of receipt of pre-bid queries 23.07.2022 (till 1800 hours) 

5. Date of Pre-Bid meeting 23.07.2022 (at 1800 Hrs) at Regional office, 
Itanagar, Arunachal Pradesh. 

6. 
Date of uploading of reply to the pre-bid 

queries 
23.07.2022 (if any) 

 
7. 

Date of submission of Tender/Bid (online& 
hard copy) 

 
27.07.2022 (upto 18:00Hrs) 

8. Opening of Technical BIDs at venue 28.07.2022 (1500 Hrs) 

 
9. 

Date of Uploading of list of Technically 
Qualified Applicants 

 
To be intimated later 

10. 
Date of Opening of Financial Bids of Qualified 

Applicants To be intimated later 

11. Date of issue of letter of award (LOA) To be intimated later 

12. Validity of Bid 120 Days 

13. Return of signed duplicate copy of LOA To be intimated later 

14. 
Submission of Performance Security (PS) and 
Additional Performance Security (APS), if any 

Within 07 days of receipt of LOA. 

15. Signing of Agreement Within 10 days of receipt of LOA. 
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20. Conditional bids would be rejected. 

21. Any corrigendum or information with regard to this NIT shall only be uploaded online on 

www.nhidcl.com & https://eprocure.gov.in/eprocure/app. 

22. NHIDCL reserves the right to accept/reject any or all the bids without assigning any reasons 

thereof. 

Date: 23.07.2022 
 
 
 

Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Ltd. 

Regional Office, Itanagar 
GD Apartment, Senki Park. Division-IV, 

Near Govt. Middle School 
Arunachal Pradesh- 79113 

e-mail : sunil.kumar64@nhidcl.com 
Ph.: +91-98788 71064, +91-94529 12345 

Tel. 0360-2310008 
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Section II 
Instructions to Bidders (ITB) 

A. General 
 

1. Scope of Bid 
 

The Employer (i.e. Managing Director, National Highways & Infrastructure 
Development Corporation ltd.) invites bids for “as described in these documents and 
referred to as “the works”. The name and identification number of the works is provided 
in the Notice Inviting Tender. 

 
The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

Throughout these Bidding Documents, the terms “bid” and “tender” and their derivatives 
(bidder/tender, bid/tender, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 

The expenditure on this project will be met out by National Highways & Infrastructure 
Development Corporation Ltd (NHIDCL). 

3 Eligible Bidders 

This Invitation for Bids is open to all bidders meeting the qualification requirements 
prescribed in this document. 

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public undertaking, 
autonomous body, authority by whatever name called under the Central or the State 
Government. 

4 Qualification of the Bidder 

All bidders shall furnish the following information and documents with their bids in 
Section-III, Qualification Information. 

a) Scanned copies of Original documents defining the constitution or legal status, 
place of registration, and principal place of business; scanned copy of written Power 
of Attorney of the signatory of the Bid to commit the Bidder; & original copy of 
Written Power of Attorney to be submitted in the envelop of physical form.(Pl. 
Refer clause 12.2 of ITB). 

b) Scanned copy of total monetary value of Civil Engineering Construction Works 
performed for each of the last Five Years; (2017-18, 2018-2019, 2019- 2020, 2020- 
21 & 2021-22). 

c) Scanned copy of experience certificate in works of a similar nature and size for 
each of the last Five Financial Years (commencing from year 2017-18) with 
certificates from the concerned officer of the rank of Executive Engineer or 
equivalent; 

d) Scanned copy of evidence of availability (either owned or leased or rented) of items 
of construction equipment named in the Appendix to ITB. [Clause 4.4 B(b)(i)] 

e) Scanned copy of details of the technical personnel proposed to be employed for the 



Page 11 of 93  

Contract having the qualifications defined in Appendix to ITB. [Clause 4.4 B(b) 
(ii)] 

f) Scanned copy of reports on the financial standing of the Bidder, and a certificate 
from Chartered Accountant as a proof of turnover for the last five years; 

g) Scanned document in support of evidence access to line (s) of credit and availability 
of other financial resource facilities (10 % of Contract value), certified by bankers 
(not more than 3 month sold). 

h) Scanned undertaking that the bidder will be able to invest minimum cash upto 25% 
of contract value of work, during implementation of work. 

i) Bid Security Declaration as per prescribed format. 

j) Scanned copy of information regarding any litigation or arbitration during the last 
five years in which the Bidder is involved, the parties concerned, the disputed 
amount, and the present status; 

k) Copy of Proof of submission of Bid Document Fee (online receipt/ DD) 
l) Deleted. 

Bids from joint ventures, consortiums, combination or any sort of arrangement 
between two or more than two entities are not allowed. 

A. To qualify for award of the contract, each bidder in its name should have the 
following;- 

a) Achieved an average annual financial turnover (in all classes of civil engineering 
construction works only) equal to the amount indicated in NIT during last five years 
ending 31st March of the previous financial year, duly certified by Chartered 
Accountant. 

b) Satisfactorily completed (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor, provided further that all other 
qualification criteria are satisfied) similar works during last five years ending last 
day of month previous to the one in which bids are invited, at least one contract of 
Bank Protection / River Trainning works of 20% of the value of contract [i.e.       Rs 
. 1.56 Crore]. 

[The “similar work” constitutes of Bank Protection and River Trainning 
works (The base year should be considered as 2021-22)] 

(Following escalation factor shall be used to bring the value of such completed 
works at the level of current financial year i.e. 2021-22). 

Year 
Before 

Multiplying 
Factor 

2021-22 1.10 
2020-21 1.21 
2019-20 1.33 
2018-19 1.46 
2017-18 1.61 

 
B. Following documents on Stamp Paper are also to be submitted with the Bids: 

a) Each bidder must upload the scanned copies of following documents along with the 
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submission of online bidding: 

i. An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 
information furnished with the bid documents is correct in all respects; and 

ii. Such other certificates as defined in Section-III. 

iii. Failure to submit the certificates/documents as specified above shall make the bid 
non-responsive. 

b) Each bidder must demonstrate: 

i. Evidence of availability (either owned or leased or rented) of the key equipments 
for this work as stated in the Appendix to ITB. 

ii. Availability for this work of personnel with qualification & experience as stated 
in the Appendix to ITB. 

c) Deleted. 

d) Deleted. 

 
C. Deleted 

Contractors' experience and resources shall not be taken into account in determining the 
bidder's compliance with the qualifying criteria. 

Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is equal to or more than the total bid value. The available bid 
capacity will be calculated as under: 

Assessed Available Bid capacity = (A* N* 2.5 – B+C) 

Where, 
 

A = Maximum value of civil engineering works executed in any one year during the last 
five years (escalation factor as specified in this section shall be used to bring the 
maximum value of civil engineering works to the level of current financial year i.e., 2019- 
20) taking into account the completed as well as works in progress. 

 
N = Number of years prescribed for completion of the works for which bid is invited. 

 
B = Value (escalation factor as specified in this section shall be used to bring the value to 
the level of current financial year i.e., 2021-22) of existing commitments and on-going 
works to be completed during the next 03 months (period of completion of the works for 
which bid is invited). 

C= The amount of bonus received, if any, in EPC Projects during last 5 years (updated to 
the price level of the year indicated in the above table) 

 
Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

i. Made misleading or false representations in the forms, statements, affidavits and 
attachments submitted in proof of the qualification requirements; and/or 

i. Record of poor performance such as abandoning the works, not properly 
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completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring from MoRT&H/NHAI/NHIDCL/State PWD 
work etc. 

i.     Tampered the bid document in any manner. 

5 One Bid per Bidder 

Each Bidder shall submit only one Bid for a particular package. A Bidder who submits 
more than one Bid for the same package will cause be disqualified. 

6 Cost of Bidding 

The Bidder shall bear all costs associated with the preparation and submission of his 
Bid, and the Employer will, in no case, be responsible or liable for those costs. 

7 Site Visit 

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of and 
obtain all information that may be necessary for preparing the Bid and entering into a 
contract for construction of the Works. The costs of visiting the Site shall be at the 
Bidder's own expense. He may contact the PMU Namsai Office of NHIDCL or Site 
Office Tezu of NHIDCL in this regard. 
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Section II 

Instructions to Bidders (ITB) 
B. Bidding Documents (On line) 

 
8 Content of Bidding Documents 

The set of bidding documents comprises the documents listed below and addenda (if 
any) issued in accordance with Clause-10 of RFP: 

Volume- I:- 

1. Notice Inviting Tender 

2. Instructions to Bidders & Appendix to Bid 

3. Qualification Information 

4. Forms Bank Guarantee, Agreement & LOA 

5. Conditions of Contract & Contract Data 

6. Scope of work 

7. Technical Specifications 

8. Implementation Manual & Maintenance Intervention Levels 

Volume - II:- 

Bill of Quantities (Should be filled in the prescribed format given in the bid document) 
The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own 
risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the 
requirements of the Bid Documents, shall be rejected. 

9 Clarifications on Bid Documents 

 A prospective Bidder requiring any clarification on the bid documents may notify the 
Employer in writing through e-mail, at the e-mail ID specified in NIT and/or through a 
letter addressed to the Tender Inviting Authority, indicated in NIT. The Employer will 
respond to any request for clarification received earlier than 10 days prior to the deadline 
for submission of bids. Copies of the Employer’s response will be hosted on website i.e. 
www.nhidcl.com & https://eprocure.gov.in/eprocure/app or which are required in the 
opinion of the Employer including a description of the enquiry, but without identifying its 
source. 

Pre-bid meeting 

The bidder or his official representative is invited to attend pre-bid meeting which will 
take place at the office of: 
The Executive Director (P), 
NHIDCL, Regional Office, Itanagar, 
GD Apartment, Senki Park. Division-IV, Near Govt. Middle School 
Arunachal Pradesh- 79113 
e-mail: sunil.kumar64@nhidcl.com, 
Ph.: +91-98788 71064, +91-94529 12345 
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The bidder is requested to submit any questions in writing or by email so as to reach the 
Employer not later than one week before the meeting. 

 Minutes of the meeting, including the text of the questions rose (without identifying the 
source of the enquiry) and the responses given will be transmitted without delay on website 
www.nhidcl.com & https://eprocure.gov.in Any modifications of the bid documents listed 
in Clause 8.1, which may become necessary as a result of the pre-bid meeting or which are 
required in the opinion of the Employer shall be made by the Employer exclusively through 
the issue of an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 
meeting. 

10 Amendment of Bidding Documents 

Before the deadline for submission of bids, the Employer may modify the Bidding 
Documents by issuing addenda. 

Any addendum thus issued shall be part of the Bidding Documents and shall be hosted 
online on https://eprocure.gov.in and www.nhidcl.com. Bidders are advised to keep them 
self updated of all the addendums issued on e-tendering portal by suitably checking the 
aforementioned website/portal and, NHIDCL does not assume any responsibility in case 
the bidder fails to do so and does not take any action, if required, with respect any 
relevant addendum. 

To give prospective bidders reasonable time to take an addendum into account in 
preparing their bids, the Employer shall extend, as necessary, the deadline for 
submission of bids, in accordance with Clause 20.2. 
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Section II 
Instructions to Bidders (ITB) 

C. Preparation of Bids 
 

11 Language of Bid 

All documents relating to the Bid shall be in English. 

12 Documents Comprising the Bid 

The e-bid submitted by the bidder shall be in two separate parts. 

Part-I - This shall be named Technical Bid and shall comprise of information 
submitted in section-III. 

Part-II - It shall be named Financial Bid and shall comprise of Priced bill of 
quantities. 

Documents to be submitted in physical form must reach the at the office address 
mentioned hereunder: 
The Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Ltd. 
Regional Office, Itanagar 
GD Apartment, Senki Park. Division-IV, 
Near Govt. Middle School 
Arunachal Pradesh- 79113 
e-mail : sunil.kumar64@nhidcl.com 
Ph.: +91-98788 71064, +91-94529 12345 
Tel. 0360-2310008 

On or before Bid Due Date i.e. 27.07.2022 at 15:00 Hrs. 
 

Though, the scanned copies of following documents is required to be uploaded during 
submission of e-bid on the e-tendering portal, As per clause 12.1 above, however, 
following original documents in physical form shall be submitted in a sealed envelope by 
15:00 Hrs on the date of submission of bid and addressed to the addressee given in the 
NIT duly super scribed “Name of Work, Bid due date and time”. Name and address of 
the bidder should also be indicated on the envelope. 

a) Bid Security (in form of Bid Security declaration) 

b) Bid Document Fee (in form of DD, NEFT) 

c) Deleted 

d) Written Power of Attorney of the signatory (whose digital signature certificate is 
used during e-tender submission) of the bidder to commit the bid 

e) Affidavit duly notarized. 

f) Original experience certificate or notarized copy of certificate duly signed by 
authorized signatory. 
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The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid. 

 

Section Particulars 

1. Notice Inviting Tender 

2. Instruction to the bidders 

3. Conditions of Contract 

4. Contract Data 

5. Technical Specifications 

13 Bid Prices 

The Contract shall be for the whole Works, as described in Clause 1.1 based on the priced 
Bill of Quantities submitted by the Bidder. 

The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document on e-tender portal i.e. https://eprocure.gov.in/eprocure/app. The items for which 
no rate or price is entered by the Bidder will be required to be executed free of cost and 
shall be deemed covered under the other rates and prices in the Bill of Quantities quoted. 

All duties, taxes including GST, royalties and other levies payable by the Contractor 
under the Contract, or for any other cause, shall not be included in the rates, prices, and 
total Bid price submitted by the Bidder. The GST shall be reimbursed (if applicable) 
subject to production of proof of such payment by the contractor specific to the subject 
work. 

The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment. 

14 Currencies of Bid and Payment 

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payments shall be made in Indian Rupees. 

15 Bid Validity 

Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive. 

In exceptional circumstances, prior to expiry of the original time limit, the Employer 
may request that the bidders may extend the period of validity for a specified additional 
period. The request and the bidders’ responses shall be made online on 
http://www.nhidcl.com & https://eprocure.gov.in/eprocure/app. 

16 Earnest Money / Bid Security/ Forfeiture/ Debarment 

The Bidder has to sign a Bid Securing Declaration accepting that if the bidder 
withdraw or modify its bid during the period of validity i.e. not less than 180 (one 
hundred eighty) days from the bid due date or if the bidder is awarded the contract and 
fail to sign the contract or to submit a performance security before the deadline defined 
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in the request of the bid documents, the bidder will be debarred for participation in the 
tendering process for the works of NHIDCL and works under other Centrally Sponsored 
Scheme, for a period of one year from the bid due date of this work. The bid securing 
declaration shall be submitted as per the format for Bid Securing Declaration. A scanned 
copy of the Bid Securing Declaration shall be uploaded while applying to the tender. 

Any BID not accompanied by the BID securing declaration shall be summarily rejected 
by the Authority as non-responsive. 

17 Alternative Proposals by Bidders 

Bidder shall submit offers that fully comply with the requirement of the Bidding 
Documents. Conditional offer or alternate offer will not be considered further in the 
process of evaluation and the bid will be declared non-responsive. 

18 Format and Signing of Bid 

The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of 
the ITB. 

All pages of the documents to be uploaded online/submitted in the physical form along 
with the demand draft for fees/security shall be typed or written in ink and shall be 
signed by a person duly authorized to sign on behalf of the bidder. Documents shall 
contain no overwriting, alterations or additions, except those to comply with 
instructions, issued by the employer or as necessary to correct errors made by the bidder, 
in which case such corrections shall be made by scoring out the cancelled portion, 
writing the correction and signing and dating it along with the stamp by the person or 
persons authorized for signing the Bid. 
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Section II 
Instructions to Bidders (ITB) 

D. Submission of Bids 
 

19 Marking of Bids 

The documents to be submitted in physical form as per clause 12.2 of ITB shall be 
submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the 
top left corner. 

20 Deadline for Submission of Bids 

Complete e-Bid to be uploaded on the CPP portal i.e. 
https://eprocure.gov.in/eprocure/app before due date & time. The Envelope containing 
“Documents in Physical Form” must also be received by the Employer at the address 
below not later than the date and time indicated in the NIT”. In the event of the specified 
date for the submission of documents in Physical form being declared a holiday for the 
Employer, the same will be received up to the specified time on the next working day: 

 
The Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Ltd. 
Regional Office, Itanagar 
GD Apartment, Senki Park. Division-IV, 
Arunachal Pradesh- 79113 
e-mail : sunil.kumar64@nhidcl.com 
Ph.: +91-98788 71064, +91-94529 12345 
Tel. 0360-2310008 

 
The Employer may extend the deadline for submission of bids by issuing an amendment 
in accordance with Clause 10, in which case all rights and obligations of the Employer 
and the bidders previously subject to the original deadline will then be subject to the new 
deadline. 

21 Late Submission of Documents in Physical Form: 

Any document in physical form if received by the Employer after the deadline 
prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid 
submitted by such bidder shall not be considered. 

22 Modification and Withdrawal of Bids 

Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, 
before the Bid Due Date and time as prescribed in Clause 20. 

No bid may be modified after the deadline for online submission of bids. 

Withdrawal or modification of a Bid between the deadline for submission of bids and 
the expiration of the original period of bid validity specified in Clause 15.1 above or as 
extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security 
(declaration) pursuant to Clause16. 

Bidders may modify the prices of their bids before deadline of online submission of bid. 
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Section II 
Instructions to Bidders (ITB) 

E. Bid Opening and Evaluation 
 

23 Bid Opening 

Bid opening shall be carried out in two stages. Firstly, ‘Technical Bid’ of all the bids 
received (except those received late) shall be opened online on the date and time mentioned 
in Notice Inviting Tender (NIT). ‘Financial Bid’ of those bidders whose technical bid has 
been determined to be substantially responsive shall be opened online on a subsequent date 
through online process of e-tendering, which will be notified to such bidders. 

The Employer will open the “Technical Bid” of all the bids received (except those received 
late), in the presence of the bidders/bidders’ representatives who choose to attend at the time, 
date and place specified in the NIT. In the event of the specified date for the submission of 
bids being declared a holiday for the Employer, the Bids will be opened at the appointed time 
and location on the next working day. 

In all cases, the amount of Bid Security (Declaration), forms and validity shall be announced. 
hereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details. 

The Employer will prepare minutes of the Bid opening, including the information disclosed 
to those present in accordance with Clause 23.1. 

(i) The bids accompanied with valid bid security and bid document fee will be taken up 
for evaluation with respect to the information furnished in Part I of the Qualification 
Information and other bid. 

(ii) As soon as possible, the Evaluation Committee will finalize the list of responsive 
bidders whose financial bids are eligible for consideration. However, to assist in the 
examination, evaluation of technical bids, the Employer may at his discretion, ask any 
bidder for clarification of his bid, however, no additional documents in support of 
clarification will be entertained. 

The Employer shall inform the bidders, whose technical bids are found responsive, of the 
date, time and place of opening of the financial bids. The bidders so informed, or their 
representative, may attend the meeting of opening of financial bids. 

At the time of the opening of the ‘Financial Bid’, the names o f the bidders whose bids 
were found responsive in accordance with clause 23.5 will be announced. The financial 
bids of only these bidders will be opened. The responsive bidders’ names, the Bid prices, 
the total amount of each bid, pursuant to Clause 22 and such other details as the 
Employer may consider appropriate will be announced by the Employer at the time of bid 
opening. Any Bid price, which is not read out and recorded, will not be taken into 
account in Bid Evaluation. 

The Employer shall prepare the minutes of the opening of the Financial Bids. 

24 Process to be Confidential 

Information relating to the examination, clarification, evaluation, and comparison of bids 
and recommendations for the award of a contract shall not be disclosed to bidders or any 
other person not officially concerned with such process until the award to the successful 
Bidder has been announced. Any attempt by a Bidder to influence the Employer’s 
processing of bids or award decisions may result in the rejection of his Bid. 
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25 Clarification of Bids and Contacting the Employer 

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit 
rates. The request for clarification and the response shall be in writing or by cable, but 
no change in the price or substance of the Bid shall be sought, offered, or permitted. 

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating 
to his bid from the time of the bid opening to the time the contract is awarded. 

Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidders' bid. 

26 Examination of Bids and Determination of Responsiveness 

During the detailed evaluation of “Technical Bids”, the Employer will determine whether 
each Bid 

a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB; 

b) the required documents in physical form submitted by the bidder as well as the 
documents uploaded by the bidder are in order; and 

c) is substantially responsive to the requirements of the Bidding Documents. During 
the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will 
be further determined with respect to the remaining bid conditions, i.e., priced bill 
of quantities, technical specifications etc. 

27 Evaluation and Comparison of Financial Bids 

The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause-26. 

If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s/Employer's estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set forth 
in Clause-32 be increased and an additional performance security of 05(five) percent may 
be obtained at the expense of the successful Bidder to a level sufficient to protect the Employer 
against financial loss in the event of default of the successful Bidder under the Contract. 

A bid, which contains several items in the Bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected 
as non-responsive. 

28 Price Preference 
There will be no price preference to any bidder. 
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Section II 
Instructions to Bidders (ITB) 

F. Award of Contract 
 

29 Award Criteria 

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has 
been determined to be substantially responsive to the bidding documents and who has 
offered the lowest evaluated Bid Price. 

30 Employer’s Right to Accept any Bid and to Reject any or all Bids 

Notwithstanding Clause 32, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or bidders or any 
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s 
action. 

31 Notification of Award and Signing of Agreement. 

The bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 
registered letter. This letter (hereinafter and in the Part I General Conditions of Contract 
called the “Letter of Acceptance”) will state the sum that the Employer will pay to the 
Contractor in consideration of the execution, completion and maintenance of the Works, 
by the Contractor as prescribed by the Contract (hereinafter and in the Contract called 
the “Contract Price”). 

The notification of award (LOA) will constitute the formation of the Contract, subject 
only to the furnishing of a performance security in accordance with the provisions of 
Clause-32. 

The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and the successful Bidder after the 
performance security is furnished. 

Upon furnishing by the successful Bidder of the Performance Security, the Employer 
will promptly notify the other Bidders that their Bids have been unsuccessful. 

32 Performance Security 

Within 07 (Seven) days after receipt of the Letter of Acceptance, the successful Bidder 
shall deliver to the Employer a Performance Security of 3 (Three) Percent of the 
Contract Price, valid for the period of 60 days after the expiry of defect liability period of 
18 (Eighteen) months plus additional security for unbalanced Bids, valid upto 28 days 
after Project Completion, in accordance with Clause 29 of ITB and sign the contract. 

The performance security shall be in the form of a Bank Guarantee in the name of the 
Employer, from a Bank as applicable in case of bid security defined in Appendix to ITB. 

Failure of the successful bidder to comply with the requirement of sub- clause 32 shall 
constitute sufficient ground for cancellation of the award and forfeiture of the bid 
security and debarment for a period as specified in Clause 16.7. 
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33 Advances –Deleted 

 
34 Corrupt or Fraudulent Practices 

 
The Employer will reject a proposal for award if it determines that the Bidder recommended 
for award has engaged in corrupt or fraudulent practices in competing for the contract in 
question and will declare the firm ineligible, either indefinitely or for a stated period of time, 
to be awarded a contract with NHIDCL and any other agencies, if it at any time determines 
that the firm has engaged in corrupt or fraudulent practices in competing for the contractor, 
or in execution. 

 
The Employer requires the bidders/Contractors to strictly observe the laws against fraud and 
corruption enforced in India, namely, Prevention of Corruption Act, 1988. 

 
Appendix to ITB 

Instructions to 
Clause Reference 

Bidders  

(1.1) The Employer is National Highways & Infrastructure 
Development Corporation Limited, 3rd Floor, PTI Building, 4- 
Parliament Street, New Delhi-110001 

(1.1) Emergent Erosion Control at Km 705+700 of NH-13 RHS Near
Tezu Nallah River and Lohit River Confluence Point and River
Training Works to prevent RHS Breach of NH-13”. 

(4.4) Name of the Equipment Qua 
B) (b) (i) ntity 

 Tipper/Trucks 5 
 Hydraulic Excavator /JCB 2 
 Excavator 1.0 cum bucket capacity 1 
 Hydraulic Crane of upto 50Tonnes 1 
 Machine Boat 1 
 Generator set (63/100/250 KVA) 1 
 Power Driven Double needle Sewing Machine 2 
 Any other equipment required for carrying out work as per Ministry’s 
 specification. 

 Note: The bidder must upload scanned copy of the documentary evidence 
 in support of his owning/leased/ rented of the above equipment’s. In case 
 the bidder proposes to hire or take the above equipment on lease, he 
 should, along with the lease/rent agreement, attach the proof of ownership 
 of these equipment’s with the company/ entity from whom the 
 equipment’s are proposed to be hired on lease/rent. 
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(4.4) 
(B) (b) (ii) 

The Number of Technical personnel, Qualifications and 
Experience will be as follows: 
The Technical Personnel are: 

SL. No. Personnel Qualification Particular 
Experience 
(minimum 

requirement) 

No. of Persons 

 
1 

 
Project Manager 

B.E (Civil) or equivalent 
+ 10 Years Exp. 

5 years on similar 
works 

 
1 

 
2 

 
Site Engineer 

B.E (Civil) + 3Years 
Exp. Or Diploma + 5 

Years Exp. 

2 years on similar 
works 

 
1 

 
3 

 
Surveyor 

B.E.Civil+3YearsExp. 
Or 

Dip.Civil.+5YearsExp. 

2 years on similar 
works 

 
1 

 
4 

Material Engineer B.E. Civil+ Year Exp. 
Or 

Dip. Civil+ 7 year Exp. 

2 years on similar 
works 

 
1 

   Total 4 
 Note: The detailed signed and scanned CV’s of the Key Technical 

Personnel at S. No. 1 signed by the key personnel himself, must be 
uploaded along with the bid. The name and educational qualification 
of other personnel should be given. Non-compliance of the above or 
non furnishing of the CV as above. 
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SECTION III 

QUALIFCATION INFORMATION 

(To be filled by Bidder) 
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SECTION III 
 

QUALIFCATION INFORMATION 

The information to be filled in by the Bidder in this section & document submitted in physical 

form will be used for the purposes of post qualification as provided for in Clause 4 of the 

Instructions to Bidders. This information will not be incorporated in the Contract. 

1. For Individual Bidders 
1.1 

a) Year of Constitution 
 

b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 
 

[Upload scanned copy of original] 
 

c) Place of registration: 
 

d) Principal place of business: 
 
 

Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 
copy in envelop of physical form] 

 
 

Total value of Civil Engineering construction work performed in the last Five years (in 
Rs. Lakhs) refer ITB Clause 4.4 A (a) 

 

(Upload scanned copies of certificate from Chartered Accountant & also supply original 
certificate from Chartered Accountant) 

 
 

2021-2022………….. 

2020-2021   

2019-2020   

2018-2019   

2017-2018   
 
 
 

Total     
 

Average per year--------------- 
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(a) Work performed as prime contractor, work performed in the past as a nominated 
sub- contractor provided further that all other qualification criteria are satisfied (in the 
same name) of a similar nature during the last five years as per ITB Clause4.4A(b). 

 
 

 
 
Project 
Name 

 
 

Name of the 
Employer * 

 
Descrip 
-tion 
of 
work 

 
 

Contract 
No. 

 
Value of 
Contract 

(Rs. 
Crore) 

Date 
of 

issue 
of 

work 
order 

 
Stipulated 

period 
completion 

 
Actual date 

of 
completion 

Remarks 
explaining 

reasons 
for delay 
& work 

         

 

* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive 
Engineer or equivalent & also supply original or certified copy in physical form in 
envelope) 

 
Note: (a) In case of nominated sub-contractor – a certificate from the Executive Engineer or 
equivalent of the Prime Employer should be obtained from whom an approval for subcontractor 
has been obtained. 

 
(b) Information on Bid Capacity (works for which bids have been submitted and accepted and 
works which are yet to be completed) as on the date 7 days before the last date for bid 
submission (as per Cl. 4.6 of the ITB). 
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(i) Existing commitments and on-going works (B) 
 

 
 
 
Description 

of 
works 

 
 
 

Place & 
State 

 
 
 

Contract 
No. 

 
 

Name & 
Address 

of 
Employer 

 
 
 

Value of 
Contract 
(Rs Cr) 

 
 
 

Stipulated 
Period of 
Completion 

 
 

Value of 
works 

remaining to 
be completed 

(Rs. Cr) 

 
 
 

Escalation 
factor 

 
 

Anticipated 
date of 

completion 
factor 

Escalated 
value of 

remaining 
work during
completion 
on period of 

work of 
which bids 
are invited 

1 2 3 4 5 6 7 8 9 10 
          

          

          

          

          
          

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or 
equivalent & also supply original or certified copy of certificate in physical form envelop. 

 
(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 

pending) 
 

 
 
Description of 

works 

 

Place 
& 

State 

 

Name & 
Address of 
Employer 

 
Date of issue 
of Letter of 
Acceptance 

(LOA) * 

 

Value 
Given in 

LOA 

 

Stipulated 
period for 
completion 

Value of 
Work During 
Completion 

period of 
work for 

which bids 
are invited 

1 2 3 4 5 6 7 
       

       

       

 
* Upload copy of LOA 

 
(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting 

calculation) 

A = Rs ................. lakh (enclose the details) 
N = ....................................... years 
B = Rs ................. lakh (enclose the details) 
C = Rs ................. lakh (enclose the details) 

 
Assessed available bid capacity= AxNx2.5 – B+C 

= Rs ............... Lakhs 
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Availability of Key Equipment essential for carrying out the Works [Ref.Clause4.4(B) 
(b) (i)]. The Bidder should list all the information requested below. 

 

 
Item of Equipment 

 
Requirement 

Availability Proposals Page no. of 
the proof 
attached 

Owned/Leased/ 
rented 

Nos./Capacity Age/Condition 

Tipper/Trucks      

Hydraulic Excavator 
/JCB 

     

Excavator 1.0 cum 
bucket capacity 

     

Hydraulic Crane of 
upto 50Tonnes 

     

Machine Boat      

Generator set 
(63/100/250 KVA) 

     

Power Driven 
Double needle 
Sewing Machine 

     

 
Note: The bidder must upload the documentary evidence in support of his owning/leased/ 

rented of the above equipment’s. In case the bidder proposes to hire or take the above 
equipment on lease, he should, along with the lease/rent agreement, attach the proof of 
ownership of these equipment’s with the company/ entity from whom the equipment’s 
are proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per 
Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 
Qualification and Experience of Key Personnel required for administration and execution 
of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for technical 
personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders). 

 
(Refer also to Sub Clause 9.1 of the Conditions of Contract). 
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Sl. 
No. 

 

Position 

 

Name 

 

Qualification 

Total 
Professional 
Experience 

(Years) 

Experience in 
the proposed 

position 
(Years) 

1. Project Manager     

2. Site Engineer     

3. Surveyor     

4. Material Engineer     

Note: The detailed and signed CV’s of the Key Technical Personnel at S. No. 1 signed by the 
key personnel himself must be uploaded along with the bid. The name and educational 
qualification of other personnel should be given. 

 
Information on litigation history in which the Bidder is involved. 

 
Other Party (ies) Employer Cause of 

Dispute 
Amount 
Involved 

Remarks 
showing 

Present Status 
     

     

 
2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per 

formats enclosed hereinafter & also send original copy of Affidavit/Undertakings: 

(i) Affidavit (it should be on stamp paper attested by Notary Public) 

(ii) Undertaking regarding minimum investment of cash towards working capital. 

(iii)Undertaking that the Bids shall remain valid for the period specified in Clause15.1. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 

(Clause 4.1(i) of ITB) 
 
 

BANK CERTIFICATE 
 

This is to certify that M/s .............................................. is a reputed company with a good 
financial standing. 

 
If the contact for the work, namely …………………………..is awarded to the above firm, we 
shall be able to provide overdraft/credit facilities to the extent of Rs ........................... to meet their 
working capital requirements for executing the above contract during the contract period. 

 
 
 
 
 
 
 

 
 

(Signature) 
Name of Bank Senior Bank Manager 

Address of the Bank 



Page 32 of 93  

AFFIDAVIT 
 

1. I, the undersigned, do hereby certify that all the statements made in the enclosed attachments 
are true and correct. 

 

2. The       undersigned       also       hereby       certifies       that        neither        our        firm 
M/s has abandoned any work on 
MoRTH/NHAI/PWD/NHIDCL nor any contract awarded to us for such works have been 
rescinded, during last five years prior to the date of this bid. 

 
3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to 

furnish pertinent information deemed necessary and requested by 
MoRTH/NHAI/PWD/NHIDCL to verify this statement or regarding my (our) competence 
and general reputation. 

 

4. The undersigned understands and agrees that further qualifying information may be 
requested, and agrees to furnish any such information at the request of the 
MoRTH/NHAI/PWD/NHIDCL and within the prescribed time. 

 
 
 

 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 
 
 

Name of the Representative 
 
 
 
 
 
 

Name of Firm 
 
 

 

DATE 
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(To be notarized by Notary) 
 

UNDERTAKING 
 
 
 

I, the undersigned do hereby undertake that our firm M/s 
  would invest minimum cash up to 
25% of the value of the work during implementation of the Contract towards the working capital. 

 
 
 
 
 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 

Name of the Representative 
 
 
 

Name of Firm 
 
 
 

DATE 
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(To be notarized by Notary) 
 
 

UNDERTAKING 
 
 

1 I, the undersigned do hereby undertake that our firm M/s.    

agree to abide by this bid for a period of days after the date fixed for 

receiving the same and it shall be binding on us and may be accepted at any time before the 

expiration of that period. 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 
 

Name of the Representative 
 
 
 
 
 

Name of Firm 
 
 

 

DATE 
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(On the letter head of the bidder) 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 

Undertaking 
 
 

I,         the          undersigned do         hereby          undertake that our firm 
M/s…………………………………………………………… agree to provide and will deploy 
required equipment as mentioned in the Appendix to ITB of the 
work……………………………………………………………………………………………… 
… further it is certified that the documents submitted as an evidence of availability of the key 
equipments for this work as stated in the Appendix to ITB, are genuine and correct. If anything 
contrary to the details as submitted is found at any stage NHIDCL would be at liberty to 
debar/blacklist my firm for an appropriate period as decided by NHIDCL. 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 

Name of the Representative 
 
 

(Seal of the company) 

 
 

Name of Firm 
 
 

 

Date 
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(On the letter head of the bidder) 
 

Bid Securing Declaration 
(Refer Clauses 16 of ITB, Section-II) 

 

I hereby submit a declaration that the bid submitted by the undersigned, on behalf of the 

bidder, [Name of the bidder], either sole or in JV, shall not be withdrawn or modified during the 

period of validity i.e. not less than 180 (one hundred eighty) days from the bid due date. 

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid 

is withdrawn or modified during the period of its validity or if we fail to sign the contract in case 

the work is awarded to us or we fail to submit a performance security before the deadline defined 

in clause 2.21 of the Request for Proposal (RFP), then [Name of the bidder] will be debarred for 

participation in the tendering process for the works of NHIDCL and works under other Centrally 

Sponsored Schemes, for a period of one year from the bid due date of this work. 

 
 
 

(Signature of the Authorised Signatory) 
(Official-Seal) 
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(SECTION-IV) 
 

FORMS OF BANK GURANTEES, 
LOA & AGREEMENT 
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY/ 
ADDITIONAL PERFORMANCE SECURITY 

 
CONTRACT PKG NO.:    

 

To 

Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Ltd. 
Regional Office, Itanagar 
GD Apartment, Senki Park. Division-IV, 
Near Govt. Middle School,Arunachal Pradesh- 79113 
e-mail : sunil.kumar64@nhidcl.com 
Ph.: +91-98788 71064, +91-94529 12345 
Tel. 0360-2310008 

 

 
WHEREAS, ................................................ (name and address of contractor) hereinafter 

called “the contractor” has undertaken, in pursuance of Letter of Acceptance 

No. 

……………. Dated………………..to execute…...............................(name of Contract 

and brief description of Works) (Hereinafter called “the Contract”). 

AND WHEREAS, it has been stipulated by you in the said contract that the Contractor 

shall furnish you with a Bank Guarantee for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

AND WHEREAS, we have agreed to give the Contractor such a Bank Guarantee: 

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on 

behalf of the Contractor, up to a total of Rs……………… (amount of guarantee) 

(Rupees… ................................................. (in words), , and we undertake to pay you, 

upon your first written demand and without cavil or argument, any sum or sums within 

the limits of ............................................... (amount of guarantee) as aforesaid without 

your needing to prove or to show grounds or reasons for your demand for the sum 

specified therein. 

We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the 

contract or of the works to be performed there under or of any of the contract documents 

which may be made between you and the Contractor shall in any way release us from 

any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 
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This guarantee shall be valid until 28 days from the date of expiry of the Defects 

Liability Period. 

This guarantee shall also be operatable at our ............................ Regional office bank 

Branch, Itanagar, from whom, confirmation regarding the issue of this guarantee or 

extension/ renewal thereof shall be made available on demand. In the contingency of 

this guarantee being invoked and payment there under claimed, the said branch shall 

accept such invocation letter and make payment of amounts so demanded under the 

said invocation. 

The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance 

Messaging System) platform & shall invariably send an advice of this Bank Guarantee 

to the designated bank of NHIDCL, details of which is as under: 
 

Sl. No. Particulars Details 

1. Name of the Beneficiary National Highways and Infrastructure 
Development Corporation Limited 
(NHIDCL), Regional Office. 

2. Beneficiary Bank Account No. 79401010003226 

3. Beneficiary Bank Branch CNRB0017940 

4. Beneficiary Bank Branch Name CANARA BANK 

5. Beneficiary Bank Address Itanagar Branch, Arunachal Pradesh 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number 
& Telephone Number……………………………………………………… 

 
Name of the Issuing Bank/ Branch ……………………… 

 
Name of the Controlling Branch/Bank….. 

 
Address & Telephone Number…………………………… 

Address & Telephone Number…………. 
 

Date………………………….. 
 

In the presence of (if this is to be witnessed as per 
bank’s policy)………………………………… 

 
1…………………………………………………………………………………… 
…… (Name, Address &Occupation) 
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2…………………………………………………………………………………… 
…… (Name, Address &Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the 
Contract Price specified in the Contract including additional security for unbalance bids, 
if any and denominated in Indian Rupees. 

 
 
 

NOTE: 
 

The prospective bidders have the option to either submit BG towards Bid Security as per 

prescribed format given above or make payment directly in the Account mentioned 

above through DD/ FDR/NEFT/RTGS and submit a copy of transaction details with the 

Tender Documents. 
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FORM OF LETTER OF APPLICATION 
 

To 
 

Executive Director (P) 
National Highways & Infrastructure Development Corporation Limited. 
Regional Office, NHIDCL 

GD Apartment, Senki Park. Division-IV, 
Near Govt. Middle School,Arunachal Pradesh- 79113 

 
Subject:-Emergent Erosion Control at Km 705+700 of NH-13 RHS Near Tezu 
Nallah River and Lohit River Confluence Point and River Training Works to 
prevent RHS Breach of NH-13 ON ‘ITEM RATE BASIS’ 

 

DESCRIPTION OF WORKS:. 
 

Dear Sir, 
 

Having examined the Bid Document, Instruction to Bidders, Qualification, Information, 

Scope of works, etc., for the subject work. We, hereby submit our bid for the subject 

work. 

 
It is certified that the information furnished in this document is true and correct. The 

proposal is unconditional and unqualified. We undersigned accept that NHIDCL 

reserves the right to reject any or all application without assigning any reason. 

 
Thanking you, 

 
Yours faithfully, 

 
(Authorized Signatory) for and on behalf of 
M/s 
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FORM OF LETTER OF AWARD (LOA) 
 
 

No.…………………………. Dated……….. 
 
 

To 
 

{Name of Selected Bidder} 

Sub.: …………………………. Name of Work ………………………………… 

Reference: Your bid No.:………………………for the subject work dated …………….. 

1. Based on your bid submitted on in compliance of bidding document of NHIDCL for execution of 
the work of……………………….., it is hereby notified that your bid for a contract price of 
Rs…………… (Rupees in words…) has been accepted for and on behalf of NHIDCL. You are requested 
to return a duplicate of the LOA as an acknowledgement immediately. 

2. You are also requested to furnish Performance Security for an amount of…………………. 
{and Additional Performance Security for an amount of ...................................... } as per Section 32 of ITB 
within 07 (seven) days of receipt of this Letter of Acceptance (LOA) failing which the actions as stipulated 
in ITB shall be taken. 

 

Thanking you, 
Yours faithfully, 

 
 
 

(………………..) 
Executive Director (Projects) 

 
 

 
“Accepted By: 

 
(Name of the Authorized person) 
(Name of the sole bidder/lead partner of JV) 
Seal of the bidder” 
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NOTICE TO PROCEED WITH THE WORK 
 
 

No.…………………………. Dated ……….. 
 
 

To 
M/s   

 

 

Sub.: 
 

Name of work_   
 

Sir, 

 
1. Pursuant to signing of Agreement on ……………….., it is intimated that work 

orders as per site requirement shall be placed upon you by GM (P),NHIDCL. 

2. You are requested to contact the General Manager (P), PMU: Namsai for further 

necessary action related to work. 

3. You are hereby requested to furnish Performance Security plus additional security 

in the form detailed in Para. 32 of ITB for an amount equivalent to 

Rs……………(Rupees in words ....................... ) within 7 days as per provisions of 

clause 32.1 of ITB of the bid document failing which the actions as stipulated in 

clause 32.3 of ITB shall be taken. 

Thanking you, 

 
Yours faithfully, 

 
 

(………………….…………..) 
 

Executive Director (Projects) 
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FORM OF AGREEMENT 

AGREEMENT 

This agreement made  the   day of    
2019   between the National Highways & Infrastructure Development 
Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and 
(here in after called “the Contractor”) of the other part. 

 
AND WHEREAS the Employer invited bids from eligible bidders of the execution of certain 
works, viz. “Emergent Erosion Control at Km 705+700 of NH-13 RHS Near Tezu Nallah 
River and Lohit River Confluence Point and River Training Works to prevent RHS Breach 
of NH-13 

 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide letter dated -------- 

------ (here in after referred to as the “BID” or “ÖFFER”) for the execution of works, the 

Employer by his letter of acceptance dated ------------------ accepted the offer submitted by the 

Contractor for the execution and completion of such works and the remedying of any defects 

thereon, on terms and conditions in accordance with the documents listed in Para 2 below. 

AND WHEREAS the Contractor by a deed of undertaking dated ------------------- has agreed 

to abide by all the terms of the bid, including but not limited to the amount quoted for the 

execution of Contract, as stated in the bid, and also to comply with such terms and conditions as 

may be required from time to time. 

AND WHEREAS pursuant to the bid submitted by the Contractor vide letter dated 

----------------- (hereinafter referred to as the “the Offer”), the employer has by his letter of 

acceptance no.------------------------------------------------------ accepted the offer submitted by the 

Contractor for the execution and completion of such works and the remedying of any defects 

therein, on terms and conditions in accordance in the conditions of particular application and 

condition included hereinafter; 

AND WHEREAS the contractor has agreed to undertake such works and has furnished a 

performance security pursuant to clause 32 of the instructions to bidders (Section-I). 

NOW THIS AGREEMENT WITNESSETH as follows: 

1 In this agreement works and expressions shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to; 

2 The following documents shall be deemed to form and be read and constructed as part of this 

agreement viz. 

a) The Contract Agreement, 

b) Letter of Acceptance, 

c) Notice to proceed with the works, 

d) Contractor's Bid, 
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e) Contract Data, 

f) Conditions of Contract including Special Conditions of Contract 

g) Technical Specifications, 

h) Drawings, if any 

i) Scope of work 

j) Bill of Quantities 

k) Any other document listed in the Contract Data. 

 
3 The foregoing documents shall be constructed as complementary and mutually explanatory 

one with another. Should any ambiguities or discrepancy be noted then the order of 
precedence of these documents shall subject to the condition of particular applications be as 
listed above. 

4 In consideration of the payments to be made by the Employer to the Contractor as hereinafter 
mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
works and remedy any defects therein in conformity in all respect with the provisions of the 
contract. 

 
5 the employer hereby covenants to pay the contractor in consideration of the execution and 

completion of the works and the remedying of defects therein the contract price or such other 
sum as may become payable under the provisions of the contract at the times and in the 
manner prescribed by the contract. 

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the 
day and year first before written, signed, sealed and delivered by the said Employer through 
his Authorized Representative and the said Contractor through his Power of Attorney holder 
in the presence of: 

Binding Signature of Employer   

For and on behalf of 
National Highways & Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

Binding Signature of Contractor   

For and on behalf of    
 

In the presence of In the Presence of 
1. Name: 1. Name: 

 Address:  Address: 

2. Name: 2. Name: 

 Address:  Address: 
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(SECTION-V) 
CONDITIONS OF CONTRACT AND 

CONTRACT DATA 
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Section V 
 

CONDITIONS OF CONTRACT 
 

Part I: General Conditions of Contract (GCC) and Contract Data 
 

A. General 
 

1. Definitions 
 

Terms which are defined in the Contract Data are not defined in the Conditions of Contract but 
keep their defined meanings. Capital initials are used to identify defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 
Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, complete, 
and maintain the Works. It consists of the documents listed in Clause2.3. 

 
The Contract Data defines the documents and other information, which comprise the Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 

 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer and includes technical and financial bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 

 
Days are calendar days; months are calendar months. 

 
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability 
Period has ended and upon correction of Defects by the Contractor. 

 
The Defects Liability Period is as per Appendix-A calculated from the Completion Date. 

 
Drawings include calculations and other information provided or approved by the Engineer for 
the execution of the Contract. 

 
The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 
out the Works. The Employer may delegate any or all of its functions to a person or body 
nominated by him for specified functions. 
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The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) 
who is responsible for supervising the execution of the Works and administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of time 
after the approval from Employer. 

 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 

 
The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, which 
varies the Works. 

 
 

The Works are what the Contract requires the Contractor to construct, install, maintain, and 
handover to the Employer, as defined in the Contract Data. 

 

2. Interpretation 
 

In interpreting these Conditions of Contract, singular also means plural, male also means female 
or neuter, and the other way around. Headings have no significance. Words have their 
normalmeaningunderthelanguageoftheContractunlessspecificallydefined.TheEngineer 
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will provide instructions clarifying queries about these Conditions of Contract. 
 

If sectional completion is specified in the Contract Data, references in the Conditions of Contract 
to the Works, the Completion Date, and the Intended Completion Date apply to any Section of 
the Works (other than references to the Completion Date and Intended Completion Date for the 
whole of the Works). 

 
The documents forming the Contract shall be interpreted in the following order of priority. 

(a) Agreement, 
(b) Letter of Acceptance 
(c) Contractor’s Bid, 
(d) Contract Data, 
(e) Conditions of Contract 
(f) Technical Specifications, 
(g) Drawings, if any 
(h) Implementation Manual 
(i) Scope of Work 
(j) Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 

 
 

3. Language and Law 
 

The language of the Contract and the law governing the Contract are stated in the Contract 
Data. 

 
4. Engineer's Decisions 

 
Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. 
 

5. Delegation 
 

The Engineer, duly informing the Employer, may delegate any of his duties and responsibilities 
to other people except to the Adjudicator, after notifying the Contractor, and may cancel any 
delegation after notifying the Contractor. 

 
6. Communications 

 
Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered. 

 
7. Subcontracting 

 
The Contractor may subcontract any portion of work, up to a limit specified in Contract Data, 
with the prior approval of the Employer in writing. Subcontracting shall not alter the Contractor's 
obligations. 

 
The Contractor shall not be required to obtain any consent from the Employer for: 
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a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in 
the Contract; 

b. the provision of labour or labour component. 
c. the purchase of Materials which are in accordance with the standards specified in the 

Contract. 
 

Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub- contracting 
of any part of the work during execution of the Works, because of some unforeseen 
circumstances to enable him to complete the Works as per terms of the Contract, the Employer 
will consider the following before according approval: 

 
a) The Contractor shall not sub-contract the Works more than the limit specified in Contract 

Data.. 
b) The Contractor shall not sub-contract any part of the Work without prior consent of the 

Employer. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the 
acts, defaults or neglects of the Contractor, his agents and workmen. 

 
The Engineer should satisfy himself before recommending to the Employer whether 

a) the circumstances warrant such sub-contracting; and 
b) the sub-Contractor so proposed for the Work possess the experience, qualifications and 

equipment necessary for the job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted. 

 
8. Other Contractors 
The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the Contract Data. The Contractor shall also provide facilities and services for them 
as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 

 
 

9. Personnel 
 

The Contractor shall employ the technical personnel named in the Contract Data or other 
technical persons approved by the Engineer. The Engineer will approve any proposed 
replacement of technical personnel only if their relevant qualifications and experience are 
substantially equal to or better than those of the personnel stated in the Contract Data. If the 
personnel stated in the contract data are not deployed on site by the contractor, it will be treated 
as a breach of contract and action will be taken as per clause 53. 

 
If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff 
or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site 
within seven days and has no further connection with the Works in the Contract. 

 
10. Employer's and Contractor’s Risks 

 
The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 
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11. Employer's Risks 

 
The Employer is responsible for the excepted risks which are (a) in so far as they directly affect 
the execution of the Works in the Employer’s country, the risks of war, hostilities, invasion, act 
of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, 
riot commotion or disorder (unless restricted to the Contractor’s employees), natural calamities and 
contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due 
solely to the design of the Works, other than the Contractor’s design. 

 
12. Contractor’s Risks 

 
All risks of loss of or damage to physical property and of personal injury and death, which arise 
during and in consequence of the performance of the Contract other than the excepted risks, 
referred to in clause 11.1, are the responsibility of the Contractor. 

 
13. Insurance 

 
The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, 
insurance cover from the Start Date to the end of defect liability period for events (a) to (d), in 
the amounts and deductibles stated in the Contract Data for the following events which are due to 
the Contractor’s risks: 

 
a) Loss of or damage to the Works, Plant and Materials; 
b) Loss of or damage to Equipment; 
c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and 
d) Personal injury or death. 

 
Insurance policies and certificates for insurance shall be delivered by the Contractor to the 
Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for 
compensation to be payable in Indian Rupees to rectify the loss or damage incurred. 

 
If the Contractor does not provide any of the policies and certificates required, the Employer may 
effect the insurance which the Contractor should have provided and recover the premiums the 
Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be debt due. 

 
Alterations to the terms of insurance shall not be made without the approval of the Engineer. 

 
13.4 Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Reports 

 
The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in 
the Contract Data, supplemented by any other information available to him, before submitting 
the bid. 
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15. Queries about the Contract Data 
 

Executing Director will clarify queries on the Contract Data. 
 

16. Contractor to Construct the Works & do maintenance 
 

The Contractor shall construct, install and maintain the Works in accordance with the documents 
forming part of the contract. 

 
17. The Works to Be Completed by the Intended Completion Date 

 
The Contractor may commence execution of the Works on the Start Date and shall carry out the 
Works in accordance with the Programme submitted by the Contractor, as updated with the 
approval of the Engineer, and complete them by the Intended Completion Date. 

 
18. Approval by the Engineer 

 
The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Engineer, who is to approve them if they comply with specifications and drawings. 

 
The Contractor shall be responsible for design of Temporary Works. 

 
The Engineer's approval shall not alter the Contractor's responsibility for design of the 
Temporary Works. 

 
The Contractor shall obtain approval of third parties to the design of the Temporary Works, 
where required. 

 
All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Engineer before their use. 

 
19. Safety 

 
The Contractor shall be responsible for the safety of all activities on the Site. 

 
20. Discoveries 

 
Anything of historical or other interest or of significant value unexpectedly discovered on the 
Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 
discoveries and carry out the Engineer's instructions for dealing with them. 

 
21. Possession of the Site 

 
The Employer shall give complete possession of the Site to the Contractor on the date of signing 
of agreement. 

 
22. Access to the Site 

 
The Contractor shall allow access to the Site and to any place where work in connection with the 
Contract is being carried out, or is intended to be carried out to the engineer and any 
person/persons/agency authorized by: 
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a. The Engineer 
b. The Employer 

 
23. Instructions 
The Contractor shall carry out all instructions of the Engineer, which comply with the applicable 
laws where the Site is located. 

 
The Contractor shall permit the Employer to inspect the Contractor's accounts and records 
relating to the performance of the Contractor and to have them audited by Auditors appointed by 
the Employer if so required by the Employer. 

 
24. Deleted 

 
25. ARBITRATION 

 
The procedure for arbitration will be as follows: 

 
(a) In case of Dispute or difference arising between the Employer and a domestic contractor 

relating to any matter arising out of or connected with this agreement, such disputes or 
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. 
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer 
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed 
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 
appointed by the Secretary General of Indian Road Congress. 

 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) 

above within 30 days after receipt of the notice of the appointment of its arbitrator by the 
other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator. 
A certified copy of the order of the Secretary General of Indian Road Congress making such 
an appointment shall be furnished to each of the parties. 

 
(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the 

arbitration proceedings and that of all documents and communications between the parties 
shall be English. 

 
(d) The decision of the majority of arbitrators shall be final and binding upon both parties. 
(e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in 

accordance with the following fee structure (the signing of the contract shall be the 
acceptance of the fee structure given below by both the parties): 

 
 

S. No. Particulars of fee and other 
charges 

Schedule Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/- per day subject to a 
publishing the Award within 12 
months. 12 months will be reckoned 
from the date of first meeting. 

2. Reading Charges Rs.15,000/- 
3. Secretarial Assistance and Incidental 

Charges (telephone, fax, postage etc.) 
Rs.20,000/- 
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4. Charges for Publishing/ declaration of 
the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
Against bills subject to maximum 
of the prescribed ceiling given below) 

Traveling Expenses, Lodging and 
Boarding 

Economy class by air, first class AC by 
train, AC car by road. 

(i) Up to Rs.15,000/- per day (metro 
cities) 
(ii) Up to Rs.7,000/- per day (other 
cities) 
(iii) Rs.3,000/- per day own 
arrangement) 

6. Local Travel Rs.1,500/- per day 
7. Extra charges for days other than 

hearing / meeting days (maximum for 
2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for those 
members who are residing 100kms. Away from place of meeting. 
Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 
considered as Metro Cities. 

 

However, the expenses incurred by each party in connection with the preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 

 
(f) Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the employer shall not be withheld, unless they are the 
subject matter of the arbitration proceedings. 

 
 

26 Deleted 
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B. Time Control 
 

27. Programme 
 

The Engineer shall issue the indent of work in stages specifying the time limit for the same as 
and when required. The Contractor shall submit to the Engineer for approval a programme within 
the time stipulated in the Contract Data showing the general methods, arrangements, order, and 
timing for all the activities in the Works, along with monthly cash flow forecasts. 

 
 

An update of the Programme shall be a programme showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities. 

 
The Contractor shall submit to the Engineer for approval an updated Programme at intervals. If 
the Contractor does not submit an updated Programme within this period, the Engineer may 
withhold the amount stated in the Contract Data from the next payment certificate and continue 
to withhold this amount until the next payment after the date on which the overdue Programme 
has been submitted. 

 
The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 
Contractor may revise the Programme and submit it to the Engineer again at anytime. A revised 
Programme shall show the effect of Variations and Compensation Events. 

 
 

28. Extension of the Intended Completion Date 
 

The Engineer shall extend the Intended Completion Date only after the approval of NHIDCL if a 
Compensation Event occurs or a Variation is issued which makes it impossible for Completion to 
be achieved by the Intended Completion Date without the Contractor taking steps to accelerate 
the remaining Works, which would cause the Contractor to incur additional cost. 

 
The Engineer shall decide whether and by how much time to extend the Intended Completion 
Date within 21 days of the Contractor asking the Engineer for a decision upon the effect of a 
Compensation Event or Variation and submitting full supporting information. If the Contractor 
has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Indented Completion Date. 

 
29. Delays Ordered by the Engineer 

 
The Engineer may instruct the Contractor to delay the start or progress of any activity within the 
Works. Delay/delays totaling more than 30 days will require prior written approval of the 
Employer. 

 
30. Management Meetings 

 
The Engineer may require the Contractor to attend a management meeting. The business of a 
management meeting shall be to review the plans for the Works. 

 
The Engineer shall record the business of management meetings and provide copies of the record 



Page 57 of 93  

to those attending the meeting. The responsibility of the parties for actions to be taken shall be 
decided by the Engineer either at the management meeting or after the management meeting and 
stated in writing to all those who attended the meeting. 

 
C. Quality Control 

 
31. Identifying Defects 

 
The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are 
found. Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct 
the Contractor to search for a Defect and to uncover and test any work that the Engineer 
considers may have a Defect. 

 
32. Tests 

 
The contractor shall be solely responsible for: 

a. Carrying out the mandatory tests prescribed in the documents forming part of 

contract. 

b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 

c. Quality Certificate is to be provided by the Contractor before using material at 

site. 

If the Engineer instructs the Contractor to carry out a test not specified in the Specification to 
check whether any work has a Defect and the test shows that it does, the Contractor shall pay for 
the test and any samples. 

Subject to further condition in contract data 
 

33. Correction of Defects noticed during the Defect Liability Period. 

It is the terms of contract that Emergent Erosion Control at Km 705+700 of NH-13 RHS Near 
Tezu Nallah River and Lohit River Confluence Point and River Training Works to prevent RHS 
Breach of NH-13 shall be of very high standard, requiring no major repairs as per Appendix-I 
after the date of completion of works. 

 
If any defects and other faults appear in the work within Eighteen months of “Taking over” 
certificate, the Engineer shall give notice to the Contractor of any defects before the end of the 
Defects Liability Period, which begins at Completion, and is for Eighteen months thereafter. The 
Defects Liability shall be extended for as long as defects remain to be corrected. 

 
Every time notice of a defect is given, the Contractor shall correct the notified defect at his own 
cost within the length of time specified by the Engineer’s notice. If the contractor is in default the 
Engineer shall cause the same to be made good by other workmen and deduct the expenses from 
any sums that may be due to the contractor. 

 
34. Uncorrected Defects 

If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of 
having the Defect corrected/completed, and the Contractor will pay this amount. 
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Cost Control 
35. Bill of Quantities 

 

The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning and maintaining works to be done by the Contractor. 

 

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 
quantity of the work done at the rates in the Bill of Quantities for each item for the work 
executed. 

 
Changes in the Quantities 

 
If the final quantity of the work-done differs from the quantity in the Bill of Quantities for the 
particular item by more than 25 percent provided the change exceeds 1% of initial Contract 
Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall follow the 
guidelines of the Employer to determine the changed rate. 

The Engineer shall not adjust rates from changes in quantities if thereby the Initial Contract Price 
is exceeded by more than 15 percent, except with the Prior approval of the Employer. If 
requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

 
Change of scope due to six laning or OMT 

 
Deleted 

 
36. Variations 

 
The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, 
have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in writing, 
Variations within the scope of the Works he considers necessary or advisable during the progress 
of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them 
out and include them in updated Programmes produced by the Contractor. Oral orders of the 
Engineer for Variations, unless followed by written confirmation, shall not be taken into account. 

 
37. Payments for Variations 

 
If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry out 
such work at the same rate. This shall apply for Variations only up to the limit prescribed in the 
Clause 35. If the Variation exceeds this limit, the rate shall be derived under the provisions of 
clause 37.2 and 37.3 for quantities (higher) exceeding the deviation limit. 

 
For works where Schedule of Rates (SOR) of concerned circle of State’s Public Works 
Department are available shall be applicable for determination of costs. If the rates for Variation 
are not specified in the SOR, the Engineer shall derive the rate from similar items in the Bill of 
Quantities. 

 
If the rate for Variation item cannot be determined in the manner specified in Clause 37.1 or 
37.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer 
shall assess the quotation and determine the rate based on prevailing market rates within one 
month of the submission of the claim by the Contractor and approval from NHIDCL will be 
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taken. As far as possible, the rate analysis shall be based on the standard data book and the 
current schedule of rates of the PWD(NH) division. The decision of the Employer on the rate so 
determined shall be final and binding on the Contractor. 

 
38. Cash Flow Forecasts 

 
When the Programme is updated, the Contractor shall provide the Engineer within updated cash 
flow forecast. 

 
39. Payment Certificates 

 
The Contractor shall submit to the Engineer monthly statements of the value of the work 
executed less the cumulative amount certified previously supported with detailed 
measurement of the items of work executed. 

The Engineer shall check the Contractor's monthly statement within 07 days and certify the 
amount to be paid to the Contractor after taking into account any credit or debit for the 
month in question. 

The value of work executed shall be determined, based on measurements by the Engineer. 

The value of work executed shall comprise the value of the quantities of the items in the 
Bill of Quantities completed. 

The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

The Engineer / Employer may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of later 
information. 

The final bill shall be submitted by the contractor within one month of the actual date of 
completion of the work; otherwise the Engineers certificate of the measurement and of the 
total amount payable for work accordingly shall be final and payment made accordingly 
within a period of sixty days as far as possible. 

 
40. Payments 

Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts Engineer had certified within 14 days of the 
date of each certificate. 

 
The Authorized Representative of the Employer shall make the payment certified by the 
Engineer. 

 
Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not 
be paid for by the Employer and shall be deemed to be covered by other rates and prices in the 
Contract. 

 
41. Compensation Events 

The following shall be Compensation Events unless they are caused by the Contractor: 
a) The Engineer orders a delay or delays exceeding a total of 30days. 
b) The effects on the Contractor of any of the Employer’s Risks. 

 
If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide 
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whether and by how much the Intended Completion Date shall be extended after the approval of 
the employer. 

 
The contractor shall not be entitled to compensation to the extent that the Employer’s interests 
are adversely affected by the Contractor not having given early warning or not having cooperated 
with the Engineer/Employer. 

 
42. Taxes & Currencies for payments 

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies, 
duties, royalties, cess, toll, taxes of Central and State Governments, local bodies and authorities 
that the Contractor will have to pay for the performance of this Contract. The Employer will 
perform such duties in regard to the deduction of such taxes at source as per applicable law. 

 
All payments will be made in Indian Rupees. 

43. Price Adjustment -Deleted 
 

Deleted 

Deleted 

 
44. Security Deposit / Retention Money 

 
The Employer shall retain security deposit of 6% (six percent) of the amount from each payment 
due to the Contractor until Completion of the whole of the Works. 

 
The security deposit/retention money and the performance security will be released to the 
Contractor when the Defect Liability period is over, and the Engineer has certified that the 
Defects, if any, notified by the Engineer to the Contractor before the end of this period have been 
corrected. 

 
If the contractor so desires then the Security Deposit/retention money can be released on 
submission of unconditional Bank Guarantee at the following two stages:- 
(a) At a point after the progress of work in financial term (gross value of work done) has 
reached 50% of the contract amount 
(b) After the retention money has been deducted to the full value (5% of the Contract 
Amount). 

 
45. Liquidated Damages 

The Contractor shall pay liquidated damages to the Employer at the rate or part thereof 
stated in the Contract Data for each day that the Completion Date is later than the Intended 
Completion Date. The total amount of liquidated damages shall not exceed the amount defined in 
the Contract Data. The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities. 

 
If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in 
the next payment certificate. The contractor shall not be paid interest on the over payment of 
liquidated damages. 
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46. Advance Payment: Deleted 
 

47. Securities 
 

Subject to further condition in contract data, the Performance Security equal to 03% (Three 
Percent) of the contract price and additional security for unbalanced bids shall be provided to 
the Employer no later than the date specified in the Letter of Acceptance and shall be issued in 
the form given in the Contract Data and by a prescribed bank. The Performance Security shall 
be valid until a date 60 Days after the expiry of Defect Liability Period and the additional 
performance security for unbalanced bids shall be valid until a date 28 days from the Project 
Completion Date. 

48. Cost of Repairs 
 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start 
Date and the end of the Defects Liability Period shall be remedied/ rectified by the Contractor at 
their cost if the loss or damage arises from the Contractor's acts or omissions. 

 
D. Finishing the Contract 

 
49. Completion 

 
The Contractor shall request the Engineer to issue a certificate of Completion of the Works, and 
the Engineer will do so upon deciding that the Works is completed. 

 
50. Taking Over 

 
The Employer shall take over the Site and the Works within seven days of the Engineer's 
issuing a certificate of Completion. 

 
51. Final Account 

 
The Contractor shall supply to the Engineer with a detailed account of the total amount that the 
Contractor considers payable under the Contract before the end of the Defects Liability Period. 
The Engineer shall issue a Defects Liability Certificate and certify any final payment that is due 
to the Contractor within 56 days of receiving the Contractor's account if it is correct and 
complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of 
the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it 
has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and 
issue a payment certificate within 56 days of receiving the Contractor’s revised account. 

 
 

52. Operating and Maintenance Manual 
 

DELETED 
DELETED 

53. Termination 
 

The Employer may terminate the Contract if the Contractor causes a fundamental breach of the 
Contract. 
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Fundamental breaches of Contract include, but shall not be limited to, the following: 
 

a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
Programme and the stoppage has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstitution or amalgamation; 

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 
 

e) the Contractor has delayed the completion of the Works by the number of days for which 
the maximum amount of liquidated damages can be paid, as defined in clause 45; 

f) the Contractor fails to provide insurance cover as required under clause 13; 
g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practice in competing for or in executing the Contract. For the purpose of this 
clause, “corrupt practice” means offering, giving, receiving, or soliciting of anything of 
value to influence the action of a public official in the procurement process or in Contract 
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the Employer and 
includes collusive practice among Bidders (prior to or after bid submission) designed to 
establish bid process at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition. 
if the Contractor has not completed at least thirty percent of the value of Work required to 
be completed after half of the completion period has elapsed; 
if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified; and 
any other fundamental breach as specified in the Contract Data. 

 
Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 
If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 
secure, and leave the Site as soon as reasonably possible but in no case later than 7days. 

 
54. Payment upon Termination 

 
If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 
Engineer shall issue a certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the Contract Data. Additional 
Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable to the Employer. 

 
Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience, the 
Engineer shall issue a certificate for the value of the work done, the reasonable cost of removal 
of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the 
Contractor's costs of protecting and securing the Works and less advance payments outstanding 
on the date of the certificate, less other recoveries due in terms of the Contract, and less taxes due 
to be deducted at source as per applicable law. 
In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the Engineer 
shall issue a certificate for the value of work done till termination, less advance payments 
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outstanding, less other recoveries due in terms of contract and less taxes due to be deducted at 
source as per applicable law. 

 
55. Property 

 
All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be 
the property of the Employer for use for completing balance work if the Contract is terminated 
because of the Contractor’s default. 

 
56. Release from Performance 

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 
receiving this certificate and shall be paid for all work carried out before receiving it and for any 
work carried out afterwards to which a commitment was made. 

 
E. Other Conditions of Contract 

 
57. Labour 

 
The Contractor shall, make arrangements of his own cost and expenses for the engagement of all 
staff and labour, local or others; for their payment, housing, feeding and transport; and for 
compliance with various labour laws/regulations. 

 
The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, in such 
form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of 
the several classes of labour from time to time employed by the Contractor on the Site and such 
other information as the Engineer may require. 

 
58. COMPLIANCE WITH LABOURREGULATIONS 

 
During the currency of the Contract, the Contractor and his sub Contractors shall abide at all 
times by all existing labour enactments and rules made there under, regulations, notifications and 
bye laws of the State or Central Government or local authority and any other labour law 
(including rules), regulations, bye laws that may be notified already or that may be notified under 
any labour law in future either by the State or the Central Government or the local authority. 
Salient features of some of the major labour laws that are applicable to construction industry are 
given below. The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the 
Engineer/Employer shall have the right to deduct any money due to the Contractor including 
from his performance security/ retention money. The Employer/Engineer shall also have right to 
recover from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. The employees of the Contractor and the Sub- 
Contractor in no case shall be treated as the employees of the Employer at any point of time. 

 
 

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 
TO ESTABLISHMENTS ENGAGED IN BUILDING ANDOTHER 
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CONSTRUCTION WORK. 
 

a) Workmen Compensation Act 1923: - The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 

 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the prescribed 
minimum years (say, five years) of service or more or on death the rate of prescribed minimum 
days‟ (say, 15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 
benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case maybe. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriages. 

 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the Contractor 
fails to provide, the same are required to be provided, by the Principal Employer by Law. The 
principal Employer is required to take Certificate of Registration and the Contractor is required 
to take license from the designated Officer. The Act is applicable to the establishments or 
Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract 
labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment. Constructions of buildings, roads, runways are scheduled employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 

 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to the 
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 
certain establishments. The newly set-up establishments are exempted for five years in certain 
circumstances. States may have different number of employment size. 

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 
are the requirements for laying off or retrenching the employees or closing down the 
establishment. 
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k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in the 
Act and get these certified by the designated Authority. 

 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have been given 
certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. Employment of 
child labour is prohibited in building and construction industry. 

 
n) Inter-State Migrant Workmen’s (Regulation of Employment& 
Conditions of Service) Act 1979: - The Act is applicable to an establishment which employs 
prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary 
(who has recruited workmen in one state for employment in the establishment situated in 
another state). The Inter-State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 
Travelling expenses from home up to the establishment and back etc. 

 
o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: -All the establishments who carry 
on any building or other construction work and employs the prescribed minimum (say, 10) or 
more workers are covered under this Act. All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government. The 
Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom the Act 
applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government. 

 
p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to designated 
authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 
or more with aid of power or another prescribed minimum (say, 20) or more persons without 
the aid of power engaged in manufacturing process. 

 
59. Drawings and Photographs of the Works 

 
The contractor shall do photography/videography of the site firstly before the start of the work, 
secondly mid-way in the execution of different stages of work and lastly after the completion of 
the work. No separate payment will be made to the contractor for this. 

 
The Contractor shall not disclose details of Drawings furnished to him and works on which he is 
engaged without the prior approval of the Engineer in writing. No photograph of the works or 
any part thereof or plant employed thereon, except those permitted under clause 59.1, shall be 
taken or permitted to be taken by the Contractor or by any of his employees or any employees of 
his sub-Contractors without the prior approval of the Engineer in writing. No photographs/ 
Videography shall be published or otherwise circulated without the approval of the Engineer in 
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writing. 
 

60. The Apprenticeship Act1961 
 

The Contractor shall duly comply with the provisions of the Apprenticeship Act1961 (III of 
1961), the rules made there under and the orders that may be issued from time to time under 
the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities 
and penalties provided by the said Act and said Rules. 
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT 

Clause Reference 
Items marked “N/A” do not apply in this Contract. 
The Employer is:- 
National Highways and Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

Name of Authorized Representative:- 
Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Ltd. 
RegionalOffice, Itanagar 
GD Apartment, Senki Park. Division-IV, 
Near Govt. Middle School 
Arunachal Pradesh- 79113 
e-mail : sunil.kumar64@nhidcl.com 
Ph.: +91-98788 71064, +91-94529 12345 
Tel. 0360-2310008 

 
2. The Engineer is : 

Designation: General Manager (Projects)-PMU, Namsai 
Address: PMU, National Highways and Infrastructure 
Development Corporation Ltd. NHIDCL, Namsai 
Namsai 792103 

[CL.1.1] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[CL.1.1] 

 

3. The intended Completion Date for the whole of the works is 06 
months from appointed date. 

[CL.1.1, 17&28] 

4. The location of site is given in the Bid notice (SECTION I) [CL.1.1] 
5. The start date shall be reckoned within 15 days after the date of issue 

of the notice to proceed with the work. 
6.(a) The name and identification number of the contract is given in 

the table given in Bid Notice (SECTION I) 
7. (a) The law which applies to the contract is the law of Union of 

India. 
(b) The language of the contract documents is English 

[CL.1.1] 
 

[CL.1.1] 
 

[CL.3.1] 
 

[CL.3.1] 
8. The limit of subcontracting is NIL of initial contract price [CL.7.1] 
9. Schedule of other contractor –NIL [CL.8.1] 
10. Technical Personnel are as given in the ITB (SECTION II) [CL.7.1] 
11. Amount of Insurance are: 

(a) Rupees equivalent to contract price 
(b) Rupees equivalent to 5% of contract price 
(c) Rupees equivalent to 5% of contract price 
(d) Rupees 50 lakhs for multiple incidents 
And deductible as per premium rate. 

[CL.13.1] 
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12. Site investigation report-NIL 
13. (A) The period for submission of the programme for approval of 

Engineer shall be 07 days from the issue of Letter of 
Commencement. 
(B) (a) Identified indented work 

(1) Weekly Indent, Monthly Indent, Quarterly Indent and 
Bi- annual Indent – 3 days before start of week; 7 days before 

start of month; 15 days before start of quarter and 28 days 
before bi-annual period concerned 
(2) Emergent Indents – Within 24 hours 

 
14. Amount to be withheld for delays in submission of updated 

programme: 1% of value of work corresponding to the updated 
programme. 

15. The period for setting up a field laboratory with the prescribed 
equipment relevant to items of work in BOQ is 30 days from the 
days from the date of notice to start work. 

16. (a) Amount of liquidated damages for delay in completion of 
works 

[CL.14.1] 
[CL.27.1] 

For whole of work (1/2000)th of the Initial 
Contract Price, rounded off to the nearest 
Thousand, per day. 
For Sectional Completion (wherever specified, in 
item 6 of Contract Data (1/200)th of initial 
contract price for 5 km section, rounded off to the 
nearest thousand per day. 

 
(b) Maximum limit of liquidated damages for delay in 

completion of work. 
10 percent of the initial contract price rounded off 
to the nearest thousand. 

 

[CL.45.1] 
 

17. The standard form of Performance Security acceptable to the 
Employer shall be an shall be an unconditional Bank Guarantee of 
the type as presented in the Bidding Documents. 

18. Other fundamental breach is that the contractor has failed to 
complete 75% of value of indented work in any 3 indents issued by 
the Engineer. 

19. The percentage to apply to the value of work not completed 
representing the Employer's additional cost for completing the work 
shall be 20%. 

[CL.47.1] 
 
 

 
[CL.53.2] 

 

 
[CL.54.1] 
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(SECTION-VI) 

TECHNICAL SPECIFICATIONS 
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TECHNICAL SPECIFICATION 
 

PREAMBLE: 

The Technical Specifications contained herein shall be read in conjunction with the 
other Bidding Documents as specified. 

 
GENERAL REQUIREMENTS 

 
The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following: 

FOR GEO BAGS - 
 

a) Only polypropylene geo bags will be received. The bidder will have to procure 
polypropylene geo bags from companies recommended by the employer. 

 
b) During supply, one in-house test report for geo-bags for every 1000 bags will be 
required to be submitted. 

 
c) For every 5000 bags supplied, one test report for two numbers of samples selected 
randomly by the department has to be procured from BTRA or CSMRI or any approved 
Govt Institute/agency, and submitted, by the contractor at his own expense. 

 
d) The employer/department may carryout test of the materials supplied, at any point 
of time, by any Govt institution/Govt approved agency/ agencies and the expenditure thus 
incur for such test has to be borne by the bidder. 

 
e) If at any point of time during the execution or after execution, if any of the material 
is found to have discrepancy from the terms and condition mentioned in the bid 
document or specification mentioned in the bid document, then the employer reserves the 
right to bar from further work order/ participation of bid and may blacklist both the 
contractor and manufacturer whose material were found to have discrepancy or below 
specified standard 

 
f) In case of works involving Earth work/silt/sand in filling, Stone materials, Forest 
Permits/FRCC (Forest Royalty Clearance Certificate) shall have to be obtained from 
Forest Department after payment of Forest Royalty before starting of work/supply by the 
contractor. 

 
g) Field Test equipment must be provided by the bidder at his own cost at site for 
checking, weight of geo bag, sand size by sieve analysis etc. 

 
h) The employer/department may carryout test of the materials supplied, at any point 
of time, by any external/ third party agency and the expenditure thus incur for such test 
has to be borne by the bidder/Contractor. 

FOR RCC/PSC PORCUPINE:- 
 

Cube Test reports from Govt approved Laboratory/institutions/agency shall have to be 
submitted against each batch of members supplied for utilization in the work. 
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1. Main Construction Equipment 

General 
 

The Contractor will identify suitable equipment for the execution of works. The 
Contractor is obliged to check the construction equipment proposed in his work 
methodology with regard to number, size and condition and workability immediately 
after the issue of Letter of Acceptance by the Employer. The Contractor takes over the 
sole responsibility for the construction equipment placed at his disposal by different 
owners, and the Contractor assumes all other obligations, including watch and ward, 
which would incur to him if he were providing the said construction equipment under the 
Contract. 

 
The Contractor will nominate and delegate for the entire duration of the construction 
works, an experienced mechanic as Contractor‘s Representative for the construction 
equipment along with skilled operators, mechanics, electricians, and welders. The 
Contractor's operators, mechanics and the Contractor‘s representative will be 
permanently present from the time of taking over of the Site and/or deployment of 
construction equipment and in particular during the period of assembling and start-up of 
the said equipment. The trained personnel will not be withdrawn from the Works by the 
Contractor without the knowledge of the Engineer. No work will start or recommence 
without the presence of Contractor ‘s Representative at the site. 

 
The Engineer, however, reserves the right to require any incompetent personnel to be 
replaced by the Contractor, who: 
(i) persists in any misconduct or lack of care; 
(ii) carries out duties incompetently or negligently; 
(iii) fails to conform with any provisions of the contract; or 
(iv) persists in any conduct which is prejudicial to safety, health or the environment. 

 
If appropriate, the Contractor will then appoint a suitable replacement person within one 
week. 

 
The Contractor has to load, transport, unload, unpack, assemble and mount the individual 
special equipment items, including providing any modification or adaptation of his own 
equipment to suit the said special equipment. He has to secure and maintain the same for 
the entire period of use, all in accordance with the Conditions of Contract, the Technical 
Specifications and Bill of Quantities. 

 
All equipment and machines operated at the site and used for construction purposes, can 
at any time be inspected by the Engineer or any of his Representatives and be rejected 
whenever found inappropriate. All inspections will take into account the good execution 
of the Works and their timely completion. 

Equipment 
The Contractor has to organize sufficient number of different equipment for the timely 
execution of the works as outlined in the Contractor‘s method statement. Necessary 
equipment will include the following: flat top barge/pontoon, power driven country 
boats, heavy anchor including deployment and lifting equipment (tug boat and barge 
mounted crane or self-propelled working boat with A-frame), generator, handheld sewing 
machine, sand testing laboratory, total station or DGPS, echo-sounder, survey boat, 
computer with printer, diving equipment, video camera, and digital camera, as itemized 
in Section 
6 (Equipments Requirements). 

Contractors need to make alternative arrangements and clearly identify the 
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alternative in their work methodology in case the main equipment is not available for the 
duration of the Works. The alternative source, however, will, in no way, relieve the 
Contractor from his responsibility to organize other suitable replacements after contract 
award when his named sources are not available for any reason. 

 
The Contractor will inspect and assess the conditions and structural soundness of all 
equipment prior to lease or hiring and prepare them for the purpose of his work. All 
equipment, strengthening work, movable and immovable elements installed by the 
Contractor or already installed will comply with all relevant safety standards. 

 Mobilization of Equipment 
The equipment will arrive at the Site and be available for work before or on the dates as 
per plan. 

 Measurement and Payment 
The Contractor will provide the type, base characteristics, number, types and working 
condition of the equipment. 

2. Site Areas and Installations 

 Locations and Access to the Sites 
 

The project layout map is shown in this Section of the Bid documents. The map shows 
the location where the construction work is to be executed. The Contractor should 
become acquainted with the specific site and access conditions. 
Sites may be accessible from the land as well as the riverside. This has to be taken into 
account in the preparation of tender specially when setting up the work methodology. 
The Contractor will be deemed to have assessed the site and the road access to the Site, 
including the load bearing capacity of surrounding earth, roads and bridges, and to have 
provided for all costs for the improvement, strengthening or repair of such infrastructure, 
as may be required for or due to the transportation of materials, equipment etc. to the 
Site. 
Problems and delays arising from wrong judgment of site and access conditions do not 
entitle the Contractor to any claim in this regard. 

 Working and Storage Sites 
 

All the areas the Contractor needs for preparation or storage or any other need, beyond 
the acquired available area, must be leased or rented by him at his own cost and risk. 
These areas must be adequately large to assure execution of highest quality standards 
within the time frame. The Contractor will take into account the provisions regarding the 
Environmental Management Plan and Safety at the Site. 
All costs in connection with renting, preparing and maintaining of any of the site areas 
and facilities will not be compensated separately and are deemed to be covered by 
surcharges and overheads to be included in the rates of the relevant items in the Bill of 
Quantities. 

 
The construction, storage and working areas together with all land and water based 
equipment is to be marked, for both day and night use, with appropriate markings, lights 
signals etc., in conformity with safety regulations of the competent Authorities in India. 

 
The Contractor is responsible and has to provide for all of his equipment and 
arrangements for the regular supply of power and water including drinking water to the 
storage and working areas, as well as to the actual construction site in the capacity and 
quantities required for the Works. 
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 Requirements for River Navigation 
 

The Contractor will appropriately position and mark the waterborne site area including 
all temporary moorings of floating construction equipment and obtain any necessary 
approval as/if required from the Inland Water Transport Authority of India (IWTAI) or 
any other competent authority in Arunachal Pradesh. The Contractor will notify the 
competent Authority of any such installation well in advance of any construction activity 
in line with current regulations. 

 
The Contractor will comply with all directions issued to him by the Engineer or his 
Representative in respect of safety of navigation and the requirements for marking, 
watching and lighting of any structure or construction equipment, which may be used in 
the construction of the Works. 

 Coordination with Authorities 
 

The Contractor must generally observe all rules and regulations in force of the various 
Authorities, which may influence the preparation and/or performance of the Works in any 
way. The Contractor will ensure necessary coordination of all activities with the 
Authorities concerned, well in advance of any construction activity. 

 Follow-up of Water Levels at the Site 
 

The Contractor must take necessary precautionary measures with regards to flood 
forecasting and warning. Generally, the State WRD can provide recent water level 
records at most sites. The Contract should also establish a temporary water level gauge 
near the work site and regularly monitor water levels. 

 
The Contractor must have good knowledge of current water levels and river currents and 
be able to adapt the work program whenever potential problems arise, e.g. from 
extremely low water levels or early flooding that influence the accessibility of and the 
work at the site. 

 Protection against Natural Phenomena 

 The Contractor will protect the Works against any damage, which may result from: 
(i) flood flows; 
(ii) wind, 
(iii) storm and heavy rainfall; and will adapt the program of works in order to minimize 
the risks. 

 
The Contractor will submit to the Engineer on his special request any method he 
proposes to apply in order to protect the Works. 

 

3. Clearance of the Site 
 

After completion of the construction works, the entire project area is to be cleared of all 
obstacles created by the Contractor during execution of the Works or of any Temporary 
Works and construction plant used by the Contractor. Any working and storage areas, 
approaches etc. or handling facilities utilized by the Contractor or his Sub-Contractors for 
the purpose of this Contract are to be cleared and/or reinstated by the Contractor to the 
satisfaction of the relevant owner(s). The Engineer will not accept any claim of third 
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parties in respect to the Contractor's failure to comply with this requirement. 
 

4. Measurement and Payment 

 Mobilization of Site and Construction Equipment 
 

All costs for mobilization of site, construction equipment, preparation of all site areas and 
their approaches and providing of all buildings and other facilities are deemed to be 
included in the Bill of Quantities. 

 Maintenance and Operation of the Site 
All costs for maintaining, operation and protection of the Site and its installations and 
facilities are deemed to be included in the rates of the relevant items as shown in the Bill 
of Quantities. The costs of all measures required by the Contractor to protect the works 
are deemed to be covered in the rates of the relevant items of Bill of Quantities. 

 Site Demobilization 
All costs for demobilization of the Site, as well as for its clearance and final 
reinstatement will be borne by the Contractor. 

5. Surveying Work 

 General 
 

The Contractor will provide experienced personnel for both the land and water survey 
teams and survey equipment suitable for all seasonal weather and river conditions. The 
contractor will also provide experienced data analysts with appropriate software to 
properly analyze the survey data. The contractor will provide appropriate accommodation 
to both the survey teams during the entire contract period. 

 
Coordinates are to be based on the India Transverse Mercator Grid of the Republic of 
India. Elevations are based on the PWD (Public Works Department). 

 
For the determination of levels or coordinates for construction purposes, the Engineer or 
his Representative will set up together with the Contractor the parameters, such as the 
extent of survey works, chainage to benchmarks, installation of new marks etc. These 
items will be referred to, throughout all subsequent surveys carried out under this 
contract. 

 For all survey works, the reference benchmark(s) will be identified and described. 
 

The Contractor has the obligation to check all measurements, dimensions and levels 
indicated in the drawings. Whenever discrepancies occur, he has to inform the Engineer 
in writing within three working days, describing the type of discrepancy and 
consequences to the execution and quality of works. Otherwise, he has to bear the full 
consequences that arise from these discrepancies. 

 
The Engineer has the right to ask for repetition of surveys when these are considered 
false. He/she can at any time employ his own survey team or third parties for control 
surveys. In such case, the cost will be borne by the Contractor. 

 
Plans and cross-sections and all other survey results will be established by the Contractor. 
These results have to be made available to the Engineer. 

Water Levels 
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The Contractor will record water levels constantly at the Site, and make these available to 
the Engineer daily. The frequency of gauge readings will be four times daily. The 
Contractor has to install two water gauges at the Site, one at the upstream end of the 
work site and the other at the downstream end of the work site to facilitate 
recording of water levels. 

Surveys for Assessment of Placement Accuracy 
 

The basis for the Contractor ‘s planning is typical cross-sections and design sections 
presented in the Drawings enclosed herewith. These cross-sections indicate the most 
recent known characteristics of the river banks; however, these may have changed by the 
time the work commences due to the dynamic morphology of the river. 

 
All surveys will be referred to contract bench marks and UTM WGS 84 coordinates and 
the results will be plotted on a drawing of approved scale and submitted to the Engineer 
for comparison purposes and approval. 

 
Approved surveys as per above paragraph will serve as a basis for the assessment of 
permanent works. 

 
The pre-work survey will be used for the detailed dumping plan including positioning of 
the barge/boat. The dumping plan will take into account the displacement of bags due to 
the river current. 

 
No works will be carried out before the pre-work survey is undertaken. The cross- 
section drawings of the post-work survey will also superimpose the cross-sections from 
the pre-work survey, and will form the basis for as-built drawings. 

 
Any adaptation in the design due to site situation will be binding upon the Contractor 

7 Preparation and Sewing of Geo-bags 
 

The Geo-textile bags will be prepared by sewing, the smaller transverse (top) side 
subsequent to filling. 
Sewing should be done by stitching machine. 

 
The number of stitch per inch should not be less than 5. The stitch will be double thread 
chain stitch type 102. 

 
At the end of each seam (at the folded side) the stitch will be locked either by stitching 
one time back and forth for length of minimum 2.5 cm from the end of the bag, or by 
joining the ends of the two threads e.g., by gluing, welding, knotting or other appropriate 
methods, acceptance to the engineer-in-charge of the sub- project. 

 
The two lines of stitches will be within 3 mm distance with a margin of 2.5 cm from the 
edge of the Geo- Textile to the centerline between the two seams. The tolerance is 3 mm 
in each direction. 

 
Any deviation from the prescribed sewing is subject to acceptance of the engineer-in- 
charge of the sub- project after testing of sample. 

1. 8. Supplying of Galvanised steel wire netting sheet 

Galvanised steel wire will conform strictly to specification of IS: 16014-2012. 
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TESTS AND CHECKS 

TENSILE STRENGTH 
 

The tensile strength of wire used for mesh wire, edge/ selvedge wire and lacing wire, 
when tested will be in accordance with requirements of IS: 280. 

ZINC COATING 
The mass of Zinc coating will conform to the requirements of IS: 4826. 

ADHESION OF ZINC COATING 
The Zinc coating will remain adherent to the steel wire and conform to IS: 4826. 

9. Geo-bag Protection Works – Filter- and Cover-Layer 
Sand-filled geo-textile bags (geo-bags) are used for river bank protection against 
hydrodynamic forces. The geo-bags will be filled with sand coarse enough to be retained 
by the geo-textile and it is important that the sand does not leak out over time. In 
addition, geo-bags must withstand loads resulting from filling, handling, transporting, 
and dumping. 

19.1       Work Preparation 
 

The bags will be transported to the project site for filling sand as per need at the site by 
the Contractor. 

 

When the fabricated Geo-bags are brought to the site by the Contractor, they will be 
jointly counted by the Engineer, Consultant, and Contractor, or their representatives, and 
the total recorded in a register that is signed by all three parties. The original register is to 
be kept by the Engineer, and copies are to be kept by the Consultant and the Contractor. 

 
At the Contractor's site, the Geo-bags are to be stored in an orderly manner, protected 
from ultra-violet radiation and other influences negatively affecting their material 
properties and in ventilated areas to the Engineer's satisfaction. 

 
The Contractor will transport, handle and store all Geo-bags in full accordance 
with the Manufacturer/Supplier's instructions or as per instruction of the Engineer. Geo-
bags will be kept wrapped in black polyester sheeting or any other suitable cover, to 
prevent ultra-violet exposure, until immediately before use in the Works. If the wrapping 
is damaged during handling, it will be repaired immediately by the Contractor using the 
same sheeting. Unused bags will be re-wrapped promptly. 

 
Bags must be handled with care and not damaged. Any damaged bags will be replaced 
with bags of the same or higher material properties, and the same dimensions at the 
Contractor‘s own cost. 

Sand-Excavation and Sand Quality 

Sand for bag filling must be taken from approved areas (approved by Forest Department) 
of the river bed or chars and can only be used after acceptance from the Engineer's 
Representative. Sand Excavation at or near the Site is prohibited. Sand for the filling of 
the geo bags will have to be washed and/or screened, if necessary, to remove silts and 
other contaminants. 

 
Sand will not contain more than 3% finer material than 0.074 mm grains when sieved 
through Sieve no. 200 ASTM or BIS equivalent and not more than 10% material finer 
than 0.1 mm, and must have a Fineness Modulus (FM) of greater than 1. A 
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minimum of 1 sample will be tested from every 500 m³ of sand supplied to the Site or 
screened. 

 
Sand will be stockpiled in distinct heaps not exceeding 2000 m3 volume. Once a heap 
has been sampled, tested and is accepted by the Engineer, the sand can be used for filling 
bags. Sand not accepted, or heaps replenished after checking, will not be used. 

 

The sand fills for the bags is subject to inspection and acceptance by the Engineer. The 
Contractor will supply the necessary laboratory equipment, including three sets of sieves, 
weighing scale, etc., and labour. A minimum of 3 samples will be tested from every 500 
m³ of sand stored at the site. The average of all samples taken from one stockpile must 
not contain more than 3 percent of silt (which is defined as a grain size below 0.074 mm) 
with each individual sample not exceeding 5%. The Contractor will carry out the sieve 
tests in the presence of the Engineer ‘s Representative and hand over the results 
immediately upon completion. 

Geo-bag Filling 
 

Filling of bags will take place in appropriate areas, clean and free from flooding, wave 
action, or threat of erosion. 

10. Sewing – Closing of Geo bags after Filling 
The sewing thread for the closing of the Geo bags will be supplied by the employer to the 
contractor. 

The bags will be closed by two lines of stitching. The stitching will be a ‗staple‘ or 
‗prayer‘ seam with double chain stitch, type 102, according to ISO 4915. The stitch 
count will be fixed through tests at the site and will be between 4 to 7 stitches per inch. 
The stitches will be placed a minimum of 2 cm, but not more than 2.5 cm from the top of 
the bags and minimum 3 mm apart. The ends of the first seam must be secured by a 
second arch shaped seam crossing the first near the ends. 

 
Any deviation from the above-mentioned technical specifications needs written approval 
by the Engineer and must be established through sufficient evidence based on laboratory 
and field testing. 

 
The number of electric hand-held sewing machines of standard quality at the site must be 
a minimum of 1.25 times the daily average filling rate, divided by the number of bags 
stitched on average per day per machine. The Contractor will make arrangement for 
regular maintenance and servicing of sewing machines in order to keep down times to a 
minimum. All sewing machines out of operation must be removed from the site. 

 Handling and Transport to the Dumping Equipment 
 

After filling and sewing, the bags must be stockpiled ready for counting. After 
stockpiling a certain number of bags, and immediately prior to commencing transported 
to the dumping site, the bags will be counted jointly by the Engineer, Consultant and 
Contractor, or their representatives. The result will be entered in a register and signed by 
all three parties. 

 
Filled bags will be loaded on flat top barges or engine driven flat top country boats and 
transported to the dumping barge/pontoons, where they will be stacked in an orderly 
manner. 
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During the loading, transport, unloading and dumping processes, the bags will be lifted 
and handled with care, without over stretching the geo-textile, puncturing the bags, 
destroying the seams or causing any other defect which will reduce the quality of the bag 
as a protective element. 

 
Sufficient care must be taken not to lose bags during the loading, transport, unloading 
and stacking processes, especially in rough weather conditions. Any bags that are 
inadvertently dumped before the counting operation is complete are to be omitted from 
the count and replaced at the Contractor ‘s own cost. 

 
Any dumping aid, used to prevent displacement of bags in strong currents, will not have 
any sharp corners or edges or any other features that could damage the bags or reduce 
their material properties, making them unsuitable for their designed purpose. 

11. Placement of Geo bags (Pitching) 
 

The Contractor will place the sand filled Geo bags tightly interlocked to the specified 
thickness starting from the water line and ending at the floodplain. 

12. Dumping Aids 
 

The Contractor will ensure that his dumping methodology works in all anticipated river 
currents, in particular strong river currents expected along certain reaches, and that the 
bags are dumped in the required locations forming a uniform coverage of the underwater 
area. This may require dumping aids to be used in some locations with strong currents or 
tidal influence. 

 
Dumping aids could consist of flexible installations whose objective is to reduce the flow 
velocities under the dumping barges/pontoons and thus the displacement of dumped bags. 
Alternatively, the dumping aids may guide the bags to the bottom of the river by reducing 
the impact of river currents. 

 
Dumping aids could lead to increased loads on the anchor arrangements of the dumping 
pontoon the effect of which must be taken into account when designing the anchor 
concept. 

13. Dumping of Bags under Water 
 

Bags will be dumped below Lowest Low Water to form permanent protection and/or a 
filter layer under subsequently dumped or placed cover layers. The dumping will start at 
the riverside end of the falling apron and then move upward over the bank towards 
Lowest Low Water. 

 
Dumping will only be permitted from boats/barges/pontoons, which are correctly 
anchored at the required locations which have been accurately verified by survey 
equipment such as a Total Station or DGPS. Dumping from equipment not properly 
anchored will not be allowed. 

 
All dumping will take place in the presence of the Engineer, Consultant and Contactor, or 
their representatives. After positioning of the dumping pontoon, bags will be placed on 
the dumping barges/pontoons, and then stacked in individual predefined column 
configurations, marked at every meter along the front edge of the barges/pontoons. The 
bags in each stack and the number of stacks in the row must be separately counted and 
duly recorded in a register by the Engineer, Consultant and Contactor, or their 
representatives, who will be stationed on the boats/barges/pontoons, before the bags can 
be dumped. 
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As an independent check, the stacking procedure forms part of the video recording of all 
dumping operations. After the counting has been completed and recorded, the supervisor 
will give the dumping order. The process of dumping will be recorded on film as well, 
producing a continuous record of placed bags ready for dumping and all dumping 
operation for each sequence or line of dumping. 

 
The total number of bags in each dumping operation is to be entered into an individual 
registry by the supervisors. The registry is to be duly signed and handed over to the 
Engineer after each day of dumping. Besides the number of bags, details about the 
location of the barges/pontoons, date and time, number of labour employed, use of 
dumping aids, etc. are also to be recorded, for each dumping operation. 

 
The work will follow the implementation methods suggested by the Contractor and 
approved by the Engineer. Any change of the Contractor's methodology requires the 
written permission of the Engineer. 

 

The Contractor will check that the dumping results in the required and proper coverage 
under water using the post-work bathymetric survey and the diving inspections. Areas 
with improper coverage of bags or any gaps will be filled with bags to achieve the design 
thickness, through additional dumping. 

 
14. The rates in the Bill of Quantities are deemed to include the costs of haulage from 
source of supply to the site for all materials required for the Works. 
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Drawings: The drawings are only representative and the Contractor needs to verify the conditions 
on site and amend the same accordingly. 
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APPENDIX-A 
 
 
 

 

DETAILS OF DEFECT LIABILITY PERIOD 
 

Defect Liability period shall be 18 (Eighteen) months from date of completion of 
work. 
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APPENDIX-B 
 

DETAILS OF WORK TO BE CARRIED OUT UNDER EMERGENT EROSION CONTROL AT KM 
705+700 OF NH-13 RHS NEAR TEZU NALLAH RIVER AND LOHIT RIVER CONFLUENCE POINT 

AND RIVER TRAINING WORKS TO PREVENT RHS BREACH OF NH-13 

1. DETAILS OF LOCATION FOR PORCUPUINE SCREENING RIVER TRAINING 
 

POINTS LATITUDE LONGITUDE 
USS 1 27°54'54.33"N 96°10'55.40"E 
USS 2 27°54'55.30"N 96°10'52.98"E 
USS 3 27°54'56.15"N 96°10'50.48"E 
USS 4 27°54'56.98"N 96°10'47.91"E 
USS 5 27°54'57.58"N 96°10'45.30"E 
USS 6 27°54'58.22"N 96°10'42.69"E 
USS 7 27°54'58.77"N 96°10'40.05"E 
USS 8 27°54'59.09"N 96°10'37.33"E 
USS 9 27°54'59.20"N 96°10'34.61"E 

 
 

POINTS LATITUDE LONGITUDE 
DSS 1 27°54'54.89"N 96°10'21.54"E 
DSS 2 27°54'53.57"N 96°10'19.25"E 
DSS 3 27°54'52.06"N 96°10'17.13"E 
DSS 4 27°54'50.30"N 96°10'15.24"E 
DSS 5 27°54'48.57"N 96°10'13.31"E 
DSS 6 27°54'47.02"N 96°10'11.19"E 
DSS 7 27°54'45.48"N 96°10'9.08"E 

2. DETAILS OF LOCATION FOR EROSION CONTROL WITH GEOBAGS 
 

Chainage Total Length 
To From 

705+575 705+825 250m 
 

3. DETAILS OF LOCATION FOR EROSION CONTROL WITH GEOBAGS 
 

Location LATITUDE LONGITUDE 
Boulder Pitching 27°54'39.09"N 96°12'14.67"E 

 
 

Note: As the work involved various specification and standard, the Contractor 
are advised to take requisite approvals prior to change any specification as 
specified above for the said works. 
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INTEGRITY PACT FORMAT 
(To be executed on plain paper and submitted along-with Technical Bid/Tender documents for tenders 
having a value of Rs. 5 Cr or above for Consultancy projects and 100 cr. or above for Construction 
projects. To be signed by the Bidder and same signatory competent/ authorized to sign the relevant 
contract on behalf of the NHIDCL). 

 
This integrity Pact is made at on this day of 2022. 
BETWEEN 
[President of India through NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT 
CORPORATION LTD., established under the Companies Act, 2013, represented by its Managing 
Director and having its principal office at 3rd Floor, PTI Building, 4-Parliament Street, New Delhi- 
110001], (hereinafter referred to as the “Principal/Owner” which expression shall, unless repugnant to 
the context or meaning thereof, include its administrators, successors and assigns). 
AND 
{Name and   address of the Firm/Company}, (hereinafter referred to as “The 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression shall unless repugnant to 
be meaning or context thereof include its successors and permitted assigns.) 

 
Preamble 
Whereas, the Principal has floated the Tender {NIT No……….dtd…………} (hereinafter referred to as 
“Tender/Bid”) and intends to award, under laid down organizational procedure, contract/s for {Name of 
the work} (hereinafter referred to as the “Contract”). 
And Whereas the Principal values full compliance with all relevant laws of the land, rules of land, 
regulations, economic use of resources and of fairness/ transparency in its relations with its Bidder(s) and/ 
or Contractor(s)/Concessionaire(s)/Consultant(s). 
And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity Pact 
(hereafter referred to as “Integrity Pact” or “Pact”) the terms and conditions of which shall also be read as 
integral part and parcel of the Tender documents and contract between the parties. Now, therefore, in 
consideration of mutual covenants contained in this pact, the parties hereby agree as follows and this pact 
witnesses as under: 

 
Article-1: Commitments of the Principal 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe the 
following principles:- 

(a) No employee of the Principal, personally or through family members, will in connection with the Tender 
for, or the execution of a Contract, demand, take a promise for or accept, for self, or third person, any 
material of immaterial benefit which the person is not legally entitled to. 

(b) The Principal will, during the Tender process treat all Bidder(s) with equity and reason. The Principal will 
in particular, before and during the Tender process, provide to all Bidder(s) the same information and will 
not provide to any Bidder(s) confidential/ additional information through which the Bidder(s) could 
obtain an advantage in relation to the tender process or the contract execution. 

(c) The Principal will exclude all known prejudiced persons from the process, whose conduct in the past has 
been of biased nature. 

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal offence 
under the IPC/PC Act or any other Statutory Acts or if there be a substantive suspicion in this regard, the 
Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions as per its 
internal laid down Rules/Regulations. 
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Article – 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). The Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following 
principles during his participation in the tender process and during the contract execution. 

(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or through any other 
person or firm, offer, promise or give to any of the Principal’s employees involved in the tender process 
or the execution of the contract or to any third person any material or other benefit which he/she is not 
legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever during the tender 
process or during the execution of the contract. 

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other Bidders into any 
undisclosed agreement or understanding, whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contract, submission or non submission or bids or any other 
actions to restrict competitiveness or to introduce cartelization in the bidding process. 

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any offence under the 
relevant IPC/PC Act and other Statutory Acts; further the 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for purposes of 
completion or personal gain, or pass on to others, any information or document provided by the Principal 
as part of the business relationship, regarding plans, technical proposals and business details, including 
information contained or transmitted electronically. 

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign origin shall disclose the name 
and address of the Agents/ Representatives in India, if any. Similarly, the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish the name and address of the foreign 
principle, if any. 

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his bid, disclose any 
and all payments he has made, is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract. He shall also disclose the details of services 
agreed upon for such payments. 

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third persons to commit 
offences outlined above or be an accessory to such offences. 

(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside influence 
through any Govt. bodies/quarters directly or indirectly on the bidding process in furtherance of his bid. 

 
Article - 3 Disqualification from tender process and exclusion from future contracts. 

(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during execution has 
committed a transgression through a violation of any provision of Article- 2, above or in any other form 
such as to put his reliability or credibility in question, the Principal is entitled to disqualify the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) from the tender process. 

(2) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has committed a transgression through a 
violation of Article-2 such as to put his reliability or credibility into question, the Principal shall be 
entitled to exclude including blacklist and put on holiday the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s) for any future tenders/ contract award process. The imposition and duration of the exclusion 
will be determined by the severity of the transgression. The severity will be determined by the Principal 
taking into consideration the full facts and circumstances of each case particularly taking into account the 
number of transgressions, the position of the transgressors within the company hierarchy of the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be 
imposed for a maximum of 3 years. 

(3) A transgression is considered to have occurred if the Principal after due consideration of the available 
evidence concludes that “On the basis of facts available there are no material doubts”. 
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(4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and without any 
influence agrees and undertakes to respect and uphold the Principal’s absolute rights to resort to and 
impose such exclusion and further accepts and undertakes not to challenge or question such exclusion on 
any ground, including the lack of any hearing before the decision to resort to such exclusion is taken. This 
undertaking is given freely and after obtaining independent legal advice. 

(5) The decision of the Principal to the effect that a breach of the provisions of this Integrity 
Pact has been committed by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)shall be final 
and binding on the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), however, the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of this 
Pact. 

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of integrity pact, the 
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) shall not be entitled for any compensation on 
this account. 

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)can prove that he has restored/ recouped the damage caused by him and 
has installed a suitable corruption prevention system in his organization. 

Article – 4: Compensation for Damages. 
(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to 

Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money Deposit/ Bid Security or demand 
and recover the damages equivalent to Earnest Money Deposit/ Bid Security apart from any other legal 
right that may have accrued to the Principal. 

(2) In addition to 1 above, the Principal shall be entitled to take recourse to the relevant provisions of the 
contract related to Termination of Contract due to Contractor/ Concessionaire/Consultant’s Default. In 
such case, the Principal shall be entitled to forfeit the Performance Bank Guarantee of the Contractor/ 
Concessionaire/ Consultant and/ or demand and recover liquidated and all damages as per the provisions 
of the contract/concession agreement against Termination. 

 
Article – 5: Previous Transgressions 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years immediately before 
signing of this Integrity Pact with any other Company in any country conforming to the anti corruption/ 
Transparency International (TI) approach or with any other Public Sector Enterprise/ Undertaking in India 
or any Government Department in India that could justify his exclusion from the tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or 
action for his exclusion can be taken as mentioned under Article-3 above for transgressions of Article-2 
and shall be liable for compensation for damages as per Article-4 above. 

 
Article – 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ Subcontractors. 
(1) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand from all sub- 

contractors a commitment in conformity with this Integrity Pact, and to submit it to the Principal before 
contract signing. 

(2) The Principal will enter into agreements with identical conditions as this one with all Bidders/ 
Contractors/ Concessionaires/ Consultants and subcontractors. 

(3) The Principal will disqualify from the tender process all Bidders who do not sign this Pact or violate its 
provisions. 

 
Article – 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)/ 

Sub-contractor(s). 
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If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or 
subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/ 
Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the Principal has 
substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer. 

 
Article- 8: Independent External Monitor (IEM) 

(1) The Principal has appointed Shri Sushil Gupta, CCS (Retd.) as Independent External Monitor (herein 
after referred to as “Monitor”) for this Pact. The task of the Monitor is to review independently and 
objectively, whether and to what extent the parties comply with the obligations under this agreement. 

(2) The Monitor is not subject to instructions by the representatives of the parties and performs his functions 
neutrally and independently. He reports to the Director General (Road Development) & Special Secretary. 

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts that the Monitor has the right to 
access without restriction to all project documentation of the Principal including that provided by the 
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). The Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)will also grant the Monitor, upon his request and demonstration of a 
valid interest, unrestricted and unconditional access to his project documentation. The same is applicable 
to Subcontractors. The Monitor is under contractual obligation to treat the information and documents of 
the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality. 

(4) The Principal will provide to the Monitor sufficient information about all meetings among the parties 
related to the Project provided such meetings could have an impact on the contractual relations between 
the Principal and the Contractor. The parties offer to the Monitor the option to participate in such 
meetings. 

(5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the 
Management of the Principal and request the Management to discontinue or take corrective action, or to 
take other relevant action. The monitor can in this regard submit non-binding recommendations. Beyond 
this, the Monitor has no right to demand from the parties that they act in a specific manner, refrain from 
action or tolerate action. 

(6) The Monitor will submit a written report to the Director General (Road Development) & Special 
Secretary within 8 to 10 weeks from the date of reference or intimation to him by the Principal and, 
should the occasion arise, submit proposals for correcting problematic situations. 

(7) If the Monitor has reported to the Director General (Road Development) & Special Secretary, a 
substantiated suspicion of an offence under relevant IPC/PC Act, and the Director General (Road 
Development) & Special Secretary has not, within the reasonable time taken visible action to proceed 
against such offence or reported it to the Chief Vigilance Officer, the Monitor may also transmit this 
information directly to the Central Vigilance Commissioner. 

(8) The word 'Monitor' would include both singular and plural. 
 

Article – 9 Pact Duration 
This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded by 
Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after his Defect 
Liability Period is over or 12 months after his last payment under the contract whichever is later and for 
all other unsuccessful Bidders 6 months after this Contract has been awarded. (In case of BOT Projects) It 
expires for the concessionaire 24 months after his concession period is over and for all other unsuccessful 
Bidders 6 months after this Contract has been awarded. 
If any claim is made/ lodged during his time, the same shall be binding and continue to be valid despite 
the lapse of this pact as specified above, unless it is discharged/ determined by Director General (Road 
Development) & Special Secretary. 
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Article - 10 Other Provisions. 
(1) This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the 

Principal, i.e. New Delhi. 
(2) Changes and supplements as well as termination notices need to be made in writing. 
(3) If the Bidder/Contractor/Concessionaire/Consultant is in a partnership or a consortium Joint Venture 

partner, this pact must be signed by all partners or consortium members. 
(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of this agreement 

remains valid. In this case, the parties will strive to come to an agreement to their original intentions. 
(5) Any disputes/ differences arising between the parties with regard to term of this pact, any action taken by 

the Principal in accordance with this Pact or interpretation thereof shall not be subject to any Arbitration. 
(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow 

in accordance with the provision of the extent law in force relating to any civil or criminal proceedings. 

In witness whereof the parties have signed and executed this Pact at the place and date first done 
mentioned in the presence of following witness:- 

 

 
(For & On behalf of the Principal) (For & On behalf of the Bidder/ Contractor/ 

Concessionaire/ Consultant) 
 

(Office Seal) 
 

Place Date   
 
 

Witness 1 : (Name & Address): 

Witness 2 : (Name & Address): 

 
{COUNTERSIGNED and 

accepted by: JV Partner} 


