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NOTICE INVITING TENDER (NIT) 

1. NHIDCL has been assigned the work  “Consultancy Services for Carrying out Feasibility 

Study, Preparation of Detailed Project Report and providing pre-construction services in respect of 

Kedima-Tabufii-Besho-Karong  road  (66 km) in the state of Manipur and Nagaland. (as per 

Annexure I). 

 

2. Proposals are hereby invited from eligible  Consultants  for  preparation of Detailed  

Project Report of “Consultancy Services for Carrying out Feasibility Study, Preparation of 

Detailed Project Report and providing pre-construction services in respect of Kedima-Tabufii-

Besho-Karong road (66 km) in the state of Manipur and Nagaland. The Letter of Invitation (LOI) 

and Terms of Reference (ToR) including Request for Proposal (RFP) is available online on e-

tender portal of https://eprocure.gov.in.The document can also be downloaded from NHIDCL 

website (www.nhidcl.com). Cost of the Document in the form of a Non- refundable document fee 

of Rs. 5,000 (Rupees Five Thousand only) in the form of Demand Draft favouring of ‘National 

Highways & Infrastructure Development Corporation Limited’ and payable at New Delhi 

must be furnished in a separate envelop while submitting the proposal. 

3. The RFP has also been uploaded on “INFRACON” (www.infracon.nic.in). As such 

before submitting the proposal the Consultant shall mandatorily register and  enlist themselves 

(the firm and all key personnel), on the MoRTH portal “INFRACON” and furnish registration 

details along with its RFP. A copy of Infracon Operation Procedure is also enclosed for bidder’s 

reference. 

4. All the bidders registered on Infracon shall form a Team on Infracon and which 

would be assigned unique Infracon Team ID. Bidders while submitting the proposal shall 

quote the Infracon Team ID. 

5. Bid must be submitted online at e-tender portal of NIC https://eprocure.gov.in.  on 

or before as per schedule given hereunder. 

 

Yours sincerely, 

 

(M. S. Deol) 

                         General Manager(Tech), NHIDCL 

4, Parliament Street 

New Delhi-110001 

Tel: 011-23461629        

E-mail: gmt2@nhidcl.com/mohen.sd@gov.in 

Bid Document/ NIT Publishing Date 05.10.2018 (1100 hrs) 

Bid Document Download/ Start Date 05.10.2018 (1100 hrs) 

Clarification Start Date (Pre bid queries) 05.10.2018 (1400 hrs) 

Clarification End Date (Last date for receipt of pre bid query)  18.10.2018 (1100 hrs)  

Pre bid meeting 18.10.2018 (1500 hrs) 

Bid submission start date 29.10.2018 (1000 hrs) 

Bid submission End date (online & physical copy) 05.11.2018 (1500hrs) 

Opening date of Technical Bid 06.11.2018 (1530 hrs) 

https://eprocure.gov.in/
http://www.infracon.nic.in/
https://eprocure.gov.in/
mailto:gmtechnhidcl@gmail.com
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Letter of Invitation (LOI) 

 

 

NHIDCL/DPR/Kedima-Karong/Manipur /2018                       Dated: 05.10.18 

 

Dear Sir, 

 

Sub:  Consultancy Services for Carrying out Feasibility Study, Preparation of Detailed 

Project Report and providing pre-construction services in respect of  Kedima-Tabufii-

Besho-Karong  road (Karong – Kedima – Viswema km (66 km) in the state of 

Manipur and Nagaland 

 

1. Introduction 

1.1         The NHIDCL  has  been  entrusted  with  the  assignment  of Services for Carrying out 

Feasibility Study, Preparation of Detailed Project Report and providing pre-

construction services in respect of  Kedima-Tabufii-Besho-Karong  road (Karong – 

Kedima – Viswema km (66 km) in the state of Manipur and Nagaland 

 

  NHIDCL now invites proposal from Technical consultants for carrying out detailed project 

report as per details given in Annexure-1. 

 

1.2 A brief description of the assignment and its objectives are given in the Appendix-I, 

“Terms of Reference”. 

 

1.3 The National Highways and Infrastructure Development Corporation Ltd invites Proposals 

(the “Proposals”) through e-tender (on-line bid submission) on CPPP portal after creating 

Team ID at https://infracon.nic.in * for selection of Technical Consultant (the 

“Consultant”) who shall prepare DPR. A Consultant is not allowed to bid with more than 

one team. For the sake of clarity, it is mentioned that one consultant cannot submit two 

proposals/ bids. Consultants are hereby invited to submit proposals in the manner as 

prescribed in the RFP. Financial proposal is to be submitted separately. Financial proposal 

is only to be submitted online and no hard copy of the financial proposal should be 

submitted. The most preferred bidder (H-1) would be determined on the basis of Quality 

and Cost as mentioned in the RFP. 

 *   ( In order to make the evaluation process more objective, user friendly and transparent, 

NHIDCL has developed INFRACON portal (www.infracon.nic.in) which is a 

comprehensive National Portal for Infrastructure Consultancy firms & Key Personnel. 

The Portal has facility to host Consulting firms & Personnel Credentials online.  

         Based on the above stated objective, it has been decided that while calling RFPs for 

preparation of DPR, NHIDCL would receive technical proposals using INFRACON by 

making it mandatory for firms & personnel to register on the portal. This would lead to 

reduction in paper work during bid submission process. The applicants (hereinafter called 

as the consultants) are hereby invited to submit proposals in the manner prescribed in the 

RFP. ) 

1.4 The consultants shall submit proposals either in sole capacity or in JV or in Association. 

http://www.infracon.nic.in/
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Joint Venture/Association shall not have more than two firms. Any entity which has been 

barred by the Ministry of Road Transport and Highways (MORTH) or its implementing 

agencies for the works of Expressways, National Highways, ISC and EI Works and the bar 

subsists as on the date of application, would not be eligible to submit the bid, either 

individually or as a member of a Joint Venture. 

 

1.5 To obtain first hand information on the assignment and on the local conditions, the 

consultants are encouraged to pay a visit to the client, local State PWDs and the project site 

before submitting a proposal and attend a pre-bid meeting. They must fully inform 

themselves of local and site conditions and take them into account in preparing   the 

proposal. 

 

1.6 Financial Proposals will be opened only for the firms found to be eligible and scoring 

qualifying marks in accordance with Para 5 hereof. The consultancy services will be 

awarded to the highest ranking consultant on the basis of Quality and Cost. 

 

1.7 Please note that (i) costs of preparing the proposal and of negotiating the contract, 

including visits to the Client, etc., are not reimbursable as a direct cost of the assignment; 

and (ii) Client is not bound to accept any of the proposals submitted and reserve the right to 

reject any or all proposals without assigning any reasons. 

 

1.8 The proposals must be properly signed as detailed below: 

 

1.8.1 i. by the proprietor in case of a proprietary firm 

ii. by the partner holding the Power of Attorney in case of a firm in partnership (A 

certified copy of the Power of Attorney on a stamp paper of Rs. 100 and duly 

notarized shall accompany the Proposal). 

iii. by a duly authorized person holding the Power of Attorney in case of a Limited 

Company or a corporation (A certified copy of the Power of Attorney on a stamp 

paper of Rs. 100 and duly notarized shall accompany the proposal). 

iv. by the authorized representative in case of Joint Venture. 

 

1.8.2  In case a Joint Venture/Association of firms, the proposal shall be accompanied by a 

certified copy of legally binding Memorandum of Understanding (MOU) on a stamp  paper 

of Rs.100, signed by all firms to the joint venture confirming the following  therein: 

i. Date and place of signing 

ii. Purpose of Joint Venture/Association (must include the details of contract works 

for which the joint venture has been invited to bid) 

iii. A clear and definite description of the proposed administrative arrangements for 

the management and execution of the assignment. Name of Lead Firm and other 

partner of JV should be clearly defined in the MOU 

iv. Delineation of duties/ responsibilities and scope of work to be undertaken by each 

firm along with resources committed by each partner of the JV/Association for the 

proposed services 

v. An undertaking that the JV firms are jointly and severally liable to the Employer 

for the performance of the services 

vi. The authorized representative of the Joint venture/Association 
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The Association firm shall give a Letter of Association, MOU as in (i) to (vi ) above 

except (v) , letter of Authorization, copies of GPA/SPA for the person signing the 

documents and a certificate of incorporation. 

 

1.8.3 In case of Joint venture, one of the firms which preferably have relatively higher 

experience will act as the Lead firm representing the Joint Venture. The duties, 

responsibilities and powers of such Lead firm shall be specifically included in the MOU 

/agreement. It is expected that the Lead partner would be authorized to incur liabilities and   

to receive instructions and payments for and on behalf of the Joint Venture. Payment to be 

made to the JV can also be made to the account of the JV. For a JV to be eligible for 

bidding, the experience of Lead partner and other partner should be as indicated in Data 

Sheet. 

 

1.8.4 A firm can bid for a project either as a sole consultant or in the form of joint venture with 

other consultant or in association with any other consultant. However, alternative proposals 

i.e. one as sole or in JV with other consultant and another in association / JV with any other 

consultant for the same package will be summarily rejected. In such cases, all the involved 

proposals shall be rejected. 

 

1.9 Pre-proposal conference shall be held on the date, time and venue given in Data Sheet. 

 

1.10 Bid Security 

 

1.10.1 The applicant shall furnish as part of its Proposal, a Bid Security of Rs 2,00,000 ( Rupees 

two lakhs only) in the form of a Bank Guarantee/Demand Draft/Banker’s Cheque issued by 

one of the Nationalized/Scheduled Banks in India in favour of the National Highways & 

Infrastructure Development Corporation Ltd. payable at New Delhi (the “Bid Security”) 

valid for a minimum period of 150 days (i.e.30 days beyond the validity of the bid)  

from the last date of submission of proposals.  This Bid Security is returnable not later 

than 30 (thirty) days from the date of Opening of the Financial proposals except in case of 

the two highest ranked Applicants. Bid Security of the Selected Applicant and the Second 

ranked Applicant shall be returned, upon the Selected Applicant signing the Agreement.  

 

1.10.2 Any Bid not accompanied by the Bid Security of the required value and minimum required 

validity shall be rejected by the Authority as non-responsive. 

 

1.10.3  NHIDCL shall not be liable to pay any interest on the Bid Security and the same shall be 

interest free. 

1.10.4 The Applicant, by submitting its Application pursuant to this RFP, shall be deemed to have 

acknowledged that without prejudice to the NHIDCL any other right or remedy hereunder 

or in law or otherwise, the Bid Security shall be forfeited and appropriated by the Authority 

as the mutually agreed pre-estimated compensation and damage payable to the Authority 

for, inter alia the time, cost and effort of the NHIDCL in regard to RFP including the 
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consideration and evaluation of the Proposal under the  following  conditions: 

(a) If an Applicant withdraws its Proposal during the period of its validity as  

specified in this RFP and as extended by the Applicant from time to time 

(b) In the case of the Selected Applicant, if the Applicant fails to reconfirm its 

commitments during negotiations as required vide Para 6 

(c) In the case of a Selected Applicant, if the Applicant fails to sign the Agreement 

 

2 Documents 

 

2.1 To enable you to prepare a proposal, please find and use the attached documents listed in 

the Data Sheet. 

 

2.2 Consultants requiring a clarification of the documents must notify the Client, in writing, by 

the schedule date and time mentioned in critical date sheet. Any request for clarification in 

writing or by tele-fax/e-mail must be sent to the Client’s address indicated in the Data 

Sheet. The Client will upload replies to pre-bid queries on its website. 

 

2.3 At any time before the submission of proposals, the Client may, for any reason, whether at 

its own initiative or in response to a clarification requested by a Consulting firm, modify 

the Documents by amendment or corrigendum. The amendment will be uploaded on 

eprocure.gov.in and www.nhidcl.com website. The Client may at its discretion extend the 

deadline for the submission of proposals and the same shall also be uploaded on 

eprocure.gov.in and www.nhidcl.com website. 

 

3. Preparation of Proposal 

 

The proposal must be prepared in three parts viz., 

Part 1: Proof of Eligibility 

Part 2: Technical Proposal 

Part 3: Financial Proposal 

 

3.1 Document in support of proof of eligibility 

 

3.1.1 The minimum essential requirement in respect of eligibility has been indicated in the Data 

Sheet. The proposal found deficient in any respect of these requirements will not be 

considered for further evaluation. The following documents must be furnished in support of 

Proof of Eligibility as per Formats given in Appendix-II: 

 

(i) Forwarding letter for Proof of Eligibility in the Form-E1. 

 

(ii) Firm’s relevant experience and performance for the last 7 years:  As derived 

through INFRACON in support of experience as specified in Data Sheet. The 

uploaded experience certificates should indicate clearly the firms’ Design/DPR 

experience, in 2/4/6- lane of highway, structures like bridges, Viaducts, tunnels, 

hill slope stabilization, rock bolting, ground improvement, etc. as per the 

http://www.nhidcl.com/
http://www.nhidcl.com/
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prescribed format. Also the scope of services rendered by the firm should be 

clearly indicated in the certificate obtained from the client. The information given 

in INFRACON shall also be considered as part of Technical Proposal and shall be 

evaluated accordingly. The Consultants are therefore advised to see the evaluation 

criteria carefully for Technical Proposal and select the Projects based on their 

experience. The projects without/incomplete uploaded certificate shall not be 

considered.  

 

(iii) Firm’s turnover for the last 5 years: The information in this regard shall be 

obtained through INFRACON in regard to the turnover of the applicant firm(s) for 

the last five years beginning with the last financial year. INFRACON must have an 

uploaded certificate from Chartered Accountant in support of Firm’s Turnover. 

 

(iv) Document fee: The fee for the document amounting to Rs. 5,000 (Rupees Five 

Thousand  only)  in  the  form  of  Demand  Draft  favoring  “National Highways 

& Infrastructure Development Corporation Ltd.’’  payable at New Delhi must be 

furnished in a separate envelope while submitting the proposal. 

 

(v) Bid Security: Bank Guarantee /Demand Draft / Banker’s Cheque in support of bid 

security for an amount specified in Data Sheet and having validity for a minimum 

period of 150 days (i.e. 30 days beyond the validity of the bid), from the last date 

of submission of proposals in the Form E4.        

 

(vi) Power of Attorney on a stamp paper of Rs.100 and duly notarized authorizing to 

submit the proposal 

 

(vii) In case a Joint Venture/Association of firms, the proposal  shall  be accompanied 

by a certified copy of legally binding Memorandum of Understanding (MOU) on   

a stamp paper of Rs.100, signed by all firms to the joint venture/Association as 

detailed at para 1.8.2 above 

 

3.1.2 The minimum essential requirement in respect of eligibility has been indicated in the data 

sheet, the proposal found deficient in any respect of these requirements will not be 

considered for further evaluation. 

 

3.2 Technical Proposal 

 

3.2.1 You are expected to examine all terms and instructions included in the Documents. Failure 

to provide all requested information will be at your own risk and may result in rejection of 

your proposal. 

3.2.2 During preparation of the technical proposal, you must give particular attention to the 

following: 

 

Total assignment period is as indicated in the enclosed TOR. A manning schedule in 

respect of requirement of key personnel is also furnished in the TOR which shall be the 

basis of the financial proposal. You shall make your own assessment of support personnel 

both technical and administrative to undertake the assignment. Additional support and 
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administrative staff need to be provided for timely completion of the project within the total 

estimated cost. It is stressed that the time period for the assignment indicated in the TOR 

should be strictly adhered to. 

 

3.2.3 The technical proposal shall be submitted strictly in the Formats given in Appendix- III 

and shall comprise of following documents: 

 

i) Forwarding letter for Technical proposal duly signed by the authorized person on 

behalf of the bidder, Form- E-1 & T-1. 

 

ii) Deleted 

 

iii) Firm’s references - Relevant Services carried out in the last seven years to be extracted 

from the details uploaded on Infracon. The projects uploaded without experience 

certificate shall be excluded while determining final technical score   

 

iv) Site Appreciation: limited to four A4 size pages in 1.5 space and 12 font including 

photographs, if any (Form-T-4). 

 

v) Comments on Terms of Reference: limited to two A4 size pages in 1.5 space and 12 

font (Form-T-5).  

 

vi) The composition of the proposed Team (to be submitted through INFRACON) and 

Task Assignment to individual personnel: Maximum three pages (Form-T-6). 

 

vii) Proposed methodology for the execution of the services illustrated with bar charts of 

activities, including any change proposed in the methodology of services indicated in 

the TOR, and procedure for quality assurance: Maximum 4 pages (Form-T-7). 

 

viii) The proposal should clearly identify and mention the details of Material Testing lab 

facilities to be used by the Consultants for the project (Form-T-8). In this connection, 

the proposals of the Consultants to use in-house lab facilities up to a distance of 

maximum 400 km from the project site being feasible would be accepted. For all other 

cases suitable nearby material Testing Laboratory shall be proposed before Contract 

Agreement is executed. 

 

ix) The proposal shall indicate as to whether the firm is having the facilities for carrying 

out the following field activities or these are proposed to be outsourced to specialized 

agencies in the Form- T-9. 

 

a) Topographic Survey 

 b) Pavement Investigation 

 c) Geo-technical Investigation 

 

In case the consultant envisages outsourcing any or all of the above services to the expert 

agencies, the details of the same indicating the arrangement made with the agencies 

need to be furnished. These agencies would however, be subject to approval of the client 
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to ensure quality input by such agencies during technical negotiation before award of 

the work. For out-sourced services, proposed firms/consultants should have such 

experience on similar projects 

 

x) Details of office equipment and software owned by the firm in Form-T10 

 

xi) CVs of Key Personnel to be submitted only through INFRACON. 

 

3.2.4 CVs of Key Persons: 

 

i)   The CVs of the key personnel would have to be submitted through INFRACON. It may 

please be ensured that information is correct. If at any stage information is found 

incorrect an action including termination and debarment of the personnel and the 

Firm from future NHIDCL/ Ministry projects upto 3 years may be taken by 

NHIDCL.  Such submissions would also make the concerned key personnel liable 

for criminal action, as deemed fit. 

 

ii.  The minimum requirements of Qualification and Experience of all key personnel are 

listed in Enclosure-II of TOR. CV of a person who does not meet the minimum 

experience requirement as given at Enclosure-II of TOR shall be evaluated and the 

marks obtained shall be taken into consideration during evaluation of Technical 

Proposal (except Team leader). However if a firm with such key personnel is 

declared the “most preferred bidder” for a particular package , such key personnel 

should be replaced at the time of Contract Negotiations with a person meeting 

requirements of Qualification and Experience as given at enclosure-II of TOR and 

whose CV secures 75 % marks and above. If a proposed key personnel does not 

possess the minimum (essential) educational qualification as given at enclosure-II 

of TOR, Zero marks shall be assigned to such CV. The CV of the proposed Team 

Leader should score at least 75 % marks otherwise the entire proposal shall be 

considered to have failed in the evaluation of Technical Proposals and shall not 

be considered for opening  of Financial Proposals. 

 

iii. Team Leader cum Senior Highway Engineer, Highway cum Pavement Engineer, 

Senior Bridge Engineer, Material cum Geo-technical engineer cum geologist and 

Senior Survey Engineer should be available from beginning of the project. 3 Key 

Personnel namely Environmental Specialist, Quantity Surveyor / Documentation 

Expert and Traffic and Safety Expert are allowed to be deployed/proposed in 2 

teams at a time. If same CV is submitted by two or more firms, zero marks shall be 

given for such CV for all the firms. 

iv. The availability of key personnel must be ensured for the duration of the project as per 

proposed work programme. If a firm claims that a key personnel proposed by them is a 

permanent  employee of the firm ( the personnel should have worked in  the firm 

continuously for a period of at least 1 year) , a certificate to the effect along with pay 

slips are required to be submitted at the time of negotiation. 

 

v. The age limit for key personnel is 70 years as on the date of bid submission except for 

Senior Survey Engineer in which case the age limit is 65 years. The proof of    age and 
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qualification of the key personnel must be furnished in the technical proposal. 

 

vi. An undertaking from the key personnel must be furnished in the form FormT-11 that 

he/she will be available for entire duration of the project assignment and will not 

engage himself/herself in any other assignment during the currency of his/her 

assignment on the project. After the award of work, in case of non-availability of key 

personnel in spite of his/her declaration, he/she shall be debarred for a period of two 

years for all projects of NHIDCL.   

 

vii. Age limit for supporting staff to be deployed on project is 65 years as on the date of bid 

submission. 

 

viii. A good working knowledge of English Language is essential for key professional staff 

on this assignment. Study reports must be in English Language. 

 

ix. Photo, contact address and phone/mobile number of key personnel should be furnished 

in the CV (as available on INFRACON). 

 

x. Availability of few key personnel engaged for preparation of Detailed Project Report 

for the envisaged project may be ensured during first 3 to 4 months after start of the civil 

work at site during the period of survey and review of DPR by the Supervision 

consultant/Authority Engineer. For this purpose, payment shall be made as per actual 

site deployment of the key personnel at the man month rates quoted by the firm in their 

financial proposal. 

 

xi. It may please be noted that in case the requirement of the ‘Experience’ of the 

firm/consortium as mentioned in the “Proof of Eligibility’ is met by any foreign 

company, their real involvement for the intended project shall be mandatory. This can 

be achieved either by including certain man-months input of key experts belonging to 

the parent foreign company, or by submitting at least the draft feasibility report and draft 

DPR duly reviewed by the parent firm and their paying visit to the site and interacting 

with NHIDCL. In case of key personnel proposed by the foreign company, they should be 

on its pay roll for at least last six months (from the date    of submission). 

xii. In case a firm is proposing key personnel from educational/research institutions,  a 

‘No Objection Certificate’ from the concerned institution should be enclosed with 

the CV of the proposed key personnel committing his services for the instant project. 

 

xiii)  Deleted. 

 

3.2.5 The technical proposal must not include any financial information. 

 

 

3.3 Financial Proposal 

 

3.3.1 The Financial proposal should include the costs associated with the assignment. These shall 

normally cover: remuneration for staff (foreign and local, in the field, office etc), 
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accommodation, transportation, equipment, printing of documents, surveys, geotechnical 

investigations etc. This cost should be broken down into foreign and local costs. Your 

financial proposal should be prepared strictly using, the formats attached in  Appendix    – 

IV. Your financial proposal should clearly indicate the amount asked for by you without 

any assumptions of conditions attached to such amounts. Conditional offer or the proposal 

not furnished in the format attached in Appendix-IV shall be considered non- responsive 

and is liable to be rejected.  

 

3.3.2 The financial proposal shall take into account all types of the tax liabilities and cost of 

insurance specified in the Data Sheet. 

 

3.3.3 Costs shall be expressed in Indian Rupees in case of domestic as well as for foreign 

Consultant. The payments shall be made in Indian Rupees by the NHIDCL and the 

Consultant themselves would be required to obtain foreign currency to the extent quoted 

and accepted by NHIDCL. Rate for foreign exchange for payment shall be at the rate 

established by RBI applicable at the time of making each payment installment on items 

involving actual transaction in foreign currency. No compensation done to fluctuation of 

currency exchange rate shall be made.  

 

3.3.4 Consultants are required to charge only rental of equipments/ software(s) use so as to 

economize in their financial bid. 

 

4 Submission of Proposals 

 

4.1 The Applicants shall submit the Proof of Eligibility and Technical Proposal using 

INFRACON and shall apply for a particular package with one team.  

Financial proposal for each package are to be submitted separately. Financial 

proposal are only to be submitted online and no hard copy of the financial proposal 

should be submitted. 

 

4.2 You must submit original proposal as indicated in the Data Sheet. “Proof of Eligibility” in 

original and hard bound should be enclosed in an envelope which should be marked as 

“Part-I – Proof of Eligibility”. Similarly, “Technical Proposal” in original and hard bound 

should be enclosed in an envelope which should be marked as “Part-II – Technical 

Proposal”  The proposal will be sealed in an outer envelope which will bear   the  address  

and  information  indicated  in  the  Data  Sheet  and shall   be   submitted   to 

NHIDCL on or before the deadline for submission of bids.  The envelope must be clearly 

marked: 

 

Envelope containing above mentioned documents shall be submitted to NHIDCL on or 

before the deadline for submission of bids. The envelope must be clearly marked:  

 

Consultancy Package No. ……….. Project Name ………………………….. 

 

Do not open, except in presence of the evaluation committee 

 

4.2.1 This outer envelope will contain three separate envelopes. The first envelope containing 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

13 

 

“Proof of Eligibility” (which should be clearly marked), the second envelope containing 

“Technical Proposal” (which should be clearly marked) and the third envelope containing a 

demand draft of Rs. 5,000/- (cost of RFP), Bid Security of required amount and validity as 

mentioned in the RFP.  

 

4.2.2 The proposal must be prepared in indelible ink and must be signed by the authorized 

representative of the consultants. The letter of authorization must be confirmed by a written 

power of attorney accompanying the proposals. All pages of the Proof of Eligibility and 

Technical Proposal must be initialed by the person or persons signing the proposal. 

 

4.3 The proposal must contain no interlineations or overwriting except as necessary to correct 

errors made by the Consultants themselves, in which cases such corrections must be 

initialed by the person or persons signing the proposal. 

 

4.4 Deleted 

 

4.5 Your proposal must be valid for the number of days stated in the Data Sheet from the 

closing date of submission of proposal. The validity of proposal may be extended by mutual 

consent of the respective bidder and NHIDCL.  

5 Proposal Evaluation 

 

5.1 The proposals would be evaluated by a Committee constituted by NHIDCL. A three- stage 

procedure will be adopted in evaluating the proposal. In the first stage- Proof of Eligibility, 

it will be examined as to whether: 

 

i)  The proposal is accompanied by Document fee 

ii) The Proposal is accompanied by Bid Security of required value and of validity equal or 

more than the minimum required validity 

iii) The firms(s) have required experience 

iv) The firms(s) have required turnover 

v) The documents are properly signed by the authorized signatories and whether the 

proposal contains proper POA as mentioned at para 1.8.1 above 

vi) The proposals have been received on or before the dead line of submission. 

vii) In case a Joint Venture/Association of firms, the proposal shall be accompanied by a 

certified copy of legally binding Memorandum of Understanding (MOU) on a stamp 

paper of Rs.100, signed by all firms to the joint venture/Association as detailed at para 

     1.8.2 above 

 

In case answers to any of the above items is ‘No’ the bid shall be declared as non- 

responsive and shall not be evaluated further. 

 

A Consultant satisfying the minimum Eligibility Criteria as mentioned in the Data sheet 

and who had submitted the above mentioned documents shall be declared “pass” in Proof 

of Eligibility and the Technical Proposals of only those consultants shall be opened and 
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evaluated further. 

 

5.2 In the second stage the Technical proposal shall be evaluated as per the detailed  evaluation 

criteria given in Data Sheet. 

 

A proposal securing 75 points shall be declared pass in the evaluation of Technical Proposal 

.The technical proposal should score at least 75 points out of 100 to be considered for 

financial evaluation. The CV of the proposed Team Leader    should score at least 75 

% marks otherwise the entire proposal shall be considered to have failed in the 

evaluation of Technical Proposals and shall not be considered for opening of Financial 

Proposals. 

 

5.3 Evaluation of Financial Proposal 

 

5.3.1 In case for a particular package, only one firm is eligible for opening of Financial Proposals, 

the Financial Proposal shall not be opened, the bids for that package shall be cancelled and 

NHIDCL shall invite fresh bids for this package. For financial evaluation, total cost of 

financial proposal excluding GST shall be considered. GST(as applicable) shall be payable 

extra. The consultant may hence submit the financial proposal after duly taking into 

account any input tax credit available under the GST law.   

5.3.2 The evaluation committee will determine whether the financial proposals are complete (i.e. 

whether they have included cost of all items of the corresponding proposals ; if not, then 

their cost will be considered as NIL but the consultant shall however be required to carry 

out such obligations without any compensation. In case, if client feels that the work cannot 

be carried out within overall cost of financial proposal, the proposal can be rejected. The 

client shall correct any computational errors and correct prices in various currencies to the 

single currency specified in Data Sheet. The evaluation shall exclude those taxes, duties, 

fees, levies and other charges imposed under the applicable law & applied to foreign 

components/ resident consultants. 

 

5.3.3 For a package, the procedure as mentioned at Clauses 5.3.4, 5.4 and, 5.5 as mentioned 

below shall be followed for determining the “most preferred bidder (H-1 bidder)”. 

5.3.4 The lowest financial proposal (FM) will be given a financial score (SF) of 100 points. The 

financial scores of other proposals will be computed as follows: 

 

SF = 100xFM/F 

(SF = Financial Score, FM= Amount of lowest bid, F= Amount of financial proposal 

converted in the common currency) 

 

5.4 Combined evaluation of Technical and Financial Proposals. Proposals will finally be 

ranked according to their combined technical (ST) and Financial (SF) scores using the 

weights indicated in the Data Sheet: 
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S= STxT + SFxf 

Where, 

S= Combined Score, 

ST= Technical Score out of 100 

SF=  Financial Score out of 100 

 

T and f are values of weightage for technical and financial proposals respectively as  

given in the Data Sheet. 

 

5.5 For a particular package, a Consultant with a “particular Team” having the maximum 

Combined score (S) shall be declared as the most preferred bidder (H-1). 

 

5.6 Deleted.  

 

 

6 Negotiations 

 

6.1 Prior to the expiration period of proposal validity, the Client will notify the most  preferred 

Consultant/Bidder i.e. the highest ranking consultant in writing by registered letter, e-mail, 

or facsimile and invite him to negotiate the Contract. 

 

6.2 Before the start of negotiations, the most preferred Consultant/Bidder (H-1) shall be 

asked  to  give  justification  for the  cost  quoted  by  them to  the  full satisfaction  of 

NHIDCL 

 

Each key personnel of the preferred consultant shall be called for interview in person or 

by video conferencing at the time of negotiation at the cost of consultant before the award 

of work. 

 

6.3 Negotiations normally take two to three days. The aim is to reach agreement on all points 

and initial a draft contract by the conclusion of Negotiations. 

 

6.4 Negotiations will commence with confirmation of firm’s experience through original 

experience certificates, discussion on technical proposal, the proposed methodology 

(work plan), staffing and any suggestions made to improve the TOR, the staffing and 

bar charts, which will indicate activities, periods in the field and in the home office, 

staff months, logistics and reporting. The financial proposal is subject to rationalization. 

Special attention will be paid to optimize the required outputs from the Consultants within 

the available budget and to define clearly the inputs required from the Client to ensure 

satisfactory implementation of the Assignment. 

 

6.5 Changes agreed upon will then be reflected in the financial proposal using proposed unit 

rates. 

 

6.6 Having selected Consultants, among other things, on the basis of an evaluation of proposed 

key professional staff, the Client expects to negotiate, within the proposal validity period, a 

contract on the basis of the staff named in the proposal and, prior to contract negotiations, 
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will require assurances that the staff will be actually available. The Client may ask to give 

a replacement for the key professional who has scored less than 75% marks by a 

person of at least 75% score. No reduction in remuneration would be made on account 

of above change. 

 

The Client will not consider substitutions during contract negotiations except in cases of 

incapacity of key personnel for reasons of health. Similarly, after award of contract the 

Client expects all of the proposed key personnel to be available during implementation of 

the contract. The client will not consider substitutions during contract negotiations/ contract 

implementation except under exceptional circumstances. For the reason other than death/ 

extreme medical ground, where replacement is proposed by the Consultant due to non 

availability of the originally proposed key personnel or in cases where replacement has 

become necessary as a key personnel proposed by the Consultant has been found to be 

unsuitable for the project by NHIDCL during contract negotiations / contract 

implementation , the following shall apply (i) for total replacement upto 33% of key 

personnel, remuneration shall be reduced by 5% (ii) for total replacement between 

33% to 50%, remuneration shall be reduced by 10% (iii) for total replacement beyond 

50% and 66% remuneration shall be reduced by 15% (iv) for total replacement beyond 

66% of the total key personnel, the Client may initiate action for debarment of such 

consultant for future projects of NHIDCL for a period of 6 months to 24 months. If for 

any reason beyond the reasonable control of the consultants, it becomes necessary to 

replace any of the personnel, the consultants shall forthwith provide as a replacement 

a person of equivalent or better qualification and experience. 

 

6.7 The negotiations will be concluded with a review of the draft Contract Agreement attached 

at Appendix-V. The Client and the Consultants will finalize the contract to conclude 

negotiations. 

 

6.8 If a Consultant fails to conclude the negotiations with NHIDCL or in case a consultant 

withdraws without starting / completing the negotiations with NHIDCL, it shall attract 

penalty – encashment of Bid Security submitted by the Consultant. 

 

7 Performance Security 

 

The consultant will furnish within 15 days of the issue of Letter of Award (LOA), an 

unconditional Bank Guarantee from a Nationalised Bank, IDBI or ICICI/ICICI 

Bank/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI 

having a net worth of not less than 500 crore as per latest Annual Report of the Bank. In 

the case of a Foreign Bank (issued by a Branch in India) the net  worth in respect of  

Indian  operations  shall  only be  taken into account. In  case  of  Foreign  Bank, the BG 

issued by Foreign Bank should be counter guaranteed by any Nationalised Bank in India. 

In case of JV, the BG shall be furnished on behalf of the JV or by the lead member of the 

JVs for an amount equivalent to 10 % of the total contract value to be received by him 

towards Performance Security valid for a period of three years beyond the date of 

completion of services, or end of civil works contract, whichever earlier. The Bank 

Guarantee will be released by NHIDCL upon expiry of 3 years beyond the date of 

completion of services, or end of civil works contract, whichever earlier, provided 
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rectification of errors if any, found during implementation of the contract for civil 

work and satisfactory report by NHIDCL in this regard is issued. If a Consultant fails 

to submit the Performance Security (as specified above), it shall attract penalty – 

encashment of Bid Security submitted by the Consultant. 

 

8. Penalty 

 

The consultant will indemnify for any direct loss or damage that accrue due to deficiency 
in services in carrying out Detailed Project Report. Penalty shall be imposed on the 
consultants for poor performance/deficiency in service as expected from the    consultant 

and as stated in General Conditions of Contract. 

 

9. Award of Contract 

 

After successful Negotiations with the selected Consultant the Client shall issue letter of 
award and ask the Consultant to provide Performance Security as in Para 7 above. If 
negotiations (as per para 6 above) fail or the selected Consultant fail to provide performance 
security within the prescribed time or the Consultant fail to sign the Contract Agreement 

within prescribed time the Client may invite the 2
nd highest ranking bidder Consultant for 

Contract negotiations and follow the procedure outlined in Para 6, 9 and 10 of this Letter 
of Invitation. The preferred bidder shall obtain sanction from the NHIDCL before 
commencing the obligations referred at Stage – 4 (Para 10.7) of TOR, in case NHIDCL 
decides to culminate the DPR preparation work at Feasibility Stage (Ref. Clause 2.6 of 
TOR) the payment shall be payable as per payment schedule upto that stage only. 

 

10. Signing of Contract Agreement 

 

After having received the performance security and verified it, the Client shall invite the 

selected bidder for signing of Contract Agreement on a date and time convenient to both 

parties within 15 days of receipt of valid Performance Security. 

 

11. The Client shall keep the bidders informed during the entire bidding process and shall  

host the following information on its website: 

i) Notice Inviting Tender (NIT) 

ii) Request For Proposal (RFP) 

iii) Replies to pre-bid queries, if any 

iv) Amendments / corrigendum to RFP 

v) List of bidders who submitted the bids up to the deadline of submission 

vi) List of bidders who did not pass the Eligibility Requirements, stating the broad  

deficiencies 

vii) List of bidders who did not pass the Technical Evaluation stating the reasons. 

viii) List of bidders along with the technical score, who qualified for opening the financial bid 

ix) Final Score of qualified bidders 

x) Name of the bidders who is awarded the Contract 

 

12. Confirmation 
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We would appreciate you informing us by facsimile/e-mail whether or not you will 

submit a proposal. 

 

Thanking you. 

Yours sincerely, 

 

 

(M. S. Deol) 

                                         General Manager(Technical) 

National Highway & Infrastructure 

Development Corporation Ltd. 

PTI Building, 3rd Floor, 

4, Parliament street, 

New Delhi-110001 

Encl. as above 
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Annex-1 

 

Details of the stretch proposed for DPR preparation 

 

“Consultancy Services for Carrying out Feasibility Study, Preparation of Detailed Project Report and 

providing pre-construction services in respect of Kedima-Tabufii-Besho-Karong  road  (66 km) in 

the state of Manipur and Nagaland. 

 

 

 

S. 

No

. 

NH 

No. 

 

Section 

 

Stat

e 

Tentative 

Length 

(in km) 

 

Package 

No. 

1 2 3 4 5 6 

1) 1  Kedima-Tabufii-Besho-Karong Manipur / 

Nagaland 

66 NHIDCL/DP

R/Karong-

Kedima/Mani

pur/2018 
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Annex-II 

Deleted 
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DATA SHEET 

 

I (References to corresponding paragraphs of LOI are mentioned alongside) 
1. The Name of the Assignment and description of project as mentioned in    Annex-I 

(Ref. Para 1.1) 

 
(The Name of project and Package No. should be indicated in the format given in the technical 

proposal) 

 

2. The name of the Client is : Managing Director  

National Highways & Infrastructure Development 

Corporation Ltd. 

PTI Building, 3rd Floor, 

4, Parliament Street, New Delhi-110001 

 

3. Duration  of the Project – 8 months for the Package 

 

 

4. Date, Time and Venue of Pre Bid Meeting 

 

             Date:        18.10.2018 

 Time:         1500 hours 

             Venue: National Highways & Infrastructure Development 

              Corporation Ltd. PTI Building, 3rd Floor, 

                        4, Parliament Street, New Delhi-110001 (Ref. Para 1.9) 

 

5. The Documents are: 

i. Appendix-I: Terms of Reference (TOR) 

ii) Appendix-II Formats for Proof of Eligibility 

iii. Appendix-III: Formats for Technical Proposal 

iv. Appendix-IV: Formats for Financial Proposal 

v. Appendix-V: Detailed Evaluation Criteria  

vi. Appendix –VI:   Draft Contract Agreement 

(Ref. Para 2.1) 

6. Bid Security: Rs 2.0 Lakhs (Ref Para 1.10) 

 

7. Tax and Insurance (Ref. Para 3.3.2) 

 

(i). The Consultants and their personnel shall pay all taxes (including GST), custom duties, 

fees, levies and other impositions levied under the laws prevailing seven days before 

the last date of submission of the bids. The effects of any increase / decrease of any 

type of taxes levied by the Government shall be borne by the Client / Consultant, as 

appropriate. 
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(ii). Limitations of the Consultant’s Liability towards the Client shall be as per Clause 3.4 of 

Draft Contract Agreement 

 

(iii). The risk and coverage shall be as per Clause 3.5 of Draft Contract Agreement. 

 

8. The number of copies of the proposal required to be submitted: 1 no. (ref. para 4.1) 

 

9. The address is ---(Ref. para 4.2) 

M. S. Deol,   

General Manager(Tech)  

National Highways and Infrastructure Development 

 Corporation ltd.        

4 Parliament Street, New Delhi- 110001                         

Tel: 011-23461629        

E-mail: gmt2@nhidcl.com 

             mohen.sd@gov.in 

 

The envelopes must be clearly marked: 

 

i. Original Proposal; 

ii. Documents in proof of eligibility and technical proposal as appropriate; and, 

iii. Do not open, except in presence of the evaluation committee on the outer envelope. 

iv. Consultancy Package No. :---------- 

v. Project Name: ------------ 

vi. Name and Address of Consultant 

 

10. The due date, time and Address of bid submission are 

 

Date 05.11.2018 

Time 1500 Hrs 

                           Address  M. S. Deol 

                                                     General Manager(Tech)  

                                                     National Highways and Infrastructure Development 

                                                     Corporation ltd.    

                                                     4, Parliament Street, New Delhi- 110001          

                                                     Tel: 011-23461629 

                                                     E-mail: gmt2@nhidcl.com/ mohen.sd@gov.in 

                        Website: www.nhidcl.com 
(Ref. Para 4.4) 

 

11. Proposal Validity period (Number of days): 120 days (Ref. Para 4.5) 

 

12. Evaluation criteria: (Ref. Para 3 & 5) 

 

12.1 First stage evaluation – eligibility requirement. (Ref. Para 3.1 & 5.1) 

Table-1: Minimum Eligibility Requirements 

mailto:gmtechnhidcl@gmail.com
mailto:gmtechnhidcl@gmail.com
http://www.nhidcl.com/
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S.No. Minimum experience  and performance  of 

Preparation of DPR of Highways / Bridges in 

the last 7 years(NH/SH/Equivalent) (for past 

performance attach undertaking for any 

litigation history/ and arbitration). 

Annual average turnover 

1 A Firm applying for a package should have 

Experience of preparation of Detailed Project 

Report of two/four/six lane / Feasibility of Two/ 

four/ six lane projects of aggregate length equal to 

the indicative length of the package. Firm should 

have also prepared DPR for at least one project of 

2/4/6laning of minimum 40% of the indicative 

length of the package or Feasibility Study of 

two/four/six laning of minimum 60% of the 

indicative length of the package  

 

 

Annual average turnover for 

last 3 years of the firm should be 

equal to or more than Rs.5.00 

Crores. 

Note: 1. The experience of a firm in preparation of DPR for a private    

concessionaire/contractor shall not be considered. 

             2.  The indicative length is mentioned under Appendix-V. 

 

 

i) The sole applicant shall fulfill all the requirements given in Table-1. 

 

(ii) In case of JV, the Lead Partner should fulfill at least 75% of all eligibility requirements and 

the   other   partner   shall   fulfill   at   least   50%   of all   eligibility requirements. 

 

(iii) If the applicant firm has / have prepared the DPR/FS projects solely on its own, 

100%weightage shall be given. If the applicant firm has prepared the DPR/FS projects as a 

lead partner in a JV, 75% weightage shall be given. If the applicant firm have prepared the 

DPR projects as the other partner (not lead partner) in a JV 50% weightage shall be given. If 

the applicant firm have prepared the DPR/FS projects as an   associate, 25% weightage shall 

be given. 
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12.2 Second stage technical evaluation (Refer 5.2) 

 

 

S.No. Description Points 

1 Firm's relevant experience in last 7 years 25 

2 Adequacy of approach and methodology 5 

3 
Material testing, survey & investigation, equipment and 

software proposed to be used 
20 

4 
Qualification and relevant experience of the proposed 

key personnel 
50 

 Total 100 

 

Further break-up of each criteria has been detailed out below: 

 

A. Firm's relevant experience in last 7 years 

 

For standard highways, the following is the break-up: 

S.No Description Maximum 

Points 

Sub- 

Points 

1 Specific experience of the DPR consultancy related 

to the assignment for eligibility 

15  

1.1 Aggregate Length of DPR / Feasibility study of 2/4/ 

6 lane projects 

7.5  

1.1.1 More than the indicative Length of the package applied 

for 

 5.5 

1.1.2 More than 2 times the indicative length of the package 

applied for 

 6.5 

1.1.3 More than 3 times the indicative length of the package 

applied for 

 7.5 

1.2 DPR for 2/4/6 laning projects each equal to or more 

than 40 % of indicative length of a package applied 

for (or Feasibility Study for 2/4/6 laning projects 

each equal to or more than 60 % of indicative length 

of a package applied for) 

7.5  
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1.2.1 1 project  5.5 

1.2.2 2 projects  6.5 

S.No Description Maximum 

Points 

Sub- 

Points 

1.2.3 3 or more projects  7.5 

2 DPR of Bridge having length more than 200 m 5 
 

2.1 1 bridge 
 

2 

2.2 2 bridges  3 

2.3 3 bridges  4 

2.4 4 or more bridges  5 

3 Specific experience of firms in terms of turnover 5 
 

3.1 Firm’s  Average Turnover of last 5 years >= 10 crore 
 

5 

3.2 Firm Average Turnover of last 5 years  > = 5 crore but 

< 10 crore 

 4 

3.3 Firm Average Turnover of last 5 years < 5 crore 
 

0 

 

For special projects such as special bridges, tunnels and expressways that require specialized 
capabilities and skill sets, the following is the break-up: 

 

S.No Description Maximum 

Points 

Sub- 

Points 

1 Specific experience of the DPR consultancy related 

to the assignment for eligibility 

12 
 

1.1 Aggregate Length of DPR / Feasibility study of 2/4/ 

6 lane projects 

6 
 

1.1.1 More than the indicative Length of the package applied 

for 

 
4 
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1.1.2 More than 2 times the indicative length of the package 

applied for 

 
5 

1.1.3 More than 3 times the indicative length of the package 

applied for 

 
6 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

27 

 

S.No Description Maximum 

Points 

Sub- 

Points 

1.2 DPR for 2/4/6 laning projects each equal to or more 

than 40 % of indicative length of a package applied 

for (or Feasibility Study for 2/4/6 laning projects 

each equal to or more than 60 % of indicative length 

of a package applied for) 

6 
 

1.2.1 1 project  4 

1.2.2 2 projects  5 

1.2.3 3 or more projects  6 

2 DPR of Bridge having length more than 200 m 4 
 

2.1 1 bridge  1 

2.2 2 bridges  2 

2.3 3 bridges 
 

3 

2.4 4 or more bridges  4 

3 Specific experience of firms in terms of turnover 4 
 

3.1 Firm’s  Average Turnover of last 5 years >= 10 crore  4 

3.2 Firm Average Turnover of last 5 years  > = 5 crore but 

< 10 crore 

 3 

3.3 Firm Average Turnover of last 5 years < 5 crore  0 

4 DPR for special category projects (Special bridges/ 

tunnels or expressways, whichever applicable). It is 

to be noted that either 4.1 or 4.2 shall be applicable, 

and not both. 

5 
 

4.1 DPR of number of special bridges/ tunnels (if 

applicable) 

5 
 

4.1.1 1 project  1 
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4.1.2 2 projects  2 
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Note: In case feasibility study is a part of DPR services the experience shall be counted in DPR 
only. In case bridge is included as part of DPR of highway the experience will be (1) and (2) 

B. Adequacy of approach and methodology 

 

 

S.No Description Points 

1 Site appreciation 2 

2 Comments on TOR 1 

3 Team composition and task assignment 1 

4 Methodology 1 

 Total 5 

 

C. Material testing, survey and investigation, equipment and software proposed to be 
used 

 

S.No Description Maximum 

Points 

Sub- 

Points 

1 Availability of in-house material testing facility 2 
 

1.1 Available 
 

2 

S.No Description Maximum 

Points 

Sub- 

Points 

4.1.3 3 projects 
 

3 

4.1.4 4 projects  4 

4.1.5 5 or more projects 
 

5 

4.2 Aggregate length of DPR/ Feasibility study for 

expressways 

5 
 

4.2.1 Upto 50km 
 

2 

4.2.2 50km to 100km  3 

4.2.3 100km to 150km  4 

4.2.4 More than 150 km  5 
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1.2 Outsourced 
 

1 
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S.No Description Maximum 

Points 

Sub- 

Points 

1.3 Not Available  0 

2 Field Investigation Facilities 3  

2.1 Available 
 

3 

2.2 Outsourced  1.5 

2.3 Not Available  0 

3 Office Equipment and Software 3 
 

3.1 Available  3 

3.2 Outsourced 
 

1.5 

3.3 Not Available  0 

4 Experience in LiDAR or equivalent technology for 

topographic survey 

4  

4.1 1 project 
 

1 

4.2 2 projects  2 

4.3 3 projects  3 

4.4 4 or more projects  4 

5 Experience in using GPR and Induction Locator or 

equivalent technologies for detection of sub-surface 

utilities 

4 
 

5.1 1 project 
 

1 

5.2 2 projects  2 

5.3 3 projects  3 

5.4 4 or more projects  4 

6 Experience in digitization of cadastral maps for 

land acquisition 

4  
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S.No Description Maximum 

Points 

Sub- 

Points 

6.1 1 project  1 

6.2 2 projects  2 

6.3 3 projects 
 

3 

6.4 4 or more projects  4 

 

D. Qualification and relevant experience of the proposed key personnel 

 

     The manpower is proposed as below: 

 

S.No Key personnel Points 

1 Team Leader- Senior  Highway Engineer 10 

2 Senior  Bridge Engineer 7 

3 Highway cum Pavement Engineer 7 

4 Material-cum-Geo-technical Engineer- Geologist 7 

5 Traffic and Safety Expert 6 

6 Senior Survey Engineer 5 

7 Environment Specialist 5 

8 Quantity Surveyor/Documentation Expert 3 

 Total 50 

 

The number of points assigned during the evaluation of qualification and competence of key 
staff are as given below: 

 

S.No Description Maximum 

Points 

Sub- 

Points 

1 General Qualification 25 
 

1.1 Essential education qualification 
 

20 

1.2 Desirable education qualification 
 

5 

2 Relevant experience and adequacy for the project 65 
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2.1 Total professional experience 
 

14 

(max) 
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S.No Description Maximum 

Points 

Sub- 

Points 

2.1 Experience in Highway Projects 

(Bridge Projects for Senior Bridge 

Engineer ) 

 23 

(max) 

2.2 Experience in Similar Capacity 
 

28 

(max) 

3 Employment with the Firm 10 
 

3.1 Less than 1 year  0 

3.2 1 year to 2 years  5 

3.3 > 2 years  10 

 

 

 

12.3 Detailed evaluation criteria which is to be used for evaluation    of technical bids 

is as indicated at Appendix-V. 

 

The Consultant should carryout self-evaluation based on the evaluation criteria at 

Appendix-V. While submitting the self-evaluation along with bid, Consultant shall 

make references to the documents submitted in their proposal which have been 

relied upon in self-evaluation 

Result of technical evaluation shall be made available on the website giving 

opportunity to the bidders to respond within 7 days in case they have any objection 

 

12.4 Third stage – Evaluation of Financial proposal 

 

Financial Proposals of all Qualified Consultants in accordance with clause 5.2 and 5.3 of 

Letter of Invitation shall be opened. 

The consultancy services will be awarded to the consultant scoring highest marks in combined 

evaluation of Technical and Financial proposals in accordance with clause 1.3 and 5.4 hereof. 

The Factors are: 

The weight given to Technical Proposal (T) = 0.80 

The weight given to Financial Proposal (f) = 0.20 

 

13 The common currency is “Indian Rupee”. (Ref. Para 3.3.3) 
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Consultant have to quote in Rupees both for domestic Consultant as well as Foreign 

Consultants 
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FCommencement of Assignment (Date, Location): The Consultants shall commence the 

Services within fifteen days of the date of effectiveness of the contract at locations as required for 

the project stretch stated in TOR. (Ref. Para 1.2 of LOI and 2.3 of GCC/SC) 
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APPENDIX I 

 

 

TERMS OF REFERENCE (TOR) 

 

Consultancy Services for Carrying out Feasibility Study, Preparation of Detailed Project 

Report and providing pre-construction services in respect of Kedima-Tabufii-Besho-

Karong  road  (66 km) in the state of Manipur and Nagaland.
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Terms of Reference for Consultancy Services (TOR) 

 

1. General 

The NHIDCL has been  entrusted with the assignment of Consultancy Services for Carrying 
out Feasibility Study, Preparation of Detailed Project Report and providing pre-construction 

services in respect of Kedima-Tabufii-Besho-Karong  road  (66 km) in the state of 
Manipur and Nagaland. 

 

NHIDCLnow invites proposal from Technical consultants for carrying out detailed project 

report as per details given in Annexure-1. 

 

 

1.2 NHIDCL will be the employer and executing agency for the consultancy services and  the 

standards of output required from the appointed consultants are of international level both in 

terms of quality and adherence to the agreed time schedule. 

 

1.3 Ministry has recently awarded works of consultancy services for construction of ROBs for 

replacing level crossings in various states. In case a level crossing exists in a project reach, 

consultant is required to co-ordinate with those consultants and finalise the alignment & 

configuration of road accordingly. However, if the same is not covered in the above 

assignment of DPR/feasibility study awarded by Ministry, the consultant under this 

assignment shall be responsible for preparing DPR for such level crossings. 

 

 

2. Objective 

2.1 The main objective of the consultancy service is to establish the technical, economical, and 

financial viability of the project and prepare detailed project reports for rehabilitation and 

upgrading of the existing road to 2 lane with pawed shoulder configuration. 

 

2.2 The viability of the project shall be established taking into account the requirements with 

regard to rehabilitation, upgrading and improvement based on highway design, pavement 

design, provision of service roads wherever necessary, type of intersections, rehabilitation 

and widening of existing and/or construction of new bridges and structures, road safety 

features, quantities of various items of works and cost estimates and economic analysis. 

 

2.3 The Detailed Project Report would inter-alia include detailed highway design, design of 

pavement and overlay with options for flexible or rigid pavements, design of bridges and 

cross drainage structures and grade separated structures, design of service roads,  quantities 

of various items, detailed working drawings, detailed cost estimates, economic and financial 

viability analyses, environmental and social feasibility, social and environmental action 

plans as appropriate and documents required for tendering the project on commercial basis 

for international / local competitive bidding. 

 

2.4 The DPR consultant should ensure detailed project preparation incorporating aspects of 

value engineering, quality audit and safety audit requirement in design and implementation. 

2.5 The consultant should, along with Feasibility Report, clearly bring out through financial 
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analysis the preferred mode of implementation on which the Civil Works for the stretches 

are to be taken up. The consultant should also give cost estimates along with feasibility 

report/ detailed Project Report. 

 

2.6 If at feasibility stage, employer desire to conclude the contract, the contract will be 

terminated after payment up to that stage. 

 

3. Scope of Services 

3.1 As far as possible, the widening/improvement work to 2 lane with Pawed Shoulder shall be 

within  the  existing right of way avoiding land acquisition, except for locations having 

inadequate width and where provisions of short bypasses, service roads, alignment 

corrections, improvement of intersections are considered necessary and practicable and cost 

effective. However bypasses proposals should also be considered, wherever in urban areas, 

improvement to 2 lane with Pawed Shoulder of the existing road is not possible. The 

Consultant shall furnish land acquisition details as per revenue records/maps for further 

processing of land acquisition. Consultant shall also submit 3a, 3A and 3D draft notification 

for acquisition of land.  

 

3.2 The Consultant shall study the possible locations and design of toll plaza, if applicable    to 

the project. Wayside amenities required on tolled highway shall also be planned. The local 

and slow traffic may need segregation from the main traffic and provision of service roads 

and fencing may be considered, wherever necessary to improve efficiency and safety. 

 

3.3 The general scope of services is given in the sections that follow. However, the entire scope 

of services would, inter-alia, include the items mentioned in the Letter of Invitation and the 

TOR. The Consultant will also make suitable proposals for widening/improvement of the 

existing road and strengthening of the carriageways, as required at the appropriate time to 

maintain the level of service over the design period. The Consultants shall prepare 

documents for EPC/PPP contracts for each DPR assignment 

 

3.4 All ready to implement ‘good for construction’ drawings shall be prepared. 

 

3.5 Environmental Impact Assessment, Environmental Management Plan and Rehabilitation 

and Resettlement Studies shall be carried out by the Consultant meeting the requirements of 

the lending agencies like ADB/ World Bank/JICA, etc. 

 

3.6 Wherever required, consultant will liaise with concerned authorities and arrange all 

clarifications. Approval of all drawings including GAD and detail engineering drawings 

will be got done by the consultant from the Railways. However, if Railways require proof 

checking of the drawings prepared by the consultants, the same will be got done    by 

NHIDCL and payment to the proof consultant shall be made by NHIDCL directly. 

Consultant will also obtain final approval from Ministry of Environment and Forest for all 
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applicable clearances. Consultant will also obtain approval for estimates for shifting of 

utilities of all types from the concerned authorities and competent authority within MoRTH 

and its implementation agencies, as applicable. Consultant is also required to prepare all 

Land Acquisition papers (i.e. all necessary schedule and draft 3a, 3A, and 3D, 3G 

notification as per L.A. act) for acquisition of land either under NH Act or State Act. 

3.7 The DPR consultant may be required to prepare the Bid Documents, based on the 

feasibility report, due to exigency of the project for execution if desired by NHIDCL. 

 

3.8 Consultant shall obtain all types of necessary clearances required for implementation of the 

project on the ground from the concerned agencies. The client shall provide the necessary 

supporting letters and any official fees as per the demand note issued by such concerned 

agencies from whom the clearances are being sought to enable implementation. 

 

3.9 The consultant shall prepare separate documents for BoT as well as EPC contracts at 

Feasibility stage / DPR stage. The studies for financing options like BoT, Annuity, EPC 

will be undertaken in feasibility study stage. 

 

3.10 The consultant shall be guided in its assignment by the Model Concession/ Contract 

Agreements for PPP/ EPC projects, as applicable and the Manual of Specifications and 

Standards for two/ four/ six laning of highways published by IRC (IRC:SP:73 or 

IRC:SP:84 or IRC:SP:87, as applicable) (the "Manual") along with relevant IRC codes for 

design of long bridges. 

 

3.11 The consultant shall prepare the bid documents including required schedules (as mentioned 

above) as per EPC/ PPP documents. For that it is suggested that consultant should also go 

through the EPC/PPP documents of ministry before bidding the project. The Consultant 

shall assist the NHIDCL and it's Financial Consultant and the Legal Adviser by furnishing 

clarifications as required for the financial appraisal and legal scrutiny of the Project Highway 

and Bid Documents. 

 

3.12 Consultant shall be responsible for sharing the findings from the preparation stages during 

the bid process. During the bid process for a project, the consultant shall support the 

authority in responding to all technical queries, and shall ensure participation of senior 

team members of the consultant during all interaction with potential bidders including pre- 

bid conference, meetings, site visits etc. In addition, the consultant shall also support 

preparation of detailed responses to the written queries raised by the bidders. 

4. General 

4.1 Primary Tasks 

General Scope of Services shall cover but be not limited to the following major tasks 

(additional requirements for Preparation of Detailed Project Report for Hill Roads and 

Major Bridges are given in Supplement I and II respectively): 
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i. review of all available reports and published information about the project road 

and the project influence area; 

 

ii. Environmental and social impact assessment, including such as related  to  

cultural properties, natural habitants, involuntary resettlement etc. 

 

ii (a). Public consultation, including consultation with Communities located along the 

road, NGOs working in the area, other stake-holders and relevant Government 

departments at all the different stages of assignment (such as inception stage, 

feasibility stage, preliminary design stage and once final designs are concretized). 

 

iii. Detailed reconnaissance; 

 

iv. identification of possible improvements in the existing alignment and bypassing 

congested locations with alternatives, evaluation of different alternatives 

comparison on techno-economic and other considerations and recommendations 

regarding most appropriate option; 

 

v. traffic studies including traffic surveys and Axle load survey and demand 

forecasting for next thirty years; 

 

vi. Inventory and condition surveys for road; 

 

vii. Inventory and condition surveys for bridges, cross-drainage structures, other 

Structures, river Bank training/Protection works and drainage provisions; 

 

viii. Detailed topographic survey using mobile/ aerial LiDAR or equivalent technology 

 

ix. Pavement investigations; 

 

x. Sub-grade characteristics and strength: investigation of required sub-grade and 

sub-soil characteristics and strength for road and embankment design and sub  

soil investigation; 

 

xi. Identification of sources of construction materials; 

xii. Detailed design of road, its x-sections, horizontal and vertical alignment and 

design of embankment of height more than 6m and also in poor soil conditions and 

where density consideration require, even lesser height embankment. Detailed 

design of structures preparation of GAD and construction drawings and cross- 

drainage structures and underpasses etc. 
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xiii. Identification of the type and the design of intersections; 

 

xiv. Design of complete drainage system and disposal point for storm water 

 

xv. Value analysis / value engineering and project costing; 

 

xvi. Economic and financial analyses; 

 

xvii. Contract packaging and implementation schedule. 

 

xviii Strip plan indicating the scheme for carriageway widening, location of all  existing 

utility services (both over- and underground) and the scheme for their relocation, 

trees to be felled, transplanted and planted and land acquisition requirements 

including schedule for LA: reports documents and drawings arrangement of 

estimates for cutting/ transplanting of trees and shifting  of  utilities from the 

concerned department; 

 

xix To find out financial viability of project for implementation and suggest the 

preferred mode on which the project is to be taken up. 

 

xx. Preparation of detailed project report, cost estimate, approved for construction 

Drawings, rate analysis, detailed bill of quantities, bid documents for execution of 

civil works through budgeting resources. 

 

xxi. Design of toll plaza and identification of their numbers and location and office cum 

residential complex including working drawings 

 

xxii. Design of weighing stations, parking areas and rest areas. 

 

 

xxiii. Any other user oriented facility en-route toll facility. 

 

 

xxiv. Tie-in of on-going/sanctioned works of MORT&H/ NHAI/ other agencies. 

 

 

xxv. Preparation of social plans for the project affected people as per policy of the 

lending agencies/ Govt. of India R & R Policy. 

4.2 While carrying out the field studies, investigations and design, the development plans being 

implemented or proposed for future implementation by the local bodies, should be taken 

into account. Such aspect should be clearly brought out in the reports and drawings. 
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4.3 The consultant shall study the possible locations and design of toll plaza, wayside amenities 

required and arboriculture along the highway shall also be planned. 

4.4 The local and slow traffic may need segregation from the main traffic and provision of 

service roads and physical barrier including fencing may be considered, wherever necessary 

to improve efficiency and safety. 

 

4.5 Standards and Codes of Practices 

4.5.1 All activities related to field studies, design and documentation shall be done as per the 

latest guidelines/ circulars of MoRT&H and relevant publications of the Indian Roads 

Congress (IRC) and Bureau of Indian Standards (BIS). For aspects not covered by IRC and 

BIS, international standards practices, may be adopted. The Consultants, upon award of  the 

Contract, may finalize this in consultation with NHIDCL and reflect the same in the 

inception report. 

4.5.2 All notations, abbreviations and symbols used in the reports, documents and  drawings  shall 

be as per IRC:71. 

 

 

4.6 Quality Assurance Plan (QAP) 

4.6.1 The Consultants should have detailed Quality Assurance Plan (QAP) for all field studies 

including topographic surveys, traffic surveys, engineering surveys and investigations, 

design and documentation activities. The quality assurance plans/procedures for different 

field studies, engineering surveys and investigation, design and documentation activities 

should be presented as separate sections like engineering surveys and investigations, traffic 

surveys, material geo-technical and sub-soil investigations, road and pavement 

investigations, investigation and design of bridges & structures, environment and R&R 

assessment, economic & financial analysis, drawings and documentation, preparation, 

checking, approval and filing of calculations, identification and tractability of project 

documents etc. Further, additional information as per format shall be furnished regarding 

the details of personal who shall be responsible for carrying out/preparing and 

checking/verifying various activities forming part of feasibility study and project 

preparation, since inception to the completion of work. The detailed Draft QAP Document 

must be discussed and finalised with the concerned NHIDCL officers immediately upon the 

award of the Contract and submitted as part of the inception report. 

 

4.6.2 It is imperative that the QAP is approved by NHIDCL before the Consultants start the field 

work. 

 

4.7 Review of Data and Documents 

4.7.1     The Consultants shall collect the available data and information relevant for the Study.   

             The data and documents of major interest shall include, but not be limited to, the   

             following: 

i. Climate; 

ii. Road inventory 
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iii Road  condition,  year  of  original  construction,  year  and  type of 

major maintenance/rehabilitation works; 

iv. Condition of bridges and cross-drainage structures; 

v. sub-surface and geo-technical data for existing bridges; 

vi. Hydrological data, drawings and details of existing bridges; 

vii Existing geological maps, catchment area maps, contour plans etc. for the 

project area 

viii Condition of existing river bank / protection works, if any. 

ix. Details of sanctioned / on-going works on the stretch sanctioned by 

MoRT&H/other agencies for Tie-in purposes 

x. Survey and evaluation of locally available construction materials; 

xi. Historical data on classified  traffic  volume  (preferably  for  5  years or 

more); 

xii. Origin-destination and commodity movement characteristics; if available 

xiii. Speed and delay characteristics; if available; 

xiv. Commodity-wise traffic volume; if available; 

xv. Accident statistics; and, 

xvi. Vehicle loading behavior (axle load spectrum), if available. 

xvii) Type and location of existing utility services (e.g. Fibre Optical Cable, O/H 

and U/G Electric, Telephone line, Water mains, Sewer, Trees etc.) 

xviii) Environmental setting and social baseline of the project. 

 

4.8. Social Analysis 

The social analysis study shall be carried out in accordance with the MORT&H/World 

Bank/ADB Guidelines. The social analysis report will, among other things, provide a socio- 

economic profile of the project area and address in particular, indigenous people, 

communicable disease particularly HIV/AIDS poverty alleviation, gender, local population, 

industry, agriculture, employment, health, education, health, child labor, land acquisition 

and resettlement . 

4.9 Traffic Surveys 

All traffic surveys and studies will be completed in feasibility studies. 

 

4.9.1 Number and Location of Survey Stations 

1. The type of traffic surveys and the minimum number of survey stations shall 

normally be as under, unless otherwise specifically mentioned. 

 

Sl.NR. Description 
Number of Survey 

Stations 

1. Classified Traffic Volume Count 3 

2. Origin-Destination and Commodity 
Movement Characteristics 

Minimum 2 

3. Axle Loading Characteristics 2 

4. Intersection Volume Count All Major Intersections 

5. Speed-Delay Characteristics Project Road Section 
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6. Pedestrian/animal cross traffic count All major inhabitations 
along the highway 

2. The number of survey locations indicated in the table above are indicative only. 

The Consultants shall, immediately upon award of the work, submit to NHIDCL 

proposals regarding the total number as well as the locations of the traffic survey stations 

as put of inception report. Suitable maps and charts should accompany the proposals 

clearly indicating the rationale for selecting the location of    survey Station 

 

3. The methodology of collection and analysis of data, number and location of traffic 

survey stations shall be finalized in consultation with NHIDCL. 

4.9.2 Classified Traffic Volume Count Survey 

 

1. Consultant shall make use of traffic survey done by Indian Highways Management 

Company Limited (IHMCL) using ATCC systems. If required, especially in cases 

where a particular stretch is not covered by IHMCL, DPR consultant should carry 

out classified traffic volume count survey using ATCC systems or equivalent 

technologies. 

 

2. Consultant shall use ATCC systems that can meet the following accuracy levels 

after validation/ correction: 

 

(a) Classification of vehicles: better than 95% 

(b) Counting of vehicles: better than 98% 

 

Before validation and correction, the ATCC system shall meet the following 

accuracy levels: 

 

(a) Classification of vehicles: better than 90% 

(b) Counting of vehicles: better than 95% 

 

For verification of above accuracy levels, audit of raw ATCC shall be done on a 

sampling basis. 

 

3. ATCC systems such as Pneumatic Tube Detector, Inductive Detector Loop, Video 

Image Detection, and Infrared Sensor or equivalent technologies shall be adopted. 

 

4. The classified traffic volume count surveys shall be carried out for 7 days 

(continuous, direction-wise) at the selected survey stations. The vehicle 

classification system as given in relevant IRC code may be followed. However, 

the following generalised classification system is suggested in view of the 

requirements of traffic demand estimates and economic analysis: 

 

 

 

Motorised Traffic Non-Motorised Traffic 

2-Wheeler Bi-Cycle 
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3-Wheeler Cycle-Rickshaw 

Passenger Car Animal Drawn Vehicle (ADV) 

Utility Vehicle (Jeep, Van etc.) Hand Cart 

 Other Non-Motorised Vehicle 

Bus Mini Bus 

Standard Bus 

 

LCV LCV-Passenger 

LCV-Freight 

Truck MCV : 2-Axle Rigid Chassis 

 HCV : 3-Axle Rigid Chassis 

 MAV Semi Articulated 

  Articulated 

 

 

5. All results shall be presented in tabular and graphical form. The survey data 

shall be analysed to bring out the hourly and daily variations. The traffic volume 

count per day shall be averaged to show a weekly average daily traffic (ADT) by 

vehicle type. The annual average daily traffic (AADT) shall be worked out by 

applying seasonal factors. 

 

6. The consultant shall compile the relevant traffic volume data from secondary 

sources also. The salient features of traffic volume characteristics shall be 

brought out and variations if any, from the traffic census carried out by the State 

PWD shall be suitably explained. 

 

 
4.9.3. Origin-Destination and Commodity Movements Surveys 

 

   4.9.3.1 The consultants shall carry out 1-day (24 hour, both directions) O-D and 

commodity   movement   surveys   at   locations   finalized   in   consultation 

with 

NHIDCL. These will be essentially required around congested towns to delineate 

through traffic. The road side interviews shall be on random sample basis and 

cover all four-wheeled vehicles. The location of the O-D survey and commodity 

movement surveys shall normally be same as for the classified traffic count. 

 

  4.9.3.2  The location of origin and destination zones shall be determined in relation to 

each individual station and the possibility of traffic diversion to the Project Road 

from/to other road routes including bypasses. 

 

 4.9.3.3 The trip matrices shall be worked out for each vehicle type information on weight 

for trucks should be summed up by commodity type and the results tabulated, 

giving total weight and average weight per truck for the various commodity types. 

The sample size for each vehicle type shall be indicated on the table and also in the 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

47 

 

graphical representations. 

 

4.9.3.4 The data derived from surveys shall also be analysed to bring out the lead and load 

characteristics and desire line diagrams. The data analysis should also bring out the 

requirement for the construction of bypasses. 

4.9.3.5 The distribution of lead and load obtained from the surveys should be compared The 
axle load surveys shall normally be done using axle load pads or other sophisticated 
instruments. The location(s) of count station(s) and the survey with those derived 
from the axle load studies. 

4.9.3.6 The commodity movement data should be duly taken into consideration while 

making the traffic demand estimates. 

 

4.9.4.   Turning Movement Surveys 

1. The turning movement surveys for estimation of peak hour traffic for the design of major 

and minor intersections shall be carried out for the Study. The details regarding 

composition and directional movement of traffic shall be furnished   by the Consultant. 

 

2. The methodology for the surveys shall be as per IRC: SP: 41-1994. The details including 

location and duration of surveys shall be finalized in consultation with NHIDCL 

officials. The proposal in response to this TOR shall clearly indicate the number of 

locations that the Consultants wish to conduct turning movement surveys and the rationale 

for the same. 

 

3. The data derived from the survey should be analyzed to identify requirements of suitable 

remedial measures, such as construction of underpasses, fly-overs, interchanges, grade- 

separated intersections along the project road alignment. Intersections with high traffic 

volume requiring special treatments either presently or in future shall be identified. 

 

4.9.5 Axle Load Surveys 

 

1. Axle load surveys in both directions shall be carried out at suitable location(s) in the 

project road stretch on a random sample basis normally for trucks only (both empty and 

loaded trucks) for 2 normal days - (24 hours) at special count stations to be finalized in 

consultation with NHIDCL. However, a few buses may be weighed in order to get an 

idea about their loading behavior. While selecting the location(s) of axle load survey 

station(s), the locations of existing bridges with load restrictions, if any, should be taken 

into account and such sites should be avoided. 

 

2. Axle load surveys shall normally be done using axle load pads or other sophisticated 

instruments. The location(s) of count station(s) and the survey methodology including the 

data formats and the instrument type to be used shall be finalized before taking up the axle 

load surveys 
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3. The axle load data should be collected axle configuration-wise. The number of 

equivalent standard axles per truck shall be calculated on the basis of results obtained. 

The results of the survey should bring out the VDF for each truck type (axle 

configuration, if the calculated VDF is found to be below the national average, then 

national average shall be used. Furthermore, the data from axle load surveys should be 

analysed to bring out the Gross Vehicle Weight (GVW) and Single Axle Load (SAL) 

Distributions by truck type (axle configuration). 

 

4. The Consultant shall ascertain from local enquiries about the exceptional live loads that 

have used the highway in the past in order to assess the suitability of existing bridges to 

carry such loads. 

 

4.9.6 Speed-Delay Surveys 

 

The Consultants shall carry out appropriate field studies such as moving car survey to 

determine running speed and journey speed. The data should be analyzed to identify 

sections with typical traffic flow problems and congestion. The objective of the survey 

would be to recommend suitable measures for segregation of local traffic, smooth flow of 

through traffic and traffic safety. These measures would include the provision of bypasses, 

under-passes, fly-overs, interchanges, grade-separated intersections and service roads. 

 

4.9.7 Pedestrian / animal cross traffic surveys: 

 

These may be conducted to determine if provision of viaduct for pedestrians/animals is 

necessary to improve the traffic safety. 

 

4.9.8 Truck Terminal Surveys 

 

The data derived from the O-D, speed-delay, other surveys and also supplementary 

surveys should be analysed to assess requirements for present and future development of 

truck terminals at suitable locations en route. 

 

4.10. Traffic Demand Estimates 

 

1. The consultants shall make traffic demand estimates and establish possible traffic growth 

rates in respect of all categories of vehicles, taking into account the past trends, annual 

population and real per capita growth rate, elasticity of transport demand in relation to 

income and estimated annual production increase. The other aspects including socio- 

economic development plans and the land use patterns of the region having impact on the 

traffic growth, the projections of vehicle manufacturing industry in the country, 

development plans for the other modes of transport, O-D and commodity movement 

behaviour should also be taken into account while working out the traffic demand 

estimates. 

 

2. The values of elasticity of transport demand shall be based on the prevailing practices in the 

Country. The Consultants shall give complete background including references for selecting 

the value of transport demand elasticity. 
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3. It is envisaged that the project road sections covered under this TOR would be completed 

and opened to traffic after 3 years. The traffic demand estimates shall be done for a further 

period of 30 years from completion of two/four lane. The demand estimates shall be done 

assuming three scenarios, namely, optimistic, pessimistic and most likely traffic growth. 

The growth factors shall be worked out for five-yearly intervals. 

 

4. Traffic projections should be based on sound and proven forecasting techniques. In case 

traffic demand estimated is to be made on the basis of a model, the application of the 

model in the similar situation with the validation of the results should be established. The 

traffic projections should also bring out the possible impact of implementation of any 

competing facility in the near future. The demand estimates should also take into account 

the freight and passenger traffic along the major corridors that may interconnect with the 

project. Impact of toll charges on the traffic estimates should be estimated. 

5. The methodology for traffic demand estimates described in the preceding paragraphs is for 

normal traffic only. In addition to the estimates for normal traffic, the Consultants shall 

also work out the estimates for generated, induced and diverted traffic. 

 

6. The traffic forecasts shall also be made for both diverted and generated traffic. 

 

7. Overall traffic forecast thus made shall form the basis for the design of each pavement 

type and other facilities/ancillary works. 

 

4.11 Engineering Surveys and Investigations 

 

4.11.1. Reconnaissance and Alignment 

1. The Consultants should make an in-depth study of the available land width(ROW) 

topographic maps, satellite imageries and air photographs of the project area, geological 

maps, catchment area maps, contour plans, flood flow data and seismological data and 

other available relevant information collected by them concerning the existing alignment. 

Consultant himself has to arrange the required maps and the information needed by him 

from the potential sources. Consultant should make efforts for minimizing land 

acquisition. 

2. The detailed ground reconnaissance may be taken up immediately after the study of maps 

and other data. The primary tasks to be accomplished during the reconnaissance surveys 

include; 

i. topographical features of the area; 

ii. typical physical features along the existing alignment within and outside 

ROW i.e. land use Pattern; 

iii. possible alignment alternatives, vis-a-vis, scheme for the construction of 

additional lanes parallel to the existing road; 

iv. realignment  requirements   including   the  provision  of   bypasses,  ROBs    / 

Flyovers and via-duct for pedestrian crossings with possible alignment 

alternatives; 

v. preliminary identification of improvement requirements including treatments 

and measures needed for the cross-roads; 
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vi. traffic pattern and preliminary identification of traffic homogenous links; 

vii. sections through congested areas; 

viii. inventory of major aspects including land width, terrain, pavement type, 

carriageway type, bridges and structures (type, size and location), 

intersections(type, cross-road category, location) urban areas (location, 

extent), geologically sensitive areas, environmental features: 

ix. critical areas requiring detailed investigations; and, 

x. Requirements for carrying out supplementary investigations. 

xi. soil (textural classifications) and drainage conditions 

xii. Type and extent of existing utility services along the alignment (within 

ROW). 
xiii. Typical physical features along the approach roads 

xiv. Possible bridge locations, land acquisition problems, nature of 

crossings, likely length of approaches and bridge, firmness of banks, 

suitability of alignment of approach roads. 

3. The data derived from the reconnaissance surveys are normally utilized for 

planning and programming the detailed surveys and investigations. All field 

studies including the traffic surveys should be taken up on the basis of 

information derived from the reconnaissance surveys. 

4. The data and information obtained from the reconnaissance surveys should be 

documented. The data analysis and the recommendations concerning alignment 

and the field studies should be included in the Inception Report. The data obtained 

from the reconnaissance surveys should form the core of the database which 

would be supplemented and augmented using the data obtained from detailed 

field studies and investigations. 

5. The data obtained from the reconnaissance surveys should be compiled in the 

tabular as well as graphical (chart) form indicating the major physical features 

and the proposed widening scheme for NHIDCL comments. The data and the 

charts should also accompany the rationale for the selection of traffic survey 

stations. 

 

4.11.2. Topographic Surveys 

   1.   The basic objective of the topographic survey would be to capture the essential ground 

features along the alignment in order to consider improvements and for working   out   

improvements,   rehabilitation   and   upgrading   costs.   The   detailed topographic surveys 

should normally be taken up after the completion of reconnaissance surveys. 

 

2. The carrying out of topographic surveys will be one of the most important and crucial field 

tasks under the project. Technologies which can meet the following accuracy levels shall be 

adopted. For land based surveys (a) Fundamental horizontal accuracy of 2 cm or better (b) 

Fundamental vertical accuracy of 2 cm or better (c) More than 50 points shall be measured per 

sq. m and for aerial based surveys (a) Fundamental horizontal accuracy of 5 cm or better (b) 

Fundamental vertical accuracy of 5 cm or better (c) More than 10 points shall be measured per 

sq. m. To establish accuracy, a check point survey using DGPS (for horizontal accuracy) and 

Auto Level (for vertical accuracy) shall be carried out to establish the fundamental horizontal 

and vertical accuracy. A minimum of 25 check points, or check points once every 4 km should 

be established, and these should be strictly different from any geo-referencing or control 
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network points. 

 

3. The following are the set of deliverables which should be submitted after completion of survey: 

(a) Raw DGPS data for the entire highway length and adjoining areas of interest (b) Point cloud 

data/ Data of points captured for the entire highway length and adjoining areas of interest (c) 

Topographic map of scale 1:1000 of the entire highway length and adjoining areas of interest (d) 

Contour map of 50 cm of entire highway length and adjoining areas of interest (e) Cross section 

of the highway at every 1 m in *.dwg format. 

 

4. For land based surveys, Mobile LIDAR (Light Detection and Ranging) or equivalent 

technology that can meet above requirements shall be adopted. For aerial based surveys, Aerial 

Mobile LIDAR (Light Detection and Ranging) or equivalent technology that can meet above 

requirements shall be adopted. In shadow areas such as invert levels below culverts, where 

LIDAR or equivalent technologies cannot survey accurately, traditional methods of Total 

Station/ Auto Level shall be used to complete the study. 

 

5. In case of mobile LIDAR or equivalent technology, 360 degree panoramic images of the entire 

highway length and adjoining areas of interest shall be submitted. In case of aerial LIDAR or 

equivalent technology, ortho-images of the entire highway length and adjoining areas of 

interest shall be submitted. 

6.   The detailed field surveys would essentially include the following activities: 

i. Topographic Surveys along the Existing Right of Way (ROW): Carrying out 

topographic survey using LIDAR or equivalent technology along the existing road 

and realignments, wherever required and properly referencing the same with 

reference pillars fixed on either side of the centre-line at safe places within the ROW 

ii. The detailed field surveys would essentially include the topographic surveys along 

the proposed location of bridge and alignment of approach road. 

 

iii. The detailed topographic surveys should be carried out along the approach roads 

alignment and location of bridge approved by NHIDCL. 

 

iv.     Collection/ Extraction of details for all features such as structures (bridges, culverts 

etc.) utilities, existing roads, electric and telephone  installations  (both O/H as well 

as underground), huts, buildings, fencing and trees (with girth greater than 

0.3metre) oil and gas lines etc. falling within the extent of survey. 

 

7. The width of survey corridor will generally be as given under: 

i. The width of the survey corridor should take into account the layout of the 

existing alignment including the extent of embankment and cut slopes and the 

general ground profile. While carrying out the field surveys, the widening scheme 

(i.e. right, left or symmetrical to the centre line of the existing carriageway) 

should be taken into consideration so that the topographic surveys cover sufficient 

width beyond the centre line of the proposed divided carriageway. Normally the 

surveys should extend a minimum of 30 m beyond either side of the centre line of 

the proposed divided carriageway or land boundary whichever is more 
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ii. In case the reconnaissance survey reveals the need for bypassing the congested 

locations, the traverse lines would be run along the possible alignments in order 

to identify and select the most suitable alignment for the bypass. The detailed 

topographic surveys should be carried out along the bypass alignment approved by 

<Agency>. At locations where grade separated intersections could be the obvious 

choice, the survey area will be suitably increased. Field notes of the survey should 

be maintained which would also provide information about traffic, soil, drainage 

etc. 

 

iii. The width of the surveyed corridor will be widened appropriately where 

developments and / or encroachments have resulted in a requirement for 

adjustment in the alignment, or where it is felt that the existing alignment can be 

improved upon through minor adjustments. 

 

iv    Where  existing  roads  cross  the  alignments,  the  survey  will  extend  a  minimum 

of100 m either side of the road centre line and will be of sufficient width to allow 

improvements, including at grade intersection to be designed. 

 

8. The surveyed alignment shall be transferred on to the ground as under: 

 

i.   Reference Pillar and Bench Mark / Reference pillar of size 15 cm X 15 cm X 45cm   

shall be cast in RCC of grade M 15 with a nail fixed in the centre of the top 

surface. The reference pillar shall be embedded in concrete upto a depth of 30cm 

with CC M10 (5 cm wide all around). The balance 15 cm above ground shall be 

painted yellow. The spacing shall be 250m apart, incase Bench Mark Pillar 

coincides with Reference Pillar, only one of the two need be provided. 

 

ii.     Establishing Bench marks at site connected to GTS Bench marks at a 

interval of250 metres on Bench mark pillar made of RCC as mentioned above with   

RL and BM No. marked on it with red paint. 

 

            iii.  Boundary Pillars- Wherever there is a proposal of realignment of the existing  

Highway and/or construction of New Bypasses, Consultant shall fix boundary pillars 

along the proposed alignment on the extreme boundary on either side of the project 

Highway at 50 m interval. 

 

4.11.2.1 Longitudinal and Cross-Sections 

The topographic surveys for longitudinal and cross-sections shall cover the 

following: 

i. Longitudinal section levels along final centre line at every 1 m interval, at 

the locations of curve points, small streams, and intersections and at the 

locations of change in elevation. 

 

ii. Cross sections at every 1 m interval in full extent of survey covering 

sufficient number of spot levels on existing carriageway and adjacent 

ground for profile correction course and earth work calculations. Cross 

sections shall be taken at closer interval at curves. 
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iii. Longitudinal section for cross roads for length adequate for design and 

quantity estimation purposes. 

 

iv. Longitudinal and cross sections for major and minor streams shall cover 

Cross section of the channel at the site of proposed crossing and few cross 

sections at suitable distance both upstream and downstream, bed level upto 

top of banks and ground levels to a sufficient distance beyond the edges of 

channel, nature of existing surface soil in bed, banks & approaches, 

longitudinal section of channel showing site of bridge etc. These shall be as 

per recommendations contained in IRC Special Publication No. 13 

(Guidelines for the Design of Small Bridges and Culverts) and provisions of 

IRC:5 (“Standard Specifications & Code of Practice for Road Bridges, 

Section 1 – General Features of Design”). 

 

At feasibility study stage cross sections at 50m interval may be taken. 

 

4.11.2.2 Details of utility Services and Other Physical Features 

1. The Consultants shall collect details of all important physical features along the 

alignment. These features affect the project proposals and should normally  

include buildings and structures, monuments, burial grounds, cremation grounds, 

places of worship, railway lines, stream / river / canal, water mains, severs, gas/oil 

pipes, crossings, trees, plantations, utility services such as electric, and telephone 

lines (O/H & U/G) and poles, optical fibre cables (OFC) etc. The survey would 

cover the entire right-of-way of the road on the adequate allowance for possible 

shifting of the central lines at some of the intersections locations. 

2. Consultant shall also map out sub-surface utilities. The following criteria shall be 

met by the process of sub-surface utility mapping: (a) Coverage and mapping of all 

sub-surface utilities within project RoW, especially those under additional 

carriageway width (b) Accurate mapping and resolution of all sub-surface utilities 

up to a depth of 4 m (c) Differentiation between sub-surface utilities such as live 

electric cables, metallic utilities and other utilities (d) Sub-surface utilities 

radargrams further processed into utility maps in formats such as PDF, JPEG and 

AutoCAD. To meet the accuracy levels, consultant shall use Ground Penetrating 

Radar, Induction Locator or equivalent technologies. 

 

3. The information collected during reconnaissance and field surveys shall be shown 

on a strip plan so that the proposed improvements can be appreciated and the extent 

of land acquisition with L.A schedule, utility removals of each type etc. assessed 

and suitable actions can be initiated. Separate strip plan for each of the services 

involved shall be prepared for submission to the concerned agency. 

 

 

4.11.3 Road and Pavement Investigations 

The Consultants shall carry out detailed field studies in respect of road and 

pavement. The data collected through road inventory and pavement investigations 

should be sufficient to meet the input requirements of HDM-IV. 
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4.11.3.1 Road Inventory Surveys 

1. Detailed  road  inventory  surveys  shall  be  carried  out  to  collect  details  of    

all existing road and pavement features along the existing road sections. The 

inventory data shall include but not limited to the following: 

i. Terrain (flat, rolling, mountainous); 

ii. Land-use ( agricultural, commercial, forest, residential etc ) @ every 

kilometer; 

iii. Carriageway width, surfacing type @  every  500m  and  every change 

of feature whichever is earlier; 

iv. Shoulder surfacing type and width @ every 500m and every change of 

feature whichever is earlier; 

v. Sub-grade / local soil type (textural classification) @ every 500m and 

every change of feature whichever is earlier; 

vi. Horizontal curve; vertical curve 

vii. Road intersection type and details, at every occurrence; 

viii. Retaining structures and details, at every occurrence; 

ix. Location of water bodies (lakes and reservoirs), at every occurrence; 

x. Height of embankment or depth of cut @ every 200m and every change of 

feature whichever is earlier. 

xi. Land width i.e. ROW 

xii. Culverts, bridges and other structures (type, size, span arrangement and 

location) 

xiii. Roadside arboriculture 

xiv. Existing utility services on either side within ROW. 

xv. General drainage conditions 

xvi. Design speed of existing road 

2. The data should be collected in sufficient detail. The data should be compiled and 

presented in tabular as well as graphical form. The inventory data would be stored 

in computer files using simple utility packages, such as EXCEL. 

  

4.11.3.2 Pavement Investigation 

1. Pavement Composition 

i. The data concerning the pavement composition may be already available 

with the PWD. However, the consultants shall make trial pits to ascertain 

the pavement composition. The test pit interval will be as per Para 4 

below. 
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ii. For each test pit, the following information shall be recorded: 

• test pit reference (Identification number, location): 

• pavement composition (material type and thickness); and 

• subgrade type (textural classification) and condition (dry, wet) 

2. Road and Pavement Condition Surveys 

i. Detailed field studies shall be carried out to collect road and pavement 

surface conditions. The data should generally cover: 

• pavement condition (surface distress type and extent); 

• shoulder condition; 

• embankment condition; and 

• drainage condition 

 

Pavement Condition 

• cracking (narrow and wide cracking), % of pavement area 

affected; 

• raveling, % of pavement area affected; 

• potholing, % of pavement area affected; 

• edge break, length (m); and, 

• rut depth, mm 

 
Shoulder Condition 

• Paved: Same as for pavement 

• Unpaved: material loss, rut depth and corrugation, 

• Edge drop, mm. 

Embankment Condition 

• general condition; and 

• extent of slope erosion 

 

ii. The objective of the road and pavement condition surveys shall be to identify 

defects and sections with similar characteristics. All defects shall be 

systematically referenced, recorded and quantified for the purpose of 

determining the mode of rehabilitation. 

 

iii. The pavement condition surveys shall be carried out using visual means. 

Supplemented by actual measurements and in accordance with the widely 

accepted methodology (AASHTO, IRC, OECD, TRL and World Bank 

Publications) adapted to meet the study requirements. The measurement of rut 

depth would be made using standard straight edges. 

 

iv. The shoulder and embankment conditions shall be evaluated by visual means 

and the existence of distress modes (cuts, erosion marks, failure, drops) and 

extent (none, moderate, frequent and very frequent) of such distress 

manifestations would be recorded. 

 

v. For sections with severe distresses, additional investigations as appropriate 
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shall be carried out to determine the cause of such distresses. 

 

vi. Middle 200m could be considered as representative sample for each one km. 

of road and incase all other things are considered similar. 

 

Drainage Condition 

• General condition 

• Connectivity of drainage turnouts into the natural topography 

• Condition in cut sections 

• Condition at high embankments 

 

The data obtained from the condition surveys should be analysed and the road 

segments of more or less equal performance may be identified using the criteria 

given in IRC: 81-1997. 

3. Pavement Roughness 

i. The roughness surveys shall be carried out using Bump Integrator or similar 

instrument. The methodology for the surveys shall be as per the widely used 

standard practices. The calibration of the instrument shall be done as per the 

procedure given in the World Bank’s Technical Publications and duly got 

authenticated by established laboratory/institution acceptable to the client 

 

ii. The surveys shall be carried out along the outer wheel paths. The surveys 

shall  cover  a  minimum  of  two  runs  along  the  wheel  paths  for    each 

directions. 

 

iii. The results of the survey shall be expressed in terms of BI and IRI and shall be 

presented in tabular and graphical forms. The processed data shall be 

analysed using the cumulative difference approach to identify road segments 

homogenous with respect to surface roughness. 

 

 

 

4. Pavement Structural Strength 

i. The Consultants shall carry out structural strength surveys for existing 

pavements using Benkelman Beam Deflection  technique  in  accordance  with 

the CGRA procedure given in IRC:81-1997 (“Guidelines for Strengthening of 

Flexible Road Pavements Using Benkelman Beam Deflection Technique”). 

ii. It is suggested that the deflection surveys may be carried out as per the scheme 

given below: 

• mainline testing; and, 

• control section testing. 

iii. The deflection tests for the mainline shall be carried out at every 500 m  along 

the road sections covered under the study. The control section testing shall 

involve carrying out deflection testing for each 100 m  long homogenous road 

segment along the road sections. The selection of homogenous segment shall be 
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based on the data derived from pavement condition surveys. The total length of 

such homogenous segments shall not be less than 100 m per kilometre. The 

deflection measurements for the control section testing should be at an interval 

of not more than 10 m. 

iv. Test pits shall be dug at every 500 m and also along each homogeneous road 

segment to obtain pavement composition details (pavement course, material 

type and thickness) so as to be able to study if a correlation exists between 

deflection and composition. If so, the relationship may be used while working 

out the overlay thickness for the existing pavement. 

v. Benkelman Beam Deflection surveys may not be carried out for severely 

distressed sections of the road warranting reconstruction. The Consultants, 

immediately upon the award of the contract, shall submit to NHIDCL the 

scheme describing the testing schedule including the interval. The testing 

scheme shall be supported by data from detailed reconnaissance surveys. 

 

vi. In case, the Consultants wish to use any acceptable method(s) other than 

Benkelman Beam deflection technique for the evaluation of pavement strength, 

viz. Falling weight deflectometer method etc. details of such methods or 

innovative features for deflection testing using Benkelman Beam technique along 

with the  methodology  for  data  analysis, interpretation  and the use of such 

data for pavement overlay design purposes using IRC or any other widely used 

practices, such as AASHTO guidelines, should be got approved by NHIDCL. 

The sources of such methods should be properly referenced. 

 

 

 4.11.3.3 Subgrade Characteristics and Strength 

1. Based on the data derived from condition (surface condition, roughness) and 

structural strength surveys, the project road section should be divided into segments 

homogenous with respect to pavement condition and strength. The delineation of 

segments homogenous with respect to roughness and strength should be done using 

the cumulative difference approach (AASHTO, 1993). 

2. The data on soil classification and mechanical characteristics for soils along the 

existing alignments may already be available with the PWD. The testing scheme is, 

therefore, proposed as given under: 

i. For the widening (2/- Laning) of existing road within the ROW, the 

Consultants shall test at least three sub-grade soil samples for each 

homogenous road segment or three samples for each soil type  

encountered, whichever is more. 

ii. For the roads along new alignments, the test pits for sub grade soil shall 

be @5km or for each soil type, whichever is more. A minimum of three 

samples should be tested corresponding to each homogenous segment. 

3. The testing for subgrade soil shall include: 

i. in-situ density and moisture content at each test pit 

ii. Field CBR using DCP at each test pit 

iii. Characterization (grain size and Atterberg limits) at each test pit and, 



58 

 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

 

iv. Laboratory moisture-density characteristics (modified AASHTO 

compaction); 

v. Laboratory CBR (unsoaked and 4-day soak compacted at three energy 

levels) and swell. 

4. For problematic soils, the testing shall be more rigorous. The characteristics with 

regard to permeability and consolidation shall also be determined for these soils. 

The frequency of sampling and testing of these soils shall be finalised in 

consultation with the NHIDCL officers after the problematic soil types are 

identified along the road sections. 

5. The laboratory for testing of material should be got approved from NHIDCL 

before start of work. 

 

4.11.4 Investigations for Bridges and Structure 

4.11.4.1 Inventory of Bridges, Culverts and Structures 

The Consultants shall make an inventory of all the structures (bridges, viaducts, 

ROBs,/RUB and other grade separated structures, culverts, etc.) along the road 

under the project. The inventory for the bridges, viaducts and ROBs shall include 

the parameters required as per the guidelines of IRC-SP:35.  The inventory of 

Culverts shall be presented in a tabular form covering relevant physical and 

hydraulic parameters. 

4.11.4.2 Hydraulic and Hydrological Investigations 

1. The hydrological and hydraulic studies shall be carried out in accordance with  IRC 

Special Publication No. 13 (“Guidelines for the Design of Small Bridges and 

Culverts”) and IRC:5 (“Standard Specifications & Code of Practice for Road 

Bridges, Section I General Feature of Design”). These investigations shall be 

carried out for all existing drainage structures along the road sections under the 

study. 

2. The consultant shall also collect information on observed maximum depth of scour. 

3. In respect of major bridges, history of hydraulic functioning of existing bridge, if 

any, under flood situation, general direction of river course through structure, 

afflux, extent and magnitude of flood, effect of backwater, if any, 

aggradation/degradation of bed, evidence of scour etc. shall be used to augment the 

available hydrological data. The presence of flood control/irrigation  structures, if 

affecting the hydraulic characteristics like causing obliquity, concentration of flow, 

scour, silting of bed, change in flow levels, bed levels etc. shall be studied and 

considered in design of bridges. The details of any future planned work that may 

affect the river hydraulics shall be studied and considered. 

4. The Consultants shall make a desk study of available data on 

topography(topographic maps, stereoscopic aerial photography), storm duration, 

rainfall statistics, top soil characteristics, vegetation cover etc. so as to assess the 

catchment areas and hydraulic parameters for all existing and proposed drainage 

provisions. The findings of the desk study would be further supplemented and 

augmented by a reconnaissance along the area. All-important hydrological 

features shall be noted during this field reconnaissance. 
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5. The Consultants shall collect  information  on  high  flood  level  (HFL),low  water 

levels (LWL), high tide level (HTL),low tide level (LTL) where applicable, 

discharge velocity etc. from available past records, local inquiries and visible signs, 

if any, on the structural components and  embankments.  Local inquiries shall also 

be made with regard to the road sections getting overtopped during heavy rains. 

6. Conducting Model studies for bridges is not covered in the scope of consultancy 

services. If Model study is envisaged for any bridge, requirement of the same shall 

be spelt out in the RPF documents separately indicating scope and time frame of 

such study. Salient features of the scope of services to be included for model study 

are given in the supplement- II Terms of Reference. 

4.11.4.3 Condition Surveys for Bridges, Culverts and Structures 

1. The Consultants shall thoroughly inspect the existing structures and shall prepare a 

report about their condition including all the parameters given in the Inspection 

pro-forma of IRC-SP; 35. The condition and structural assessment survey of the 

bridges / culverts / structures shall be carried out by senior experts of the 

Consultants. 

2. For the bridges identified to be in a distressed condition based upon the visual 

condition survey, supplementary testing shall be carried out as per IRC-SP:35 and 

IRC-SP:40. Selection of tests may be made based on the specific requirement of the 

structure. 

3. The assessment of the load carrying capacity or rating of existing bridges shall be 

carried out under one or more of the following scenarios: 

i. when the design live load is less than that of the statutory commercial 

vehicle plying or likely to ply on bridge; 

ii. if during the condition assessment survey and supplementary testing the 

bridge is found to indicate distress of serious nature leading to doubt 

about structural and / or functional adequacy, and 

iii. Design live load is not known nor are the records and drawings available 

. 

4. The evaluation of the load carrying capacity of the bridge shall be carried out as per 

IRC-SP:37 (“Guidelines for Evaluation of Load Carrying Capacity of Bridges”). 

The analytical and correlation method shall be used for the evaluation of the load 

carrying capacity as far as possible. When it is not possible to determine the load 

carrying capacity of the bridge using analytical and correlation method, the same 

shall be carried out using load testing.  The consultant has to exhaust all other 

methods of evaluation of strength of bridges before recommending to take up load 

testing of bridges. Road closure for testing if unavoidable shall be arranged by 

NHIDCL for limited duration say 12 hours or so. 

5. Consultant shall carryout necessary surveys and investigations to establish the 

remaining service life of each retainable bridge or structure with and without the 

proposed strengthening and rehabilitation according to acceptable international 

practice in this regard. 

 4.11.4.4 Geo-technical Investigations and Sub-Soil Exploration 
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1. The Consultants shall carry out geo-technical investigations and sub-surface 

explorations for the proposed Bridges / Road over bridges/ tunnels/ viaducts/ 

interchanges etc., along high embankments and any other location as necessary for 

proper design of the works and conduct all relevant laboratory and field tests on 

soil and rock samples. The minimum scope of geo-technical investigations for 

bridge and structures shall be as under: 

 

S.No. Description Location of Boring 

1 Overall length = 6 – 30 m One abutment location and One abutment 

location and at least one intermediate location 

between abutments for structures having more 

than one span 

2 Overall length = 30 – 60 m One   abutment location and at least one 
intermediate location between abutments for 
structures having more than one span. 

3 Overall length >60 m Each abutment and each pier locations. 

 

2. The deviation(s), if any, by the Consultants from the scheme presented above should 

be approved by NHIDCL. 

3. However, where a study of geo-technical reports and information available from 

adjacent crossings over the same waterway (existing highway and railway bridges) 

indicates that subsurface variability is such that boring at the suggested spacing will 

be insufficient to adequately define the conditions for design purposes, the 

Consultants shall review and finalise the bore hole locations in consultation with the 

NHIDCL officers. 

4. Geotechnical Investigations and Sub soil Explorations hall be carried out to determine 

the nature and properties of existing strata in bed, banks and approaches with trial pits 

and bore hole sections showing the levels, nature and properties of various strata to a 

sufficient depth below the level suitable for foundations, safe intensity of pressure on 

the foundation strata, proneness of site to artesian conditions, seismic disturbance and 

other engineering properties of soil etc. Geotechnical investigation and Sub-soil 

Exploration will be done as per IRC 78. 

5. The scheme for the borings locations and the depth of boring shall be prepared by the 

Consultants and submitted to NHIDCL for approval. These may be finalised in 

consultation with NHIDCL. 

 

 

6. The sub-soil exploration and testing should be carried out through the Geotechnical 

Consultants empanelled by MORT&H The soil testing reports shall be in the format 

prescribed in relevant IRC Codes. 

7. For the approach road pavement, bore holes at each major change in pavement 
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condition or in deflection readings or at 2 km intervals whichever is less shall be 

carried out to a depth of at least 2 m below embankment base or to rock level and are 

to be fully logged. Appropriate tests to be carried out on samples collected from these 

bore holes to determine the suitability of various materials for use in widening of 

embankments or in parts of new pavement structure. 

4.11.5 Material Investigations 

1. The Consultants shall identify sources (including use of fly-ash/ slag), quarry sites 

and borrow areas, undertake field and laboratory testing of the materials to 

determine their suitability for various components of the work and  establish 

quality and quantity of various construction materials and recommend their use on 

the basis of techno-economic principles. The Consultants shall prepare mass haul 

diagram for haulage purposes giving quarry charts indicating the location of 

selected borrow areas, quarries and the respective estimated quantities. 

“Environment friendly materials” 

 

“As per MORTH circular No. RW /NH-33044/53/2013-S&R(R) dated 20th 

November, 2013, alternative pavement materials and technologies for road 

construction shall be assessed and compared in the design stage. The alternative 

resulting in substantial reduction in GHG emission and with least life cycle cost 

shall be recommended for implementation. 

Technical and economic feasibility of using industrial byproducts, recyclable and 

waste materials shall be assessed depending on their availability in the concerned 

region. 

2. It is to be ensured that no material shall be used from the right-of-way except by 

way of leveling the ground as required from the construction point of view, or for 

landscaping and planting of trees etc. or from the cutting of existing ground for 

obtaining the required formation levels. 

3. Environmental restrictions, if any, and feasibility of availability of these sites to 

prospective civil works contractors, should be duly taken into account while 

selecting new quarry locations. 

4. The Consultants shall make suitable recommendations regarding making the 

borrow and quarry areas after the exploitation of materials for construction of 

works. 

5. The Material Investigation aspect shall include preparation and testing of 

bituminous mixes for various layers and concrete mixes of different design mix 

grades using suitable materials (binders, aggregates, sand filler etc.) as identified 

during Material Investigation to conform to latest MoRT&H specifications. 

 

 

4.12 Detailed Design of Road and Pavements, Bridges, Structures 

4.12.1 General 

1. The Consultants are to carryout detailed designs and prepare working drawings  
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for the following: 

i. High speed highway with divided carriageway configuration complete in 

all respects with service roads at appropriate locations; 

ii. Design of pavement for the additional lanes and overlay for the 

existing road, paved shoulders, medians, verges; 

iii. Bridges, viaduct/subways and other grade separated structures including 

ROBs/RUBs etc. 

iv. At-grade and grade-separated intersections, interchanges (if required); 

v. ROB for railway crossings as per the requirement and the standards of 

the Indian Railways; and, 

vi. Prepare alignment plans, longitudinal sections and cross-sections @ 

50mintervals; 

vii. Designs for road furniture and road safety/traffic control features; 

viii. Designs  and  drawings  for  service  road/under  passes/overpass  /  

cattle passes tree planting/fencing at locations where necessary / required 

ix.. Toll plazas and office-cum-residential complex for PIU (one for each civil 

contract package) 

x Short bypasses at congested locations 

xi. Drainage design showing location of turnouts, out falling structures, 

separate drawings sheet for each 5 km. stretch. 

xii. Bridges and structures rehabilitation plan with design and drawings 

xiii. Traffic amenities (Parking Areas, Weighing Station and Rest Areas, 

etc.). 

xiv Design of pavement for approach road 

xv Design of river bank protection / training works. Innovative type of 

structures with minimum joints, aesthetically, pleasing and appropriate to 

the topography of the region shall be designed wherever feasible. 

 

 

4.12.2 Design Standards 

1. The Consultants shall evolve Design Standards and material specifications for the 

Study primarily based on IRC publications, MoRT&H Circulars and relevant 

recommendations of the international standards for approval by NHIDCL. 

2. The Design Standards evolved for the project shall cover all aspects of detailed 

design including the design of geometric elements, pavement design, bridges and 

structures, traffic safety and materials. 

 

4.12.3 Geometric Design 

1. The design of geometric elements shall, therefore, take into account the essential 

requirements of such facilities. 

2. Based on the data collected from reconnaissance and topographic surveys, the 

sections with geometric deficiencies, if any, should be identified and suitable 

measures for improvement should be suggested for implementation. 

3. The data on accident statistics should be compiled and reported showing accident 

type and frequency so that black spots are identified along the project road section. 
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The possible causes (such as poor geometric features, pavement condition etc.) of 

accidents should be investigated into and suitable cost-effective remedial measures 

suggested for implementation. 

4. The detailed design for geometric elements shall cover, but not be limited to the 

following major aspects: 

i. horizontal alignment; 

ii. longitudinal profile; 

iii. cross-sectional elements, including refuge lane (50m) at every 2kms. 

iv. junctions, intersections and interchanges; 

v. bypasses; and, 

vi. service roads as and when require i.e built up area.. 

5. The alignment design shall be verified for available sight distances as per the 

standard norms. The provision of appropriate markings and signs shall be made 

wherever the existing site conditions do not permit the adherence to the sight 

distance requirements as per the standard norms. 

6. The consultants shall make detailed analysis of traffic flow and level of service for 

the existing road and workout the traffic flow capacity for  the  improved project 

road. The analysis should clearly establish the widening requirements with respect 

to the different horizon periods taking into account special problems such as road 

segments with isolated steep gradients. 

7. In the case of closely spaced cross roads the Consultant shall examine different 

options such as, providing grade separated structure for some of them with a view 

to reduce number of at-grade crossings, services roads connecting the cross-roads 

and closing access from some of the intersections and prepare and furnish 

appropriate proposals for this purpose keeping in view the cost of improvement, 

impact on traffic movement and accessibility to cross roads. The detailed  

drawings and cost estimate should include the provisions for realignments of the 

existing cross roads to allow such arrangements. 

8. The Consultant shall also prepare design of grade separated pedestrian crossings 

(viaducts) for large cross traffic of pedestrians and / or animals. 

9. The Consultant shall also prepare details for at-grade junctions, which may be 

adopted as alternative to the grade separated structures. The geometric design of 

interchanges shall take into account the site conditions, turning movement 

characteristics, level of service, overall economy and operational safety. 

10. The Consultants shall prepare design and other details in respect of the parallel 

service roads in urbanized locations and other locations to cater to  the  local 

traffic, their effect of the viability of the project on commercial basis if service 

roads are constructed as part of the project and the implications of not providing the 

service roads. 

11. The consultant shall prepare complete road and pavement design including 

drainage for new bypass option identified around congested town en-route. 

 

 

4.12.4  Pavement Design 
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1. The detailed design of pavement shall involve: 

i. strengthening of existing road pavement and design of the new pavement if 

any, if the findings of the traffic studies and life-cycle costing analysis 

confirm the requirement for widening of the road beyond 2lane undivided 

carriageway standard;; 

ii. pavement design for bypasses; and, 

iii. design of shoulders. 

2. The design of pavement shall primarily be based on IRC publications. 

3. The design of pavement shall be rigorous and shall make use of the latest Indian 

and International practices. The design alternatives shall include both rigid and 

flexible design options. The most appropriate design, option shall be 

established on life-cycle costing and techno-economic consideration. 

4. For the design of pavement, each set of design input shall be decided on the basis 

of rigorous testing and evaluation of its suitability and relevance in respect of in- 

service performance of the pavement. The design methodology shall accompany 

the design proposals and shall clearly bring out the basic assumptions, values of the 

various design inputs, rationale behind the selection of the design inputs and the 

criteria for checking and control during the implementation of works. In other 

words, the design of pavement structure should take due account of the type, 

characteristics of materials used in the respective courses, variability of their 

properties and also the reliability of traffic predictions. Furthermore, the 

methodology adopted for the design of pavement shall be complete with flowcharts 

indicating the various steps in the design process, their interaction with one another 

and the input parameter required at each step. 

5. For the design of overlays for the existing 2-lane pavement, the strengthening 

requirement shall duly take into account the strength of the existing pavement vis- 

à-vis the remaining life. The overlay thickness requirements shall be worked out for 

each road segment homogenous with respect to condition, strength and sub- grade 

characteristics. The rehabilitation provisions should also include the provision of 

regulating layer. For existing pavement with acceptable levels of cracking, 

provision of a crack inhibiting layer should also be included. 

6. Latest techniques of pavement strengthening like provision of geo-synthetics and 

cold/hot pavement recycling should be duly considered by the consultant for 

achieving economy. 

7. The paved shoulders shall be designed as integral part of the pavement for the main 

carriageway. The design requirements for the carriageway pavement shall, 

therefore, be applicable for the design of shoulder pavements. The design of 

granular shoulder should take into account the drainage considerations besides the 

structural requirements. 

8. The pavement design task shall also cover working out the maintenance and 

strengthening requirements and periodicity and timing of such treatments. 

 

4.12.5  Design of Embankments 

1. The embankments design should provide for maximum utilization of locally 
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available materials consistent with economy. Use of fly ash wherever available 

with in economical leads must be considered. In accordance with Government 

instructions, use of fly ash within 100 km from Thermal Power Stations is 

mandatory. 

2. The Consultants shall carry out detailed analysis and design for all embankments of 

height greater that 6 m based on relevant IRC publications. 

3. The design of embankments should include the requirements for protection works 

and traffic safety features. 

 

4.12.6 Design of Bridges and Structures 

1. The data collected and investigation results shall be analysed to determine the 

following: 

i. HFL 

ii. LWL 

iii. LBL 

iv. Erodibility of bed/scour level 

v Design discharge 

vi. Linear waterway and effective linear waterway 

vii. Likely foundation depth 

viii. Safe bearing capacity 

ix. Engineering properties of sub soil 

x. Artesian conditions 

xi. Settlement characteristics 

xii. Vertical clearance 

xiii. Horizontal clearance 

xiv. Free board for approach road 

xv. Severity of environment with reference to corrosion 

xvi. Data pertaining to seismic and wind load 

xvii. Requirement of model study etc. 

 

2.  The Consultant shall prepare General Arrangement Drawing (GAD) and 

Alignment Plan showing the salient features of the bridges and structures proposed 

to be constructed / reconstructed along the road sections covered under the Study. 

These salient features such as alignment, overall length, span arrangement, cross 

section, deck level, founding level, type of bridge components (superstructure, 

substructure, foundations, bearings, expansion joint, return walls etc.) shall be 

finalized based upon hydraulic and geo-technical studies, cost effectiveness and 
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ease of construction. The GAD shall be supplemented by Preliminary designs. In 

respect of span arrangement and type of bridge a few alternatives with cost-benefit 

implications should be submitted    to enable NHIDCL to approve the best 

alternative. After approval of alignment   and GAD the Consultant   shall   prepare 

detailed design as   per   IRC     codes/guidelines and working drawings for all 

components of bridges and structures. 

 

        3.  The location of all at-grade level crossings shall be identified falling across the 

existing level crossings for providing ROB at these locations. The Consultants shall 

prepare preliminary GAD for necessary construction separately to the Client. The 

Consultant shall pursue the Indian Railways Authorities or/and any statutory 

authority of State/Central Government for approval of the GAD from concerned 

Authorities. 

4.  GAD for bridges/structures across irrigation/water way channels shall be got 

approved from the concerned Irrigation/Water way Authorities. Subsequent to 

approval of GAD and alignment plan by NHIDCL the Consultants shall prepare 

detailed design as per IRC codes/guidelines for all components of the bridges and 

structures. 

5.   Subsequent to the approval of the GAD and Alignment Plan by NHIDCL and 

Railways, the Consultant shall prepare detailed design as per IRC and Railways 

guidelines and working drawings for all components of the bridges and structures. 

The Consultant shall furnish the design and working drawings for suitable 

protection works and/or river training works wherever required. 

6.   Dismantling/ reconstruction of existing structures shall be avoided as far as 

possible except where considered essential in view of their poor structural 

conditions/ inadequacy of the provisions etc. 

7.      The existing structures having inadequate carriageway width shall be     

widened/reconstructed in pat or fully as per the latest MoRT&H guidelines. The 

Consultant shall furnish the detailed design and working drawings for carrying   out 

the above improvements. 

8.  Suitable repair / rehabilitation measures shall be suggested in respect of the existing 

structures as per IRC-SP:40 along with their specifications, drawings and cost 

estimate in the form of a report. The rehabilitation or reconstruction of the structures 

shall be suggested based on broad guidelines for rehabilitation and strengthening of 

existing bridges contained in IRC-SP:35 and IRC-SP:40. 

9.  Subsequent to the approval of the GAD and the alignment plan by NHIDCL, detailed 

design shall also be carried out for the proposed underpasses, overpasses and 

interchanges. 

10.  The Consultants shall also carry out the design and make suitable recommendations 

for protection works for bridges and drainage structures. 

11. In case land available is not adequate for embankment slope, suitable design for RCC 

retaining wall shall be furnished. However, RES wall may also be considered   

depending   upon   techno-economic   suitability to   be   approved by NHIDCL. 

4.12.7 Drainage System 
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1. The requirement of roadside drainage system and the integration of the same with 

proposed cross-drainage system shall be worked out for the entire length of the 

project road section. 

2 .In addition to the roadside drainage system, the Consultants shall design  the 

special  drainage provisions  for sections  with  super-elevated  carriageways, high 

embankments and for road segments passing through cuts. The drainage 

provisions shall also be worked out for road segments passing through urban  

areas. 

3. The designed drainage system should show locations of turnouts/outfall points with 

details of outfall structures fitting into natural contours. A separate drawing sheet 

covering every 5 km. stretch of road shall be prepared. 

 

 

4.12.8 Traffic Safety Features, Road Furniture and Road Markings 

The Consultants shall design suitable traffic safety features and road furniture 

including traffic signals, signs, markings, overhead sign boards, crash barriers, 

delineators etc. The locations of these features shall be given in the reports and 

also shown in the drawings. 

 

4.12.9 Arboriculture and Landscaping 

The Consultants shall work out appropriate plan for planting of trees (specifying 

type of plantation), horticulture, floriculture on the surplus land of the right-of  

way with a view to beautify the highway and making the environment along the 

highway pleasing. The existing trees / plants shall be retained to the extent possible. 

The Transplantation of trees shall also be proposed wherever feasible. 

 

4.12.10 Toll Plaza 

a. The Consultants shall identify the possible toll plaza location(s) based on the data 

and information derived from the traffic studies and a study of the existing physical 

features including the availability of land. The location of the plaza should keep in 

view that the project road is to be developed as a partially access controlled highway 

facility and it is required to collect toll on rational basis from as much of the 

vehicular traffic as possible consistent with economy of collection and operations. 

The location of the toll plaza should be finalised in consultation with NHIDCL. 

b. Toll Plaza shall be designed as per IRC 84. 

 

4.12.11 Weighing Station, Parking Areas and Rest Areas 

The consultant shall select suitable sites for weighing stations, parking areas and 

rest areas and prepare suitable separate designs in this regard. The common facilities 

like petrol pump, first-aid medical facilities, police office, restaurant, vehicle 

parking etc. should be included in the general layout for planning. For petrol pump, 

the guidelines issued by OISD of Ministry of Petroleum shall be followed. The 

facilities should be planned to be at approximately 50 km interval. Atleast each 

facility (1 no.) is foreseen to be provided for this project stretch. Weighing stations 

can be located near toll plazas so that overloaded vehicles can be easily identified 
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and suitably penalized and unloaded before being allowed to proceed further. The 

type of weighing system suitable for the project shall be brought out in the report 

giving merits of each type of the state-of-the art  and basis of recommendations  

for the chosen system. 

4.12.12   Deleted 

4.12.13 Miscellaneous Works 

1. The Consultants shall make suitable designs and layout for miscellaneous works 

including rest areas, bus bays, vehicle parking areas, telecommunication facilities 

etc. wherever appropriate. 

2. The Consultants shall prepare the detailed scheme and lay out plan for the works 

mentioned in Para 1. 

3. The Consultants shall prepare detailed plan for the traffic management and safety 

during the construction period. 

 

4.13 Environment and Social Impact Assessment 

The consultant shall under take the detailed environmental and social impact assessment 

in accordance with the standard set by the Government of India for projects proposed to 

be funded by MORT&H/NHAI. In respect of projects proposed to be funded by ADB 

loan assistance, Environmental Assessment Requirements, Environmental Guidelines for 

selected infrastructure projects, 1993 of Asian Development Bank shall be followed. 

Similarly, for projects proposed to be funded by World Bank loan assistance,  World 

Bank Guidelines shall be followed. 

 

4.13.1 Environmental Impact Assessment 

Environment impact assessment or initial environment examination be carried out in 

accordance with ADB’s Environmental Assessment Requirements of ADB 

1998guidelines for selected infrastructure projects 1993 as amended from time to time 

/World Bank Guidelines / Government of India Guidelines, as applicable 

1. The consultant should carry out the preliminary environmental screening to assess 

the direct and induced impacts due to the project. 

2. The consultant shall ensure to document baseline conditions relevant to the  

project with the objective to establish the benchmarks. 

3. The consultant shall assess the potential significant impacts and identify the 

mitigation measures to address these impacts adequately. 

4. The consultant shall do the analysis of alternatives incorporating environmental 

concerns. This should include with and without scenario and modification 

incorporated in the proposed project due to environment considerations. 

5. The consultant shall give special attention to the environmental enhancement 

measures in the project for the following: 

(a) Cultural property enhancement along the highways 

(b) Bus bays and bus shelters including a review of their location, 

(c) Highway side landscape and enhancement of the road junctions, 

(d) Enhancement of highway side water bodies, and 
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(e) Redevelopment of the borrow areas located on public land. 

6. The consultant shall prepare the bill-of-quantities (BOQ) and technical 

specifications for all items of work in such a way that these may be readily 

integrated to the construction contracts. 

7. The consultant shall establish a suitable monitoring network with regard to air, 

water and noise pollution. The consultant will also provide additional inputs in the 

areas of performance indicators and monitoring mechanisms for environmental 

components during construction and operational phase of the project. 

8. The consultant shall provide the cost of mitigation measures and ensure that 

environmental related staffing, training and institutional requirements are  

budgeted in project cost. 

9. The consultant shall prepare the application forms and obtain forestry and 

environmental clearances from the respective authorities including the SPCBs and 

the MOEF on behalf of   NHIDCL.  The   consultants   will   make presentation, if 

required, in defending the project to the MOEF Infrastructure Committee. 

10. The consultant shall identify and plan for plantation and Transplantation of the 

suitable trees along the existing highway in accordance with IRC guidelines. 

11. The consultant shall assist in providing appropriate input in preparation of relevant 

environment and social sections of BPIP. 

 

4.13.2  Social Assessment 

1 The consultant would conduct base line socio-economic and census survey to 

assess the impacts on the people, properties and loss of livelihood. The 

socioeconomic survey will establish the benchmark for monitoring of R&R 

activities. A social assessment is conducted for the entire project to identify 

mechanisms to improve project designs to meet the needs of different 

stakeholders. A summary of stakeholder discussions, issue raised and how the 

project design was developed to meet stakeholders need would be prepared. 

2 The consultant shall prepare Land Acquisition Plan and assist NHIDCL in 

acquisition of land under various Acts. 

        3       The consultant would prepare Resettlement and Rehabilitation Plan and assess 

feasibility and effectiveness of income restoration strategies and suitability and 

availability to relocation sites. The resettlement plan which accounts for land 

acquisition and resettlement impacts would be based on a 25% socio-economic 

survey and 100 % census survey of project affected people which provide the 

complete assessment of the number of affected households and persons, including 

common property resources. All untitled occupants are recorded at the initial 

stages and identify cards will be issued to ensure there is no further influx of people 

in to the project area. All consultations with affected persons (to include list of 

participants) should be fully documented and records made available to NHIDCL. 

• Assessment on the impact of the project on the poor and vulnerable 

groups along the project road corridor. 

• Based on the identified impacts, developing entitlement matrix for the 

project affected people. 
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• Assessment on social issues such as indigenous people, gender, 

HIV/AIDS, labourers including child labour. 

• Implementation budgets, sources and timing of funding and schedule 

of tasks. 

• Responsibility of tasks, institutional arrangements and personnel 

for delivering entitlement and plans to build institutional capacity. 

• Internal and external monitoring plans, key monitoring indicators and 

grievance redress mechanism. 

• Incorporating any other suggestions of the NHIDCL, till the acceptance 

of the reports by the NHIDCL 

 

4.13.3  Reporting Requirements of EIA 

• The consultant would prepare the stand-alone reports as per the 
requirement of the ADB/World Bank / NHIDCL, as applicable, with 

contents as per the following: 

• Executive Summary 

• Description of the Project 

• Environmental setting of the project. 

• Identification and categorization of the potential impacts (during pre- 

construction, construction and operation periods). 

• Analysis of alternatives (this would include correlation amongst the finally 

selected alternative alignment/routing and designs with the avoidance and 
environmental management solutions). 

• The public consultation process. 

• Policy, legal and administrative framework. This would include mechanisms 

at the states and national level for operational policies. This would also 

include a description of the organizational and implementation mechanism 

recommended for this project. 

• Typical plan or specific designs for all additional environmental items as 

described in the scope of work. 

• Incorporating  any  other  as  per  the  suggestions  of  the  ADB/  World 

Bank / MORT&H/ NHIDCL, till the acceptance of the reports by the ADB/ 

World Bank / MORT&H/ NHIDCL, as applicable. 

• EMP Reports for Contract Package based on uniform methodology and 

processes. The consultant will also ensure that the EMP has all the 

elements for it to be a legal document. The EMP reports would include 

the following: 

o Brief description of the  project,  purpose  of  the  EMP, 

commitments on incorporating environmental considerations in the 

design, construction and operations phases of the project and 

institutional arrangements for implementing the EMP. 

o A detailed EMP for construction and operational phases with 

recourse to the mitigation measures for all adverse impacts. 

o Detailed plans for highway-side tree plantation (as part 

of the compensatory aforestation component). 

o Environmental enhancement measure would be incorporated. 
o Enhancement measures would include items described in the scope 
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of work and shall be complete with plans, designs, BOQ and 
technical specifications. 

o Environmental monitoring plans during and after construction 

including scaling and measurement techniques for the performance 

indicators selected for monitoring. 

o The EMP should be amendable to be included in the contract 
documents for the works. 

o Incorporating any other as per the suggestions of the ADB/ 

World Bank/ NHIDCL, till the acceptance of the reports by the 

ADB/ World Bank / NHIDCL as applicable. 

 

 

4.13.4 Reporting requirements of RAP 

Analysis on the resettlement plan be conducted based on ADBs Hand Book on 

Resettlement, A Guide to Good practice 1998 as amended time to time/ World Bank 

Guidelines / Government of India Guidelines, as applicable. 

 

• Executive summary 

• Description of  project 

• Objectives of the project. 

• The need for Resettlement in the Project and evaluation of measures to 

minimize resettlement. 

• Description and results of public consultation and  plans  for  

continued participation of PAPs. 

• Definition of PAPs and the eligibility criteria. 

• Census and survey results-number affected, how are they affected and 

what impacts will they experience. 

• Legal and entitlement policy   framework-support principles for 

different categories of impact. 

• Arrangements for monitoring and evaluation (internal and external) 

• Implementation schedule for resettlement which is linked to the civil 

works contract 

• A matrix of scheduled activities linked to land acquisition procedures to 

indicate clearly what steps and actions will be taken at different stages and 

the time frame 

• The payment of compensation and resettlement during the acquisition 

process 

• An itemized budget (replacement value for all assets) and unit costs for 

different assets 

 

 

5. Estimation of Quantities and Project Costs 

1. The Consultants shall prepare detailed estimates for quantities (considering 

designs and mass haul diagram) and project cost for the entire project (civil 

packages wise), including the cost of environmental and social safeguards proposed 

based on MoRT&H’s Standard Data Book and market rate for the inputs. The 

estimation of quantities shall be based on detailed design of various components 
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of the projects. The estimation of quantities and costs would have to be worked  

out separately for civil work Package as defined in this TOR. 

2. The Consultants shall make detailed analysis for computing the unit rates for the 

different items of works. The unit rate analysis shall duly take into account the 

various inputs and their basic rates, suggested location of plants and respective 

lead distances for mechanized construction. The unit rate for each item of works 

shall be worked out in terms of manpower, machinery and materials. 

3. The project cost estimates so prepared for NHIDCL /ADB/WB projects are to  be 

checked against rates for similar on-going works in India under NHIDCL 

/ World Bank/ ADB financed road sector projects. 

 

 

6. Viability and Financing Options 

1. The Project Road should be divided into the traffic homogenous links based on the 

findings of the traffic studies. The homogenous links of the Project Road should be 

further subdivided into sections based on physical features of road and pavement, 

sub-grade and drainage characteristics etc. The economic and commercial analysis 

shall be carried out separately for each traffic homogenous link as well as for the 

Project Road. 

2. The values of input parameters and the rationale for their selection for the 

economic and commercial analyses shall be clearly brought out and got approved 

by NHIDCL. 

3. For models to be used for the economic and the commercial analyses, the 

calibration methodology and the basic parameters adapted to the local conditions 

shall be clearly brought out and got approved by NHIDCL. 

4. The economic and commercial analyses should bring out the priority of the 

different homogenous links in terms of project implementation. 

 

6.1 Economic Analysis 

1. The Consultants shall carry out economic analysis for the project. The analysis 

should be for each of the sections covered under this TOR. The benefit and cost 

streams should be worked out for the project using HDM-IV or other internationally 

recognized life-cycle costing model. 

2. The economic analysis shall cover but be not limited to be following aspects: 

i. assess the capacity of existing roads and the effects of capacity constraints 

on vehicle operating costs (VOC); 

ii. calculate VOCs for the existing road situation and those for the project; 

iii. quantify all economic benefits, including those from reduced congestion, 

travel distance, road maintenance cost savings and reduced incidence of 

road accidents; and, 

iv. estimate the economic internal rate of return (EIRR) for the project over a 

30-year period. In calculating the EIRRs, identify the tradable and non- 

tradable components of projects costs and the border price value of the 

tradable components. 

v. Saving in time value. 



73 

 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

 

3. Economic Internal Rate of Return (EIRR) and Net Present Value (NPV), “with 

“and “without time and accident savings” should be worked out based on these 

cost-benefit stream. Furthermore, sensitivity of EIRR and NPV worked out forth 

different scenarios as given under: 

Scenario – I  Base Costs and Base Benefits 

Scenario - II Base Costs plus 15% and Base Benefits 

Scenario - III Base Costs and Base Benefits minus 15% 

Scenario - IV Base Costs plus 15% and Base Benefits minus 15% 

The sensitivity scenarios given above are only indicative. The Consultants shall 

select the sensitivity scenarios taking into account possible construction delays, 

construction costs overrun, traffic volume, revenue shortfalls, operating costs, 

exchange rate variations, convertibility of foreign exchange, interest  rate 

volatility, non-compliance or default by contractors, political risks and force 

majeure. 

4. The economic analysis shall take into account all on-going and future road and 

transport infrastructure projects and future development plans in the project area. 

 

6.2 Financial Analysis 

1. It is envisaged that the project stretch should be implemented on EPC/BOT basis, 

therefore, the Consultant shall study the financial viability of the project under a 

commercial format and under different user fee scenarios and funding options. The 

Consultants shall submit and finalize in consultation with the NHIDCL officers the 

format for the analysis and the primary parameters and scenarios that should be 

taken into account while carrying out the commercial analysis. The financial model 

so developed shall be the property of NHIDCL. 

2. The Financial analysis for the project should cover financial internal rate of return, 

projected income statements, balance sheets and fund flow statements and should 

bring out all relevant assumptions. The sensitivity analysis should be carried out for 

a number of probabilistic scenarios. 

3. The financial analysis should cover identification, assessment, and mitigating 

measures for all risks associated with the project. The analysis shall cover, but be 

not limited to, risks related to construction delays, construction costs overrun, traffic 

volume, revenue shortfalls, operating costs, exchange rate variations, convertibility 

of   foreign   exchange,   interest   rate   volatility,   non-compliance   or default by 
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Contractors , political risks and force majeure. 

4. The consultant shall suggest positive ways of enhancing the project Viability and 

furnish different financial models for implementing on BOT format. 

 

7. Time period for the service 

1. Time period envisaged for the study of the project is indicated in Annex-I to LOI. 

The final reports, drawings and documentation shall be completed within this time 

schedule. 

2. NHIDCL shall arrange to give approval on all sketches, drawings, reports and 

recommendations and other matters and proposals submitted for decision by the 

Consultant in such reasonable time so as not to delay or disrupt the performance of 

the Consultant’s services. 

 

 

8. Project Team and Project Office of the Consultant 

1. The Consultants shall be required to form a multi-disciplinary team for this 

assignment. The consultants team shall be manned by adequate number of  

experts with relevant experience in the execution of similar detailed design 

assignments. 

2. List of suggested key personnel to be fielded by the consultant with appropriate 

Fman-month of consultancy services is given in Enclosure I as per client's 

assessment. 

3. A Manning Schedule for key personnel mentioned above is enclosed as Enclosure 

I along with broad job- description and qualification as Enclosure II. The 

information furnished in Enclosures I & II are to assist the Consultants to 

understand the client’s perception about these requirements and shall be taken by 

the Consultants for the purpose of Financial Proposal and deployment schedule etc. 

in technical proposal to be submitted by them. Any deviation proposed may be 

recorded in the comments on TOR. All the key personnel mentioned will be 

evaluated at the time of evaluation of technical proposal. Consultants are advised in 

their own interest to frame the technical proposal in an objective manner as far as 

possible so that these could be properly assessed in respect of points to be given as 

part of evaluation criteria as mentioned in Data sheet. The bio-data of the key 

personnel should be signed on every sheet by the personnel concerned and the last 

sheet of each bio-data should also be signed by the authorised signatory of the 

Consultants. 

4. The Consultants shall establish an office at the project site manned by senior 

personnel during the course of the surveys and investigations. All the project related 

office work shall be carried out by the consultant in their site office unless there 

are special reasons for carrying out part of the office work elsewhere for which 

prior approval of NHIDCL shall be obtained. The address of the site office 

including the personnel manning it including their Telephone and FAX numbers 

will be intimated  by  the  Consultant  to  NHIDCL before  commencement  of  the 

services. 
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5. The Consultant shall maintain an Attendance Register to be signed by each 

individual key personnel at site as well as at Head Office. The Consultant shall 

furnish  certificate  that   all  the  key  personnel   as  envisaged   in  the    

Contract 

Agreement have been actually deployed in the Projects at the time of submission 

of their bills to the NHIDCL from time to time. 

 

9. Reports to be submitted by the Consultant to NHIDCL 

9.1 All reports, documents and drawings are to be submitted separately for each of the traffic 

homogenous link of the Project Road. The analysis of data and the design proposals shall 

be based on the data derived from the primary surveys and investigations carried out during 

the period of assignment. The sources of data and model relationships used in the reports 

shall be indicated with complete details for easy reference. 

9.2 Project preparation activities will be split into six stages as brought out below. 

Preliminary design work should commence without waiting for feasibility study to be 

completed. Stage 3, 5 and 6 shall run in parallel with Stage 2 and 4 

Stage 1: Inception Report 

Stage 2: Feasibility Report 

Stage 3: LA & Clearances I Report 

Stage 4: Detailed Project Report 

(DPR) Stage 5: Technical Schedules 

Stage 6: LA & Clearances II Report 

 

9.3 Consultant shall be required to complete, to the satisfaction of the client, all the different 

stages of study within the time frame indicated in the schedule of submission in para 10 

pertaining to Reports and  Documents  for becoming eligible  for  payment  for any part  of 

the  next stage. 

 

 

10 Reports and Documents to be submitted by the Consultant to NHIDCL  

1. The Consultant shall submit to the client the reports and documents in bound 

volumes (and not spiral binding form) after completion of each stage of work as 

per the schedule and in the number of copies as given in Enclosure III. Further, 

the reports shall also be submitted in floppy diskettes / CD’s in addition to the 

hardcopies as mentioned in Enclosure-III. Consultant shall submit all other 

reports mentioned specifically in the preceding paras of the TOR. However,  the 

Consultant shall obtain sanction from the NHIDCL before commencing the 

obligations referred at Stage – 4 (Para 10.7) of TOR, in case NHIDCL decides to 

culminate the DPR preparation work at Feasibility Stage (Ref. Clause 2.6 of 

TOR) the payment shall be payable as per payment schedule upto that stage only. 
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2. The time schedule for various submissions prescribed at s.l.no.1 above shall be 

strictly adhered to. No time-over-run in respect of these submissions will 

normally be permitted. Consultant is advised to go through the entire terms of 

reference carefully and plan his work method in such a manner that various 

activities followedtive submissions as brought out at Sl.No.1 above are 

completed as stipulated. Consultant is, therefore, advised to deploy sufficient 

number of supporting personnel, both technical and administrative, to undertake 

the project preparation    activities    in    construction    package (Section) 

simultaneously.  As far as possible, the proposal should include complete 

information such as number of such persons, name, position, period of 

engagement, remuneration rate etc. The Consultant is also advised to start 

necessary survey works from the beginning so as to gain time in respect of 

various other activities in that stage. 

 

 

STAGE 1 

10.1 Quality Assurance Plan (QAP) Document 

1. Immediately upon the award, the Consultants shall submit four copies of  the QAP 

document covering all aspects of field studies, investigations design and economic 

financial analysis. The quality assurance plans/procedures for different field 

studies, engineering surveys and investigation, design and documentation 

activities should be presented as separate sections like engineering surveys and 

investigations, traffic surveys, material geo-technical and sub-soil investigations, 

road and pavement investigations, investigation and design of  bridges  

&structures, environment and R&R assessment, economic & financial analysis, 

drawings and documentation; preparation, checking, approval and filing of 

calculations, identification and traceability of project documents etc. Further, 

additional information as per format shall be furnished regarding the details of 

personnel who shall be responsible for carrying out/preparing and 

checking/verifying various activities forming part of feasibility study and project 

preparation, since inception to the completion of work. The field and design 

activities shall start after the QAP is approved by NHIDCL 

2. The data formats proposed by the Consultants for use in field studies and 

investigations shall be submitted within 14 days after the commencement of 

services and got approved by NHIDCL 

10.2 Inception Report (IR) 

1. The report shall cover the following major aspects: 

i. Project appreciation; 

ii. Detailed methodology to meet the requirements of the TOR finalised in 

consultation with the NHIDCL officers; including scheduling of various 

sub activities to be carried out for completion of various stages of the work; 

stating out clearly their approach & methodology for project preparation 

after due inspection of the entire project stretch and collection/ collation   

of necessary information; 

iii. Task Assignment and Manning Schedule; 

iv. Work programme; 
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v. Proforma for data collection; 

vi. Design standards and proposed cross-sections; 
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vii. Key plan and Linear  Plan; 

viii. Development plans being implemented and / or proposed for 

implementation in the near future by the local bodies and the possible 

impact of such development plans on the overall scheme for field work and 

design for the study; 

ix. Quality Assurance Plan (QAP) finalised in consultation with NHIDCL; 

x. Draft design standards; and 

2. The requirements, if any, for the construction of bypasses should be identified on 

the basis of data derived from reconnaissance and traffic studies. The available 

alignment options should be worked out on the basis of available maps. The most 

appropriate alignment option for bypasses should be identified on the basis of site 

conditions and techno-economic considerations. Inception Report should include 

the details regarding these aspects concerning the construction of bypasses for 

approval by NHIDCL. 

 

STAGE 2: 

 

10.3 Feasibility Report 

1. The consultant shall commence the Feasibility Study of the project in accordance 

with the accepted IR and the report shall contain the following: 

i. Executive summary 

ii. Overview of NHIDCL organization and activities, and project financing 

and cost recovery mechanisms 

iii. Project description including possible alternative alignments/bypasses and 

technical/engineering alternatives 

iv. Methodology adopted for the feasibility study 

v. Socioeconomic profile of the project areas 

vi. Indicative design standards, methodologies and specifications 

vii. Traffic surveys and analysis 

viii. Environmental screening and preliminary environmental assessment 

ix. Initial social assessment and preliminary land acquisition/resettlement plan 

x. Cost estimates based on preliminary rate analysis and bill of quantities 

xi. Economic and financial analysis 

xii. Conclusions and recommendations 

 

2. In view of para 1 above the consultant has to submit the following documents in 

six sets: 

 

i. Technical Specifications: The MORT&H’s Technical Specifications for 

Road and Bridge works shall be followed for this study. However, Volume 

- IV: Technical Specifications shall contain the special technical 

specifications which are not covered by MORT&H Specifications for 

Roads and Bridges (latest edition / revision)and also specific quality control 

norms for the construction of works. 

ii. Rate Analysis: This volume will present the analysis of rates for all items of 

works. The details of unit rate of materials at source, carriage  charges, 
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any other applicable charges, labour rates, and machine charges as 

considered in arriving at unit rates will be included in this volume. 

iii. Cost Estimates: This volume will present the each item of work as well as  a 

summary of total cost. 

  iv. Bill of Quantities: This volume shall contain the detailed Bill of Quantities 

for all items of works 

3. The basic data obtained from the field studies and investigations shall be 

submitted in a separate volume as an Appendix to Feasibility Report. 

 
4. The  Final   Feasibility  Study  Report   incorporating  comments,   revisions   and 

 modifications suggested by NHIDCL shall be submitted within 15 days   of 

 comments from NHIDCL on draft feasibility study report. 

 

STAGE 3: 

10.4 Strip Plan and Clearances 

The Consultants shall submit the following documents: 1. 

i. Details of the center line of the proposed widened NH along with the existing 

and proposed right-of-way limits to appreciate the requirements of land 

acquisition; 

ii. The information concerning the area including ownership of land to be 

acquired for the implementation of the project shall be collected from the 

revenue and other concerned authorities and presented along with the strip 

plans; 

iii. Strip plans showing the position of existing utilities and  services  

indicating clearly the position of their relocation; 

iv. Details for various clearances such as environment and forest clearances; 

v. Separate strip plan showing shifting / relocation of each utility services in 

consultation with the concerned local authorities; 

vi. The utility relocation plans should clearly show existing right-of-way and 

pertinent topographic details including buildings, major trees, fences and 

other installations such as water-mains, telephone, telegraph and electricity 

poles, and suggest relocation of the services along with their crossings the 

highway at designated locations as required and prepare necessary details 

for submission to the Service Departments; 

vii. Detail schedules for acquisition of additional land and additional 

properties in consultation with the revenue authorities; and 

viii. Land Acquisition Plan shall be prepared after digitization of cadastral / 

land revenue maps. The digitized map shall exactly match the original map, 

like a contact print, since the dimensions and area of plots, or the whole 

village is to be extracted from the map itself. An accuracy of 1mm or higher 

in a 1:1000 scale map shall be ensured, as this translates into an accuracy 

of 1 m or higher on ground. 

2. The strip plans and land acquisition plan shall be prepared on the basis of data from 

reconnaissance and detailed topographic surveys. 

3. The Report accompanying the strip plans should cover the essential aspects as given 
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i. Kilometre-wise Land Acquisition Plan (LAP) and schedule of ownership 

thereof and Costs as per Revenue Authorities and also based on realistic 

rates. 

ii. Details of properties, such as buildings and structures falling within the 

right-of way and costs of acquisition based on realistic rates. 

iii. Kilometre-wise Utility Relocation Plan (URP) and costs for relocation per 

civil construction package as per concerned authorities. 

iv. Kilometre-wise account in regard to felling of trees of different type and 

girth and value estimate of such trees based on realistic rates obtainable 

from concerned District forest office. 

4. The strip plans shall clearly indicate the scheme for widening. The views  and  

suggestions of the concerned State PWDs should be duly taken into account while working 

out the widening scheme (left, right or symmetrical). The widening scheme shall be 

finalised in consultation with NHIDCL 

5. Kilometre-wise Strip Plans for section (Package) shall be prepared separately for each 

concerned agency and suggested by NHIDCL  

 

 
10.5 Land Acquisition Report 

The Land acquisition report shall be prepared and submitted for section (package). 1. 

 The report shall include detail schedules about acquisition of landholdings as per 

revenue records and their locations in a strip plan and also the costs as per district 
authorities. Details shall be submitted in land acquisition proforma to be supplied by 

NHIDCL.The land acquisition report shall be submitted in both Hind and English 

languages. 

2. The land acquisition report should be prepared in consultation with affected persons, 

non-governmental organisations and concerned government agencies and should 

cover land acquisition and resettlement plan and costs of resettlement and 

rehabilitation of such affected persons. It should also include plan of compensating 

afforestation, its land requirement with specific locations and cost involved for 

undertaking all activities in this regard. 
 

    10.6      Deleted 

 

STAGE: 4 

   10.7 Draft Detailed Project Report (DPR) 

1. The draft DPR Submission shall consist of construction package-wise Main 

Report, Design Report, Materials Report, Engineering Report, Drainage Design 

Report, Economic and Financial Analysis Report, Environmental Assessment 

Report including Resettlement Action Plan (RAP), Package-wise bid Documents 

and Drawings. 

2. The Report volumes shall be submitted as tabulated in para 10 above. 

3. The Documents and Drawings shall be submitted for the Package and shall be in 

the following format: 
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Reports 

i. Volume-I, Main Report: This report will present the project background, 

social analysis of the project, details of surveys and investigations carried 

out, analysis and interpretation of survey and investigation data, traffic 

studies and demand forecasts designs, cost estimation, environmental 

aspects, economic and commercial analyses and conclusions. The report 

shall include Executive Summary giving brief accounts of the findings of 

the study and recommendations. 

 

The Report shall also include maps, charts and diagrams showing locations 

and details of existing features and the essential features of improvement 

and upgrading. The Environmental Impact Assessment (EIA) Report for 

contract package shall be submitted as a part of the main report. 

 

The basic data obtained from the field studies and investigations and input 

data used for the preliminary design shall be submitted in a separate volume 

as an Appendix to Main Report. 

 

ii. Volume - II, Design Report: This volume shall contain design calculations, 

supported by computer printout of calculations wherever applicable. The 

Report shall clearly bring out the various features of design standards 

adopted for the study. The design report will be in two parts. Part-I shall 

primarily deal with the design of road features and pavement composition 

while Part-II shall deal with the design of bridges, tunnels and cross- 

drainage structures. The sub-soil exploration report including the complete 

details of boring done, analyses and interpretation of data and the selection 

of design parameters shall be included as an Appendix to the Design Report. 

 

The detailed design for all features should be carried out as per the 

requirements of the Design Standards for the project. However, there may 

be situations wherein it has not been possible to strictly adhere to the design 

standards due to the existing site conditions, restrictions and other 

considerations. The report should clearly bring out the details of these 

aspect and the standards adopted. 

 

iii. Volume - III, Materials Report: The Materials Report shall contain details 

concerning the proposed borrow areas and quarries for construction 

materials and possible sources of water for construction purposes. The 

report shall include details on locations of borrow areas and quarries 

shown on maps and charts and also the estimated quantities with mass haul 

diagram including possible end use with leads involved, the details of 

sampling and testing carried out and results in the form of important index 

values with possible end use thereof. 

 

The materials Report shall also include details of sampling, testing and test 

results obtained in respect physical properties of subgrade soils. The 

information shall   be   presented   in   tabular   as   well   as   in  graphical 
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representations and schematic diagrams. The Report shall present soil 

profiles along the alignment. 

 

The material Report should also clearly indicate the locations of areas with 

problematic soils. Recommendations concerning the improvement of such 

soils for use in the proposed construction works, such as stabilization 

(cement, lime, mechanical) should be included in the Report. 

 

iv. Volume - IV, Environmental Assessment Report including Environmental 

Management Plan (EMP) & Resettlement Action Plan (RAP): The Report 

shall be prepared conforming to the Guidelines of the Government of India, 

State Government and World Bank / ADB as appropriate for construction 

package. 

 

v. Volume - V, Technical Specifications: The MORT&H’s Technical 

Specifications for Road and Bridge works shall be followed for this study. 

However, Volume IV: Technical Specifications shall contain the special 

technical specifications which are not covered by MOST Specifications for 

Roads and Bridges (latest edition / revision) and also specific quality 

control norms for the construction of works. 

 

 

vi. Volume - VI, Rate Analysis: This volume will present the analysis of rates 

for all items of works. The details of unit rate of materials at source, 

carriage charges, any other applicable charges, labour rates, machine 

charges as considered in arriving at unit rates will be included in this 

volume. 

 

vii. Volume - VII, Cost Estimates: This volume will present the contract 

package wise cost of each item of work as well as a summary of total cost. 

 

viii. Volume - VIII, Bill of Quantities: This volume shall contain the package- 

wise detailed Bill of Quantities for all items of works. 

 

ix. Volume - IX, Drawing Volume: All drawings forming part of this volume 

shall be ‘good for construction’ drawings. All plan and profile drawings will 

be prepared in scale 1:250V and 1:2500H scale to cover one km in one 

sheet. In addition this volume will contain ‘good for construction’ drawings 

for the following: 

 

• Horizontal Alignment and Longitudinal Profile. 

• Cross-section @ 50m interval along the alignment within ROW 

• Typical Cross-Sections with details of pavement structure. 

• Detailed Working Drawings for individual Culverts and Cross 

Drainage Structures. 

• Detailed Working Drawings for individual Bridges,   tunnels and 

Structures. 

• Detailed  Drawings  for  Improvement  of  At-Grade  and     Grade- 
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Separated 

• Intersections and Interchanges. 

• Drawings for Road Sign, Markings, Toll Plazas, and other 

Facilities. 

• Schematic Diagrams (linear chart) indicating but be not limited to 

be following: 

o Widening scheme; 
o Locations of median openings, intersections, interchanges, 

underpasses, overpasses, bypasses; 

o Locations of service roads; 
o Location of traffic signals, traffic signs, road markings, 

safety features; and, 

o Locations of toll plaza, parking areas, weighing stations, bus 

bays, rest areas, if any. 

• Drawings for toll plaza, Bus Bays, Parking areas, Rest areas, 

weighing stations etc. All drawings will be prepared in A2 size 

sheets. The format for plan, cross section and profile drawings shall 

be finalised in consultation with the concerned NHIDCL officers. 

The drawings shall also include details of all BM and reference 

pillars, HIP and VIP. The co-ordinates of all points should be 

referenced to a common datum, preferably GTS referencing system. 

The drawings shall also include the locations of all traffic safety 

features including traffic signals, signs, markings, crash barriers, 

delineators and rest areas, busbays, parking areas etc. 

• The typical cross-section drawings should indicate the scheme for 

future widening of the carriageway. The proposed cross-sections of 

road segment passing through urban areas should indicate the 

provisions for pedestrian movements and suitable measures for 

surface and sub-surface drainage and lighting, as required. 

 

 

 

 

10.8.  Final Detailed Project Report, Documents and Drawings (6 Sets) 

 
1. The Final package-wise DPR consisting of Main Report, Design Report, Drainage 

Design Report and Materials Report, incorporating all revisions deemed relevant 

following receipt of  the  comments  from  NHIDCL on  the  draft  DPR  shall  be 

submitted as per the schedule given in Enclosure-III. 

  
STAGE: 5 

10.9.  Technical Schedules 

 
1. Civil Work Contract Agreement: A civil works contract agreement shall be 

submitted 
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  STAGE: 6 

10.10.  LA & Clearances II Report 

 
1. Draft 3a, 3A, 3D notification shall be submitted by the consultant. 

 
2. All  the  necessary  project  related  clearances  such  as  environment,  forest  and 

  wildlife clearance from MOEF, Railways in respect of ROB/ RUBs, Irrigation 

  Deptt and any other concerned agencies shall be obtained by the consultant.   The 

  final  approvals  shall  be  obtained  and  submitted  to  NHIDCL so  that project 

  Implementation can straight away proceed without any hold up.  For    utility 

  clearances, consultant shall prepare draft utility shifting estimates using the  latest 

  Schedule of Rates and obtain final approval from utility agency and NHIDCL. 

11. 
 

Interaction with NHIDCL 

  

1. 

 

During entire period of services, the Consultant shall interact    continuously with 
  NHIDCL and provide any clarification as regards methods being followed    and 

  carry out modification  as  suggested  by  NHIDCL. A  programme  of   various 

  activities shall be provided to  NHIDCL and prior intimation shall be given    to 

  NHIDCL regarding start of key activities such as boring, survey     etc.  so  that 

  inspections of  NHIDCL officials could be arranged in time. 

 
2. The NHIDCL officers and other Government officers may visit the site at any 

  time, individually or collectively to acquaint/ supervise the field investigation and 

  survey works. NHIDCL may also appoint a Proof Consultant to supervise the 

  work of the DPR consultant including inter-alia field investigation, survey  work, 

  Design work and preconstruction activities 

 
3. The consultant shall be required to send 3 copies of concise monthly Progress 

  Report by the 5th day of the following month to the designated officer at his Head 

  Quarter so that progress could be monitored by the NHIDCL. These reports will 

indicate the dates of induction and de-induction of various key personnel and  the 

  activities performed by them. Frequent meetings with the consultant at site office 

  or in Delhi are foreseen during the currency of project preparation. 

 
4. All equipment, software and books etc. required for satisfactory services for   this 

  project shall be obtained by the Consultant at their own cost and shall be their 

  property. 

 

12. 

  

Payment Schedule 

  

1. 

 

The Consultant will be paid consultancy fee as a percentage of the contract values 
  as per the schedule given in the Draft Contract Agreement. 
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13. Data and Software 

 

1. The floppy diskettes/CD’s containing all basic as well as the processed data from 

all field studies and investigations, report, appendices, annexure, documents and 

drawings shall be submitted to NHIDCL at the time of the submission of the Final 

Report. The data can be classified as follows: 

 

 

 

i. Engineering Investigations and Traffic Studies: Road Inventory, 

Condition, Roughness, Test Pit (Pavement composition), Benkelman Beam 

Deflection, Material Investigation including test results for subgrade soils, 

Traffic Studies(traffic surveys), axle load surveys, Sub-soil Exploration, 

Drainage Inventory, Inventory data for bridge and culverts indicating 

rehabilitation, new construction requirement etc. in MS EXCEL or any other 

format which could be imported to widely used utility packages. 

 

ii. Topographic Surveys and Drawings: All topographic data would be 

supplied in (x, y, z) format along with complete reference so that the data 

could be imported into any standard highway design software. The drawing 

files would be submitted in dxf or dwg format. 

 

iii. Rate Analysis: The Consultant shall submit the rate analysis for various 

works items including the data developed on computer in this relation so 

that it could be used by the Authority later for the purpose of updating the 

cost of the project. 

 

iv. Economic and Financial Analysis 

 

2. Software: The Consultant shall also hand-over to NHIDCL floppies/CD’s 

containing any general software including the financial model which has been 

specifically developed for the project. 

3. The floppy diskettes/CD’s should be properly indexed and a catalogue giving 

contents of all floppies/CD’s and print-outs of the contents (data from  field 

studies topographic data and drawings) should be handed over to NHIDCL at  the 

time of submission of the Final Report. 

 

4. Consultant shall include editable soft copies of the final versions of all documents, 

including but not limited to the strip plan, plan & profile drawings, cross sections 

of right of way and details of structures as well as any cost workings. 
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SUPPLEMENT I 

 

ADDITIONAL POINTS TO BE CONSIDERED FOR HILL ROADS IN ADDITION 

TO POINTS COVERED IN MAIN TOR 

S. 

No. 

Clause No. 

of TOR 

Additional points 

1. 2.2 a) Provisions of tunnels if required. 

2. 2.3 a) Design of tunnels, if required 

b) Design of protective works, slope stabilization measures, erosion control 

measures, land slide control/protection measures snow drift  

control/snow clearance measures, avalanche protection measures, if 

required 

3. 3 Feasibility study and preparation of detailed project report for hill  roads 

shall be done in accordance with best international practices and wherever 
practicable/feasible steep gradients and hair pin bends may be avoided by 

realignments by provision of structures and provision of tunnels if required 

4. 4.1 a) Inventory and condition survey for tunnels, if required. 

b) Identification of faults in rock strata and impact of faults in design of 

tunnels, if required 

c) Detailed design of road considering and incorporating specific aspects 

related to hill region like terrain, topographic conditions, extreme weather 

conditions, altitude effects etc. 

d) Design of protective works, slope stabilization measures, erosion control 

measures, land slide control/protection measures, snow drift control/snow 

clearance measures, avalanche protection measures, if required 

e) Design of scenic overlooks/watering points etc. 

5. 4.5 (1) All activities related to field studies, design and documentation shall be 

done as per the latest guidelines/circulars of MORT&H and relevant 

publications of the Indian Roads Congress (IRC)/Bureau of Indian Standards 

(BIS) for hill roads. For aspects not covered by IRC and BIS, international 

standard practices, such as, British and American Standards may be adopted. 

6. 4.7 Review of data and documents pertaining to 

a) Terrain and soil condition 

b) Condition of tunnels, if required. 

c) Sub-surface and geo-technical data for existing tunnels, if required. 

d) Drawing and details of existing tunnels, if required. 

e) Existing protective works, erosion control and land slide control/ 
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  protection works, slope stabilization measures, snow drift control 
measures, avalanche protection measures 

f) Existing land slide and snow clearance facilities 

g) Geological details of rock strata in the area in case of tunnels 

7. 4.11(1) The Consultant should make an in depth study of available geological and 

meteorological maps of the area. 

8. 4.11 (2) The primary tasks to be accomplished during the reconnaissance survey 

shall also include: 

a) details of terrain (steep or mountainous ), cliffs and gorges, general 

elevation of the road including maximum heights negotiated by main 

ascents and descents, total number of ascents and descents, hair pin 

bends, vegetation etc. 

b) Climatic conditions i.e. temperature, rain fall data, snow fall data, fog 

conditions, unusual weather conditions etc. 

c) Realignment requirements including provision of tunnels, if required. 

d) Inventory of tunnels and geologically sensitive areas like slip prone areas, 

areas subject to landslides, rock fall, snow drifts, erosion, avalanche 

activity etc. 

9. 4.11.2.1 (ii) Cross sections shall be taken at every 25 m. in case of hill roads and at 
points of appreciable changes in soil conditions. While taking cross 
sections, soil conditions shall also be recorded. 

10. 4.11.3.1 (1) The inventory data shall also include: 

a) General elevation of road indicating maximum & minimum heights 

negotiated by main ascents & descents and total no. of ascents 

&descents. 

b) Details of road gradients, lengths of gentle & steep slopes, lengths & 

location of stretches in unstable areas, areas with cliffs, areas with loose 

rocks, land slide prone areas, snow drift prone areas, no. & location of 

hairpin bends etc. 

c) Details of tunnels 

d) Details & types of protective structures, erosion & land slide 

control/protection measures, snow drift control measures, avalanche 

protection/control measures etc. 

11. 4.11.3.2 (2) Pavement: 

 

a) Location of crust failures along with their causes 

b) Conditions of camber/cross falls/super elevations etc., whether affected 

by subsidence 

Embankment: 

Extent of slope erosion on hill and valley side 
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12. -- Condition Surveys & Investigation for Slope Stabilization, Erosion  

Control, Landslide Correction/Protection & Avalanche Protection 

Measures: 

a) Inventory & Condition Surveys of Existing Protective/Control 

Measures: 

The consultant shall make an inventory of all the structures related to Slope 

Stabilization, Erosion Control, Landslide Control/protection, Avalanche 

Protection etc. This shall include details of effectiveness of control  

measures already done and condition of protective/control structures. 

b) Landslide Investigation 

This shall be carried out to identify landslide prone areas, to suggest 

preventive measures or alternate routes that are less susceptible to landslide 

hazard. Further in existing slide areas this shall help to identify factors 

responsible for instability and to determine appropriate control measures 

needed to prevent or minimize recurring of instability problems. 

Initial preliminary studies shall be carried out using available contour maps 

, topographical maps, geological/geo-morphological maps, aerial 

photographs etc. for general understanding of existing slide area and to 

identify potential slide areas. This shall be followed by further  

investigations like geological/geotechnical/hydrological investigation to 

determine specific site conditions prevailing in the slide area as  per  

relevant IRC specifications/publications, MORT&H circulars and relevant 

recommendations of the international standards for hill roads. The result of 

the investigations shall provide basis for engineering analysis and the design 

of protection/remedial measures. 

13. 4.11.4.4 a) For tunnels if required, geotechnical and subsurface investigation 
shall be done asper IRC:SP:91. 

b) Geotechnical and subsurface investigation and testing for tunnels shall 

be carried out through the geotechnical Consultants who have the 

experience of geotechnical and subsurface investigation in similar 

project. 

14. 4.12.1 (1) The Consultant shall also carry out detailed designs and prepare working 

designs for the following: 

a) cross sections at every 25 m intervals 

b) Slope stabilization and erosion control measures 

c) Design of protection/control structures in areas subject to subsidence, 

landslides, rock fall, rock slide, snow drifts, icing, scour, avalanche 

activity etc. 

d) Design of protective structures in slip prone and unstable areas 

e) Design of scenic overlooks, watering points etc. 

f) Safety features specific to hill roads 

15. 4.12.2 (1) The Consultant shall evolve Design Standards and material    specifications 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

90 

 

  

 

4.12.2 (2) 

for the Study primarily based on IRC  publications,  MORT&H  Circulars 

and relevant recommendations of the international standards for hill roads for 
approval by NHIDCL. 

 

The Design Standards evolved for the project shall cover all aspects of 

detailed design including the design of geometric elements, pavement design, 

bridges and structures, tunnels if required, traffic safety and materials. 

16. 4.12.3 Wherever practicable/feasible hairpin bends and steep gradients shall be 

avoided by realignments, provision of structures or any other suitable 

provisions. 

17. 4.12.4 While designing pavement for hill roads specific aspects relevant to hill 

regions like terrain & topographic conditions, weather conditions, altitude 

effects etc. shall be duly considered and suitably incorporated in design so 

that pavement is able to perform well for the design traffic and service life. 

Effects of factors like heavy rainfall, frost action, intensive snow and 

avalanche activity, thermal stresses due to temperature difference in  day 

and night, damage by tracked vehicles during snow clearance operations 

etc. must also be considered along with traffic intensity, its growth, axle 

loads and design life. 

18. 4.12.5(3) The design of embankments should include the requirements for protection 

works and traffic safety features including features specific to hill roads. 

19. -- Design and Drawing of Tunnels: 

The Consultant shall prepare design and  drawings  for tunnels,  if required 

as per the results of feasibility study, as per the relevant specifications of 

IRC:SP:91/MORT&H and other international specifications. 

20. 4.12.7 a) Topography of hills generates numerous water courses and this coupled 

with continuous gradients of roads in hills and high intensity of rainfall 

calls for effective drainage of roads. The drainage system shall be 

designed to ensure that the water flowing towards the road surface may 

be diverted and guided to follow a definite path by suitable provision of 

road side drains, catch water drains, interceptors etc. and flow on valley 

side is controlled so that stability is not affected. 

b) Further, adequate provision shall be made for sub-surface/subgrade 

drainage to take care of seepage through the adjacent hill face of the  

road & underground water flows. 

21. 4.12.8 The Consultant shall design suitable traffic safety features and road  

furniture including traffic signals, signs, markings, overhead sign boards, 

crash barriers ,delineators etc. including any feature specific to hill roads. 

The locations of these features shall be given in the reports and also shown 

in the drawings. 

22. 4.12.3 (1) The Consultant  shall make suitable  designs  and  layout  for miscellaneous 
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  works including rest areas, bus bays, vehicle parking areas, 

telecommunication facilities, scenic overlooks, watering points etc. 

wherever appropriate. 

23. 10.6 (1) Volume II: Design Report : 

a) Inventory of protection measures and other structures 

b) Inventory of tunnels, if required. 

c) Proposed preliminary designs for tunnels, if required. 

Volume III: Drawings 

a) Drawings for protection/control measures and other structures 

b) Drawings for tunnels, if required. 

24. 10.7 (3) Volume II: Design Report (Part II) 

Part II of Design Report shall also deal with design of tunnels, if required 

and design of other protection/control structures. 

Volume IX: Drawing Volume 

This shall also include : 

a) Detailed working drawings for tunnels, if required. 

b) Detailed working drawings for protection/control structures 
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SUPPLEMENT II 

 

S.No. Clause No. 

of TOR 

Additional points 

1 4.1 For stand alone bridge projects the scope of work shall include 

detailed design of approach road extending at least up to 2 km on 

either side of the bridge 
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1. 4.11.4.2(6) Model Studies for Bridges 

1. Objective 

Physical/ Mathematical Model study for detailed Hydraulic / 

Hydrologic investigations regarding the proposed bridge for 

hydraulic design of the bridge and assessment and hydraulic 

design of required river training works. 

2. Methodology 

 

Physical/Mathematical Model study shall be carried out at a 

reputed/recognized    institution.   The   consultant will   be 

responsible for identifying the institution, supplying Information 

/Documents /Data required for modal studies as indicated in para 

4 below and coordinating the model study with the institution 

concerned 

3. Scope of Work 

Physical Model study 

Physical modeling with appropriate model scale for  Hydraulic 

and Hydrologic Investigations to : 

i) Finalize span arrangement causing uniformity in flow 

distribution, and work out the alignment and orientation 

of river training works and bridge axis. 

ii) Provide information on estimated/observed maximum 

depth of scour. 

iii) Provide information on required river training works for 

proposed bridge 

iv) Provide hydraulic design for the bridge and the required 

river training works. 

v) Quantify the general direction of river course through 

bridge, afflux, extent and magnitude of flood, effect of 

backwater,   if   any, aggradation/degradation   of   bed, 

evidence of scour etc. shall be used to augment the 

available hydrological data. The presence of flood 

control/irrigation structures, if affecting the hydraulic 

characteristics  like  causing  obliquity,  concentration of 
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  flow, scour, silting of bed, change in flow levels, bed 

levels etc. shall be studied and considered in Hydraulic 

design of proposed bridge. The details of any planned 

work in the immediate future that may affect the river 

hydraulics shall be studied and considered 

Mathematical Model study 

Mathematical modeling for detailed Hydraulic / Hydrologic 

investigations regarding the proposed new bridge to: 

i) Finalize the site/location of the proposed new bridge 

based on mathematical modeling. 

ii) Provide information on estimated/observed maximum 

depth of scour.. 

iii) Provide information on required river training works for 

proposed bridge 

iv) Provide hydraulic design for the bridge and the required 

river training works. 

 

v) Quantify the general direction of river course through 

bridge, afflux, extent and magnitude of flood, effect of 

backwater, if any, aggradation/degradation of bed, 

evidence of scour etc. shall be used to augment the 

available hydrological data. The presence of flood 

control/irrigation structures, if affecting the hydraulic 

characteristics like causing obliquity, concentration of 

flow, scour, silting of bed, change in flow levels, bed 

levels etc. shall be studied and considered in Hydraulic 

design of proposed bridge. The details of any planned 

work in the immediate future that may affect the river 

hydraulics shall be studied and considered. 

4. Information /Documents /Data required for Physical 

/Mathematical Model study 

i) Plan layouts showing the locations of the  proposed  

bridge as well as the existing bridges / barrages etc., in the 

vicinity of the proposed bridge with the chainages with 

respect to a standard reference marked on it. 

ii) High flood discharges and corresponding flood levels at 

the locations of the existing bridges in the vicinity of the 

proposed bridge. 

iii) General arrangement drawing (GAD) of the existing 

bridges showing number of spans, pier and well 

dimensions, founding levels, maximum scour level,   the 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

95 

 

  design discharge and the HFL,  guide bund details.     On 

this, the plan form of the river course with the bridge 

alignment may also be shown as far as possible. 

 

iv) General arrangement drawing (GAD) of the proposed 

new bridge showing number of spans , pier and foundation 

dimensions. On this, the plan form of the river course 

with the bridge alignment may also be shown as for as 

possible. 

v) River cross sections at 500m longitudinal spacing 

(maximum) up to a distance of 2 times the bridge total 

length on the upstream side and up to a distance equal to 

the bridge total length on the downstream with  right 

bank and left bank clearly marked on it. At least one cross 

section to be provided at the location of the proposed 

bridge.At each cross section, the bed levels to be taken at 

a maximum lateraldistance of 8 m in flow section and   at 

25 m in nonflow section respectively. The abrupt 

variations in the bed levels to be captured by taking 

measurements at closer locations both in 

longitudinal as well as lateral directions. 

vi) The cross sections,as for as possible, from high bank to 

high bank. 

 

vii) The longitudinal profile of the river along the length of the 

proposed alignment. 

 

viii) Size distribution of the river bed material and the bore  

log data at different locations at the site of the proposed 

bridge. 

 

ix) The series of annual peak flood of the river for at least  

15 years period. 
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SUPPLEMENT-III 

ADDITIONAL REQUIREMENT FOR SAFETY AUDIT  
 

 

The use of checklists is highly recommended as they provide a useful “aide memoire” for the 

audit team to check that no important safety aspects are being overlooked. They also give to the 

project manager and the design engineer a sense of understanding of the place of safety audit in 

the design process. The following lists have been drawn up based on the experience of undertaking 

systematic safety audit procedures overseas. This experience indicates that extensive lists of 

technical details has encouraged their use as “tick” sheets without sufficient thought being given 

to the processes behind the actions. Accordingly, the checklists provide guidelines on the 

principal issues that need to be examined during the course of the safety audits. 

 

 

Stage F-During Feasibility Study 

1. The audit team should review the proposed design from a road safety perspective and 

heck the following aspects 

 

 

CONTENTS ITEMS 

Aspects to be checked A. Safety and operational implications of proposed alignment 

and junction strategy with particular references to expected 

road users and vehicle types likely to use the road. 

B. Width options considered for various sections. 

C. Departures from standards and action taken. 

D. Provision of pedestrians, cyclists and intermediate transport 

E. Safety implications of the scheme beyond its physical  

limits i.e. how the scheme fits into its environs and road 

hierarchy 

A1 : General ➢ Departures from standards 

➢ Cross-sectional variation 

➢ Drainage 

➢ Climatic conditions 

➢ Landscaping 

➢ Services apparatus 

➢ Lay-byes 

➢ Footpath 

➢ Pedestrian crossings 

➢ Access (minimize number of private accesses) 
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 ➢ Emergency vehicles 

➢ Public Transport 

➢ Future widening 

➢ Staging of contracts 

➢ Adjacent development 

A2 : Local Alignment ➢ Visibility 

➢ New/Existing road interface 

➢ Safety Aids on steep hills 

A3 : Junctions ➢ Minimise potential conflicts 

➢ Layout 

➢ Visibility 

A4 : Non-Motorised 

road usersProvision 

➢ Adjacent land 

➢ Pedestrians 

➢ Cyclists 

➢ Non-motorised vehicles 

A5 : Signs and Lighting ➢ Lighting 

➢ Signs/Markings 

A6 : Construction and 

Operation 

➢ Buildability 

➢ Operational 

➢ Network Management 

 

 

Stage 1 – Completion of Preliminary Design 

 

1. The audit team should review the proposed check the following aspects design from a road 

safety perspective and check the following aspects 

CONTENTS ITEMS 
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Aspects to be checked A. Safety and operational implications of proposed alignment and 

junction strategy with particular references to expected road users 

and vehicle types likely to use the road. 

B. Width options considered for various sections. 

C. Departures from standards and action taken. 

D. Provision of pedestrians, cyclists and intermediate transport 
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 E. Safety implications of the scheme beyond its physical   limits 

i.e. how the scheme fits into its environs and road hierarchy 

B1 : General ➢ Departures from standards 

➢ Cross-sectional variation 

➢ Drainage 

➢ Climatic conditions 

➢ Landscaping 

➢ Services apparatus 

➢ Lay-byes 

➢ Footpaths 

➢ Pedestrian crossings 

➢ Access (minimize number of private accesses) 

➢ Emergency vehicles 

➢ Public Transport 

➢ Future widening 

➢ Staging of contracts 

➢ Adjacent development 

B2 : Local Alignment ➢ Visibility 

➢ New/Existing road interface 

➢ Safety Aids on steep hills 

B3 : Junctions ➢ Minimise potential conflicts 

➢ Layout 

➢ Visibility 

B4 : Non-Motorised road 

users Provision 

➢ Adjacent land 

➢ Pedestrians 

➢ Cyclists 

➢ Non-motorised vehicles 

B5 : Signs and Lighting ➢ Lighting 

➢ Signs/Markings 

B6 :   Construction and 

Operation 

➢ Buildability 

➢ Operational 

➢ Network Management 
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Stage 2 – Completion of Detailed Design 

 

 

1. The audit team should satisfy itself that all issues raised at Stage 1 have been resolved. Items 

may require further consideration where significant design changes have occurred. 

2. If a scheme has not been subject to a stage 1 audit, the items listed in Checklists B1 to B6 should 

be considered together with the items listed below. 

CONTENTS ITEMS 

Aspects to be checked A. Any design changes since Stage 1. 

B. The detailed design from a road safety viewpoint, including the 

road safety implications of future maintenance (speed limits; road 

signs and markings; visibility; maintenance of street lighting and 

central reserves). 

C1 : General ➢ Departures from standards 

➢ Drainage 

➢ Climatic conditions 

➢ Landscaping 

➢ Services apparatus 

➢ Lay-byes 

➢ Access 

➢ Skid-resistance 

➢ Agriculture 

➢ Safety Fences 

➢ Adjacent development 

C2 : Local Alignment ➢ Visibility 

➢ New/Existing road interface 

C3 : Junctions ➢ Layout 

➢ Visibility 

➢ Signing 

➢ Lighting 

➢ Road Marking 

➢ T,X,Y-junctions 

➢ All roundabouts 

➢ Traffic signals 
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C4 : Non-Motorised road 

users Provision 

➢ Adjacent land 

➢ Pedestrians 

➢ Cyclists 
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 ➢ Non-motorised vehicles 

C5 : Signs and Lighting ➢ Advanced direction signs 

➢ Local traffic signs 

➢ Variable message signs 

➢ Other traffic signs 

➢ Lighting 

C6 : Construction and 

Operation 

➢ Buildability 

➢ Operational 

➢ Network Management 
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Enclosure-I 

 

MANNING SCHEDULE 
 

Consultancy Services for Carrying out Feasibility Study, Preparation of Detailed 
Project Report and providing pre-construction services in respect of  Kedima-Tabufii-
Besho-Karong  road (Karong – Kedima – Viswema km (66 km) in the state of Manipur 
and Nagaland   

The Manpower requirement for Project  is as under;  

 
SI. 

 

No 

Key Personnel Total Project Assignment(8  
months) 

At 

site 

(mm) 

At 

design 

office 

Total 

 

Time Period 

(mm) 
1 Team Leader Cum Senior 

Highway 
3.5 3.5 7 

2 Senior Bridge Engineer 1 2 3 
3 Highway cum Pavement 

Engineer 
1.5 2 3.5 

4 Material-cum-Geo-technical 
Engineer cum Geologist 

3 2 5 

5 Senior Survey Engineer 3 2 5 
6 Traffic and Safety Expert 1 2  3 
7 Environmental Specialist 1 1.5 2.5 
8 Quantity Surveyor/ 

Documentation 
Expert 

1 3.5 4.5 

 Total 15 18.5 33.5 

1. Consultants have to provide a certificate that all the key personnel as envisaged in 

the Contract Agreement have been actually deployed in the projects. They have to 

furnish the certificate at the time of submission of their bills to NHIDCL from time 

to time. 

 

2. In case Tunnels are to be constructed, necessary input of Tunnel Experts shall be 

provided in addition to above mentioned Manpower requirement. 
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Enclosure-II 

 

Qualification and Experience Requirement of Key Personnel 

Team Leader cum Senior Highway Engineer 

i) Educational Qualification  

 Essential Graduate in Civil Engineering or equivalent 

 Desirable Post graduate in Civil Engineering 

(highways/structures/traffic and 

transportation/soil mechanics and 

foundation engineering/ Construction 

Management /Transportation) 

ii) Essential Experience  

 a)Total Professional Experience Min. 20 years 

 b) Experience in Highway projects Min. 15 years in Planning,  project 

preparation and design of Highway projects, 

including 2/4/6  laning of NH/SH/ 

expressways. For hill roads, respective hill 

roads experience is required 

 c) Experience in similar capacity 

(Either as Team Leader or in 

Similar capacity ) 

In Feasibility of two / Four/Six Laning works 

and DPR/IC/ Construction Supervision of 

Two/Four/six laning of major highway 

projects(NH/SH/Expressways)/ feasibility 

cum detailed project report of  two/  four 

laning projects of minimum aggregate length 

of 80 km. For hill roads, respective hill roads 

experience is required. 

iii) Age Limit 70 years on the date of submission of 

proposal 
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Enclosure-II(contd.) 

 

 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

 

Highway cum Pavement Engineer 

i) Educational Qualification  

 Essential Degree in Civil Engineering 

 Desirable Masters in highway engineering/ 

Transportation Engineering 

ii) Experience  

 a)Total Professional Experience Min. 15 years 

 b) Experience in Highway projects Minimum 10 years experience in pavement 

design and maintenance of highways 

 c) Experience in similar capacity Pavement design for major highway projects 

(2/4/6 lane NH/SH/ Expressways) of 

minimum aggregate length of 80 km. 

iii) Age Limit 70 years on the date of submission of 

Proposal 
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Enclosure-II(contd.) 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

Sr Bridge Engineer 

i) Educational Qualification  

 Essential Graduate in Civil Engineering or equivalent 

 Desirable Masters in Bridge Engineering / 

Structural Engineering 

ii) Essential Experience  

 a)Total Professional Experience Min. 15 years 

 b) Experience in Bridge projects Min. 10 years in project preparation 

and design of bridge projects. 

 c) Experience in similar capacity Bridge Engineer in highway design 

consultancy   projects  (2/4/6   lane   NH/SH/ 

Expressways)involving design of minimum 

two major bridges (length more than 200  m 

) 

iii) Age Limit 70 years on the date of submission of 

Proposal 
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Enclosure-II(contd.) 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

Traffic and Safety Expert 

i) Educational Qualification  

 Essential Graduate in Civil Engineering 

 Desirable Masters in Traffic Engineering / 

Transportation Engineering / Transport 

Planning 

ii) Essential Experience  

 a)  Total Professional Experience Min. 10 years 

 b) Experience in Highway projects Min. 5 years on similar projects. 

 c) Experience in similar capacity Traffic Engineer in highway Projects 

(NH/SH/Expressways) involving 2/4/6 laning 

of  minimum  aggregate  length  of  80 km. 

iii) Age Limit 70 years on the date of submission of 

Proposal 
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Enclosure-II(contd.) 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

Material Engineer – cum – Geotechnical Engineer cum Geologist 

i) Educational Qualification  

 Essential Graduate in Civil Engineering 

or M.Sc. Geology 

 Desirable Masters in Foundation Engineering / Soil 

Mechanics / Phd in Geology /Geo Tech 

Engineering 

ii) Essential Experience  

 a)  Total Professional Experience Min. 15 years 

 b) Experience in Highway Projects Min. 8 years on similar projects in design 

and/or construction 

 c) Experience in similar capacity Material cum Geo-technical Engineer on 

highway projects (2/4/6 lane 

NH/SH/Expressways) of minimum aggregate 

length of 80 km. 

iii) Age Limit 70 years on the date of submission of 

Proposal 
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Enclosure-II(contd.) 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

Senior Survey Engineer 

i) Educational Qualification  

 Essential Graduate or equivalent in Civil Engineering 

or Diploma in Civil Engg or Diploma in 
Surveying 

 Desirable Masters in Survey Engineering/ 

Surveying /Remote Sensing 

ii) Essential Experience  

 a)  Total Professional Experience Min. 15 years 

 b) Experience in Highway projects Min. 5 years on similar projects in project 

preparation and construction & thorough 

understanding of modern computer based 

methods of surveying 

 c) Experience in similar capacity Survey Engineer for projects preparation of 

highway project (NH/SH/Expressways) 

involving 2/4/6- laning of minimum 

aggregate length of 80 km. 

iii) Age Limit 65 years on the date of submission of 

Proposal 
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Enclosure-II(contd.) 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

Environmental Specialist 

i) Educational Qualification  

 Essential Graduate in Civil Engineering / Environment 

Engineering / Masters in Environment 

Science 

 Desirable Post Graduate in Environmental 

Engineering 

ii) Essential Experience  

 a)  Total Professional Experience Min. 10 years 

 b) Experience in Highway Projects Min. 5 years in environment impact 

assessment of highway projects (2/4/6 

laning) 

 c) Experience in similar capacity Environmental Specialist in at least two 

highway projects (2/4/6 laning) 

iii) Age Limit 70 years on the date of submission of 

proposal 
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Enclosure-II(contd.) 

 

 

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL 

 

Quantity Surveyor/Documentation Expert 

i) Educational Qualification  

 Essential Graduate or equivalent in Civil Engineering / 

Certificate course from ‘Institution of 

Quantity Surveying’ 

 Desirable  

ii) Essential Experience  

 a)  Total Professional Experience Min. 15 years 

 b) Experience in Highway Projects Min. 5 years in Preparation of Bill of 

Quantities, Contract documents and 

documentation for major highway projects 

involving two/ four laning 

 c) Experience in similar capacity Quantity Surveyor / Documentation Expert 

in highway projects (NH/SH/Expressways) 

involving two/four/six laning of minimum 

aggregate length of 80 km. 

iii) Age Limit 70 years on the date of submission of 

proposal 
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Enclosure-III 

 

Schedule for submission of Reports and Documents 

 

 

 

 
Stag
e No. 

Activity No. of copies Time Period in days 

from date of 

commencement 
1 Monthly Reports 3 by 10th day of every 

month 
2 Inception Report 

(i) Draft 
Inception Report 

including QAP 

document 

(ii) Inception 

Report including QAP 

document 

 

3 

 

 

3 

 

21 

 

 

30 

3 F.S. REPORT 

i) Draft Feasibility 

Study Report 

including option study 

report 
ii) Comments of client 

 

iii) Final Feasibility 

Study Report 

incorporating 

compliance of 

comments of Client. 

 

4 

 

 

1 

 

 

4 

 

75 

 

 

90 

 

 

105 

4 LA & Clearances I 

Report 

 

i) Draft LA & 

Clearances I Report 

 

ii) Comments of client 

 

iii) Final LA & 

Clearances I Report 
incorporating 

compliance of 
comments of Client 

 

 

 

4 

 

 

1 

 

 

 

4 

 

 

90 

 

 

105 

 

 

 

120 
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5 Detailed Project 
Report 
i) Draft DPR 

 

ii) Comments of client 

 

 

iii) Final DPR 

incorporating 

compliance of 

comments of Client 

 

4 

 

1 

 

 

6 

 

165 

 

195 

 

 

210 

6 Technical 

Schedules 

 

i) Draft 

Technica

l 

Schedule

s 

 

ii) Comments 

of client 

 

iii) Fina

l 

technica

l 

schedul

e 

 

 

 

 

4 

 

 

1 

 

 

 

6 

 

 

 

 

135 

 

 

150 

 

 

165 

7 LA & Clearances II 

Report 

 

 

Approval of Project 

clearances from 
concerned agencies 

e.g. from MOEF; Rly 

for approval of GAD 

and detail engineering 
drawing of ROB/RUB; 

Irrigation Dept., 

 

Land Acquisitions: 

3(a), 3(A), 3(D) 

Notifications 

6 
 

 

 

Original 

letters 

from the 

concerne

d 

agencies and 

5 

photocopies 

of each. 

 

 
3 

copies 
each 

 

 

 

 

 

 

 

 

240 
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APPENDIX-II 

Proof of Eligibility 

Form-E1 

Letter of Proposal (On Applicant’s letter head) 

 

 

 

(Date and Reference) To, ********** 

********* 

 

Sub: Appointment of Consultant for preparation 

of Detailed Project Report for ……………... 

Dear Sir, 

 

With reference to your RFP Document dated ………, I/we i.e. M/s------------------------------------- 

--------------------------------------(Name of Bidder) h a v i n g examined all relevant documents and 

understood their contents, hereby submit our Proposal for selection as Consultant. The proposal is 

unconditional and unqualified. 

2. All information provided in the Proposal, INFRACON and Appendices is true and correct 

and all documents accompanying such Proposal and submitted on INFRACON are true 

copies of their respective originals.This statement is made for the express purpose of 

appointment as the Consultant for the aforesaid Project. 

3. I/We shall make available to the Authority any additional information it may deem 

necessary or require for supplementing or authenticating the Proposal. 

4. I/We acknowledge the right of the authority to reject our application without assigning any 

reason or otherwise and hereby waive our right to challenge the same on any account 

whatsoever. 

5. I/We certify that in the last three years, we or any of our Associates have neither failed to 

perform on any contract, as evidenced by imposition of a penalty by an arbitral or judicial 

authority or a judicial pronouncement or arbitration award against the Applicant, nor been 

expelled from any project or contract by any public authority nor have had any contract 

terminated by any public authority for breach on our part. 
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6. I/We understand that you may cancel the Selection Process at any time and that you are 

neither bound to accept any Proposal that you may receive nor to select the Consultant, 

without incurring any liability to the Applicants in accordance with Clause 1.7 of the RFP 

document. 

7. I/We declare that we/any member of the consortium, are/is not a Member of any other 

Consortium applying for Selection as a Consultant. 

8. I/We certify that in regard to matters other that security and integrity of the country, we or 

any of our Associates have not been convicted by a Court of Law or indicted or adverse 

orders passed by a regulatory authority which would cast a doubt on our ability to  

undertake the Consultancy for the Project or which relates to a grave offence that outrages 

the moral sense of the community. 

9. I/We further certify that in regard to matters relating to security and integrity  of  the 

country, we have not been charge-sheeted by any agency of the Government or convicted  

by a Court of Law for any offence committed by us or by any of our Associates. 

10. I/We further certify that no investigation by a regulatory authority is pending either against 

us or against our Associates or against our CEO or any of our 

Directors/Managers/employees. 

11. I/We hereby irrevocably waive any right or remedy which we may have at any stage at law 

or howsoever otherwise arising to challenge or question any decision taken by the  

Authority [and/ or the Government of India] in connection with the selection of Consultant 

or in connection with the Selection Process itself in respect of the above mentioned Project. 

12. The Bid Security of Rs. ***** (Rupees *****) in the form of a Bank Guarantee /Demand 

Draft/ Banker’s Cheque is attached, in accordance with the RFP document. 

13. I/We agree and understand that the proposal is subject to the provisions of the RFP 

document. In no case, shall I/we have any claim or right of whatsoever nature if the 

Consultancy for the Project is not awarded to me/us or our proposal is not opened or rejected. 

14. I/We agree to keep this valid for 120 (One hundred and twenty) days from the Proposal 

Due Date specified in the RFP. 

15. A Power of Attorney in favour of the authorized signatory to sign and submit this Proposal 

and documents is attached herewith. 

16. In the event of my/our firm/consortium being selected as the Consultant, I/we agree to enter 

into any Agreement in accordance with the form Appendix V of the RFP. We agree not to 
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seek any changes in the aforesaid form and agree to abide by the same. 

17. I/We have studied RFP and all other documents  carefully and also surveyed the Project  

site. We understand that except to the extent as expressly set forth in the Agreement, we shall 

have no claim, right or title arising out of and documents or information provided to us by 

the Authority or in respect of any matter arising out of or concerning or relating to the 

Selection Process including the award of Consultancy. 

18. The Proof of Eligibility and Technical proposal are being submitted in separate covers in 

hard copy and they are being submitted online also through INFRACON. Financial 

Proposal is being submitted online only. This Proof of Eligibility read with Technical 

Proposal and Financial Proposal shall constitute the Application which shall be binding on 

us. I also allow the Client to access the information/credentials uploaded by me on 

INFRACON.  

19. I/We agree and undertake to abide by all the terms and conditions of the RFP Document. In 

witness thereof, I/we submit this Proposal under and in accordance with the terms of the RFP 

Document. 

20. Deleted. 

 

 

Yours faithfully, 

(Signature, name and designation of the authorized signatory) 

(Name and seal of the Applicant/Lead Member) 
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Form-E2/T3 
Appendix- II 

 

Deleted 
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APPENDIX-II 

 

Form- E3 

 

                                                Deleted 
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APPENDIX-III 

Form- E4 

 

BANK GUARANTEE FORMAT FOR BID 

SECURITY 

(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.: Tender No.  , dated    

Bank Guarantee: 

Date: 

 

WHEREAS,    (Name of Bidder)  (hereinafter called "the bidder") has submitted 

his bid dated    (date) for the Tender No.  , dated    (hereinafter 

called "the Bid". KNOW ALL MEN by these presents that We,    [Name of Bank] 

of  [Name of Country] having our registered office at  (hereinafter called 

"the Bank") are bound unto    [name of employer] (hereinafter called "the Employer") 

in the sum of Rs.   (Rupees  Lakhs only) for which payment will and truly to be 

made to the said employer the bank binds himself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this  day of  201_. 

 

THE CONDITIONS of this obligation are: 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid 

document; or 

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in 

accordance with the Instructions to Bidder; or 

3. If the Bidder having been notified of the acceptance of his Bid by the Employer during 

the period of bid validity, 

a. fails or refuses to execute the Form of Agreement in accordance with the Instructions 

to Bidders, if required; or 

b. fails or refuses to furnish the Performance Security, in accordance with the letter of invitation, 

we undertake to pay the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the 

Employer will note that the amount claimed by him is due to him owing to the occurrence of one 

or any of the conditions, specifying the occurred condition or conditions. 

This Guarantee will remain in force up to and including the date 150 (one hundred and fifty) 

days after the deadline for submission of bids as such deadline is stated in the Instructions to 

Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank is 

hereby waived. Any demand in respect of this Guarantee should reach the Bank not later than the 

above date. 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 

  Rs.  (Rs.  ) and the guarantee shall remain valid till  . 

Unless a claim or a demand in writing is made upon us on or before  all our liability 

under this guarantee shall cease. 

 

This guarantee shall also be operatable at our <Name of Bank> Branch at New Delhi, from 

whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall be 
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made available on demand. In the contingency of this guarantee being invoked and payment 

thereunder claimed, the said branch shall accept such invocation letter and make payment of 

amounts so demanded under the said invocation. 

 

 

DATE    

SIGNATURE OF THE BANK     SEAL OF THE BANK    SIGNATURE  

OF THE WITNESS     

Name and Address of the Witness    

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India 

 

 
NOTE: 

(i) The bank guarantee(s) contains the name, designation and code number of the 

officer(s) signing the guarantee(s). 

(ii) The address, telephone no. and other details of the Head Office of the Bank as well as 

of issuing branch should be mentioned on the covering letter of issuing Branch. 

(iii) The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as 

per the norms prescribed by the RBI in this regard). 

(iv)       The Guarantor shall also send information about the issuance of this Guarantee through  

SFMS gateway to the Syndicate Bank, Transport Bhawan , New Delhi-

110001(SYNB0009062) to aid the process of confirmation of Bank Guarantee. 
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Appendix III 

 

(Form-T1) 

 

TECHNICAL PROPOSAL 

 

FROM: TO: 

 

 

 

 

 

 

 

 

 

Sir: 

 

Subject Consultancy Service for 

 

 

 

 

 

 

 

Regarding Technical Proposal 

 

I/We    Consultant enclose herewith Technical Proposal for selection of my/our 

firm/organization as Consultant for 

(________________________________________). 

The detail of our submission through the INFRACON Portal of NHIDCL are available under the 

following IDs: 

 

1. Tender ID No. _____________ 

2. Our Firm ID No. ___________ 

3. Our Team ID No. ___________ 

4. Our Proposed Key Personnel ID Nos.               1. 

                                                                                        2. 
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                                                                                        3. 

 

 
This is to confirm that the information submitted in INFRACON is true and correct to the best of 
my knowledge and I/We would be personally responsible for any mis-representation in this regard. 

                                                                        Yours faithfully, 

  Signature ___________________ 
   

  Full Name __________________ 
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Form-T-2) 

 

Deleted
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Form-E2/T3 

 

                              Deleted 
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Form- T4 

 

 

 

SITE APPRECIATION 

 

Shall give details of site as per actual site visit and data provided in RFP and collected from 

site supported by photographs to demonstrate that responsible personnel of the Consultant 

have actually visited the site and familiarized with the salient details/complexities and scope 

of services. 
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Form- T5 

 

 

COMMENTS/ SUGGESTIONS OF CONSULTANT ON THE TERMS OF REFERENCE 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 

 

…. 

 

…. 
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Form- T6 

 

Composition of the Team Personnel and the task 

Which would be assigned to each Team Member 

 
 
Team ID from INFRACON - no (                            ) 

 

I. Key Personnel  
 

 S. No. 

Name& 

INFRACON 

ID nos Position Task Assignment 

     

1.    

2.    

3.    

4.    

 ….    

 ….    

 ….    
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Form- T7 

 

 

APPROACH PAPER ON METHODOLOGY PROPOSED FOR PERFORMING THE 

ASSIGNMENT 

 

 

The approach and methodology will be detailed precisely under the following topics. 

1) Composition of the team [not more than 1 page] 

2) Methodology for services, surveying, data collection [not more than 2 pages] 

and analysis 

3) Quality Assurance system for consultancy assignment [not more than 1 page] 
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Form- T8 

 

Details of Material Testing Facility 

 

1. State whether the Applicant has in-house Material Testing Facility Available / 

Outsourced / Not Available 

 

2. In case answer to 1  is Available, attach a list of  Lab  equipment  and  facility for testing 

of materials and location of laboratory 

 

3. In case laboratory is located at a distance of more than 400 km from the project site, state 

arrangements made/proposed to be made for testing of materials 

 

4. In case answer to 1 is Outsourced/ Not Available state arrangements made/proposed to  

be  made for testing of materials 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

130 

 

Form- T9 

Facility for Field investigation and Testing 

 

 

 

1. State whether the Applicant has in-house Facility for 

 

a) Geo-technical investigation Available/ Outsourced/ Not Available 

b) Pavement investigation Available/ Outsourced/ Not Available 

 

2. In case answer to 1 is Available a list of field investigation and testing 

equipments available in-house 

 

3. In case answer to 1 is Outsourced/ Not Available arrangements made/proposed 

to be made for each of above Field investigation and  testing 

 

4. For experience in LIDAR or equivalent technology for topographic survey, GPR 

and Induction Locator or equivalent technologies for detection of sub-surface 

utilities and digitization of cadastral maps for land acquisition, references need 

to be provided in following format: 
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Form- T10 

Office Equipment and software 

 

 

State whether the Applicant has office equipment and software for 

Available/Outsourced/Not available on the INFRACON Portal, while creating the 

Team-ID. 
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Form- T11 

 

UNDERTAKING FROM THE PROFESSIONAL 

 

I, …………………. (Name and INFRACON registered e-mail ID) have not left any 

assignment with the consultants engaged by Client viz. MoRT&H /NHAI/NHIDCL/ IAHE/BRO/ 

State PWD/ Contracting Firm (firm to be supervised now) for any continuing works of ______ 

without completing my assignment. I will be available for the entire duration of the current 

project (name of project). If I leave this assignment in the middle of the completion of the work, I 

may be debarred for an appropriate period to be decided by Client. I have also   no objection if 

my services are extended by Client for this work in future. 

I, the undersigned, certify that to the best of my knowledge and belief, my biodata, 

information and credentials uploaded through INFRACON portal describes myself, my 

qualification and my experience. I am liable for any action, as deemed fit, in case there is any mis-

representation in this regard. 

 
 
Signature of the Key Personnel___________ 
 
Position under the assignment__________  

Place:____________ 
 

Date:____________ 
 
 
 

 

 

UNDERTAKING FROM CONSULTING FIRM 

 

The undersigned on behalf of ………………. (name of consulting firm) certify that 

Shri………………………(name of the proposed personnel and INFRACON registered e-mail 

ID) to the best of our knowledge has not left his assignment with any other consulting firm 

engaged by Client viz. MoRT&H /NHAI/NHIDCL/ IAHE/BRO/ State PWD/ Contracting Firm 

(firm to be supervised now) for the ongoing projects. We understand that if the information about 

leaving the past assignment with _____ without completing his assignment is known to Client, 

the Client would be at liberty to remove the personnel from the present assignment and debar him 

for an appropriate period to be decided by Client. We also confirm the truthfulness of the 

credentials uploaded by the Key Personnel on INFRACON. 

 

 
Signature of Authorised Representative of the Consultant______________ 
 
 

Place:____________ 
 

    Date:___________ 
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Appendix IV 

(Form-I) 

 

 

FINANCIAL PROPOSALS 

 

FROM: TO: 

 

 

 

 

Sir: 

 

Subject: Consultants’ Services for 

 

 

 

Regarding Price Proposal 

 

I/We  Consultant/consultancy firm herewith enclose 

 

*Price Proposal for selection of my/our firm/organization as Consultant for    

 

 

 
Yours faithfully, 

Signature   

 

Full Name   

 

Designation   

 

Address   

 

(Authorized Representative) 

 

 

*The Financial proposal is to be filled strictly as per the format given on CPP Portal i.e. 

eprocure.gov.in and shall be uploaded online only. 
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(Form-II) 

 

Details of Financial Proposal (To be uploaded as per format given on CPP 

portal i.e. eprocure.gov.in) 

Summary of Cost in Local Currency 

 

No. Description Amount 

(LC)* 

(INR) 

 

I 

Local Consultants 

Remuneration for Local Staff (inclusive of per 

diem allowance) 

 

II Support Staff (inclusive of per diem allowance)  

III Per diem allowance of expatriate personnel  

IV Transportation  

V Duty Travel to Site  

VI Office Rent  

VII Office Supplies, Utilities and Communication  

VIII Office Furniture and Equipment (Rental)  

IX Reports and Document Printing  

 

X 

 

A 

B 

 

Surveys & Investigations 

 

Topographical Survey 

Investigations 

 

 Subtotal Local Consultants :  

 Foreign Consultants  

F-I Remuneration for Expatriate Staff  

F-II Mobilization and Demobilization  

 Total Cost Net of Tax :  

Taxes 
and 

Duties 

I. Income Tax (Expatriate) 
II. Import duties 

I.  

 

 Total cost net of GST**  

 GST  

 TOTAL COSTS (Including GST)  

LC* Local Currency 

** Total Cost Net of GST shall be  considered for  financial evaluation 

 

Note: No escalation will be payable during the services 

Insurances shall not be allowed separately .These will be incidental to main items. 
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Rates for all items shall be quoted in figures as well as in words. 
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(Form-III) 

 

Estimate of Local Currency Costs 

 

I. Remuneration for Local Staff (including per diem allowance) 

 

I(a)   

         

 (KARONG – KEDIMA – VISHWEMA KM (66 KM) 

 

No. Position Name 
Rate 

(INR) 
SM Amt.(IN

R) 

 Professional Staff     

1 Team Leader cum Senior 

Highway Engineer 

  7  

2 Senior Bridge Engineer    
 

  3  

3 Highway cum Pavement 
Engineer  

  3.5  

4 Material-cum-Geotechnical 
Engineer- Geologist  

  5  

5 Senior Survey Engineer   5  

6 Traffic and Safety Expert    3  

7 Environmental Specialist   2.5  
8 Quantity Surveyor/ 

Documentation Expert 
  4.5  

 Sub-Total:     

 Sub-Professional Staff (To be assessed by Consultant as per requirement 
of assignment) 

1      

2      

3      

4      

5      

6      

7      

 Sub-Total:     

  

TOTAL 
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II.         

II. Support Staff 

 

No. Position Name Staff 

Months 

Billing 

Rate( INR) 

Amount 

( INR) 

1 

 

2 

 

3 

 

4 

Office Manager 

Typist 

Office Boy 

Night Watchman 

    

    Total :  

 

III. Transportation (Fixed costs) 

 

 

S.No Description Qty. Nos. of 

months 

Rate/ 

Month 

(INR) 

Amount 

(INR) 

1 The vehicles provided by the 

Consultants shall include the cost for 
rental, drivers, operation, 

maintenance, repairs, insurance, etc. 

 

A. For use of consultants 

    

  

 

Total 

    

 

IV. Duty Travel to Site (Fixed Costs) 

 

 

Trips NO Rate (INR) Amount (INR) 

    

    

 

V. Office Rent (Fixed Costs) 

 

The rent cost includes maintenance, cleaning, repairs, etc. 
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  months x 

Total   
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VI. Office Supplies, Utilities and Communication (Fixed Costs) 

 

 

 

No. Item Months Monthly 
Rate (INR) 

Amount 
inINR. 

 

1 

 

2 

 

3 

 

4 

 

Office Supplies  

Drafting Supplies 

Computer Running Costs 

Domestic and International 

Communication 

   

 

TOTAL : --------------------------- 

 

 

 

VII. Office Furniture and Equipment (Rental) 

 

 

No 

. 

Description Unit Quantity Rate 

( INR) 

Amount 

(INR ) 

1 Office Furniture and Equipment  LS   

    Total  
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VIII. Reports and Document Printing 

 

 

No. Description No. of 

Copies 

Rate per 

Copy 

( INR. ) 

Amount 

(INR.) 

1 Monthly Report 3 Per 
Month 

  

2 Inception Report & QAP 3   

3 Environment and Social Impact 
Screening Report 

4   

4 Draft Feasibility Report 4   

5 Final Feasibility Report 6   

6 Strip Plan with L.A. Reports 6   

7 Draft LA and Clearances I Report 4   

8 Final LA and Clearances I Report 4   

9 Draft Environmental Assessment 
report & RAP 

4   

10 Final Environmental Assessment 
report & RAP 

6   

11 Draft Detailed Design Report & 
Drawings etc. 

Draft EMP 

4 

 

4 

  

12 Draft Bidding Documents 4   

13 Final Detailed Project Report 
with Bill of Quantities, Cost 

Estimates, Updated Drawings etc. 

Final EMP 

6 

 

 

6 

  

14 Final Bidding Documents 6   

15 Draft 3(a) ,3(A) and 3(D) 

notification for land acquisition 
( 3 copies each) 

9   

16 LA & Clearances II Report 6   

   Total  
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IX. Survey and Investigation 

A. Topographical Survey (Fixed Rate) 

No. Item Kms Rate per 

Km 

(INR) 

Amount 

(INR) 

1 Topographic Survey including hire 
charges for equipment and supply of 

survey teams comprising of project 
survey filed staff etc. inclusive of cost 

of materials, labourer 

   

2 Detailed topographic surveys using 
mobile/ aerial LiDAR or equivalent 
technology 

   

 

B. Investigation (Fixed cost) 

 

No. Description Quantity Amount 

(INR) 

1 Road and Bridge Inventory   

2 BBD Test and Pavement Evaluation   

3 Roughness Survey   

4 Axle Load Survey   

5 Material Survey and Investigation   

6 Sub-grade Investigation   

7 Traffic Survey   

8 Socio-economic & Census 
Survey/Studies 

  

9 Land Acquisition Studies   

10 Any other investigations/surveys   

11 *Sub-Soil 
Investigation 
(Boring) 

Rate Qty. Amount 
(Rs) 

a) Boring in all 

type of soils (other 

than hard rock) 

 

 

 

 

 

b) Boring in hard 
rock 

 1500m (for projects of 
length < 110 km) 

or 

2000m (for projects of 
length > 110 km) 

 

200m (for projects of 
length < 110 km) 

or 

300m (for projects of 
length > 110 km) 

 

 Total   



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

143 

 

 

Note: * Quantities of borings shall be taken from Financial Proposal Form No.V. For 

financial evaluation, these quantities and rates quoted by the consultant will  be 

considered. However, Payment shall be made on the actual quantity of boring at rates 
quoted above by the Consultant. which may be substantially more or less than the estimated 

quantities. 
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(Form-IV) 

 

 

Estimate of Costs for Expatriate Consultants (in Indian Rupees) 

 

I. Remuneration of Expatriate Staff including per diem allowances 

 

No. Positions Name Rate ( ) SM Amount ( ) 

      

      

      

      

      

   Total :   

 

II. Mobilization and Demobilization 

 

1. International Airfares (Fixed costs) 

 

 

Position Round Trips Rate Amount 

    

    

    

    

    

  Total  

 

2 Inland Travel in Home Country (Fixed Costs) 

Lump Sum …… 

 
3. Other Miscellaneous expenses ( like DA, internal travel expenses other 

incidentals)(fixed cost) 

Lump Sum ……. 
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TENTATIVE QUANTITIES FOR SUB-SOIL INVESTIGATIONS (BORING) 

 

(Form –V) 
S. 

No 

Stretch 

Proposed for DPR 

NH 

No. 
Approximate 

Length (in 

Km.) 

Cumulative Tentative 
Quantities ( in m ) 
In Soils 

other 

than 

hard 

rock 

In hard rock 

1 (Karong – Kedima – 
Vishwema km (66 km) 

As per 

List at 

Annex- 1 

As per List at 
Annex-1 

 1500 200 
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Appendix-V 

 

DETAILED EVALUATION CRITERIA 

 

1. First Stage Evaluation -Proof of Eligibility (Para 12.1 of Data Sheet) 

 

1.1 Eligibility criteria for sole applicant firm. 

The sole applicant firm shall satisfy the following 3 (Three) Nos. of criteria. 

(a) & (b)      Firm should have experience of preparation of DPR/Feasibility of 2/4/6 

lane of aggregate length as given below. The firm should have also prepared 

DPR/Feasibility of at least one project of 2/4/6 laning of minimum length as 

indicated below in the last 7 years. 

 
S. 

No. 

Package No. Indicativ

e Length 

Minimum 

Aggregate 

Length required 

Minimum length of a Eligible 

Project (2/4/6 lane) 

   DPR/ Feasibility 

= Indicative 

Length 

DPR  = 0.4 x 

Indicative 

Length 

Feasibility = 0.6 x 

Indicative Length 

1 2 3 4 5 6 

1. NHIDCL/DPR/ 

Karong-

Kedima/Manipur/ 

2018 

66 66 26.40 km 39.60 km 

 

(c) Annual Average Turn Over for the last 3 years (from 2013-14 to 2015-16) of the 

firm from Consultancy services should be equal to more than Rs 5 crore. 

1.2        Eligibility criteria for Lead Partner/Other Partner in case of JV. 

In case of JV, the Lead Partner should fulfill at least 75% of all eligibility requirements and 

the other partner shall fulfill at least 50% of all eligibility requirements as given at 1.1 

above. Thus a Firm applying as Lead Partner/Other Partner in case of JV/Associate should 

satisfy the following 

(a) & (b) Firm should have experience of preparation of DPR/Feasibility of 2 /4/6 lane 

of aggregate length as given below. The firm should have also prepared DPR/Feasibility of 

at least one project of 2/4/6 laning of minimum length as indicated below in the last 7 years. 
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S. 

No. 

Package No. Minimum 

Aggregate Length 

required of DPR/ 

Feasibility km) 

Minimum length of a Eligible Project (2/4/ 6 
lane) 

    DP
R 

Feasibility 

  Lea

d in 

JV 

Other 

Partne

r in JV 

Lead in 

JV 

Other 

Partner 

in JV 

Lead 

in JV 

Other 

Partne

r in JV 

1. NHIDCL/DPR/ 

Karong-

Kedima/Manipur

/ 2018 

49.50 

km 

33 km 19.80 km 13.20 km 29.70 km 19.80 km 

c ) Minimum   Annual   Average   Turn   Over   for   the   last   5   years   (from  2011-12  to  

2015-16)  of  a     firm  applying  as    Lead Partner/Other Partner in case of JV from 

Consultancy services should be as given below: 

 

 
No. Mode of Submission by a 

firm 
Annual Average Turn Over for the last 5 
years 

1 Lead Partner in a JV Rs 3.75 crore 

2 Other Lead partner in a JV Rs 2.50 crore 

 

Note: (i) Weightage to be given when experience by a Firm as Sole Firm/Lead 

Partner in a JV/Other Partner in a JV/As Associate 

 
No. Status of the firm in carrying 

out DPR/ Feasibility Study 

Weightage for experience 

1 Sole firm 100% 

2 Lead partner in a JV 75% 

3 Other partner in a JV 50 % 

4 As Associate 25% 

 

(ii) The experience of a firm in preparation of DPR for a private Concessionaire/contractor 

shall not be considered 

 

2. Second Stage Evaluation -Technical Evaluation (Para 12.2 of Data Sheet) 

 

2.1. Firm’s Relevant Experience 
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For standard highways, the following is the break-up: 

 

 

 

 

S.No Description Maximu

m Points 

Sub- 

Points 

1 Specific experience of the DPR consultancy related to 

the assignment for eligibility 

15 
 

1.1 Aggregate Length of DPR / Feasibility study of 2/4/ 6 

lane projects 

7.5 
 

1.1.1 More than the indicative Length of the package applied 

for 

 
5.5 

1.1.2 More than 2 times the indicative length of the package 
 

6.5 

 applied for   

1.1.3 More than 3 times the indicative length of the package 

applied for 

 
7.5 

1.2 DPR for 2/4/6 laning projects each equal to or more 

than 40 % of indicative length of a package applied 

for (or Feasibility Study for 2/4/6 laning projects 

each equal to or more than 60 % of indicative length 

of a package applied for) 

7.5 
 

1.2.1 1 project 
 

5.5 

1.2.2 2 projects 
 

6.5 

1.2.3 3 or more projects 
 

7.5 

2 DPR of Bridge having length more than 200 m 5 
 

2.1 1 bridge 
 

2 

2.2 2 bridges 
 

3 

2.3 3 bridges 
 

4 

2.4 4 or more bridges 
 

5 
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3 Specific experience of firms in terms of turnover 5 
 

3.1 Firm’s  Average Turnover of last 5 years >= 10 crore 
 

5 

3.2 Firm Average Turnover of last 5 years  > = 5 crore but 

< 10 crore 

 
4 

3.3 Firm Average Turnover of last 5 years < 5 crore 
 

0 

 

Note: (i) Weightage to be given when experience by a Firm as Sole 

Firm/Lead Partner in a JV/Other Partner in a JV/As Associate 

 
No. Status of the firm in carrying 

out DPR/ Feasibility Study 

Weightage for experience 

1 Sole firm 100 % 

2 Lead partner in a JV 75% 

3 Other partner in a JV 50 % 

4 As Associate 25% 

 

 

(ii) The experience of a firm in preparation of DPR for a private 

Concessionaire/contractor shall not be considered. 

 

 

2. 2. Adequacy of the proposed work plan and methodology in responding to the TOR 

 

 
S. No. Description Max points 

(i) Site Appreciation 2 

(ii) Comments on TOR 1 

(iii) Team Composition and Task assignment 1 

(iv) Methodology 1 

 Total Points 5 
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 Rating given below shall be applicable on all above 

 
Below Average (50 %) Average (75%) Good (90%) Excellent 
(100%) 

 

 

2.3 Material testing, Survey and investigation equipment and software proposed to be used 

 

 

 

 

 

 

S.No Description Maximum 

Points 

Sub- 

Points 

1 Availability of in-house material testing facility 2 
 

1.1 Available 
 

2 

1.2 Outsourced 
 

1 

1.3 Not Available 
 

0 

2 Field Investigation Facilities 3 
 

2.1 Available 
 

3 

2.2 Outsourced 
 

1.5 

2.3 Not Available 
 

0 

3 Office Equipment and Software 2 
 

3.1 Available 
 

2 

3.2 Outsourced 
 

1 

3.3 Not Available 
 

0 

4 Experience in LIDAR or equivalent technology for 

topographic survey 

1 
 

4.1 Less than 1 project 
 

0 
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4.2 1 Project or more 
 

1 

5 Experience in using GPR and Induction Locator or 

equivalent technologies for detection of sub-surface 

utilities 

1 
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S.No Description Maximum 

Points 

Sub- 

Points 

5.1 Less than 1 project 
 

0 

5.2 1 Project or more 
 

1 

6 Experience in digitization of cadastral maps for 

land acquisition 

1 
 

6.1 Less than 1 project 
 

0 

6.2 1 Project or more 
 

1 

2.4 Qualification and Competence of the Key Staff for adequacy of the Assignment. (Para 

12.2 of   Data Sheet and Enclosure II of TOR) 

 

2.4.1 TEAM LEADER cum SENIOR HIGHWAY ENGINEER 

 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Degree in Civil Engineering or equivalent 20 

ii) Post Graduation in Highway Engg./Structures/Traffic and 

Transportation/Soil Mechanics and Foundation Engineering/Construction 

Management/Transportation 

5 

II Relevant Experience & Adequacy for the Project 65 

a) Total Professional Experience 14 

 <20 years 0  

 20-25 years 11  

 >25-28 years 13  

 >28 years 14  
(b) Experience in Highway Projects - Experience in Planning, project  

preparation and design of Highway Projects (2/4/6 laning of 

NH/SH/Expressways) 

23 

 <15 years 0  

 15-20 years 17  

 >20 -25 years 21  

 >25 years 23  
c) Experience in Similar Capacity  28 

(i) In Feasibility of 2/4/6 laning works or DPR/IC/Construction 

Supervision of major highway projects i.e. 2/4/6 laning of 

NH/SH/Expressways in Similar Capacity ( Minimum Aggregate length 

of 80 km ) 

19 

 < 80km 0  
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 80 km-150km 14  

 > 150km-250km 17  

 > 250km 19  
(ii) In Feasibility of 2/4/6 laning works or DPR/IC/Construction 

Supervision of major highway projects i.e. 2/4/6 laning of 

NH/SH/Expressways in Similar Capacity- Number of Projects 

9 

 2 projects 7  

 3- 5 projects 8  

 More than 5 projects 9  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 

  

2.4.2 HIGHWAY cum PAVEMENT ENGINEER 

 

 

 
S. 

No. 

Descriptio
n 

 Max. 
Points 

I General Qualification  25 

i) Degree in Civil Engineering or equivalent 20 

ii) Post graduation in Highway Engg/ 

Transportation Engineering 

 5 

II Relevant Experience & Adequacy for the Project 65 

a) Total Professional Experience 14 

 <15 years 0  

 15-20 years 11  

 >20 -25years 13  

 >25 years 14  

(b) Experience in Highway Projects - Experience in Design/ Pavement Design 

of Highway Projects (2/4/6 laning of NH/SH/Expressways) 

23 

 <10 years 0  

 10-15 years 17  

 >15-20 years 21  

 >20years 23  

c) Experience in Similar Capacity  28 

(i) In Design/ Pavement Design of Highway Projects (2/4/6 laning

 of NH/SH/Expressways) in Similar Capacity (Minimum aggregate 

length 80 km) 

19 

 <80km 0  
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 80km-150km 14  

 >150km-250km 17  

 >250km 19  

(ii) In  Design/  Pavement  Designof  Highway  Projects  (2/4/6  laning   of  

NH/SH/ Expressways)  in Similar Capacity – Number of Projects 

9 

 2 projects 7  

 3- 5 projects 8  

 More than 5 projects 9  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 

  

2.4.3 SENIOR BRIDGE ENGINEER 

 

 
S. 

No. 

Descriptio
n 

 Max. 
Points  

I General Qualification  25 

i) Degree in Civil Engineering or equivalent  20 

ii) Post Graduation in Structural Engineering/ Bridge Engineering 5 

II Relevant Experience & Adequacy for the Project 65 

a) Total Professional Experience 14 

 <15 years 0  

 15-20 years 11  

 >20 -25years 13  

 >25years 14  

b) Experience in Bridge Projects  23 

(i) Experience in project preparation and design of bridge projects 18 

 <10 years 0  

 10-15 years 13  

 >15 -20years 16  

 >20years 18  

(ii) Experience of 2/4 lane configuration bridges 5 

 <2 Projects 0  

 2-4 Projects 4  

 > 4 projects 5  

c) Experience as Senior Bridge Engineer or Similar Capacity in Highway 

Design Consultancy Projects (2/4/6 laning of NH/SH/Expressways) 

involving design of   Major Bridges ( minimum 2 nos. of length more 

than 200m) 

28 
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 <2 numbers 0  

 2-4 numbers 22  

 5-6 numbers 25  

 > 6 numbers 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 

 

2.4.4 TRAFFIC AND SAFETY EXPERT 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Degree in Civil Engineering 20 

ii) Post graduation in Traffic Engineering /Transportation Engineering / 

Transportation Planning 

5 

II Relevant Experience & Adequacy for the 
Project 

 65 

a) Total Professional Experience 14 

 <10 years 0  

 10-15 years 11  

 >15-20 years 13  

 >20years 14  

b) Experience in Highway Projects – Experience on Similar Projects 

(2/4/6 laning of NH/SH/ Expressways) 

23 

 <5 years 0  

 5-7 years 17  

 >7-10 years 21  

 >10years 23  

c) Experience as Traffic and Safety Expert / Traffic Engineer or in 

Similar Capacity in Highway Projects (2/4/6 laning of 

NH/SH/Expressways) (Minimum aggregate length 80 km) 

28 

 <80km 0  

 80km-150km 22  

 >150km -250km 25  

 >250km 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  
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 more than 2 years 10  

 Total  100 

  

2.4.5 MATERIAL ENGINEER cum GEOTECHNICAL ENGINEER cum GEOLOGIST 

 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Degree in Civil Engineering /M. Sc. in Geology 20 

ii) Post graduation in Foundation Engineering / Soil Mechanics / Geo Tech 

Engineering or Phd in Geology 

5 

II Relevant Experience & Adequacy for the 
Project 

 65 

a) Total Professional Experience 14 

 <15 years 0  

 15-20 years 11  

 >20-25 years 13  

 >25 years 14  

b) Experience  in Highway  Projects   –  In  Similar  Projects   (2/4/6    

laning  of NH/SH/Expressways) in design and or Construction/ 

Construction Supervision 

23 

 <8 years 0  

 8-10 years 17  

 >10 -12 years 21  

 >12years 23  

c) Experience as Material cum  Geo-technical  Engineer  or  in  Similar  

capacity on Highway Projects (2/4/6 laning of NH/SH/Expressways) 

(Minimum aggregate length 80 km) 

28 

 <80km 0  

 80km-150km 22  

 >150km – 250km 25  

 >250km 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 
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2.4.6 SENIOR SURVEY ENGINEER 

 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Degree or equivalent in Civil Engineering / Diploma in Civil Engineering / 

Diploma in Surveying 

20 

ii) Post Graduation in  Survey Engineering / Surveying / Remote Sensing 5 

II Relevant Experience & Adequacy for the 
Project 

 65 

a) Total Professional Experience 14 

 >15 years 0  

 15-20 years 11  

 >20-25 years 13  

 >25 years 14  

b) Experience in Highway Projects  23 

i) Experience  in  Similar Projects

 (2/4/6  laning  of  NH/SH/Expressways)

 in project preparation/ Construction / 

Construction Supervision 

18 

 <5years 0  

 5 -7 years 13  

 >7-10 years 16  

 >10 years 18  

ii) Knowledge  and  understanding  of Modern  Computer   based  

method  of Surveying 

5 

 Yes 5  

 No 0  

c) Experience   as   Survey   Engineer   or   in   Similar   Capacity for   

project preparation of highway project (2/4/6 laning of 

NH/SH/Expressways) (Minimum Aggregate Length of  to 80km) 

28 

 >80km 0  

 80km-150km 22  

 >150km-250km 25  

 >250km 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 
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2.4.7 ENVIRONMENTAL SPECIALIST 

 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Degree in Civil Engineering / Environmental Engineering or Post Graduate 

in Environmental Sciences 

20 

ii) Post Graduation in Environmental Engineering 5 

II Relevant Experience & Adequacy for the Project 65 

a) Total Professional Experience 14 

 <10 years 0  

 10-15 years 11  

 >15-20 years 13  

 >20 years 14  

b) Experience  in  Highway  Projects- Experience  in  Environment

 impact assessment of Highway 

Projects  (2/4/6 laning of NH/SH/Expressways) 

23 

 <5 years 0  

 5 -7 years 17  

 >7-10 years 21  

 >10 years 23  

c) Experience as Environmental Specialist or in Similar Capacity in 

Highway Projects(2/4/6 laning of NH/SH/Expressways) 

28 

 <2 projects 0  

 2- 4 projects 22  

 5-7 projects 25  

 >7 projects 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 
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2.4.8 QUANTITY SURVEYOR/DOCUMENTATION EXPERT 

 

 

 
S. No. Descriptio

n 
 Max. 

Points I General Qualification  25 

i) Graduation or equivalent in Civil Engineering / Certificate course from 

‘Institution of Quantity Surveying’ 

20 

ii) Graduation or equivalent in Civil Engineering 5 

II Relevant Experience & Adequacy for the 
Project 

 65 

a) Total Professional Experience 14 

 <15 years 0  

 15-20 years 11  

 >20-25 years 13  

 >25 years 14  

b) Experience in Highway Projects- Experience in preparation of Bill of 

Quantities, Contract documents and documentation for major highway 

projects (2/4/6 laning of NH/SH/Expressways) 

23 

 >5 years 0  

 5 -7 years 17  

 >7-10 years 21  

 >10 years 23  

c) Experience as Quantity Surveyor / Documentation Expert or in Similar 

Capacity in Highway Projects (2/4/6 laning of NH/SH/Expressways) 

(Minimum Aggregate length of  80km) 

28 

 >80km 0  

 80km-150km 22  

 >150km – 250km 25  

 >250km 28  

III Employment with Firm  10 

 Less than 1 Year 0  

 1-2 years 5  

 more than 2 years 10  

 Total  100 

 
 

Note: The above mentioned similar capacity positions are indicative only. The bidders may see 
Input Sheets uploaded on INFRACON for details.
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Assumptions to be made regarding Similar Capacity for various positions 

 

 

 

1. Team Leader cum Senior Highway Engineer 

 

i) On behalf of Consultant / Contractor: Team Leader/Senior Highway Engineer. 

 

ii) In Government Organizations: Superintending Engineer (or equivalent) and 

 

abov

e 

 

2. Senior Bridge Engineer 

 

i) On behalf of Consultant: Senior Bridge Engineer/Bridge 

Engineer/Bridge Design Engineer 

ii) In Government Organizations: Executive Engineer (or equivalent) and  

above 

 

3. Highway cum Pavement Engineer 

 

i) On behalf of Consultant: Highway Engineer/Highway 

Design Engineer/Pavement 

Engineer. 

ii) In Government Organizations: Executive Engineer (or equivalent) and  

above 

 

4. Material Engineer cum Geo Technical Engineer- Geologist 

 

i) On behalf of Consultant: Material Engineer/Material 

Expert/Geo Technical Engineer 

 

 
ii) In Government Organizations: Executive Engineer (or equivalent) and above 

iii) On behalf of Contractor: Material Engineer/Material Expert/Geo  
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  Technical Engineer/Manager (Material)  
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5. Traffic and Safety Expert 

 

i) On behalf of Consultant: Traffic Engineer/Transportation 

Engineer/Road Safety 

 

Expert 

 

 

 

ii) In Government Organizations: Executive Engineer (or equivalent) and  

above 

 

 

 

iii) On behalf of Contractor : Traffic Engineer/Transportation 

  Engineer/ Road Safety Expert 

6. 

 

i) 

Senior Survey Engineer 

 

On behalf of Consultant: 

 

 

Senior Survey Engineer/ Survey 

Engineer/ 
  Senior Surveyor 

 

 

ii) In Government Organizations : Surveyor/Engineer (or equivalent) 

iii) On behalf of Contractor: Senior Survey Engineer/Survey 

Engineer/   Senior Surveyor 

7. 

 

i) 

Environmental Specialist 

 

On behalf of Consultant /Contractor: 

 

 

Environmental Engineer/ 

Environmental 
  Specialist/ Environmental Expert 

ii) In Government Organisation: Officers who has dealt 

environment/forest   matter. 

8. 

 

i) 

Quantity Surveyor/Documentation 

Expert 

 

On behalf of Consultant /Contractor: 

 

 

Quantity Surveyor 

(ii) In Government Organizations : Assistant Engineer (or equivalent) 
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Appendix VI 

 

 

 

 

DRAFT CONTRACT 

AGREEMENT 

 

Between 

 

National Highways & Infrastructure Development Corporation 

Ltd. 3rd Floor, PTI Building, 4- Parliament Street, New Delhi -

110001 

 

 

 

and 

 

M/s ………………………..in JV with 

M/s……………………………………. 

in Association with M/s………… 

 and 

 

For 

 

Consultancy Services for Carrying out Feasibility Study, Preparation of Detailed 

Project Report and providing pre-construction services in respect of  Kedima-

Tabufii-Besho-Karong  road (Karong – Kedima – Vishwema km (66 km) in the state 

of Manipur and Nagaland 

 

 

 

 

 

(From km  to km  of NH   in the State of …    ) 
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DRAFT CONTRACT FOR CONSULTANT’S SERVICES 

INDIA 

 

CONTRACT FOR CONSULTANTS’ 

SERVICES 

 

Consultancy Services for Carrying out Feasibility Study, Preparation of 

Detailed Project Report and providing pre-construction services in respect of  

Kedima-Tabufii-Besho-Karong  road (Karong – Kedima – Viswema km (66 km) 

in the state of Manipur and Nagaland 

 (From km  to km  Of NH.. in the State of ….) 

 

This CONTRACT (hereinafter called the “Contract”) is made on the ---------- day of the 

month of -----------------2018 , between, on the one hand, NHIDCL (hereinafter called the 

“Client”) and, 
on the other hand,M/s ------------------------------------------  in JV     with  ----------------------------
------ 
and in Association with ……………………………………………. 
(hereinafter called the “Consultants”). 

 
WHEREAS 

(A) the Client has requested the Consultants to provide certain consulting services as 

defined in the General Conditions attached to this Contract (hereinafter called the 

“Services”); 

 

(B) the Consultants, having represented to the Client that they have the required 

professional skills, personnel and technical resources, have agreed to provide the 

Services on the terms and conditions set forth in this Contract; 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

1 The following documents attached hereto shall be deemed to form an integral 

part of this Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”); 

 

(b) The Special Conditions of contract (hereinafter called “SC”); 

 

(c) The following Appendices: 

 

Appendix A: Terms of reference containing, inter-alia, the Description of the 

Services  and Reporting Requirements 

Appendix B:   Consultants’ Sub consultants, Key Personnel and Sub Professional 

Personnel, Task assignment, work programme, manning schedule, 
qualification requirements of key personnel, and schedule for submission 

of various report. 
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Appendix C: Hours of work for Consultants’ Personnel 

Appendix D: Duties of the Client 

 

Appendix E: Cost Estimate 

 

Appendix F: Minutes of Financial/ Contract Negotiations with the 

Consultant Appendix G: Copy of letter of invitation 

Appendix H: Copy of letter of Award 

 

Appendix I: Copy of Bank Guarantee for Performance 

Security Appendix-J: Minutes of the pre-bid meeting 

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in 
the Contract; in particular: 

 

(a) The Consultants shall carry out the Services in accordance with the provisions of 

the Contract; and 

 

(b) Client shall make payments to the Consultants in accordance with 

the provisions of the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

respective names as of the day and year first above written. 

 

FOR AND ON BEHALF OF Witness 

(NHIDCL) 

1

 Si

gnature 

Name 

Address 

By 

Authorized Representative 2.

 Si

gnature 

Name 

Address 

 
FOR AND ON BEHALF OF Witness 
(Consultant) 

 

1.

 Si
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gnature 

Name 

Address 
By 
Authorised Representative 2. Signature 

Name 

Addres

s 
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GENERAL CONDITIONS OF CONTRACT 

 

1. GENERAL PROVISIONS 

 
1.1 Definitions 

Unless the context otherwise requires, the following terms whenever used in this 

Contract have the following meanings: 

 

(a) “Applicable Law means the laws and any other instruments having the force of 

lawin the Government’s country as they may be issued and in force from time to 

time; 

 

(b) “Contract” means the Contract signed by the Parties, to which these General 

Conditions of Contract are attached, together with all the documents listed in 

Clause 1 of such signed Contract; 

 

(c) “Effective Date” means the date on which this Contract comes into force and 

effect pursuant to Clause GC 2.1; 

 

(d) “foreign currency” means any currency other than the currency of the Government; 

 

(d) “GC” means these General Conditions of Contract; 

 

(f) “Government” means the Government of India; 

 

(g) “local currency” means the currency of the Government; 

 

(h) “Member”, in case the Consultants consist of a joint venture or consortium of 

more than one entity, means any of these entities, and “Members” means all of 

these entities; 

 

(i) “Personnel” means persons hired by the Consultants or by any Sub consultant 

as employees and assigned to the performance of the Services or any part thereof; 

“foreign Personnel” means such persons who at the time of being so hired had their 

domicile outside India; and “local Personnel” means such persons who at the time 

of being so hired had their domicile inside India; 

 

(j) “Party” means the Client or the Consultants, as the case may be, and Parties 

means both of them; 

 

(k) “Services” means the work to be performed by the Consultants pursuant to 

this Contract for the purposes of the Project, as described in Appendix A 

hereto; 

 

(l) “SC” means the Special Conditions of Contract by which these 

General Conditions of Contract may be amended or supplemented; 
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(m) “Sub consultant” means any entity to which the Consultants subcontract any part 

of the Services in accordance with the provisions of Clause GC 3.7; and 

 

(n) “Third Party” means any person or entity other than the Government, the Client, 

the Consultants or a Sub consultant. 
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1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and servant 

or of agent and principal as between the Client and the Consultants. The Consultants, 

subject to this Contract, have complete charge of Personnel performing the Services and 

shall be fully responsible for the Services performed by them or on their behalf hereunder. 

 

1.3 Governing Law and Jurisdiction 

This Contract, its meaning and interpretation, and the relation between the Parties shall be 

governed by the Applicable Laws of India and the Courts at …………shall have exclusive 

jurisdiction over matters arising out of or relating to this Agreement. 

 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be the 
binding and controlling language for all matters relating to the meaning or interpretation of 
this Contract. 

 

1.5 Table of Contents and Headings 

The table of contents, headings or sub-headings in this agreement are for convenience for 

reference only and shall not be used in, and shall not limit, alter or affect the construction 

and interpretation of this Contract. 

 

1.6 Notices 

 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed to have 

been given or made when delivered in person to an authorized representative of the Party to 

whom the communication is addressed, or when sent by registered mail, facsimile or e-

mail to such Party at the address specified in the SC. 

 

 Notice will be deemed to be effective as specified in the SC. 

 A party may change its address for notice hereunder by giving the other Party notice of 

such change pursuant to the provisions listed in the SC with respect to Clause GC 
1.6.2. 

 

1.7 Location 

 

The Services shall be performed at such locations as are specified in Letter of 

Award(Appendix-I) hereto and, where the location of a particular task is not so specified, 
at such locations, whether in India or elsewhere, as the Client may approve. 

 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, with or without 

an Associate the Members  hereby authorize the entity specified in the SC to act on their 

behalf  in exercising all the Consultants’ rights and obligations towards the Client under 

this  Contract, including without limitation the receiving of instructions and payments 

from the Client. 
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1.9 Authorized Representatives 

Any action required or permitted to be taken, and any document required or permitted to be 

executed, under this Contract by the Client or the Consultants may be taken or executed by 

the officials specified in the SC. 

 

1.10 Taxes and Duties 

Unless otherwise specified in the SC, the Consultants shall pay all such taxes, duties, fees 
and other impositions as may be levied under the Applicable Law. 

 

2. COMMENCEMENT, COMPLETION, MODIFICATION AND 

TERMINATION OF CONTRACT 

 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date of the Client’s notice to the 

Consultants instructing the Consultants to begin carrying out the Services. This notice shall 

confirm that the effectiveness conditions, if any, listed in the SC have been met. 

 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date of the 

Contract signed by the Parties as shall be specified in the SC, either Party may, by not less 

than four (4) weeks’ written notice to the other Party, declare this Contract to be null and 

void, and in the event of such a declaration by either Party, neither Party shall have any 

claim against the other Party with respect hereto. 

 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period after the 
Effective Date as shall be specified in the SC. 

 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire when 
services have been completed and all payments have been made at the end of such 
time period after the Effective Date as shall be specified in the SC. 

 

2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No 

agent or representative of either Party has authority to make, and the Parties shall not be 
bound by or be liable for, any statement, representation, promise or agreement not set 

forth herein. 

 

2.6 Modification 

Modification of the terms and conditions of this Contract, including any modification of the 

scope of the Services, may only be made by written agreement between the Parties. Pursuant 

to Clause GC 7.2 hereof, however, each party shall give due consideration to any proposals 

for modification made by the other Party. 

 

 

2.7 Force Majeure 
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2.7.1 Definition 

(a) For the purposes of this Contract, “Force Majeure” means an event which is beyond 

the reasonable control of a Party, and which makes a Party’s performance of its 

obligations hereunder impossible or so impractical as reasonably to be considered 

impossible in the circumstances, and includes, but is not limited to, war, riots, civil 

disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, 

strikes, lockouts or other industrial action (except where such strikes, lockouts or 

other industrial action are within the power of the Party invoking Force Majeure to 

prevent), confiscation or any other action by government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the negligence or 

intentional action of a Party or such Party’s Sub consultants or agents or employees, nor 

(ii) any event which a diligent Party could reasonably have been expected to both (A) 

take into account at the time of the conclusion of this Contract and (B) avoid or 

overcome in the carrying out of its obligations hereunder. 
(c) Force Majeure shall not include insufficiency of funds or failure to make any payment 

required hereunder. 

 

2.7.2 No Breach of Contract 

The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a 

breach of, or default under, this Contract insofar as such inability arises from an event of 

Force Majuere, provided that the Party affected by such an event has taken all reasonable 

precautions, due care and reasonable alternative measures, all with the objective of carrying 

out the terms and conditions of this Contract. 

 

2.7.3 Measures to be Taken 

(a) A party affected by an event of Force Majeure shall take all reasonable measures to 

remove such Party’s inability to fulfill its obligations hereunder with a minimum of 

delay. 

 

(b) A party affected by an event of Force Majuere shall notify the other Party of such event as 

soon as possible, and in any event not later than fourteen (14) days following the occurrence of 

such event, providing evidence of the nature and cause of such event, and shall similarly give 

notice of the restoration of normal conditions as soon as possible. 

 
(c) The Parties shall take all reasonable measures to minimize the consequences of any event of 

Force Majeure. 

 

2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any action or task, 

shall be extended for a period equal to the time during which such Party was unable to perform 

such action as a result of Force Majeure. 

 
2.7.5 Payments 

During the period of their inability to perform the Services as a result of an event of Force 

Majeure, the Consultants shall be entitled to be reimbursed for additional costs reasonably 

and necessarily incurred by them during such period for the purposes of the Services and in 

reactivating the Services after the end of such period. 
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2.7.6 Consultation 

Not later than thirty (30) days after the Consultants, as the result of an event of Force Majeure, 

have become unable to perform a material portion of the Services, the Parties shall consult 

with each other with a view to agreeing on appropriate measures to be taken in the 

circumstances. 

 

2.8 Suspension 

 

The Client may, by written notice of suspension to the Consultants, suspend all payments to 

the Consultants hereunder if the Consultants fail to perform any of their obligations under this 

Contract, including the carrying out of the Services, provided that such notice of suspension 

(i) shall specify the nature of the failure, and (ii) shall request the Consultants to remedy such 

failure within a period not exceeding thirty (30) days after receipt by the Consultants of such 

notice of suspension. 

 
2.9 Termination 
2.9.1 By the Client 

The Client may, by not less than thirty (30) days’ written notice of termination to the 

Consultants (except in the event listed in paragraph (f) below, for which there shall be a 

written notice of not less  than  sixty  (60)  days),  such  notice  to  be  given   after   the 

occurrence  of  any of  the events specified in paragraphs (a) through (f) of this    Clause2.9.1, 

terminate this Contract: 

 

(a)      if the Consultants fail to remedy a failure in the performance of their obligations are 

under,   as specified in a notice of suspension pursuant to Clause 2.8 hereinabove, within 

thirty (30) days of receipt of such notice of suspension or within such further period as 

the Client may have subsequently approved in writing; 

 

(b) if the Consultants become (or, if the Consultants consist of more than one entity, if any 

of their Members becomes) insolvent or bankrupt or enter into any agreements with 

their creditors for relief of debt or take advantage of any law for the benefit of debtors 

or go into liquidation or receivership whether compulsory or voluntary; 

 
(c) if the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause 8 hereof; 

 

(d)  if the Consultants submit to the Client a statement which has a material effect on the 

rights, obligations or interests of the Client and which the Consultants know to be false; 

 

(e) if, as the result of Force Majeure, the Consultants  are  unable  to  perform  a  

material portion of the Services for a period of not less than sixty (60) days; or 

 

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to  

terminate this Contract. 
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2.9.2 By the Consultants 

The Consultants may, by not less than thirty (30) day’s written notice to the Client, 

such notice to be given after the occurrence of any of the events specified in 

paragraphs (a) through (d) of this Clause 2.9.2, terminate this Contract: 

(a) if the Client fails to pay any money due to the Consultants pursuant to this contract 

and not subject to dispute pursuant to Clause 8 hereof within forty-five(45) days 

after receiving written notice from the Consultants that such payment is overdue; 

(b) if the  Client  is in material  breach of its obligations pursuant  to this Contract and     

has not remedied the same within forty-five (45) days (or such longer period as the 

Consultants may have  subsequently  approved  in   writing)   following   the receipt   

by  the   Client   of   the Consultants’ notice specifying such breach; 

(c) if, as the result of Force Majeure, the Consultant are unable to perform a material 

portion of the Services for a period of not less than sixty (60) days; or 

(d) if the Client fails to comply with any final decision reached as a result of arbitration 
pursuant to Clause 8 hereof. 

 

2.9.3 Cessation of Rights and Obligations 

Upon termination of this Contract pursuant to Clauses 2.2 or 2.9 hereof, or upon 

expiration of this Contract pursuant to Clause 2.4 hereof, all rights and obligations of the 

Parties hereunder shall cease, except (i) such rights and obligations as may have accrued 

on the date of termination or expiration, (ii) the obligation of confidentiality set forth in 

Clause 3.3   hereof, 
(iii) the Consultant’s obligation to permit inspection, copying and auditing of their 
accounts and records set forth in Clause 3.6 (ii) hereof, and (iv) any right which a Party 
may have under the Applicable Law. 

 
2.9.4 Cessation of Services 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses 

2.9.1 or 2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt of such 

notice, take all necessary steps to bring the Services  to  a  close  in  a  prompt  and orderly 

manner and shall make every reasonable effort to keep expenditures for this purpose to a 

minimum. With respect to documents prepared by the Consultants and equipment and 

materials furnished by the Client, the Consultants shall proceed as provided, respectively, 

by Clauses 3.9 or 3.10 hereof. 

 

2.9.5 Payment upon Termination 

Upon termination of this Contract pursuant to Clauses 2.9.1 or 2.9.2 hereof, the Client 
shall make the following payments to the Consultants (after offsetting against these 

payments any amount that may be due from the Consultant to the Client): 

 

(i) remuneration pursuant to Clause 6 hereof for Services satisfactorily performed 

prior to the effective date of termination. 

(ii) reimbursable expenditures pursuant to Clause 6 hereof for

 expenditures actually incurred prior to the effective date of termination; and 
(iii) except in the case of termination pursuant to paragraphs (a) through (d) of Clause 

2.9.1 hereof, reimbursement of any reasonable cost incident to the prompt and 
orderly termination of the Contract including the cost of the return travel of the 
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Consultants’ personnel and their eligible dependents. 
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2.9.6 Disputes about Events of Termination 

 

If either Party disputes whether an event specified in paragraphs (a) through (e) of Clause 

2.9.1 or in Clause 2.9.2 hereof has occurred, such Party may, within forty-five(45) days 

after receipt of notice of termination from the other Party, refer the matter to arbitration 

pursuant   to Clause 8 hereof, and this Contract shall not be terminated on account of such 

event except in accordance with the terms of any resulting arbitral award. 

 

3. OBLIGATIONS OF THE CONSULTANTS 

 

3.1 General 

 

3.1.1 Standard of Performance 

The Consultants shall perform the Services and carry out their obligations here under with 

all due diligence, efficiency and economy, in accordance with generally accepted 

professional techniques and practices, and shall observe sound management practices, and 

employ appropriate advanced technology and safe and effective equipment, machinery, 

materials and methods. The Consultants shall always act, in respect of any matter relating 

to this Contract   or to the Services, as faithful advisers to the Client, and shall at all times 

support and  safeguard the Client's legitimate interests in any dealings with Sub consultants 

or Third Parties. 

 

3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law and 

shall take all practicable steps to ensure that any Sub consultants, as well as the Personnel 

and agents of the Consultants and any Sub consultants, comply with the Applicable Law. 

The Client shall advise the Consultants in writing of relevant local customs and the 

Consultants shall, after such notifications, respect such customs. 

 

3.2 Conflict of Interests 

 

3.2.1 Consultants not to Benefit from Commissions, Discounts, etc. 

 

The remuneration of the Consultants pursuant to Clause 6 hereof shall constitute the 

Consultants' sole remuneration in connection with this Contract or the Services and the 

Consultants shall not accept for their own benefit any trade commission, discount or similar 

payment in connection with activities pursuant to this Contract or to the Services or in the 

Discharge of their obligations hereunder, and the Consultants shall use their best efforts to 

ensure that any Sub consultants, as well as the Personnel and agents of either of them, 

similarly shall not receive any such additional remuneration. 

 

 

3.2.2 Consultants and Affiliates not to be otherwise interested in Project 
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The Consultants agree that, during the term of this Contract and after its termination, the 

Consultants and any entity affiliated with the Consultants, as well as any Sub consultant and 

any entity affiliated with such Sub consultant, shall be disqualified from providing goods, 

works or services (other than the Services and any continuation thereof) for any project 

resulting from or closely related to the Services. 

3.2.3  Prohibition of Conflicting Activities 

 

Neither the Consultants nor their Sub consultants nor the Personnel of either of 

them shall engage, either directly or indirectly, in any of the following 

activities: 

 

(a) during the term of this Contract, any business or professional activities in the 

Government's country which would conflict with the activities assigned to them 

under this Contract; or 

 

(b) after the termination of this Contract, such other activities as may be specified in the 

SC. 

 

3.3 Confidentiality 

 

The Consultants, their Sub consultants and the Personnel of either of them shall not, 

either during the term or within  two  (2)  years  after  the  expiration  of  this  Contract, 

disclose  any proprietary or confidential information relation to the Project, the Services, 

this Contract or the Client's business or operations without the prior written consent of the 

Client. 

 

3.4 Liability of the Consultants 

 

Subject to additional provisions, if any, set forth in the SC, the Consultants' liability 

under this Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be taken out by the Consultants 

 

The Consultants (i) shall take out and maintain, and shall cause any Sub consultants to take 

out and maintain, at their (or the Sub consultants', as the case may be) own cost but on 

terms and conditions approved by the Client, insurance against the risks, and for the 

coverage, as shall be specified in the Special Conditions (SC), and (ii) at the Client's 

request, shall provide evidence to the Client showing that such insurance has been taken 

out and maintained and that the current premiums therefore have been paid. 

 

3.6  Accounting, Inspection and Auditing 

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect of 

the Services hereunder, in accordance with internationally accepted accounting principles 

and in such form and detail as will clearly identify all relevant time charges and cost, and 

the bases thereof (including the bases of the Consultants' costs and charges), and (ii) shall 

permit the Client or its designated representative periodically, and up to one year from the 
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expiration or termination of this Contact, to inspect the same and make copies thereof as 

well as to have them audited by auditors appointed by the Client. 

 

 

3.7  Consultants' Actions requiring Client's prior Approval 

 

The Consultants shall obtain the Client's prior approval in writing before taking any 

of the following actions: 

 

(a) appointing such members of the Personnel as are listed in Appendix B; 

(b) entering into a subcontract for the performance of any part of the Services, it being 

understood (i)that the selection of the Sub-consultant and the terms and conditions of 

the subcontract shall have been approved in writing by the Client prior to the 

execution of the subcontract, and (ii) that the Consultants shall remain fully liable for 

the performance of the Services by the Sub-consultant and its Personnel pursuant to 

this Contract; 
(c) any other action that may be specified in the SC. 

 

3.8 Reporting Obligations 

 

The Consultants shall submit to the Client the reports and documents specified in Appendix 

A/E here to, in the form, in the numbers and within the time periods set forth in the said 

Appendix. 

 

3.9 Documents prepared by the Consultants to be the Property of the Client 

 

All plans, drawings, specifications, designs, reports and other documents prepared by the 

Consultants in performing the Services shall become and remain the property of the Client, 

and the Consultants shall, not later than upon termination or expiration of this Contract, 

deliver all such documents to the Client, together with a detailed inventory thereof. The 

Consultants may retain a copy of such documents. Restrictions about the future use of 

these documents, shall be as specified in the SC. 

 

3.10 Equipment and Materials furnished by the Client 

 

Equipment and materials made available to the Consultants by the Client, or purchased by 

the Consultants with funds provided by the Client, shall be the property of the Client and 

shall be marked accordingly. Upon termination or expiration of this Contract, the 

Consultants shall make available to the Client an inventory of such equipment and 

materials and shall dispose of such equipment and materials in accordance with the Client's 

I instructions. While in possession of such equipment and materials, the Consultants, unless 

otherwise instructed by the Client in writing, shall insure them in an amount equal to their 

full replacement value. 

 

4. CONSULTANTS' PERSONNEL 

 

4.1 General 



183 

 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

 

 

The Consultants shall employ and provide such qualified and experienced Personnel as are 

required to carry out the Services. 

 

 

4.2 Description of Personnel 

 

(a) The titles, agreed job descriptions, minimum qualification and estimated periods of 

engagement in the carrying out of the Services of each of the Consultants' Key 

Professional / Sub Professional Personnel are described in Appendix B. 

 

(b) If required to comply with the provisions of Clause 3.1.1 of this Contract, adjustments 

with respect to the estimated periods of engagement of Key Professional / Sub 

Professional Personnel set forth in Appendix B may be made by the Consultants by 

written notice to the Client, provided 

(i) that such adjustments shall not alter the originally estimated period of engagement of   

any 

individual by more than 10% or one week, whichever is larger, and 

(ii) that the aggregate of such adjustments shall not cause payments under this Contract to 

exceed the ceilings set forth in Clause 6.1 (b) of this Contract. Any other such 

adjustments shall only be made with the Client's written approval. 

 

(c) If additional work is required beyond the scope of the Services specified in Appendix A, 

the estimated periods of engagement of Key Personnel set forth in Appendix B may be 

increased by agreement in writing between the Client and the Consultants. 

4.3 Approval of Personnel 

 

The Key Personnel and Sub consultants listed by title as well as by name in Appendix B 

are hereby approved by the Client. In respect of other Key Personnel which the Consultants 

propose to use in the carrying out of the Services, the Consultants shall submit to the 

Client for review and approval a copy of their biographical data. If the Client does not 

object in writing (stating the reasons for the objection) within twenty-one (21) calendar 

days from the date of receipt of such biographical data, such Key Personnel shall be 

deemed to have been approved by the Client. 

 

4.4 Working Hours, Overtime, Leave, etc. 

 

(a) Working hours and holidays for Key Professional / Sub Professional Personnel are set 

forth in Appendix C hereto. To account for travel time, foreign Personnel carrying out 

Services inside the Government's country shall be deemed to have commenced (or 

finished) work in respect of the Services such number of days before their arrival in (or 

after their departure from) the Government's country as 

is specified in Appendix C hereto. 

 

(b) The Key Professional / Sub Professional Personnel shall not be entitled to be paid for  

overtime nor to take paid sick leave or vacation leave except as specified in Appendix C 

hereto, and except as specified in such Appendix, the Consultants' remuneration shall be 
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deemed to cover these items. All leave to be allowed to the Personnel is included in the 

staff- months of service set for in Appendix B. Any taking of leave by Personnel shall be 

subject to the prior approval of the Client by the Consultants, who shall ensure that 

absence for leave purposes will not delay the progress and adequate supervision of the 

Services. 

 

4.5 Removal and/or Replacement of Personnel 

Removal and/or replacement of Personnel shall be regulated as under: 

 

4.5.1 In case notice to commence services pursuant to Clause 2.1 of this Contract is not ordered 

by Client within 120 days of negotiations the key personnel can excuse themselves on valid 

grounds, e.g., selection on some other assignment, health problem developed after contract 

negotiation, etc. In such a case no penalty shall be levied on the Firm or on the person 

concerned. The firm shall however be asked to give a replacement by an equal or better 

scoring person, whenever mobilization is ordered. 

 

4.5.2 In case notice to commence services is given within 120 days of negotiations the 

replacement shall be as below: 
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a. Replacement up to 33%: Replacement shall be by an equal or better scoring person. 

Reduction in remunerations for the balance period shall be @ 5% of the monthly rate. 

b. Replacement of more than 33% and up to 50%:   Replacement shall be by an equal    or 

better scoring person. Reduction in remunerations for the balance period shall be @ 

10% of the monthly rate. 

c. Replacement beyond 50% and upto 66%. Replacement shall be by an equal or better 

scoring person. Reduction in remunerations for the balance period shall be @ 15% of 

the monthly rate. 

d. Replacement beyond 66 %shall normally not be considered. However in exceptional 

circumstances, where it becomes absolutely essential the remunerations of the 

substitute shall be reduced by 50 % of the original person replaced. Replacement  

shall be by an equal or better scoring person, The Department may initiate action for 

termination/debarment of such consultant for future projects of NHIDCL for a period 

of 6 months to 24 months depending upon the severity of case. 

4.5.3 Replacement after original contract period is over: 

 

There shall be no limit on the replacements and no reduction in remunerations shall  

be made. The replacement shall however be of equal or better score. 

 

4.5.4 If the Employer (i) finds that any of the Personnel has committed serious misconduct or has 

been charged with having committed a criminal action or (ii)   has    reasonable    ground    

to be dissatisfied with the performance of any of the Personnel, then the consultant shall, at 

the Employer’s written request specifying the grounds therefore, forthwith provide a 

replacement with qualifications and experience acceptable to him. 

 

4.5.5 If the team leader or any other key personnel/ specialist considered pivotal to the project is 

replaced, the substitute may be interviewed by NHIDCL to assess their merit and 

suitability. 

 

4.5.6 If any member of the approved team of a consultant engaged by NHIDCL leaves that 

consultant before completion of the job, he shall be barred for a period of 6 months to 24 

months from being engaged as a team member of any other consultant working (or to be 

appointed) for any other NHIDCL projects. 

 

4.5.7 In exceptional situations where the replacement with equivalent or better qualification is 

not available, replacement with lower qualifications than the originally approved may be 

accepted with reduction in remuneration as per the procedure prescribed below. This kind 

of relaxation shall however, be limited to replacement of 2 key personnel only in one 

consultancy contract package. 

 

 

i) The new proposed personnel as a replacement has to be evaluated as per the criteria 

fixed at the time of evaluation of original proposal and marks/rating and then: 

 

-If the original personnel (included in the original proposal based on which the contract 
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was awarded) is to be replaced at the instruction of NHIDCL and the new proposed 

personnel is having less qualification/ experience i.e marks/rating (but fulfilling the 

minimum requirement as per  TOR),  his remuneration  would  be  reduced  by 15%  over  

and  above  the   stipulated 
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conditions in the contract because of less qualified personnel 

 

-If the original personnel (included in Contract Agreement) is to be replaced by the Consulting 

firm and the new proposed personnel is having less qualification/ experience (marks/rating), 

then his remuneration would be decreased proportionally in comparison to the marks of the 

original personnel. This will also take into account the contract condition and if the proposed 

reduction is less than that stipulated in contract condition, it would be as per the 

contract provision. 

 

It will be ensured that the new proposed personnel should score at least 75% of the marks of the 

originally approved key personnel. Both the Consulting firm and the proposed personnel should 

give the undertaking in the format available in Form VII of Appendix II along with the 

replacement CV. 

 

ii) The CV should be signed by personnel and the consulting firm in every page. If the CV is 

found incorrect at later date, the personnel accepted would be removed from the assignment and 

debarred from further NHIDCL works for an appropriate period to be decided by NHIDCL and 

the new proposed personnel in place of removed personnel would be paid 15% less salary than 

the original personnel. 15% reduction in the salary will be imposed as penalty for submitting 

the incorrect information. This penalty will be imposed only once. If the same consulting firm 

submits incorrect information again second time, necessary action will be taken by NHIDCL to 

blacklist the firm.  

 

 

4.6 Resident Project Manager 

 

If required by the SC, the Consultants shall ensure that at all times during the Consultants' 

performance of the Services in the Government's country a resident project manager, acceptable 

to the Client, shall take charge of the performance of such Services. 

 

 

5. OBLIGATION OF THE CLIENT 

 

5.1 Assistance and Exemptions 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that the 
Government shall: 

(a) provide the Consultants, Sub consultants and Personnel with work permits and such other 

documents as shall be necessary to enable the Consultants, Sub consultants or Personnel to 

perform the Services; 

(b) assist for the Personnel and, if appropriate, their eligible dependents to be provided promptly 

with all supporting papers for necessary entry and exit visas, residence permits, exchange 

permits and any other documents required for their stay in India; 

 

(c) facilitate prompt clearance through customs of any property required for the Services; 

 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

188 

 

(d) issue to officials, agents and representatives of the Government all such instructions as may be 

necessary or appropriate for the prompt and effective implementation of the Services; 

 

5.2 Access to Land 

 

The Client warrants that the Consultants shall have, free of charge, unimpeded access to all land 

in the Government’s country in respect of which access is required for the performance of the 

Services. The Client will be responsible for any damage to such land or any property thereon 

resulting from such access and will indemnify the Consultants and each of the Personnel in 

respect of liability for any such damage, unless such damage is caused by the default or 

negligence of the Consultants or any Sub consultants or the Personnel of either of them. 

 

5.3 Change in the Applicable Law 

 

If, after the date of this Contract, there is any change in the Applicable Law with respect to taxes 

and duties which increases or decreases the cost or reimbursable expenses incurred by the 

Consultants in performing the Services, then the remuneration and reimbursable expenses 

otherwise payable to the Consultants under this Contract shall be increased or decreased 

accordingly by agreement between the Parties hereto, and corresponding adjustments shall be 

made to the ceiling amounts specified in Clause 
6.1(b), 

 

5.4 Services, Facilities and Property of the Client 

 

The client shall make available to the Consultants and the Personnel, for the purposes of the 

Services and free of any charge, the services, facilities and property described in Appendix D at 

the times and in the manner specified in said Appendix D, provided that if such services, 

facilities and property shall not be made available to the Consultants as and when so specified, 

the Parties shall agree on (i) any time extension that may be appropriate to grant to the 

Consultants for the performance of the Services, (ii) the manner in which the Consultants shall 

procure any such services, facilities and property from other sources, and (iii) the additional 

payments, if any, to be made to the Consultants as a result thereof pursuant to Clause 6.1(c) 

hereinafter. 

 

5.5 Payment 

 

In consideration of the Services performed by the Consultants under this Contract, the Client 

shall make to the Consultants such payments and in such manner as is provided by Clause 6 of 

this Contract. 

 

6. PAYMENT TO THE CONSULTANTS 

 

6.1 Cost Estimates ; Ceiling Amount 

 

(a) An abstract of the cost of the Services payable in local currency (Indian Rupees) is set forth 

in Appendix E. 
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(b) Except as may be otherwise agreed under Clause 2.6 and subject to Clause 6.1(c), the payments 

under this Contract shall not exceed the ceiling specified in the SC. The Consultants shall notify 

the Client as soon as cumulative charges incurred for the Services have reached 80% of the 

ceiling. 

 

(c) Notwithstanding Clause 6.1(b) hereof, if pursuant to Clauses 5.4 hereof, the Parties shall agree 

that additional payments shall be made to the Consultants in order to cover any necessary 

additional expenditures not envisaged in the cost estimates referred to in Clause 6.1(a) above, 

the ceiling set forth in Clause 6.1(b) above shall be increased by the amount or amounts, as the 

case may be, of any such additional payments. 

6.2 Currency of Payment 

 

(a) The payment shall be made in Indian Rupees. 

 

6.3 Mode of Billing and Payment 

 

Billing and payments in respect of the Services shall be made as follows:- 

 

(a) The Client shall cause to be paid to the Consultants an advance payment as specified in the SC, 

and as otherwise set forth below. The advance payment will be due after provision by the 

Consultants to the Client of a bank guarantee by a bank acceptable to the Client in an amount 

(or amounts) and in a currency (or currencies) specified in the SC, such bank guarantee (i) to 

remain effective until the advance payment has been fully set off as provided in the SC, and ii) 

in such form as the Client shall have approved in writing. 

 
(b) Payment Schedule 

The Consultant will be paid stage-wise as a percentage of the contract value as per the schedule 
given below: 

 

 

S.No 

 

Item 

Payment as % 

of contract 

value 

1 Submission of final Inception Report 15% 

2 Submission of final Alignment Report 10% 

3 Submission of final Feasibility Report 5% 

4 
Submission of final Land Acquisition 

Report 
10% 

5 Submission of clearance proposals 5% 

6 Submission of Draft DPR 10% 

7 Approval of Final DPR 10% 

8 Approval of Technical Schedules 5% 

9 3D publication 10% 

10 Clearance – Stage I Approval 5% 

11 Clearance – Stage II/Final Approval 5% 

12 Retention to be released after 3 years 10% 
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 Total: 100% 

13 
Bonus on submission of draft 3A within 1 

month of alignment finalization 
2.5% bonus 

 

14 

Bonus on submission of draft clearance 

proposals within 1 month of alignment 

finalization 

 

2.5% bonus 
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Note: Consultants have to provide a certificate that all key personnel as envisaged in the Contract 

Agreement has been actually deployed in the project. They have to submit this certificate at the 
time of submission of bills to NHIDCL from time to time.  

 

(c) No payment shall become eligible for the next stage till the consultant completes to the 

satisfaction of the client the work pertaining to the preceding stage. The payment for  the  

work of sub-soil investigation (Boring)will be as per plan approved by the client and will 

be paid as per actual at the rates quoted by the consultants .The payment for the quantity 

given  by the client for boring will be deemed to be included in the above mentioned 

payment schedule. Any adjustment in the payment to the consultants will be made in the 

final payment only. 

 

(d) The Client shall cause the payment of the Consultants in Para 6.4 (b) above as given in 

schedule of payment within thirty (30) days after the receipt by the Client of bills. 

Interests at the rate specified in the SC shall become payable as from the above due date 

on any amount due by, but not paid on, such due date. 

 

(e) The final payment under this Clause shall be made only after the final report and a final 

statement, identified as such, shall have been submitted by the Consultants and approved 

as satisfactory by the Client. The Services shall be deemed completed and finally accepted 

by  the Client and the final report and final statement shall be deemed approved by the 

Client as satisfactory one hundred and eighty (180) calendar days after receipt of the final 

report and final statement by the Client unless the Client, within ninety(90) day period, 

gives written notice to the Consultants specifying in detailed deficiencies in the  Services,  

the final report  or final statement. The Consultants shall thereupon promptly make any 

necessary corrections, and upon completion of such corrections, the foregoing process 

shall be repeated. Any amount which the Client has paid or caused to be paid in 

accordance with this Clause in excess of the amounts actually payable in accordance with 

the provisions of this Contract shall be reimbursed by the Consultants to the Client within 

thirty (30) days after receipt by the Consultants  of  notice  thereof.   Any such   claim   by 

the   Client   for reimbursement must be made within twelve (12) calendar months after 

receipt by the Client of a final report and a final statement approved by the Client in 

accordance with the above. 

 

(f) All payments under this Contract shall be made to the account of the Consultants 

specified in the SC. 

 

7. Responsibility for Accuracy of Project Documents 

 

7.1 General 

 

7.1.1 The Consultant shall be responsible for accuracy of the data collected, by him directly or 

procured from other agencies/authorities, the designs, drawings, estimates and all other 

details prepared by him as part of these services. He shall indemnify the Authority against 
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any inaccuracy in the work which might surface during implementation of the project. The 

Consultant will also be responsible for correcting, at his own cost and risk, the drawings 

including any re-survey / investigations and correcting layout etc. if required during the 

execution of the Services. 
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7.1.2 The Consultant shall be fully responsible for the accuracy of design and drawings of the 

bridges and structures. All the designs and drawings for bridges and structures 

including all their components shall be fully checked by a Senior Engineer after 

completion of the designs. All drawings for bridges and structures shall be duly signed by 

the (a) Designer, (b) Senior Checking Engineer, and (c) Senior Bridge / Structure Expert. 

The designs and drawings not signed by the three persons mentioned above shall not be 

accepted. The Consultant shall indemnify the Client against any inaccuracy / deficiency 

in the designs and drawings of the bridges and structures noticed during the construction 

and even thereafter and the Client shall bear no responsibility for the accuracy of the 

designs and drawings submitted by the Consultants. 

 

7.1.3 The survey control points established by the Consultant shall be 

protected by the Consultants till the completion of the Consultancy 

Services. 

 

7.2 Retention Money 

 

An amount equivalent to 10% of the contract value shall be retained at the end of the contract 

for accuracy of design and quantities submitted and the same will be released after the 

completion of civil contract works or after 3 years from completion of consultancy services, 

whichever is earlier. The retention money will however be released by the Client on 

substitution by Bank Guarantee of the same amount valid up to the period as above. 

 

7.3 Penalty 

 

7.3.1 Penalty for Error/Variation 

 

i) If variation in any of the main quantities of work like earth work including sub 

grade, GSB, WMM, Bituminous works (BM/DBM/AC/BC),drains, total concrete 

quantities and reinforcing steel in bridge works or overall project cost, found 

during execution is more than +/- 15%, the penalty equivalent to 5% of the 

contract value shall be imposed. For this purpose retention money equivalent to 

5% of the contract value will be forfeited. This shall exclude any 

additional/deletion of items/works ordered during the execution 

 

ii) For inaccuracies in survey/investigation/design work the  penalties shall be 

imposed as  per details given in Table below: 

Sl. 

No. 
Item 

Penalty (%age of 

contract value) 

 

 

1 

Topographic Surveys 0.5 to 1.0 

a) The horizontal alignment does not match with ground 
condition. 

 

b) The cross sections do not match with existing ground.  

c) The co-ordinates are defective as instruments of 
desired accuracy not used. 

 

 Geotechnical Surveys 0.5 to 1.0 
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2 

a) Incomplete surveys  

b) Data not analysed properly  

c) The substrata substantially different from the actual 
strata found during construction. 

 

 

3 

Traffic data found to be varying by more than 25% on 

resurvey at a later date, unless there are justifiable 

reasons. 

0.2 to 0.5 

 

4 

Axle load data found to be varying by more than 25% on 

resurvey at a later date, unless there are justifiable 
reasons. 

0.20 to 0.5 

5 
Structural Designs found to be unsafe or grossly over 
safe. 

1.0 to 2.0 

 

7.3.2 Penalty for delay 

 

In case of delay in completion of services, a penalty equal to 0.05% of the contract 

price per day subject to a maximum 5% of the contract value will be imposed and 

shall be recovered from payments due/performance security. However in case of 

delay due to reasons beyond the control of the consultant, suitable extension of time 

will be granted. 

 

7.3.3 Total amount of recovery from all penalties shall be limited to 10% of the Consultancy 

Fee. 

 

7.4 ACTION FOR DEFICIENCY IN SERVICES 

 

7.4.1 Consultants liability towards the Client 

 

Consultant shall be liable to indemnify the client for any direct loss or damage accrued 

or likely to accrue due to deficiency in service rendered by him. 

 

7.4.2 Warning / Debarring 

 

In addition to the penalty as mentioned in para 7.3, warning may be issued to the 

erring consultants for minor deficiencies. In the case of major deficiencies in the 

Detailed Project Report involving time and cost overrun and adverse effect on 

reputation of NHIDCL, other penal action including debarring for certain period may 

also be initiated as per policy of NHIDCL. 

 

8 FAIRNESS AND GOOD FAITH 

 

8.1 Good Faith 

 

The Parties undertake to act in good faith with respect to each other’s rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the 

objectives of this Contract. 
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8.2 Operation of the Contract 

 

The Parties recognize that it is impractical in this Contract to provide for every 

contingency which may arise during the life of the Contract, and the Parties hereby 

agree that it is their intention that this Contract shall operate fairly as between them, 

and without detriment to the interest of either of them, and that, if during the term of this 

Contract either Party believes that this Contract is operating unfairly, the Parties will use 

their best efforts to agree on such action as may be necessary to remove the cause or 

causes of such unfairness, but no failure to agree on any action pursuant to this Clause 

shall give rise to a dispute subject to arbitration in accordance with Clause 9 hereof. 

 

9. SETTLEMENT OF DISPUTES 

 

9.1 Amicable Settlement 

 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this Contract or the interpretation thereof. 

9.2 Dispute Settlement 

 

Any dispute between the Parties as to matters arising pursuant to this Contract which 

cannot be settled amicably within thirty (30) days after receipt by one Party of the 

other Party’s request for such amicable settlement may be submitted by either Party 

for settlement in accordance with the provisions specified in the SC. 

 

10.  Change of Scope 

 

The Change of Scope on account of variation of actual total length of package from 

the Package length as given at Annex-1 of Letter of Invitation of the RFP shall be 

dealt as follows 

 

i) During the course of consultancy services in case it is considered necessary to 

increase/decrease the scope of services (of total length as compared to Package 

Length given in the Annex-I) by the client the same shall be notified by Change of 

scope notice. Similarly, if the Consultant determines that change of scope is 

needed, he shall inform of the same to the Client. The Client will examine and 

shall either reject the proposal or issue change of scope notice. 

 

ii) The Consultancy fee shall be revised on account of change of scope as below: 

 

- In case the total length of project increase/ decrease up to more 10% of 

Package length given in the RFP : No change in Consultancy Fees 

- In  case  the increase/ decrease in total  length  of project  is more  than  10 

% of the indicative length as given in   the RFP: The  consultancy fee  

shall be    increased/decreased in the same proportion in which the total 

length of the package is increased/ decreased beyond 10% of Package 
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Length. 

 

iii) Length of Bypass / realignment shall not be treated as additionality to the existing 

length of the highway for the purpose of change / variation in length. 

Increase/decrease in length on account of bypasses shall not be considered as 

change of scope. However, the total length of the project highway (including 

bypasses and realignment) along the finally approved alignment shall be compared 

with the Package length in the RFP for the purpose of variation. 
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SPECIAL CONDITIONS OF CONTRACT 

 

Number of 
GC Clause 

 

A.   Amendments of, and Supplements to, Clauses in the General Conditions 

 

1.1(a)   The words “in the Government’s country” are amended to read “in INDIA” 

 

1.4 The language is: English 

 

 1.6.1 The addresses are: 

 

For the Client :  Managing Director 

               National Highway & Infrastructure Development Corporation Ltd. 

                          PTI Building, 3rd Floor , 4, Parliament Street, New Delhi-110001 

 

Attention :           M. S. Deol 

                                       General Manager(Technical) 

                       National Highway & Infrastructure Development Corporation Ltd. 

                      PTI Building, 3rd Floor , 4, Parliament Street,New Delhi-110001 

   Ph. 011-23461629 

                                  Email: gmt2@nhidcl.com/ mohen.sd@gov.in 

 

For the Consultants: 

 
Attention: Name   

 Designation   
 Address   
 Tel: Fax: E-mail address 

 

 1.6.2 Notice will be deemed to be effective as follows: 

 

(a) in the case of personal delivery or registered mail, on delivery; 
(b) In the case of facsimiles, 24 hours following confirmed transmission. 
(c) In case of E mail, 24 hours following confirmed transmission. 

 

Entity to Act as Member in charge (In case of Joint Venture of Consultants) with or without 

an Associate: 

 
- ……………………….. 

1.9 The Authorized Representatives are: 

 
For the Client: ( -- ) 
Director, NHIDCL (-- ) 

 

mailto:gmt2@nhidcl.com/
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For the Consultant: Name 

Designation 

1.10 The Consultants and the personnel shall pay the taxes, duties, fees, levies and other 
impositions levied under the existing, amended or enacted laws (prevailing 7 days before the 

last date of submission of bids) during life of this contract and the Client shall perform such 

duties in regard to the deduction of such tax as may be lawfully imposed. 

 

2.1 The effectiveness conditions are the following: 

 

a) The contract has been approved by NHIDCL. 

 

b) The consultant will furnish within 15 days of the issue of letter of Award, an  

unconditional Bank Guarantee from a Nationalised Bank, IDBI or ICICI/ICICI 

Bank/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI 

having a networth of not less than 500 crore as per latest Annual Report of the Bank. In 

the case of a Foreign Bank (issued by a Branch in India) the net worth in respect of Indian 

operations shall only be taken into account.  In case of Foreign Bank, the BG issued by 

Foreign Bank should be counter guaranteed by any Nationalised Bank in India. In case of 

JV, the BG shall be furnished on behalf of the JV or lead partner of JV for an amount 

equivalent to 10 %of the total contract value to be received  by him towards Performance 

Security valid for a period of three years beyond the date of completion of services. 

 

2.2 The time period shall be “two months” or such other time period as the parties may agree 

in writing. 

 

2.3 The time period shall be “fifteen days” from the effective date i.e. date of issuance of 

Letter to Proceed. 

 

2.4 The time period shall be ------ months or such other time period as the parties may agree       

in writing. 

 

3.4 Limitation of the Consultants’ Liability towards the Client 

 

(a) Except in case of negligence or willful misconduct on the part of the Consultants or on the 

part of any person or firm acting on behalf of the Consultants in carrying out the Services, 

the Consultants, with respect to damage caused by the Consultants to the Client’s 

property, shall not be liable to the Client: 

 

(i) for any indirect or consequential loss or damage; and 

(ii) for any direct loss or damage that exceeds (A) the total payments for Professional 

 

Fees and Reimbursable Expenditure made or expected to be made to the Consultants 

hereunder, or (B) the proceeds the Consultants may be entitled to receive from any 

insurance maintained by the Consultants to cover such a liability, whichever of (A) or (B) 

is higher. 
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(b) This limitation of liability shall not affect the Consultants’ liability, if any, for damage to 

Third Parties caused by the Consultants or any person or firm acting on behalf of the 

Consultants in carrying out the Services. 

 

3.5 The risks and the coverage shall be as follows: 

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles Act, 1988 in 

respect of motor vehicles operated in India by the Consultants or their Personnel or any Sub 

consultants or their Personnel for the period of consultancy. 
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(b) Third Party liability insurance with a minimum coverage, for Rs. 1.00 million for the period 
of consultancy. 

 

(c) (i)  The Consultant shall provide to NHIDCL Professional Liability Insurance (PLI)  for a period   

of Five years beyond completion of Consultancy services or as per Applicable Law, 

whichever is higher.  

 

(ii) The Consultant will maintain at its expense PLI including coverage for errors  and  omissions  

caused by Consultant’s negligence in the performance of its duties under this agreement, (A) 

For the amount not exceeding total payments for Professional Fees and Reimbursable 

Expenditures made or expected to be made to the Consultants hereunder OR (B)  the 

proceeds, the  Consultants may be entitled to receive from any insurance maintained by the 

Consultants to cover such a liability, whichever of (A) or (B) is higher. 

 

iii) The policy should be issued only from an Insurance Company operating in India. 

 

iv) The policy must clearly indicate the limit of indemnity in terms of “Any  One  Accident” 

(AOA) and “Aggregate limit on the policy” (AOP) and in no case should be for an amount 

less than stated in the contract. 

 

v) If the Consultant enters into an agreement with NHIDCL in a joint venture or ‘in 

association’, the policy must be procured and provided to NHIDCL by the joint 

venture/in association entity and not by the individual partners of the joint venture/ 

association. 

  

vi) The contract may include a provision thereby the Consultant does not cancel the  policy  

midterm without the consent of NHAI. The insurance company may provide an undertaking 

in this regard. 

 

(d) Employer’s liability and workers’ compensation insurance in respect of the Personnel of the 

Consultants and of any Sub consultant, in accordance with the relevant provisions of the 

Applicable Law, as well as, with respect to such Personnel, any such life, health, accident, 

travel or other insurance as may be appropriate; and all insurances and policies should start 

from the date of commencement of services and remain effective as per relevant requirements 

of contract agreement. 

 

3.9 The Consultants shall not use these documents for purposes unrelated to this 

Contract without the prior written approval of the Client. 

 

4.6  The person designated as Team Leader cum Senior Highway Engineer in 

Appendix B shall serve in that capacity, as specified in Clause 4.6. 

 

6.1 (b) The ceiling amount in local currency is Rs……… (Excluding GST). 
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6.3 (a) No advance payment will be made. 
6.3 (e) The interest rate is : @ 12% per annum 
6.3 (f) The account is : 
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9.2 Disputes shall be settled by arbitration in accordance with the following provisions: 

 

9.2.1 Selection of Arbitrators 

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an 

arbitration panel composed of three arbitrators, in accordance with the following 

provisions: 

 

(a) Where the Parties agree that the dispute concerns a technical matter, they  may  agree  to 

appoint a sole arbitrator or, failing agreement on the  identity of such sole  arbitrator within  

thirty (30) days after receipt by the other Party of the proposal of a name for such an 

appointment by the Party who initiated the proceedings, either Party may apply to the 

President, Indian Roads Congress, New Delhi, for a list of not fewer than five nominees and, 

on receipt of such list, the Parties shall alternately strike names there from, and the last 

remaining nominee on the list  shall be the sole arbitrator for the matter in dispute. If the last 

remaining nominee  has not been determined in this manner within sixty (60) days of the 

date of the list, the president, Indian Roads Congress, New Delhi, shall appoint, upon the 

request of either Party and from such list or otherwise, a sole arbitrator for the matter in 

dispute. 

 

(b) Where the Parties do not agree that the dispute concerns a technical matter, the Client and 

the Consultants shall each appoint one arbitrator, and these two arbitrators shall jointly 

appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by 

the Parties do not succeed in appointing a third arbitrator within thirty (30) days after the 

later of the two arbitrators named by the Parties has been appointed, the third arbitrator shall, 

at the request of either Party, be appointed by Secretary, the Indian Council of Arbitration, 

New Delhi. 

 

(c) If, in a dispute subject to Clause SC 9.2.1 (b), one Party fails to appoint its arbitrator within 

thirty (30) days after the other Party has appointed its arbitrator, the Party which has named 

an arbitrator may apply to the Secretary, Indian Council of Arbitration, New Delhi, to 

appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to 

such application shall be the sole arbitrator for that dispute. 

 

9.2.2 Rules of Procedure 

 

Arbitration proceedings shall be conducted in accordance with procedure of the Arbitration 

& Conciliation Act 1996, of India unless the Consultant is a foreign national/firm, where 

arbitration proceedings shall be conducted in accordance with the rules of procedure for 

arbitration of the United Nations Commission on International Trade Law (UNCITRAL)  as 

in force on the date  of this Contract. 

 

9.2.3 Substitute Arbitrators 

 

If for any reason an arbitrator is unable to perform his function, a substitute shall be 

appointed in the same manner as the original arbitrator. 
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9.2.4 Qualifications of Arbitrators 

 
The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a) through (c) of 
Clause 

9.2.1 hereof shall be an internationally recognized legal or technical expert with extensive 

experience in relation to the matter in dispute. 
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9.2.5 Miscellaneous 

 

In any arbitration proceeding hereunder: 

 

(a) Proceedings shall, unless otherwise agreed by the Parties, be held in DELHI 

 

(b) the English language shall be the official language for all purposes; 

and [Note: English language may be changed to any other Language, 

with the agreement of both the Parties.] 

 

(c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third 

arbitrator if there is no such majority) shall be final and binding and shall be enforceable 

in any court of competent jurisdiction, and the Parties hereby waive any objections to or 

claims of immunity in respect of such enforcement. 

 

(d) The maximum amount payable per Arbitrator in Arbitration clauses shall be as under 

 
S.No Particulars Maximum amount payable 

per Arbitrator/ per case 

 

1 

Arbitrator fee Rs 15,000/- per day subject to a maximum of Rs 

4 lacs orRs 2.5 lacs (lump sum) subject to 

publishing the award within 12months. 
2 Reading charges Rs 15,000/- 

3 
Secretarial Assistance and Incidental 
charges(telephone, fax, postage etc) 

Rs 20,000/- 

4 
Charges for 
publishing/ declaration 
of the award 

Rs 20,000/- 

 

 

 

5 

Other expenses (As per actual against bills subject to maximum of the prescribed celling 

given below) 
Traveling expenses 

Lodging and 

Boarding 

Economy class (by air), First class AC 
(by train) and AC Car (by road) 

a) Rs 15,000/- per day (in metro cities) 

b) Rs 7,000/- per day (in other cities) 
c) Rs 3,000/- per day if any Arbitrator makes 
their own arrangements. 

6 Local travel Rs 1,500/- per day 

 

7 

Extra charges for days other 
than hearing/ meeting days 

(maximum for 2 days) 

Rs 3,500/- per day 

Note:- 1. Lodging boarding and traveling expenses shall be allowed only for those members 

who are residing 100 kms. Away from place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as 

Metro Cities. 
 

In exceptional cases, such as cases involving major legal implications/ wider ramifications/ 

higher financial stakes etc., a special fee structure could be fixed in consultation with the 

Contractor/ Supervision Consultants and with the specific approval of the NHIDCL before 
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appointment of the Arbitrator, 
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Appendix A 

 

Terms of reference containing, inter-alia, the Description of the Services and Reporting 

Requirements 
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Appendix B 

 

Consultants’ Sub consultants, Key Personnel and Sub Professional Personnel 
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Appendix C 

 

Hours of work for Consultants’ Personnel  
 

 

The Consultant’s personnel shall normally work for 8 hours in a day and six days a week. Normally 

Sundays shall be closed for working. In addition they shall also be allowed to avail holidays as 

observed by the Client’s office in the relevant state without deduction of remunerations. In case 

any person is required to work on Sunday or Holiday due to exigency of work, he/she shall be 

given compensatory leave within the next 15 days. 
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Appendix D 

 

Duties of the Client 

 



 

National Highways & Infrastructure Development Corporation Limited. 

3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001 

210 

 

Appendix E 

 

Cost Estimate 
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Appendix F 

 

Minutes of Financial/ Contract Negotiations with the Consultant 
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Appendix G: Copy of letter of invitation 
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Appendix H: Copy of letter of Award 
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Appendix - I 

 

Format for Bank Guarantee for Performance Security (For individual work) 

BANK GUARANTEE FOR PERFORMANCE SECURITY 

To, 

Managing Director, 

National Highway and Infrastructure Development Corporation Ltd 

PTI Building, 3rd Floor, 

4, Parliament Street, 

New Delhi-110001 

 

 

In consideration of “National Highway and Infrastructure Development Corporation Ltd.” 

(hereinafter referred as the “Client”, which expression shall, unless repugnant to the context or 

meaning thereof include its successors, administrators and assigns) having   awarded   to   

M/s.………………………………………………having     its     office    at 

……………….. (Hereinafter referred to as the “Consultant” which expression shall repugnant to 

the context or meaning thereof, include its successors,  administrators, executors and assigns),      

a   contract   by  issue   of   client’s   Contract   Agreement   no.   /   Letter   of   Award  No. 

……………….. dated 

……………… and the same having been unequivocally accepted by the Consultant, resulting in  

a Contract valued at Rs…………../- (Rupees….………………….) excluding excluding GST for 

“Consultancy Services for preparation of Detailed Project Report of <Project Description> 

………………………………………(Total   Length   -…….)   on   NH-…..in   the   states     of 

………….under – Contract Package No. …. (Hereinafter called the “Contract”), and the Consultant 

having agreed to furnish a Bank Guarantee to the Client as “Performance Security as stipulated by 

the Client in the said contract for performance of the above Contract amounting to 

Rs.……………./- (Rupees…………………………………….). 

 

We, ……………………………..having registered office at …………….., a body 

registered/constituted under the ……………………….(hereinafter referred to as the Bank),  

which expression shall, unless repugnant to the context or meaning thereof, include its  

successors, administrators, executors and assigns) do hereby guarantee and undertake to pay the 

client immediately on demand any or, all money payable by the Consultant to the extent of Rs. 

…………..(Rupees………..………………..) as aforesaid at any time up to ………..without any 

demur, reservation, contest, recourse or protest and/or without any reference to the consultant. Any 

such demand made by the client on the bank shall be conclusive and binding notwithstanding any 

difference between the Client and the Consultant or any dispute pending before any Court, 

Tribunal, Arbitrator or any other authority. We agree that the Guarantee herein contained shall be 

irrevocable and shall continue to be enforceable till the Client discharges this guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time to vary or to extend the time for performance of the 

contract by the Consultant. The Client shall have the fullest liberty without affecting this guarantee, 

to postpone from time to time the exercise of any powers vested in them or of any right which 

they might have against the consultant and to exercise the same at any time in any 
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manner, and either to enforce or to forbear to enforce any covenants, contained or implied, in the 

Contract between the Client and the Consultant any other course or remedy or security available 

to the Client. The bank shall not be relieved of its obligations under these presents by any 

exercise by the Client of its liberty with reference to the matters aforesaid or any of them or by 

reason of any other act or forbearance or other acts of omission or commission on the part of the 

Client or any other indulgence shown by the Client or by any other matter or thing whatsoever 

which under law would but for this provision have the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Consultant and 

notwithstanding any security or other guarantee that the Client may have in relation to the 

Consultant’s liabilities. 

 

This guarantee shall also be operable at our……………….. Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment thereunder 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

 

The liability of Bank under this Guarantee shall not be affected by any change in the constitution of 

the consultant or the bank. 

 

 

Notwithstanding anything contained herein, 

 

a) Our liability under this Bank Guarantee is limited to Rs. 

……………….(Rupees……………………………) and it shall remain in force up to 

and including …………and shall be extended from time to time for such period as may 

be desired by M/s……………………., on whose behalf this guarantee has been given. 

 

b) This Bank Guarantee shall be valid up to ………….. 

 

c) We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or 

before ……………(date of expiry of Guarantee). 

 

 

 

 

(Signature of the Authorised Official) 

 

 

 

(Name & Designation with Bank Stamp) 
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NOTE: 

(iv) The bank guarantee(s) contains the name, designation and code number of the 

officer(s) signing the guarantee(s). 

(v) The address, telephone no. and other details of the Head Office of the Bank as well as 

of issuing branch should be mentioned on the covering letter of issuing Branch. 

(vi) The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as 

per the norms prescribed by the RBI in this regard). 

(iv)      The Bank shall also send information about the issuance of this Guarantee through  SFMS 

gateway to the Syndicate Bank, Transport Bhawan , New Delhi-110001(SYNB0009062) 

to aid the process of confirmation of Bank Guarantee. 
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Appendix J: Reply to Queries of the Bidder 
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INTEGRITY PACT 

BETWEEN 

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION 

LIMITED 

(NHIDCL) hereinafter referred to as "The Principal" (which expression,     

unless repugnant to the     context thereof, shall mean and     include     its legal 

representatives, heirs and assigns) 

AND 

................................................ hereinafter referred to as "The 

Bidder/Consultant" (which expression, unless repugnant to the context 

thereof, shall mean and include its legal representatives, heirs and assigns) 

Preamble 

The Principal intends to award, under laid down organizational procedures, 

contract(s) for (Name of the contract) (hereinafter referred to as the     

'Project'). The Principal necessarily requires full compliance with all relevant 

laws of the land, rules, regulations, economic use of resources and of fairness/ 

transparency in its relations with its Bidder(s) and/or Consultant(s). 

In order to achieve these goals, the Principal has appointed Dr. Satyanarayana 

Dash, IAS (Retd.) Independent External Monitor (IEM), NHIDCL, who will monitor 

the tender process and the execution of the contract for compliance with the 

Integrity Pact by all parties concerned, for all works covered in the Project. The 

contact details of Dr. Satyanarayana Das are as under- 

H16-206, Kanan Vihar, Phase-I, Chandrasekharpur,  

Bhubaneswar, Odhisa – 751024. 

Mobile: 9776751669 

Email:   satya8may@yahoo.co.in 

Section 1 - Commitments of the Principal 

(1) The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: - 

a.  No employee of the Principal, personally or through family members 

or through any other channel, will in connection with the tender 

for or the execution of a contract, demand, take a promise for or 

accept, for self or third person, any material or immaterial benefit,

 which the person is not legally entitled to. 

b. The Principal will, during the tender process treat all Consultant 

(s)/Bidder(s) with equity and reason. The Principal will in 

particular, before and during the tender process, provide to all 

Consultant (s)/Bidder(s) the same information and will not provide to any 

Consultant ( s )/Bidder( s), confidential/additional information through 

which the Consultant (s)/Bidder(s) could obtain an advantage in 
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relation to the tender process or the contract execution.  

c. The Principal will exclude from the process all known prejudiced persons. The 

Principal shall obtain bids from only those parties who have been 

short-listed or pre qualified or through a process of open 

advertisement/web publishing or any combination thereof. 

(2)  If the Principal obtains information on the conduct of any of its 

employees, Consultant (s) and/or Bidder(s), which is a criminal 

offence under the IPC/PC Act, or if there be a substantive suspicion in this 

regard, the Principal will inform the Chief Vigilance Officer and 

subject to its discretion, can additionally initiate disciplinary 

actions. 

(3) The Principal will enter into agreements with identical conditions with all 

Consultant (s)/Bidder(s) for the different Work Packages in the 

aforesaid Project.  

(4) The Principal will disqualify from the tender process all Consultant 

(s)/Bidder(s) in the range of Rs 50 Crore and above, who do not sign this 

Pact or violate its provisions. 

Section 2 - Commitments of the Bidder(s) / Consultant(s) 

(1)  The Bidder(s) / Consultant (s) commit(s) itself/themselves to take all 

measures necessary to prevent corruption. He commits himself to 

observe the following principles during his participation in the tender 

process and during the contract execution. 

(a) The Bidder(s)/Consultant(s) will not, directly or through any other 

person or firm offer, promise or give to any of the Principal's 

employees involved in the tender process or the execution of the 

contract any material or other benefit which he/she is not legally 

entitled to, in order to obtain in exchange any advantage, of any 

kind whatsoever, during the tender process or during the execution 

of the contract. 

(b)  The Bidder(s)/ Consultant (s) will not enter with other Bidders 

into any undisclosed agreement or understanding, whether formal 

or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of 

bids or any other actions to restrict competitiveness or to introduce     

cartelization in the bidding process. 

(c) The Bidder(s)/ Consultant (s) will not use improperly, for purpose 

of competition or personal gain, or pass on to others, any 

information or document provided by the Principal as part of the 

business relationship, regarding plans, technical proposals and 

business details, including information contained or transmitted                                                                      

electronically. 

(d) The Bidder(s)/ Consultant (s) of foreign origin shall disclose the 
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name and address of the Agents/representatives in India, if any. 

Similarly the Bidder(s)/ Consultant (s) of Indian Nationality shall 

furnish the name and address of the foreign principals, if any. 

Further details as mentioned in the "Guidelines on Indian 

Agents of Foreign Suppliers" shall be disclosed     by the     

Bidder(s)/ Consultant (s). Further, as mentioned in the Guidelines all 

the payments made to the Indian agent/representative have to be 

in Indian Rupees only. Copy of the "Guidelines on Indian Agents of 

Foreign Suppliers" is annexed and marked as Annex-"A". 

(e) The Bidder(s)/  Consultant (s) will, when submitting his bid, 

disclose any and all payments he has made, is committed to or 

intends to make to agents, brokers or any other intermediaries in 

connection with the award of the contract. 

(2) The Bidder(s)/ Consultant (s) will not instigate third persons to 

commit offences outlined above or be an accessory to such offences. 

 

Section 3: Disqualification from tender process and/ or exclusion from

 future contracts. 

(1)  If the Bidder(s)/  Consultant (s), before awarding the Project or 

during execution has committed a transgression by violating Section 2 

above or in any other form so as to put his reliability or credibility in 

question, the Principal, at its sole discretion, is entitled to disqualify 

the Bidder(s)/ Consultant (s) from the tender process or terminate the 

contract, if already awarded, for that reason, without prejudice to any 

other legal rights or remedies available to the Principal under      

the relevant clauses of GCC /SCC of      the tender/contract. 

(2)  If the Consultant (s)/Bidder(s) has committed a transgression 

through a violation of any of the terms under Section 2 above or in any 

other form such as to put his reliability or credibility into question,     

the Principal will also be entitled to exclude such Consultant 

(s)/Bidder(s) from future tenders/contract award processes. The imposition 

and duration of the exclusion will be determined by the Principal, 

keeping in view the severity of the transgression. The severity will be 

determined by the circumstances of the case, in particular, the number 

of transgressions and/or the amount of the damage. 

(3)  If it is observed after payment of final bill but before the expiry of 

validity of Integrity Pact that the Consultant has committed a 

transgression, through a violation of any of the terms under Section 2 

above or any other term(s) of this Pact, during the execution of 

contract, the Principal will be entitled to exclude the Consultant from 

further tender/contract award processes. 

(4) The exclusion will be imposed for a minimum period of six (6) 

months and a maximum period of three (3) years. 
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(5) If the Consultant (s)/Bidder(s) can prove that he has 

restored/recouped the damage to the Principal caused by him and has 

installed a suitable corruption prevention system, the Principal may, 

at its sole discretion, revoke or reduce the exclusion period before the 

expiry of the period of such exclusion. 

 

Section 4: Compensation for Damages 

( 1)  If the Principal has disqualified the Bidder(s)/ Consultant (s) from the 

tender process prior to the awarding of the Project according to 

Section 3, the     Earnest Money Deposit (BID SECURITY)/Bid Security 

furnished, if any, along with the offer,    as per terms of the 

Invitation of Tender, shall also  be forfeited. The Bidder(s)/ Consultant 

(s) understands and agrees that this will be in addition  to  the 

disqualification and exclusion of the Consultant (s)/Bidder(s) as may be 

imposed by the Principal, in terms of Section 3 above. 

(2)  If, at any time after the awarding of the Project, the Principal has 

terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to Section 3, the 

Security     Deposit/Performance Bank Guarantee furnished by the 

Consultant, if any, as per the terms of the NIT/Contract shall be 

forfeited without prejudice to any other legal rights and remedies 

available to the Principal under the relevant clauses of General/ 

Special Conditions of Contract. 

The Consultant (s)/Bidder(s) be in addition to the Bidder(s)/ Consultant 

(s), as terms of Section 3 above. understands and agrees that this will 

disqualification and exclusion of the may be imposed by the 

Principal in 

 

Section 5:  Previous transgression 

(1) The Bidder(s)/ Consultant (s) herein declares that it has committed no 

transgressions in the last 3 years with any other Company in any 

country conforming to the anti corruption approach as detailed herein or 

with government/ any other Public Sector Enterprise in India that could 

justify its exclusion from the tender process. 

(2) If at any point of time during the tender process or after the 

awarding of the Contract, it is found that the Bidder(s)/ Consultant (s) 

has made an incorrect statement on this subject, he can be disqualified 

from the tender process or if, as the case may be, that the Contract, 

is already awarded, it will be terminated for such reason and the 

Bidder(s)/ Consultant (s) can be black listed in terms of Section 3 above. 

 

Section 6: Independent External Monitor / Monitors 

(1) The Principal shall, in case where the Project Value is in excess 

of Rs 50 Crore and above, appoint competent and credible 
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Independent External Monitor(s) with clearance from Central Vigilance

 Commission. The Monitor shall review independently, the cases 

referred to it to assess whether and to what extent the parties 

concerned comply with the obligations under this Integrity     Pact. 

(2) In case of non-compliance of the provisions of the Integrity Pact, 

the complaint/non-compliance is to be lodged by the aggrieved 

party with      the Nodal Officer only, as shall be appointed by the MD, 

NHIDCL. The Nodal Officer shall refer the complaint/non-

compliance so received by him to the aforesaid Monitor. 

(3) The Monitor will not be subject to any instructions by the 

representatives of the parties and will perform its functions neutrally and 

independently. The Monitor shall report to the Managing Director, 

NHIDCL. 

(4)  The Bidder(s)/ Consultant (s) accepts that the Monitor shall have the 

right to access, without restriction, all Project documentation of the 

Principal including that provided by the Consultant. The Consultant will 

also grant the Monitor, upon his/her request and demonstration of a valid

 interest, unrestricted and unconditional access to its project 

documentation. The Monitor is under contractual obligation to treat the 

information and documents of the Bidder (s) / Consultant (s) with 

confidentiality. 

(5) The Principal will provide to the Monitor, sufficient information 

about all meetings among the parties related to the Project, provided 

such meetings could have an impact on the contractual relations 

between the Principal and the Consultant. 

(6) As soon as the Monitor notes, or believes to note, a violation of 

this Pact, he will so inform the Principal and request the Principal to 

discontinue and/or take corrective action, or to take other relevant 

action (s). The Monitor can in this regard submit non-binding 

recommendations. However, beyond this, the Monitor has no right to 

demand from the parties that they act in a specific manner and/or 

refrain from action and/or tolerate action. 

(7) The Monitor will submit a written report to the MD, NHIDCL 

within 4 to 6 weeks from the date of reference or intimation to it 

and, should the occasion arise, submit proposals for corrective 

actions for the violation or the breaches of the provisions of the 

agreement noticed by the Monitor. 

(8)  If the Monitor has reported to the MD, NHIDCL, of a substantiated 

suspicion of an offence under relevant IPC/PC Act, and the MD, NHIDCL, 

has not, within the reasonable time taken visible action to proceed 

against such offence or reported it to the Chief Vigilance Officer, 

the Monitor may also transmit this information directly to the 

Chief Vigilance Officer, NHIDCL / MD. 
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(9) The word 'Monitor' means Independent External Monitor and 

includes both singular and plural forms. 

 

Section 7 Criminal Consultant(s)/charges against violating Bidder(s) / 

Subconsultant(s) 

If the Principal obtains knowledge of conduct of a Bidder/ 

Consultant or any employee or a representative or an associate of 

a Bidder/ Consultant, which constitutes a criminal offence under 

the IPC/PC Act, or if the Principal has substantive suspicion in 

this regard, the Principal will forthwith inform the same to the 

Chief Vigilance Officer, NHIDCL/MD. 

 

Section 8 - Duration of the Integrity Pact 

This Pact shall come into force when both parties have legally 

signed it. The Pact shall expire, in case of the Consultant (s), 3 (three) 

months after the last payment under the Contract is made and in 

case of the unsuccessful Bidder(s), 2 (two) months after the 

contract for the project has been awarded. 

If any claims is made/lodged during this time, the same shall be 

binding and continue to be valid despite the lapse of this pact as 

specified above, unless it is  discharged/determined by MD of NHIDCL. 

The Bidder(s)/ Consultant (s), however, understands and agrees that

 even upon the completion of the Project and/or the last payment under 

the Contract having been made, if any transgression/violation of the terms 

of this Pact comes/is brought to the notice of the Principal,  it may, subject 

to its discretion, blacklist and/or exclude such Bidder(s)/Consultant(s) as 

provided for in Section 3, without prejudice to any other legal right or 

remedy so available to the Principal. 

 

Section 9 - Other provisions 

(1) This Agreement is subject to Indian Law. Place of performance 

and jurisdiction is the Registered Office of the Principal, i.e. 

New Delhi. 

(2) Changes and supplements as well as termination notices need to 

be made in writing. 

(3) If the Bidder/Consultant is a partnership or a consortium, this 

Agreement must be signed by all partners or consortium 

members. 

(4)  Should one or several provisions of this Agreement turn out 

to be invalid, the remainder     of this Agreement shall remain 

valid and binding. In such a case, the parties will strive

 to come to an Agreement in accordance to their 

original intentions. 
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(5) Wherever he or his as indicated in the above sections, the same 

may be read as he/she or his/her, as the case may be. 

 

(For & On behalf of the Principal) (For & On behalf of Bidder/ 

Consultant) 

 

(Office Seal) (Office Seal) 

 

Place _ 

 

Date _ 

 

Witness 1: 

 

(Name & Address) 

 

 

Witness 2: 

 

(Name & Address) 

 


