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National Highways & Infrastructure Development Corporation Limited

MINISTRY OF ROAD TRANSPORT & HIGHWAYS,
GOVT. OF INDIA

Notice Inviting Bid
(Online e-tender through Central Public Procurement Portal)

No:NHIDCL/MHA/BIP/Pkg-1/2020-21 11.09.2020

RFP for the work of “Construction and Installation of prefabricated Office
cum Residence in theStates of Arunachal Pradesh, Sikkim &
Uttarakhand in high altitude remote areas”.

The Ministry of Road Transport & Highways through National Highways & Infrastructure
Development Corporation Limited (NHIDCL) is engaged
inthedevelopmentofNationalHighwaysandaspartofthisendeavor,ithasbeendecided to
undertake “Construction and Installation of prefabricated Office cum Residence
in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote
areas.”

The National Highways & Infrastructure Development Corporation Limited
representedbyitsManaging Directornow invites bids from eligible contractors for the following
project:

State/UT Description of the work Number of Estimated Cost Completion

Offices to be excluding GST period
constructed (Rs. in Crore)
“Construction and
Installation of
Arunachal | prefabricated Office
Pradesh, | cum Residencein the 19 25 33 09 months

Sikkim States of Arunachal
&Uttarakhand Pradesh, Sikkim &
Uttarakhand in high
altitude remote areas”.
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The complete BID document can be viewed / downloaded from official portal of
theCPPP website https:// eprocure.gov.in/eprocure/app from 11/09/2020 to 08/10/2020
(upto 1000 hrs IST). Bidder must submit its Financial bid and Technical Bid at https://

eprocure.gov.in/eprocure/app on or before 08/10/2020 (up to 1100 hrs IST). Bids
received online shall be opened on09/10/2020 (at 1130 hrsIST).

Bid through any other mode shall not be entertained. However, Bid Security, Document
fee, Power of Attorney etc. shall be submitted physically by the Bidder on or before the
date mentioned in appendix to ITB.Please note that the NHIDCL reserves the right to

accept or reject all or any of the BIDs without assigning any reasonwhatsoever.

B. Shivprasad, General Manager/Tech

National Highways & Infrastructure Development Corporation Ltd.
Third Floor, PTI Building, 4 Sansad Marg.

New Delhi-110001

Phone : +91-11-23461600

e-mail : (shivprasad.12p@gov.in)

e-mail :(sanjeev.malik@gov.in)
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(SECTION-II)

INSTRUCTION TO BIDDERS& APPENDIX TO BID

Section Il:

Instructions to Bidders
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JULDIG IFRASTRUCTURE - BULOING THE RATIN

Section -ll
Instructions to Bidders (ITB)

A. General
Scope of Bid

The Employer (as defined in the Appendix to ITB) invites bids for “as described in
these documents and referred to as “the works”. The name and identification number
of the works is provided in the Appendix to ITB.

The successful Bidder will be expected to complete the Works by the intended
Completion Date specified in the Contract Data (Part | General Conditions of
Contract).

Throughout these bidding documents, the terms “bid” and “tender” and their
derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.

Source of Funds

The expenditure on this project will be provided by MoHA to the National Highways &
Infrastructure Development Corporation Limited (NHIDCL).

Eligible Bidders
This Invitation for Bids is open to all bidders as defined in the Appendix to ITB.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public
undertaking, autonomous body, authority by whatever name called under the Central
or the State Government.

Qualification of the Bidder

The bid is open to person/entity from India only and entity/firm/company having any
share of the person resident outside India or is controlled by persons resident outside
India, is not eligible for the bid.

All bidders shall include the following information and documents with their bids in
Section-3, Qualification Information unless otherwise stated in the Appendix to ITB:

a) Scanned copy of original documents defining the constitution or legal status,
ownership details, place of registration, and principal place of business;
written power of attorney of the signatory of the Bid to commit the Bidder;

b) Total monetary value of civil engineering construction works performed for
each of the last three years;

c) Scanned copy of Experience certificate in works of a similar nature and size for
each of the last five years with certificates from the concerned officer of the
minimum rank of Executive Engineer or equivalent;
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d) Scanned copy of certificate from Charted Accountant as a proof of turnover for
the past three years; (as per format enclosed Annexure-B)

e) Scanned copy of certificate from Charted Accountant as a proof of Net Worth
for thelatest audited financial year;(as per format enclosed Annexure-A)

f) Scanned copy of Information regarding any litigation or arbitration during the
last five years in which the Bidder is involved, the parties concerned, the
disputed amount, and the matter;

g) Scanned copy of the affidavit on the Stamp Paper, duly attested from the
Notary Public, that the information furnished with the bid documents is correct
in all respects.

h) Scanned copy of Undertakings as mentioned in Section Il Cl.2.

i) Any other information/documents required to be completed and submitted by
bidders, as specified in the Appendix to ITB & Section lll, and to be uploaded
by bidder on e-tender portal

j) Scanned copy of proof of payment for cost of tender documents

k) Scanned copy of Bid Security Bank Guarantee

4.3  Bids from joint venture are not allowed.

4.4 A To qualify for award of the contract, each bidder in its name should have
the following; -

a) achieved an averageannual financial turnover (in all classes of civil
engineering construction/fabrication works only) equivalent to 40% of
estimated cost mentioned in NIB during last three year ending 31 March
of the previous financial years duly certified by Chartered Accountant and
shall have a minimum Net Worth of 5% (five percent) of the Estimated
Cost at the close of the preceding financial year

b) Satisfactorily completed (not less than 90% of contract value), as a prime
contractor (or as a nominated subcontractor duly approved by Employer,
provided further that all other qualification criteria are satisfied) similar works
during last fiveyears ending last day of month previous to the one in which bids
are invited should be either of the following:

i. One similar completed work** costing not less than amount equals to 80% of
estimated cost mentioned in NIB.
or
ii.  Two similar completed works** costing not less than amount equals to 60% of
estimated cost mentioned in NIB.
or
ili.  Three similar completed works** costing not less than amount equals to 40% of
estimated costmentioned in NIB.

(**The “similar work”: means Construction of prefabricated Light Gauge Steel
Framed (LGSF) structure)
(Escalation factor as specified in the appendix to ITB shall be used to bring the value
of such completed works at the level of financial year i.e.2020-21)
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Year before Multiplying Factor
One(1) (2019-20) 1.00
Two(2) (2018-19) 1.05
Three(3) (2017-18) 1.10
Four(4) (2016-17) 1.15
Five(5) (2015-16) 1.20
4.4B

a) Each bidder must produce:

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the
information furnished with the bid documents is correct in all respects; and

(i1) Such other certificates as defined in the Appendix to ITB.

(iii)Failure to submit the certificates/documents as specified above or in Appendix
to ITB shall make the bid non-responsive.

4.5 Sub-Contractors' experience and resources shall not be taken into account in
determining the bidder's compliance with the qualifying criteria, however, the
bidder may nominate one sub-contractor having fabrication facilities with CNC
machine upto 50% of the Contract Price.

4.6 Bidder who meets the minimum qualification criteria will be qualified only if their
available bid capacity is equal to the total estimated cost as mentioned in NIB. The
available bid capacity will be calculated as under :

Assessed available Bid capacity = (A*2.5-B)

Where

A= Maximum value of civil engineering works executed in any one year during the
last five years (updated to the price level of the year indicated in Appendix) taking
into account the competed as well as works in progress.

B= Value (updated to the price level of the year indicated in table below under
note) of existing commitments, works for which Appointed Date/Commencement
Date has been declared or on-going works to be completed during the period of
completion of the works for which bid is invited. For the Sake of clarification, it is
mentioned that works for which LOA has been issued but Appointed
Date/Commencement Date not declared as on Bid Due Date shall not be considered
while calculating value of B.

Note:The Statement showing the value of all existing commitments, works for which
Appointed Date/Commencement Date has been declared or on-going worksas well
as the stipulated period of completion remaining for each of the works listed should
certified from the bidder. For any wrong certificate the bidders shall be debarred for
a period of 2 years--- The factors for updation of the value of civil engineering works
to the price level of the year are indicated as under:

| Year | Year-1 | Year-2 | Year-3 | Year4 | Year5 |

Al’/‘&&@@k
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| Updation factor | 1.00 | 1.05 | 110 | 115 | 1.20

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

(i) made misleading or false representations in the forms, statements, affidavits and
attachments submitted in proof of the qualification requirements; and/or

(ii) Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc. or debarring by Government agencies.

(iii)  Tampered the bid document in any manner.

5. One Bid per Bidder

5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more than
one Bid will cause the proposals with the Bidder's participation to be disqualified.

6. Cost of Bidding

6.1 The Bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will, in no case, be responsible or liable for those costs.

7. Site Visit and Site Location

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine
and familiarise himself with the Site of Works and its surroundings including source of
earth, water, road aggregates etc. and obtain all information that may be necessary
for preparing the Bid and entering into a contract for construction of the Works. The
costs of visiting the Site shall be at the Bidder's own expense. He may contact the
person whose contact details are given in the Appendix to ITB.

7.2 The district-wise site locations for constructing the offices are given below:

S.No. State District No. of offices
oy North Sikkim 02
I Sikkim East Sikkim 01
Tawang 05
2. Arunachal Pradesh Upper Siang 03
Siang 01
3. Uttarkashi 01
Uttarakhand Chamoli 02
Pithoragarh 04
Total 19

The exact location of the site will be given only to the successful bidder and
accordingly, the bidder should include the entire transportation cost upto the farthest
point of the district.

ﬂAxmm
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B. Bidding Documents

8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addenda
issued in accordance with Clause 10:

Volume- I:-
i.  Notice Inviting Tender
ii.  Instructions to Bidders & Appendix to Bid
jii. Qualification Information
iv.  Forms of Bank Guarantee, Agreement & LOA
v.  Conditions of Contract & Contract Data
vi.  Scope of work, Technical specifications and drawings
vii.  Defect liability and Annual Maintenance
Volume - lI:-
Bill of Quantities
Bidderis required to quote a single percentage above/below the overall estimated
cost. This percentage would be applicable for all the items of work in the
contract for working out the rates for each item of work.

8.2  The bidder is expected to examine and access the site locations and include all
transportation and miscellaneous cost while quoting the bid.

8.3  The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, and specifications, bill of quantities, forms and drawings
in the Bid Document. Failure to comply with the requirements of Bid Documents shall
be at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not
substantially responsive to the requirements of the Bid Documents, shall be rejected.

9. Clarification of Bidding Documents

9.1 A prospective Bidder requiring any clarification on the bid document may notify the
Employer in writing or by e-mail (scanned copy) at the Employer's address indicated in
the Notice Inviting Tender. The Employer will respond to any request for clarification
received earlier than 10 days prior to the deadline for submission of bids. Copies of
the Employer’s response will be hosted on website or which are required in the
opinion of the Employer including a description of the enquiry, but without identifying
its source.

10.  Amendment of Bidding Documents

ﬂA@@@&\
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10.1

10.2

10.3

12.

12.1

12.2
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Before the deadline for submission of bids, the Employer may modify the bidding
documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be hosted
on the NHIDCL website/e-procurement portal only.

To give prospective bidders reasonable time in which to take an addendum into
account in preparing their bids, the Employer shall extend, as necessary, the deadline
for submission of bids, in accordance with Clause 20.2.

Preparation of Bids
Language of Bid

All documents relating to the Bid shall be in the language specified in the Appendix to
ITB.

Documents Comprising the Bid

The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall be
named Technical Bid and shall comprise of information submitted online as per Cl. 4.2
in Sec-Il. Part-ll It shall be named Financial Bid and shall comprise of (i) Priced bill of
quantities.

Documents comprising Technical and Financial BID

The Bidder shall first upload all the project details, net worth details, turnover
details, bridge and tunnel details and all other details required in this RFP for
technical qualification. The Bidder shall ensure that all the details are updated as on
the due date of submission of this bid.

The Bidder shall then apply for the RFP on the CPPP website https://
eprocure.gov.in/eprocure/app by submitting the documents mentioned below along
with the supporting documents which shall comprise of the Technical BID on the CPPP
portal :

Technical Bid

(a) Power of Attorney of the signatory of the bidder to commit BID;

(b) Copy of online receipt towards payment of Bid Security/EMD of required
amount;

(c) Copy of online receipt towards payment of cost of Bid document of required
amount;

(d) Affidavit duly notarized and undertakings as per Section Ill;
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(e) Annual financial turnover (in all classes of civil engineering construction &
fabrication works only) during last three years ending 315t March of the previous
financial year duly certified by Chartered Accountant. (as per Format Annexure-B);

(f) Net worth certificate duly certified by Chartered Accountant. (as per Format
Annexure-A);

Financial Bid

(g) To be submitted online on Gol e-tendering portal
(https://eprocure.gov.in/cppp) on or before Schedule time given in Data Sheet.

12.2.2 The Bidder shall submit the following documents physically by date and time given
in Appendix to ITB :
(a) Original Power of Attorney of the signatory of the bidder to commit BID;

(b)Copy of online receipt towards payment of Bid Security/EMD of required
amount;

(c) Copy of online receipt towards payment of cost of Bid document of required
amount;

(d) Original Affidavit duly notarized and undertakings as per Section lll;

(e) Annual financial turnover (in all classes of civil engineering construction and
fabrication works only) during last three years ending 315t March of the previous
financial year duly certified by Chartered Accountant. (as per Format Annexure-B);

(f) Net worth certificate duly certified by Chartered Accountant. (as per Format
Annexure-A);

12.2.3 The documents listed at clause 12.2.2 shall be placed in an envelope, which shall
be sealed. The envelope shall clearly bear the identification “BID for (Name of the
Project)” and shall clearly indicate the name and address of the Bidder. In
addition, the BID Due Date should be indicated on the right hand top corner of the
envelope.

12.2.4 The envelope shall be addressed to the officer designated whose Name and
Address is given in the Bid document.

12.2.5 If the envelope is not sealed and marked as instructed above, the Authority
assumes no responsibility for the misplacement or premature opening of the
contents of the BID submitted and consequent losses, if any, suffered by the
Bidder.

12.2.6 BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and shall
be summarily rejected.

12.3 The following documents, which are not submitted with the bid, will be deemed to be
part of the bid.

Section Particulars

Al’/‘[‘ IDC\
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Notice Inviting Bid

Instruction to the bidders

Conditions of Contract

Contract Data

Scope of work, Technical specifications and drawings
Defect liability and Annual Maintenance

DUTRNWN =

13.Bid Prices

13.1  The Contract shall be for the whole Works, as described in Clause 1.1 based on the
priced Bill of Quantities submitted by the Bidder.

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender
document on https:// eprocure.gov.in/eprocure/app. The Bidderis required to
quote a single percentage above/below the overall estimated amount. This
percentage would be applicable for all the items of work in the contract for
working out the rates for each item of work.

13.3 The bidder is required to quote a single percentage above/ below the estimated
amount (excluding GST). GST at the existing rate will be paid to the contractor along
with the each bill, however, the contractor has to submit the proof of GST payment to
government before next bill. In case, of non submission of GST proof, the same will be
recovered in the next bill.

13.4 Based on the percentage quoted, the rates and prices shall be fixed for the duration of
the Contract and shall not be subject to adjustment.

14. Currencies of Bid and Payment

14.1  The price shall be quoted by the bidder entirely in Indian Rupees. All payments shall
be made in Indian Rupees.

15. Bid Validity& Bid Document Cost

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid
submission specified in Clause 20.

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified
additional period. The request and the bidders’ responses shall be made in writing or
by e-mail. A bidder may refuse the request without forfeiting his bid security. A bidder
agreeing to the request will not be required or permitted to modify his bid, but will be
required to extend the validity of his bid security for a period of the extension, and in
compliance with Clause 16 in all respects.

AZ/A\KEQ&
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15.3 The Bidder is required to pay a non-refundable fee as mentioned in Appendix to
ITB towards cost of Bid Document through RTGS/ NEFT/ other online mode to the
NHIDCL’s designated bank account. Detailsof designated bank account are as

under:
Sr.No. Particulars Details
1 Name of Beneficiary MD-NHIDCL
Beneficiary Bank Account No. 90621010002610

Beneficiary Bank Branch Name and
Address

Canara Bank (erstwhile Syndicate Bank), Transport
Bhawan, 1st Parliament Street, NewDelhi110001

Beneficiary Bank Branch IFSC

SYNB0009062

2.
3.
4.
5.

SWIFT Code (For Foreign Bidders)

SYNBINBB126

The Bidder must upload Copy of the online payment receipt (UTR/ Reference
No./Transaction ID) towards payment of cost of Bid document.

15.4 Any bid not accompanied by Bid document fee/cost, shall be rejected by the Employer

as

non-responsive.

16. Bid Security

16.1  The Bidder shall furnish, as part of the Bid, Bid Security, in the amount as specified in
the Appendix to ITB.

16.2 The Bidder is required to submit along with its bids, the Bid Security as mentioned
in Appendix to ITB through RTGS/ NEFT/ other online mode to the NHIDCL’s
designated bank account, details of which is given below:

Sr.No. Particulars Details
1. | Name of Beneficiary MD-NHIDCL
Beneficiary Bank Account No. 90621010002610

Beneficiary Bank Branch Name and
Address

Canara Bank (erstwhile Syndicate Bank), Transport
Bhawan, 1st Parliament Street, NewDelhi110001

Beneficiary Bank Branch IFSC

SYNB0009062

2
3,
4.
5

SWIFT Code (For Foreign Bidders)

SYNBINBB126

The Bidder must upload Copy of online Receipt (Indicating Reference
No./Transaction ID)towards payment Bid Security.

16.3 Any bid not accompanied by an acceptable Bid Security, shall be rejected by the
Employer as non-responsive.

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end of
the Bid validity period specified in Sub-Clause 15.1.

ﬂ‘[ﬁ@@&
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16.5 The Bid Securityof the successful Bidder will be converted into Performance Security.
However, the Bid Security can be refunded if the successful bidder submits the whole
of the Performance Security in the form of Bank Guarantee.

16.6 The Bid Security will be forfeited:

a) if the Bidder withdraws the Bid after its submission during the period of Bid validity;
b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or
c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to
i. Sign the Agreement; and/or
ii. Furnish the required Performance Securityand/or
iii. Submit the original documents as specified in Clause 12.2

17.  Alternative Proposals by Bidders

17.1  Bidder shall submit offers that fully comply with the requirement of the bidding
document including conditions of contract, conditional offer or alternate offer will not
be considered further in the process of tender evaluationand the bid will be declared
non-responsive.

18. Format and Signing of Bid

18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of
the ITB.

D. Submission of Bids

19.  Marking of Bids

19.1  The documents to be submitted in Online Mode should be as per clause 12.2 of ITB

20. Schedule for Submission of Bids

20.1  Complete E-Bid to be uploaded on e-procurementportal before due date & time.

20.2 The Employer may extend the deadline for submission of bids by issuing an
amendment in accordance with Clause 10, in which case all rights and obligations of
the Employer and the bidders previously subject to the original deadline will then be
subject to the new deadline.

20.3 The detailed schedule for submission of bid shall be, as given in Appendix to ITB.

21.  Deleted

22. Modification and Withdrawal of Bids

22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in
Clause20.

22.2 No bid may be modified after the deadline for submission of Bids.

AZ/A\KEQ&
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22.3 Withdrawal of a Bid between the deadline for submission of bids and the expiration of
the original period of bid validity specified in Clause 15.1 above or as extended
pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to
Clause 16.

E. Bid Opening and Evaluation

23. Bid Opening

Bid opening shall be carried out in two stages. Firstly, Technical Bid' of all the bids
received shall be opened on the date and time mentioned in the Appendix to ITB.
'Financial Bid" of those bidders whose technical bid has been determined to be
substantially responsive shall be opened on the subsequent date through online
process of e-tender, which will be notified to such bidders.

23.1 The Employer will open the "Technical Bid" of all the bids received within due date and
time, in the presence of the bidders/bidders’ representatives who choose to attend at
the time, date and place specified in the NIB. In the event of the specified date for
the submission of bids being declared a holiday for the Employer, the Bids will be
opened at the appointed time and location on the next working day.

23.2 In all other cases, the amount of Bid Security, forms and validity shall be announced.
Thereafter, the Employer at the opening as the Employer may consider appropriate,
will announce the bidders' names and such other details.

23.3 The Employer will prepare minutes of the Bid opening, including the information
disclosed to those present in accordance with Clause 23.1.

23.4

i.  The bids accompanied with valid bid security will be taken up for evaluation with
respect to the Qualification Information and other information furnished in Part | of
the bid pursuant to Clause 12.1.

ii. As soon as possible, the Evaluation Committee will finalize the list of responsive
bidders whose financial bids are eligible for consideration.However, to assist in the
examination, evaluation of technical bids, the Employer may at his discretion, ask any
bidder for clarification of his bid, however, no additional documents in support of
clarification will be entertained.

23.5 The Employer shall inform the bidders, whose technical bids are found responsive, of
the date, time and place of opening of the financial bids. The bidders so informed, or
their representative, may attend the meeting of opening of financial bids.

23.6 The financial bids of only the responsive bidders will be opened. The responsive
bidders’ names, the Bid prices, the total amount of each bid, pursuant to clause 22
and such other details as the Employer may consider appropriate will be announced by
the Employer at the time of bid opening.

23.7 The Employer shall prepare the minutes of the opening of the Financial Bids.
24.  Process to be Confidential

AZ/A\KEQ&
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24.1 Information relating to the examination, clarification, evaluation, and comparison of
bids and recommendations for the award of a contract shall not be disclosed to
bidders or any other persons not officially concerned with such process until the award
to the successful Bidder has been announced. Any attempt by a Bidder to influence
the Employer’s processing of bids or award decisions may result in the rejection of his
Bid.

25. Clarification of Bids and Contacting the Employer

25.1. To assist in the examination,evaluation, and comparison of Bids, the Employer may, at
his discretion, ask any Bidder for clarification of his-Bid, including breakdowns of unit
rates. The request for clarification and the response shall be in writing or by email,
but no change in the price or substance of the Bid shall be sought, offered, or
permitted except as required to confirm the correction of arithmetic errors discovered
by the Employer in the evaluation of the Bids in accordance with Clause 27.

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter
relating to his bid from the time of the bid opening to the time the contract is
awarded. If the Bidder wishes to bring additional information to the notice of the
Employer, he should do so in writing.

25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation,
bid comparison or contract award decisions may result in the rejection of the Bidders'
bid.

26. Examination of Bids and Determination of Responsiveness

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine
whether each Bid

(a) meets the eligibility criteria defined in Clauses 3 and 4;

(b) the required documents uploaded by the bidder are in order; and

(c) is substantially responsive to the requirements of the bidding documents. During the
detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be
further determined with respect to the remaining bid conditions, i.e., priced bill of
quantities, technical specifications and drawings etc.

27. Correction of Errors.

27.1 Financial Bids determined to be substantially responsive will be checked by the
Employer for any arithmetic errors.

27.2 The amount stated in the Financial Bid will be corrected by the Employer for the
correction of errors and shall be considered as binding upon the Bidder. If the Bidder
does not accept the corrected amount, the Bid will be rejected, and the Bid Security
shall be forfeited in accordance with Sub-Clause 16.6(b).

28. Evaluation and Comparison of Financial Bids.
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28.1 The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause 26.

28.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid
price by adjusting the Bid price after making any correction for errors pursuant to
Clause 27;

28.3 If the Bid of the successful Bidder is seriously unbalanced then an irrevocable and
unconditional guarantee from a Bank should also be submitted in the same form given
in Section-IV towards an Additional Performance Security (the “Additional
Performance Security”) for an amount calculated as under:

a) If the Bid Price offered by the Selected Bidder is lower than 10% but upto 20% of
the estimated Project cost, then the Additional Performance Security shall be
calculated @ 20% of the difference in the (i) Estimated Project Cost (as mentioned
in RFP)- 10% of the Estimated Project Cost and (ii) the Bid Price offered by the
selected Bidder.

b) If the Bid Price offered by the Selected Bidder is lower than 20% of the Estimated
Project Cost, then the Additional Performance Security shall be calculated @30%
of the difference in the (i) Estimated Project Cost (as mentioned in RFP )-10% of
the Estimated Project Cost and (ii) the Bid Price offered by the Selected Bidder.

¢) This Additional Performance Security shall be treated as part of the Performance
Security.

28.4 A bid, which is quoted unrealistically low and which cannot be substantiated
satisfactorily by the bidder, may be rejected as non-responsive.

29. Deleted
F. Award of Contract.
30. Award Criteria.

30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid
has been determined:

i. To be substantially responsive to the bidding documents and who has offered the
lowest evaluated Bid price.

31. Employer’s Right to accept any Bid and to reject any or all Bids

31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject any
Bid, and to cancel the bidding process and reject all bids, at any time prior to the
award of Contract, without thereby incurring any liability to the affected Bidder or
bidders or any obligation to inform the affected Bidder or bidders of the grounds for
the Employer’s action.
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32.

321

32.2.

Notification of Award and Signing of Agreement.

The bidder who’s Bid has been accepted will be notified of the award by the
Employer. This letter (hereinafter and in the Part | General Conditions of Contract
called the “Letter of Acceptance”) will state the sum that the Employer will pay to
the Contractor in consideration of the execution, completion and maintenance of the
Works, by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”).

The notification of award will constitute the formation of the Contract and the Bid
Security will be converted into Performance Security (part).

32.3. The Agreement will incorporate all agreements between the Employer and the

successful Bidder. It will be signed by the Employer and the successful Bidder within 7
days of receipt of LOA by the bidder.

33. Performance Security.

33.1

33.2

33.3

34.

34.1

Within 30 (thirty) days after receipt of the Letter of Acceptance, the successful
Bidder shall deliver to the Employer a balance Performance Security i.e. 5% percent
of the Contract Price - the Bid Security converted into Performance Security, for
the period of 28 days after the expiry of defect liability period from the date of issue
of certificate of completion of work plus additional security for unbalanced Bid in
accordance with clause 28.3 of ITB and sign the contract. The performance Security
for the work shall be as mentioned in the Appendix to ITB.

The performance security shall be either in the form of a Bank Guarantee in the name
of the Employer, from a Bank as specified in case of bid security or can be submitted
by online mode directly into the NHIDCL’s account details of which is given Clause
16.2.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1
shall constitute sufficient ground for cancellation of the contract and forfeiture of the
bid security converted into Performance Security (part) and debarment for a period of
2 years from the date of debarment.

Advances.

The Employer will provide Mobilization Advance as provided in Part | General
Conditions of Contract.

35.Corrupt or Fraudulent Practices.

The Employer will reject a proposal for award if it determines that the Bidder recommended
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in question and will declare the firm ineligible, either indefinitely or for a stated
period of time, to bid for any work with National Highways Authority of India, if it at
any time determines that the firm has engaged in corrupt or fraudulent practices in
competing for the contract, or in its execution.
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For the purpose of this clause, the following terms shall have the meaning hereinafter
respectively assigned to them

(a) “ Corrupt practice” means (i) the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the actions of any person
connected with the Bidding Process (For avoidance of doubt, offering of
employment to, or employing, or engaging in any manner whatsoever, directly or
indirectly, any official of the Authority who is or has been associated in any
manner, directly or indirectly, with Bidding Process, at any time prior to the expiry
of one year from the date such official resigns or retires from or otherwise ceases
to be in the service of the Authority, shall be deemed to constitute influencing the
actions of a person connected with the Bidding Process);

(b) “Fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the
Bidding Process;

The Employer requires the bidders/Contractors to strictly observe the laws against
fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988.
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Appendix to ITB

Clause No.

1.1 The Employer is Managing Director National Highways & Infrastructure
Development Corporation Limited.
No. NHIDCL/MHA/BIP/Pkg-1/2020-21

“Construction and Installation of prefabricated Office cum Residence in the
States of Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote

areas.”
1.1 Bidder may be a natural person, private entity, sole or partnership firm,
3.1 company incorporated and registered in India.

4.4 A (a) achieved an averageannual financial turnover (in all classes of civil engineering
construction and fabrication works only) equivalent to Rs. 10.13 crore during
last three year ending 31°t March of the previous financial yearduly certified by
Chartered Accountant and shall have a minimum Net Worth of Rs. 1.26 crore
at the close of the preceding financial vear.

4.4 A (b) i. One similar completed work**costing not less than amount equals to Rs.
20.26 Crore
OR
ii. Two similar completed works** costing not less than amount equals to
Rs. 15.20 Crore
OR
iii. Three similar completed works** costing not less than amount equals to
Rs. 10.13 Crore.

(**The “similar work”: means Construction of prefabricated Light
Gauge Steel Framed (LGSF) structure)

15.3 Bid Document fee (Incl. 18% GST): Rs.11,800/- (Rupees Eleven Thousand Eight
Hundred only.)

16.2 Bid Security: 1% of Estimated Cost.
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20.3 Schedule for submission of Bids

SI. No. Event Description Date

1. Invitation of RFP (NIT) [11.09.2020]

2. Last date for receiving queries 21.09.2020

3. Pre-BID meeting at NHIDCL HQ, 22.09.2020

27 Floor, PTI Building, New Delhi

4, Authority response to queries latest by 30.09.2020

5. Last date of Request for BID Document 08.10.2020 (upto 1000 Hrs IST)

6 BID Due Date for online submission 08.10.2020 (upto 1100 Hrs IST)

7. Physical Submission of Bid 09.10.2020 (upto 1100 Hrs IST)

8. Opening of Technical BIDs 09.10.2020 (upto 1130 Hrs IST)

33.1 Performance Security : 5% of the Estimated cost.
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Format for CV

Photo

Format of Curriculum Vitae (CV) For Proposed Key Staff

1. Proposed Position:

2. Name of Staff:

3. Date of Birth: (Please furnish proof of age)
4. Nationality:

5.

Educational Qualification:
(Summarize college/university and other specialized education of staff member, giving names
of schools, dates attended and degrees obtained). (Please furnish proof of qualification)
Contact Address with Phone and mobile numbers:
6. Membership of Professional Societies:
7. Publication:
(List of details of major technical reports/papers published in recognized national and
international journals)

8. Employment Record:

(Starting with present position, list in reversed order, every employment held. List all
positions held by staff member since graduation, giving dates, names of employing
organization, title of positions held and location of assignments. For experience period of
specific assignment must be clearly mentioned, also give client references, where
appropriate).

9. Summary of the CV
(Furnish a summary of the above CV. The information in the summary shall be
precise and accurate. The information in the summary will have bearing on the
evaluation of the CV).

A) Education:

i) Field of Diploma/Graduation and year

ii) Field of post-graduation and year

iii) Any other specific qualification

B) Experience:

i) Total experience : Yrs

ii) Responsibilities held:

a) Yrs.

b) Yrs.

c) Yrs.

d) Relevant Experience: Yrs.
C)Permanent Employment with the Firm (Yes/No):

If yes, how many years:
If no, what is the employment?
Arrangement with the firm?
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Certification:

1 I am willing to work on the project and | will be available for entire duration
of the project assignment and | will not engage myself in any other assignment
during the currency of this assignment on the project

2 I, the undersigned, certify that to the best of my knowledge and belief, this
bio-data correctly describes myself my qualification and my experience.

Signature of the Candidate

Place
Date

Signature of the Authorized Representative of the firm
Place
Date

Note: Each page of the CV shall be signed in ink by both the staff member and the
Authorized Representative of the firm.
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(SECTION -III)

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in this section on E-portal &Scanned Copies of
documents to be submitted online will be used for the purposes of post qualification as
provided for in Clause 4 of the Instructions to Bidders.

1.

1.1

For Individual Bidders
Constitution or legal status of Bidder
[Upload scanned copy of Original]

Details of Ownership

Place of registration:

Principal place of business:

1.2Power of attorney of signatory of Bid [Upload scanned copy & also submit Original copy in

physical form]
1.3  Total value of Civil Engineering construction/ fabrication work performed in the last
three years (in Rs. Lakh) Refer ITB Clause 4.5 A(a)
(Upload scanned copies of Turnover certificates from Chartered Accountant & also
submit original certificate from Chartered Accountant)
2017-2018--------------
2018-2019--------------
2019-2020--------------
Total ~ —mmeeeeeeee-
Average per year ------------
1.4 (@) Work performed as prime contractor, work performed in the past as a nominated
sub- contractor duly approved by Employer will also be considered , provided further
that all other qualification criteria are satisfied (in the same name) on works of a
similar nature during the last five years to qualify as per ITB.
Project | Name of | Description | Contract | Value of | Date of | Stipulated | Actual date | Remarks
Name the of work No. Contract | issue of | period of | of explaining
Employer* (Rs. work completion | completion | reasons for
Crore) order * delay &
work
Completed
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* Attach certificate(s) from the minimum rank of Executive Engineer or equivalent

Note:

In case of nominated sub-contractor - a certificate from the minimum rank of

Executive Engineer or equivalent of the Prime Employer should be obtained from whom an

approval for subcontractor has been obtained.

(b) Information on Bid Capacity (works for which bids have been submitted and accepted
and works which are yet to be completed) as on the date 7 days before the last date for
bid submission (as per Cl 4.6 of the ITB).

(i) Existing commitments and on-going works (B)

Description | Place | Contract | Name & Value of | Stipulated | Value of |[Escalatio Anticipated [Escalated
of works & No. Address Contract | Period of | works n factor |date of value of
State of (Rs. Cr) | Completion| remaining completion [remaining
Employer to be work during
completed completion
in the next period of
N years work for
(Rs Cr) which bids
are invited
1 2 3 4 5 6 7 8 10

ii) Details of works for which bid submitted and accepted (i.e.

where contract signing is pending)

Description | Place & Name & Date of Value given | Stipulated | Value of work
of works State Address of | issue of in LOA period for during
Employer Latter of completion | completion
Acceptance period of work
(LOA) for which bids
are invited
1 2 3 4 5 6 7

Upload copy of LOA

iii) Bid capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting

calculation)

A=Rs Lakh (enclose the details)
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B = Rs...

Lakh (enclose the details)

Assessed Available Bid capacity = (A* 2.5 - B)

1.5. The bidder must provide information regarding their fabrication plan and details of Pre
fab structure factory / site.

1.6. Qualifications and Experience of Key Personnel proposed for administration and
execution of the Contract. Attach biographical data for technical personnel.

Position Name Qualification Year of Years of experience
Experience in the proposed
(General) position

Etc.

Note : The detailed and signed CV’s of all the Key Technical Personnel, signed by the key
personnel himself, be uploaded along with the bid as per proforma given in Appendix

to ITB.

1.6. Information on litigation/ arbitration history in which the Bidder is involved.

Other Party Employer Cause of Dispute |[Amount Remarks showing
(ies) involved Present Status

2. Bidders should provide the following affidavits/ undertakings as per formats enclosed
hereafter: -

(i)
(i)

Al’/‘&&@@gk
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Undertaking that the Bids shall remain valid for the period specified in Clause
15.1.
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AFFIDAVIT

(To be notarized by Notary)

1. I, the undersigned, do hereby certify that all the statements made in the required
attachments are true and correct.

2. The undersigned also hereby certifies that neither  our  firm
M/s have abandoned any
work on National Highways in India nor any contract awarded to us for such works have
been rescinded, during last five years prior to the date of this bid.

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or
corporation to furnish pertinent information deemed necessary and requested by the
Department to verify this statement or regarding my (our) competence and general
reputation.

4. The undersigned understand and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the
Department Project implementing agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE
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UNDERTAKING

I, the undersigned do hereby undertake on behalf of our firm M/s [Name of the bidder],that
we shall not withdraw or modify our bid during the period of validity from the bid submission
date.

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid is
withdrawn or modified during the period of its validity or if we fail to sign the contract in
case the work is awarded to us or we fail to submit a performance security before the
deadline defined in the Bid, then [Name of the bidder] will be debarred for participation in
the tendering process for the works of NHIDCL and other works under other Centrally
Sponsored Schemes, for a period of two year from the bid due date of this work.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE

Al’/‘&&@@gk
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Annexure-A
Letter Head of the Statutory Auditor
(Giving phone number, address and email address)
CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR

1. This certificate is being issued on the request of .......... .(Name of the Bidder and
address) for participating in tender in respect of National Highways and
Infrastructure Development Corporation of India Ltd. in accordance with the
applicable auditing standards and guidance Note issued by the Institute of Chartered
Accountant of India.

2. We M/s ... .(Name of the Statutory Auditor) are statutory auditors of
........................ .(Name of the Bidder) for the year ended 31 March 20XX (appropriate
year may be filled in).

Note 1: In case the certificate is issued by any firm other than statutory Auditors of
a company, the form no. ADT 1.duly filed with the Registrar of Companies is
attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of chartered
accountants that audited last financial statements/books of accounts shall be
treated as Statutory Auditor while in case of a company, the statutory
auditor shall have same meaning as ‘Auditor’ defined under the Companies

Act, 2013.
3. We have obtained all relevant record and information that were necessary for
providing this certificate.
4, We have read and understood the tender documents relating to financial (e.g.

‘Turnover’ and ‘Net worth), verified the standalone audited financial statements of
...... (Name of the Bidder), books of accounts and other relevant records and

information as at 31°* March 20XX produced before us by ......cccceeeuveuunees .(Name of the
Bidder), and on basis of such verification, information and explanation given to us,
we certify that Net Worth of ........................ .(Name of the Bidder) as on 31 March 20XX

has been computed strictly in compliance with the provision of clause 2.2.2.9(ii) of
the RFP documents of the NHIDCL and as under:

Sr. | Particulars Amount Remarks
No. (X in lakh)
1 Paid of Equity Share Capital

(This does not include advance against equity and application money
pending allotment)

2 Reserves and Surpluses (Other equity in case of Financial
Statements are prepared under Ind AS) created out of profits)

2.1 | Accumulated Profits

2.2 | Share/Security premium

2.3 | Other Reserves

Total

Less Accumulated losses, if any
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Less Miscellaneous expenditure to the extent not written off or
adjusted

Less Deferred Revenue Expenditure, if any

Less write back of depreciation, if any

Less any other reserve created out of profits like amalgamation,
capital restructuring, first time adoption of Ind AS or debt
restructuring prior to full settlement of debts.

5. This is certified that the Calculation of Net worth is based on standalone
financial statements of .................... .(Name of the Bidder) prepared in
conformity with applicable Accounting Standards and it does not include
following components:

i. Advance against equity;
ii.  Share application money, pending allotment;
ili. Redeemable or non-redeemable Preference share capital ;
iv. Convertible and non-convertible debentures;
v. Revaluation Reserves;
vi. Accumulated losses;
vii.  Write back of depreciation;
viii. Other comprehensive income, in cases where financial statements are
prepared based on Ind AS;
ix. Reserves created from restructuring of debt etc till their settlement of
debts;
x. Deferred Tax Liabilities; and
xi. Impact of restructuring or amalgamation of the bidder.

For XYZ & Associates
Chartered Accountant

(FRN: ......... )

Name of CA: .......coeueueueee .

Partner/Proprietor Membership No.: ....................
Place: ....evvveeenene

Date: ....coveeveeeenennee

UDIN: ....ccovereeenene
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Annexure-B

Letter Head of the Statutory Auditor
(Giving phone number, address and email address)

CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR

1. This certificate is being issued on the request of ........... (Name of the Bidder and
address) for participating in tender in respect of National Highways and
Infrastructure Development Corporation of India Limited in accordance with the
applicable auditing standards and guidance Note issued by the Institute of Chartered
Accountant of India.

2. We M/s ... .(Name of the Statutory Auditor) are statutory auditors of
........................ .(Name of the Bidder) for the year ended 31 March 20XX (appropriate
year may be filled in).

Note 1: In case the certificate is issued by any firm other than statutory
Auditors of a company, the form no. ADT 1.duly filed with the Registrar of
Companies is attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of
chartered accountants that audited last financial statements/books of
accounts shall be treated as Statutory Auditor while in case of a company,
the statutory auditor shall have same meaning as ‘Auditor’ defined under
the Companies Act, 2013.

3. We have obtained all relevant record and information that were necessary for
providing this certificate.

4, We have read and understood the tender documents relating to financial and
technical capacity (e.g. ‘Turnover’ and ‘Net worth), verified the standalone
audited financial statements of ...... (Name of the Bidder), books of accounts and

other relevant records and information as at 31°* March 20XX produced before us by
........................ .(Name of the Bidder), and on basis of such verification, information
and explanation given to us, we certify as under:

S.No. | Financial year Turnover (X In lakh)
1 Year 1 (2019-2020)
2 Year2 (2018-2019)
3 Year 3 (2017-2018)

In case financial statements of the latest financial year are not audited and
therefore, the bidder cannot make it available, the bidder shall provide an
undertaking to this effect and statutory auditor shall certify the same. In such
case, the bidder shall provide the audited financial statements for five
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yearimmediately preceding the year for which the audited annual report is not
being produced as per clause 2.2.2.8 of the RFP. In case ,undertaking duly
certified by statutory auditor is not submitted under such circumstances, the
annual turnover for the year for which audited annual financial statements are
not available shall be considered as ‘Nil’ for the purposes of arriving at the
average annual turnover

5. Annual Turnover updated to the price level of the year, based on factors indicated in
table xxx of the tender documents, is given below:
Year Year-1 | Year-2 Year-3 | Year- | Year-5
4
Updation factor 1.00 1.05 1.10 1.15 1.20

Actual Turnover (X In lakh)
Updated Turnover (X In lakh)

Average Updated Turnover (to the price level of the year) = ...... (X In lakh)

6. This is also certified that the Calculation of turnover is based on standalone financial
statements of ..., .(Name of the Bidder) prepared in conformity with
applicable Accounting Standards and it does not include any component of indirect
tax like GST.

7. This is also certified that the that turnover mentioned in para 5 is in individual
capacity of .veveerivereens .(Name of the Bidder) and its share in the Joint Venture
where the work had been executed jointly with other party/parties and such a joint
venture is not a separate legal entity. Further, the above turnover does not include
any turnover related to joint venture or subsidiary having a separate legal entity.

8. This is also certified that turnover mentioned in para 5 is in respect of execution of
construction/ civil /engineering activities and does not include any trading activity of
........................ .(Name of the Bidder).

For XYZ & Associates
Chartered Accountant

(FRN: ......... )

Name of CA: ........ccceueueeee .

Partner/Proprietor Membership No.: ..........c.........
Place: .....ccoovveeveuennnee.

(DT 1 (=1

UDIN: ....ocoovirrirenne
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SECTION-IV
FORMS OF BANK GUARANTEES, LOA & AGREEMENT
Form of Bank Guarantee
[Performance Security/Additional Performance Security]

To
[name of Authority]
[address of Authority]
WHEREAS [name and address of Contractor] (hereafter called the “Contractor’) has

undertaken, in pursuance of Letter of Acceptance (LOA) No. Dated_ for construction of [name of
the Project] (hereinafter called the“Contract™)

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/
Additional Performance Security} for due and faithful performance of its obligations, under and in
accordance with the Contract, during the {Construction Period/ Defects Liability Period and

Maintenance Period} in a sum of Rs..... cr. (Rupees ................ crore) (the “Guarantee
Amount™?).

AND WHEREAS WE, i through our branch at
....................................................................................................................................................... (the

“Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the “Guarantee”) by way of
Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful
performance of the Contractor’s obligations during the {Construction Period/ Defects
Liability Period and Maintenance Period} under and in accordance with the Contract, and
agrees and undertakes to pay to the Authority, upon its mere first written demand, and
without any demur, reservation, recourse, contest or protest, and without any reference to the
Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the
Authority shall claim, without the Authority being required to prove or to show grounds or
reasons for its demand and/or for the sum specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of [General
Manager of National Highways & Infrastructure Development Corporation Limited], that the
Contractor has committed default in the due and faithful performance of all or any of its
obligations under and in accordance with the Contract shall be conclusive, final and binding
on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether
the Contractor is in default in due and faithful performance of its obligations during and
under the Contract and its decision that the Contractor is in default shall be final and binding
on the Bank, notwithstanding any differences between the Authority and the Contractor, or
any dispute between them pending before any court, tribunal, arbitrators or any other
authority or body, or by the discharge of the Contractor for any reason whatsoever.

! Guarantee Amount for Performance Security and Additional Performance Security shall be
calculated as per Contract.
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3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the
Bank, whether by their absorption with any other body or corporation or otherwise, shall not
in any way or manner affect the liability or obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to
proceed against the Contractor before presenting to the Bank its demand under this
Guarantee.

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank

under this Guarantee, to vary at any time, the terms and conditions of the Contract or to
extend the time or period for the compliance with, fulfillment and/ or performance of all or
any of the obligations of the Contractor contained in the Contract or to postpone for any
time, and from time to time, any of the rights and powers exercisable by the Authority against
the Contractor, and either to enforce or forbear from enforcing any of the terms and
conditions contained in the Contract and/or the securities available to the Authority, and the
Bank shall not be released from its liability and obligation under these presents by any
exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of
time being given to the Contractor or any other forbearance, indulgence, act or omission on
the part of the Authority or of any other matter or thing whatsoever which under any law
relating to sureties and guarantors would but for this provision have the effect of releasing the
Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of
its rights under any such law.

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now
or which may hereafter be held by the Authority in respect of or relating to the Contract or for
the fulfillment, compliance and/or performance of all or any of the obligations of the
Contractor under the Contract.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for
the period specified in paragraph 8 below and unless a demand or claim in writing is made by
the Authority on the Bank under this Guarantee all rights of the Authority under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8. The Guarantee shall cease to be in force and effect on ****¥ Unless a demand or claim under
this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be
discharged from its liabilities hereunder.

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the

previous express consent of the Authority in writing, and declares and warrants that it has the
power to issue this Guarantee and the undersigned has full powers to do so on behalf of the
Bank.
Any notice by way of request, demand or otherwise hereunder may be sent by post addressed
to the Bank at its above referred branch, which shall be deemed to have been duly authorized
to receive such notice and to effect payment thereof forthwith, and if sentby post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Authority that the envelope was so posted shall be conclusive.

$Insert date atleast 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 2.21 of the RFP).
The Contractors can submit the BG for periods of two years at one time and keep on renewing the same till the DLP is
over if they have problems in getting the BG in one go for the entire DLP.
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10.

11.

12.

13.

This Guarantee shall come into force with immediate effect and shall remain in force and
effect for up to the date specified in paragraph 8 above or until it is released earlier by the
Authority pursuant to the provisions of the Contract.

This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a)
is hereby excluded.

This guarantee shall also be operatable at our.......... Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be
made available on demand. In the contingency of this guarantee being invoked and
payment thereunder claimed, the said branch shall accept such invocation letter and make
payment of amounts so demanded under the said invocation.

The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance
Messaging System) platform & shall invariably send an advice of this Bank Guarantee to
the designated bank of [MORT&H/NHAI/NHIDCL/State PWD/BRO], details of which is
as under:

S.No. Particulars Details

1 Name of Beneficiary National Highways & Infrastructure Development
Corporation Limited

2 Beneficiary Bank Account 90621010002610
No.

3 Beneficiary Bank Branch IFSC SYNB0009062

4 Beneficiary Bank Branch Transport Bhawan, New Delhi
Name

5 Beneficiary Bank Address Canara Bank (erstwhile Syndicate Bank) transport
Bhawan, 1st Parliament Street, New Delhi-110001

Signed and sealed this .......... dayof ........... ,20......... at...........

Al’/‘&&@@&

BUILDING IFRASTRUCTURE - BULOIG THE KATON

SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by:
(Signature)

(Name)

(Designation)

(Code Number)

(Address)
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FORM OF LETTER OF APPLICATION

To,

General Manager(Tech.)

National Highways & Infrastructure Development Corporation Limited.
2" Floor, PTI Building,

4, Parliament Street,

New Delhi - 110001

DESCRIPTION OF WORKS: Construction and Installation of prefabricated Office cum
Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high altitude
remote areas.

Dear Sir,

Having examined the Bid Document, Instruction to Bidders Qualification Information, Scope of
works, etc. for the subject work. We, hereby submit our technical and financial bid for the

subject work.

It is certified that the information furnished in this document is true and correct. The
proposal is unconditional and unqualified. We undersigned accept that NHIDCL reserves the

right to reject any or all application without assigning any reason.
Thanking you,

Yours faithfully,

(Authorized Signatory)
For and on behalf of M/s

Al’/‘&&@@gk
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FORM OF LETTER OF ACCEPTANCE

NO. coievrrecnrenrnensannenes Dated .......... .
To
M/S.iiiiericnrcenaees
SUD.: s Name of Work .........ccceveeeenrncncccccnnnne
Sir,
Based on your bid submitted on ............. . in compliance of bidding document of NHIDCL
for execution of the WOrk Of .....eceeccenerernecereseneeseeresaenes , it is hereby notified that your bid
for a contract price of Rs............... (Rupees in words......... ) has been accepted by the

Competent Authority.

You are hereby requested to sign the contract agreement within 7 days from the
receipt of this letter and furnish Performance Security in the form detailed in para 33.2 of ITB
for an amount equivalent to Rs............... (Rupees in words......... ) within 30 days as per
provisions of clause 33.1 of ITB of the bid document and failing which the actions as
stipulated in clause- 33.3 of ITB shall be taken.

Thanking you,
Yours faithfully,

[ )

Authorized Signator

Al’/‘&&@@gk
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FORM OF AGREEMENT
AGREEMENT
This agreement made the day of
20..... between the National Highways & Infrastructure
Development Corporation Limited, New Delhi (hereinafter called “the Employer” of the
one part and (here in after called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain
WOIKS, VIZ ereeeeeeeereeeseeneesesessessessessessessens

AND WHEREAS pursuant to the bid submitted by the Contractor, vide (here in
after referred to as the “BID” or “OFFER”) for the execution of works, the Employer by his
letter of acceptance dated accepted the offer submitted by the Contractor for

the execution and completion of such works and remedying of any defects thereon, on terms
and conditions in accordance with the documents listed in para 2 below.

AND WHEREAS the Contractor by a deed of undertaking dated has agreed to abide
by all the terms of the bid, including but not limited to the amount quoted for the execution
of Contract, as stated in the bid, and also to comply with such terms and conditions as may
be required from time to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a
performance security pursuant to clause 33 of the instructions to bidders (Section-1).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are
respectively assigned to them in the conditions of contract hereinafter referred to;

2. the following documents shall be deemed to form and be read and construed as part
of this agreement viz.

(a) Agreement,
(b) Letter of Acceptance

(c) Contractor's Bid including Financial Bid Form,

(d) Contract Data,

(e) Conditions of Contract

(f) Scope of work, Technical specifications and drawings
(g) Bill of Quantities, and

(h) Any other document listed in the Contract Data.

3. The foregoing documents shall be construed as complementary and mutually
explanatory one with another. Should any ambiguity or discrepancy be noted then the
order of precedence of these documents shall be subject to the order as listed above
and interpreted in the above order of priority.

AZ/A\KEQ&

nnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnn

m Page 40 of 82



Construction and Installation of prefabricated Office cum Residence in the States of
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Sept 2020

4. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the works and remedy any defects therein in conformity in all respects
with the provisions of the contract.

5. the employer hereby covenants to pay the contractor in consideration of the execution
and completion of the works and remedying of defects therein, the contract price or
such other sum as may become payable under the provisions of the contract at the
times and in the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day

and year above written. Signed, sealed and delivered by the said Employer through his
Authorized Representative and the said Contractor through his Power of Attorney holder.

Binding Signature of Employer

For and on behalf of National Highways & Infrastructure development Corporation Limited,
New Delhi

Binding Signature of Contractor

For and on behalf of M/s.

In the presence of In the Presence of

1. Name : 1. Name:
Address: Address:

2. Name : 2. Name:
Address: Address:
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(SECTION -V)

CONDITIONS OF CONTRACT & CONTRACT DATA
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Section V

Conditions of Contract
A. General
1. Definitions

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 41 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in
accordance with Clause 49.1.

The Contract is the Contract between the Employer and the Contractor to execute,
complete, and maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information, which comprise the
Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been
accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer and includes technical and financial bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted
in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect
Liability Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is the period named in contact data and calculated from the
Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for
the execution of the Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor to
carry out the Works. The Employer may delegate any or all of its functions to a person or
body nominated by him for specified functions.
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The Engineer is the person named in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the execution of the Works and administering the
Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an extension of time
after the approval from Employer.

Materials are all supplies, including consumables, used by the Contractor for incorporation in
the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are
factual interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution of the Works. It does not necessarily coincide with any of the Site
Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to
carry out a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which
varies the Works.

The Works are what the Contract requires the Contractor to construct, install, maintain, and
handover to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance. Words
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have their normal meaning under the language of the Contract unless specifically defined.
The Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2  If sectional completion is specified in the Contract Data, references in the Conditions
of Contract to the Works, the Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

2.3  The documents forming the Contract shall be interpreted in the following order of
priority.

a) Agreement,

b) Letter of Acceptance

c) Contractor's Bid including Financial Bid Form,

d) Contract Data,

f) Conditions of Contract

f) Scope of work, Technical specifications and drawings

g) Bill of Quantities, and

h) Any other document listed in the Contract Data.

(
(
(
(
(
(
(
(

3. Language and Law

3.1 The language of the Contract and the law governing the Contract are stated in the
Contract Data.

4. Engineer's Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer.

5. Delegation

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is delivered.

7. Subcontracting

7.1 The Contractor may subcontract any portion of work, up to a limit specified in
Contract Data, with the prior approval of the Employer in writing. Subcontracting shall not
alter the Contractor's obligations.

7.2 The Contractor shall not be required to obtain any consent from the Employer for:

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in
the Contract;
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b. the provision of labour or labour component.
c. the purchase of Materials which are in accordance with the standards specified in the
Contract.

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some
unforeseen circumstances to enable him to complete the Works as per terms of the Contract,
the Employer will consider the following before according approval:

a) The Contractor shall not sub-contract the Works more than the limit specified in
Contract Data..

b) The Contractor shall not sub-contract any part of the Work without prior consent of
the Employer. Any such consent shall not relieve the Contractor from any liability or
obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were
the acts, defaults or neglects of the Contractor, his agents and workmen.

7.3 The Engineer should satisfy himself before recommending to the Employer
whether
a) the circumstances warrant such sub-contracting; and
the sub-Contractor so proposed for the Work possess the experience, qualifications
and equipment necessary for the job proposed to be entrusted to him in proportion to
the quantum of Works to be sub-contracted.

O
~—

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities
and services for them as described in the Schedule. The Employer may modify the Schedule of
Other Contractors, and shall notify the Contractor of any such modification.

8.2 The Contractor should take up the works in convenient reaches as decided by the
Engineer to ensure there is least hindrance to the smooth flow of traffic including movement
of vehicles and equipment of other Contractors till the completion of the Works.

9. Personnel

9.1  The Contractor shall employ the technical personnel named in the Contract Data. The
ED, NHIDCL will approve any proposed replacement of technical personnel (except Project
Manager) only if their relevant qualifications and experience are substantially equal to or
better than those of the personnel stated in the Contract Data. If the personnel stated in the
contract data are not deployed on site by the contractor, a penalty of Rs. 50,000/- per month
in case of Project Manager and Rs. 25,000/- in case of other key personnel will be imposed
upto a maximum period of 3 months. Thereafter, it will be treated as a breach of contract
and action will be taken as per clause 53. The replacement of Project Manager will be
approved by Engineer in Charge after the approval of Competent Authority.

9.2 If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the
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person leaves the Site within seven days and has no further connection with the Works in the
Contract.

10. Employer's and Contractor's Risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's Risks

11.1  The Employer is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in the Employer’s country, the risks of war,
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or
usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor’s
employees), natural calamities and contamination from any nuclear fuel or nuclear waste or
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than
the Contractor’s design.

12. Contractor's Risks

12.1 Al risks of loss of or damage to physical property and of personal injury and death,
which arise during and in consequence of the performance of the Contract other than the
excepted risks are the responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of defect liability period for
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the following
events which are due to the Contractor’s risks:

a) loss of or damage to the Works, Plant and Materials;

b) loss of or damage to Equipment;

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

d) Personal injury or death.

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor
to the Engineer for the Engineer's approval before the Start Date. All such insurance shall
provide for compensation to be payable in Indian Rupees to rectify the loss or damage
incurred.

13.3 If the Contractor does not provide any of the policies and certificates required, the
Employer may affect the insurance which the Contractor should have provided and recover
the premiums the Employer has paid from payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be debt due.

13.4 Alterations to the terms of insurance shall not be made without the approval of the
Engineer.
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13.4 Both parties shall comply with any conditions of the insurance policies.
14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports
referred to in the Contract Data, supplemented by any other information available to him,
before submitting the bid. However, at the time of execution, the contractor may carry out
necessary site investigation for design of the foundations in consultation with the engineer.

15. Queries about the Contract Data
15.1 The Executive Director will clarify queries on the Contract Data.
16. Contractor to Construct the Works & maintenance during defect liability.

16.1 The Contractor shall construct, install and maintain the Works during defect liability
period in accordance with the documents forming part of the contract. No payment for
maintenance during defect liability period is payable. Payment for maintaining the office for
a period of 5 years after defect liability will be paid as per the contract.

17. The Works to Be Completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Programme submitted by the Contractor, as
updated with the approval of the Engineer, and complete them by the Intended Completion
Date.

18. Approvals

18.1 The Contractor shall submit Specifications, Design and Drawings showing the proposed
Works to the Engineer within 15 days of issuance of LOA, who shall approve them after proof
checking within 7 days, if they comply with specifications and drawings.

18.2 The Contractor shall be responsible for detailed design and drawing of all the Works.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of all
Works.

18.4 The Contractor shall obtain approval of third parties to the design of all the Works,
where required, as directed by the Engineer.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or
permanent Works, are subject to prior approval by the Engineer before their use.

18.6 The Contractor shall Construct and Install a sample (Prototype) pre-fabricated Office
cum Residence (OCR) as per contract specifications within the fabrication yard/factory within
30 days of approval of design by the Engineer. This sample OCR shall be inspected by the
employer/engineer within 7 days of intimation by the Contractor. On acceptance of the
sample (Prototype) OCR, the contractor shall be required to construct and Install one OCR at
the given site location, which shall be inspected again by the Employer/Engineer within 15
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days of intimation by the contractor. On acceptance of field OCR at designated locations, the
contractor will be given ‘go-ahead’ for construction of all the balance OCR within six months
of issuance of ‘go-ahead’. In case of deficiencies, the same will be intimated to the
contractor for rectification.

19. Safety
19.1 The Contractor shall be responsible for the safety of all activities on the Site.
20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered
on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of
such discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

21.1 The Employer shall give complete possession of the Site to the Contractor on the date
of signing of agreement.

22. Access to the Site

22.1 The Contractor shall allow access to the Site and to any place where work in
connection with the Contract is being carried out, or is intended to be carried out and to any
place where material or plant are being manufactured /fabricated / assembled for the works
to the engineer and any person/persons/agency authorized by:

a. The Engineer

b. The Employer

23. Instructions

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.

23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and
records relating to the performance of the Contractor and to have them audited by
Auditors appointed by the Employer if so required by the Employer.

24. Maintenance

24.1  The contractor shall maintain the site offices after defect liability period of 12 months
for a period of 5 years. The contractor will be paid quarterly (every three month) for carrying
out the maintenance services after duly certification by the Office -in- charge as per the rates
in BOQ.

25. Dispute and Arbitration
25.1 Dispute Resolution
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(i) Any dispute, difference or controversy of whatever nature howsoever arising under or
out of or in relation to this Agreement (including its interpretation) between the Parties, and
so notified in writing by either Party to the other Party (the “Dispute”) shall, in the first
instance, be attempted to be resolved amicably in accordance with the conciliation
procedure set forth in Clause 25.2.

(i1) The Parties agree to use their best efforts for resolving all Disputes arising under or in
respect of this Agreement promptly, equitably and in good faith, and further agree to provide
each other with reasonable access during normal business hours to all non- privileged records,
information and data pertaining to any Dispute.

25.2 Conciliation

In the event of any Dispute between the Parties, either Party may call upon the Authority’s
Engineer, or such other person as the Parties may mutually agree upon (the “Conciliator”) to
mediate and assist the Parties in arriving at an amicable settlement thereof. Failing
mediation by the Conciliator or without the intervention of the Conciliator, either Party may
require such Dispute to be referred to the Chairman of the Authority and the Chairman of the
Board of Directors of the Contractor for amicable settlement, and upon such reference, the
said persons shall meet no later than 7 (seven) business days from the date of reference to
discuss and attempt to amicably resolve the Dispute. If such meeting does not take place
within the 30 (thirty) business day period or the Dispute is not amicably settled within 30
(thirty) days of the meeting or the Dispute is not resolved as evidenced by the signing of
written terms of settlement within 30 (thirty) days of the notice in writing referred to in
Clause 25.1. or such longer period as may be mutually agreed by the Parties, either Party may
refer the Dispute to arbitration in accordance with the provisions of Clause 25.3 but before
resorting to such arbitration, the parties agree to explore conciliation by the Conciliation
Committees of Independent Experts set up by the Authority in accordance with the procedure
decided by the panel of such experts and notified by the Authority on its website including its
subsequent amendments. In the event of the conciliation proceedings being successful, the
parties to the dispute would sign the written settlement agreement and the conciliators
would authenticate the same. Such settlement agreement would then be binding on the
parties in terms of Section 73 of the Arbitration Act. In case of failure of the conciliation
process even at the level of the Conciliation Committee, either party may refer the Dispute to
arbitration in accordance with the provisions of Clause 25.3.

25.3 Arbitration

(i) Any dispute which remains unresolved between the parties through the
mechanisms available/ prescribed in the Agreement, irrespective of any claim
value, which has notbeen agreed upon/ reached settlement by the parties, will be
referred to the Arbitral Tribunal as per the Arbitration and Conciliation Act.

(ii) Deleted

(iii)  The Arbitral Tribunal shall make a reasoned award (the “Award”). Any Award made
in any arbitration held pursuant to this Clause 25 shall be final and binding on the
Parties as from the date it is made, and the Contractor and the Authority agree
and undertake to carry out such Award without delay.

(iv)  The Contractor and the Authority agree that an Award may be enforced against the
Contractor and/or the Authority, as the case may be, and their respective assets
wherever situated.

m Page 51 of 82



Construction and Installation of prefabricated Office cum Residence in the States of
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Sept 2020

(V) This Agreement and the rights and obligations of the Parties shall remain in full
force and effect, pending the Award in any arbitration proceedings hereunder.
Further, the parties unconditionally acknowledge and agree that notwithstanding
any dispute between them, each Party shall proceed with the performance of its
respective obligations, pending resolution of Dispute in accordance with this
Article.

(vi)  In the event the Party against whom the Award has been granted challenges the
Award for any reason in a court of law, it shall make an interim payment to the
other Party for an amount equal to 75% (seventy five per cent) of the Award,
pending final settlement of the Dispute. The aforesaid amount shall be paid
forthwith upon furnishing an irrevocable Bank Guarantee for a sum equal to 120 %
(one hundred and twenty per cent) of the aforesaid amount. Upon final settlement
of the Dispute, the aforesaid interim payment shall be adjusted and any balance
amount due to be paid or returned, as the case may be, shall be paid or returned
with interest calculated at the rate of 10% (ten per cent) per annum from the date
of interim payment to the date of final settlement of such balance.

25.4 Adjudication by Regulatory Authority, Tribunal or Commission

In the event of constitution of a statutory regulatory authority, tribunal or commission, as the
case may be, with powers to adjudicate upon disputes between the Contractor and the
Authority, all Disputes arising after such constitution shall, instead of reference to arbitration
under Clause 25.3, be adjudicated upon by such regulatory authority, tribunal or commission
in accordance with the Applicable Law and all references to Dispute Resolution Procedure
shall be construed accordingly. For the avoidance of doubt, the Parties hereto agree that the
adjudication hereunder shall not be final and binding until an appeal against such
adjudication has been decided by an appellate tribunal or court of competent jurisdiction, as
the case may be, or no such appeal has been preferred within the time specified in the
Applicable Law.

26 Deleted
B. Time Control
27. Programme

27.1 The Engineer shall issue all the site locations to the contractor immediately after
signing of agreement.The Contractor shall submit to the Engineer for approval a
programme within the time stipulated in the Contract Data showing the general
methods, location of fabrication factory, arrangements, order, and timing for all the
activities in the Works, along with monthly cash flow forecasts.

27.2 An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of the
remaining Works, including any changes to the sequence of the activities.

27.3 The Contractor shall submit to the Engineer for approval an updated Programme at
intervals. If the Contractor does not submit an updated Programme within this period,
the Engineer may withhold the amount stated in the Contract Data from the next
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payment certificate and continue to withhold this amount until the next payment after
the date on which the overdue Programme has been submitted.

27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations.
The Contractor may revise the Programme and submit it to the Engineer again at any
time. A revised Programme shall show the effect of Variations and Compensation
Events.

28. Extension of the Intended Completion Date

28.1 The Engineer shall extend the Intended Completion Date only after the approval of
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion Date without
the Contractor taking steps to accelerate the remaining Works, which would cause the
Contractor to incur additional cost.

28.2 The Engineer shall decide whether and by how much time to extend the Intended
Completion Date within 21 days of the Contractor asking the Engineer for a decision
upon the effect of a Compensation Event or Variation and submitting full supporting
information. If the Contractor has failed to cooperate in dealing with a delay, the
delay by this failure shall not be considered in assessing the new intended Completion
Date.

29. Delays Ordered by the Engineer

29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity
within the Works.

30. Management Meetings

30.1 Either the Engineer or the Contractor may require the other to attend a
management meeting. The business of a management meeting shall be to review the
plans for the remaining Works and to deal with matters raised in accordance with the
early warning procedure.

30.2 The Engineer shall record the business of management meetings and provide copies of
the record to those attending the meeting. The responsibility of the parties for actions
to be taken shall be decided by the Engineer either at the management meeting or
after the management meeting and stated in writing to all those who attended the
meeting.

C. Quality Control
31. Identifying Defects
31.1 The Engineer shall check the Contractor's work and notify the Contractor of any

Defects that are noticed. Such checking shall not absolve the contractor from its
obligations and its responsibilities.. The Engineer may instruct the Contractor to
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32.
32.1

32.2

33.
33.1

33.2

search for a Defect and to uncover and test any work (existing work/work executed by
the contractor) that the Engineer considers may have a Defect.

Tests

The contractor shall be solely responsible for:
a. Carrying out the mandatory tests prescribed in the technical specifications
forming part of contract.
b.  For the correctness of the test results, whether preformed in his laboratory or
elsewhere.
C. The Authority may engage third party for testing of executed items. The
payment for the same would be made by the Authority.

If the Engineer instructs the Contractor to carry out a test not specified in the
Specification to check whether any work (executed by the contractor) has a Defect
and the test shows that it does, the Contractor shall pay for the test and any samples.
If there is no defect, the cost of such tests shall be borne by the Authority otherwise
by the Contractor.

Correction of Defects noticed during the Defect Liability Period.

The Engineer shall give notice to the Contractor of any Defects before the end of the
Defects Liability Period, which begins at Completion and is defined in the Contract
Data. The Defects Liability Period shall be extended for as long as Defects remain to
be corrected.

Every time notice of a Defect is given, the Contractor shall correct the notified Defect
within the reasonable time specified by the Engineer’s notice as per good industry
practice. If any defect including shrinkage cracks, other faults appears in the work
within defect liability period, the Engineer shall give Notice to the Contractor of such
defects before end of defect liability period and shall extend the defect liability
period as long as defects remain to be corrected.

34. Uncorrected Defects/ Incomplete Works

34.1

If the Contractor has not corrected the Defect, to the satisfaction of the Engineer,
within the time specified in the Engineer's notice/indent, the Engineer will assess the
cost of having the Defect corrected and get the defects rectified through some other
agency and the Contractor will pay 1.2 times of this amount.

34.2If the Contractor has not completed the work to the satisfaction of the Engineer, within

35.

35.1
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the time specified in the Engineer's notice/indent, in no case exceeding one month,
the Engineer will assess the cost of having the work completed and get the work
completed through some other agency and the Contractor will pay this amount in
addition to the damages specified as per clause 45.

D. Cost Control
Bill of Quantities

The Bill of Quantities shall contain items for the construction, installation, testing,
and commissioning and maintaining works to be done by the Contractor.
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35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid as

35.3

36.

36.1

37.

37.1

37.2

37.3

37.4

38.

38.1

39.

39.1
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per clause 40.2 for the quantity of the work done at the rates in the Bill of Quantities
for each item for the work executed.

Changes in the Quantities

(i) The quantities mentioned in Bill of Quantities may vary for which variations as
per clause 36 will be issued.

(i1) Also the Engineer may instruct the contractor for increase in area of Office
cum Residence for which payment as per clause 37.4 will be released.

Variations

All variations shall be included in updated programmes produced by the

Contractor.The Engineer shall, having regard to the scope of the Works and the

sanctioned estimated cost, have power to order +/- 50% of original BOQ value of single

BOQ item subject to maximum of +/- 25% of original Contract value.

Payments for Variations

If rates for Variation items are specified in the Bill of Quantities, the Contractor shall
carry out such work at the same rate.

If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall
derive the rate from similar items in the Bill of Quantities and if it cannot be derived
from similar item in Bill of Quantities then the rate will be derived as per Clause 37.3.

The Contractor shall, within 14 days of the issue of order of Variation work, inform the
Engineer the rate which he proposes to claim, supported by analysis of the rates. The
Engineer shall assess the quotation and determine the rate based on prevailing market
rates within one month of the submission of the claim by the Contractor and approval
from NHIDCL will be taken. As far as possible, the rate analysis shall be based on the
standard data book and the current schedule of rates of the district public works
division.

For increase in area of OCR, the payment for unit increase (per square meter) in
carpet area shall be calculated by dividing the rates of item No. 1 of BoQ by 125
sq.m.. No payment due to increase in corridor area shall be payable.

Cash Flow Forecasts

When the Programme is updated, the Contractor shall provide the Engineer with an
updated cash flow forecast.

Payment Certificates

The Contractor shall submit to the Engineer in accordance of clause 40.2 the value of
the work executed with supporting documents such as invoice of purchase items.
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39.2 The Engineer shall check the Contractor's statement within 7 days and certify the
amount to be paid to the Contractor after taking into account any credit or debit for
the month in question.

39.3 The value of work executed shall be determined, based on measurements by the
Engineer.

39.4 The value of work executed shall comprise the value of the quantities of the items in
the Bill of Quantities completed.

39.5 The value of work executed shall also include the valuation of Variations and
Compensation Events.

39.6 The Engineer may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in the light of later
information to rectify the mistakes with detail justification acceptable to Employer.

39.7 The final bill shall be submitted by the contractor within one month of the actual date
of completion of the work; otherwise the Engineers certificate of the measurement
and of the total amount payable for work accordingly shall be final and payment made
accordingly within a period of sixty days.

40. Payments

40.1 Payments shall be adjusted for deductions for advance payments, security deposit,
other recoveries in terms of the Contract and taxes at source, as applicable under the
law. The Employer shall pay the Contractor the amounts Engineer had certified within
14 days of the date of each certificate.

40.2 The contractor shall submit to the Engineer bill in two copies after the completion of
stage given in table below:
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Description of Item

Payment Procedure

Construction and installation of prefabricated office cum
residence (OCR) alongwith store & gen-set area (duly
connected with main office) including PUF insulated 1000
Itr water tank and Septic tank as per the DRDO approved
design at various locations given in the bid. The work has
to be carried out as per approved design, drawing by the
engineer, as per contract specifications.  The structure
shall be designed for +20 to -45 deg C temperature;
special grade steel shall be used to withstand extreme
temperature difference. Wall cladding shall be of PUF
panels made up of 80/120 mm thick composite PUF
sandwich between 0.5 mm PPGI sheets both sides. The
panels shall be made of PPGI on both sides with 80/100
mm thick layer of rigid CFC free polyurethane foam of
density of 40+2 kg/m3 as insulation. The wall panels shall
have tongue & Groove arrangement and inter cam lock
system. PPGI sheet shall have minimum coating of 4-5 —
micron epoxy primer and 25 microns polyester top coat on
the finish surface and 7-8-micron primer alkyl base on
reverse. The Partition wall shall be made with framed
structure with suitable insulation and cement boards. All
the internal face of wall shall be covered with 12 mm BWR
ply. The work also include the foundation, ramp, corridor
and other base work. All the electrical wiring shall be multi
strand copper wire with ISI mark having low smoke & fire-
resistant properties. All switches & fittings shall be
modular type and all luminous shall be of higher
efficiency, Specialized Grade PPR plumbing (as per IS
specification) with insulation fixtures, durable accessories
and providing & Installation of improved space heating
kerosene oil based device (Bukhari) complying with the
specifications of DIPAS, DRDO. The work shall be
completed in all respect as per the approved design,
drawings and specifications.

1. 15% payment on approval of
design & drawings and a
Prototype at fabrication
yard/factory by Engineer.

2. 25% payment on approval of
material at factory/warehouse
before dispatch to site.

3. 40% payment on receipt of all
material at site.

4. 20% payment on Installation
and completion of OCR and its
acceptance by Engineer and
MoHA.

Providing furniture, kitchen platform, wall cabinet, room
heaters, mattress, pillow, etc in each office cum residence
as per details given in Section - VI under clause B of
brands/make approved by the engineer confirming to
specifications of BIS.

1. 70% payment on receipt of all
the furniture of OCR at site
location.

2. 30% payment on installation of
furniture in all respect and
approval of Engineer in charge.

Supply & Installation of two numbers three phase silent
DG set of 10 kVA with suitable AMF Panel suitable for 10
kVA DG set (AMF inside the DG set shed) and 2 KW
Solar off-Grid on rooftop with 6 to 8 hours backup as per
specifications of MNRE.

1. 50% payment release on
purchase of DG sets and
confirmation of supply for each
office date by the manufacturer.

2. 50% payment release after
installation and approval of
Engineer in charge of each office.

Note:

1. All the materials used for this work shall be of Indian Origin.
2. Contractor will be required to submit copies of all the Tax paid Invoices for purchase of
materials, machines, equipment, furniture for this work.

BUILDING IFRASTRUCTURE - BULOIG THE KATON
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3. Transportation cost for all the material, manpower, equipment are deemed included in the
rates.

41. Compensation Events
41.1 The following shall be Compensation Events unless they are caused by the Contractor:

a) The Employer modifies the Schedule of other contractors in a way which affects the
work of the contractor under the Contract.

b) The Engineer orders a delay or does not issue drawings, specifications or instructions
required for execution of works in reasonable time

c) The Engineer instructs the Contractor to uncover or to carry out additional tests upon
work which is then found to have no defects.

d) The Engineer gives an instruction for dealing with an unforeseen condition, caused by
the Employer, or additional work required for safety or other reasons.

e) Other contractors, public authorities, utilities or the Employer does not work within
the dates and other constraints stated in the Contract, and they cause delay or extra
cost to the Contractor.

f) The effect on the Contractor of any of the Employer’s Risks.

41.2 If a Compensation Event would prevent the Works being completed before the
Intended Completion Date, the Intended Completion Date shall be extended. The
Engineer shall decide whether and by how much the Intended Completion Date shall
be extended after the approval of the employer.

41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s
interests are adversely affected by the Contractor not having given early warning or
not having cooperated with the Engineer/Employer.

42. Currencies for payments
42.1All payments will be made in Indian Rupees.
43. Deleted

44, Security Deposit / Retention Money

44.1 The Employer shall retain security deposit of five percent of the amount from each
payment due to the Contractor until Completion of the whole of the Works.

44.2 The security deposit/retention money and the performance security will be released
to the Contractor when the Defect Liability period is over, and the Engineer has
certified that the Defects, if any, notified by the Engineer to the Contractor before
the end of this period have been corrected.

44.3 If the contractor so desires then the Security Deposit/retention money can be released
on submission of unconditional Bank Guarantee at the following two stages:-
(a) At a point after the progress of work in financial term (gross value of work
done) has reached 50% of the contract amount
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45.

45.1

45.2

46.

47.

47.1

48

48.1

(b) After the retention money has been deducted to the full value (5% of the
Contract Amount).

Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate or part
thereof stated in the Contract Data for each day that the Completion Date is later
than the Intended Completion Date. The total amount of liquidated damages shall not
exceed the amount defined in the Contract Data. The Employer may deduct liquidated
damages from payments due to the Contractor and/ or Performance Bank Guarantee.
Payment of liquidated damages shall not affect the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid,
the Engineer shall correct any overpayment of liquidated damages by the Contractor
by adjusting in the next payment certificate. The contractor shall not be paid interest
on the over payment of liquidated damages.

Advance Payment
Deleted
Securities

Subject to further condition in contract data, the Performance Security equal to ten
percent of the contract price shall be provided to the Employer no later than the date
specified in the Letter of Acceptance and shall be issued in the form given in the
Contract Data and by a prescribed bank. The Performance Security shall be valid until
a date 28 days after the expiry of Defect Liability Period The validity shall account for
additional 45 days time to account for BG verification, signing of contract and start
date

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by
the Contractor at their cost if the loss or damage arises from the Contractor's acts or
omissions.

E. Finishing the Contract

49, Completion

49.1
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When the whole of the works has been completed as per the provision of the Contract,
the Contractor shall request the Engineer to issue a certificate of Completion of the
Works. The Engineer shall, within 14 days of the date of receipt of such request, either
issue to the Contractor, with a copy to the Employer, a completion certificate, stating
the date on which, the works were completed in accordance with the contract, or give
instructions in writing to the contractor specifying all the work which, in the
Engineer’s opinion, is required to be done by the Contractor before the issue of such
certificate.
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50. Taking Over

50.1 The Employer shall take over the Site and the Works within fifteen days of the
Engineer's issuing a certificate of Completion.

51. Final Account

51.1 The Contractor shall supply to the Engineer with a detailed account of the total
amount that the Contractor considers payable under the Contract before the end of
the Defects Liability Period. The Engineer shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within 56 days of receiving the
Contractor's account if it is correct and complete. If it is not, the Engineer shall issue
within 56 days a schedule that states the scope of the corrections or additions that are
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the
Engineer shall decide on the amount payable to the Contractor and issue a payment
certificate within 56 days of receiving the Contractor’s revised account.

52. “As built" Drawings

52.1 Contractor is required to submit As built drawing for the work executed before release
of final payment.

53. Termination/Foreclosure

53.1 The Employer may terminate the Contract if the Contractor causes a fundamental
breach of the Contract.

53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:

a) the Contractor stops work for 28 days when no stoppage of work is shown on the
current Programme and the stoppage has not been authorized by the Engineer;

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it within a
reasonable period of time determined by the Engineer;

d) the Contractor does not maintain a Security, which is required;

e) the Contractor has delayed the completion of the Works by the number of days for
which the maximum amount of liquidated damages can be paid, as defined in clause
45;

f) the Contractor fails to provide insurance cover as required under clause 13;

g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or
fraudulent practice in competing for or in executing the Contract. For the purpose of
this paragraph, “ Corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the actions of any
person connected with the Bidding Process (For avoidance of doubt, offering of
employment to, or employing, or engaging in any manner whatsoever, directly or
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i)
3)

indirectly, any official of the Authority who is or has been associated in any manner,
directly or indirectly, with Bidding Process, at any time prior to the expiry of one year
from the date such official resigns or retires from or otherwise ceases to be in the
service of the Authority, shall be deemed to constitute influencing the actions of a
person connected with the Bidding Process);

“Fraudulent practice” means a misrepresentation or omission of facts or suppression
of facts or disclosure of incomplete facts, in order to influence the Bidding Process; if
the Contractor has not completed at least thirty percent of the value of Work required
to be completed after half of the completion period has elapsed;
if the Contractor fails to set up a field laboratory with the prescribed equipment,
within the period specified; and
any other fundamental breach as specified in the Contract Data.

53.3 Without prejudice to any other right or remedies which the Employer may have under

53.4

53.5

53.6

54.

54.1

55.
55.1

56.
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this contract, upon occurrence of a Contractor’s fundamental breach of contract, the
Employer shall be entitled to terminate this contract by issuing a Termination Notice to
the Contractor ; provided that before issuing the Termination Notice, the Employer shall
by a Notice inform the Contractor of its intention to issue such Termination Notice and
grant 15 days to the Contractor to make a representation, and may after the expiry of
such 15 days, whether or not it is in receipt of such representation, issue the
Termination Notice.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible but in no case
later than 7 days.

Foreclosure- NHIDCL may foreclose the contract before the expiry of the scheduled
contract period due to administrative decision by giving one month Notice.

Payment upon Termination / Foreclosure

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done less
advance payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the
Contract Data. Additional Liquidated Damages shall not apply. If the total amount due
to the Employer exceeds any payment due to the Contractor, the difference shall be a
debt payable to the Employer and Employer may recover the same from Performance
Bank Guarantee.

Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be
deemed to be the property of the Employer for use for completing balance work if the
Contract is terminated because of the Contractor's fundamental breach of contract.

Release from Performance
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56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely
outside the control of the Employer or the Contractor, the Engineer shall certify that
the Contract has been frustrated. The Contractor shall make the Site safe and stop work
as quickly as possible after receiving this certificate and shall be paid for all work
carried out before receiving it and for any work carried out afterwards to which a
commitment was made.

F. Other Conditions of Contract
57. Labour

57.1 The Contractor shall, make arrangements of his own cost and expenses for the
engagement of all staff and labour, local or others; for their payment, housing, feeding
and transport; and for compliance with various labour laws/ regulations.

57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in
detail, in such form and at such intervals as the Engineer may prescribe, showing the
staff and the numbers of the several classes of labour from time to time employed by
the Contractor on the Site and such other information as the Engineer may require.

58. COMPLIANCE WITH LABOUR REGULATIONS

58.1 During the currency of the Contract, the Contractor and his sub Contractors shall abide
at all times by all existing labour enactments and rules made thereunder, regulations,
notifications and bye laws of the State or Central Government or local authority and any
other labour law (including rules), regulations, bye laws that may be notified already or
that may be notified under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws
that are applicable to construction industry are given below. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by the
competent authority on account of contravention of any of the provisions of any Act or
rules made thereunder, regulations or notifications including amendments. If the
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or
observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct any money due to the
Contractor including from his performance security/ retention money. The
Employer/Engineer shall also have right to recover from the Contractor any sum
required or estimated to be required for making good the loss or damage suffered by
the Employer. The employees of the Contractor and the Sub-Contractor in no case shall
be treated as the employees of the Employer at any point of time.

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: - The Act provides for compensation in case
of injury by accident arising out of and during the course of employment.
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b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act
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on satisfaction of certain conditions on separation if an employee has completed
the prescribed minimum years (say, five years) of service or more or on death the
rate of prescribed minimum days’ (say, 15 days) wages for every completed year of
service. The Act is applicable to all establishments employing the prescribed
minimum number (say, 10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for
monthly contributions by the Employer plus workers at the rate prescribed (say, 10%
or 8.33%). The benefits payable under the Act are:

i Pension or family pension on retirement or death as the case may be.
ii. Deposit linked insurance on the death in harness of the worker.
iii.  Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to
women employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the
Contractor fails to provide, the same are required to be provided, by the Principal
Employer by Law. The principal Employer is required to take Certificate of Registration
and the Contractor is required to take license from the designated Officer. The Act is
applicable to the establishments or Contractor of Principal Employer if they employ
prescribed minimum (say 20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act if the employment is a
scheduled employment.  Construction of buildings, roads,runways are scheduled
employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid,
when it will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work
of equal nature to male and female workers and for not making discrimination against
female employees in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual
bonus within the prescribed range of percentage of wages to employees drawing up to
the prescribed amount of wages, calculated in the prescribed manner. The Act does not
apply to certain establishments. The newly set-up establishments are exempted for five
years in certain circumstances. States may have different number of employment size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal
and what are the requirements for laying off or retrenching the employees or closing
down the establishment.

m Page 63 of 82



Construction and Installation of prefabricated Office cum Residence in the States of
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Sept 2020

K)

y

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
establishments employing prescribed minimum (say, 100, or 50). The Act provides for
laying down rules governing the conditions of employment by the Employer on matters
provided in the Act and get these certified by the designated Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade
unions of workmen and Employers. The Trade Unions registered under the Act have been
given certain immunities from civil and criminal liabilities.

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of

children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes.
Employment of child labour is prohibited in building and construction industry.

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service)
Act 1979: - The Act is applicable to an establishment which employs prescribed minimum
(say, five) or more inter-state migrant workmen through an intermediary (who has
recruited workmen in one state for employment in the establishment situated in another
state). The Inter-State migrant workmen, in an establishment to which this Act becomes
applicable, are required to be provided certain facilities such as Housing, Medical-Aid,
Travelling expenses from home up to the establishment and back etc.

The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who
carry on any building or other construction work and employs the prescribed minimum
(say, 10) or more workers are covered under this Act. All such establishments are
required to pay cess at the rate not exceeding 2% of the cost of construction as may be
modified by the Government. The Employer of the establishment is required to provide
safety measures at the building or construction work and other welfare measures, such as
canteens, first-aid facilities, ambulance, housing accommodations for workers near the
work place etc. The Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before
setting up a factory, health and safety provisions, welfare provisions, working hours,
annual earned leave and rendering information regarding accidents or dangerous
occurrences to designated authorities. It is applicable to premises employing the
prescribed minimum (say, 10) persons or more with aid of power or another prescribed
minimum (say, 20) or more persons without the aid of power engaged in manufacturing
process.

59. Drawings and Photographs of the Works

59.1 The contractor shall do photography/videography of the site firstly before the start of

the work, secondly mid-way in the execution of different stages of work and lastly after
the completion of the work. No separate payment will be made to the contractor for
this.

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on

ﬂA@@@g\;\

JULDIG IFRASTRUCTURE - BULOING THE RATIN

which he is engaged without the prior approval of the Engineer in writing. No
photograph of the works or any part thereof or plant employed thereon, shall be taken
or permitted to be taken by the Contractor or by any of his employees or any employees
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of his sub-Contractors without the prior approval of the Employer in writing. No
photographs/ Videography shall be published or otherwise circulated without the
approval of the Employer in writing.
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Contract Data

Clause Reference
Items marked “N/A” do not apply in this Contract.
1.1

1. The Employer is [CL.1.1]
Managing Director, NHIDCL
Address: 2™ Floor, PTI Building, Parliament Street -4, NHIDCL, New Delhi
Name of authorized Representative: B. Shivprasad,General Manager (Tech),
2. The Engineer is:
Designation: Executive Director
Address: NHIDCL [CL.1.1]
3. The Intended Completion Date for the whole of the Works is 9months [CL.1.1, 17&28]
from start date.
4. Site is located in the state ofArunachal Pradesh, Sikkim and Uttarakhand.

[CL1.1]

5. The Start Date shall be within 7 days after the date of issue of the Notice to[Cl.1.1]

Proceed with the work.

6. (@) The name and identification number of the Contract “Construction and
Installation of prefabricated Office cum Residence in the States of Arunachal
Pradesh, Sikkim & Uttarakhand in high altitude remote areas.” [Cl.1.1]

(b)  The Work consist of “Construction and Installation of prefabricated Office cum
Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high

altitude remote areas.” [CL.1.1]
3.1 (a) The law which applies to the Contract is the law of Union of India. [CL.3.1]

(b) The language of the Contract documents is English [CL.3.1]
7.1 The limit of subcontracting is 50% [CL.7.1]
8.1 Schedule of Other Contractor - NIL [CL 8.1]

13.1. Amount for insurance are: [CL.13.1]

a) Rupees equivalent to Contract price.

b) Rupees equivalent to 5% of Contract price.
c) Rupees equivalent to 5% of contract price
d) Rupees 20 lakhs for multiple incidents.
And deductible as per premium rate.

AZ/A\KEQ&
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14.1 Site Investigation Report - NIL [ClL14.1]

27.3 Amount to be withheld for delays in submission of updated programme : Rs. 10,000 per
day

33 The Defects Liability Period for all items under the work is 12months
from the date of completion of the works.

45.1 (a) Amount of liquidated damages for

delay in completion of works 0.05 percent of the
Contract price, rounded
off to the nearest
thousand, per day with
the minimum of
Rs. 100000/- per day

(b) Maximum limit of liqguidated damages for 5 per cent of the Initial
delay in completion of work. Contract Price rounded
off to the nearest
thousand
[Cl.45.1]

47.1. The standard form of Performance Security acceptable to the Employer shall be an
unconditional Bank Guarantee of the type as specified inthe Bidding Documents.

[CL. 47.1]

54.1. The percentage to apply to the value of work not completed representing the
Employer's additional cost for completing the work shall be 20%.
[Cl.54.1]
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SECTION - VI

Scope of work, Technical specifications and Drawings

A. For BOQ item no. 1

The contractor is required to Construct and Install the pre-fabricated office

cum residence in the states and locations given in the bid document based on
the drawings given below:
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Elevation of Office cum Residence
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Plan for office cum residence including location of Water Tank, Septic Tank, Store & Gen-Set
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Basic Features of the Office cum Residence shall be as given below:

1. Foundation - The foundation shall be made as per site conditions.

2. Structures - The structures shall be made of Fabricated Iot rolled steel IS 2062-E250-350
Mpa, shot blasted with SA 2.5 duly painted wth 1 coat of priemer of 25 micron and 1 coat
of syenthetice cnamel of 35micron.

3. Connections All sile connections shall be Bolted with Grade 8.8 , nuls and bolt of
appropriates sizes as per design.
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4. Wall - The main wall shall be made up of 80/120 mm thick composite PUF sandwich
between 0.5mm PPGI sheets both side. The panels shall be made of PPGI on both Sides
with 80/120 mm thick layer of rigid CKC free polyurethane foam of density of 4042
kg/m3 as insulation. The wall panels will have tongue & Groove arrangement and
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interlocked using cam lock system. PPGI sheel shall have minimum coating of 4-5 micron
epoxy primer and 25 micron polyester top coat on the finish surface and 7-8 micron
primer alkyl base on reverse. Color Shall be preferably RAL 9002 - Off white or RAL 5012

- Blue.

5. Floor Slab - Fibre Cement Boards of 12mm + 12 mm with insulation of Rockwool of 24

kg/cum

Stee]l Webibaed Joist |

Rockwool
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General specifications and scope is as below:

Fabrication, Erection, Construction and installation of prefabricated office cum
residence (OCR) alongwith store & gen-set area (duly connected with main
office) including PUF insulated 1000 ltr water tank and Septic tank as per the
DRDO approved design at various locations given in the bid. The work has to be
carried out as per approved design, drawing by the engineer. The structure
shall be designed for +20 to -45 deg C temperature; special grade steel shall be
used to withstand extreme temperature difference. Wall cladding shall be of
PUF panels made up of 80/120 mm thick composite PUF sandwich between 0.5
mm PPGI sheets both sides. The panels shall be made of PPGI on both sides
with 80/100 mm thick layer of rigid CFC free polyurethane foam of density of
40+2 kg/m3 as insulation. The wall panels shall have tongue & Groove
arrangement and inter cam lock system. PPGI sheet shall have minimum
coating of 4-5 -micron epoxy primer and 25 microns polyester top coat on the
finish surface and 7-8-micron primer alkyl base on reverse. The Partition wall
shall be made with framed structure with suitable insulation and cement
boards. All the internal face of wall shall be covered with 12 mm BWR ply. The
work also include the foundation, ramp, corridor, insulated water tank,
pipeline, septic tank, shed for gen-set, store room, bukhari, electric
installations, geyser, taps, door, windows, flooring, and other base work. All
the electrical wiring shall be multi strand copper wire with ISI mark having low
smoke & fire-resistant properties. All switches & fittings shall be modular type
and all luminous shall be of higher efficiency, Specialized Grade PPR plumbing
(as per IS specification) with insulation fixtures, durable accessories and
providing & Installation of improved space heating kerosene oil based device
(Bukhari) complying with the specifications of DIPAS, DRDO. The work shall be
completed in all respect as per the approved design, drawings and
specifications. All works shall be executed as per Indian codes and established
best engineering practices.

B. For BOQ item no. 2

The contractor is required to provide furniture, kitchen platform, wall cabinet,
room heaters, mattress, pillow, etc in each office cum residence as per details
given below of brands approved by the engineer confirming to specifications of
BIS.

Sr.
No

ltem Qty

Engineered wood single bed box type of size 6ft x 3ft with box 6
height of 18” to 21” with elegant mahogany finish glassy look free
from harm full chemicals and toxins
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2. | Ultra bonded foam Mattress for bed of matching size and 4” 6
thickness of approved brand.

3. | Bedsheets as approved by the engineer for bed 18

4. | Blankets (Raymond’s or equivalent make) 12

5. | Pillow with cover matching the bedsheet 12

6. | Study table of particle board with storage of size 4ft x 3.5ft of 6
Godrej or equivalent make

7. | Executive Chairs with adjustable seat height of approved colour of 12
Godrej or equivalent make

8. | Executive Office Table with drawers of size 4ft x 3.5ft alongwith 1
side table and storages

9. | Geysers of minimum 25 ltr capacity ISI mark 4

10. | Halogen Room Heaters of 1200 W, Auto revolving and swing control 6

11. | Kitchen Platform in L-shape with storage as per the size of kitchen 1
alongwith wall cabinets above the platform all along

The details of the above are given below for reference purpose:

2. BED- Engineered Wood Single Bed (BOX BED)

cycles
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Capable of withstanding loads of up to 225kg.
Elegant caramel mahogany finish which gives it a glossy look and makes it easy
Made with high quality European standard particle board for durability
Tested for resistance against humidity to ensure longevity

Free from harmful chemicals and toxins to facilitate safe use.

18.5 inch

Premium quality engineered wood structure which has had more than 20 safety an
Smooth edges for protection against accidental scrapes and cuts
Underwent dynamic loading tests for 21,000 cycles and edge stability tests for 10,000
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3. Mattress - Ultra Bonded Foam Mattress.
e its Exceptionally Fine Cell Structure Gives A Superior Feel And Performance

e Comfortable Restorative Sleep Night After Night
e Size: (LXBXH) 72x35x90

4. Foldable Study Table - Engineered Wood Study Table -
Material: Particle Board
Configuration: Straight
Height x Width: 120 cm x 109.7 cm (3 ft 11 in x 3 ft 7 in)
Storage Included
Knock Down - Delivered in non-assembled pieces, installation by service partner
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5. Office Chairs - Office Executive Chair (Black)
Adjustable Seat Height
Wx H: 60 cm x 103 ecm (1 ft 11 in x 3 ft 4 in)
Frame Material: Metal
Upholstery Type: Cushion

6. Office Table - Elegant Engineered Wood Office Table
Material: MDF (Medium Density Fiber)
Configuration: Straight
Height x Width: 75 cm x 200.5 cm (2 ft 5 in x 6 ft 6 in)
Storage Included

-
PN
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7. Room Heater - 1200 Watt Halogen Room Heater
Power Consumed: 1200 W
Overheat Protection
Auto-revolving Heater Accommodation

Switches to control
swing & 3 heat settings
400W/ 800W/ 1200W

8. Wall Cabinets - Wall cabinets at 4 feet height, 24in x 18in shall be with study table the
wall is considered.

10. Kitchen Plat?orm-
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C. For BOQ item no. 3

Supply & Installation of two numbers three phase silent DG set of 10 kVA with suitable
AMF Panel suitable for 10 kVA DG set (AMF inside the DG set shed) and 2 KW Solar off-
Grid on rooftop with 6 to 8 hours backup as per specifications of MNRE.

D. For BOQ item no. 4

Annul maintenance of all the offices after defect liability period. The payment will be
released in four equal installments every three months.
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BOO Format

Percentage BoQ

Tender Inviting Authority: National Highways & Infrastructure Development Corporation Limited

Name of Work: Construction and Installation of prefabricated Office cum Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high altitude

remote areas.

Contract No: NHIDCL/MHA/BIP/Pkg-1/2020-21

Name of the Bidder/
Bidding Firm /
Company :

PRICE SCHEDULE

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable to be
rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Estimated TOTAL
S| Rate AMOUNT TOTAL AMOUNT TOTAL AMOUNT
Nol Item Description Quantity Units excluding excluding excluding GST excluding GST
' GST in GSTin Rs. P In Words
Rs. P Rs. P
1 2 3 4 5 6 7 8
1 Construction and installation of prefabricated office cum

residence (OCR) alongwith store and gen-set area (duly
connected with main office) at various locations given in the
bid. The work has to be carried out as per approved design,
drawing by the engineer, as per contract specifications.
The structure shall be designed for +20 to -45 deg C
temperature; special grade steel shall be used to withstand
extreme temperature difference. Wall cladding shall be of
PUF panels made up of 80/120 mm thick composite PUF
sandwich between 0.5 mm PPGI sheets both sides. The
panels shall be made of PPGI on both sides with 80/100 mm
thick layer of rigid CFC free polyurethane foam of density of
40+2 kg/m3 as insulation. The wall panels shall have tongue
& Groove arrangement and inter cam lock system. PPGI
sheet shall have minimum coating of 4-5 —micron epoxy
primer and 25 microns polyester top coat on the finish
surface and 7-8-micron primer alkyl base on reverse. The
Partition wall shall be made with framed structure with
suitable insulation and cement boards. All the internal face of
wall shall be covered with 12 mm BWR ply. The work also
include the foundation, ramp, corridor and other base work.
All the electrical wiring shall be multi_strand copper wire with

INR
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ISI mark having low smoke & fire-resistant properties. All
switches & fittings shall be modular type and all luminous
shall be of higher efficiency, Specialized Grade PPR
plumbing (as per IS specification) with insulation fixtures,
durable accessories and providing & Installation of improved
space heating kerosene oil based device (Bukhari)
complying with the specifications of DIPAS, DRDO. The
work shall be completed in all respect as per the approved
design, drawings and specifications.

2 Providing furniture, kitchen platform, wall cabinet, room
heaters, mattress, pillow, etc in each office cum residence as
per details given in Section - VI under clause B of
brands/make approved by the engineer confirming to
specifications of BIS

3 Supply & Installation of two numbers three phase silent DG
set of 10 kVA with suitable AMF Panel suitable for 10 kVA
DG set (AMF inside the DG set shed) and 2 KW Solar off-
Grid on rooftop with 6 to 8 hours backup as per
specifications of MNRE.

4 Annul maintenance of all the offices after defect liability
period. The payment will be released in four equal
installments every three months.

Total in
Figures

Quoted Rate in Figures

Select

0.00

0.00

INR Zero Only

Quoted Rate in Words

INR Zero Only
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