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A PUBLIC SECTOR UNDERTAKING '

Original
NHIDCL/Ar.Pr./Civil Works/Roing Hunli Dated: 24" March , 2017

To

M/s DRA —ITL (JV)

401, "The Grand Mall"

Opp: State Bank Zonal Office, S.M. Road,
Ambawadi, AHMEDABAD: 380015

E-mail: drainfra89@gmail.com,draiplcorp@gmail.com

Kind Attention: Dineshchandra R. Agrawal (Managing Director)

Sub: Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli section
to Km 21.500 of Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km)
in Arunachal Pradesh under Arunachal Pradesh package of SARDP-NE on Engineering
Procurement and Construction (EPC) basis- Amendment in Letter of Acceptance(LOA).

Sir,

Please refer to Letter of Acceptance No. NHIDCL/Ar.Pr./Civil Works/Roing Hunli
issued on 24.03.2017. Inadvertently, the construction period of the project has been
mentioned as 36 month, which may be read as 48 months.

Yours faithfully,

Y.C Srivastava
GM (Tech)
NHIDCL



