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SCHEDULE – A 

(See Clauses 2.1 and 8.1) 
 

SITE OF THE PROJECT 
 
 

1 The Site 

 

1.1 The existing Meka-Roing-Hunli road having length of 89.7 kms is presently has Cl-9 (MDR) 

surfaced specification. The entire road passes through hilly terrain in Lower Dibang Valley 

district of Arunachal Pradesh. The Project Highwayi.e “Construction of 2 Lane road from 

Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road (Greenfield 

alignment having total length 74.863 Km) (NH-313 ) in Arunachal Pradesh under 

Arunachal Pradesh package of SARDP-NE” shall include the land, buildings, 

structuresand road works as described in Annex-I of this Schedule-Aand is a Greenfield 

alignment to be constructed new. 

 

1.2  The takeoff point is km 16.00 of RoingHunli road section and ends at Km 21.5 of Hunli-

Anini Road. The Project alignment is approachable from both sides for execution 

works. 

 

1.3 The dates of handing over the Right of Way to the Contractor are specified in Annex-II of 

this Schedule-A. 

 

1.4 An inventory of the Site including the land, buildings, structures, road works, treesand any 

other immovable property on, or attached to, the Site shall be prepared jointly by the 

Authority Representative and the Contractor, and such inventory shall form part of the 

memorandum referred to in Clause 8.2.1 of this Agreement. 

 

1.5 The alignment plans of the Project Highway are specified in Annex-III. In the case ofsections 

where no modification in the existing alignment of the Project Highway iscontemplated, the 

alignment plan has not been provided. Alignment plans have onlybeen given for sections 

where the existing alignment is proposed to be modified. 

 

1.6 The status of the environment clearances obtained or awaited is given in Annex-IV. 
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Annex I 

(Schedule-A) 

 

 

1. Site 

 

The Site of the [Two-Lane] Project Highway comprises the existing road of CL-9 standard 

which is to be developed to two lane with paved shoulder (NH) standard from Km 16.00 

of RoingHunli section to Km 21.500 of Hunli-Anini Road (Greenfield alignment having 

total length 74.863 Km) (NH-313). An index map and location plan of the project 

highway is given at Appendix A-1 

 

2. Land 

 

The Site of the Project Highway comprises the land described below: 

 

Sl. 

No. 

Existing Chainage 

(km) 

Design Chainage 

(km) 

Length 

in m 

(Design) 

ROW (m) Remarks 

From To From To 

 -Nil- 

 

3. Carriageway 

 

Sl. 

No. 

Existing Chainage 

(km) 

Design Chainage 

(km) 

Length in m (Design) 

Remarks 

From To From To 

 -Nil- 

 

  

4. Major Bridges 

 

The Site includes no major bridges. 

Sl. 

No. 

Chainage 

(km) 

Type of Structures No. of 

Spans 

with span 

length 

(m) 

Width 

(m) Foundation 
Sub-

Structure 
Superstucture 

NIL 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 
 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini 

Road (Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh 

under Arunachal Pradesh package of SARDP-NE 

  3 
 

5. Road over-bridges (ROB)/Road under Bridges 

 

The Site includes no ROB (road over railway line) 

Sl. 

No. 

Chainage 

(km) 

Type of Structures No. of 

Spans 

with 

span 

length 

(m) 

Width 

(m) Foundation 
Sub-

Structure 
Superstructure 

NIL 

 

6. Grade Separators 

 

The Site includes no grade separators 

Sl. 

No. 

Chainage 

(km) 

Type of Structures No. of 

Spans 

with span 

length 

(m) 

Width 

(m) Foundation 
Sub-

Structure 

Super 

structure 

NIL 

 

7. Minor Bridges 

 

The Site includes the following minor Bridges: 

 

 

Sl. 

No. 

Road 

Segment 

Existing 

Chainage 

(km) 

Type of Structures 
No. of Spans with 

Span Length (m) 

Total 

Width 

(m) 
Foundation 

Sub-

Structure 

Super 

Structure 

NIL 

 

 

8. Railway level crossings / Railway Track 

 

The Site includes the following railway level crossings: 

 

Sl. No. Road Segment Existing Chainage (km) Remarks 

Nil 
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9. Underpasses (vehicular, Non Vehicular) 

 

The Site includes the following underpasses: 

 

Sl. No. 
Road 

Segment 

Existing 

Chainage 

(km) 

Type of 

Structure 

No. of Spans 

with Span 

Length (m) 

Width (m) 

Nil 

10. Culverts 

 

The Site includes the following culverts: 

 
Sl 

no. 
Existing 

Chainage 
Type of 
Culvert 

Span/Dia 
(m) 

Width 
(m) 

Remarks 

1 Nil 

11. Bus Shelters/bus Bays 

 

The details of bus shelters on the Site are as follows: 

 

S. No. 
Road 

Segment 

Existing 

Chainage (km) 
Length (m) 

Left Hand 

Side 

Right Hand 

Side 

Nil 

 

12. Truck Lay Bye 

 

The details of truck lay byes on the Site are as follows: 

S. No. 
Road 

Segment 

Existing 

Chainage (km) 
Length (m) 

Left Hand 

Side 

Right Hand 

Side 

Nil 

13. Road side drains 

 

The details of the road side drains on the Site are as follows: 

 

Sl. 

No. 

Existing Location 

Side 

Type 

From (km) From (km) 
Masonry/CC 

(Pucca) 

Earthen 

(Kutcha) 
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Sl. 

No. 

Existing Location 

Side 

Type 

From (km) From (km) 
Masonry/CC 

(Pucca) 

Earthen 

(Kutcha) 

1 Nil 

 

14. Major Junctions 

 

The details of major junctions are as follows: 

 

Sl. No. 

Location 
At 

Grade 
Separated 

Category of Cross Roads 

Existing 

Ch. 

Design 

Ch. 
NH SH MDR Others 

NIL 

(NH: National Highway, SH: State Highway, MDR: Major District Road) 

 

15. Minor Junctions 

 

The details of major junctions are as follows: 

 

 

 

16. Bypasses 

 

The details of bypasses are as follows: 

 

S. 

No. 

Name of 

Bypass (Town) 

Road 

Segment 

Existing Chainage Length 

(km) 

Carriageway 

From (km) To (km) Width m) Type 

Nil 

 

 

17. Other Structures/Details 

 

The details of other structures are as follows: 

S. No. 

Existing 

Chainage 

Design 

Chainage 
Type 

(Km) (Km) 
‘T’Junction 

Cross Road 

both sides 

1 Nil 
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S No. Type Existing Chainage (km) Length (m) Width 

Nil 

 

 

Annex-II 

(Schedule-A) 

 

Details for Providing Right of Way 
 

The dates on which the Authority shall provide Right of Way to the Contractor on 
Different stretches of the Site are stated below: 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sl. No Design Chainage Length(km) Width (m) Date of Providing ROW 

 From To    

(i) Full  Right 
of way (full 
width) 

0.000 74.863 74.863 18-24 (as shown in 
Schedule B, clause 
2.4) 

90 % at appointed date 

(ii) Balance 
Right of way 
(width) 

0.000 74.863 74.863 18-24 (as shown in 
Schedule B, clause 
2.4) 

Within 90 days after the 
appointed Date as per clause 
8.2 of DCA 
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Annex-III 

(Schedule-A) 

 

Alignment Plans 
 

 
The existing alignment of the Project Highway shall be modified in the following sections as per 

the alignment plan indicated below: 

 

The alignment plan is enclosed 
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Annex-IV 

(Schedule-A) 

 

Environmental Clearances 

 

 
The project Highway does not required Environment Clearance as per MoEF corrigendum dated 

22.08.2013. 

In addition, the AIP for the forest clearance i.e Stage-I Clearance  project for the project has been 

received for Km 47.00 to Km 62.00 and applied online for balance stretches which is expected shortly. 

The Second stage clearance is yet to be received.  Temporary working provision will be ensured before 

appointed date. All conditions imposed by MoEF while issuing  the Approval in Principle(AIP) and final 

forest clearance(FC) to be adhered during construction stage and after construction stage are to be 

complied with.. 

The muck dumping sites in forest area stand identified and freezed by Forest department to be abided 

by agency during dumping of muck as stated in Schedule ‘F’ 

 

 

 

 

 

 

 

  

 

 
  



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 
 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini 

Road (Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh 

under Arunachal Pradesh package of SARDP-NE 

  9 
 

Appendix –A-1 

Index Map of Project Highway 
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SCHEDULE – B 
(See Clause 2.1) 

 

DEVELOPMENT OF THE PROJECT HIGHWAY 
 
 

1 Development of the Project Highway 

 

Development of the Project Highway shall include design and construction of the 

Project Highway as described in this Schedule-B and in Schedule-C. The project Highway 

is a new alignment which is to be developed to 2 lane with paved shoulder (NH standard) 

 

2 Rehabilitation and augmentation 

 

Rehabilitation and augmentation shall include [Two-Laning and strengthening] ofthe 

Project Highway as described inAnnex-I of this Schedule-B and in Schedule-C. 

 

3 Specifications and Standards 

 

The Project Highway shall be designed and constructed in conformity with the 

Specifications and Standards specified in Annex-I of Schedule-D. 
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Annex I 

(Schedule-B) 

 

Description of Two Laning 
 

[Note: Description of the Project Highway shall be given by the Authority in detail 

together with explanatory drawings (where necessary) to explain the Authority's 

requirements precisely in order to avoid subsequent changes in the Scope of the Project. The 

particulars that must be specified in this Schedule-B are listed below as per the requirements 

of the Manual of Standards and Specifications for Two Laning of Highways (IRC: SP: 73-2015), 

referred to as the Manual. If any standards, specifications or details are not given in the 

Manual, the minimum design/construction requirements shall be specified in this Schedule. 

In addition to these particulars, all other essential project specific details, as required, should 

be provided in order to define the Scope of the Project clearly and precisely.] 

 

1. SCOPE OF THE PROJECT 

 

1.1 GENERAL 

 
The following sections of this schedule briefly highlight the scope of the work of the 
‘Project’. The descriptions of the requirements for the various elements of the Project 
Highway given hereinunder are the bare minimum requirements for the ‘Project’.  

In the planning, design and execution of the works and other works in connection with the 
repair, maintenance or improvement of the Project Highway and functions associated with 
the construction of the Project Highway and roadside facilities, the Construction Contractor 
shall take all such actions and do all such things (including, but not limiting to, organizing 
itself, adopting measures and standards, executing procedures, including inspection 
procedures and highway patrols, and engaging and managing agents and employees) as will; 

a. enable the NHIDCL to provide an acceptably safe highway in respect of its condition 
(structural safety) and use (road safety);  

b. enable the NHIDCL to fulfill its statutory and common law obligations;  

c. enable the NHIDCL to provide a congestion free uninterrupted flow of traffic on the 
Project Highway; 

d. enable the NHIDCL to provide a level of highway service to the public not inferior to 
that provided on the trunk road during construction or improvement works; 

e. enable the police, local authorities, and others with statutory duties or functions in 
relation to the Project Highway or adjoining roads to fulfill those duties and functions; 

f. minimize the occurrence and adverse effects of accidents and ensure that all accidents 
and emergencies are responded to as quickly as possible; 

g. minimize the risk of damage, destruction or disturbance to third party property; 
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h. ensure that members of the public are treated with all due courtesy and 
consideration; 

i. provide a safe, clear and informative system of road signs; 

j. comply with any specified programme requirements, including for the completion of 
the new road; 

k. enable standards of reliability, durability, accessibility, maintainability, quality control 
and assurance, and fitness for purpose appropriate to a highway of the character of 
the Project Highway to be achieved throughout the Contract Period; 

l. ensure adequate off-street parking facilities for both passenger and goods vehicles; 

m. provide adequate bus bays for stopping of buses and bus shelters for commuters to 
wait under protection;  

n. achieve a high standard in the appearance and aesthetic quality of the Project 
Highway and achieve integration of the Project Highway with the character of the 
surrounding landscape through both sensitive design and sensitive management of all 
visible elements including those on the existing road; 

o. Undertake proper safety audit through an appropriate consultant (i.e. apart from the 
Authority Engineer). 

p. Carry out accident recording and reporting (to NHIDCL) by type on regular basis; and 

q. Ensure adequate safety of the Project Workers on the work site. 
 
 

2. Construction of the Highway 

 
2.1 Notwithstanding the basic alignment plans enclosed with this document the Construction 

Contractor shall himself carryout and be responsible for engineering surveys, investigation 

and detailed engineering designs and prepare the working drawings for all the components 

relevant for the improvement and up-gradation of the Project Highway to fulfill the scope of 

the project as envisaged hereinunder. These shall comply with design specifications and 

standards given in Schedule–D. The designs for different project facilities shall follow the 

locations and indicative designs given in Schedule–C and shall comply with design 

specifications and standards outlined in Schedule–D. All the designs and drawings shall be 

reviewed by the Authority Engineer prior to execution. 

 

2.2 Width of Carriageway 

 

2.2.1 Two-Laningwithpaved shoulders shall be undertaken. The paved carriageway shall be 

[7(seven) m] wide in accordance with the typical cross sections drawings otherwise as 

per the two lane Manual.[IRC:SP:73:2015]. In addition, Paved shoulders as per 

manual is to be provided. 

 

2.2.2 Except as otherwise provided in this Agreement, the width of the paved 
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carriagewayand cross-sectional features shall conform to paragraph 2.1 above. 

 

3. GEOMETRIC DESIGN AND GENERAL FEATURES 

 

3.1 General 

 

Geometric design and general features of the Project Highway shall be in accordance 

with Section 2 of the Manual. 

 

3.2 Design speed 

 

The design speed shall be as per IRC:SP:73:2015, however, in exceptional cases  the 

minimum design speed of [30 km per hr for hilly and mountainous terrain] is to be 

followed. 

 

3.3 Improvement of the existing road geometries 

 

3.4 Right of Way 

 

[Refer to paragraph 2.3 of the Manual]. Details of the existing Right of Way are given in 

Annex-II of Schedule-A. 

 

3.5 Type of Shoulders 

 

(a) In open country, paved shoulders of 1.5m in width shall be provided on Hill side 

and 1.5 m Paved shoulder +2.0m earthen shoulder shall be provided on valley 

side. 

 (b) In built up areas and approached to grade separated structures/ bridges. 

 

 Width  Type Total 

Hill Side 0.25 m +1.5 m (Raised) Paved 1.75 m 

Valley Side 0.25 m +1.5 m (Raised) Paved 1.75 m 

 

(c) Design and specifications of shallconform to the requirements specified in the 

Manual. 

 

3.6 Lateral and vertical clearances at underpasses 

 

3.6.1 Lateral and vertical clearances at underpasses and provision of guardrails/crash barriers 

shall be as per paragraph 2.11 of the Manual. 

 

3.6.2 Lateral clearance: The width of the opening at the underpasses shall be as follows: 
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Sl No. 
Location [Chainage (km)] 

Span/Opening (m) Remarks 
From To 

Nil 

 

3.7 Lateral and vertical clearances at overpasses 

 

3.7.1 Lateral and vertical clearances at overpasses shall be as per paragraph 2.12 of the 

Manual. 

 

3.7.2 Lateral clearance: The width of the opening at the overpasses shall be as follows: 

 

Sl No. 
Location [Chainage (km)] 

Span/Opening (m) Remarks 
From To 

Nil 

 

3.8 Service roads 

 

Service roads shall be constructed at the locations and for the lengths indicated 

below:[Refer to paragraph 2.13 of the Manual and provide details] 

 

 

Sl No. 
Location of Service Road (km) Right Hand Side (RHS) / Left 

Hand Side (LHS) / Both Sides 

Length (km) of 

Service Road From To 

Nil 

 

3.9 Grade Separated Structures 

 

3.9.1 Grade separated structures shall be provided as per paragraph 2.14 of the Manual. The 

requisite particulars are given below: 

[Refer to paragraphs 2.14.1 of the Manual and provide details] 

 

Sl No. 
Location of 

Structure 

Length 

(m) 

Number and Length 

of Spans (m) 

Approach 

Gradient 

Remarks, if 

any 

Nil 

3.9.2 In the case of grade separated structures, the type of structure and the level of the 

Project Highway and the cross roads shall be as follows: [Refer to paragraphs 2.14.2 of 

the Manual and specify the type of vehicular under pass/ overpass structure and 

whether the cross road is to be carried at the existing level, raised or lowered]. 
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SlNo. Location 

Type of 

Structure/Length 

(m) 

Cross Road at 
Remarks, 

if any 
Existing 

Level 

Raised 

Level 

Lowered 

Level 

Nil 

 

3.10 Cattle and pedestrian underpass / Overpass 

 

Cattle and pedestrian underpass/overpass shall be constructed as follows: [Refer to 

paragraph 2.14.3 of the Manual and specify the requirements of cattle and pedestrian 

underpass/overpass. 

 

Sl No. Location Type of Crossing 

Nil 

 

3.11 Typical cross-sections of the Project Highway 

 
Typical cross-sections to be followed as per IRC: SP-73-2015 and in addition the proposed 

cross section for various situations are given in the TCS III,IV,V(A) ,VI,VII & VIII. These 

illustrate the widening proposals for the project highway. The Project Highway (length 

74.863 km) shall be 2-lane carriageway with paved shoulder.  

Note: The Earthen shoulders mentioned in the TCS & drawings are to be read as Paved 

Shoulders 

The cross section schedule shall be as follows: 

Sl.NO. 
DESIGN CHAINAGE LENGTH TYPE 

Remarks / Location 
FROM TO (km) TCS 

1 0.000 74.863 74.863 
Type 

III,IV,V,VI,VII,VIII 

Type of Cross Section shall 
be provided as per the 
profile & site condition 

Note: The extent of cross section type is indicative and shall be reviewed in consultation with the Authority 

Engineer at the time of construction as per the site condition. 

 
The alternative cross section of the Project Highway at the cross drainage structures shall 
follow the typical cross section in consultation with the Authority Engineer at the time of 
construction. The utility services, including optical fiber cables, shall be provided in the utility 
corridor earmarked for this purpose on the side where it is convenient to the NHIDCL or the 
fiber cable shall be relocated by the respective owner at a safe place as indicated by NHIDCL 
in such a way that it causes least hindrances to the execution of project. In urban sections 
the utility connection, the utility services shall be carried through the nearest cross drainage 
structure/cattle crossing below its deck slab and above HFL. In absence of such a structure in 
the vicinity of the purposed location, it shall pass through separate underground ducts. 
Location and design of the cross utility ducts shall be finalized at the detailed design stage in 
consonance with the Authority Engineer and NHIDCL. 
 
 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 
 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-

Anini Road (Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal 

Pradesh under Arunachal Pradesh package of SARDP-NE 

 
 
 

3.12 Longitudinal Section 

 
As a minimum, the Construction Contractor shall achieve the proposed finished road level as 
indicated in the plan and profile drawings. However, the final finished road levels (FRL) will 
be finalized as per site conditions in consultation with NHIDCL.  

4. INTERSECTIONS AND GRADE SEPARATORS 

 

All intersections shall be as per Section3 of the Manual.  

[Refer to paragraphs 3.1.1, 3.1.2 and 3.3 of the Manual and specify the requirements. 

Explain where necessary with drawings/sketches/general arrangement]. 

 

There areno intersections with cross roads having bituminous surfacing. The cross roads fall 

into the category VRs. The Construction Contractor has to construct the following: 

 

i) Typical junction treatments as specified in Final Project Report shall be applied. Design 

types of intersections are as given below: 

 

Properly designed intersections shall be provided at the locations and of the types 

and features given in the tables below: 

 

(a) At-grade Intersections 

 

Major Intersections 

 

Sl 

No. 

Lo
ca

ti
o

n
 o

f 

In
te

rs
e

ct
io

n
 

In
te

rs
e

ct
io

n
 

T
o

w
a

rd
s 

Existing Configurations 
T

yp
e

 o
f 

In
te

rs
e

ct
io

n
 

Fi
gu

re
 N

o
. 

Other 

Features 

Lo
ca

ti
o

n
 

T
yp

e
 

W
id

th
 

(m
) 

Su
rf

a
ce

 

Requirement as per the manual 

 
Details of junction improvements shall be as per IRC SP: 73-2015.  

 

Minor Intersections:  

 

Sl No. Location of Intersection Type of Intersection 

1 0.000 As per the 2 Lane Manuali.eIRC SP: 73-2015. 

2 27.363 As per the 2 Lane Manuali.eIRC SP: 73-2015. 

3 53.363 As per the 2 Lane Manual i.e IRC SP: 73-2015. 

4 74.863 As per the 2 Lane Manual i.e IRC SP: 73-2015. 
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(b)  Grade Separated Intersections with/without Ramps 

 

Sl 

No. 

Location 

(km) 

Salient 

Features 

Minimum Length of 

Viaduct to be Provided 

(m) 

Road to be Carried 

Over/Under the 

Structures 

Nil 

 

5. ROAD EMBANKMENT AND CUT SECTION 

 

5.1 Widening and improvement of the existing road embankment/cuttings and construction 

of new road embankment/ cuttings shall conform to the Specificationsand Standards 

given in section 4 of the Manual and the specified cross sectionaldetails. Deficiencies in 

the plan and profile of the existing road shall be corrected. 

 

5.2 Raising of the existing road [Refer to paragraph 4.2.2 of the Manual and specify sections 

to be raised]. 

 

The existing road shall be raised in the following sections: 

 

Sl 

No. 

Section (km) 
Length (km) Extent of Raising* Remarks 

From To 

Nil 

* Difference between levels at proposed c/l and existing road/ground below proposed c/l 

 

6. PAVEMENT DESIGN 

 

6.1 Pavement design shall be carried out in accordance with section 5 of the Manual.The 

detailed pavement design including overlay and pavement characteristics requirements of 

the Project Highway shall be done in accordance with Schedule D. Flexible pavement shall be 

considered for the project road. Flexible pavement design shall be carried out in accordance 

with the section 5 of the Manual. (IRC: SP 73:2015) 

 

6.2 Type of pavement 

 

Flexible pavement shall be adopted for Project Highway in accordance with the 

IRC:37:2012 clause 2.2 . IRC:37:2012 identifies five types of flexible pavements. The 

estimated cost of civil works is based on flexible pavements consisting of Granular 

base, sub-base, DBM and BC. Since the successful bidders under the EPC mode can 

use any type of flexible pavements mentioned in clause 2.2 of IRC :37:2012, they may 

carry out their own diligence to arrive at project cost before submitting bids. 
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6.3 Design requirements 

 

[Refer to paragraph 5.4, 5.9 and 5.10 of the Manual and specify design requirements and 

strategy] 

 

6.3.1 Design Period and strategy 

 

Flexible pavement for new pavement or for widening and strengthening of the existing 

pavement shall be designed for a minimum design period of 15 years. Stage construction 

shall not be permitted. 

 

6.3.2 Design Traffic 

 

Notwithstanding anything to the contrary contained in this Agreement or the 

Manual,the Contractor shall design the pavement for design traffic of 20 million 

standardaxles as follows. 

 

 

SL No 
Design Chainage (km) 

Length (km) 15Year MSA* 
From To 

1 0.000 74.863 74.80 20 

*As per 5.4.1 of IRC:SP:73-2015 

 

 

6.3.3 Design Parameters 

The flexible pavement for the main carriageway is a 2-lane carriageway having 1.5 m wide 

paved shoulder and 1.0 m wide earthen shoulder in some stretches.This shall be designed 

using the IRC 37: 2012 Method for the projected traffic levels and the following indicative 

design input parameters: 

 
Indicative Design Parameters 

 

(i) Performance Period 15 years + Construction Period of 26 months 

(ii) Traffic on Design Lane Minimum 20msa as per IRC-SP-73. Design should 
take care of the maximum wheel load derived 
from the axle load survey on the design lane 

(iii) Design serviceability Loss 2.0 

(iv) Reliability 90% 

(v) Overall Standard Deviation 0.49 

(vi) Effective Roadblock Soil Resilient 
Modulus 

Corresponding to 4-day soaked CBR value of 8.0% 
to 10.0% 
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(vii) Layer Coefficients As per the IRC 37 : 2012 procedures 

(viii) Drainage quality of Pavement Good 

 

6.3.4 The Project highway will be a light-trafficked section connecting the major arterial network 

of the country.  The design exercise should therefore duly take into account the importance 

of the road, the performance level and the maintenance requirements during the 

performance period.  The provision of Wet Mix Macadam (granular base)/cement-treated 

base/ sub-base (crushed stone only)/ subgrade layer(s) and the use of 60/70 Bitumen in 

bituminous base layers and preferably polymer modified bitumen in wearing course shall be 

considered while deciding about the composition of the pavement structure. The design 

should also accompany the Quality Assurance Plan (QAP) along with its implementation 

scheme for the construction of the pavement structure. 
 

6.3.5 However, in case of a change in the pavement design at the detailed engineering stage, the 

same shall not be considered as a change in scope of work nor shall qualify for a variation 

order. 
 
6.3.6 Paved shoulders of 1.5 m width shall have same thickness of the pavement as that of the 

main carriageway with same composition as that of main carriageway for monolithic 
construction.  
 

6.3.7 Contractor shall design the pavement for design traffic of 20 million standard axles 

corresponding subgrade CBR. 
 

6.3.8 Rigid Pavement 

 

No rigid pavement has been considered for the Project Highway. 

 

6.4 Reconstruction / Realignment / Bypass of sections 

 

[Refer to paragraph 5.9.7 of the Manual and specify the sections, if any, to be 

reconstructed.] 

 

The following sections of the existing road shall be reconstructed. These shall be designed 

as new pavement. 

 

Sl No. 
Section (km) 

Remarks 
From To 

1 Nil 
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7. ROADSIDE DRAINAGE 

 

Drainage system including surface and subsurface drains for the Project Highwayshall be 

provided as per section 6 of the Manual. 

 
The improvements in the drainage and the slope erosion shall be made as per the following 
norms: 

 

7.1 Drainage Measures 

 

Following measures shall be adopted: 

 

i) Open side Trapezoidal drains at the hill side for widening at hill sides. 

 

ii) Open side Trapezoidal drains at both sides in realignment stretches by hill cut. 

 

Open side trapezoidal cross section drain shall be provided on hill sides of the project 

highway in order to intercept surface water from the carriageway, shoulders and hill slopes. 

RCC Lined drains have slopes also been proposed in urban/semi urban/intersection 

stretches. The concrete drains shall be covered in reaches along commercial establishments 

and intersections. The drains outfall into the natural water courses i.e. either in culverts or 

bridges. Table below gives the location of lined drains. 

 

Trapezoidal section for the drain/ditch has been proposed as it is more economical and 

efficient as compared to rectangular cross section V-Shaped. These road side drains have 

been designed of adequate capacity to carry 100% surface runoff of the drainage area of 

highway ROW and the adjoining land. The side slopes have been kept as 1H:1V in case of 

unlined drain/ditches.  

 
Lined drain to be provided in complete length on hill side, at junctions and on both 
sides on embankment portions/proposed built up areas. Minimum length of the 
drains to beconstructed is 99500 Rm. 
 

7.2 Slope Protection Measures 

 

Breast Wall and Retaining Wall 

 

Following measures shall be adopted: 

 

Slope protection along hill slope side shall be with breast wallswith PCC minimum 

M15 grade concrete.However, at the zones prone to sliding breast walls will be of 

sausage type (by stone-mesh gabions).Retaining wall has been considered at valley 
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sides. The height of breast wallsis varying from 1.5 m to 3m as per site requirement 

and to be finalized by consultation with Authority Engineers. The breast wall of 

height 3m has been considered if the height of hill cut is more than 9m and in this 

circumstances 3m berm with catch water drain is required to beprovided.  The 

maximum cut slope at hill side is 550 (0.7H to 1V). 

 

Embankment less than 3m in height shall be turfed as per MoRTH Specifications. 

 

Vetiver Plantation, Hydro Seeding and Hydro Mulching  etc or similar works is to be 

done for slope protection and site mitigation measure upto a height of  12-15 m all 

along the slopes in each cutting locations except hard rock location which needs to be 

protected with appropriate applicable technologies, if required. 

 

8. DESIGN OF STRUCTURES 

 

8.1 General 

 

The Project road from Roingto Hunli, includes provision of 3Nos major bridges (span>=60m), 

and 7Nos minor bridges (span<60m) and 447 NosSlab/box culverts. All culverts and other 

structures shall be designed and constructed in accordancewith section 7 of the Manual 

and shall conform to the cross-sectional features and other details specified therein. 

New bridges and culverts shall be constructed wide enough to accommodate the 

adjacent road cross section as given in this Schedule-B.  

 

The details of culverts shall be provided by the EPC Contractor and locations are given in 

Clause 8.2 of Schedule-B. 

 

All the cross-drainage structures and other structures shall be designed in accordance with 

the design standards set out in Schedule–D. 

 

The following guidelines shall be followed: 

 

i) All the cross drainage structures for the new carriageway shall be designed in such 

way so that the outer most face of railing/parapet shall be in line with the out most 

edge of shoulder. 

 

ii) The existing culverts shall be extended to match the new road cross sections. 

 

iii) The adequacy of the vent size for all culverts/bridges shall be ascertained through 

detailed hydrological surveys and finalized in consultation with the IC/Project 

Company. The highest flood level/maximum supply level shall be properly assessed 
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after collecting flood histories form local authorities/interviews with locals/irrigation 

authorities. 

 

iv) For drainage purpose the new/to be reconstructed Slab/box culverts of minimum 

span2.0 m shall be provided. 

 

v) Suitable river training works, bank protection and embankment protection works 

ensuring safety of bridge structure and its approaches against damage by flood water / 

rain water shall be provided. 

 

The cross drainage plan of the highway shall be finalized in consultation with Authority 

Engineer/NHIDCL  and if required additional culverts shall be provided. 

 

Cross-section of the new culverts and bridges at deck level for the Project Highwayshall 

conform to the typical cross-sections given in section 7 of the Manual. 

 

8.2 Culverts 
 

8.2.1 Overall width of all culverts shall be equal to the roadway width of the approaches. 

 

8.2.2 New Culverts to be provided at following locations. In addition, if required provisions for 

additional culverts to be constructed as per the manual. 
 
 

Sl 

No 

Culvert 

Location 

(m)  

Type 

(Proposed) 

Span 

 (in  

mts)    

Sl 

No 

Culvert 

Location 

(m)  

Type 

(Proposed) 

Span 

 (in  

mts)  

1 200 Box/Slab 2   225 37103 Box/Slab 2 

2 330 Box/Slab 2   226 37253 Box/Slab 4 

3 410 Box/Slab 2   227 37313 Box/Slab 2 

4 500 Box/Slab 2   228 37563 Box/Slab 2 

5 750 Box/Slab 2   229 37913 Box/Slab 2 

6 880 Box/Slab 2   230 38033 Box/Slab 2 

7 960 Box/Slab 6   231 38213 Box/Slab 2 

8 1300 Box/Slab 2   232 38423 Box/Slab 2 

9 1480 Box/Slab 2   233 38593 Box/Slab 2 

10 1660 Box/Slab 2   234 38883 Box/Slab 2 

11 1700 Box/Slab 2   235 38963 Box/Slab 2 

12 1780 Box/Slab 2   236 39083 Box/Slab 2 

13 1850 Box/Slab 3   237 39263 Box/Slab 2 

14 2270 Box/Slab 2   238 39733 Box/Slab 2 
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15 2360 Box/Slab 6   239 40043 Box/Slab 2 

16 2500 Box/Slab 2   240 40113 Box/Slab 2 

17 2600 Box/Slab 2   241 40263 Box/Slab 2 

18 2785 Box/Slab 4   242 40828 Box/Slab 2 

19 2880 Box/Slab 2   243 40963 Box/Slab 2 

20 3160 Box/Slab 2   244 41083 Box/Slab 2 

21 3270 Box/Slab 2   245 41213 Box/Slab 2 

22 3410 Box/Slab 4   246 41443 Box/Slab 2 

23 3550 Box/Slab 2   247 41613 Box/Slab 3 

24 3650 Box/Slab 2   248 41718 Box/Slab 2 

25 3800 Box/Slab 3   249 41853 Box/Slab 2 

26 3940 Box/Slab 2   250 42223 Box/Slab 6 

27 4100 Box/Slab 2   251 42313 Box/Slab 2 

28 4340 Box/Slab 2   252 42473 Box/Slab 2 

29 4420 Box/Slab 2   253 42703 Box/Slab 2 

30 4590 Box/Slab 2   254 42813 Box/Slab 2 

31 4670 Box/Slab 2   255 43023 Box/Slab 2 

32 4740 Box/Slab 2   256 43113 Box/Slab 2 

33 4770 Box/Slab 2   257 43233 Box/Slab 2 

34 5020 Box/Slab 2   258 43343 Box/Slab 6 

35 5150 Box/Slab 2   259 43463 Box/Slab 2 

36 5360 Box/Slab 3   260 43663 Box/Slab 2 

37 5460 Box/Slab 2   261 43763 Box/Slab 2 

38 5520 Box/Slab 2   262 43983 Box/Slab 2 

39 5670 Box/Slab 2   263 44063 Box/Slab 2 

40 5750 Box/Slab 2   264 44183 Box/Slab 3 

41 5850 Box/Slab 2   265 44243 Box/Slab 2 

42 6070 Box/Slab 2   266 44683 Box/Slab 2 

43 6320 Box/Slab 3   267 44963 Box/Slab 2 

44 6620 Box/Slab 2   268 45113 Box/Slab 2 

45 6740 Box/Slab 2   269 45163 Box/Slab 2 

46 7010 Box/Slab 2   270 45263 Box/Slab 2 

47 7120 Box/Slab 2   271 45463 Box/Slab 2 

48 7230 Box/Slab 4   272 45743 Box/Slab 2 

49 7430 Box/Slab 2   273 45913 Box/Slab 2 

50 7725 Box/Slab 2   274 46163 Box/Slab 2 

51 7995 Box/Slab 4   275 46298 Box/Slab 2 

52 8075 Box/Slab 2   276 46513 Box/Slab 2 

53 8285 Box/Slab 2   277 46588 Box/Slab 2 
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54 8445 Box/Slab 2   278 46763 Box/Slab 2 

55 8525 Box/Slab 2   279 46963 Box/Slab 2 

56 8615 Box/Slab 2   280 47113 Box/Slab 2 

57 8675 Box/Slab 2   281 48063 Box/Slab 2 

58 8825 Box/Slab 2   282 48163 Box/Slab 2 

59 8975 Box/Slab 2   283 48313 Box/Slab 2 

60 9135 Box/Slab 2   284 48493 Box/Slab 2 

61 9375 Box/Slab 2   285 48623 Box/Slab 2 

62 9560 Box/Slab 3   286 48803 Box/Slab 2 

63 9655 Box/Slab 2   287 48893 Box/Slab 2 

64 9775 Box/Slab 2   288 48993 Box/Slab 2 

65 9975 Box/Slab 2   289 49163 Box/Slab 2 

66 10075 Box/Slab 2   290 49333 Box/Slab 2 

67 10225 Box/Slab 2   291 49433 Box/Slab 2 

68 10325 Box/Slab 2   292 49563 Box/Slab 3 

69 10580 Box/Slab 2   293 49943 Box/Slab 2 

70 10835 Box/Slab 2   294 50013 Box/Slab 2 

71 10995 Box/Slab 3   295 50283 Box/Slab 2 

72 11075 Box/Slab 2   296 50548 Box/Slab 2 

73 11135 Box/Slab 2   297 50613 Box/Slab 2 

74 11375 Box/Slab 2   298 50953 Box/Slab 4 

75 11455 Box/Slab 2   299 51023 Box/Slab 2 

76 11585 Box/Slab 2   300 51123 Box/Slab 2 

77 11690 Box/Slab 3   301 51248 Box/Slab 2 

78 11845 Box/Slab 2   302 51343 Box/Slab 2 

79 12075 Box/Slab 2   303 51433 Box/Slab 2 

80 12125 Box/Slab 2   304 51533 Box/Slab 2 

81 12370 Box/Slab 2   305 51813 Box/Slab 4 

82 12485 Box/Slab 2   306 51963 Box/Slab 2 

83 12600 Box/Slab 2   307 52093 Box/Slab 4 

84 12675 Box/Slab 2   308 52223 Box/Slab 4 

85 12810 Box/Slab 2   309 52553 Box/Slab 3 

86 13915 Box/Slab 2   310 52613 Box/Slab 2 

87 14065 Box/Slab 2   311 52763 Box/Slab 2 

88 14225 Box/Slab 2   312 52933 Box/Slab 2 

89 14305 Box/Slab 4   313 53033 Box/Slab 3 

90 14555 Box/Slab 2   314 53163 Box/Slab 2 

91 14675 Box/Slab 2   315 53273 Box/Slab 2 

92 14975 Box/Slab 2   316 53413 Box/Slab 2 
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93 15055 Box/Slab 2   317 53593 Box/Slab 2 

94 15225 Box/Slab 3   318 53713 Box/Slab 2 

95 15525 Box/Slab 2   319 53873 Box/Slab 4 

96 15640 Box/Slab 2   320 54063 Box/Slab 2 

97 15750 Box/Slab 2   321 54163 Box/Slab 2 

98 15825 Box/Slab 2   322 54228 Box/Slab 2 

99 15975 Box/Slab 2   323 54443 Box/Slab 2 

100 16475 Box/Slab 2   324 54563 Box/Slab 2 

101 16555 Box/Slab 2   325 54753 Box/Slab 2 

102 16835 Box/Slab 2   326 54813 Box/Slab 2 

103 17055 Box/Slab 6   327 55013 Box/Slab 2 

104 17105 Box/Slab 2   328 55138 Box/Slab 2 

105 17295 Box/Slab 2   329 55313 Box/Slab 2 

106 17510 Box/Slab 2   330 55453 Box/Slab 2 

107 17655 Box/Slab 2   331 55603 Box/Slab 2 

108 17890 Box/Slab 3   332 55693 Box/Slab 2 

109 18305 Box/Slab 2   333 55838 Box/Slab 2 

110 18455 Box/Slab 2   334 55963 Box/Slab 2 

111 18555 Box/Slab 2   335 56283 Box/Slab 2 

112 19525 Box/Slab 2   336 56463 Box/Slab 2 

113 19645 Box/Slab 2   337 56548 Box/Slab 2 

114 19775 Box/Slab 2   338 56673 Box/Slab 2 

115 19835 Box/Slab 2   339 56813 Box/Slab 2 

116 19975 Box/Slab 2   340 57063 Box/Slab 2 

117 20035 Box/Slab 2   341 57213 Box/Slab 2 

118 20325 Box/Slab 2   342 57293 Box/Slab 2 

119 20525 Box/Slab 2   343 57463 Box/Slab 2 

120 20635 Box/Slab 2   344 57563 Box/Slab 2 

121 20760 Box/Slab 3   345 57713 Box/Slab 2 

122 20865 Box/Slab 2   346 57823 Box/Slab 2 

123 20915 Box/Slab 2   347 58093 Box/Slab 2 

124 21055 Box/Slab 2   348 58213 Box/Slab 2 

125 21215 Box/Slab 2   349 58333 Box/Slab 2 

126 21415 Box/Slab 2   350 58453 Box/Slab 6 

127 21605 Box/Slab 6   351 58643 Box/Slab 2 

128 21725 Box/Slab 2   352 58863 Box/Slab 2 

129 21825 Box/Slab 2   353 58973 Box/Slab 2 

130 21890 Box/Slab 4   354 59113 Box/Slab 2 

131 22085 Box/Slab 2   355 59263 Box/Slab 2 
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132 22215 Box/Slab 2   356 59443 Box/Slab 2 

133 22365 Box/Slab 2   357 59563 Box/Slab 2 

134 22475 Box/Slab 2   358 59713 Box/Slab 2 

135 22685 Box/Slab 2   359 59863 Box/Slab 2 

136 22865 Box/Slab 2   360 59963 Box/Slab 2 

137 22975 Box/Slab 2   361 60148 Box/Slab 2 

138 23335 Box/Slab 2   362 60313 Box/Slab 2 

139 23515 Box/Slab 2   363 60463 Box/Slab 2 

140 23605 Box/Slab 2   364 60563 Box/Slab 2 

141 23775 Box/Slab 2   365 60753 Box/Slab 2 

142 23825 Box/Slab 2   366 60863 Box/Slab 4 

143 24015 Box/Slab 2   367 61013 Box/Slab 2 

144 24265 Box/Slab 2   368 61193 Box/Slab 2 

145 24325 Box/Slab 2   369 61283 Box/Slab 2 

146 24425 Box/Slab 2   370 61463 Box/Slab 2 

147 24600 Box/Slab 2   371 61713 Box/Slab 2 

148 24695 Box/Slab 2   372 61913 Box/Slab 2 

149 24850 Box/Slab 2   373 62003 Box/Slab 2 

150 25125 Box/Slab 2   374 62073 Box/Slab 2 

151 25325 Box/Slab 2   375 62313 Box/Slab 2 

152 25475 Box/Slab 2   376 62738 Box/Slab 2 

153 25575 Box/Slab 2   377 62913 Box/Slab 2 

154 25805 Box/Slab 2   378 63083 Box/Slab 2 

155 25925 Box/Slab 2   379 63213 Box/Slab 2 

156 26075 Box/Slab 2   380 63353 Box/Slab 4 

157 26315 Box/Slab 2   381 63443 Box/Slab 2 

158 26400 Box/Slab 2   382 63683 Box/Slab 2 

159 26590 Box/Slab 2   383 63863 Box/Slab 2 

160 26660 Box/Slab 2   384 63913 Box/Slab 2 

161 26800 Box/Slab 2   385 64033 Box/Slab 2 

162 26975 Box/Slab 2   386 64163 Box/Slab 2 

163 27125 Box/Slab 2   387 64263 Box/Slab 2 

164 27225 Box/Slab 2   388 64398 Box/Slab 2 

165 27463 Box/Slab 2   389 64613 Box/Slab 2 

166 27643 Box/Slab 2   390 64713 Box/Slab 4 

167 27783 Box/Slab 2   391 64983 Box/Slab 2 

168 27988 Box/Slab 2   392 65133 Box/Slab 2 

169 28083 Box/Slab 2   393 65313 Box/Slab 2 

170 28203 Box/Slab 2   394 65433 Box/Slab 2 
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171 28313 Box/Slab 2   395 65543 Box/Slab 2 

172 28403 Box/Slab 2   396 65723 Box/Slab 2 

173 28543 Box/Slab 2   397 65993 Box/Slab 2 

174 28698 Box/Slab 2   398 66113 Box/Slab 2 

175 28813 Box/Slab 2   399 66213 Box/Slab 2 

176 28953 Box/Slab 2   400 66313 Box/Slab 2 

177 29063 Box/Slab 2   401 66513 Box/Slab 2 

178 29323 Box/Slab 2   402 66973 Box/Slab 2 

179 29483 Box/Slab 3   403 67263 Box/Slab 2 

180 29643 Box/Slab 2   404 67313 Box/Slab 2 

181 29763 Box/Slab 2   405 67403 Box/Slab 2 

182 29893 Box/Slab 2   406 67513 Box/Slab 2 

183 30113 Box/Slab 2   407 67713 Box/Slab 2 

184 30263 Box/Slab 2   408 67863 Box/Slab 2 

185 30523 Box/Slab 2   409 68013 Box/Slab 2 

186 30653 Box/Slab 2   410 68163 Box/Slab 2 

187 31173 Box/Slab 2   411 68313 Box/Slab 2 

188 31243 Box/Slab 2   412 68433 Box/Slab 6 

189 31393 Box/Slab 2   413 68563 Box/Slab 2 

190 31723 Box/Slab 2   414 68753 Box/Slab 2 

191 31973 Box/Slab 2   415 68863 Box/Slab 2 

192 32113 Box/Slab 2   416 68988 Box/Slab 2 

193 32213 Box/Slab 2   417 69213 Box/Slab 2 

194 32313 Box/Slab 2   418 69313 Box/Slab 4 

195 32423 Box/Slab 2   419 69378 Box/Slab 2 

196 32613 Box/Slab 2   420 69443 Box/Slab 2 

197 32713 Box/Slab 2   421 69763 Box/Slab 2 

198 32953 Box/Slab 2   422 69943 Box/Slab 2 

199 33113 Box/Slab 2   423 70143 Box/Slab 2 

200 33313 Box/Slab 2   424 70253 Box/Slab 2 

201 33538 Box/Slab 3   425 70353 Box/Slab 2 

202 33613 Box/Slab 2   426 70463 Box/Slab 2 

203 33788 Box/Slab 4   427 70623 Box/Slab 2 

204 33993 Box/Slab 2   428 70683 Box/Slab 2 

205 34143 Box/Slab 2   429 70813 Box/Slab 2 

206 34263 Box/Slab 2   430 71108 Box/Slab 4 

207 34363 Box/Slab 2   431 71253 Box/Slab 2 

208 34493 Box/Slab 2   432 71883 Box/Slab 2 

209 34733 Box/Slab 4   433 72028 Box/Slab 2 
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210 34943 Box/Slab 2   434 72163 Box/Slab 2 

211 35113 Box/Slab 2   435 72323 Box/Slab 2 

212 35213 Box/Slab 2   436 72493 Box/Slab 2 

213 35303 Box/Slab 2   437 72858 Box/Slab 2 

214 35513 Box/Slab 2   438 72963 Box/Slab 2 

215 35673 Box/Slab 2   439 73088 Box/Slab 2 

216 35783 Box/Slab 2   440 73203 Box/Slab 2 

217 35893 Box/Slab 2   441 73613 Box/Slab 2 

218 35993 Box/Slab 2   442 73653 Box/Slab 2 

219 36123 Box/Slab 2   443 73973 Box/Slab 2 

220 36223 Box/Slab 2   444 74483 Box/Slab 2 

221 36463 Box/Slab 2   445 74663 Box/Slab 2 

222 36613 Box/Slab 2   446 74703 Box/Slab 2 

223 36763 Box/Slab 4   447 74853 Box/Slab 4 

224 36838 Box/Slab 2           

 

8.2.3 Floor protection works shall be as specified in the relevant IRC Codes and Specifications.  

 

8.3 Bridges 

8.3.1 The existing bridges to be reconstructed/widened 

 

(i) The existing bridges at the following locations shall be reconstructed as new 

structures(Minor Bridge) 

 

Sl No. 
Existing 

Chainage 

Design 

Chainage 

Proposed 

Span(m) 

Proposed 

Width(m) 
Remarks 

Nil 

 

 

 

Sl 
No 

Bridge 
Location 

(km) 

Salient Details of Existing Bridge Adequacy or 
Otherwise of 
the Existing 
Waterway, 

Vertical 
Clearance etc. 

R
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Nil 
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8.3.2 The following structures shall be provided with footpaths: 

 

Sl No. Location (km) Remarks 

Nil 

 

8.3.3  New Minor Bridges 

 

New minor bridges at the following locations on the project highways shall be constructed 

as per Manual. 

S. No. 

Location, 

DesignChainage (km) 

Span length (m) and 

numbers Total length (m) Remarks  

1 16.233 2x10 20   

2 18.983 1x30 30   

3 30.970 2x30 60 AiriNala  

4 40.572 1x40 40 Litti  

5 47.706 3x10 30 Ayyu  

6 56.053 2x30 60 Bi Nala  

7 66.500 1x40 40 IthunNala  

 

8.3.4 New Major Bridges 

New major bridges at the following locations on the project highways shall be constructed 

as per Manual 

 

S. No. 

Location, 

DesignChainage 

(km) 

Span length (m) and 

numbers 

Total length 

(m) Remarks  

1. 
13.228 6x40 240 Asupani 

 

2. 71.543 1x15.5+1X150+1X15.5 181 

Special High Level 

Bridge at River Eha  

3. 74.178 1x15.5+1X130+1X15.5 161 

Special High Level 

Bridge at River Ithun  

 

8.3.5 The railings of existing bridges shall be replaced by crash barriers at the following 

locations: 

[Refer to paragraph 7.18 (iv) of the Manual and provide details] 
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Sl No. Location (km) Remarks 

Nil 

 

8.3.6 Repairs/replacements of railings/parapets of the existing bridges shall be undertaken as 

follows: 

[Refer to paragraph 7.18 (v) of the Manual and provide details] 

 

Sl No. Location (km) Remarks 

Nil 

 

8.3.7 Drainage system for bridge decks 

 

An effective drainage system for bridge decks shall be provided as specified in paragraph 

7.21 of the Manual 

 

8.3.8 Structures in marine environment 

 

[Refer to paragraph 7.22 of the Manual and specify the necessary measures / treatments 

for protecting structures in marine environment, where applicable] 

 

8.4 Rail-road Bridges 

8.4.1 Design, construction and detailing of ROB/RUB shall be as specified in section 7 of the 

Manual. [Refer to paragraph 7.19 of the Manual and specify modification, if any] 

 

8.4.2 Road over-bridges 

 

Road over-bridges (road over rail) shall be provided at the following level crossings, as 

per GAD drawings attached: 

 

Sl No. Location of Level Crossing (km) Length of Bridge (m) 

Nil 

 

 

8.4.3 Road under-bridges 

 

Road under-bridges (road under railway line) shall be provided at the following level 

crossings, as per GAD drawings attached: 

 

Sl No. Location of Level Crossing (km) Number and Length of Span (m) 

Nil 
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8.5 Grade Separated Structures 

 

[Refer to paragraph 7.20 of the Manual] 

The grade separated structures shall be provided at the locations and of the type and 

length specified in paragraphs 2.9 and 3 of this Annex-I. 

 

8.6 Underpasses/Overpasses 

 

There is no Underpass/Overpass proposed on the Project Highway.  

 

8.7 Repairs and strengthening of bridges and structures 

 

[Refer to paragraph 7.23 of the Manual and provide details] 

The existing bridges and structures to be repaired/strengthened, and the nature and 

extent of repairs/strengthening required are given below: 

 

A. Bridges 

 

Sl No. 
Location of 

Bridge (km) 
Nature and Extent of Repairs/Strengthening to be Carried out 

Nil 

B. ROB / RUB 

 

Sl No. 
Location of 

Bridge (km) 
Nature and Extent of Repairs/Strengthening to be Carried out 

Nil 

 

C. Overpasses / Underpasses and Other Structures 

 

Sl No. 
Location of 

Bridge (km) 
Nature and Extent of Repairs/Strengthening to be Carried out 

Nil 

 

9. TRAFFIC CONTROL DEVICES AND ROAD SAFETY WORKS 

 

9.1 General 

Traffic control devices and road safety works shall be provided in accordance 

withSection 9 of the Manual. 

 

Specificationsof the reflective sheeting [Refer to paragraph 9.3 of the Manual 

andspecify] 
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Traffic signs and pavements markings shall include roadside signs, overhead signs, curve 

amounted signs and road marking along the Project Highway. The design and marking for 

the project Highway shall be as per design standards indicated in Schedule–D and the 

location for various treatments shall be finalized in consultation with the Authority Engineer 

and Project Company. 

 

The road markings shall be applied to lane lines, road center lines, edge lines, continuity line, 

stop lines, give way lines, directional arrows, diagonal/chevron markings, and Zebracrossings 

at parking areas. 

 

PCC kerbs (duly painted) approximately 460 RM (minimum) shall be provided by EPC 

Contractor in busbays and Islands. 

 
 

9.2 Traffic Signs 

 

(i) A complete range of permanent retro-reflective traffic signs as per the requirements 

defined in but not limited to the FPR, for the safe and efficient movement of traffic. 

These sign are to be of regulatory, warning and informatory types and placed on the 

roadside except at the start and end of the project road and start and end of two 

bypasses where overhead directional and lane designation signs shall be mounted 

on the steels portals. 

 

(ii) Temporary traffic and construction signs are to be provided during construction and 

maintenance operations for traffic diversion and pedestrian safety. 

 

9.3 Pavement Marking 

 

i) Retro-reflective thermoplastic paint is proposed for use.  

The road markings shall be applied to lane lines, road center lines, edge lines, 

continuity line, stop lines, give way lines, diagonal/chevron markings, Zebra crossings 

and at parking areas.  

 

ii) Delineators bollards and other safety devices shall be provided on entire project 

Highway and other locations as directed by NHIDCL. 

 

iii) All signs shall be the reflectorized type with high intensity retro-reflective sheeting 

conforming to ASTM D 4956-01, type VIII and /or type IX of micro prismatic type. All 

sign boards of size more than 1.2 m and less than 0.9 m shall be provided at the 

locations finalized in consultation with NHIDCL. 
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iv) Cautionary sign boards (900mm Equilateral Triangle), stop sign (900mm Octagonal)  

mandatory sign boards(600mm dia), Village name boards (600X900mm), Hazard Plate 

(300X900mm), chevron signboard (600X750mm), Facility information sign 

(600X800mm), Advance direction sign (1800X1200mm), Place identification sign 

(1200X900mm) shall be provided by the Construction Contractor with suitable interval 

in consultation with NHIDCL. 

 

The minimum quantity of Traffic signages and pavement marking are tabulated here  

 

Traffic Signages, Road Marking and other appurtenances  Unit 
Minimum 
Quantity 

Octagonal stop sign 900mm size. Nos 
48 

Octagonal stop sign 600mm size. Nos 
2 

Triangular sign 900 side. Nos 
878 

Circular sign 900 dia. Nos 
12 

Circular sign 600 dia. 
Nos 

60 

Facility information signs 800mm x 600mm 
Nos 

18 

 Facility information signs 600mm x 450mm 
Nos 

42 

Place identification  600mm x800mm 
Nos 

12 

Place identification 1500mm x2400mm 
Nos 

12 

Overhead signboard 
Nos 

6 

Directional arrow 
Nos 

3 

200 m stone 
Nos 

299 

Km stone 
Nos 

74 

5
th
 Km Stone 

Nos 
14 

Triangular Object Marker 300mm side with four red reflector 
Nos 

31 

Rectangular hazard marker 600mm x 300mm 
Nos 

20 

Roadway Indicators 1000mm high made with 80mm dia 
Nos 1471 

Route Marker sign boards size 600mmx450mm 
Nos 

300 
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Traffic Signages, Road Marking and other appurtenances  Unit 
Minimum 
Quantity 

R. C. boundary stone/ pillars 
Nos 

2994 

Unidirectional reflective pavement marker(road studs) at every 25 m 
Nos 

352 

25 mm thick M20 grade cement concrete precast chequered tiles 
Sqm 

300 

Painting of kerbs& concrete crash barrier with two coats of road 

marking paint Sqm 46 

Lane/centreline / edge marking / transverse and any other marking. Sqm 
23764 

 

10. ROADSIDE FURNITURE 

 

10.1.1 Roadside furniture shall be provided in accordance with the provisions of Section 11of 

the Manual. 

 

10.1.2 Overhead traffic signs: location and size 

 

[Refer to paragraph 11.5 of the Manual and provide details] 

 

The overhead signs shall be the reflectorized type with high intensity retro-reflective 

sheeting conforming to ASTM D 4956-01, type VIII and /or type IX of micro prismatic type. 

The retro reflected sheets of Engineering Grade and high intensity grade (ordinary) shall not 

be used. The height, lateral clearance, location and instillation shall be as per relevant 

clauses of MoRTH specifications. Overhead sign shall be installed ahead of major 

intersections and urban areas as per detailed design requirements. The minimum number of 

overhead signs shall be 06. 

 

11. COMPULSORY AFFORESTATION 

 

[Refer to paragraph 12.1 of the Manual and specify the number of trees which 

arerequired to be planted by the Contractor as compensatory afforestation.] 

Minimum2000 nos. trees are required to be planted. 

 

 

12. HAZARDOUS LOCATIONS 

 

Metal Beam crash barrier length of minimum 36011 m (single runner, heavy duty and 

W-shape) shall be provided at the locations of bridge approaches and high 

embankments (3.0m and more), at sharp curves on both sides. Heavy duty metal 

beam crash barriers shall be provided on this project by the Construction Contractor at 
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the locations finalized in consultation with NHIDCL. Typical details of metal crash 

barrier are given in as per manual. 

The safety barriers shall also be provided at the following hazardous locations: 

 

Sno 
From 

Chainage 
(m) 

To 
Chainage 

(m) 

Distance 
(m) 

  Sno 
From 

Chainage 
(m) 

To 
Chainage 

(m) 

Distance 
(m) 

1 31 82 51   238 35229 35298 69 

2 85 115 30   239 35341 35385 44 

3 133 163 30   240 35593 35721 128 

4 176 257 80   241 35795 35870 75 

5 299 368 69   242 35917 35978 61 

6 456 543 86   243 36056 36109 53 

7 594 677 84   244 36202 36290 88 

8 744 803 58   245 36418 36594 176 

9 807 870 63   246 36719 36875 156 

10 915 980 65   247 36974 37066 92 

11 1162 1241 79   248 37174 37268 94 

12 1273 1344 71   249 37403 37487 84 

13 1468 1498 30   250 37595 37751 156 

14 1600 1660 60   251 37873 38067 194 

15 1680 1741 61   252 38277 38403 126 

16 2083 2113 30   253 38487 38567 80 

17 2130 2160 30   254 38628 38670 42 

18 2206 2275 69   255 38816 38833 17 

19 2310 2413 102   256 39093 39173 80 

20 2425 2489 63   257 39281 39347 66 

21 2525 2617 92   258 39422 39447 25 

22 2618 2686 67   259 39513 39552 39 

23 2722 2842 119   260 39620 39638 18 

24 2859 2936 77   261 39743 39809 66 

25 3025 3104 79   262 39945 40010 65 

26 3198 3259 60   263 40047 40167 120 

27 3285 3371 86   264 40326 40401 75 

28 3503 3586 83   265 40485 40548 63 

29 3599 3717 118   266 40610 40647 37 

30 3751 3890 139   267 40739 40794 55 
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31 4077 4178 102   268 40862 40873 11 

32 4211 4297 86   269 40920 40938 18 

33 4306 4379 72   270 40991 41026 35 

34 4385 4489 104   271 41067 41087 20 

35 4625 4721 96   272 41129 41174 45 

36 4753 4820 67   273 41197 41210 13 

37 4821 4882 61   274 41313 41369 56 

38 4927 5023 96   275 41391 41426 35 

39 5030 5110 80   276 41519 41526 7 

40 5124 5185 61   277 41591 41629 38 

41 5214 5454 239   278 41781 41825 44 

42 5338 5583 245   279 41843 41923 80 

43 5520 5771 251   280 41959 41985 26 

44 5763 6002 239   281 42089 42159 70 

45 6090 6308 217   282 42194 42248 54 

46 6399 6614 214   283 42294 42314 20 

47 6639 6853 215   284 42409 42432 23 

48 7810 7892 82   285 42537 42547 10 

49 7936 8040 104   286 42602 42616 14 

50 8263 8358 95   287 42666 42734 68 

51 8475 8560 85   288 42815 42838 23 

52 8621 8695 74   289 42887 42982 95 

53 8768 8851 82   290 43025 43116 91 

54 8901 8984 83   291 43261 43288 27 

55 9172 9239 67   292 43301 43378 77 

56 9262 9373 111   293 43400 43429 29 

57 9489 9724 235   294 43516 43544 28 

58 9787 9916 129   295 43600 43621 21 

59 10015 10114 99   296 43704 43733 29 

60 10135 10231 96   297 43833 43877 44 

61 10271 10342 70   298 43995 44041 46 

62 10433 10511 78   299 44136 44202 66 

63 10522 10610 88   300 44356 44382 26 

64 10685 10781 95   301 44474 44492 18 

65 10935 11032 97   302 44589 44614 25 

66 11055 11121 66   303 44715 44743 28 
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67 11185 11258 73   304 44873 44891 18 

68 11266 11320 54   305 44981 44992 11 

69 11322 11377 55   306 45035 45059 24 

70 11387 11443 56   307 45261 45290 29 

71 11468 11549 81   308 45511 45539 28 

72 11638 11727 89   309 45646 45667 21 

73 11805 11835 30   310 45727 45738 11 

74 11871 11937 66   311 45911 45959 48 

75 11992 12067 75   312 46089 46113 24 

76 12073 12153 80   313 46282 46317 35 

77 12175 12263 88   314 46392 46410 18 

78 12312 12403 91   315 46503 46531 28 

79 12457 12534 78   316 46563 46598 35 

80 12543 12633 90   317 46685 46703 18 

81 12652 12727 75   318 46802 46835 33 

82 12841 12922 81   319 46955 46976 21 

83 13010 13072 62   320 47103 47119 16 

84 13354 13522 169   321 47272 47305 33 

85 13547 13641 95   322 47575 47629 54 

86 13784 13850 66   323 47775 47843 68 

87 13987 14116 129   324 48043 48080 37 

88 14155 14225 70   325 48227 48268 41 

89 14259 14310 51   326 48468 48504 36 

90 14320 14385 65   327 48655 48715 60 

91 14419 14459 40   328 48758 48782 24 

92 14562 14628 67   329 48810 48825 15 

93 14847 14883 36   330 48906 48929 23 

94 14926 14986 60   331 48980 49007 27 

95 15071 15137 66   332 49019 49041 22 

96 15168 15226 58   333 49050 49075 25 

97 15235 15337 103   334 49099 49124 25 

98 15453 15545 91   335 49191 49226 35 

99 15603 15693 90   336 49261 49323 62 

100 15833 15923 89   337 49329 49351 22 

101 15977 16062 85   338 49361 49421 60 

102 16146 16181 36   339 49444 49492 48 
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103 16274 16330 57   340 49638 49819 181 

104 16386 16464 78   341 49894 49947 53 

105 16485 16619 134   342 50037 50071 34 

106 16671 16743 73   343 50153 50173 20 

107 16793 16875 81   344 50190 50211 21 

108 16961 17008 46   345 50264 50301 37 

109 17098 17151 52   346 50341 50376 35 

110 17209 17264 54   347 50386 50426 40 

111 17323 17432 109   348 50483 50494 11 

112 17464 17520 56   349 50541 50570 29 

113 17544 17592 47   350 50597 50628 31 

114 17606 17663 58   351 50736 50769 33 

115 17719 17799 80   352 50898 50949 51 

116 17819 17935 116   353 51079 51098 19 

117 17947 18027 80   354 51173 51199 26 

118 18137 18207 70   355 51240 51255 15 

119 18245 18273 28   356 51307 51343 36 

120 18373 18403 30   357 51378 51423 45 

121 18414 18502 88   358 51437 51509 72 

122 18616 18740 124   359 51679 51714 35 

123 18921 18967 46   360 51747 51771 24 

124 19018 19060 42   361 51824 51840 16 

125 19105 19187 81   362 51906 51943 37 

126 19252 19348 96   363 52010 52021 11 

127 19486 19610 124   364 52055 52114 59 

128 19631 19711 81   365 52121 52177 56 

129 19764 19811 48   366 52203 52252 49 

130 19941 20040 99   367 52349 52397 48 

131 20164 20243 79   368 52416 52483 67 

132 20310 20392 82   369 52496 52524 28 

133 20531 20631 100   370 52591 52625 34 

134 20673 20818 145   371 52659 52712 53 

135 20864 20957 94   372 52721 52745 24 

136 20997 21082 85   373 52814 52826 12 

137 21179 21277 97   374 52881 52891 10 

138 21397 21493 95   375 53004 53021 17 
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139 21532 21678 145   376 53042 53086 44 

140 21706 21781 76   377 53155 53164 9 

141 21879 22015 136   378 53276 53302 26 

142 22107 22187 81   379 53409 53529 120 

143 22212 22286 74   380 53553 53653 100 

144 22404 22458 54   381 53874 54024 150 

145 22523 22597 75   382 54182 54262 80 

146 22647 22722 75   383 54353 54433 80 

147 22756 22825 69   384 54573 54713 140 

148 22899 23045 146   385 54813 54903 90 

149 23227 23315 88   386 54953 55093 140 

150 23323 23391 68   387 55126 55226 100 

151 23484 23571 87   388 55298 55438 140 

152 23746 23825 79   389 55525 55645 120 

153 23864 23922 58   390 55774 55894 120 

154 23966 24047 81   391 55945 56025 80 

155 24093 24167 75   392 56082 56182 100 

156 24223 24297 75   393 56235 56355 120 

157 24425 24498 73   394 56461 56541 80 

158 24528 24589 61   395 56698 56898 200 

159 24642 24700 58   396 57082 57182 100 

160 24768 24954 186   397 57198 57278 80 

161 25072 25160 88   398 57286 57406 120 

162 25225 25313 87   399 57447 57517 70 

163 25487 25619 132   400 57648 57788 140 

164 25786 25907 121   401 57859 57934 75 

165 26022 26119 97   402 58086 58166 80 

166 26264 26342 79   403 58344 58464 120 

167 26344 26442 98   404 58489 58569 80 

168 26473 26553 81   405 58647 58887 240 

169 26609 26698 88   406 58923 59023 100 

170 26745 26857 112   407 59229 59309 80 

171 26895 26979 84   408 59695 59795 100 

172 27007 27079 72   409 59942 60092 150 

173 27095 27267 173   410 60142 60262 120 

174 27499 27532 33   411 60406 60506 100 
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175 27563 27621 58   412 60671 60741 70 

176 27661 27685 24   413 60759 60879 120 

177 27759 27789 30   414 61036 61116 80 

178 27829 27894 65   415 61338 61488 150 

179 27921 28019 98   416 61541 61661 120 

180 28084 28122 38   417 61691 61771 80 

181 28180 28208 28   418 61861 62001 140 

182 28258 28294 36   419 62116 62216 100 

183 28348 28382 34   420 62353 62453 100 

184 28421 28471 50   421 62514 62664 150 

185 28529 28559 30   422 62754 62854 100 

186 28615 28648 33   423 62951 63071 120 

187 28711 28740 29   424 63233 63333 100 

188 28806 28915 109   425 63387 63507 120 

189 29084 29161 77   426 63537 63657 120 

190 29214 29249 35   427 63687 63757 70 

191 29298 29326 28   428 63833 63913 80 

192 29379 29396 17   429 63948 64108 160 

193 29472 29520 48   430 64117 64197 80 

194 29611 29653 42   431 64240 64440 200 

195 29747 29798 51   432 64571 64671 100 

196 29925 29994 69   433 64840 64930 90 

197 30096 30169 73   434 65016 65116 100 

198 30207 30302 95   435 65365 65565 200 

199 30344 30426 82   436 65682 65762 80 

200 30499 30560 61   437 65829 66049 220 

201 30635 30669 34   438 66135 66335 200 

202 30739 30767 28   439 66413 66493 80 

203 30858 30914 56   440 66565 66665 100 

204 31018 31052 34   441 66757 66897 140 

205 31163 31194 31   442 66938 67038 100 

206 31231 31259 28   443 67140 67210 70 

207 31307 31333 26   444 67346 67456 110 

208 31409 31439 30   445 67497 67577 80 

209 31474 31534 60   446 67659 67779 120 

210 31586 31631 45   447 67912 68032 120 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 
 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-

Anini Road (Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal 

Pradesh under Arunachal Pradesh package of SARDP-NE 

 
 
 

211 31695 31810 115   448 68239 68379 140 

212 31878 31906 28   449 68441 68521 80 

213 31959 31983 24   450 68640 68780 140 

214 32045 32063 18   451 68833 68903 70 

215 32109 32134 25   452 68976 69076 100 

216 32202 32266 64   453 69176 69296 120 

217 32307 32333 26   454 69323 69503 180 

218 32376 32389 13   455 69661 69766 105 

219 32426 32461 35   456 69779 69899 120 

220 32508 32602 94   457 69961 70081 120 

221 32705 32771 66   458 70107 70287 180 

222 32945 33021 76   459 70371 70471 100 

223 33126 33163 37   460 70572 70732 160 

224 33215 33242 27   461 70838 70938 100 

225 33363 33399 36   462 71075 71215 140 

226 33433 33508 75   463 71288 71408 120 

227 33529 33587 58   464 71658 71758 100 

228 33635 33698 63   465 71975 72075 100 

229 33775 33826 51   466 72408 72658 250 

230 33918 33939 21   467 72784 72884 100 

231 33992 34013 21   468 73104 73304 200 

232 34070 34110 40   469 73489 73629 140 

233 34155 34179 24   470 73778 73898 120 

234 34222 34288 66   471 73996 74076 80 

235 34404 34459 55   472 74291 74371 80 

236 34758 34912 154   473 74391 74491 100 

237 35042 35140 98   474 74574 74724 150 

The safety barriers, protective works shall also be provided at the hazardous 

location/lengths. The minimum quantity of protection work is presented in the following 

table: 

 

13. ROAD LAND BOUNDARY 

 

As per the Clause 12.2 of Manual (IRC: SP: 73:2015). 

 

Road land (ROW) boundary shall be demarcated by putting RCC boundary pillars of size 60cm x 15cm 

x 15 cm embedded in concrete (as per IRC:25) along the Project Highway at 200 m interval on both 
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sides. All the components used in delineating road land boundary shall be aesthetically pleasing, 

sturdy and vandal proof. The road land boundary shall be demarcated in consultation with NHIDCL. 

 

14. SPECIAL REQUIREMENT FOR HILL ROADS 

 

14.1 All special features shall be provided as per Manual. 

14.2 The side slope shall be protected by using suitable slope protection measures all 
along the highway on Hill side and Valley side. The details of the minimum protection work 
as tabulated below 

    Height 

Sr. 

N

o 

Protection 

Work  

Upto 

4 m  5 m 6 m  7 m  8 m  9 m 

10 

m 

11 

m  

12 

m 

Sta

nda

rd  

Total 

(in m) 

1 

RR 

Masonry       243 187 261 176 94 317   1278 

2 

Gabion 

Wall   532 1198 1074 15904 0 0 0 0   18708 

3 Toe Wall   0 0 0 0 0 0 0 0 442 442 

4 

Retaining 

Wall 8791 1437 1052 336 0 0 0 0 0   11616 

5 Breast wall   0 0 0 0 0 0 0 0 

175

99 17599 

 

14.3 The chainage wise details of Protection works are given in Annexure II. 

14.4 Contractor shall identify areas and provide the suitable protection measures to 
stabilize the entire landslide area along with the design for the review of the Authority 
Engineer. No change of scope shall be considered for t be dealt properly and adequate 
safety /Protection measures with proper design shall be provided. 

14.5  Slide Mitigation: All hill slope having tendency for future slide needs to be arrested by 
special slope protection measures and plantation shall be carried out to arrest barren slope 

15. CHANGE OF SCOPE 

 

The length of Structures and bridges specified hereinabove shall be treated as an 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 
 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-

Anini Road (Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal 

Pradesh under Arunachal Pradesh package of SARDP-NE 

 
 
 

approximate assessment. The actual lengths as required on the basis of detailed 

investigations shall be determined by the Contractor in accordance with the 

Specifications and Standards. Any variations in the lengths specified in this Schedule-B 

shall not constitute a Change of Scope, save and except any variations in the length 

arising out of a Change of Scope expressly undertaken in accordance with the 

provisions of Article 13 of DCA. 

 

16. LANDSCAPING 

 

The finished road facility shall exhibit adequate landscaping of aesthetically pleasing view. 

All the borrow areas shall be properly dressed maintaining drain ability outward from the 

road facility. The side slopes shall be turfed. 

 

Planting along the highway shall follow a variety of schemes depending upon location 

requirement as per the IRC and MoRTH guidelines. On island, planting of dust and gaseous 

substance absorbing shrubs such as aneurism oleander album is recommended. To ensure 

survival from herbivorous animals, shrubs/plants containing latex shall only be planted. 

Trees shall be provided with tree guards. 

 

The treatment of highway embankment slopes shall be with vegetative turfing, hydro 

seeding and hydro mulching as per IRC:56-2011, depending on the soil types involved. 

Pitching works along with filter material on slopes shall be as per MoRTH specifications. 

 

17. ENVIRONMENT 

 

The Project Highway during design, engineering, construction, operation and maintenance 

shall conform to the environmental rules and regulations in force. The Construction 

Contractor shall be responsible for the same. However this does not absolve the 

Construction Contractor from performance according to the laws on environment. 

  

18. Fixed Parameters for Design 

 

(i) The Construction Contractor shall consider the following fixed parameters for design 

 

(a) In general Drawings are provided for reference. The Construction 

Contractorcan follow the same as it is with the review of Authority Engineer. 

The Construction Contractorcan also follow the alternate Design/Drawings 

with the prior approval of NHIDCL. However the Construction Contractorshall 

be responsible for all design and Drawings and not be absolved from their 

liabilities even if they follow the DPR Drawings without any change. 
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(b) The scope of work shall be as specified in Schedule–B together with the 

provision of Project facilities as given in Schedule–C and in conformity with 

the specifications & standards set forth in Schedule–D. 

 

(c) The finished top level of the road (Formation level) as shown in the P&P (Plan 

& Profile) drawing shall not be reduced/lowered unless there are some 

apparent errors / deficiencies in the DPR and the Construction Contractoris 

able to demonstrate sound and durable design by lowering the formation 

levels with proper geometry as recommended in IRC: SP:73-2015 or other 

codes as applicable to the National Highwaysbut no portion of Road should be 

allowed under submergence. 

 

(d) The numbers and sizes of the culverts as well as waterway as provided in the 

FFSR shall not be reduced in any case, however the locations can be suitably 

modified in consultation & approval of the Authority Engineer  if required. Any 

additional requirement of culverts as per site conditions or increase in size due 

to hydrologic requirement should be assessed by the Construction 

Contractorand incorporated accordingly. 

 

(e) Alternative design for structures i.e. bridges, culverts, and retaining walls etc. 

can be adopted by the Construction Contractorin accordance with Design 

Requirements subject to review of the same by Consultant. However, the span 

length (total clear span/water way) as shown in the drawings shall be 

considered as minimum requirement and cannot be reduced. 

 

(f) The length and/or the nos. of various project facilities like Drain, Bus bays, etc. 

as mentioned in Schedule B and Schedule C shall beminimum, however the 

locations can be suitably modified in consultation with the Authority Engineer. 

 

(g) The Geometric Design Standards for the Project/Project Facilities shall be as 

per IRC: 73:2015 or other latest codes as applicable to the National Highways. 

These should be adhered to and minimum requirements should be maintained 

for the Project Highway. The Construction Contractormay adopt better 

standards for enhancing the requirements of safety and mobility. 

 

(h) Pavement Design 

 

i) The typical cross sections shall be followed as far as possible. Alternate cross 

sections shall be accepted subjected to approval from the Authority Engineer 

without altering the pavement widths and subject to the restriction of ROW 

widths. Pavement of the main carriageway has been designed for a period of 

20 years  
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ii) The composition of Pavement Layers of the paved shoulders shall not be 

lower than the adjacent flexible pavement of the mainline project highway. 

 

(i) All the slopes having embankment height more than 1.0m shall be protected 

by vegetation mulching. Filter material shall be provided below the pitching 

where ever embankment is exposed to water bodies. 

 

(j) W- Beam crash barrier shall be provided on sections of the road 

i) sharp curves having radius less than 300m 

 

(k) All pipe culverts shall be replaced by box culverts. 

 

(l) Reinforced Earth/RCC Retaining Wall type shall be liberally provided through 

areas for high fill/embankment with aesthetically pleasing appearance. These 

shall be of varying height constructed of several sections, located mainly 

between main line and where land constraint exists. Design life of reinforcing 

elements for earth retaining structures shall be 100 years minimum.  

 

(m) Riprap protection to be provided at the valley side.  

 

(n) All road signs shall be with retro-reflective sheet of high intensity grade 

conforming to ASTM D-4957-01/ (type VIII and type IX) and as per clause 801 

of MoRTH specifications. The retro reflective sheet with engineering grade 

shall not be used and instead micro-prismatic shall be used. 
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SCHEDULE – C 
(See Clause 2.1) 

 

PROJECT FACILITIES 
 
 

1 Project Facilities 

 

This schedule indicates the minimum spatial and functional requirements of the 

facilities to be provided on the Project Highway Package No. NHIDCL/Ar.Pr./Civil 

Works/Roing-Hunli,“Construction of 2 Lane road from Km 16.00 of Roing Hunli 

section to Km 21.500 of Hunli-Anini Road (Greenfield alignment having total length 

74.863 Km) (NH-313 ) in Arunachal Pradesh under Arunachal Pradesh package of 

SARDP-NE”with an aim to cater to the envisaged demand till the end of the 

concession period. 

 

The Contractor shall construct the Project Facilities in accordance with the provisions 

of this Agreement. Such Project Facilities shall include: 
 
(a) Roadside furniture; 
 
(b) Pedestrian facilities; 
 
(c) Tree plantation; 
 
(d) Bus bays and bus shelters-7 Nos 
 
(e)         Passing Places  
 
(f) One truck lay bye . 
 
(g) others to be specified 
 

2 Description of Project Facilities 

 

Toll Plaza 

NIL 

 

Bus Shelters 

 

To ensure orderly movement of the through traffic, bus shelters have been proposed 

outside the residential area, away from bridges, and high embankments and not too close to 

the road intersections. The bus stops have been proposed on one side of the road. 

 

Bus shelters shall be provided on the Project Highway at 3(three) locations as mentioned 
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hereinunder. Bus shelters shall be constructed as per Manualon both sides of the Project 

Highway. These bus shelters willalso have passenger shelter.  

    Details of Bus Bays & Bus shelters 

 

Sl No. Project Facility Location (km) 

1 Bus Shelter Chainage (km.) 0.00 

2 Bus Shelter Chainage (km.) 5.150 

3 Bus Shelter Chainage (km.) 9.250 

4 Bus Shelter Chainage (km.) 13.700 

5 Bus Shelter Chainage (km.) 16.900 

6 Bus Shelter Chainage (km.) 22.000 

7 Bus Shelter Chainage (km.) 27.300 (Munli Camp) 

  

Truck Lay bye  

Sl No. Project Facility Location (km) 

1 Truck Lay Bye Chainage (km.) 12.900 

Pedestrian Facilities 

 

Pedestrian facilities shall be provided at the locations of urban sections in order to ensure 

safety of pedestrians while crossing in consultation with NHIDCL. This should include (a) 

minimum Zebra Crossing with flashing Beacon or (b) Zebra Crossing with separate 

pedestrian phase or (c) any other provision as approved by NHIDCL. 

 

Administrative, Operation and Maintenance Base Camp 

 

There shall be one base camp preferred as the center of the stretch. 
 

The main administrative base camp shall be provided to cater to the requirement of the 

project implementation unit having offices of Independent Consultant, Project Company, its 

Supervision Consultant and representative of NHIDCL associated with the Project. 
 

The Administrative building shall primarily house the Main Offices in addition to other 

secondary facilities such as computer room, office space, stores, sanitary facilities, canteen 

etc. The main base camp shall have adequate parking space for staff and visitors. 
 

The camps shall have adequate lighting during dark periods and night. 
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The base camps shall not have more than one entry and one exit point.  Both of these shall 

be manned by security personnel at all times. 
 

The camps shall be landscaped so as to protect the area from dust and noise from the 

Project Highway. 
 

The laboratory facility to be established for testing of various materials related to road 

construction and maintenance during implementation period shall be located at the main 

base camp. 

 

Landscaping 

 

Landscape treatment of the Project Highway shall be undertaken through planting of trees 

and ground cover of appropriate varieties and landscaping on surplus land in the ROW. The 

Construction Contractor should plant at least 800 nos. of trees of minimum 6 ft. height with 

tree guard made up of MS sections. 

 

Plantation scheme shall be prepared in consultation with the Forest Department of the 

Government of Arunachal Pradesh, and the Independent Consultant/ NHIDCL. 

 

Environment 

The Project Highway during design, construction and maintenance during implementation 

period shall conform to the environmental rules and regulations in force. The Construction 

Contractor shall be responsible for the same. 
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SCHEDULE – D 
(See Clause 2.1) 

 

SPECIFICATIONS AND STANDARDS 
 

1. Construction 

 

The Contractor shall comply with the Specifications and Standards set forth in Annex – I of this Schedule – 

D for construction of the Project Highway. 

 

2. Design Standards 

  

 The Project Highway including Project Facilities shall confirm to design requirements set out in the 

following documents: 

 

 Two Lane Manual (IRC: SP 73 – 2015) of Specifications and Standards for Two Laning published by IRC and 

Hill Road Manual IRC SP 48:1998 
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Annex – I 

(Schedule – D) 

 

Specifications and Standards for Construction 
 

1 Specifications and Standards 

 

All materials, works and construction operations shall confirm to the Two Lane Manual (IRC: SP 73 – 

2015) of Specifications and Standards for Two Laning (IRC: SP: 73 – 2015), referred as the Two Lane 

Manual (IRC: SP: 73 – 2015), and MORTH Specifications for Road and Bridge Works. Where the 

specification for a work is not given, Good Industry Practice shall be adopted to the satisfaction of the 

Authority’s Engineer. 

 

2 Deviations from the Specifications and Standards 

 

2.1 The terms  ‘Concessionaire’, ‘Independent Engineer’ and ‘Concession Agreement’ used in the Two Lane 

Manual (IRC: SP 73- 2015) shall be deemed to be substituted by the terms ‘Contractor’, ‘Authority’s 

Engineer’ and ‘Agreement’ respectively. 

 

 2.2  NIL  
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SCHEDULE - E 

(See Clauses 2.1 and 14.2) 

MAINTENANCE REQUIREMENTS 

1 Maintenance Requirements 

1.1 The Contractor shall, at all times maintain the Project Highway in accordance with the 

provisions of this Agreement, Applicable Laws and Applicable Permits.  

1.2 The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 

of this Schedule-E within the time limit specified therein and any failure in this behalf 

shall constitute non-fulfillment of the Maintenance obligations by the Contractor. 

Upon occurrence of any breach hereunder, the Authority shall be entitled to effect 

reduction in monthly lump sum payment as set forth in Clause 14.6 of this Agreement, 

without prejudice to the rights of the Authority under this Agreement, including 

Termination thereof. 

1.3 All Materials, works and construction operations shall conform to the MORTH 

Specifications for Road and Bridge Works, and the relevant IRC publications. Where 

the specifications for a work are not given, Good Industry Practice shall be adopted. 
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2 Repair/rectification of Defects and deficiencies 

The obligations of the Contractor in respect of Maintenance Requirements shall 

include repair and rectification of the Defects and deficiencies specified in Annex - I 

of this Schedule-E within the time limit set forth therein. 

3 Other Defects and deficiencies 

 In respect of any Defect or deficiency not specified in Annex - I of this Schedule-E, 

the Authority‟s Engineer may, in conformity with Good Industry Practice, specify the 

permissible limit of deviation or deterioration with reference to the Specifications and 

Standards, and any deviation or deterioration beyond the permissible limit shall be 

repaired or rectified by the Contractor within the time limit specified by the 

Authority‟s Engineer. 

4 Extension of time limit 

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature 

and extent of any Defect or deficiency justifies more time for its repair or rectification 

than the time specified herein, the Contractor shall be entitled to additional time in 

conformity with Good Industry Practice. Such additional time shall be determined by 

the Authority‟s Engineer and conveyed to the Contractor and the Authority with 

reasons thereof. 

5 Emergency repairs/restoration 

 Notwithstanding anything to the contrary contained in this Schedule-E, if any Defect, 

deficiency or deterioration in the Project Highway poses a hazard to safety or risk of 

damage to property, the Contractor shall promptly take all reasonable measures for 

eliminating or minimizing such danger. 

6 Daily inspection by the Contractor 

The Contractor shall, through its engineer, undertake a daily visual inspection of the 

Project Highway and maintain a record thereof in a register to be kept in such form 

and manner as the Authority‟s Engineer may specify. Such record shall be kept in safe 

custody of the Contractor and shall be open to inspection by the Authority and the 

Authority‟s Engineer at any time during office hours. 

7. Pre-monsoon inspection / Post-monsoon inspection 

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, 

culverts and drainage system before [1st June] every year in accordance with the 

guidelines contained in IRC: SP35. Report of this inspection together with details of 

proposed maintenance works as required on the basis of this inspection shall be sent to 

the Authority‟s Engineer before the [10th June] every year. The Contractor shall 

complete the required repairs before the onset of the monsoon and send to the 

Authority‟s Engineer a compliance report. Post monsoon inspection shall be done by 
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the [30th September] and the inspection report together with details of any damages 

observed and proposed action to remedy the same shall be sent to the Authority‟s 

Engineer. 

8. Repairs on account of natural calamities  

 All damages occurring to the Project Highway on account of a Force Majeure Event or 

default or neglect of the Authority shall be undertaken by the Authority at its own cost. 

The Authority may instruct the Contractor to undertake the repairs at the rates agreed 

between the Parties.  
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Annex - I 

(Schedule-E) 

Repair/rectification of Defects and deficiencies 

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I 

of Schedule-E within the time limit set forth in the table below. 

Nature of Defect or deficiency Time limit for 

repair/rectification 

ROADS   

(a) Carriageway and paved 

shoulders 

 

(i) Breach or blockade Temporary restoration of 

traffic within 24 hours; 

permanent restoration 

within 15 (fifteen) days 

(ii) Roughness value exceeding 2,200 

mm in a stretch of 1 km (as 

measured by a calibrated bump 

integrator) 

120 (one hundred and 

twenty) days 

(iii) Pot holes 

 

24 hours 

(iv) Any cracks in road surface 15 (fifteen) days 

(v) Any depressions, rutting 

exceeding 10 mm in road surface  

30 (thirty) days 

(vi) Bleeding/skidding 7 (seven) days 

(vii) Any other defect/distress on the 

road 

15 (fifteen) days 

(viii) Damage to pavement edges  15 (fifteen) days 

(ix) Removal of debris, dead animals 6 hours 

 

(b) Granular earth shoulders, side 

slopes, drains and culverts 

 

(i) Variation by more than 1 % in the 

prescribed slope of camber/cross 

fall (shall not be less than the 

camber on the main carriageway) 

7 (seven) days 
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Nature of Defect or deficiency Time limit for 

repair/rectification 

(ii) Edge drop at shoulders exceeding 

40 mm 

7 (seven) days 

(iii) Variation by more than 15% in the 

prescribed side (embankment) 

slopes 

30 (thirty) days 

(iv) Rain cuts/gullies in slope 7 (seven) days 

(v) Damage to or silting of culverts 

and side drains  

7 (seven) days 

(vi) Desilting of drains in urban/semi-

urban areas  

24 hours 

(vii) Railing, parapets, crash barriers 7 (seven) days (Restore 

immediately if causing 

safety hazard) 

(c) Road side furniture including 

road sign and pavement 

marking 

 

(i) Damage to shape or position, poor 

visibility or loss of retro-

reflectivity 

48 hours 

(ii) Painting of km stone, railing, 

parapets, crash barriers 

As and when 

required/Once every year 

(iii) Damaged/missing road signs 

requiring replacement 

7 (seven) days 

(iv) Damage to road mark ups 7 (seven) days 

(d) Road lighting  

(i) Any major failure of the system  24 hours 

(ii) Faults and minor failures 8 hours 

(e) Trees and plantation  

(i) Obstruction in a minimum head-

room of 5 m above carriageway or 

obstruction in visibility of road 

signs 

24 hours 

(ii) Removal of fallen trees from 

carriageway 

4 hours 
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(iii) Deterioration in health of trees and 

bushes 

 

Timely watering and 

treatment 

Nature of Defect or deficiency Time limit for 

repair/rectification 

(iv) Trees and bushes requiring 

replacement 

30 (thirty) days 

(v) Removal of vegetation affecting 

sight line and road structures 

15 (fifteen) days 

(f) Rest area  

(i) Cleaning of toilets Every 4 hours 

(ii) Defects in electrical, water and 

sanitary installations 

24 hours 

(g) [Toll Plaza]  

(h) Other Project Facilities and 

Approach roads 

 

(i) Damage in approach roads, 

pedestrian facilities, truck lay-

byes, bus-bays, bus-shelters, cattle 

crossings, [Traffic Aid Posts, 

Medical Aid Posts] and service 

roads 

15 (fifteen) days 

(ii) Damaged vehicles or debris on the 

road 

4 (four) hours 

 

(iii) Malfunctioning of the mobile 

crane 

4 (four) hours 

Bridges   

(a) Superstructure  

(i) Any damage, cracks, spalling/ 

scaling 

Temporary measures 

Permanent measures 

 

within 48 hours 

within 15 (fifteen) days 

or as specified by the 

Authority‟s Engineer 

(b) Foundations  

(i) Scouring and/or cavitation 15 (fifteen) days 

(c) Piers, abutments, return walls  
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and wing walls 

(i) Cracks and damages including 

settlement and tilting, spalling, 

scaling 

30 (thirty) days 

Nature of Defect or deficiency Time limit for 

repair/rectification 

(d) Bearings (metallic) of bridges  

(i) Deformation, damages, tilting or  

shifting of bearings 

15 (fifteen) days 

Greasing of metallic 

bearings once in a year 

(e) Joints  

(i) Malfunctioning of joints 15 (fifteen) days 

(f) Other items  

(i) Deforming of pads in elastomeric 

bearings 

7 (seven) days 

(ii) Gathering of dirt in bearings and 

joints; or clogging of spouts, weep 

holes and vent-holes 

3 (three) days 

(iii) Damage or deterioration in kerbs, 

parapets, handrails and crash 

barriers 

3 (three) days  

(immediately within 24 

hours if posing danger to 

safety) 

(iv) Rain-cuts or erosion of banks of 

the side slopes of approaches 

7 (seven) days 

(v) Damage to wearing coat 15 (fifteen) days 

(vi) Damage or deterioration in 

approach slabs, pitching, apron, 

toes, floor or guide bunds 

30 (thirty) days 

(vii) Growth of vegetation affecting the 

structure or obstructing the 

waterway 

15 (fifteen) days 

(g) Hill Roads  

(i) Damage to retaining wall/breast 

wall 

7 (seven) days 

(ii) Landslides requiring clearance 12 (twelve) hours 

(iii) Snow requiring clearance 24 (twenty four) hours 



 

Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of 

Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in Arunachal Pradesh 

under Arunachal Pradesh package of SARDP-NE on Engineering Procurement and Construction (EPC) 

basis 

   

 

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or 

add to the nature of Defect or deficiency before issuing the bidding document, with the 

approval of the competent authority.] 
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SCHEDULE - F 

(See Clause 3.1.7(a)) 

APPLICABLE PERMITS 

1 Applicable Permits 

1.1 The Contractor shall obtain, as required under the Applicable Laws, the following 

Applicable Permits: 

(a) Permission of the State Government for extraction of boulders from quarry; 

(b) Permission of Village Panchayats and Pollution Control Board for installation 

of crushers; 

(c) Licence for use of explosives; 

(d) Permission of the State Government for drawing water from river/reservoir; 

(e) Licence from inspector of factories or other competent Authority for setting up 

batching plant; 

(f) Clearance of Pollution Control Board for setting up batching plant; 

(g) Clearance of Village Panchayats and Pollution Control Board for setting up 

asphalt plant; 

(h)     Permission of Village Panchayats and State Government for borrow earth; and  

(i)      Any other permits or clearances required under Applicable Laws.  

1.2 Applicable Permits, as required, relating to environmental protection and conservation 

shall have been procured by the Authority in accordance with the provisions of this 

Agreement. 

2.  The agency need to ensure compliance of AIP and FC stated in Schedule „A‟ 

Annexure-IV. The necessary certifications need to be obtained from competent local 

forest department. 

3.  Muck dumping locations in forest area to be freezed in consultation with the forest 

department, the necessary certifications from local competent forest department is to 

be submitted. 



 

Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of 

Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in Arunachal Pradesh 

under Arunachal Pradesh package of SARDP-NE on Engineering Procurement and Construction (EPC) 

basis 

   

 

SCHEDULE – G 

(See Clauses 7.1.1, 7.5.3 and 19.2) 

FORM OF BANK GUARANTEE 
Annex-I 

(See Clause 7.1.1) 

[Performance Security/Additional Performance Security] 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) _________________________ [name and address of contractor] (hereinafter called 

the “Contractor") and [name and address of the authority], (hereinafter called the 

“Authority”) have entered into an agreement (hereinafter called the “Agreement”) 

for the “Construction of 2 Lane road with paved shoulders from Km 16.00 of 

Roing Hunli section to Km 21.500 of Hunli-Anini Road (Greenfield alignment) 

(NH-313 )(Total length= 74.863 Km) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE on Engineering Procurement and Construction 

(EPC) basis” on Engineering, Procurement and Construction (the “EPC”) basis, 

subject to and in accordance with the provisions of the Agreement  

(B) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the {Construction Period/ Defects Liability Period and Maintenance Period} (as 

defined in the Agreement) in a sum of Rs….. cr. (Rupees ………..…..  crore) (the 

“Guarantee Amount”). 

  (C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of 

Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 
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1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor‟s obligations during the {Construction Period/ Defects 

Liability Period and Maintenance Period} under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Authority, upon its mere first 

written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of 

the Guarantee Amount as the Authority shall claim, without the Authority being 

required to prove or to show grounds or reasons for its demand and/or for the sum 

specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations under and in accordance with the Agreement shall be conclusive, final and 

binding on the Bank. The Bank further agrees that the Authority shall be the sole judge 

as to whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor is in 

default shall be final and binding on the Bank, notwithstanding any differences 

between the Authority and the Contractor, or any dispute between them pending 

before any court, tribunal, arbitrators or any other authority or body, or by the 

discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Agreement or to extend the time or period for the compliance with, fulfillment and/ or 

performance of all or any of the obligations of the Contractor contained in the 

Agreement or to postpone for any time, and from time to time, any of the rights and 

powers exercisable by the Authority against the Contractor, and either to enforce or 

forbear from enforcing any of the terms and conditions contained in the Agreement 

and/or the securities available to the Authority, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Authority 

of the liberty with reference to the matters aforesaid or by reason of time being given 

to the Contractor or any other forbearance, indulgence, act or omission on the part of 

the Authority or of any other matter or thing whatsoever which under any law relating 

to sureties and guarantors would but for this provision have the effect of releasing the 

Bank from its liability and obligation under this Guarantee and the Bank hereby 

waives all of its rights under any such law. 
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6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Agreement or for the fulfillment, compliance and/or performance of all or any of 

the obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$
. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall 

be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released earlier 

by the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

 

                                                           
$
  Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 7.2 of 

the Agreement). 
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13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the details 

below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

2 Beneficiary Bank 

Account No. 

90621010002659 

3 Beneficiary Bank 

Branch  

IFSC SYNB0009062 

4 Beneficiary Bank 

Branch Name 

Transport Bhawan, New Delhi 

5 Beneficiary Bank 

Address 

Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 
 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex – II 

(Schedule - G) 

(See Clause 7.5.3) 

 

Form for Guarantee for Withdrawal of Retention Money 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) [name and address of contractor] (hereinafter called the “Contractor") has executed 

an agreement (hereinafter called the “Agreement”) with the [name and address of the 

authority], (hereinafter called the “Authority”) for the “Construction of 2 Lane road 

with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of 

Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in 

Arunachal Pradesh under Arunachal Pradesh package of SARDP-NE on 

Engineering Procurement and Construction (EPC) basis”, subject to and in 

accordance with the provisions of the Agreement.  

(B) In accordance with Clause 7.5.3 of the Agreement, the Contractor may withdraw the 

retention money (hereinafter called the “Retention Money”) after furnishing to the 

Authority a bank guarantee for an amount equal to the proposed withdrawal. 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

amount of Rs. --------- cr. (Rs.------------crore) (the “Guarantee Amount”). 

NOW, THEREFORE, the Bank hereby unconditionally and irrevocably guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, 

upon its mere first written demand, and without any demur, reservation, recourse, 

contest or protest, and without any reference to the Contractor, such sum or sums up to 

an aggregate sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its demand and/or 

for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations for under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank. The Bank further agrees that the Authority shall be the sole 

judge as to whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor is in 

default shall be final, and binding on the Bank, notwithstanding any differences 
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between the Authority and the Contractor, or any dispute between them pending 

before any court, tribunal, arbitrators or any other authority or body, or by the 

discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Retention Money and any of the rights and powers exercisable by the Authority 

against the Contractor, and either to enforce or forbear from enforcing any of the terms 

and conditions contained in the Agreement and/or the securities available to the 

Authority, and the Bank shall not be released from its liability and obligation under 

these presents by any exercise by the Authority of the liberty with reference to the 

matters aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any other 

matter or thing whatsoever which under any law relating to sureties and guarantors 

would but for this provision have the effect of releasing the Bank from its liability and 

obligation under this Guarantee and the Bank hereby waives all of its rights under any 

such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Retention Money. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of 

the Completion Certificate specified in Clause 12.4 of the Agreement. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 
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10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect up to the date specified in paragraph 8 above or until it is released earlier by 

the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the 

details below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch 

Name 

Transport Bhawan, New 

Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 

Bhawan, 

1st  Parliament Street, New 

Delhi-110001 
 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 
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(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex – III 

(Schedule - G) 

(See Clause 19.2) 

 

Form for Guarantee for Advance Payment 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) [name and address of contractor] (hereinafter called the “Contractor") has executed 

an agreement (hereinafter called the “Agreement”) with the [name and address of the 

authority], (hereinafter called the “Authority”) for the “Construction of 2 Lane road 

with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of 

Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in 

Arunachal Pradesh under Arunachal Pradesh package of SARDP-NE on 

Engineering Procurement and Construction (EPC) basis” subject to and in 

accordance with the provisions of the Agreement  

(B) In accordance with Clause 19.2 of the Agreement, the Authority shall make to the 

Contractor an interest bearing (@ Bank Rate) advance payment (herein after called 

“Advance Payment”) equal to 10% (ten per cent) of the Contract Price; and that the 

Advance Payment shall be made in two installments subject to the Contractor 

furnishing an irrevocable and unconditional guarantee by a scheduled bank for an 

amount equivalent to 110% (one hundred and ten percent) of such installment to 

remain effective till the complete and full repayment of the installment of the Advance 

Payment as security for compliance with its obligations in accordance with the 

Agreement. The amount of {first/second} installment of the Advance Payment is Rs. -

----- cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ------- cr. (Rupees 

------ crore) (the “Guarantee Amount”)
$
. 

  (C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

Guarantee Amount. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

repayment on time of the aforesaid instalment of the Advance Payment under and in 

accordance with the Agreement, and agrees and undertakes to pay to the Authority, 

upon its mere first written demand, and without any demur, reservation, recourse, 

                                                           
$
 The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment. 
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contest or protest, and without any reference to the Contractor, such sum or sums up to 

an aggregate sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its demand and/or 

for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations for the repayment of the instalment of the Advance Payment under and in 

accordance with the Agreement shall be conclusive, final and binding on the Bank. 

The Bank further agrees that the Authority shall be the sole judge as to whether the 

Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final and 

binding on the Bank, notwithstanding any differences between the Authority and the 

Contractor, or any dispute between them pending before any court, tribunal, arbitrators 

or any other authority or body, or by the discharge of the Contractor for any reason 

whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Advance Payment or to extend the time or period of its repayment or to postpone for 

any time, and from time to time, any of the rights and powers exercisable by the 

Authority against the Contractor, and either to enforce or forbear from enforcing any 

of the terms and conditions contained in the Agreement and/or the securities available 

to the Authority, and the Bank shall not be released from its liability and obligation 

under these presents by any exercise by the Authority of the liberty with reference to 

the matters aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any other 

matter or thing whatsoever which under any law relating to sureties and guarantors 

would but for this provision have the effect of releasing the Bank from its liability and 

obligation under this Guarantee and the Bank hereby waives all of its rights under any 

such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Advance Payment. 
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7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****.
$
 Unless a demand or 

claim under this Guarantee is made in writing on or before the aforesaid date, the Bank 

shall be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect up to the date specified in paragraph 8 above or until it is released earlier by 

the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the 

details below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

                                                           
$
 Insert a date being 90 (ninety) days after the end of one year from the date of payment of the Advance payment 

to the Contractor (in accordance with Clause 19.2 of the Agreement). 



 

Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of 

Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in Arunachal Pradesh 

under Arunachal Pradesh package of SARDP-NE on Engineering Procurement and Construction (EPC) 

basis 

   

 

2 Beneficiary Bank Account 

No. 

90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch 

Name 

Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 

Bhawan, 

1st  Parliament Street, New 

Delhi-110001 
 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 

______ 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

SCHEDULE - H  

(See Clauses 10.1.4 and 19.3) 

Contract Price Weightages 

  

1.1The Contract Price for this Agreement is Rs. .........................../- 

 1.2Proportions of the Contract Price for different stages of Construction of the Project Highway shall be as specified 

below: 

 

ITEM 

WEIGHTAGE 

IN 

PERCENTAGE 

TO THE 

CONTRACT 

PRICE 

STAGE OF PAYMENT 
PERCENTAGE 

WEIGHTAGE 

PERCENTAGE 

WEIGHTAGE 

vis a vis 

OVERALL 

PROJECT 

1 2 3 4 5 

Road works including 

culverts, minor 

bridges, underpasses, 

overpasses, approaches  

to ROB/RUB/ Major 

Bridges/ Structures 

(but excluding service 

roads) 

57.09% 

A- Widening and strengthening of 

existing road 
    

(1) Earthwork up to top of the sub-

grade including excavation in soil, soft 

rock and hard rock including Cleaning 

& grubbing with required site clearance 

etc. 

0.00% 0 

(2) Granular  work  (sub- base, 

shoulders) 
0.00% 0 

(3) Bituminous work 0.00% 0 

a)DBM With Prime coat & Tack coat. 0.00% 0 

b)BC with Tack coat. 0.00% 0 

(4) Rigid Pavement 0.00% 0 

(5)Widening and repair of culvert 0.00% 0 

(6)Protection of existing works 0.00% 0 

(7)Widening and repair of minor 

bridges 
0.00% 0 

B - New 2-Lane alignment 0.00% 0 

Earthwork up to top of the sub-grade 

including excavation in soil, soft rock 

and hard rock including Cleaning & 

grubbing with required site clearance 

etc. 

56.33% 32.16 

(2) Granular  work  (sub- base, 

shoulders) 
14.19% 8.1 

(3) Bituminous work 0.00%   

a)DBM With Prime coat & Tack coat. 5.34% 3.05 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

b) BC with Tack coat. 4.38% 2.5 

(4) Rigid Pavement 0.00% 0 

(5)Protection work 0.00% 0 

(6)RCC/Reinf. Earth retaining Wall in 

approaches of ROB 
0.00% 0 

(7)Drainage Works 0.00% 0 

(8)Protection Work 0.00% 0 

C-  New  culverts, minor bridges, 

underpasses, overpasses on existing 

road, realignments, bypasses: 
0.00%   

(1)Box / Slab Culverts 15.50% 8.85 

(2) HP Culvert 0.00% 0.00% 

(3) Embankment Protection(New Lane) 0.00% 0.00% 

(4) Grade separated structures 0.00% 0.00% 

(5) Overpass 0.00% 0.00% 

(6) Elephant Underpass 0.00% 0.00% 

(7) Approaches to ROB and Viaduct 0.00% 0.00% 

(8) Minor Bridges 4.26% 2.43 

(9) Cattles/Pedestrian Underpasses 0.00% 0.00% 

(10) Vehicular Underpass 0.00% 0.00% 

Major  Bridge works 

and ROB/RUB 
7.16% 

A- Widening  and  repairs of Major 

Bridges 
0.00% 0.00% 

(1) Foundation 0.00% 0.00% 

(2) Sub-structure 0.00% 0.00% 

(3)Super-structure(including wearing 

coat,crash barrier etc. complete in all 

respect) 
0.00% 0.00% 

B-  Widening and repair of 0.00% 0.00% 

(a) ROB 0.00% 0.00% 

 (b) RUB 0.00% 0.00% 

C- New Major Bridges 0.00% 0.00% 

(1) other Miscellaneous Items 0.00% 0.00% 

(2) Guide Bundh 0.00% 0.00% 

(3) Foundation 3.07% 0.22 

(4) Sub structure 30.45% 2.18 

(5) Super-structure (including wearing 

coats, crash  barriers etc. complete) 
66.48% 4.76 

(6) Protection works 0.00% 0.00% 

D- New rail-road bridges including 

viaduct 
0.00% 0.00% 

 (a) ROB 0.00% 0.00% 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

 (b) RUB 0.00% 0.00% 

Structures(Elevated 

sections, reinforced 

earth) 

0% 

(1) Foundation 0.00% 0.00% 

(2) Sub-structure 0.00% 0.00% 

(3) Super-structure (including crash  

barriers etc. complete) 
0.00% 0.00% 

(4) Reinforced Earth Wall (includes 

Approaches of ROB, Underpasses, 

Overpasses, Flyover etc.) 
0.00% 0.00% 

Other Works 35.75% 

Other Engineering Works 0.00% 0.00% 

Major Junction 0.00% 0.00% 

Road Marking 0.48% 0.17 

Road Appurtenances 0.08% 0.03 

Road side plantation 0.00% 0.00% 

Protection Work (Provision of Rip-Rap 

or similar work in valley side of the 

curves as special safety features) 

0.00% 0.00% 

Service roads/Slip roads 0.00% 0.00% 

Toll Plaza 0.00% 0.00% 

Road side drain & toe wall 10.91% 3.9 

Project facilities 0.00% 0.00% 

Safety and traffic management during 

const. 
0.00% 0.00% 

Traffic Signages 0.08% 0.03 

Pavement Marking 0.00% 0 

Crash barrier/W metal crash barrier 3.64% 1.3 

Road Boundary stone, km Stone,5th km 

stone and hectometer stone 
0.03% 0.01 

Traffic blinker LED 

delineator,stud,reflective payment 

marker, tree reflector 

0.03% 0.01 

Traffic Island 0.00% 0.00% 

Median Kerb 0.00% 0.00% 

Bus bays and Bus Shelter 1.82% 0.65 

Road side plantation and median 

plantation 
0.00% 0.00% 

Protective work of guide bund 

including construction of flexible 

aprons,boulder pitching and filter media 

on slope 

0.00% 0.00% 

Minor Junction 0.03% 0.01% 

Median filling shrub plantation and 

maintanance for 1 year 
0.00% 0.00% 

Overhead signboard 0.06% 0.02 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 

 

 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

Painting on kerb 0.00% 0.00% 

Footpath and separator 0.00% 0.00% 

Interlocking concrete block pavement 0.00% 0.00% 

Junctions 0.00% 0.00% 

CC Kerb 0.00% 0.00% 

Painting 0.00% 0.00% 

cable duct 0.00% 0.00% 

Solar stud and solar blinking LED 0.00% 0.00% 

Rest area with development of site 

including one no bus bay and bus 

shelter, landscaping and tree plantation 

0.00% 0.00% 

Plantation (Vetiver, Hydro seeding and 

Mulching or similar techniques etc.) for 

slope protection on exposed hill slopes 

as slide mitigation measure. 

5.01% 1.79 

Traffic controll devices and road safety 

works 
0.00% 0.00% 

Road furniture 0.00% 0.00% 

Road side drain I/C chute drain 0.00% 0.00% 

Repair for protection work 0.00% 0.00% 

Traffic diversion, Safety and traffic 

management during construction 
0.00% 0.00% 

Miscellaneous item 0.00% 0.00% 

Breast Wall and RCC retaining wall 0.00% 0.00% 

Junction improvement 0.00% 0.00% 

Site Clearance 0.00% 0.00% 

M-20 Kerb with channel 0.00% 0.00% 

Prefabricated railing over kerb in 

median 
0.00% 0.00% 

safety barrier 0.00% 0.00% 

  0.00% 0.00% 

(v)Project facilities 0.00% 0.00% 

(a)Truck lay-byes 0.36% 0.13 

(b) Others 0.00% 0.00% 

(vi)Repairs to bridges/structures 0.00% 0.00% 

Other items(Junctions) 0.00% 0.00% 

Providing wearing coat 0.00% 0.00% 

Replacement of bearing joints 0.00% 0.00% 

Providing crash barrier 0.00% 0.00% 

(vii)Protection Works 0.00% 0.00% 

Breast Wall 32.45% 11.6 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

Retaining Wall 20.31% 7.26 

Gabion Wall 24.76% 8.85 

Parapet 0.00% 0.00% 

Total % 
 

100.0 

 

1.3 Procedure of estimating the value of work done 

1.3.1 Road works including approaches to minor bridges, Major Bridges and Structures (excluding service roads). 

 Procedure for estimating the value of road work done shall be as follows: 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

     TABLE 1.3.1 

STAGE OF PAYMENT 

PERCENTAGE 
WEIGHTAGE 

vis a vis overall 
Project 

PAYMENT PROCEDURE 

A-Widening and Strengthening   

Unit of measurement is linear length. 
Payment of each stage shall be made on 
pro rata basis on completion of a stage in 
a length of not less than 10 (ten) percent 

of the total length. 

(1) Earthwork up to top of the sub-
grade including excavation in soil, soft 
rock and hard rock including Cleaning 
& grubbing with required site 
clearance etc. 

0.00 

(2) Granular work (sub- base, 
base, shoulders) 

0.00 

(3)DBM With Prime coat & Tack 
coat. 

0.00 

(4)BC with Tack coat. 
0.00 

(5) Rigid Pavement 
0.00 

(6) Widening and repair of culverts 
0.00 

Cost of five completed culverts shall be 
determined pro rata with respect to the 
total number of culverts. Payment shall be 
made on the completion of five culverts. 

(7) Protection of existing works 
0.00 

Unit of measurement is linear length. 
Payment of each stage shall be made on 
pro rata basis on completion of a stage in 
a length of not less than 10 (ten) percent 
of the total length. 

(8) Widening and repair of minor 
bridges 

0.00 

Cost of each minor bridge shall be 
determined on pro rata basis with respect 
to the total linear length of the minor 
bridges. Payment shall be made on the 
completion of a minor bridge. 

B- New 2-lane alignment  

Unit of measurement is linear length. 
Payment of each stage shall be made on 
pro rata basis on completion of a stage in 
a length of not less than 10 (ten) percent 
of the total length. 

(1) Earthwork up to top of the sub-
grade including excavation in soil, soft 
rock and hard rock including Cleaning 
& grubbing with required site 
clearance etc. 

32.16% 

(2) Granular work (sub- base, 
base, shoulders) 

8.1% 

(3)DBM With Prime coat & Tack 
coat. 

3.05% 

(4)BC with Tack coat. 
2.5% 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

STAGE OF PAYMENT 

PERCENTAGE 
WEIGHTAGE 

vis a vis overall 
Project 

PAYMENT PROCEDURE 

(5) Rigid Pavement 
0.00% 

(5) Protection Works 
0.00% 

(6) RCC / Reinf. Earth ret wall in 
approaches of RoB 

0.00% 

(7) Drainage Works 
0.00% 

(8) Protection works 
0.00% 

C- New culverts, minor bridges, 
underpasses, overpasses on 
existing road, realignments, 
bypasses: 

    

(1) Box / Slab Culverts 8.85% Cost of each culvert shall be determined 
on pro rata basis with respect to the total 

number of culverts. Payment shall be 
made on the completion of five culverts. (2) HP Culverts 0.00% 

(3) Embankment Protection (New 
Lane) 

0.00% 

Unit of measurement is linear length. 
Payment of each stage shall be made on 
pro rata basis on completion of a stage in 
a length of not less than 10 (ten) percent 
of the total length. 

(4) Grade Separated structures 0.00% 
Cost of each structure shall be 
determined on pro rata basis with respect 
to the total number of structures. Payment 
shall be made on the completion of each 
number of structures specified. 

(5) Overpasses 0.00% 

(6) Elephant underpasss 0.00% 

(7) Approaches to ROB and 

Viaduct 
0.00% 

(8) Minor bridges 

 

 

2.43% 

Cost of each minor bridge/Culvert shall be 
determined on pro rata basis with respect 
to the total linear length of the minor 
bridges/culvert. Payment shall be made 
on the completion of a minor 
bridge/culvert. 

(9) Cattles/Pedestrian Underpasses 0.00% 
Cost of each structure shall be 
determined on pro rata basis with respect 
to the total number of structures. Payment 
shall be made on the completion of each 
number of structures specified. 

(10) Vehicular Underpasses 0.00% 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

@. For example, if the total length of bituminous work to be done is 100 km, the cost per km of bituminous 

work shall be determined as follows: 

Cost per km = P x weightage for bituminous work x (1/L) 

Where P= Contract Price 

L = Total length in km 

Similarly, the rates per km for stages (1), (2) and (4) above shall be worked out. 

1.3 Procedure of estimating the value of work done 

1.3.2 Major Bridge works and ROB/RUB. 

 Procedure for estimating the value of Major Bridge works and of ROB/RUBshallbe as stated in table 1.3.2: 
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Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 

(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

TABLE 1.3.2 

STAGE OF PAYMENT WEIGHTAGE PAYMENT PROCEDURE 

A- Widening and repairs of Major 
Bridges 

  
Cost of each Major Bridge 
(widening and repairs) shall be 
determined on pro rata basis with 
respect to the total linear length 
(m) of the Major Bridges (widening 
and repairs). Payment shall be 
made on completion of each stage 
of a Major Bridge as per the 
weightage given in this table. 

(1) Foundation 0.00% 

(2) Sub-structure 0.00% 

(3) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 

B- Widening and repair of  Cost of each ROB/RUB (widening 
and repairs) shall be determined 
on pro rata basis with respect to 
the total linear length (m) of the 
ROB/RUB (widening and repairs). 
Payment shall be made on 
completion of an ROB/RUB 

(a) ROB 0.00% 

(b) RUB 0.00% 

C- New Major Bridges  

Payment shall be made on pro rata 
basis on completion of 25 (twenty 
five) percent of each stage of a 
Major Bridge as per the weightage 
given in this table. 

(1) Other Miscellaneous Items 0.00 

(2) Guide Bund 0.00 

(3) Foundation 0.22% 

(4) Sub-structure 2.18% 

(5) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

4.76% 

(6) Protection Works 0.00% 

D-Structures(Elevated sections, 
reinforced earth) 

 

Payment shall be made on pro rata 
basis on completion of 25 (twenty 
five) percent of each stage of a 
Major Bridge as per the weightage 
given in this table. 

(1) Foundation 0.00% 

(2) Sub-structure 0.00% 

(3) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 

(4) Reinforced Earth Wall (includes 
Approaches of ROB, Underpasses, 
Overpasses, Flyover etc.) 

0.00% 

D- New rail-road bridge  Payment shall be made on pro rata 
basis on completion of 25 (twenty 
five) percent of each stage of a 
ROB/RUB as per the weightage 
given in this table. 

(a) ROB 0.00% 

(b) RUB 0.00% 



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal-Bid Document  
   Schedule 

 

 

 

 

Construction of 2 Lane road from Km 16.00 of RoingHunli section to Km 21.500 of Hunli-Anini Road 
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TABLE: 1.3.3 

STAGE OF PAYMENT WEIGHTAGE PAYMENT PROCEDURE 

(1) Foundation: On completion of the 

foundation works including foundations 

for wing and return walls 

0.00% 

Cost of each structure shall be 

determined on pro rata basis in 

respect to the total linear length (m) 

of all the structures. Payment shall 

be made on completion of each 

stage of a structure as per the 

weightage given in this table. 

(2) Sub-structure: On completion of 
abutments, piers up to the 
abutment/pier cap 

0.00% 

(3) Super-structure: On completion of 
the Structure along with super structure, 
including hand rails/crash barriers, wing 
walls, return walls, tests on completion 
etc., elevated structure complete in all 
respects and fit for use. 

0.00% 

(4) Reinforced earth work 0.00% 

Payment shall be made on pro rata 

basis on completion of 20 (twenty) 

percent of total area. 
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(Greenfield alignment having total length 74.863 Km) (NH-313) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE 

1.3.4 Other works. 

Procedure for estimating the value of other works done shall be as stated in table 1.3.4: 

     TABLE 1.3.4 

STAGE OF PAYMENT 

PERCENTAGE 
WEIGHTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

Other Engineering Works     

Junction 0.00% 
Payment shall be made on pro rata basis for 
completed facilities. Road Marking 0.17% 

Road Appurtenances 0.03% 

Road Side plantation 

0.00% Unit of measurement is linear length in km. Cost 
per km shall be determined on pro rata basis with 
respect to the total length of the service roads/slip 
roads. Payment shall be made for completed 
service roads/slip roads in a length of not less than 
20 (twenty) percent of the total length of service 
roads/slip roads. 

Protection works(Riprap) 0.00% 

Service roads/slip road 

0.00% 

Toll Plaza 

0.00% 
Unit of measurement is each completed toll plaza. 
Payment of each toll plaza shall be made on pro 
rata basis with respect to the total of all toll plazas. 

Road side drains & toe wall 

3.9% 

Unit of measurement is linear length. Payment 
shall be made on pro rata basis on completion of a 
stage in a length of not less than 10 (ten) percent 
of the total length. 

Project facilities 0.00% 

Payment shall be made for completed items. 

Safety & traffic mgmt. During 

construction 
0.00% 

Traffic Sign 0.03% 

Pavement marking 0.00% 

Crash barrier/ W metal crash 

barrier 
1.3% 

Road Boundary stone, km 

stone,5th km stone, &hectometre 

stones 

0.01% 

Traffic blinker LED Delineator, 

stud, reflective payment marker, 

tree reflector 

0.01% 
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STAGE OF PAYMENT 

PERCENTAGE 
WEIGHTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

Traffic Island 0.00% 

Median Kerbs 

0.00% 

Unit of measurement is linear length. Payment 
shall be made on pro rata basis on completion of a 
stage in a length of not less than 10 (ten) percent 
of the total length. 

Bus Bays & Bus shelter 0.65% Payment shall be made for completed items. 

Road side plantation & medium 

Plantation. 

0.00% 
Unit of measurement is linear length. Payment 
shall be made on pro rata basis on completion of a 
stage in a length of not less than 10 (ten) percent 
of the total length. 

Protection works of guide bund 

including construction of flexible 

aprons , boulder pitching and 

filter media on slopes 

0.00% 

Minor junction 0.01% Payment shall be made for completed items. 

Median filling shrub plantation 

& maintenance for 1 year 

0.00% 

Unit of measurement is linear length. Payment 
shall be made on pro rata basis on completion of a 
stage in a length of not less than 10 (ten) percent 
of the total length. 

Overhead signboard 0.02% 

painting on kerb 0.00% 

Footpath &Separator 0.00% 

Plantation (Vetiver, Hydro seeding 
and Mulching etc.) for slope 
protection on exposed hill slopes as 
slide mitigation measure. 

0.00% 

Interlocking concrete block 

payment 
0.00% 

junctions 0.00% 

CC kerb 0.00% 

Painting 0.00% 

Cable duct 0.00% 

Solar stud & solar blinking LED 0.00% 

Rest area with development of 

site including One no Bus bay 

and Bus shelter, landscaping and 

tree plantation 

0.00% 

Plantation (Vetiver, Hydro 

seeding and Mulching or similar 
1.79% 
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STAGE OF PAYMENT 

PERCENTAGE 
WEIGHTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

techniques etc.) for slope 

protection on exposed hill slopes 

as slide mitigation measure. 

Traffic control devices and road 

safety works 
0.00% 

Road furniture 0.00% 

Roads side drains I/C Chute 

drain& toe wall 
0.00% 

Repair of protections works 0.00% 

Traffic diversion, Safety and 

traffic management during 

construction 

0.00% 

Miscellaneous items 0.00% 

Breast wall and RCC retaining 

wall 
0.00% 

Junction improvement 0.00% 

Site Clearance 0.00% 

M-20 kerb with channel 0.00% 

Prefabricated railing over kerb in 

median 
0.00% 

Safety Barrier 0.00% 

(v) Project facilities    

(a) Truck lay-byes 0.13% 
Payment shall be made for completed items. 

(b) others 0.00% 

(vi) Repairs to 
bridges/structures 

 
  

Other items (Junctions) 0.00% 

Payment shall be made for completed items. 
Providing wearing coat 0.00% 

Replacement of bearing joints 0.00% 

Providing crash barriers 0.00% 

(vii) Protection works    

Breast wall 11.6% Unit of measurement is linear length. Payment shall be 
made on pro rata basis on completion of a stage in a 
length of not less than 10 (ten) percent of the total 
length. 

Retaining wall 7.26% 

Gabion Wall 8.85% 

Parapet 0.00% 

2 Procedure for payment for Maintenance 

2.1 The cost for maintenance shall be as stated in Clause 14.1.1. 

2.2Payment for Maintenance shall be made inquarterly installments in accordance with the provisions of Clause 19.7. 
 



Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli section to Km 21.500 of Hunli-

Anini Road (Greenfield alignment) (NH-313 )(Total length= 74.863 Km) in Arunachal Pradesh under Arunachal 

Pradesh package of SARDP-NE on Engineering Procurement and Construction (EPC) basis 

 

 

 SCHEDULE - I 

(See Clause 10.2.4) 

DRAWINGS 

1 Drawings 

In compliance of the obligations set forth in Clause 10.2 of this Agreement, the Contractor 

shall furnish to the Authority‟s Engineer, free of cost, all Drawings listed in Annex-I of this 

Schedule-I. 

2 Additional Drawings 

 If the Authority‟s Engineer determines that for discharging its duties and functions under this 

Agreement, it requires any drawings other than those listed in Annex-I, it may by notice 

require the Contractor to prepare and furnish such drawings forthwith. Upon receiving a 

requisition to this effect, the Contractor shall promptly prepare and furnish such drawings to 

the Authority‟s Engineer, as if such drawings formed part of Annex-I of this Schedule-I. 
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Annex - I 

(Schedule - I) 

List of Drawings 

[Note: The contractor is required to furnish all the Drawings as per the Manual and Clause 10.2.]  
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SCHEDULE - J 

(See Clause 10.3.2) 

PROJECT COMPLETION SCHEDULE 

1 Project Completion Schedule 

During Construction period, the Contractor shall comply with the requirements set forth in 

this Schedule-J for each of the Project Milestones and the Scheduled Completion Date. 

Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the 

Authority of such compliance along with necessary particulars thereof. 

2 Project Milestone-I 

2.1 Project Milestone-I shall occur on the date falling on the 240th (one hundred and fortieth ) day 

from the Appointed Date (the “Project Milestone-I”). 

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced 

construction of the Project Highway and submitted to the Authority duly and validly prepared 

Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract 

Price. 

3 Project Milestone-II 

3.1 Project Milestone-II shall occur on the date falling on the 733
rd

 (Seven Hundred Thirty Third ) 

day from the Appointed Date (the “Project Milestone-II”). 

3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with 

construction of the Project Highway and submitted to the Authority duly and validly prepared 

Stage Payment Statements for an amount not less than 40% (Forty per cent) of the Contract 

Price. 

4 Project Milestone-III 

4.1 Project Milestone-III shall occur on the date falling on the [1220
th

 (Twelve Hundred 

Twentieth )] day from the Appointed Date (the “Project Milestone-III”). 

4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with 

construction of the Project Highway and submitted to the Authority duly and validly prepared 

Stage Payment Statements for an amount not less than 80% (Eighty per cent) of the Contract 

Price. 

5 Scheduled Completion Date 

5.1 The Scheduled Completion Date shall occur on the [1460th (Fourteen Hundred Sixtieth)] day 

from the Appointed Date. 
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5.2 On or before the Scheduled Completion Date, the Contractor shall have completed 

construction in accordance with this Agreement. 

6 Extension of time 

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion 

Date, as the case may be, under and in accordance with the provisions of this Agreement, the 

Project Completion Schedule shall be deemed to have been amended accordingly. 
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SCHEDULE - K 

(See Clause 12.1.2) 

Tests on Completion 

1 Schedule for Tests 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 

construction, notify the Authority‟s Engineer and the Authority of its intent to subject the 

Project Highway to Tests, and no later than 10 (ten) days prior to the actual date of Tests, 

furnish to the Authority‟s Engineer and the Authority detailed inventory and particulars of all 

works and equipment forming part of Works. 

1.2 The Contractor shall notify the Authority‟s Engineer of its readiness to subject the Project 

Highway to Tests at any time after 10 (ten) days from the date of such notice, and upon 

receipt of such notice, the Authority‟s Engineer shall, in consultation with the Contractor, 

determine the date and time for each Test and notify the same to the Authority who may 

designate its representative to witness the Tests. The Authority‟s Engineer shall thereupon 

conduct the Tests itself or cause any of the Tests to be conducted in accordance with Article 

12 and this Schedule-K. 

2 Tests 

2.1 Visual and physical test: The Authority‟s Engineer shall conduct a visual and physical check 

of construction to determine that all works and equipment forming part thereof conform to the 

provisions of this Agreement. The physical tests shall include [***]. 

2.2 Riding quality test: Riding quality of each lane of the carriageway shall be checked with the 

help of a calibrated bump integrator and the maximum permissible roughness for purposes of 

this Test shall be [2,000 (two thousand)] mm for each kilometre. 

2.3 Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer and 

ultrasonic pulse velocity tests, to be conducted in accordance with the procedure described in 

Special Report No. 17: 1996 of the IRC Highway Research Board on Nondestructive Testing 

Techniques, at two spots in every span, to be chosen at random by the Authority‟s Engineer. 

Bridges with a span of 15 (fifteen) metres or more shall also be subjected to load testing. 

2.4 Other tests: The Authority‟s Engineer may require the Contractor to carry out or cause to be 

carried additional tests, in accordance with Good Industry Practice, for determining the 

compliance of the Project Highway with Specifications and Standards. 

2.5 Environmental audit: The Authority‟s Engineer shall carry out a check to determine 

conformity of the Project Highway with the environmental requirements set forth in 

Applicable Laws and Applicable Permits. 

2.6 Safety Audit: The Authority‟s Engineer shall carry out, or cause to be carried out, a safety 

audit to determine conformity of the Project Highway with the safety requirements and Good 
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Industry Practice. 

3 Agency for conducting Tests 

All Tests set forth in this Schedule-K shall be conducted by the Authority‟s Engineer or such 

other agency or person as it may specify in consultation with the Authority. 

4 Completion Certificate 

Upon successful completion of Tests, the Authority‟s Engineer shall issue the Completion 

Certificate in accordance with the provisions of Article 12. 
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SCHEDULE - L 

(See Clause 12.2 and 12.4) 

PROVISIONAL CERTIFICATE 

1 I, …………………………. (Name of the Authority‟s Engineer), acting as the Authority‟s 

Engineer, under and in accordance with the Agreement dated ……………. (the “Agreement”), 

for “Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli 

section to Km 21.500 of Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total 

length= 74.863 Km) in Arunachal Pradesh under Arunachal Pradesh package of 

SARDP-NE on Engineering Procurement and Construction (EPC) basis” (the “Project 

Highway”) on Engineering, Procurement and Construction (EPC) basis through 

………………………… (Name of Contractor), hereby certify that the Tests in accordance 

with Article 12 of the Agreement have been undertaken to determine compliance of the Project 

Highway with the provisions of the Agreement. 

2 Works that are incomplete on account of Time Extension have been specified in the Punch List 

appended hereto, and the Contractor has agreed and accepted that it shall complete all such 

works in the time and manner set forth in the Agreement. In addition, certain minor works are 

incomplete and these are not likely to cause material inconvenience to the Users of the Project 

Highway or affect their safety. The Contractor has agreed and accepted that as a condition of 

this Provisional Certificate, it shall complete such minor works within 30 (thirty) days hereof. 

These minor works have also been specified in the aforesaid Punch List.  

3 In view of the foregoing, I am satisfied that the Project Highway from km ** to km ** can be 

safely and reliably placed in service of the Users thereof, and in terms of the Agreement, the 

Project Highway is hereby provisionally declared fit for entry into operation on this the 

………… day of ……….. 20…... 

ACCEPTED, SIGNED, SEALED SIGNED, SEALED AND 

AND DELIVERED DELIVERED 

For and on behalf of For and on behalf of 

CONTRACTOR by:                                            AUTHORITY‟s ENGINEER by: 

(Signature) (Signature) 
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COMPLETION CERTIFICATE 

1 I, ……………………. (Name of the Authority‟s Engineer), acting as the Authority‟s 

Engineer, under and in accordance with the Agreement dated ………… (the “Agreement”), 

for “Construction of 2 Lane road with paved shoulders from Km 16.00 of Roing Hunli 

section to Km 21.500 of Hunli-Anini Road (Greenfield alignment) (NH-313 )(Total 

length= 74.863 Km) in Arunachal Pradesh under Arunachal Pradesh package of 

SARDP-NE on Engineering Procurement and Construction (EPC) basis”  (the “Project 

Highway”) on Engineering, Procurement and Construction (EPC) basis through 

…………………. (Name of Contractor), hereby certify that the Tests in accordance with 

Article 12 of the Agreement have been successfully undertaken to determine compliance of 

the Project Highway with the provisions of the Agreement, and I am satisfied that the Project 

Highway can be safely and reliably placed in service of the Users thereof. 

2 It is certified that, in terms of the aforesaid Agreement, all works forming part of Project 

Highway have been completed, and the Project Highway is hereby declared fit for entry into 

operation on this the ……… day of ……… 20….. 

 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of  

     the Authority‟s Engineer by: 

 

(Signature) 

(Name) 

(Designation) 

(Address) 
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SCHEDULE - M 

(See Clauses 14.6, 15.2 and 19.7) 

PAYMENT REDUCTION FOR NON-COMPLIANCE  

1. Payment reduction for non-compliance with the Maintenance Requirements 

1.1 Monthly lump sum payments for maintenance shall be reduced in the case of non-compliance 

with the Maintenance Requirements set forth in Schedule-E. 

1.2 Any deduction made on account of non-compliance with the Maintenance Requirements shall 

not be paid even after compliance subsequently. The deductions shall continue to be made 

every month until compliance is done. 

1.3 The Authority‟s Engineer shall calculate the amount of payment reduction on the basis of 

weightage in percentage assigned to non-conforming items as given in Paragraph 2. 

2. Percentage reductions in lump sum payments 

2.1 The following percentages shall govern the payment reduction:  

S. No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement  

(i) Potholes, cracks, other surface 

defects 

15% 

(ii) Repairs of Edges, Rutting 5% 

(b) Road, Embankment, Cuttings, 

Shoulders 

 

(i) Edge drop, inadequate crossfall, 

undulations, settlement, potholes, 

ponding, obstructions 

10% 

(ii) Deficient slopes, raincuts, 

disturbed pitching, vegetation 

growth, pruning of trees 

5% 

(c) Bridges and Culverts  

(i) Desilting, cleaning. vegetation 

growth, damaged pitching, 

flooring, parapets, wearing course, 

footpaths, any damage to 

foundations 

 

20% 

S. No. Item/Defect/Deficiency Percentage 
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(ii) Any Defects in superstructures, 

bearings and sub-structures 

10% 

(iii) Painting, repairs/replacement 

kerbs, railings, parapets, 

guideposts/crash barriers 

5% 

(d) Roadside Drains  

(i) Cleaning and repair of drains 5% 

(e) Road Furniture  

(i) Cleaning, painting, replacement of 

road signs, delineators, road 

markings, 200 m/km/5
th

 km stones 

5% 

(f) Miscellaneous Items  

(i) Removal of dead animals, broken 

down/accidented vehicles, fallen 

trees, road blockades or 

malfunctioning of mobile crane 

10% 

(ii) Any other Defects in accordance 

with paragraph 1. 

5% 

(g) Defects in Other Project 

Facilities 

5% 

2.2 The amount to be deducted from monthly lump-sum payment for non compliance of particular 

item shall be calculated as under:  

R=P/IOO x M x L1/L 

Where P = Percentage of particular item/Defect/deficiency for deduction  

M = Monthly lump-sum payment in accordance with the Bid  

L1 = Non-complying length  

L = Total length of the road,  

R = Reduction (the amount to be deducted for non compliance for a particular 

item/Defect/deficiency  

The total amount of reduction shall be arrived at by summation of reductions for such 

items/Defects/deficiency or non compliance.  

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one 

kilometer.  
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SCHEDULE - N 

(See Clause 18.1.1) 

SELECTION OF AUTHORITY’S ENGINEER 

1 Selection of Authority’s Engineer 

1.1 The provisions of the Model Request for Proposal for Selection of Technical Consultants, 

issued by the Ministry of Finance in May 2009, or any substitute thereof shall apply for 

selection of an experienced firm to discharge the functions and duties of an Authority‟s 

Engineer. 

1.2 In the event of termination of the Technical Consultants appointed in accordance with the 

provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical Consultants 

forthwith and may engage a government-owned entity in accordance with the provisions of 

Paragraph 3 of this Schedule-N. 

2 Terms of Reference 

 The Terms of Reference for the Authority‟s Engineer (the “TOR”) shall substantially 

conform with Annex 1 to this Schedule N.  

3 Appointment of Government entity as Authority’s Engineer 

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its 

discretion appoint a government-owned entity as the Authority‟s Engineer; provided that such 

entity shall be a body corporate having as one of its primary functions the provision of 

consulting, advisory and supervisory services for engineering projects; provided further that a 

government-owned entity which is owned or controlled by the Authority shall not be eligible 

for appointment as Authority‟s Engineer. 
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Annex – I 

(Schedule - N) 

 

TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

1 Scope 

1.1 These Terms of Reference (the “TOR”) for the Authority‟s Engineer are being specified 

pursuant to the EPC Agreement dated ........... (the “Agreement), which has been entered into 

between the [name and address of the Authority] (the “Authority”) and .......... (the 

“Contractor”) for “Construction of 2 Lane road with paved shoulders from Km 16.00 of 

Roing Hunli section to Km 21.500 of Hunli-Anini Road (Greenfield alignment) (NH-313 

)(Total length= 74.863 Km) in Arunachal Pradesh under Arunachal Pradesh package of 

SARDP-NE on Engineering Procurement and Construction (EPC) basis”, and a copy of 

which is annexed hereto and marked as Annex-A to form part of this TOR. 

1.2 The TOR shall apply to construction and maintenance of the Project Highway. 

2 Definitions and interpretation 

2.1 The words and expressions beginning with or in capital letters and not defined herein but 

defined in the Agreement shall have, unless repugnant to the context, the meaning 

respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the 

Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of 

this TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, 

mutatis mutandis, to this TOR. 

3. General 

3.1  The Authority‟s Engineer shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 

3.2 The Authority‟s Engineer shall perform the duties and exercise the authority in accordance 

with the provisions of this Agreement, but subject to obtaining prior written approval of the 

Authority before determining: 

(a) any Time Extension;  

(b) any additional cost to be paid by the Authority to the Contractor; 
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(c) the Termination Payment; or  

(d) any other matter which is not specified in (a), (b) or (c) above and which creates an obligation 

or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. fifty lakh).  

3.3 The Authority‟s Engineer shall submit regular periodic reports, at least once every month, to 

the Authority in respect of its duties and functions under this Agreement. Such reports shall be 

submitted by the Authority‟s Engineer within 10 (ten) days of the beginning of every month.  

3.4 The Authority‟s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, that it 

shall not delegate the authority to refer any matter for the Authority‟s prior approval in 

accordance with the provisions of Clause 18.2.  

3.5 The Authority‟s Engineer shall aid and advise the Authority on any proposal for Change of 

Scope under Article 13.  

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and nature 

of Good Industry Practice, as set forth in any provision of the Agreement, the Authority‟s 

Engineer shall specify such meaning, scope and nature by issuing a reasoned written 

statement relying on good industry practice and authentic literature. 

4 Construction Period 

4.1 During the Construction Period, the Authority‟s Engineer shall review the Drawings furnished 

by the Contractor along with supporting data, including the geo-technical and hydrological 

investigations, characteristics of materials from borrow areas and quarry sites, topographical 

surveys, and the recommendations of the Safety Consultant in accordance with the provisions 

of Clause 10.1.6. The Authority‟s Engineer shall complete such review and send its 

observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such 

Drawings; provided, however that in case of a Major Bridge or Structure, the aforesaid period 

of 15 (fifteen) days may be extended upto 30 (thirty) days. In particular, such comments shall 

specify the conformity or otherwise of such Drawings with the Scope of the Project and 

Specifications and Standards.  

4.2 The Authority‟s Engineer shall review any revised Drawings sent to it by the Contractor and 

furnish its comments within 10 (ten) days of receiving such Drawings.  

4.3 The Authority‟s Engineer shall review the Quality Assurance Plan submitted by the 

Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-

one) days stating the modifications, if any, required thereto.  

4.4 The Authority‟s Engineer shall complete the review of the methodology proposed to be 

adopted by the Contractor for executing the Works, and convey its comments to the 

Contractor within a period of 10 (ten) days from the date of receipt of the proposed 
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methodology from the Contractor. 

4.5 The Authority‟s Engineer shall grant written approval to the Contractor, where necessary, for 

interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway 

for purposes of maintenance during the Construction Period in accordance with the provisions 

of Clause 10.4.  

4.6 The Authority‟s Engineer shall review the monthly progress report furnished by the 

Contractor and send its comments thereon to the Authority and the Contractor within 7 

(seven) days of receipt of such report. 

4.7 The Authority‟s Engineer shall inspect the Construction Works and the Project Highway and 

shall submit a monthly Inspection Report bringing out the results of inspections and the 

remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, the 

Authority‟s Engineer shall include in its Inspection Report, the compliance of the 

recommendations made by the Safety Consultant. 

4.8 The Authority‟s Engineer shall conduct the pre-construction review of manufacturer's test 

reports and standard samples of manufactured Materials, and such other Materials as the 

Authority‟s Engineer may require. 

4.9 For determining that the Works conform to Specifications and Standards, the Authority‟s 

Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such time 

and frequency and in such manner as specified in the Agreement and in accordance with Good 

Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the tests specified 

in the IRC Special Publication-11 (Handbook of Quality Control for Construction of Roads 

and Runways) and the Specifications for Road and Bridge Works issued by MORTH (the 

“Quality Control Manuals”) or any modification/substitution thereof shall be deemed to be 

tests conforming to Good Industry Practice for quality assurance.  

4.10 The Authority‟s Engineer shall test check at least 20 (twenty) percent of the quantity or 

number of tests prescribed for each category or type of test for quality control by the 

Contractor. 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/ rejection of 

their results shall be determined by the Authority‟s Engineer in accordance with the Quality 

Control Manuals. The tests shall be undertaken on a random sample basis and shall be in 

addition to, and independent of, the tests that may be carried out by the Contractor for its own 

quality assurance in accordance with Good Industry Practice. 

4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or 

deficiencies in the Works, the Authority‟s Engineer shall require the Contractor to carry out 

remedial measures.  

4.13 The Authority‟s Engineer may instruct the Contractor to execute any work which is urgently 
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required for the safety of the Project Highway, whether because of an accident, unforeseeable 

event or otherwise; provided that in case of any work required on account of a Force Majeure 

Event, the provisions of Clause 21.6 shall apply.  

4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority‟s 

Engineer shall undertake a review of the progress of construction and identify potential 

delays, if any. If the Authority‟s Engineer shall determine that completion of the Project 

Highway is not feasible within the time specified in the Agreement, it shall require the 

Contractor to indicate within 15 (fifteen) days the steps proposed to be taken to expedite 

progress, and the period within which the Project Completion Date shall be achieved. Upon 

receipt of a report from the Contractor, the Authority‟s Engineer shall review the same and 

send its comments to the Authority and the Contractor forthwith.  

4.15 The Authority‟s Engineer shall obtain from the Contractor a copy of all the Contractor‟s 

quality control records and documents before the Completion Certificate is issued pursuant to 

Clause 12.4.  

4.16 Authority‟s Engineer may recommend to the Authority suspension of the whole or part of the 

Works if the work threatens the safety of the Users and pedestrians. After the Contractor has 

carried out remedial measure, the Authority‟s Engineer shall inspect such remedial measures 

forthwith and make a report to the Authority recommending whether or not the suspension 

hereunder may be revoked.   

4.17 In the event that the Contractor carries out any remedial measures to secure the safety of 

suspended works and Users, and requires the Authority‟s Engineer to inspect such works, the 

Authority‟s Engineer shall inspect the suspended works within 3 (three) days of receiving 

such notice, and make a report to the Authority forthwith, recommending whether or not such 

suspension may be revoked by the Authority.  

4.18 The Authority‟s Engineer shall carry out, or cause to be carried out, all the Tests specified in 

Schedule-K and issue a Completion Certificate or Provisional Certificate, as the case may be. 

For carrying out its functions under this Paragraph 4.18 and all matters incidental thereto, the 

Authority‟s Engineer shall act under and in accordance with the provisions of Article 12 and 

Schedule-K.  

5. Maintenance Period 

5.1 The Authority‟s Engineer shall aid and advise the Contractor in the preparation of its monthly 

Maintenance Programme and for this purpose carry out a joint monthly inspection with the 

Contractor.  

5.2 The Authority‟s Engineer shall undertake regular inspections, at least once every month, to 

evaluate compliance with the Maintenance Requirements and submit a Maintenance 

Inspection Report to the Authority and the Contractor.  
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5.3 The Authority‟s Engineer shall specify the tests, if any, that the Contractor shall carry out, or 

cause to be carried out, for the purpose of determining that the Project Highway is in 

conformity with the Maintenance Requirements. It shall monitor and review the results of 

such tests and the remedial measures, if any, taken by the Contractor in this behalf.  

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the 

Authority‟s Engineer shall, in conformity with Good Industry Practice, specify the permissible 

limit of deviation or deterioration with reference to the Specifications and Standards and shall 

also specify the time limit for repair or rectification of any deviation or deterioration beyond 

the permissible limit. 

5.5 The Authority‟s Engineer shall examine the request of the Contractor for closure of any 

lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall grant 

permission with such modifications, as it may deem necessary, within 5 (five) days of 

receiving a request from the Contractor. Upon expiry of the permitted period of closure, the 

Authority‟s Engineer shall monitor the reopening of such lane(s), and in case of delay, 

determine the Damages payable by the Contractor to the Authority under Clause 14.5.  

6 Determination of costs and time 

6.1 The Authority‟s Engineer shall determine the costs, and/or their reasonableness, that are 

required to be determined by it under the Agreement. 

6.2 The Authority‟s Engineer shall determine the period of Time Extension that is required to be 

determined by it under the Agreement. 

6.3 The Authority‟s Engineer shall consult each Party in every case of determination in 

accordance with the provisions of Clause 18.5.  

7. Payments 

7.1 The Authority‟s Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority‟s Engineer in 

accordance with the provisions of Clause 10.2.4 (d).  

7.2 Authority‟s Engineer shall -  

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant 

to Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 

(ninety) percent of the amount so determined as part payment, pending issue of the Interim 

Payment Certificate; and  

(b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 

19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying the 

amount due and payable to the Contractor, after adjustments in accordance with the provisions 
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of Clause 19.10.  

7.3 The Authority‟s Engineer shall, within 15 (fifteen) days of receipt of the Monthly 

Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the Contractor‟s 

monthly statement and certify the amount to be paid to the Contractor in accordance with the 

provisions of the Agreement. 

7.4 The Authority‟s Engineer shall certify final payment within 30 (thirty) days of the receipt of 

the final payment statement of Maintenance in accordance with the provisions of Clause 

19.16.  

8. Other duties and functions 

The Authority‟s Engineer shall perform all other duties and functions as specified in the 

Agreement. 

9 Miscellaneous 

9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the 

Authority‟s Engineer to the Contractor pursuant to this TOR, and a copy of all the test results 

with comments of the Authority‟s Engineer thereon, shall be furnished by the Authority‟s 

Engineer to the Authority forthwith. 

9.2 The Authority‟s Engineer shall retain at least one copy each of all Drawings and Documents 

received by it, including „as-built‟ Drawings, and keep them in its safe custody. 

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority‟s Engineer shall obtain 

a complete set of as-built Drawings, in 2 (two) hard copies and in micro film form or in such 

other medium as may be acceptable to the Authority, reflecting the Project Highway as 

actually designed, engineered and constructed, including an as-built survey illustrating the 

layout of the Project Highway and setback lines, if any, of the buildings and structures 

forming part of Project Facilities; and shall hand them over to the Authority against receipt 

thereof.  

9.4 The Authority‟s Engineer, if called upon by the Authority or the Contractor or both, shall 

mediate and assist the Parties in arriving at an amicable settlement of any Dispute between the 

Parties.  

9.5 The Authority‟s Engineer shall inform the Authority and the Contractor of any event of 

Contractor‟s Default within one week of its occurrence.  
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SCHEDULE - O 

(See Clauses 19.4.1, 19.6.1, and 19.8.1) 

Forms of Payment Statements 

1. Stage Payment Statement for Works  

 The Stage Payment Statement for Works shall state: 

(a)  the estimated amount for the Works executed in accordance with Clause 19.3.1 

subsequent to the last claim; 

(b)  amounts reflecting adjustments in price for the aforesaid claim;  

(c) the estimated amount of each Change of Scope Order executed subsequent to the last 

claim;  

(d)  amounts reflecting adjustment in price, if any, for (c) above in accordance with the 

provisions of Clause 13.2.3 (a);  

(e) total of (a), (b), (c) and (d) above;  

(f) Deductions:  

(i)  Any amount to be deducted in accordance with the provisions of the 

Agreement except taxes;  

(ii)  Any amount towards deduction of taxes; and  

(i) Total of (i) and (ii) above. 

(g) Net claim: (e) – (f) (iii);  

(h)  The amounts received by the Contractor upto the last claim:  

(i) For the Works executed (excluding Change of Scope orders);  

(ii) For Change of Scope Orders, and 

(iii) Taxes deducted 

2. Monthly Maintenance Payment Statement  

The monthly Statement for Maintenance Payment shall state: 

(a) the monthly payment admissible in accordance with the provisions of the  Agreement; 

(b) the deductions for maintenance work not done; 

(c) net payment for maintenance due, (a) minus (b); 

(d) amounts reflecting adjustments in price under Clause 19.12; and 

(e) amount towards deduction of taxes 
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3.   Contractor’s claim for Damages 

Note: The Contractor shall submit its claims in a form acceptable to the Authority. 
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SCHEDULE - P 

(See Clause 20.1) 

INSURANCE 

1. Insurance during Construction Period 

1.1 The Contractor shall effect and maintain at its own cost, from the Appointed Date till the date 

of issue of the Completion Certificate, the following insurances for any loss or damage 

occurring on account of Non Political Event of Force Majeure, malicious act, accidental 

damage, explosion, fire and terrorism: 

(a) insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per 

cent of such replacement cost to cover any additional costs of and incidental to the 

rectification of loss or damage including professional fees and the cost of demolishing 

and removing any part of the Works and of removing debris of whatsoever nature; and  

(b) insurance for the Contractor's equipment and Documents brought onto the Site by the 

Contractor, for a sum sufficient to provide for their replacement at the Site.  

 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the Authority and the 

Contractor against all loss or damage from any cause arising under paragraph 1.1 other than 

risks which are not insurable at commercial terms. 

2. Insurance for Contractor's Defects Liability  

 The Contractor shall effect and maintain insurance cover for the Works from the date of issue 

of the Completion Certificate until the end of the Defects Liability Period for any loss or 

damage for which the Contractor is liable and which arises from a cause occurring prior to the 

issue of the Completion Certificate. The Contractor shall also maintain other insurances for 

maximum sums as may be required under the Applicable Laws and in accordance with Good 

Industry Practice.      

3. Insurance against injury to persons and damage to property  

 

3.1 The Contractor shall insure against its liability for any loss, damage, death or bodily injury, or 

damage to any property (except things insured under Paragraphs 1 and 2 of this Schedule or to 

any person (except persons insured under Clause 20.9), which may arise out of the 

Contractor's performance of this Agreement. This insurance shall be for a limit per occurrence 

of not less than the amount stated below with no limit on the number of occurrences. 

The insurance cover shall be not less than the project cost.  

 

3.2 The insurance shall be extended to cover liability for all loss and damage to the Authority's 

property arising out of the Contractor‟s performance of this Agreement excluding: 

(a)  the Authority's right to have the construction works executed on, over, under, in or 

through any land, and to occupy this land for the Works; and  
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(b)  damage which is an unavoidable result of the Contractor's obligations to execute the 

Works.  

4. Insurance to be in joint names  

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor and 

the Authority.  
 


