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SECTION-I

NOTICE INVITING BID
(E-TENDERING MODE ONLY)
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of Ladakh.

National Hiqhways & Infrastructure Development Corporation Limited
MINISTRY OF ROAD TRANSPORT & HIGHWAYS,
GOVT. OF INDIA

Notice Inviting Bid

(Online e-tender through Central Public Procurement Portal)

No: NHIDCL/Infra/ULB/Ladakh/2021-22/ Date: 20.10.2021

RFP No.: 89/RO-Ladakh/2021-22

RFP for the work of “Construction of Changspa Road from Animal Husbandry
towards NHIDCL, RO-Ladakh, Leh town in the UT of Ladakh (2nd Call)”.

The Ministry of Road Transport & Highways through National Highways &
Infrastructure Development Corporation Limited (NHIDCL) is engaged in the
development of National Highways and Infrastructure works. Urban Local Bodies
Department, UT of Ladakh has entrusted NHIDCL to execute the above referred
work. As part of this endeavor, it has been decided to undertake “Construction of
Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town
in the UT of Ladakh (2nd Call)”.

The National Highways & Infrastructure Development Corporation Limited
represented by its Executive Director (P), RO Ladakh now invites bids on
percentage Contract mode from eligible contractors for the following project:

State/UT Name of the work Estimated Cost | Completion | Defect
exclusive of GST | period Liability
(In Rs.) Period

“Construction of Changspa Road
from Animal Husbandry towards 7,21,156/- 1 month
NHIDCL, RO-Ladakh, Leh town in
the UT of Ladakh (2nd Call)”

Ladakh

The complete BID document can be viewed / downloaded from official portal of the
CPPP website https://eprocure.gov.in/eprocure and website
www.nhidcl.com/tenders from 20.10.2021 to 27.10.2021 (upto 1100 Hrs IST).
Bidder must submit its financial bid and Technical bid at
https://eprocure.gov.in/eprocure.
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1. The following schedule is to be followed for this assignment:
Sl. No. Particulars Date
1 Bid Document Download/ Start Date 20.10.2021
2 Clarification / Pre bid queries Start Date 20.10.2021
3 Clarification /Pre bid queries End Date 22.10.2021(1100 Hrs.)
4 Pre bid meeting 22.10.2021 (1500 Hrs.)
5 Bid submission start date 22.10.2021
6 Bid submission End date (physical copy) 27.10.2021(1100 Hrs.)
7 Opening date of Technical Bids 28.10.2021(1100 Hrs.)
8 Opening of Financial Bids (Only of Will be intimated later
Technically Responsive Bidders)

Bid through any other mode shall not be entertained. However, Bid Security
Declaration, Document fee, Power of Attorney etc. shall be submitted physically
by the Bidder on or before the date mentioned in appendix to ITB. Please note
that the NHIDCL reserves the right to accept or reject all or any of the BIDs

without assigning any reason whatsoever.

67,\,_\,\_/—%”

Col. Rajeev Kumar (Retd.)
Executive Director (P)
NHIDCL RO-Ladakh, Yartsa
House near Changspa, Leh,
UT of Ladakh - 194101
Phone: 01982-295517
E-mail: nhidcl.leh@gmail.com
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(INSTRUCTIONS TO BIDDERS AND APPENDIX TO ITB)
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Instructions to Bidders (ITB)

A. General
Scope of Bid

The Executing Agency (as defined in the Appendix to ITB) invites bids for “as
described in these documents and referred to as “the works”. The name and RFP
number of the works is provided in the Appendix to ITB.

The successful Bidder will be expected to complete the Works by the intended
Completion Date specified in the Contract Data (refer: Conditions of Contract &
contract Data).

Throughout these bidding documents, the terms “bid” and “tender” and their
derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are
synonymous.

Source of Funds

The expenditure on this project will be provided by Urban Local Bodies
Department, Government of UT of Ladakh to the National Highways &
Infrastructure Development Corporation Limited (NHIDCL).

Eligible Bidders

Bidder may be an individual, private entity, sole or partnership firm, company

incorporated and registered in India, having prior experience of executing Urban
/ Rural roads or RCC infrastructure works are eligible for bidding for this RFP.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public
undertaking, autonomous body, authority by whatever name called under the
Central or the State Government.

Qualification of the Bidder

The bid is open to individuals /entity from India only and entity/firm/company
having any share of the person resident outside India or is controlled by person
resident outside India, is not eligible for the bid.

All bidders shall include the following information and documents with their bids in
Section-lll Qualification Information unless otherwise stated in the Appendix to ITB:

a) Scanned copy of original documents defining the constitution or legal
status, ownership details, place of registration, and principal place of
business; written power of attorney of the signatory of the Bid to commit
the Bidder;

Power of attorney of signatory of Bid

Scanned copy of Experience certificate in works of a similar nature and size
for each of the last Five years with certificates from the concerned officer
of the minimum rank of Executive Engineer or equivalent;

Scanned copy of certificate from Charted Accountant as a proof of turnover
for the past three years; (as per format enclosed Annexure-B)
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e) Scanned copy of certificate from Charted Accountant as a proof of Net
Worth for the latest audited financial year;(as per format enclosed
Annexure-A)
Scanned copy of Information regarding any litigation or arbitration during
the last five years in which the Bidder is involved, the parties concerned,
the disputed amount, and the matter;
Scanned copy of the affidavit on the Stamp Paper, duly attested from the
Notary Public, that the information furnished with the bid documents is
correct in all respects.
Scanned copy of Undertakings as mentioned in Section Il CL.2.
Any other information/documents required to be completed and submitted
by bidders, as specified in the Appendix to ITB & Section lll, and to be
uploaded by bidder on e-tender portal
Scanned copy of proof of payment for cost of tender documents
Scanned copy of GST and PAN Registration Certificate
Scanned copy of Bid Security Declaration

m) Self-Attested copy of MSME, if any.

4.3  a) Bids from joint venture are not allowed.

b) Deleted

To qualify for award of the contract, each bidder in its name should have
the following; -

achieved an average annual financial turnover (in all classes of civil
engineering construction/fabrication works only) equivalent to 20% of
estimated cost mentioned in NIB during last three-year ending 31°
March of the previous financial years duly certified by Chartered
Accountant and shall have a minimum Net Worth of 5% (five percent) of
the Estimated Cost at the close of the preceding financial year

Satisfactorily completed, as a prime contractor similar works during last
Five years ending last day of month previous to the one in which bids are
invited should be either of the following:

One similar completed work* costing not less than amount equals to 80% of
estimated cost put to tender.

OR
Two similar completed works* costing not less than amount equals to 60% of
estimated cost put to tender.

OR
Three similar completed works* costing not less than amount equals to 40%
of estimated cost put to tender.

(**The “similar completed work(s)” means: Construction of Bituminous Roads or
Renovation of Bituminous Roads)
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(Escalation factor as specified below shall be used to bring the value of such completed
works at the level of financial year i.e.,2020-21)

Year Multiplying Factor
One (1) (2020-21) 1.00
Two (2) (2019-20) 1.05
Three (3) (2018-19) 1.10
Four (4) (2017-18) 1.15
Five (5) (2016-17) 1.20

4,4 B Each bidder must produce:
(i) An affidavit on a Stamp Paper of Rs. 100 duly attested from the Notary
Public, that the information furnished with the bid documents is correct in
all respects; and
(ii) Such other certificates as defined in the Appendix to ITB.
(ifi)Failure to submit the certificates/documents as specified above or in
Appendix to ITB shall make the bid non-responsive.

Sub-Contractors' experience and resources shall not be taken into account in
determining the bidder's compliance with the qualifying criteria.

Bidder who meets the minimum qualification criteria will be qualified only if their
available bid capacity is equal to the total estimated cost as mentioned in NIB. The
available bid capacity will be calculated as under:

Assessed available Bid capacity = (A*N*2.5-B)

Where

A= Maximum value of civil engineering works executed in any one year during
the last Five years (updated to the price level of the year indicated in Appendix)
taking into account the competed as well as works in progress.

N= Number years prescribed as construction time for this tender.

B= Value (updated to the price level of the year indicated in table below under
note) of existing commitments, works for which Appointed Date/Commencement
Date has been declared or on-going works to be completed during the period of
completion of the works for which bid is invited. For the Sake of clarification, it is
mentioned that works for which LOA has been issued but Appointed
Date/Commencement Date not declared as on Bid Due Date shall not be considered
while calculating value of B.

Note: The Statement showing the value of all existing commitments, works for
which Appointed Date/Commencement Date has been declared or on-going
works as well as the stipulated period of completion remaining for each of the
works listed should certified from the bidder. For any wrong certificate the
bidders shall be debarred for a period of 2 years--- The factors for updating of the
value of civil engineering works to the price level of the year are indicated as
under:

Year Year-1 Year-2 Year-3 Year-4 Year-5

Escalation 1.00 1.05 1.10 1.15 1.20
factor
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4.7

7.2

Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:
made misleading or false representations in the forms, statements, affidavits
and attachments submitted in proof of the qualification requirements; and/or
Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc. or debarring by Government agencies.
Tampered the bid document in any manner.

One Bid per Bidder

Each Bidder shall submit only one Bid for the work. A Bidder who submits more
than one Bid will cause the proposals with the Bidder's participation to be
disqualified.

Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of
his Bid, and the Executing Agency will, in no case, be responsible or liable for those
costs.

Site Visit and Site Location

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine
and familiarise himself with the Site of Works. The Bidder shall execute the work
as per the approved make of material specified in the BOQ of this RFP and obtain
all information that may be necessary for preparing the Bid and entering into a
contract for execution of the Works. The costs of visiting the Site shall be at the
Bidder's own expense. He may contact the person whose contact details are given
in the Appendix to ITB.

The indicative scope of work includes execution of following work:

“Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh,
Leh town in the UT of Ladakh (2nd Call)”

B. Bidding Documents

Content of Bidding Documents

The set of bidding documents comprises the documents listed below and addenda
issued in accordance with Clause 10:

Volume- I: -
Notice Inviting Tender
Instructions to Bidders & Appendix to Bid
Qualification Information
Forms of Bank Guarantee, Agreement & LOA
Conditions of Contract & Contract Data
Scope of work& Technical specifications
List of Approved Makes of Materials




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town, in the UT
of Ladakh.

viii.
ix.

Tender Drawings
Special Conditions of Contract

Volume - Il: -

i.

ii.

Bill of Quantities of each site
Priced Schedule for Total Project

The bidder is expected to examine the bid document including the schedule of
quantities, tender drawings, technical specifications, contract conditions and
special conditions of contract and access the site locations, include all
transportation and miscellaneous cost while quoting the bid

The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, and specifications, bill of quantities, forms and
drawings in the Bid Document. Failure to comply with the requirements of Bid
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids,
which are not substantially responsive to the requirements of the Bid Documents,
shall be rejected.

Clarification of Bidding Documents

A prospective Bidder requiring any clarification on the bid document may notify the
Executing Agency in writing or by e-mail (scanned copy) at the Executing Agency's
address indicated in the Notice Inviting Tender. The Executing Agency will respond
to any request for clarification received earlier than 7 days prior to the deadline
for submission of bids. Copies of the Executing Agency’s response will be hosted on
website or which are required in the opinion of the Executing Agency including a
description of the enquiry, but without identifying its source.

Amendment of Bidding Documents

Before the deadline for submission of bids, the Executing Agency may modify the
bidding documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be
hosted on the NHIDCL website/e-procurement portal only.

To give prospective bidders reasonable time in which to take an addendum into
account in preparing their bids, the Executing Agency shall extend, as necessary,
the deadline for submission of bids, in accordance with Clause 20.2.

C. Preparation of Bids

Language of Bid

All documents relating to the Bid shall be in English as specified in the Appendix to
ITB.

Documents Comprising the Bid

The e-bid submitted by the bidder shall be in two separate parts. Part-l This shall
be named Technical Bid and shall comprise of information submitted online as per
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Cl. 4.2 in Sec-Il. Part-Il It shall be named Financial Bid and shall comprise of (i)
Priced bill of quantities.

Documents comprising Technical and Financial BID

The Bidder shall first upload all the project details, net worth details, turnover
details and all other details required in this RFP for technical qualification. The
Bidder shall ensure that all the details are updated as on the due date of
submission of this bid.

The Bidder shall then apply for the RFP on the CPPP website https://
eprocure.gov.in/eprocure/app by submitting the documents mentioned below
along with the supporting documents which shall comprise of the Technical BID on
the CPPP portal:

Technical Bid

a) Scanned copy of original documents defining the constitution or legal
status, ownership details, place of registration, and principal place of
business; written power of attorney of the signatory of the Bid to commit
the Bidder;

Scanned copy of Experience certificate in works of a similar nature and size
for each of the last Five years with certificates from the concerned officer
of the minimum rank of Executive Engineer or equivalent;

Scanned copy of certificate from Charted Accountant as a proof of turnover
for the past three years; (as per format enclosed Annexure-B)

Scanned copy of certificate from Charted Accountant as a proof of Net
Worth for the latest audited financial year;(as per format enclosed
Annexure-A)

Scanned copy of Information regarding any litigation or arbitration during
the last five years in which the Bidder is involved, the parties concerned,
the disputed amount, and the matter;

Scanned copy of the affidavit on the Stamp Paper, duly attested from the
Notary Public, that the information furnished with the bid documents is
correct in all respects.

Scanned copy of Undertakings as mentioned in Section Il CL.2.

Copy of online receipt towards payment of cost of Bid document of required
amount;

Any other information/documents required to be completed and submitted
by bidders, as specified in the Appendix to ITB & Section lll, and to be
uploaded by bidder on e-tender portal

Scanned copy of GST and PAN Registration Certificate

Scanned copy of Bid Security Declaration

Self-Attested copy of MSME, if any.

Financial Bid

a) To be submitted online on Gol e-tendering portal
(https://eprocure.gov.in/cppp) on or before Schedule time given in NIB

The Bidder shall submit the following documents physically by date and time
given in Appendix to ITB:

a) Original power of attorney of the signatory of the Bid to commit the Bidder;
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Original Bid Security Declaration
Copy of online receipt towards payment of cost of Bid document of
required amount;

Original Affidavit duly notarized and undertakings as per Section lll;

Scanned copy of Experience certificate in works of a similar nature and size
for each of the last Five years with certificates from the concerned officer
of the minimum rank of Executive Engineer or equivalent;

Scanned copy of certificate from Charted Accountant as a proof of turnover
for the past three years; (as per format enclosed Annexure-B)

Scanned copy of certificate from Charted Accountant as a proof of Net
Worth for the latest audited financial year;(as per format enclosed
Annexure-A)

Scanned copy of Information regarding any litigation or arbitration during
the last five years in which the Bidder is involved, the parties concerned,
the disputed amount, and the matter;

Scanned copy of Undertakings as mentioned in Section Il CL.2.

Any other information/documents required to be completed and submitted
by bidders, as specified in the Appendix to ITB & Section lll, and to be
uploaded by bidder on e-tender portal

Scanned copy of GST and PAN Registration Certificate

Self-Attested copy of MSME, if any.

12.2.3 The documents listed at clause 12.2.2 shall be placed in an envelope, which shall
be sealed. The envelope shall clearly bear the identification “BID for (Name of the
Project)” and shall clearly indicate the name and address of the Bidder. In
addition, the BID Due Date should be indicated on the right-hand top corner of the
envelope.

12.2.4 The envelope shall be addressed to the officer designated whose Name and Address
is given in the Bid document.

12.2.5 If the envelope is not sealed and marked as instructed above, the Authority
assumes no responsibility for the misplacement or premature opening of the
contents of the BID submitted and consequent losses, if any, suffered by the
Bidder.

12.2.6 BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and shall
be summarily rejected.

12.3 The following documents, which are not submitted with the bid, will be deemed to
be part of the bid.

Section Particulars

Notice Inviting Bid

Instruction to the bidders& appendix to bid
Conditions of Contract

Contract Data

Scope of work & Technical specifications
List of Approved Makes of Materials
Tender Drawings

Special Conditions of Contract

Bill of Quantities of each work

NV OONOUTDNWN=-




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town, in the UT
of Ladakh.

10 Price Schedule

Bid Prices

The Contract shall be for the whole Works, as described in Clause 1.1 based on the
priced Bill of Quantities submitted by the Bidder.

The bidder shall quote bid prices on appropriate format enclosed as part of
tender document on https:// eprocure.gov.in/eprocure/app.

The bidder is required to quote the percentage amount against the estimated cost
excluding GST. GST at the existing rate & applicable laws will be paid to the
contractor along with each bill; however, the contractor has to submit the proof of
GST payment for this specific work to government before next bill. In case, of non-
submission of GST proof, the same will be recovered in the next bill.

Based on the percentage quoted, the rates and prices shall be fixed for the
duration of the Contract and shall not be subject to adjustment.

Currencies of Bid and Payment

The price shall be quoted by the bidder entirely in Indian Rupees. All payments
shall be made in Indian Rupees.

Bid Validity& Bid Document Cost

Bids shall remain valid for a period of 120 days counted from the last date of
submission of Technical bid as mentioned in NIB including the extensions given
through the corrigendum’s, if any.

In exceptional circumstances, prior to expiry of the original time limit, the
Executing Agency may request that the bidders may extend the period of validity
for a specified additional period. The request and the bidders’ responses shall be
made in writing or by e-mail. A bidder may refuse the request without forfeiting
his bid security. A bidder agreeing to the request will not be required or permitted
to modify his bid, but will be required to extend the validity of his bid security for
a period of the extension, and in compliance with Clause 16 in all respects.

The Bidder is required to pay a non-refundable fee as mentioned in Appendix to ITB
towards cost of Bid Document through RTGS/ NEFT/ other online mode to the
NHIDCL’s designated bank account. Details of designated bank account are as
under:

Particulars Details
Name of Beneficiary NHIDCL ESTABLISHMENT ACCOUNT
Beneficiary Bank Account No. 76513070002321
Canara Bank (erstwhile Syndicate Bank)
Beneficiary Bank Branch Name Leh Branch, Tsaskan Complex near LIC
and Address Office, Distt. Public library Road, Leh-
194101
Beneficiary Bank Branch IFSC CNRB0017651
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The Bidder must upload Copy of the online payment receipt (UTR/ Reference
No./ Transaction ID) towards payment of cost of Bid document.

15.4 Any bid not accompanied by Bid document fee/cost, shall be rejected by the

16.

Executing Agency as non-responsive.

Bid Security

The Bidder is not required to submit the bid security in
Cash/BG/NEFT/RTGS/ FDR/any other online mode. However, the bidder has
to sign a Bid securing declaration accepting that if the bidder withdraw or
modify its bid during the period of validity i.e. not less than 120 (one hundred
Twenty) days from the bid due date or if the bidder is awarded the contract
and fail to sign the contract or to submit a performance security before the
deadline defined in the request of the bid documents, the bidder will be
suspended for participation in the tendering process for the works of NHIDCL
and works under other Centrally Sponsored Scheme, for a period of one year
from the bid due date of this work. The bid securing declaration shall be
submitted as per the format mentioned in the RFP.A scanned copy of the Bid
Securing Declaration shall be uploaded online while applying to the tender.

Note: Forfeiture/ Forfeit and/ or appropriation/ appropriate of bid security
mentioned anywhere in the RFP/Contract Agreement shall mean, “the bidder
will be suspended for participation in the tendering process for the works of
NHIDCL and works under other Centrally Sponsored Schemes, for a period of
one year from the bid due date of this work.”

The Bid Security will be forfeited:

if the Bidder withdraws the Bid after its submission during the period of Bid
validity; or
if the Bidder does not accept the correction of the bid price, pursuant to Clause
27; or
in the case of a successful Bidder, if the Bidder fails within the specified time limit
to

i. Sign the Agreement; and/or

ii. Furnish the required Performance Security; and/or

iii. Submit the original documents as specified in Clause 12.2;

iv. Corrupt or Fraudulent Practices as specified in Clause 35.

Alternative Proposals by Bidders

Bidder shall submit offers that fully comply with the requirement of the bidding
document including conditions of contract., Conditional offer or alternate offer
will not be considered further in the process of tender evaluation and the bid will
be declared non-responsive.

Format and Signing of Bid

The Bidder shall submit e-bid comprising of the documents as described in Clause
12 of the ITB.
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D. Submission of Bids

Marking of Bids
The documents to be submitted in Online Mode should be as per clause 12.2 of ITB
Schedule for Submission of Bids: As per the date schedule given in NIB

Complete E-Bid to be uploaded on e-procurement portal before due date & time.
The Executing Agency may extend the deadline for submission of bids by issuing an
amendment in accordance with Clause 10, in which case all rights and obligations
of the Executing Agency and the bidders previously subject to the original deadline
will then be subject to the new deadline.

The detailed schedule for submission of bid shall be, as given in Appendix to ITB.

Deleted
Modification and Withdrawal of Bids

Bidders may modify or withdraw their e-bids before the deadline prescribed in
Clause20.

No bid may be modified after the deadline for submission of Bids.

Withdrawal of a Bid between the deadline for submission of bids and the expiration
of the original period of bid validity specified in Clause 15.1 above or as extended
pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to
Clause 16.

E. Bid Opening and Evaluation

Bid Opening

Bid opening shall be carried out in two stages. Firstly, Technical Bid' of all the bids
received shall be opened on the date and time mentioned in the Appendix to ITB.
'Financial Bid' of those bidders whose technical bid has been determined to be
substantially responsive shall be opened on the subsequent date through online
process of e-tender, which will be notified to such bidders.

The Executing Agency will open the "Technical Bid" of all the bids received within
due date and time, in the presence of the bidders/bidders’ representatives who
choose to attend at the time, date specified in the NIB. In the event of the
specified date for the submission of bids being declared a holiday for the Executing
Agency, the Bids will be opened at the appointed time and location on the next
working day.

In all other cases, the amount of Bid Security Declaration, forms and validity shall
be announced. Thereafter, the Executing Agency at the time of opening of
Technical bids, will announce the bidders' names and such other details.

The Executing Agency will prepare minutes of the Bid opening, including the
information disclosed to those present in accordance with Clause 23.1.

The bids accompanied with valid bid security Declaration will be taken up for
evaluation with respect to the Qualification Information and other information
furnished in Part | of the bid pursuant to Clause 12.1.
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ii.  As soon as possible, the Evaluation Committee will finalize the list of responsive
bidders whose financial bids are eligible for consideration. However, to assist in
the examination, evaluation of technical bids, the Executing Agency may at his
discretion, ask any bidder for clarification of his bid, however, no additional
documents in support of clarification will be entertained.

The Executing Agency shall inform the bidders, whose technical bids are found
responsive, of the date, time and place of opening of the financial bids. The
bidders so informed, or their representative, may attend the meeting of opening of
financial bids.

The financial bids of only the responsive bidders will be opened. The responsive
bidders’ names, the Bid prices, the total amount of each bid, pursuant to clause 22
and such other details as the Executing Agency may consider appropriate will be
announced by the Executing Agency at the time of bid opening.

The Executing Agency shall prepare the minutes of the opening of the Financial
Bids.

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison
of bids and recommendations for the award of a contract shall not be disclosed to
bidders or any other persons not officially concerned with such process until the
award to the successful Bidder has been announced. Any attempt by a Bidder to
influence the Executing Agency’s processing of bids or award decisions may result
in the rejection of his Bid.

Clarification of Bids and Contacting the Executing Agency

To assist in the examination, evaluation, and comparison of Bids, the Executing
Agency may, at his discretion, ask any Bidder for clarification of his-Bid, including
breakdowns of unit rates. The request for clarification and the response shall be in
writing or by email, but no change in the price or substance of the Bid shall be
sought, offered, or permitted except as required to confirm the correction of
arithmetic errors discovered by the Executing Agency in the evaluation of the Bids
in accordance with Clause 27.

Subject to sub-clause 25.1, no Bidder shall contact the Executing Agency on any
matter relating to his bid from the time of the bid opening to the time the contract
is awarded. If the Bidder wishes to bring additional information to the notice of the
Executing Agency, he should do so in writing.

Any effort by the Bidder to influence the Executing Agency in the Executing
Agency's bid evaluation, bid comparison or contract award decisions may result in
the rejection of the Bidders' bid.

26. Examination of Bids and Determination of Responsiveness

26.1 During the detailed evaluation of “Technical Bids”, the Executing Agency will
determine whether each Bid
(@) meets the eligibility criteria defined in Clauses 3 and 4;
(b) the required documents uploaded by the bidder are in order; and
(c) is substantially responsive to the requirements of the bidding documents. During
the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will
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27.

27.1

27.2

be further determined with respect to the remaining bid conditions, i.e., priced
bill of quantities, technical specifications and drawings etc.

Correction of Errors.

Financial Bids determined to be substantially responsive will be checked by the
Executing Agency for any arithmetic errors.

The amount stated in the Financial Bid will be corrected by the Executing Agency
for the correction of errors and shall be considered as binding upon the Bidder. If
the Bidder does not accept the corrected amount, the Bid will be rejected, and the
Bid Security shall be forfeited in accordance with Sub-Clause 16.6(b).

Evaluation and Comparison of Financial Bids.

The Executing Agency will evaluate and compare only the bids determined to be
substantially responsive in accordance with Clause 26.

In evaluating the bids, the Executing Agency will determine for each Bid the
evaluated Bid price by adjusting the Bid price after making any correction for
errors pursuant to Clause 27;

If the Bid of the successful Bidder is seriously unbalanced then an irrevocable
and unconditional guarantee from a Bank should also be submitted in the same
form given in Section-IV towards an Additional Performance Security (the
“Additional Performance Security”) for an amount calculated as under:

a) If the Bid Price offered by the Selected Bidder is lower than 15% but upto 20%
of the Estimated Project Cost, then the Additional Performance Security shall
be 10% of the Bid Price offered by the selected Bidder.

If the Bid Price offered by the Selected Bidder is lower than 20% of the
Estimated Project Cost, then the Additional Performance Security shall be 20%
of the Bid Price offered by the Selected Bidder.

c) This Additional Performance Security shall be treated as part of the
Performance Security.

28.4 A bid, which is quoted unrealistically low and which cannot be substantiated

29.

satisfactorily by the bidder, may be rejected as non-responsive.

Deleted
Award of Contract.

Award Criteria.

Subject to Clause 32, the Executing Agency will award the Contract to the Bidder
whose Bid has been determined:

i. To be substantially responsive to the bidding documents and who has offered the

lowest evaluated Bid price.

Executing Agency’s Right to accept any Bid and to reject any or all Bids
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31.1

32.2.

Notwithstanding Clause 30, the Executing Agency reserves the right to accept or
reject any Bid, and to cancel the bidding process and reject all bids, at any time
prior to the award of Contract, without thereby incurring any liability to the
affected Bidder or bidders or any obligation to inform the affected Bidder or
bidders of the grounds for the Executing Agency’s action.

Notification of Award and Signing of Agreement.

The bidder who’s Bid has been accepted will be notified of the award by the
Executing Agency. This letter (hereinafter and in the Part | General Conditions of
Contract called the “Letter of Acceptance”) will state the sum that the Executing
Agency will pay to the Contractor in consideration of the execution, completion of
the Works, by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”).

The notification of award will constitute the formation of the Contract.

32.3. The Agreement will incorporate all agreements between the Executing Agency and

the successful Bidder. It will be signed by the Executing Agency and the successful
Bidder within 7 days of receipt of valid Performance Security for full amount.

Performance Security.

Performance security of Three (3) percent of Contract Price shall be furnished by
the successful bidder to the Executing Agency in the form of an account payee
demand draft, fixed deposit receipt from a commercial bank, bank guarantee
issued/ confirmed from any of the commercial bank in India or online payment in
an acceptable form. The performance Security for the work shall be as mentioned
in the Appendix to ITB.

Performance Security is to be furnished within 21 (twenty-one) days after Letter of
Acceptance and it should remain valid for a period of 60 (sixty) days beyond the
date of completion of all contractual obligations of the contractor, including Defect
Liability Period (DLP).

The performance security, if given in the form of a Bank Guarantee in the name of
the Executing Agency, shall be from a Bank as per the details specified below or
can be submitted by online mode directly into the NHIDCL’s bank account as
mentioned in Data sheet. Bank Guarantee shall be accepted from Public Sector
Banks or Scheduled Private Sector Banks having Net Worth of Rs. 1,000/- Crores or
more as per latest annual report of the bank. Authority reserves the right to add or
remove any of names bank on which BG shall be accepted based on advisory from
the Government/RBl. The BGs issued by ‘Foreign Banks’ and ‘Banks not
mentioned in the list below’ shall not be accepted.

List of Public Sector Banks List of Scheduled Private Sector Banks

1. Bank of Baroda 1. Axis Bank Ltd.

Bank of India . Bandhan Bank Ltd.

. Bank of Maharashtra . CSB Bank Ltd.

. Canara Bank . City Union Bank Ltd.

. Central Bank of India . DCB Bank Ltd.
Indian Bank . Federal Bank Ltd.
Indian Overseas Bank . HDFC Bank Ltd.
Punjab National Bank . ICICI Bank Ltd.
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33.3

9. Punjab & Sind Bank 9. Indusind Bank Ltd.

10. State Bank of India 10. IDFC First Bank Ltd.

11. UCO Bank 11. Jammu & Kashmir Bank Ltd.

12. Union Bank of India 12. Karnataka Bank Ltd.

13. KarurVysya Bank Ltd.

14. Kotak Mahindra Bank Ltd.

15. Lakshmi Vilas Bank Ltd.

16. RBL Bank Ltd.

17. South Indian Bank Ltd.

18. Tamil Nadu Mercantile Bank
Ltd.

19. Yes Bank Ltd.

20. IDBI Bank Ltd.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1
shall constitute sufficient ground for cancellation of the contract and forfeiture of
the bid security converted into Performance Security (part) and debarment for a
period of 2 years from the date of debarment.

Advances.

The Executing Agency will provide Advances as provided in Clause 46 of General
Conditions of Contract.

Corrupt or Fraudulent Practices.

The Executing Agency will reject a proposal for award if it determines that the
Bidder recommended for award has engaged in corrupt or fraudulent practices in
competing for the contract in question and will declare the firm ineligible, either
indefinitely or for a stated period of time, to bid for any work with National
Highways Authority of India, if it at any time determines that the firm has engaged
in corrupt or fraudulent practices in competing for the contract, or in its
execution.

For the purpose of this clause, the following terms shall have the meaning
hereinafter respectively assigned to them

(a) “Corrupt practice” means (i) the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the actions of any
person connected with the Bidding Process (For avoidance of doubt, offering of
employment to, or employing, or engaging in any manner whatsoever, directly
or indirectly, any official of the Authority who is or has been associated in any
manner, directly or indirectly, with Bidding Process, at any time prior to the
expiry of one year from the date such official resigns or retires from or
otherwise ceases to be in the service of the Authority, shall be deemed to
constitute influencing the actions of a person connected with the Bidding
Process);

(b) “Fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the
Bidding Process;

The Executing Agency requires the bidders/Contractors to strictly observe the laws

against fraud and corruption enforced in India, namely, Prevention of Corruption

Act, 1988.
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Appendix to ITB

Clause No.

1.1

The Employer shall be Urban Local Bodies Department, UT of Ladakh represented
by its Director.

The Executing Agency is NHIDCL represented by Executive Director(P), RO-Ladakh,
National Highways & Infrastructure Development Corporation Limited.

Name of Work: “Construction of Changspa Road from Animal Husbandry towards
NHIDCL, RO-Ladakh, Leh town in the UT of Ladakh (2" Call)”.

RFP No: 89/RO-Ladakh/2021-22

Bidder may be an individual, private entity, sole or partnership firm, company
incorporated and registered in India.

(@) achieved an average annual financial turnover (in all classes of civil
Engineering construction only) equivalent to 20% of the Estimated Cost put
to tender during last three-year ending 31°** March of the previous financial
year duly certified by Chartered Accountant and shall have a minimum Net
Worth of 5% of the Estimated Cost put to tender at the close of the
preceding financial year.

One similar completed work** costing not less than amount equals to 80%
of the Estimated Cost put to tender

OR
Two similar completed works** costing not less than amount equals to 60%
of the Estimated Cost put to tender.

OR
Three similar completed works** costing not less than amount equals to
40% of the Estimated Cost put to tender.

(**The “similar completed work(s)” means Construction of Bituminous Roads or
Renovation of Bituminous Roads).

Contact person for site inspection: DGM(P) Infra- Leh

Bid Document cost (Incl. 18% GST): Rs.590/- (Rupees Five Hundred and Ninety
only)

Bid Security: Nil in cash. However, the bidder has to submit the Bid Security
declaration in the prescribed format as mentioned in Section-1V, Forms of Bank
Guarantees, LOA& Agreement
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20.3 Date Schedule for submission of Bids

SI. | Particulars Date
No.

1 Bid Document Download/ Start Date 20.10.2021

2 Clarification / Pre bid queries Start 20.10.2021
Date
3 Clarification /Pre bid queries End 22.10.2021(1100 Hrs.)
Date
Pre bid meeting 22.10.2021 (1500 Hrs.)

Bid submission start date 22.10.2021

Bid submission End date (physical 27.10.2021(1100 Hrs.)

copy)
Opening date of Technical Bids 28.10.2021(1100 Hrs.)

Opening of Financial Bids (Only of Will be intimated later
Technically Responsive Bidders)

33.1 Performance Security: 3% of the Contract Price.

Bank Account details of NHIDCL (only for Bid Document cost) are given below:

Particulars Details
Name of Beneficiary NHIDCL ESTABLISHMENT ACCOUNT
Beneficiary Bank Account No. 76513070002321
. Canara Bank (erstwhile Syndicate Bank)
Sﬁgel&‘l(;:ée;gysfank Branch Name Leh Brgnch, quskgn Complex near LIC
OfficeDistt. Public library Road, Leh-194101
Beneficiary Bank Branch IFSC CNRB0017651
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SECTION-III

(QUALIFICATON INFORMATION)
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(SECTION -Iil)
QUALIFICATION INFORMATION

The information to be filled in by the Bidder in this section on E-portal &Scanned Copies
of documents to be submitted online will be used for the purposes of post qualification
as provided for in Clause 4 of the Instructions to Bidders.

1. For Individual Bidders

1.1 Constitution or legal status of Bidder
[Upload scanned copy of Original]

Details of Ownership

Place of registration:

Principal place of business:

1.2Power of attorney of signatory of Bid
[Upload scanned copy & also submit original copy in physical form]

Total value of Civil Engineering construction work performed in the last three years
(in Rs. Lakh) (As per 4.2 (d) of section Il, ITB & Annexure- B of Section - lll,
Qualification Information) (Upload scanned copies of Turnover certificates from
Chartered Accountant & also submit original certificate from Chartered
Accountant)

2017-2018
2018-2019
2019-2020

Total
Average per year

(@)Work performed as prime contractor, work performed in the past as a
nominated sub- contractor duly approved by Employer will also be considered,
provided further that all other qualification criteria are satisfied (in the same
name) on works of a similar nature during the last Five years to qualify as per ITB.

Project
Name

Name of
the
Employer

Description
of work

Contract
No.

Value of
Contract
(Rs. Crore)

Date
of
issue
of
work
order

Stipulated
period of
completion

Actual
date of
comple
tion*

Remarks
explaining
reasons
for delay
& work
Completed
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* Attach certificate(s) from the minimum rank of Executive Engineer or equivalent

Note: In case of nominated sub-contractor - a certificate from the minimum rank of
Executive Engineer or equivalent of the Prime Employer should be obtained from
whom an approval for subcontractor has been obtained.

(b) Information on Bid Capacity (works for which bids have been submitted and
accepted and works which are yet to be completed) as on the date 7 days before the
last date for bid submission (as per Cl 4.6 of the ITB).

(i) Existing commitments and on-going works (B)

Descript | Place | Contract | Name & | Value of Stipulated | Value of Escalat|Anticipated [Escalated
ion of & No. Address | Contract | Period of | works ion date of value of
works State of (Rs. Cr) Completio | remaining to|factor completion fremaining
Employe n be work during
r completed in completion
the next N period of
years work for
(Rs Cr) which bids
are invited

7 10

ii) Details of works for which bid submitted and accepted (i.e., where contract signing is
pending)

Place & | Name & Date of issue Value of

Descriptio
n of works

State

Address of
Employer

of Latter of
Acceptance
(LOA)

Value given
in LOA

Stipulated
period for
completio
n

work during
completion
period of
work for
which bids
are invited

7

Upload copy of LOA

iii) Bid capacity
(Bidder shall calculate, mention his bid capacity and enclose the supporting
calculation)

A = Maximum value of engineering (Civil/ Electrical/ Mechanical) works executed in any
one year during the last five years (updated at the current price level), taking into
account the completed as well as works in progress. Rs Lakh (enclose the details)

N= Number years prescribed as construction time for this tender.

B = Value (updated at the current price level) of the existing commitments and ongoing

works to be completed in the next ‘N’ years. Rs
N= Number of years prescribed for completion of the work

Lakh (enclose the details)
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Assessed Available Bid capacity = (A*N*2.5 - B)

1.5. The bidder must provide information regarding Availability of Key Equipment
essential for carrying out the Works.

Availability Proposals Page no.
Item of Requirement of the

Equipment roof
quip Owned/Leased/ | Nos./Capacity | Age/Conditi gttached

rented on

Tipper/Trucks

Hydraulic
Excavator
Batch Mix Plant
Concrete Mixer
Water Tanker
Transit Mixer
Vibrators
Concrete Pump
Crane/Hydra
Any Other
Equipment/Mac
hinery required
to carry out the
work

1.6. Qualifications and Experience of Key Personnel proposed for administration and
execution of the Contract. Attach biographical data for technical personnel.

Position Name Qualification Year of Years of
Experience experience in the
(General) proposed position

Etc.

Note: The detailed and signed CVs of all the Key Technical Personnel, sighed by the key
personnel himself, be uploaded along with the bid as per proforma given in
Appendix to ITB.
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1.7. Information on litigation/ arbitration history in which the Bidder is involved.

Other Party (ies) Employer Cause of Dispute |Amount involved Remarks showing
Present Status

Bidders should provide the following affidavits/ undertakings as per formats
enclosed hereafter:

(i) Affidavit (it should be on stamp paper attested by Notary)
(ii) Undertaking that the Bids shall remain valid for the period specified in
Clause 15.10f ITB.
3. (i) Scanned copy of proof of payment for cost of tender documents
ii) Scanned copy of GST and PAN Registration Certificate
iii) Scanned copy of Bid Security Declaration
iv) Self-Attested copy of MSME, if any.

-
(
(
(
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AFFIDAVIT

(To be notarized by Notary)
(in accordance with clause 2(i) of Section Il viz. Qualification information)

I, the undersigned, do hereby certify that all the statements made in the required
attachments are true and correct.

The undersigned also hereby certifies that neither our firm
M/s have abandoned any
work on NHIDCL/National Highways in India nor any contract awarded to us for such
works have been rescinded, during last Five years prior to the date of this bid.

The undersigned hereby authorize(s) and request(s) any bank, person, firm or
corporation to furnish pertinent information deemed necessary and requested by
the Department to verify this statement or regarding my (our) competence and
general reputation.

The undersigned understand and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the
Department Project implementing agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE
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UNDERTAKING
(In accordance with clause 2(ii) of Section Il viz. Qualification information)

I, the undersigned do hereby undertake on behalf of our firm M/s [Name of the bidder],
that we shall not withdraw or modify our bid during the period of validity from the bid
submission date.

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid
is withdrawn or modified during the period of its validity or if we fail to sign the contract
in case the work is awarded to us or we fail to submit a performance security before the
deadline defined in the Bid, then [Name of the bidder] will be debarred for participation
in the tendering process for the works of NHIDCL and other works under other Centrally
Sponsored Schemes, for a period of two year from the bid due date of this work.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm
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Annexure-A

Letter Head of the Statutory Auditor
(Giving phone number, address and email address)

CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR

This certificate is being issued on the request of (Name of the Bidder and
address) for participating in tender in respect of National Highways and
Infrastructure Development Corporation of India Ltd. in accordance with the
applicable auditing standards and guidance Note issued by the Institute of
Chartered Accountant of India.
(Name of the Statutory Auditor) are statutory auditors of
........................ .(Name of the Bidder) for the year ended 31" March 20XX
(appropriate year may be filled in).
Note 1: In case the certificate is issued by any firm other than statutory
Auditors of a company, the form no. ADT 1. duly filed with the Registrar
of Companies is attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of
chartered accountants that audited last financial statements/books of
accounts shall be treated as Statutory Auditor while in case of a
company, the statutory auditor shall have same meaning as ‘Auditor’
defined under the Companies Act, 2013.

We have obtained all relevant record and information that were necessary for

providing this certificate.

We have read and understood the tender documents relating to financial (e.g.

‘Turnover’ and ‘Net worth), verified the standalone audited financial statements
(Name of the Bidder), books of accounts and other relevant records and

information as at 31°* March 20XX produced before us by ... o, .(Name of

the Bidder), and on basis of such verification, information and explanation given

to us, we certify that Net Worth of ......ccceeecveennnes .(Name of the Bidder) as on 31

March 20XX has been computed strictly in compliance with the provision of clause

2.2.2.9(ii) of the RFP documents of the NHIDCL and as under:

Particulars Amount Remarks

(X in lakh)

Paid of Equity Share Capital

(This does not include advance against equity and application
money pending allotment)

Reserves and Surpluses (Other equity in case of Financial
Statements are prepared under Ind AS) created out of profits)
Accumulated Profits

Share/Security premium

Other Reserves

Total

Less Accumulated losses, if any

Less Miscellaneous expenditure to the extent not written off or
adjusted

Less Deferred Revenue Expenditure, if any

Less write back of depreciation, if any

Less any other reserve created out of profits like
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amalgamation, capital restructuring, first time adoption of Ind
AS or debt restructuring prior to full settlement of debts.

This is certified that the Calculation of Net worth is based on standalone
financial statements of ........................ . (Name of the Bidder) prepared in
conformity with applicable Accounting Standards and it does not include
following components:

i

ii.
jii.
iv.

V.
Vi.

Advance against equity;

Share application money, pending allotment;

Redeemable or non-redeemable Preference share capital;

Convertible and non-convertible debentures;

Revaluation Reserves;

Accumulated losses;

Write back of depreciation;

Other comprehensive income, in cases where financial statements are
prepared based on Ind AS;

Reserves created from restructuring of debt etc. till their settlement
of debts;

Deferred Tax Liabilities; and

Impact of restructuring or amalgamation of the bidder.

For XYZ & Associates
Chartered Accountant

(FRN: ... )

Name of CA:

Partner/Proprietor Membership No.: .....................

Place: ..........
Date: ............
UDIN: ...........
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Annexure-B
Letter Head of the Statutory Auditor
(Giving phone number, address and email address)
CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR

This certificate is being issued on the request of (Name of the Bidder and
address) for participating in tender in respect of National Highways and
Infrastructure Development Corporation of India Limited in accordance with the
applicable auditing standards and guidance Note issued by the Institute of
Chartered Accountant of India.

We M/s ... .(Name of the Statutory Auditor) are statutory auditors of
........................ .(Name of the Bidder) for the year ended 31" March 20XX
(appropriate year may be filled in).

Note 1: In case the certificate is issued by any firm other than statutory
Auditors of a company, the form no. ADT 1. duly filed with the Registrar of
Companies is attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of
chartered accountants that audited last financial statements/books of
accounts shall be treated as Statutory Auditor while in case of a company,
the statutory auditor shall have same meaning as ‘Auditor’ defined under the
Companies Act, 2013.

We have obtained all relevant record and information that were necessary for
providing this certificate.

We have read and understood the tender documents relating to financial and
technical capacity (e.g. ‘Turnover’ and ‘Net worth), verified the standalone
audited financial statements of (Name of the Bidder), books of accounts and
other relevant records and information as at 31°* March 20XX produced before us
DY et e .(Name of the Bidder), and on basis of such verification,
information and explanation given to us, we certify as under:

S.No. | Financial year Turnover (X In lakh)

1 Year 1 (2019-2020)
2 Year2 (2018-2019)
3 Year 3 (2017-2018)

In case financial statements of the latest financial year are not audited and
therefore, the bidder cannot make it available, the bidder shall provide an
undertaking to this effect and statutory auditor shall certify the same. In such
case, the bidder shall provide the audited financial statements for five year
immediately preceding the year for which the audited annual report is not
being produced as per clause 2.2.2.8 of the RFP. In case, undertaking duly
certified by statutory auditor is not submitted under such circumstances, the
annual turnover for the year for which audited annual financial statements
are not available shall be considered as ‘Nil’ for the purposes of arriving at
the average annual turnover.

Annual Turnover updated to the price level of the year, based on factors
indicated in table xxx of the tender documents, is given below:
‘ Year ‘ Year-1 ‘ Year-2 ‘ Year-3 ‘ Year-4 ‘ Year-5
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Updation factor 1.00 1.05 1.10 1.15 1.20
Actual Turnover (X In lakh)
Updated Turnover (X In lakh)

Average Updated Turnover (to the price level of the year) = (XIn lakh)

This is also certified that the Calculation of turnover is based on standalone
financial statements of ..........ce. .(Name of the Bidder) prepared in
conformity with applicable Accounting Standards and it does not include any
component of indirect tax like GST.

This is also certified that the that turnover mentioned in para 5 is in individual
capacity of .cevceeecevvereenen .(Name of the Bidder) and its share in the Joint Venture
where the work had been executed jointly with other party/parties and such a
joint venture is not a separate legal entity. Further, the above turnover does not
include any turnover related to joint venture or subsidiary having a separate legal
entity.

This is also certified that turnover mentioned in para 5 is in respect of execution
of construction/ civil /engineering activities and does not include any trading
activity of (Name of the Bidder).

For XYZ & Associates
Chartered Accountant
(FRN: ......... )

Name of CA: ........ccoceueueee .

Partner/Proprietor Membership No.: .....................
Place: .....ccceveueueunuee.

Date: .....cccovvvevvenunnns

UDIN: ...ooveveeeenenees
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Dated: ........ceeuueuee
FORM OF LETTER OF APPLICATION

To,

Executive Director (P),

National Highways & Infrastructure Development Corporation Ltd.
RO-Ladakh: Yartsa House near Changspa Farm, Changspa, Leh,
UT of Ladakh - 194101 Ph. 01982-295517

Email: nhidcl.leh@gmail.com

Name of Work: Name of Work: “Construction of Changspa Road from Animal Husbandry
towards NHIDCL, RO Ladakh, Leh town in the UT of Ladakh (2" Call)”.

RFP No. 89/RO-Ladakh/2021-22

Dear Sir,

Having examined the Bid Document, Instruction to Bidders Qualification Information,
Scope of works, etc. for the subject work. We, hereby submit our technical and financial

bid for the subject work.

It is certified that the information furnished in this document is true and correct. The
proposal is unconditional and unqualified. We undersigned accept that NHIDCL reserves
the right to reject any or all application without assigning any reason.
Thanking you,

Yours faithfully,

(Authorized Signatory)
For and on behalf of M/s



mailto:nhidcl.leh@gmail.com
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FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF BID

Know all men by these presents, We (name of the firm and address of the registered
office) do hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms.
(name), son/daughter/wife of (Name) and presently residing at (Address), who is
presently employed with us/ the Lead Member of our Joint Venture and holding
the position of (Designation), as our true and lawful attorney (hereinafter referred to as
the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as
are necessary or required in connection with or incidental to submission of our BID for the
Project proposed or being developed by the National Highways & Infrastructure
Development Corporation Ltd. (the “Authority”) including but not limited to signing and
submission of all applications, BIDs and other documents and writings, participate in Pre-
BID and other conferences and providing information/ responses to the Authority,
representing us in all matters before the Authority, signing and execution of all contracts
including the agreement and undertakings consequent to acceptance of our BID, and
generally dealing with the Authority in all matters in connection with or relating to or
arising out of our BID for the said Project and/ or upon award thereof to us and/or until
the entering into of the Contract with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts,
deeds and things done or caused to be done by our said Attorney pursuant to and in
exercise of the powers conferred by this Power of Attorney and that all acts, deeds and
things done by our said Attorney in exercise of the powers hereby conferred shall and
shall always be deemed to have been done by us.

IN WITNESS WHEREOF WE , THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS
POWER OF ATTORNEY ON THIS DAY OF
FOr it .
(Signature, name, designation and
address) of person authorized by Board
Resolution
(in case of Firm/ Company)/ partner in case of
Witnesses:
Partnership firm

(Signature)
(Name, Title and Address of the Attorney) (Notarized)
Person identified by me/ personally appeared before me/
Attested/ Authenticated*
(*Notary to specify as applicable)
(Signature Name and Address of the Notary)

Seal of the Notary
Registration No. of the Notary
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The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required, the same should be under common seal affixed in
accordance with the required procedure.

Wherever required, the Bidder should submit for verification the extract of the charter
documents and documents such as a board or shareholders’ resolution/ power of attorney
in favor of the person executing this Power of Attorney for the delegation of power
hereunder on behalf of the Bidder.

For a Power of Attorney executed and issued overseas, the document will also have to be
legalized by the Indian Embassy and notarized in the jurisdiction where the Power of
Attorney is being issued. However, the Power of Attorney provided by Bidders from
countries that have signed the Hague Legislation Convention 1961 are not required to be
legalized by the Indian Embassy if it carries a conforming Apostle certificate.
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Bid Securing Declaration
(Refer Clause 16)

| hereby submit a declaration that the bid submitted by the undersigned, on behalf of the
bidder, [Name of the bidder], either sole or in JV, shall not be withdrawn or modified during
the period of validity i.e., not less than 120 (one hundred twenty) days from the bid due date.

[, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid
is withdrawn or modified during the period of its validity or if we fail to sign the contract in
case the work is awarded to us or we fail to submit a performance security before the deadline
defined in clause 33 of the Request for Proposal (RFP), then [Name of the bidder]will be
suspended for participation in the tendering process for the works of NHIDCL and works
under other Centrally Sponsored Schemes, for a period of two years from the bid due date of
this work.

(Signature of the Authorized Signatory)
(Official-Seal)
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SECTION-IV

(FORMS OF BANK GUARANTEES, LOA AND AGREEMENT)
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Form of Bank Guarantee
[Performance Security/Additional Performance Security]

To

National Highways and Infrastructure Development Corporation Limited [name of Authority]
Yartsa House near Changspa Farm, Changspa, Leh, UT of Ladakh-194101 [address of Authority]

WHEREAS [name and address of Contractor]
(hereafter called the “Contractor”) has undertaken, in pursuance of Letter of Acceptance (LOA) No.
Dated: __ for construction of

[Name of the Project] (hereinafter called the “Contract”)

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/ Additional
Performance Security} for due and faithful performance of its obligations, under and in accordance
with the Contract, during the {Construction Period/ Defects Liability Period and Maintenance Period} in
a sum of Rs cr. (Rupees

(the “Guarantee Amount”’).

(the “Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the “Guarantee”) by way
of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance
of the Contractor’s obligations during the {Construction Period/ Defects Liability Period and
Maintenance Period} under and in accordance with the Contract, and agrees and undertakes to
pay to the Authority, upon its mere first written demand, and without any demur, reservation,
recourse, contest or protest, and without any reference to the Contractor, such sum or sums up
to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the
Authority being required to prove or to show grounds or reasons for its demand and/or for the
sum specified therein.

A letter from the Authority, under the hand of an officer not below the rank of [General
Manager of National Highways & Infrastructure Development Corporation Limited], that the
Contractor has committed default in the due and faithful performance of all or any of its
obligations under and in accordance with the Contract shall be conclusive, final and binding on
the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the
Contractor is in default in due and faithful performance of its obligations during and under the
Contract and its decision that the Contractor is in default shall be final and binding on the Bank,
notwithstanding any differences between the Authority and the Contractor, or any dispute
between them pending before any court, tribunal, arbitrators or any other authority or body, or
by the discharge of the Contractor for any reason whatsoever.

! Guarantee Amount for Performance Security and Additional Performance Security shall be calculated as
per Contract.
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3.

In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any
way or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Authority shall have the liberty, without affecting in any manner the liability of the Bank
under this Guarantee, to vary at any time, the terms and conditions of the Contract or to
extend the time or period for the compliance with, fulfillment and/ or performance of all or
any of the obligations of the Contractor contained in the Contract or to postpone for any time,
and from time to time, any of the rights and powers exercisable by the Authority against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Contract and/or the securities available to the Authority, and the Bank shall
not be released from its liability and obligation under these presents by any exercise by the
Authority of the liberty with reference to the matters aforesaid or by reason of time being given
to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Authority or of any other matter or thing whatsoever which under any law relating to sureties
and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now
or which may hereafter be held by the Authority in respect of or relating to the Contract or for
the fulfillment, compliance and/or performance of all or any of the obligations of the
Contractor under the Contract.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee
is restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority
on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be
forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****. Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Authority in writing, and declares and warrants that it has the power to
issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed
to the Bank at its above referred branch, which shall be deemed to have been duly authorized
to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Authority that the envelope was so posted shall be conclusive.

This Guarantee shall come into force with immediate effect and shall remain in force and effect
for up to the date specified in paragraph 8 above or until it is released earlier by the Authority
pursuant to the provisions of the Contract.

This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town, in the UT of Ladakh.

12. This guarantee shall also be operatable at our ICICI Branch at Leh, Ladakh, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of

amounts so demanded under the said invocation.

The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of [MoRTH/NHAI/NHIDCL/State PWD/BRO], details of which is as under:

Particulars

Details

Name of Beneficiary

NHIDCL UT Ladakh Project Account

Beneficiary Bank Account No.

362305000136

Beneficiary Bank Branch Name and Address

ICICI Bank Leh Ladakh

Beneficiary Bank Branch IFSC

ICICO003623

Signed and sealed this

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:
(Signature)

(Name)

(Designation)

(Code Number)

(Address)
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FORM OF LETTER OF ACCEPTANCE

Dated ......cueuuee... .

SUD.: e Name of Work
Sir,

Based on your bid submitted on ............. . in compliance of bidding document of NHIDCL
for execution of the WOrk Of ...t ., it is hereby notified that your bid
for a contract price of Rs (Rupees in words ) has been accepted by the Competent
Authority.

You are hereby requested to furnish unconditional Performance Security in the form
detailed in para 33.2 of ITB for an amount equivalent to Rs (Rupees in words
within 21 days as per provisions of clause 33.1 of ITB of the bid document and failing which the
actions as stipulated in clause- 33.3 of ITB shall be taken. You are also required to sign the
contract agreement within 7 days from the receipt of the valid performance security.

Thanking you,
Yours faithfully,

[E— )

Authorized Signator
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FORM OF AGREEMENT
AGREEMENT

This agreement made the day of 20 between the National
Highways & Infrastructure Development Corporation Limited, New Delhi (hereinafter
called “the Executing Agency” of the one part and
(here in after called “the Contractor”) of the other part.

AND WHEREAS the Executing Agency invited bids from eligible bidders for the execution of
certain works, viz

AND WHEREAS pursuant to the bid submitted by the Contractor, vide (here in
after referred to as the “BID” or “OFFER”) for the execution of works, the Executing Agency by
his letter of acceptance dated accepted the offer submitted by the Contractor for
the execution and completion of such works and remedying of any defects thereon, on terms
and conditions in accordance with the documents listed in para 2 below.

AND WHEREAS the Contractor by a deed of undertaking dated has agreed to abide by
all the terms of the bid, including but not limited to the amount quoted for the execution of
Contract, as stated in the bid, and also to comply with such terms and conditions as may be
required from time to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a
performance security pursuant to clause 33 of the instructions to bidders (Section-l1).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to;

the following documents shall be deemed to form and be read and construed as part of
this agreement viz.

i. Agreement,
ii. Letter of Acceptance
iii. Contractor's Bid including Financial Bid Form
iv. Contractor’s subsequent letter offering unconditional and voluntary rebate
/ acceptance for correction of error in the priced schedule, if any.
v. Conditions of Contract
vi. Contract Data,
vii. Scope of work & Technical specifications
viii. List of Approved Makes of Materials
ix. Tender Drawings
x. Bill of Quantities for each work
xi. Price Schedule
xii. Any other document listed in the Contract Data.

3. The foregoing documents shall be construed as complementary and mutually explanatory
one with another. Should any ambiguity or discrepancy be noted then the order of
precedence of these documents shall be subject to the order as listed above and
interpreted in the above order of priority.
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4. In consideration of the payments to be made by the Executing Agency to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Executing Agency to
execute and complete the works and remedy any defects therein in conformity in all
respects with the provisions of the contract.

the Executing Agency hereby covenants to pay the contractor in consideration of the
execution and completion of the works and remedying of defects therein, the contract
price or such other sum as may become payable under the provisions of the contract at
the times and in the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day

and year above written. Signed, sealed and delivered by the said Executing Agency through his
Authorized Representative and the said Contractor through his Power of Attorney holder.

Binding Signature of Executing Agency

For and on behalf of National Highways & Infrastructure development Corporation Limited, New
Delhi

Binding Signature of Contractor

For and on behalf of M/s.

In the presence of In the Presence of
1. Name: 1. Name:
Address:Address:

2. Name: 2. Name:
Address: Address:
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(SECTION -V)

(CONDITIONS OF CONTRACT & CONTRACT DATA)




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the
UT of Ladakh.

2021

Table of Clauses

A. General

. Definitions

. Interpretation

. Language and Law

. Engineer-in-charge’'s Decisions

. Delegation

. Communications

. Subcontracting

. Other Contractors

. Personnel

10. Executing Agency's and
Contractor's Risks

11. Executing Agency's Risks

12. Contractor’s Risks

13. Insurance

14. Site Investigation Reports

15. Queries about the Contract Data
16. Contractor to Construct the Works
& do maintenance

17. The Works to Be Completed by the
Intended Completion Date

18. Approval by the Engineer-in-charge
19. Safety

20. Discoveries

21. Possession of the Site

22. Access to the Site

23. Instructions

24. Maintenance

25. Dispute and Arbitration

26. Deleted

B. Time Control

27. Programme

28. Extension of the Intended
Completion Date

29. Delays Ordered by the Engineer-in-
charge

30. Management Meetings

C. Quality Control

31. Identifying Defects

32. Tests

VONOUTRNWN=-

33. Correction of Defects

34. Uncorrected Defects

D. Cost Control

35. Bill of Quantities

36. Variations

37. Payments for Variations

38. Cash Flow Forecasts

39. Payment Certificates

40. Payments

41. Compensation Events

42. Taxes and currencies for
payment

43. Price adjustment

44. Security Deposit/ Retention
Money

45, Liquidated Damages

46. Advance Payment

47. Securities

48. Cost of Repairs

E. Finishing the Contract

49. Completion

50. Taking Over

51. Final Account

52. “As built" Drawings

53. Termination

54. Payment upon

Termination

55. Property

56 Release from Performance
F. Other Conditions of Contract
57. Labour

58. Compliance with Labour
Regulations

59. Drawings and Photographs of
the Works

60. The Apprenticeship Act, 1961




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the 2021
UT of Ladakh.

(Section V)
Conditions of Contract
A. General
Definitions
.1. Terms which are defined in the Contract Data are not defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined

terms.

. Bill of Quantities means the priced schedule and completed Bill of Quantities forming
part of the Bid.

. Compensation Events are those defined in Clause 41 hereunder.

.The Completion Date is the date of completion of the Works as certified by the
Engineer-in-charge, in accordance with Clause 49.1 of conditions of Contract.

.The Contract is the Contract between the Executing Agency and the Contractor to
execute, complete, and maintain the Works. It consists of the documents listed in
Clause 2.3 of conditions of Contract.

. The Contract Data defines the documents and other information, which comprise the
Contract.

. The Contractor is a person or corporate body whose Bid to carry out the Works has been
accepted by the Executing Agency.

. The Contractor’s Bid is the completed bidding document submitted by the Contractor to
the Executing Agency and includes technical and financial bids.

. The Contract Price is the price stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the provisions of the Contract.

.10. Days are calendar days; months are calendar months.

A1, A Defect is any part of the Works not completed in accordance with the Contract.

2. The Defects Liability Certificate is the certificate issued by Engineer-in-charge,
after the Defect Liability Period has ended and upon correction of Defects by the

Contractor.

3. The Defects Liability Period is the period named in contract data and calculated
from the Completion Date.

.14, Drawings include calculations and other information provided or approved by the
Engineer-in-charge for the execution of the Contract.

.15. The Employer is Urban local bodies Department, Leh, Government of UT of
Ladakh, represented by its Director.

.16. Authority is NHIDCL represented by the Managing Director
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1.17. The Executing Agency is the party as defined in the Contract Data, who employs
the Contractor to carry out the Works. The Executing Agency may delegate any or all of
its functions to a person or body nominated by him for specified functions.

.18. The Engineer-in-charge is the person named in the Contract Data (or any other
competent person appointed by the Executing Agency and notified to the Contractor, to
act in replacement of the Engineer-in-charge) who is responsible for supervising the
execution of the Works and administering the Contract.

.19. Equipment is the Contractor's machinery and vehicles brought temporarily to the
Site to construct the Works.

.20. The Initial Contract Price is the Contract Price listed in the Executing Agency's
Letter of Acceptance.

21, The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the Works. The Intended Completion Date is specified in the
Contract Data. The Intended Completion Date may be revised only by the Engineer-in-
charge by issuing an extension of time after the approval from Executing Agency.

22. Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

.23. Plant is any integral part of the Works that shall have a mechanical, electrical,
electronic, chemical, or biological function.

.24, Project means complete scope of works forming part of contract.

.25. Schedule of Quantities means the indicative break-up of items and their
quantities forming part of the work enclosed with the bid document RFP by Executing
Agency.

.26. The Site is the area defined as such in the Contract Data.

.27. Site Investigation Reports are those that were included in the bidding documents

and are factual interpretative reports about the surface and subsurface conditions at the
Site.

.28. Specification means the Specification of the Works included in the Contract and
any modification or addition made or approved by the Engineer-in-charge.

.29. The Start Date is given in the Contract Data. It is the date when the Contractor
shall commence execution of the Works. It is the date from which the time period for
completion of the project mentioned in the contract is reckoned.

.30. A Sub-Contractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the work in the Contract, which includes work on the
Site.

31, Temporary Works are works designed, constructed, installed, and removed by
the Contractor that are needed for construction or installation of the Works.

.32. A Variation is an instruction given by the Engineer -in-charge after the approval
from NHIDCL, which varies the Works.
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1.33. The Works are what the Contract requires the Contractor to construct, install,
maintain, and handover to the Executing Agency, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words have their
normal meaning under the language of the Contract unless specifically defined. The Engineer -
in-charge will provide instructions clarifying queries about these Conditions of Contract.

2.2  If sectional completion is specified in the Contract Data, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended Completion
Date for the whole of the Works).

2.3  The documents forming the Contract shall be interpreted in the following order of
priority.
i. Agreement
ii. Letter of Acceptance
iii. Contractor's Bid including Financial Bid Form
iv. Contractor’s subsequent letter offering unconditional and voluntary rebate /
acceptance for correction of error in the priced schedule, if any.
. Contract Data,
. Conditions of Contract
. Scope of work& Technical specifications
. Special Conditions of Contract
. Tender Drawings
. Schedule of Quantities,
. List of approved makes, and
. Any other document listed in the Contract Data.

3. Language and Law

3.1 The language of the Contract is English, and the law governing the Contract is the law of
Union of India as stated in the Contract Data.

4. Engineer -in-charge 's Decisions
4.1 Except where otherwise specifically stated, the Engineer-in-charge will decide contractual

matters between the Executing Agency and the Contractor in the role representing the
Executing Agency.

5. Delegation

5.1 The Engineer -in-charge, duly informing the Executing Agency, may delegate any of his
duties and responsibilities to other people except to the Adjudicator, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is delivered.
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7. Subcontracting

7.1 Sub- Contracting for this work is not allowed. The Contractor shall not sub-contract any
portion of the work under any circumstances.

7.2 The Contractor shall not be required to obtain any consent from the Executing Agency
for:

the sub-contracting of any part of the Works for which the Sub-Contractor is named in
the Contract;

. the provision of labour or labour component.
the purchase of Materials which are in accordance with the standards specified in the
Contract.

Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some
unforeseen circumstances to enable him to complete the Works as per terms of the
Contract, the Executing Agency will consider the following before according approval:

a) The Contractor shall not sub-contract the Works more than the limit specified in Contract
Data.

b) The Contractor shall not sub-contract any part of the Work without prior consent of the
Executing Agency. Any such consent shall not relieve the Contractor from any liability or
obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the
acts, defaults or neglects of the Contractor, his agents and workmen.

7.3 The Engineer-in-charge should satisfy himself before recommending to the Executing
Agency whether
a) the circumstances warrant such sub-contracting; and
b) the sub-Contractor so proposed for the Work possess the experience, qualifications and
equipment necessary for the job proposed to be entrusted to him in proportion to the
quantum of Works to be sub-contracted.

8. Other Contractors

8.1The Contractor shall cooperate and share the Site with other Contractors, public authorities,
utilities, and the Executing Agency between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and
services for them as described in the Schedule. The Executing Agency may modify the Schedule
of Other Contractors, and shall notify the Contractor of any such modification.

8.2 The Contractor should take up the works in convenient reaches as decided by the
Engineer-in-charge to ensure there is least hindrance to the smooth flow of traffic including
movement of vehicles and equipment of other Contractors till the completion of the Works.

9. Personnel

9.1 The Contractor shall employ the technical personnel named in the Contract Data. The
ED, NHIDCL will approve any proposed replacement of technical personnel (except Project
Manager) only if their relevant qualifications and experience are substantially equal to or better
than those of the personnel stated in the Contract Data. If the personnel stated in the contract




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the 2021
UT of Ladakh.

data are not deployed on site by the contractor, a penalty of Rs. 50,000/- per month in case of
Project Manager and Rs. 25,000/- per month in case of other key personnel will be imposed upto
a maximum period of 3 months. Thereafter, it will be treated as a breach of contract and action
will be taken as per clause 53. The replacement of Project Manager will be approved by
Engineer-in-charge in Charge after the approval of Executing Agency.

9.2 If the Engineer-in-charge asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person
leaves the Site within seven days and has no further connection with the Works in the Contract.

10. Executing Agency's and Contractor's Risks

10.1 The Executing Agency carries the risks which this Contract states are Executing Agency's
risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Executing Agency's Risks

11.1 The Executing Agency is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in the Executing Agency’s country, the risks of war,
hostilities, invasion, act of foreigh enemies, rebellion, revolution, insurrection or military or
usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor’s
employees), natural calamities and contamination from any nuclear fuel or nuclear waste or
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the
Contractor’s design.

12. Contractor’s Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death, which
arise during and in consequence of the performance of the Contract other than the excepted
risks, are the responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint nhames of the Executing Agency and
the Contractor, insurance cover from the Start Date to the end of defect liability period for
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the following
events which are due to the Contractor's risks:

loss of or damage to the Works, Plant and Materials;

loss of or damage to Equipment;

loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

Personal injury or death.

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to
the Engineer-in-charge for the Engineer-in-charge's approval before the Start Date. All such
insurance shall provide for compensation to be payable in Indian Rupees to rectify the loss or
damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates required, the
Executing Agency may affect the insurance which the Contractor should have provided and
recover the premiums from payments otherwise due to the Contractor or, if no payment is due,
the payment of the premiums shall be debt due.
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13.4 Alterations to the terms of insurance shall not be made without the approval of the
Engineer-in-charge.

13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred
to in the Contract Data, supplemented by any other information available to him, before
submitting the bid. However, at the time of execution, the contractor may carry out necessary
site investigation for design of the foundations in consultation with the Engineer-in-charge.

15. Queries about the Contract Data

15.1 The Executive Director (P), NHIDCL, RO-Ladakh will clarify queries on the Contract Data.
16. Contractor to Construct the Works & maintenance during defect liability.

16.1 The Contractor shall construct, install and maintain the Works during defect liability
period in accordance with the documents forming part of the contract. No payment for
maintenance during defect liability period is payable.

17. The Works to Be Completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry
out the Works in accordance with the Programme submitted by the Contractor, as updated with

the approval of the Engineer-in-charge, and complete them by the Intended Completion Date.

18. Approvals

18.1 The Contractor shall adhere to Specifications, Design and Drawings including quantities
of each item as detailed in this RFP and the Contract Agreement. In case of any deviation in this
regard due to work exigencies, the contractor shall submit a request along with detailed
Specifications, Design and Drawings including quantities of each item, rate proposed supported
by market rate analysis, to the Engineer-in-Charge(which are alighed with the RFP documents)
within 15 days of signing of Contract Agreement or the need for such item arises, who shall
approve them after proof checking within 7 days, if they comply with specifications and
drawings.

18.2 Deleted

18.3 The Engineer-in-charge 's approval shall not alter the Contractor's responsibility for
design of all Works.

18.4 The Contractor shall obtain approval of third parties to the design of all the Works,
where required, as directed by the Engineer-in-charge.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or
permanent Works, are subject to prior approval by the Engineer-in-charge before their use.

18.6 The Contractor shall construct the structures as per contract specifications and as per
the design approved by the Engineer-in-charge. In case of any deficiencies, the same will be
intimated to the contractor for rectification.

19. Safety
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19.1 The Contractor shall be responsible for the safety of all activities on the Site.
20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on
the Site shall be the property of the Executing Agency. The Contractor shall notify the Engineer-
in-charge of such discoveries and carry out the Engineer-in-charge 's instructions for dealing with
them.

21. Possession of the Site

21.1 The Executing Agency shall give complete possession of the Site to the Contractor on the
date of signing of agreement.

22. Access to the Site

22.1 The Contractor shall allow access to the Site and to any place where work in connection
with the Contract is being carried out, or is intended to be carried out and to any place where
material or plant are being manufactured /fabricated / assembled for the works to the
Engineer-in-charge and any person/persons/agency authorized by:

a) The Engineer-in-charge

b) The Executing Agency

23. Instructions

23.1  The Contractor shall carry out all instructions of the Engineer-in-charge, which comply
with the applicable laws where the Site is located.

23.2 The Contractor shall permit the Executing Agency to inspect the Contractor's accounts
and records relating to the performance of the Contractor and to have them audited by Auditors
appointed by the Executing Agency if so required by the Executing Agency.

24 Maintenance

24.1  The contractor shall maintain the Roads/ buildings/structure during the defect liability
period of One (1) year which is reckoned from the actual recorded date of completion of the
project. No separate payment will be made to the contractor for maintenance during the defect
liability period.

25. Dispute and Arbitration
25.1 Dispute Resolution

(i) Any dispute, difference or controversy of whatever nature howsoever arising under or out
of or in relation to this Agreement (including its interpretation) between the Parties, and so
notified in writing by either Party to the other Party (the “Dispute”) shall, in the first instance,
be attempted to be resolved amicably in accordance with the conciliation procedure set forth in
Clause 25.2.

(ii) The Parties agree to use their best efforts for resolving all Disputes arising under or in
respect of this Agreement promptly, equitably and in good faith, and further agree to provide
each other with reasonable access during normal business hours to all non- privileged records,
information and data pertaining to any Dispute.
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25.2 Conciliation

In the event of any Dispute between the Parties, either Party may call upon the Authority’s
Engineer-in-charge, or such other person as the Parties may mutually agree upon (the
“Conciliator”) to mediate and assist the Parties in arriving at an amicable settlement thereof.
Failing mediation by the Conciliator or without the intervention of the Conciliator, either Party
may require such Dispute to be referred to the Chairman of the Authority and the Chairman of
the Board of Directors of the Contractor for amicable settlement, and upon such reference, the
said persons shall meet no later than 7 (seven) business days from the date of reference to
discuss and attempt to amicably resolve the Dispute. If such meeting does not take place within
the 30 (thirty) business day period or the Dispute is not amicably settled within 30 (thirty) days
of the meeting or the Dispute is not resolved as evidenced by the signing of written terms of
settlement within 30 (thirty) days of the notice in writing referred to in Clause 25.1. or such
longer period as may be mutually agreed by the Parties, either Party may refer the Dispute to
arbitration in accordance with the provisions of Clause 25.3 but before resorting to such
arbitration, the parties agree to explore conciliation by the Conciliation Committees of
Independent Experts set up by the Authority in accordance with the procedure decided by the
panel of such experts and notified by the Authority on its website including its subsequent
amendments. In the event of the conciliation proceedings being successful, the parties to the
dispute would sign the written settlement agreement and the conciliators would authenticate
the same. Such settlement agreement would then be binding on the parties in terms of Section
73 of the Arbitration and Conciliation ACT 1996, with upto dates amendments notified by the
Government of India. In case of failure of the conciliation process even at the level of the
Conciliation Committee, either party may refer the Dispute to arbitration in accordance with
the provisions of Clause 25.3.

25.3 Arbitration

Any dispute which remains unresolved between the parties through the mechanisms
available/ prescribed in the Agreement, irrespective of any claim value, which has
not been agreed upon/ reached settlement by the parties, will be referred to the
Arbitral Tribunal as per the Arbitration and Conciliation Act.
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The Arbitral Tribunal shall make a reasoned award (the “Award”). Any Award made in
any arbitration held pursuant to this Clause 25 shall be final and binding on the
Parties as from the date it is made, and the Contractor and the Authority agree and
undertake to carry out such Award without delay.

The Contractor and the Authority agree that an Award may be enforced against the
Contractor and/or the Authority, as the case may be, and their respective assets
wherever situated.

This Agreement and the rights and obligations of the Parties shall remain in full force
and effect, pending the Award in any arbitration proceedings hereunder. Further, the
parties unconditionally acknowledge and agree that notwithstanding any dispute
between them, each Party shall proceed with the performance of its respective
obligations, pending resolution of Dispute in accordance with this Article.

In the event the Party against whom the Award has been granted challenges the
Award for any reason in a court of law, it shall make an interim payment to the other
Party for an amount equal to 75% (seventy-five per cent) of the Award, pending final
settlement of the Dispute. The aforesaid amount shall be paid forthwith upon
furnishing an irrevocable Bank Guarantee for a sum equal to 120 % (one hundred and
twenty per cent) of the aforesaid amount. Upon final settlement of the Dispute, the
aforesaid interim payment shall be adjusted and any balance amount due to be paid
or returned, as the case may be, shall be paid or returned with interest calculated at
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the rate of 10% (ten per cent) per annum from the date of interim payment to the
date of final settlement of such balance.

25.4 Adjudication by Regulatory Authority, Tribunal or Commission

In the event of constitution of a statutory regulatory authority, tribunal or commission, as the
case may be, with powers to adjudicate upon disputes between the Contractor and the
Authority, all Disputes arising after such constitution shall, instead of reference to arbitration
under Clause 25.3, be adjudicated upon by such regulatory authority, tribunal or commission in
accordance with the Applicable Law and all references to Dispute Resolution Procedure shall be
construed accordingly. For the avoidance of doubt, the Parties hereto agree that the
adjudication hereunder shall not be final and binding until an appeal against such adjudication
has been decided by an appellate tribunal or court of competent jurisdiction viz. the
Adjudicature of High Court of Jammu & Kashmir stationed at Srinagar, as the case may be, or no
such appeal has been preferred within the time specified in the Applicable Law.

26 Deleted

B. Time Control

Programme

The Engineer-in-charge shall issue a Notice to proceed for all the site locations to the
contractor immediately after signing of agreement. The Contractor shall submit to the
Engineer-in-charge for approval a programme within the time stipulated in the Contract
Data showing the general methods, arrangements, order, and timing for all the activities
in the Works, along with monthly cash flow forecasts.

An update of the Programme shall be a programme showing the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the remaining
Works, including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer-in-charge for approval an updated
Programme at intervals. If the Contractor does not submit an updated Programme within
this period, the Engineer-in-charge may withhold the amount stated in the Contract Data
from the next payment certificate and continue to withhold this amount until the next
payment after the date on which the overdue Programme has been submitted.

The Engineer-in-charge 's approval of the Programme shall not alter the Contractor's
obligations. The Contractor may revise the Programme and submit it to the Engineer-in-
charge again at any time. A revised Programme shall show the effect of Variations and
Compensation Events.

Extension of the Intended Completion Date

The Engineer-in-charge shall extend the Intended Completion Date only after the
approval of NHIDCL if a Compensation Event occurs or a Variation is issued which makes
it impossible for Completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining Works, which would cause the
Contractor to incur additional cost.

The Engineer-in-charge shall decide whether and by how much time to extend the
Intended Completion Date within 21 days of the Contractor asking the Engineer-in-charge
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for a decision upon the effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to cooperate in dealing with a delay,
the delay by this failure shall not be considered in assessing the new intended
Completion Date.

Delays Ordered by the Engineer-in-charge

The Engineer-in-charge may instruct the Contractor to delay the start or progress of any
activity within the Works.

Management Meetings

Either the Engineer-in-charge or the Contractor may require the other to attend a
management meeting. The business of a management meeting shall be to review the
plans for the remaining Works and to deal with matters raised in accordance with the
early warning procedure.

The Engineer-in-charge shall record the business of management meetings and provide
copies of the record to those attending the meeting. The responsibility of the parties for
actions to be taken shall be decided by the Engineer-in-charge either at the management
meeting or after the management meeting and stated in writing to all those who
attended the meeting.

C. Quality Control

31. Identifying Defects

31.1  The Engineer-in-charge shall check the Contractor's work and notify the Contractor of
any Defects that are noticed. Such checking shall not absolve the contractor from its
obligations and its responsibilities. The Engineer-in-charge may instruct the Contractor to
search for a Defect and to uncover and test any work (existing work/work executed by
the contractor) that the Engineer-in-charge considers may have a Defect.

Tests

The contractor shall be solely responsible for:

a. Carrying out the mandatory tests prescribed in the technical specifications
forming part of contract.

b.  For the correctness of the test results, whether preformed in his laboratory or
elsewhere.

C. All charges related to cost of samples, transportation to third party lab and
testing charges are deemed to be included in the Contract Price of Contractor
and hence will not be reimbursed by Executing Agency.

The Authority/Executing Agency may engage third party for testing of executed
items. The payment for the same would be made by the Authority/ Executing
Agency

If the Engineer-in-charge instructs the Contractor to carry out a test not specified in the
Specification to check whether any work (executed by the contractor) has a Defect and
the test shows that it does, the Contractor shall pay for the test and any samples. If
there is no defect, the cost of such tests shall be borne by the Authority otherwise by the
Contractor.

Correction of Defects noticed during the Defect Liability Period.
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The Engineer-in-Charge shall give notice to the Contractor of any Defects before the end
of the Defects Liability Period, which begins from the next day of Actual Recorded Date
of Completion of Project and as defined in the Contract Data. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.

Every time notice of a Defect is given, the Contractor shall correct the notified Defect
within the reasonable time specified by the Engineer-in-charge’s notice as per good
industry practice. If any defect including shrinkage cracks, other faults appear in the
work within defect liability period, the Engineer-in-charge shall give Notice to the
Contractor of such defects before end of defect liability period and shall extend the
defect liability period as long as defects remain to be corrected.

34. Uncorrected Defects/ Incomplete Works

34.1 If the Contractor has not corrected the Defect, to the satisfaction of the Engineer-in-
charge, within the time specified in the Engineer-in-charge’s notice/indent, the Engineer-
in-charge will assess the cost of having the Defect corrected and get the defects rectified
through some other agency at the risk and cost of the Contractor and the Contractor will
pay 1.2 times of this amount.

If the Contractor has not completed the work to the satisfaction of the Engineer-in-
charge, within the time specified in the Engineer-in-charge 's notice/indent, in no case
exceeding one month, the Engineer-in-charge will assess the cost of having the work
completed and get the work completed through some other agency and the Contractor
will pay this amount in addition to the damages specified as per clause 45.

D. Cost Control

Bill of Quantities

The Bill of Quantities (priced schedule) to be submitted by the Contractor along with
financial bid shall be for percentage amount against the estimated cost of work for the
construction, maintenance upto the completion of defect liability period of structures
under the scope of this project. It also includes installation, testing, and commissioning
of all components of the whole project and for comprehensive annual maintenance
contract of the E&M system/equipments during the four-year period beyond the one-year
Defect Liability Period, to be carried out by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid as
per clause 40.2 for the quantity of the work done at the rates in the Bill of Quantities for
each item for the work executed.

35.2.1 The Contract Price (exclusive of GST) for this Agreement is RS. ......ccceeeeeeurreeune Crore.

35.2.2 The Contractor shall enclose the computerized measurements (three copies) of all items
of work executed (sub-head-wise) till the date of submission of running bills for
verification by Engineer-in-Charge and record. Concealed measurements shall be
submitted to Engineer-in-Charge at least 3 days prior to the date they are concealed.

35.3 Changes in the Quantities

(i) The quantities mentioned in Bill of Quantities may vary for which variations as per
clause 36 will be issued.
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36. Variations (Deviation in quantities / Extra items/ Substituted items)

36.1 All variations shall be included in updated programmes produced by the Contractor. The
Engineer-in-charge shall, having regard to the scope of the Works and the sanctioned
estimated cost, have power to order + 50% of original BOQ value of single BOQ item
subject to maximum of 50% of original Contract value for any or all items executed as
variation in quantities/Extra items/ Substituted items either individually or together.
However this 50 % limit is further subjected to the available funds sanctioned for the
project.

37. Payments for Variations

37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall
carry out such work at the same rate. A statement of all such anticipated items which
are likely to be deviated shall be submitted to the Engineer-in-charge well in advance for
obtaining prior approval.

If the rates for Variation are not specified in the Bill of Quantities, the Engineer-in-
charge shall derive the rate from similar items in the Bill of Quantities and if it cannot be
derived from similar item in Bill of Quantities then the rate will be derived as per Clause
37.3.

The Contractor shall, within 14 days of the issue of order of Variation work, inform the
Engineer-in-charge the rate which he proposes to claim, supported by analysis of the
rates. The Engineer-in-charge shall assess the quotation and determine the rate based on
prevailing market rates within 15 days of the submission of the claim by the Contractor.
As far as possible, the rate analysis shall be based on the DAR of CPWD.

If the quantities of individual BoQ items have a variation beyond +50% permissible limit of
original BoQ value of such item, then approval for such variation shall be taken prior to
the execution of item from the Engineer-in-charge in writing. However, the Total
variation for such quantities shall be subjected to a maximum value of 50% of original
contract price. The rate for such item will be determined as per provisions under clause
37.2 & 37.3 as stated above.

If during the progress of work, any extra / unforeseen item is to be executed as per
exigencies of the work, then approval for such Extra / unforeseen item shall be taken
prior to the execution of item from the Engineer-in-charge in writing. A statement of all
such anticipated items shall be submitted to the Engineer-in-charge well in advance for
obtaining prior approval. However, the Total variation for such items shall be subjected
to a maximum value of 50% of original contract price. The rate for such item shall be
paid as per prevailing market rates. For this purpose, the Contractor shall, within 14
days of the issue of order of execution of Extra item, inform the Engineer-in-charge the
rate which he proposes to claim, supported by analysis of the rates. The Engineer-in-
charge shall assess the quotation and determine the rate based on prevailing market
rates within 15 days of the submission of the claim by the Contractor. As far as possible,
the rate analysis shall be based on the DAR of CPWD.

If during the progress of work, any item is proposed for substitution due to structural /
Architectural requirements as per the exigencies of the work, then approval for such
substituted item shall be taken prior to the execution of item from the Engineer-in-
charge in writing. A statement of all such anticipated items shall be submitted to the
Engineer-in-charge well in advance for obtaining prior approval. However, the Total
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variation for such items shall be subjected to a maximum value of 50% of original
contract price. The rate for such item will be determined as per provisions under clause
37.2 & 37.3 as stated above.

In case of any ambiguity or absence of clarity or non-provision of unexpected clauses,
then the provision available in the CPWD General Conditions of Contract for Construction
works -2020 will be adopted for this work. However, the provisions stated in clauses &
sub clauses of 36 & 37 will precede to CPWD clauses in case of ambiguity, while
implementing the same.

38. Cash Flow Forecasts

38.1 When the Programme is updated, the Contractor shall provide the Engineer-in-charge
with an updated cash flow forecast.

39. Payment Certificates

The Contractor shall submit to the Engineer-in-charge in accordance of clause 40.2 the
value of the work executed with supporting documents such as invoice of purchase items.
For arriving at the value of work executed, measurements of each item of work executed
at site shall be measured in specified unit upto two decimal places.

The Engineer-in-charge shall check the Contractor's statement within 7 days and certify
the amount to be paid to the Contractor after taking into account any credit or debit for
the month in question.

The value of work executed shall be determined, based on measurements by the
Engineer-in-charge.

The value of work executed shall comprise the value of the quantities of the items in the
Bill of Quantities completed.

The value of work executed shall also include the valuation of Variations

The Engineer-in-charge may exclude any item certified in a previous certificate or reduce
the proportion of any item previously certified in any certificate in the light of later
information to rectify the mistakes with detail justification acceptable to Executing
Agency.

The final bill shall be submitted by the contractor within one month of the actual date of
completion of the work; otherwise the Engineer-in-charge’s certificate of the
measurement and of the total amount payable for work accordingly shall be final and
payment made accordingly within a period of sixty days.

Payments

Payments shall be adjusted for deductions for advance payments, security deposit, other
recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Executing Agency shall pay the Contractor the amounts Engineer-in-Charge had certified
within 30 days of the date of each certificate.

The contractor shall submit to the Engineer-in-Charge bill in three copies and the
Authorized Representative of the Executing Agency shall make the payment certified by
the Engineer-in-charge.




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the 2021
UT of Ladakh.

40.3 The Contractor shall submit to the Engineer-in-Charge a bill for the work executed for
each building separately. The minimum value of work of all the executed items for each
building should be 5% of the Total Contract Price (Civil, Architectural, Electrical, HVAC,
PHE & Fire Fighting) of that building for the purpose of claiming of running bill.
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GST charges at applicable rates on the actual value of the work done in every running bill
shall be reimbursed subject to furnishing documentary evidence of having paid to
Government the GST charges reimbursement paid in the previous bill. The documentary
evidence shall be specific to the work.

Payment for the contract will be made in first and final bill after successful
completion of the work. No interim bills shall be paid.

41. Compensation Events
41.1 The following shall be Compensation Events unless they are caused by the Contractor:

a) The Engineer-in-Charge orders a delay or does not issue/approve drawings, specifications
or instructions required for execution of works in reasonable time.
The Engineer-in-Charge gives an instruction for dealing with an unforeseen condition,
caused by the Executing Agency, or additional work required for safety or other reasons.
Other contractors, public authorities, utilities or the Executing Agency does not work
within the dates and other constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

41.2 If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer-in-charge
shall decide whether and by how much the Intended Completion Date shall be extended
after the approval of the Executing Agency.

41.3 The contractor shall not be entitled to compensation to the extent that the Executing
Agency’s interests are adversely affected by the Contractor not having given early warning
or not having cooperated with the Engineer-in-charge /Executing Agency.

42. Currencies for payments
All payments will be made in Indian Rupees.

43. Deleted

44,  Security Deposit / Retention Money

44.1 The Executing Agency shall retain security deposit (Retention Money) of five percent of

the amount from each payment due to the Contractor until Completion of the whole of
the Works. The bid security paid while submission of tender will be converted into

Retention Money.

44.2 The security deposit/retention money and the performance security will be released to
the Contractor when the Defect Liability period is over, and the Engineer-in-charge has
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certified that the Defects, if any, notified by the Engineer-in-charge to the Contractor
before the end of this period have been corrected.

If the contractor so desires then the Security Deposit/retention money can be released

on submission of unconditional Bank Guarantee at the following two stages: -

(@) At a point after the progress of work in financial term (gross value of work done)
has reached 50% of the contract amount

(b) After the retention money has been deducted to the full value (5% of the Contract
Amount).

Liquidated Damages

The Contractor shall pay liquidated damages to the Executing Agency at the rate or part
thereof stated in the Contract Data for each day that the Completion Date is later than
the Intended Completion Date. The total amount of liquidated damages shall not exceed
the amount defined in the Contract Data. The Executing Agency may deduct liquidated
damages from payments due to the Contractor and/ or Performance Bank Guarantee.
Payment of liquidated damages shall not affect the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid,
the Engineer-in-charge shall correct any overpayment of liquidated damages by the
Contractor by adjusting in the next payment certificate. The contractor shall not be paid
interest on the over payment of liquidated damages.

Advance Payment
Deleted
Securities

Subject to further condition in contract data, the Performance Security equal to three
(3) percent of the contract price shall be provided to the Executing Agency no later than
the date specified in the Letter of Acceptance and shall be issued in the form given in
the Contract Data and by a prescribed bank. The Performance Security shall be valid
until a date 60 days after the expiry of Defect Liability Period The validity shall account
for additional 45 days’ time to account for BG verification, signing of contract and start
date

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the
Contractor at their cost if the loss or damage arises from the Contractor's acts or
omissions.

E. Finishing the Contract

49. Completion

49.1

When the whole of the works has been completed as per the provision of the Contract,
the Contractor shall request the Engineer-in-charge to issue a certificate of Completion
of the Works. The Engineer-in-charge shall, within 14 days of the date of receipt of such
request, either issue to the Contractor, with a copy to the Executing Agency, a
completion certificate, stating the date on which, the works were completed in
accordance with the contract, or give instructions in writing to the contractor specifying




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the 2021
UT of Ladakh.

all the work which, in the Engineer-in-charge’s opinion, is required to be done by the
Contractor before the issue of such certificate.

Taking Over

The Executing Agency shall take over the Site and the Works within fifteen days of the
Engineer-in-charge ‘s issuing a certificate of Completion.

Final Account

The Contractor shall supply to the Engineer-in-charge with a detailed account of the total
amount that the Contractor considers payable under the Contract before the end of the
Defects Liability Period. The Engineer-in-charge shall issue a Defects Liability Certificate
and certify any final payment that is due to the Contractor within 56 days of receiving
the Contractor's account if it is correct and complete. If it is not, the Engineer-in-charge
shall issue within 56 days a schedule that states the scope of the corrections or additions
that are necessary. If the Final Account is still unsatisfactory after it has been
resubmitted, the Engineer-in-charge shall decide on the amount payable to the
Contractor and issue a payment certificate within 56 days of receiving the Contractor’s
revised account.

“As built" Drawings
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Termination/Foreclosure

The Executing Agency may terminate the Contract if the Contractor causes a
fundamental breach of the Contract.

Fundamental breaches of Contract include, but shall not be limited to, the following:

the Contractor stops work for 28 days when no stoppage of work is shown on the current
Programme and the stoppage has not been authorized by the Engineer-in-charge;

the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

the Engineer-in-charge /Executing Agency gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to correct it within a
reasonable period of time determined by the Engineer-in-charge;

the Contractor does not maintain a Security, which is required;

the Contractor has delayed the completion of the Works by the number of days for which
the maximum amount of liquidated damages can be paid, as defined in clause 45;

the Contractor fails to provide insurance cover as required under clause 13;

if the Contractor, in the judgement of the Executing Agency, has engaged in the corrupt
or fraudulent practice in competing for or in executing the Contract. For the purpose
ofthis paragraph, “ Corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the actions of any
person connected with the Bidding Process (For avoidance of doubt, offering of
employment to, or employing, or engaging in any manner whatsoever, directly or
indirectly, any official of the Authority who is or has been associated in any manner,
directly or indirectly, with Bidding Process, at any time prior to the expiry of one year
from the date such official resigns or retires from or otherwise ceases to be in the service
of the Authority, shall be deemed to constitute influencing the actions of a person
connected with the Bidding Process);
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h)

i)
J)
53.3

53.4

53.5

“Fraudulent practice” means a misrepresentation or omission of facts or suppression of
facts or disclosure of incomplete facts, in order to influence the Bidding Process; if the
Contractor has not completed at least thirty percent of the value of Work required to be
completed after half of the completion period has elapsed;
if the Contractor fails to set up a field laboratory with the prescribed equipment, within
the period specified; and
any other fundamental breach as specified in the Contract Data.

Without prejudice to any other right or remedies which the Executing Agency may have
under this contract, upon occurrence of a Contractor’s fundamental breach of contract,
the Executing Agency shall be entitled to terminate this contract by issuing a Termination
Notice to the Contractor ; provided that before issuing the Termination Notice, the
Executing Agency shall convey through a Notice informing the Contractor of its intention to
issue such Termination Notice and grant 15 days to the Contractor to make a
representation, and may after the expiry of such 15 days, whether or not it is in receipt of
such representation, issue the Termination Notice.

Notwithstanding the above, the Executing Agency may terminate the Contract for
convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure, and leave the Site as soon as reasonably possible but in no case later than
7 days.

Foreclosure- NHIDCL may foreclose the contract before the expiry of the scheduled
contract period due to administrative decision by giving one month Notice.

Payment upon Termination / Foreclosure

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer-in-charge shall issue a certificate for the value of the work done
less advance payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the Contract
Data. Additional Liquidated Damages shall not apply. If the total amount due to the
Executing Agency exceeds any payment due to the Contractor, the difference shall be a
debt payable to the Executing Agency and Executing Agency may recover the same from
Performance Bank Guarantee.

Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed
to be the property of the Executing Agency for use for completing balance work if the
Contract is terminated because of the Contractor's fundamental breach of contract.

Release from Performance

If the Contract is frustrated by the outbreak of war or by any other event entirely outside
the control of the Executing Agency or the Contractor, the Engineer-in-charge shall certify
that the Contract has been frustrated. The Contractor shall make the Site safe and stop
work as quickly as possible after receiving this certificate and shall be paid for all work
carried out before receiving it and for any work carried out afterwards to which a
commitment was made.

F. Other Conditions of Contract
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57. Labour

57.1 The Contractor shall, make arrangements of his own cost and expenses for the engagement

of all staff and labour, local or others; for their payment, housing, feeding and transport;
and for compliance with various labour laws/ regulations.

57.2 The Contractor shall, as asked by the Engineer-in-charge, deliver to the Engineer-in-charge

a return in detail, in such form and at such intervals as the Engineer-in-charge may
prescribe, showing the staff and the numbers of the several classes of labour from time to
time employed by the Contractor on the Site and such other information as the Engineer -
in-charge may require.

58. COMPLIANCE WITH LABOUR REGULATIONS

58.1 During the currency of the Contract, the Contractor and his sub-Contractors shall abide at

all times by all existing labour enactments and rules made thereunder, regulations,
notifications and bye laws of the State or Central Government or local authority and any
other labour law (including rules), regulations, bye laws that may be notified already or
that may be notified under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws that
are applicable to construction industry are given below. The Contractor shall keep the
Employer indemnified in case any action is taken against the Employer by the competent
authority on account of contravention of any of the provisions of any Act or rules made
thereunder, regulations or notifications including amendments. If the Employer is caused
to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the
notifications/byelaws/Acts/Rules/regulations including amendments, if any, on the part of
the Contractor, the Engineer-in-charge /Employer shall have the right to deduct any
money due to the Contractor including from his performance security/retention money.
The Employer/Engineer-in-charge shall also have right to recover from the Contractor any
sum required or estimated to be required for making good the loss or damage suffered by
the Employer. The employees of the Contractor and the Sub-Contractor in no case shall be
treated as the employees of the Employer at any point of time.

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS

a)

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury
by accident arising out of and during the course of employment.

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed the
prescribed minimum years (say, five years) of service or more or on death the rate of
prescribed minimum days’ (say, 15 days) wages for every completed year of service. The
Act is applicable to all establishments employing the prescribed minimum number (say, 10)
or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The
benefits payable under the Act are:

i Pension or family pension on retirement or death as the case may be.
ii. Deposit linked insurance on the death in harness of the worker.
iii.  Payment of P.F. accumulation on retirement/death etc.
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Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to
women employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor
fails to provide, the same are required to be provided, by the Principal Employer by Law.
The principal Employer is required to take Certificate of Registration and the Contractor is
required to take license from the designated Officer. The Act is applicable to the
establishments or Contractor of Principal Employer if they employ prescribed minimum (say
20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed
by appropriate Government as per provisions of the Act if the employment is a scheduled
employment. Construction of buildings, roads,runways are scheduled employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid,
when it will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of
equal nature to male and female workers and for not making discrimination against female
employees in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual
bonus within the prescribed range of percentage of wages to employees drawing up to the
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply
to certain establishments. The newly set-up establishments are exempted for five years in
certain circumstances. States may have different number of employment size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and
what are the requirements for laying off or retrenching the employees or closing down the
establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments
employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules
governing the conditions of employment by the Employer on matters provided in the Act
and get these certified by the designated Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions
of workmen and Employers. The Trade Unions registered under the Act have been given
certain immunities from civil and criminal liabilities.

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of
children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes. Employment
of child labour is prohibited in building and construction industry.

n)

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act
1979: - The Act is applicable to an establishment which employs prescribed minimum (say,
five) or more inter-state migrant workmen through an intermediary (who has recruited
workmen in one state for employment in the establishment situated in another state). The
Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are
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required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses
from home up to the establishment and back etc.

The Building and Other Construction workers (Regulation of Employment and Conditions
of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any
building or other construction work and employs the prescribed minimum (say, 10) or more
workers are covered under this Act. All such establishments are required to pay cess at the
rate not exceeding 2% of the cost of construction as may be modified by the Government.
The Employer of the establishment is required to provide safety measures at the building or
construction work and other welfare measures, such as canteens, first-aid facilities,
ambulance, housing accommodations for workers near the work place etc. The Employer to
whom the Act applies has to obtain a registration certificate from the Registering Officer
appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting
up a factory, health and safety provisions, welfare provisions, working hours, annual earned
leave and rendering information regarding accidents or dangerous occurrences to
designated authorities. It is applicable to premises employing the prescribed minimum
(say, 10) persons or more with aid of power or another prescribed minimum (say, 20) or
more persons without the aid of power engaged in manufacturing process.

The Arbitration and Conciliation Act 1996 ( Amended up to 2019) : An Act to consolidate
and amend the law relating to domestic arbitration, international commercial
arbitration and enforcement of foreign arbitral awards as also to define the law
relating to conciliation and for matters connected therewith or incidental thereto.

59. Drawings and Photographs of the Works

59.1 The contractor shall do photography/videography of the site firstly before the start of the
work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the contractor for this.

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on which
he is engaged without the prior approval of the Engineer-in-charge in writing. No
photograph of the works or any part thereof or plant employed thereon, shall be taken or
permitted to be taken by the Contractor or by any of his employees or any employees of
his sub-Contractors without the prior approval of the Executing Agency in writing. No
photographs/ Videography shall be published or otherwise circulated without the approval
of the Executing Agency in writing.
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Contract Data

Clause Reference

Items marked “N/A” do not apply in this Contract.

1.1 (a) The Employer is [CL.1.1]
Urban Local bodies Department, Leh,
Government of UT of Ladakh,
represented by its Director.

b) The Tender Inviting Authority (also Executing Agency) is

Executive Director(P)

National Highways & Infrastructure Development Corporation Ltd.
RO-Ladakh: Yartsa House near Changspa Farm, Changspa, Leh,
UT of Ladakh - 194101 Ph. 01982-295517

Email: nhidcl.leh@gmail.com

Name of authorized Representative: Executive Director(P)

(C) Authority:
NHIDCL represented by its Managing Director

The Engineer-in-Charge is:

Designation: Deputy General Manager (P), PMU- Infra Leh,

Address: NHIDCL, PMU (Infra), Leh, Ladakh [Cl.1.1]

The intended date of completion: Actual Date of commencement + Completion period as
defined in NIB [CL.1.1, 17&28]

1.1 Site is located in Leh, in the Union Territory of Ladakh. [CL.1.1]

1.1 The Start Date shall be from 7"day after the date of issue of the Letter of commencement

(or) the date of handing over of site whichever is later. [CL.1.1]

1.1 The name and RFP number of the Contract

“Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh
town in the UT of Ladakh (2nd Call)”.

RFP No: 89/RO-Ladakh/2021-22 [ClL.1.1]

(a) The language of the Contract documents is English. [CL.3.1]
(b) The law which applies to the Contract is the law of Union of India. [CL.3.1]

7.3(a) The limit of subcontracting is 0%. [CL.7.1]
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40.3

45.1

Schedule of Other Contractor - NIL [CL.8.1]
Key personal to be employed by the contractor

a) Engineering Graduate or Diploma holder (civil) - 1 No - Project Manager

b) Diploma holder (civil)- 1 No - Site Engineer

. Amount for insurance are: [CL.13.1]

a) Rupees equivalent to Contract price.

b) Rupees equivalent to 5% of Contract price.
¢) Rupees equivalent to 5% of contract price
d) Rupees 10 lakhs for multiple incidents

And deductible as per premium rate.

Site Investigation Report - NIL [Cl14.1]

Amount to be withheld for delays in submission of updated programme: Rs. 1000 per day
upto a maximum limit of Rs 50,000.00.

The Defects Liability Period for all items under the work is 01(One) year
from the date of completion of the work.

No Interim bills shall be paid to the Contractors for the work.

(a) Amount of liquidated damages for

delay in completion of works 0.05 percent of the

47.1.

54.1.

Contract price, rounded
off to the nearest
thousand, per day with
the minimum of

Rs. 5000/- per day

(b) Maximum limit of liquidated damages for 5 per cent of the Initial

delay in completion of work. Contract Price rounded
off to the nearest
thousand

[CL.45.1]

The standard form of Performance Security acceptable to the Executing Agency shall be
an un-conditional Bank Guarantee of the type as specified in the Bidding Documents.

[CL. 47.1]

Deleted

54.2 For analyzing the market rate of extra item, if any, the contractor profit and over heads

shall be considered as 15%.

[Cl.54.1]
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(SECTION -VI)

(SCOPE OF WORK AND TECHNICAL SPECIFICATIONS)
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Scope of Work& Technical Specifications

Scope of Work under this Contract

The Scope of work under this Contract includes the following (Ref: Schedule of Quantities)

1) “Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh
town in the UT of Ladakh (2nd Call)”

a) Total length of the road is 145 m.

b) Total width of the road is 3.55m.

c) Thickness of the GSB is 200 mm and width are 4.2 m (as per IRC SP 20).

d) Thickness of WMM is 100 mm.

e) Bitumen macadam layer 50 mm thick & Bitumen Concrete layer 30 mm thick &
Seal Coat

f) Rates has been taken on the basis of JK SOR 2020.

Note: Above items are only indicative and for guidance & brief description of jobs, but should not
be considered limited to this list. The quantities against each item of SoQ may vary as per site
conditions. Any discrepancy in the above shall be brought to the notice of NHIDCL in the pre-bid
meeting.
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Technical Specifications

A. TECHNICAL SPECIFICATION OFCIVIL WORKS:
1.0 GENERAL:

1.1 The work shall in general conform to the Latest CPWD Specifications Volume-l and Volume-
Il 2019 (corrected up to the last date of submission/uploading of bid). Work under this Contract
shall consist of furnishing all labour, materials, equipment, tools & plants and appliances
necessary and required.

1.2 The Contractor shall conduct his work, so as not to interfere with or hinder the progress or
completion of the work being performed by other Contractor(s) or by the Engineer-in-Charge
and shall as far as possible arrange his work and shall place and dispose of the materials being
used or removed, so as not to interfere with the operations of other Contractor simultaneously
working or he shall arrange his work with that of the others in an acceptable and coordinated
manner and shall perform it in proper sequence to the complete satisfaction of others.

1.3 Regarding testing of civil & electrical & other materials, the testing of materials shall be
conducted in Govt. Laboratory/ Govt. Engineer-in-Charge Colleges/ I[ITs/ NITs or from the
laboratory approved by Engineer-in-Charge. The charges of samples, packing and
transportation, testing charges shall be borne by the Contractor.

1.4 No payment shall be made for any damage caused by rain, snowfall, flood or any other
natural calamity, whatsoever during the execution of the work. The Contractor shall be fully
responsible for any damage to the govt. property and work for which the payment has been
advanced to him under the contract and he shall make good the same at his risk and cost. The
Contractor shall be fully responsible for safety and security of his material, T&P, Machinery
brought to the site by him.

1.5 The Contractor shall comply with the safety procedures, norms and guidelines (as
applicable) as outlined in the document Part 7 Constructional practices and safety- 2016,
National Building code of India, Bureau of Indian Standards. A copy of all pertinent regulations
and notices concerning accidents, injury and first-aid shall be prominently exhibited at the work
site. Depending upon the scope & nature of work, a person qualified in first-aid shall be
available at work site to render and direct first-aid to causalities. A telephone may be provided
to first-aid assistant with telephone numbers of the hospitals displayed. Complete reports of all
accidents and action taken thereon shall be forwarded to the competent authorities.

1.6 Contractor should spray curing water on concrete structure and shall not allow free flow of
water. Concrete structures should be kept covered with thick cloth/gunny bags and water
should be sprayed on them. Contractor shall do water ponding on all sunken slabs using cement
and sand mortar.

1.7 Approved Makes:

Specification/brands names of materials to be used as per the scope of work are listed in the bid
documents. The Contractor should also consider the availability of spares parts/ components for
maintenance purposes while proposing any brand/ manufacturer. The materials of any other
brand/manufacturer may be proposed for use by the Contractor in case the brands specified
below are not available in the market and/or Contractor intends to use some other brand better
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than the brands mentioned in this list. The alternate brand can be used only after the approval
of Engineer-in-Charge. The list of approved makes is appended to this document.

1.8 Method Statement:

The Contractor shall submit a ‘Methods statement’ for each important activity for the approval of
the Engineer-in-Charge-in-charge soon after the award of work to him. The 'Method statement’ is
a statement by which the construction procedures for any activity of construction are
formulated and stated in chronological order. The ‘Methods statement’, should have a
description of the item with elaborate procedures in steps to implement the same, the
specifications of the materials involved, their testing and acceptance criteria, equipment to be
used, Precautions to be taken, etc.

1.9 The work shall be carried out in accordance with the Design Basis Report, Architectural
drawings and structural drawings (proof checked/vetted by the Contractor) and approved by the
Engineer-in-Charge. The Technical Specifications are to be read with and in general conforming
to the Latest CPWD Specifications.

1.10 The Contractor shall procure the required materials in advance so that there is sufficient
time to testing of the materials and clearance of the same before use in the work. The
Contractor shall provide at his own cost suitable weighing and measuring arrangements at site
for checking the weight / dimensions as may be necessary for execution of work.

2.0 For Detailed Specification of J&K/DSR items of Civil works (Based on J&K SoR 2020/DSR
2019) mentioned in BOQ shall be as per latest CPWD Specification 2019 VOLUME | AND
VOLUME |l (corrected up to the last date of submission/uploading of bid)

B. TECHNICAL SPECIFICATION OFPUBLIC HEALTH WORKS: DELETED
C. TECHNICAL SPECIFICATION OFELECTRICAL WORKS: DELETED
D. TECHNICAL SPECIFICATION OF SOLAR LIGHTING SYSTEM: DELETED
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SECTION -VII)

(LIST OF APPROVED MAKES OF MATERIAL)
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LIST OF APPROVED MAKES OF MATERIALS

Material/Equipment

Makes/Brands

CIVIL WORK

Cement

ACC, Ultratech, Ambuja, Vikram, Birla cement,
JK Cement, Shree cement & Jaypee Cement

Reinforcement Steel / Structural
Steel

SAIL, Tata Steel, RINL, Jindal

Ready Mix Concrete (RMC)

Ultratech, ACC, RMC India

Concrete Additive

Pidilite / Fosroc / Fairmate / MC Bauchemie/ Sika/
Cico

Paints (Exterior Emulsion Paint)

Asian (Apex Ultima)/ Berger (Weathercoat all Guard)/
ICI (Duluxweathershield max)

Paints - Other Paints / Primer

ICI Dulux/ Asian/ Berger/ Nerolac

Paints - Texture paint

Berger / Spectrum / Unilite Heritage / Asian

CC Paver blocks / Tiles (All
Types)

KK / Uni Stone Products (India) Pvt. Ltd/ Hindustan
Tiles/ NITCO

Epoxy Flooring

Fosroc/ Dr. Beck/ Flamaflor

Grout: Non-Shrink

Fosroc / Sikka/Pidilite or equivalant

Paints - Cement Based

Snowcem Plus/, Berger (Durocem Extra)/ Nerolac
(Super Acrylic)/ TATA Cem, Asian

Silicon sealants /Weather Sealant
/ Structural Glazing Sealant

GE- Silicon / Pidilite / Forsoc / Cico /Dow Corning /
Sikka/ Wacker

Tiles: Ceramic Tiles

Kajaria / Somany/RAK/Nitco

Tiles: Glazed (Ceramic) tiles

Kajaria / Somany/RAK/Nitco

Tiles: Vitrified Tiles

Kajaria / Somany/RAK /Nitco

Water Proofing Materials

BASF/ Fosroc / Sikka STP/

Pidilite/ CHRYSO

/ CICO /

Expansion Joints

Sanfield (India) Ltd., MIGUA, TRISTAR

Gl Pipes & Fittings

TATA/Jindal/Swastik

Rain Water Pipe (uPVC SWR Type-
A)

Supreme/Prince/Astral

Gully Trap

Perfect / S.K.F/ R.K/ Hind / Anand

Note: Makes of Materials not mentioned in the above list may be used after obtaining prior
approval of the Engineer in Charge. If any specific make/ makes are specified in BOQ item, the
same shall prevail.
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(SPECIAL CONDITIONS OF CONTRACT)
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Special Conditions of Contract

The Contractor shall not dump any of the construction materials, debris, plant &
machinery on the road and shall ensure pavement is absolutely free at all times
during execution of the work.

Mixing of Cement concrete and cement plaster on the floor is strictly prohibited. The
contractor shall make necessary arrangements for the same at other locations.

Stay of laborers at the proposed work site during non-working hours is not allowed.

The contractor shall make his own arrangements for construction, water and for
electricity.

The Contractor shall make his own arrangements for his store/ site office.

Note: For ensuring the above listed special conditions nothing extra shall be paid. The
quoted rate is deemed to be inclusive of the cost of for above provisions.

Order of preference: In case there is any contradiction between bill of quantities,
drawings, specifications, the following will prevail in the given below:

i. Bill of quantities
ii. Specification
iii. Drawings
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(SECTION -IX)

(PRICE SCHEDULE OF TOTAL PROJECTYS)
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SCHEDULE OF QUANTITIES

Name of Work: Construction of Link Road at Animal Husbandry Junction at Changspa Road, Leh, in the UT of Ladakh

Reference of
Rates JK
SOR 2020
Code no.

Particulars of Items Qty Rate (Rs) Amount (Rs)

Preparation of subgrade by excavating earth to an
average of 22.5 cm depth, dressing to camber and
consolidation with road roller of 8-12 tonne capacity
including making good the undulation etc. and disposal of
surplus earth upto 50 meters.

Extra for an average depth of 35Cms 107175

Collection, loading, mechanical transportation and
unloading/disposal of debris obtained from road sides of
roads specified by Engineer-In-Charge upto a lead of
10Km

Construction of granular sub-base by providing close
graded Material conforming to specifications, mixing in a
mechanical mix plant at OMC, carriage of mixed material
by tippers to work site, for all leads & lifts, spreading in
uniform layers of specified thickness with motor grader on
prepared surface and compacting with vibratory power 1081.05
roller to achieve the desired density, complete as per
specifications and directions of Engineer-in-Charge. With
material conforming to Grade-| (size range 75 mm to
0.075 mm) having CBR Value-30

Providing, laying, spreading and compacting graded
stone aggregate (size range 53 mm to 0.075 mm ) to wet
mix macadam (WMM) specification including premixing
the material with water at OMC in mechanical mix plant,
carriage of mixed material by tipper to site, for all leads &
lifts, laying in uniform layers with mechanical paver

Providing and laying bituminous macadam using crushed
stone aggregates of specified grading premixed with
bituminous binder, transported to site by tippers, laid over
a previously prepared surface with paver finisher
equipped with electronic sensor to the required grade,
level and alignment and rolling with smooth wheeled,
vibratory and tandem rollers as per specifications to
achieve the desired compaction and density, complete as
per specifications and directions of Engineer-in-
Charge.50 to 100 mm average compacted thickness with
bitumen of grade VG-10 @ 3.5% (percentage by weight
of total mix) prepared in Batch Type Hot Mix Plant of 100-
120 TPH capacity.

Providing and applying primer coat with bitumen
emulsion Grade SS-1 complying with 1S:8887 on
prepared surface of granular Base including cleaning of
road surface with compressed air and spraying primer at
the rate of 0.80 kg/sqm using pressure distributor as per
Clause 502 of MORTH Specifications complete.

26427.5475

Providing and applying tack coat using hot straight run
bitumen of grade — VG-10, including heating the bitumen,
spraying the bitumen with mechanically operated spray
unit fitted on bitumen boiler, cleaning and preparing the
existing road surface as per specifications.

Providing and laying Bituminous concrete using crushed
stone aggregates of specified grading, premixed with
bituminous binder and filler, transporting the hot mix to
work site by tippers, laying with paver finisher equipped
with electronic sensor to the required grade, level and
alignment and rolling with smooth wheeled, vibratory and
tandem rollers to achieve the desired compaction and
density as per specification, complete and as per
directions of Engineer-in-Charge.30 mm compacted
thickness with bitumen of grade VG-10 @ 5.5%
(percentage by weight of total mix) and lime filler @ 3%
(percentage by weight of Aggregate) prepared in Batch
Type Hot Mix Plant of 100-120 TPH capacity.
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Providing and laying seal coat of premixed fine aggregate
(passing 2.36 mm and retained on 180 micron sieve) with
bitumen using 128 kg of bitumen of grade VG-10 bitumen
per cum of fine aggregate and 0.60 cum of fine aggregate|
per 100 sqm of road surface including rolling and
finishing with road all complete.

Total(Rs)

608609

Add 25% cost index on JK Scheduled items

1562152

760761

Total(Rs)

822479

Estimated cost exclusive of GST

7,21,156




Construction of Changspa Road from Animal Husbandry towards NHIDCL, RO-Ladakh, Leh town in the

UT of Ladakh.

2021

RFP No: 89/RO-Ladakh/2021-22

PRICE SCHEDULE
PERCENTAGE CONTRACT

Tender Inviting Authority: Executive Director (P), National Highways & Infrastructure
Development Corporation Limited, RO-Ladakh

Name of Work: “Construction of Changspa Road from Animal Husbandry towards NHIDCL,
RO-Ladakh, Leh town in the UT of Ladakh (2" Call)”.

Name of the Bidder/
Bidding Firm / Company:

PRICE SCHEDULE

Name and Values only)

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the
relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder

Item Description

Estimated
Cost (Rs)
(Exclusive of
GST)

Units

Percentage
(excluding
GST) in
Rs. P

Total Bid
Amount
(excluding
GST) in
Rs. P

Total Bid
Amount
(excludin
g GST)
In Words

Above/Below
Estimated Cost

“Construction of
Changspa Road from
Animal Husbandry
towards NHIDCL, RO-
Ladakh, Leh town in the
UT of Ladakh (2nd Call)”

7,21,156/-

Total

7,21,156/-

Total in Figures

Quoted Amount in Figures

Select

INR Zero
Only

Quoted Amount in
Words

Note: The bidder has to quote a percentage which is applicable to all works mentioned in the

BoQ.




