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SCHEDULE - A  
 

(See Clauses 2.1 and 8.1)  
 

 
SITE OF THE PROJECT  
 

 
1 

 
1 .1  

 
 

 
 
 

 

 
 
 

 
 
1 .2  

 
 
 

 
1 .3  
 
 
 
 
 
 
 
1 .4  
 

 
 
 
 
 
 
1 .5  

 

 
The Site  
 
Site of the Two-Laning of Existing Hayuliang – Hawai  Road on 

EPC basis from design Km. 17.000 (Khupa) to Km. 34.000 

[Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)] in 

the state of Arunachal Pradesh Under SARDP-NE, Project 

Highway shall include the land, buildings, structures and road 

works as described in Annex-I of this Schedule-A.  

The Project alignment is approachable at any location for execution 

works. 
 
 

The dates of handing over the Right of Way to the Contractor are 

specified in Annex-II of this Schedule-A.  
 
 

An inventory of the Site including the land, buildings, structures, 

road works, trees and any other immovable property on, or 

attached to, the Site shall be prepared jointly by the Authority 

Representative and the Contractor, and such inventory shall form 

part of the memorandum referred to in Clause 8.2.1 of this 

Agreement.  
 
The alignment plans of the Project Highway are specified in 

Annex-III. In the case of sections where no modification in the 

existing alignment of the Project Highway is contemplated, the 

alignment plan has not been provided. Alignment plans have only 

been given for sections where the existing alignment is proposed 

to be modified.  
 
The status of the environment clearances obtained or awaited is 

given in Annex IV. 
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Annex - I  
(Schedule-A) 
 

1. Site  
 

The site of the two lane Project Highway comprises the section of Hayuliang- 

Hawai road commencing from Km 16.950 to Km 34.310 (Existing) and from Km 

17.000 to Km 34.000 (Design) i.e. Hayuliang- Hawai Section in the State of 

Arunachal Pradesh. The land, carriageway and structures comprising the Site 

are described below. 

 
2.  Chainage References (Existing vs Design) 
 
“Existing Chainage” means Km Stones existing on the Project Highway. During 

topography survey, observations are made to these Km stones and after 

finalization of alignment by improving the existing geometry the chainage has 

been referred to “Design Chainage”. The relationship between the “Existing 

Chainage” and the “Design Chainage” as per field surveys of the location of 

existing Km stones for the “Project Highway” is given below. 

 

Sl. 

No. 

Existing 
Chainage 

(Km) 

Design 
Chainage 

(m) 

Remark   
Sl. 

No. 

Existing 
Chainage 

(Km) 

Design 
Chainage 

(m) 

Remark 

1 8970 17000     20 18000 26000   

2 9000 17060     21 18000 26000   

3 9500 17460     22 18500 26450   

4 10000 17925     23 19000 26925   

5 10500 18460     24 19500 27420   

6 11000 18930     25 20000 27770   

7 11500 19490     26 20500 28265   
8 12000 20050     27 21000 28760   
9 12500 20545     28 21500 29160   

10 13000 21040     29 22000 29550   

11 13500 21485     30 22500 30050   

12 14000 21925     31 23000 30520   

13 14500 22415     32 23500 30975   

14 15000 22910     33 24000 31410   

15 15500 23400     34 24500 31900   

16 16000 23875     35 25000 32385   

17 16500 24415     36 25500 32890   

18 17000 24960     37 26000 33370   

19 17500 25465     38 26500 33875   

          39 26625 34000   

 



National Highways & Infrastructure Development Corporation Ltd         Request for Proposal-Bid Document 

                                                            Schedule 

 

Detailed Project Report for Improvement of Road HAYULIANG-HAWAI to NH Double lane Specification in Arunachal Pradesh. 

[Section Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)] 

  4 
 

2. Land  
The Site of the Project Highway comprises the land described below:  

Sl. 
No. 

Existing Chainage (Km) 
Design Chainage 

(m) 
Length 
in m 

(Design) 

ROW 
(m) 

Remarks 

From To From To 

1 16.950 34.310 17.000 34.000 17.000 6-9 m   

 

    4.  Carriageway 

The present carriageway detail is shown in the table below: 

The type of the existing pavement is flexible. 

Sl. 
No. 

Existing Chainage 
(Km) 

Design Chainage 
(m) 

Length in 
m 

(Design) 

Lane 
Width (m) 

Remarks 

From To From To 

1 16.950 34.310 17.000 34.000 17.000 3-3.5 m   

   5. Major Bridges 

The Site includes the following Major Bridges: 

Sl. 

No. 

Existing 

Chainage (km) 

Type of Structure No. of Spans 

with span 

length (m) 

Widt

h (m) 
Foundati

on 
Sub- 

structure 

Super 
structur

e 

1 
21.250 

Steel super structure double lane class-

70R bridge , under planning wef 2010-

2011 

74 
1 
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6 Road over-bridges (ROB) 

The Site includes the following ROB (road over railway line) 

Sl. 

No.  

Chainage 

(km) 

Type of Structure No. of Spans 

with span 

length (m) 

Width 

(m) 
ROB 

Foundation Superstructure 

NIL 

 

7 Grade separators 

The Site includes the following grade separators: 

Sl. 

No.  

Chainage 

(km) 

Type of Structure No. of Spans  

with span length 

(m) 

Width 

(m) 
Foundation Superstructure 

NIL 

 

8 Minor bridges 

The Site includes the following minor bridges: 

Sl. 

No.  

Existing 

(m) 

Type of Structure Span 

length 

(m) 

Width 

(m) 
Foundation 

Sub- 
structure 

Super 
Structure 

NiL 

 

9 Railway level crossings / Railway Track 

The Site includes the following railway level crossings / Track: 

Sl. No.  Location (km) Remarks 

NIL 

10 Underpasses (Vehicular, Non Vehicular) 

The Site includes the following underpasses: 

Sl. No.  Chainage (km) Type of Structure No. of Spans with 

span length (m) 

Width (m) 

NIL 
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11 Culverts 

The Site has the following culverts: 

Sl. 
No. 

Existing 
Chainage  

OGL FRL 
Type of 
Culvert 

Span / 
Dia (m) 

Width (m) Remarks 

1 16970 1037.13 1037.32 SLAB 1 3 108 

2 17225 1042.16 1042.02 SLAB 1 2.5 109 

3 17565 1060 1060.96 SLAB 1 2 110 

4 17655 1067.47 1066.96 SLAB 1 1 111 

5 18060 1074.74 1074.8 SLAB 1 1   

6 18402 1083.97 1084.57 SLAB 1 2   

7 18655 1096.4 1097.84 SLAB 1 2.5   

8 18820 1093.81 1094.13 SLAB 1 2.5   

9 19000 1093.49 1093.58 FCW 1 5.8   

10 19380 1103.57 1109.38 SLAB 2 2.5   

11 19710 1135.29 1128.58 SLAB 1 2   

12 20000 1150.88 1146.58 SLAB 2 3.5   

13 20100 1156.51 1152.58 SLAB 1 3   

14 20300 1168.09 1164.58 SLAB 2 2   

15 20900 1193.89 1193.8 SLAB 1 1   

16 21050 1204.31 1200.97 SLAB 1 1.5   

17 21185 1198.94 1199.4 SLAB 1 4   

18 21275 1202.26 1202.43 FCW 1 6   

19 21350 1206.25 1206.03 FCW 1 6   

20 21640 1202.56 1203.15 SLAB 1 2.5   

21 21875 1218.36 1217.45 SLAB 1 2   

22 22120 1226.97 1231.85 SLAB 1 1.5   

23 23315 1256.04 1256.03 SLAB 1 1   

24 23620 1246.82 1246.89 SLAB 2 2.5   

25 23625 1241.67 1241.75 SLAB 1 3   

26 24050 1219.49 1219.85 SLAB 1 2   

27 24325 1216.34 1216.38 SLAB 1 3   

28 24375 1216.42 1216.51 FCW 9 6   

29 24410 1217.09 1217.16 SLAB 6 6   

30 24680 1209.37 1209.43 SLAB 1 3   

31 25925 1237.23 1237.62 SLAB 1 3   

32 26575 1260.33 1260.51 SLAB 1 2.5   

33 26825 1269.59 1270 SLAB 1 3   
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Sl. 

No. 

Existing 

Chainage  
OGL FRL 

Type of 

Culvert 

Span / 

Dia (m) 
Width (m) Remarks 

34 26910 1273.67 1273.6 SLAB 2 3   

35 27175 1278.83 1280.43 SLAB 1 2   

36 27365 1291.5 1291.23 SLAB 1 3   

37 27470 1294.64 1295.53 SLAB 1 2   

38 27650 1298.61 1297.77 SLAB 1 2.5   

39 27900 1280.1 1282.17 SLAB 1 3.5   

40 28405 1253.25 1252.17 SLAB 1 1   

41 28770 1233.81 1233.31 SLAB 2 2   

42 29060 1219.33 1219.53 SLAB 1 1   

43 29700 1209.6 1209.93 SLAB 1 3   

44 30030 1209.92 1210.12 SLAB 1 2   

45 31320 1252.93 1253 SLAB 1 2   

46 31925 1270.28 1270.35 SLAB 1 2.5   

47 32125 1273.16 1273.16 SLAB 2 2.5   

48 33575 1217.54 1217.62 SLAB 1 2   

49 33955 1207.9 1208.23 SLAB 1 1   

 

12 Bus bays 

The details of bus bays on the Site are as follows: 

Sl. No.  Chainage (km) Length (m) 
Left Hand 

Side 
Right Hand 

Side 

1 22/775 -   √ 

2 23/100 -   √ 

3 25/450 -   √ 

4 30/100 -   √ 
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13 Truck Lay byes 

The details of truck lay byes are as follows: 

Sl. No.  Chainage (km) Length (m) Left Hand Side Right Hand 

Side 

NIL 

14 Road side drains 

The details of the roadside drains are as follows: 

Sl. 
No.  

Location (km) 

Side 

Type 

From To 
Masonry/cc 

(Pucca) 

Earthen 

(Kutcha) 

NIL 

 

15 Major junctions 

The details of major junctions are as follows: 

S. 

No 

Location 
At 

Grade 

Separate

d 

Category of Cross Road 

Existing Ch. 
Design 

Ch. 
NH SH MDR Others 

NIL 

(NH: National Highway, SH: State Highway, MDR: Major District Road) 

16 Minor junctions 

The details of the minor junctions are as follows: 

Sl. No. 
Existing 
Chainage 

(Km) 

Design 
Chainage 

(m) 

Type of 
Junction 

Side Remarks 

1 23+125 23+140 Y RHS   

2 23+260 23+300 Y RHS   

3 25+290 25+300 Y LHS   

4 31+540 31+250 Y LHS   
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17 Bypass 

The details of Bypasses on the Site are as follows: 

Sl. 

No.  

       Chainage (m) Length (m) Left Hand Side Right Hand 

Side 

NIL 

18. Other structures / Details 

The details are : 

 

Sl. 

No. 

Existing Chainage (m) Design Chainage (m) Length 

in m 

(Design

) 

Remarks 
From To From To 

NiL 
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     Annex - II 

(Schedule-A)  
 

   Dates for providing Right of Way 
 

The dates on which the Authority shall provide Right of Way to the 

Contractor on different stretches of the Site are stated below:  

 

Sl. No. 
Design Chainage (Km) 

Length (km) Width (m) 

Date of 

providing 

ROW* From To 

1 2 3 4 5 6 

(i) Full 

Right of 

way (full 

width) 

17.000 32.000 15.000 

18 - 24.0 
(as shown 

in 

Schedule 

B, clause 

2.4) 

At 

Appointed 

Date 

(iii) 

Balance 

Right of 
Way 

(width) 

32.000 34.000 2.000 24.0 

Within 90 

days after 

the 
Appointed 

Date 
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Annex - III  
(Schedule-A)  
 

 
Alignment Plans  
 

 
The existing alignment of the Project Highway shall be modified in the 

following sections as per the alignment plan indicated below:  
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Annex - IV 
(Schedule-A)  
 

 
                 Environment Clearances  

 

 
The Project Highway does not required Environment Clearance as per MoEF 
corrigendum dated 22 Aug 2013. 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



National Highways & Infrastructure Development Corporation Ltd      Request for Proposal-Bid Document 

                                                            Schedule 

13 
Detailed Project Report for Improvement of Road HAYULIANG-HAWAI to NH Double lane Specification in Arunachal 

Pradesh. [Section Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)] 

SCHEDULE - B  
(See Clause 2.1)  

 

 
Development of the Project Highway 

 

 
1 Development of the Project Highway  
 

Development of the Project Highway shall include design and 

construction of the Project Highway as described in this 

Schedule-B and in Schedule-C.  
 

2 Rehabilitation and augmentation 
 

Rehabilitation and augmentation shall include Two-Laning of 

the Project Highway as described in Annex-I of this Schedule-B 

and in Schedule-C.  
 

3 Specifications and Standards  
 

The Project Highway shall be designed and constructed in 

conformity with the Specifications and Standards specified in 

Annex-I of Schedule-D.  
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Annex - I 

(SCHEDULE-B) 

 

DESCRIPTION OF TWO-LANING 

1 WIDENING OF THE EXISTING HIGHWAY 

1.1 The Project Highway shall follow the proposed alignment as 

specified by the Authority and shown in the alignment plans 

specified in Annex III of Schedule-A. Geometric deficiencies, if any, 

in the existing horizontal and vertical profiles shall be corrected as 

per the prescribed standards for hilly terrain to the extent land is 

available. 

1.2 WIDTH OF CARRIAGEWAY  

1.2.1 Construction of Two-Lane pavement without paved shoulders shall 

be undertaken. The paved carriageway shall be 7 m wide with hard 

shoulders in accordance with the typical cross sections drawings. 

1.2.2 Except as otherwise provided in this Agreement, the width of the 

paved carriageway and cross-sectional features shall conform to 

paragraph 1.1above. 

2 GEOMETRIC DESIGN AND GENERAL FEATURES 

2.1 General  

Geometric design and general features of the Project Highway shall 

be in accordance with Section 2 of the Two Lane Manual (IRC : SP 

73 -2007). 

2.2 Design speed 

The design speed shall be the minimum design speed of 30 km per 

hour and ruling design speed of 50 km / per hour for hilly terrain. 

2.3 Improvement of the existing road geometrics 

Improvement of the existing road geometrics shall be carried out as 

per section 2 of the Two Lane Manual (IRC : SP 73 -2007). 

2.4 Right of Way 

Sl. 
No. 

Design Chainage (m) Proposed 
Length 

Proposed 
Width (m) 

Remarks 

From To 

1 17+000 17+250 2400 24   

2 17+250 17+400 150 18 HUTSHIVPAI VILLAGE 

3 17+400 19+200 1800 24   

4 19+200 19+500 300 18 - 
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Sl. 
No. 

Design Chainage (m) Proposed 
Length 

Proposed 
Width (m) 

Remarks 

From To 

5 19+500 21+600 2100 24   

6 21+600 21+900 300 18 - 

7 21+900 22+950 1050 24   

8 22+950 23+050 100 18 - 

9 23+050 23+300 250 24   

10 23+300 23+400 100 18 - 

11 23+400 25+650 2250 24   

12 25+650 25+900 250 18 16 kilo meter 

13 25+900 26+000 100 24   

14 26+000 26+100 100 24   

15 26+100 26+200 100 18 - 

16 26+200 27+400 1200 24   

17 27+400 27+500 100 18 24 kilo 

18 27+500 33+100 5600 24   

19 33+100 33+300 200 18 KUIBIANG VILLAGE 

20 33+300 34+000 700 24   
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2.5 Type of shoulder       

The shoulder shall be hard granular shoulder (with locally available 

material) on both sides of the carriageway as per typical Cross Sections 

provided in para 2.11 of this Schedule B 

2.6 Lateral and vertical clearances at underpasses 

2.6.1 Lateral and vertical clearances at underpasses and 

provision of guardrails / crash barriers shall be as per paragraph 2.11 

of the Two Lane Manual (IRC : SP 73 -2007). 

2.6.2 Lateral clearance: The width of the opening at the Vehicle 

Underpasses shall be as follows.  

Sl. 

No. 
Location (Chainage) Span/opening (m) Remarks 

NIL 

2.7 Lateral and vertical clearances at overpasses 

2.7.1 Lateral and vertical clearances at overpasses shall be as per 

paragraph 2.12 of the Two Lane Manual (IRC : SP 73 -2007). 

2.7.2 Lateral clearance: The width of the opening at the overpasses shall 

be as follows: 

Sl. 

No.  

Location (Chainage) 

 

Span / 

opening 

(m) 

Remarks 

NIL 

2.8 Service Roads 

Service roads shall be constructed at the locations and for the 

lengths indicated below:  

Sl. 

No.  

Existing Location of 

Service road  

(from km to km) 

Proposed 

Location of 

Service road  

(from km to 

km) 

Right hand 

side 

(RHS)/Left 

hand side 

(LHS)/ or 

Both sides 

Length 

(km) of 

Service 

road 

NIL 

2.9 Grade separated structures 

2.9.1 Grade separated structures shall be provided as per paragraph 

2.14 of the Two Lane Manual (IRC: SP 73 -2007). The requisite 

particulars are given below and GADs are annexed at Annexure 

“D”: 
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Sl. 

No.  

Existing 

Chainage of 

the 

structure 

Design 

Chainage 

of 

structure 

Length 

(m) 

Number 

and length 

of spans 

(m) 

Approach 

gradient 

Rem

arks, 

if 

any 

NiL 

 

2.10 Cattle and Pedestrian Underpass /Overpass 

Cattle and pedestrian underpass/ overpass shall be constructed as 

follows: [Refer to paragraphs 2.14.3 of the Two Lane Manual (IRC : SP 73 -

2007) and specify the requirements of cattle and pedestrian underpass/ 

overpass] 

Sl. 

No.  

Location Span/opening 

(m) 

Type of crossing 

NiL 

 

2.11 Typical cross-sections of the Project Highway 

Typical Cross-Sections of the Project Highway are tabulated below –  

Sl. 
No. 

Design Chainage 
(Km) 

Length (in 
m, after 

structure 
length 

deduction) 

TCS 
Type 

Widening Details Shoulder 

From To 

1 17.000 17.250 250 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

2 17.250 17.400 148 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

3 17.400 19.200 1771 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

4 19.200 19.500 295 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

5 19.500 21.600 2067 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

6 21.600 21.900 295 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

7 21.900 22.950 978 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

8 22.950 23.050 98 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

9 23.050 23.300 246 
TCS II & 

III 
Two lane in Open 

areas 
1.5 m Hard Shoulder on 
hill side and 1.9 m on 
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Sl. 
No. 

Design Chainage 
(Km) 

Length (in 
m, after 

structure 
length 

deduction) 

TCS 
Type 

Widening Details Shoulder 

From To 

Valley side 

10 23.300 23.400 98 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

11 23.400 25.650 2214 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

12 25.650 25.900 246 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

13 25.900 26.000 98 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

14 26+000 26+100 98 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

15 26+100 26+200 98 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

16 26+200 27+400 1181 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

17 27+400 27+500 98 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

18 27+500 33+100 5439 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

19 33+100 33+300 197 TCS I 
Two lane in Built-

up areas 
1.0 m RCC covered drain 

on both side. 

20 33+300 34+000 689 
TCS II & 

III 
Two lane in Open 

areas 

1.5 m Hard Shoulder on 
hill side and 1.9 m on 

Valley side 

3 INTERSECTIONS AND GRADE SEPARATORS 

All intersections and grade separators shall be as per Section 3 of the Two 

Lane Manual (IRC : SP 73 -2007). Existing intersections which are deficient 

shall be improved to the prescribed standards. 

Properly designed intersections shall be provided at the locations and of the 

types and features given in the tables below: 

(a) At-grade intersections 

Sl. No. 
Existing 
Chainage 

(Km) 

Design 
Chainage (m) 

Type of 
Junction 

Side Remarks 

1 23+125 23+140 Y RHS   
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Sl. No. 
Existing 
Chainage 

(Km) 

Design 
Chainage (m) 

Type of 
Junction 

Side Remarks 

2 23+260 23+300 Y RHS   

3 25+290 25+300 Y LHS   

4 31+540 31+250 Y LHS 
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(b) Grade separated intersection with/without ramps  

Sl. No.  Location 
Salient 

Features 

Minimum 

length 

of Viaduct to 

be Provided 

Road to be 

carried over / 

under the 

structures 

NIL 

 

4 ROAD EMBANKMENT AND CUT SECTION 

4.1 Widening and improvement of the existing road 

embankment/cuttings and construction of new road embankment/ 

cuttings shall conform to the Specifications and Standards given in 

section 4 of the Two Lane Manual (IRC: SP 73 -2007) and the 

specified cross sectional details. Deficiencies in the plan and profile 

of the existing road shall be corrected. 

4.2 The existing road including raising shall be reconstructed as per 

FRL mentioned in Plan & Profile as attached in annex 3 of schedule 

A. 

 

5 PAVEMENT DESIGN 

5.1 Pavement design shall be carried out in accordance with Section 5 

of the Two Lane Manual (IRC : SP 73 -2007). 

  

5.2 Type of pavement 

Flexible pavement shall be adopted for Project Highway in 

accordance with Clause 2.2 of IRC:37-2012 identifies four type of 

flexible pavements. The estimated cost of civil works is based on 

flexible pavements consisting of Granular base, Sub base, DBM and 

BC. Since, the successful bidders under EPC mode can use any 

type of four flexible pavements mentioned Clause 2.2 of IRC:37-

2012, they may carry out their own diligence to arrive at project 

cost before submitting bids.  

5.3 Design requirements 

5.3.1 Design Period and Strategy 

The pavement shall be designed for a minimum design period of 15 

years. Stage construction shall not be permitted. 
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5.3.2 Design Traffic 

Not with standing anything to the contrary contained in this 

Agreement or the Two Lane Manual (IRC : SP 73 -2007), the 

Contractor shall design the pavement for entire Project Highway for 

design traffic of not less than 20 million standards axles (msa). 

5.4 Reconstruction / Realignment / Bypass of stretches 

5.4.1 The following stretches of the existing road shall be 

realigned. These shall be designed as new pavement. 

Sl. 
No.  

Existing 
Chainage (m) 

Design Chainage 
(m) 

Design 
Length 

(m) 
Remarks 

From To From To 

NiL 

 

 5.4.2 The existing road shall be reconstructed as per FRL 

mentioned in Plan & Profile (Annex III of Schedule A). 

 

6 ROADSIDE DRAINAGE 

Drainage system including surface and subsurface drains for the 

Project Highway shall be provided as per Section 6 of the Two Lane 

Manual (IRC : SP 73 -2007). How above, Line drains shall be 

provided in the following stretches – 

Sl. No. 

Design Chainage (Km) Length (in 
m, after 

structure 
length 

deduction) 

TCS Type Drain Type 
From To 

1 17+000 17+250 250 TCS II & III KC Open drain on Hill Side 

2 17+250 17+400 148 TCS I 
1.0 m RCC covered drain on 
both side. 

3 17+400 19+200 1771 TCS II & III KC Open drain on Hill Side 

4 19+200 19+500 295 TCS I 
1.0 m RCC covered drain on 
both side. 

5 19+500 21+600 2067 TCS II & III KC Open drain on Hill Side 

6 21+600 21+900 295 TCS I 
1.0 m RCC covered drain on 
both side. 

7 21+900 22+950 978 TCS II & III KC Open drain on Hill Side 

8 22+950 23+050 98 TCS I 
1.0 m RCC covered drain on 
both side. 

9 23+050 23+300 246 TCS II & III KC Open drain on Hill Side 

10 23+300 23+400 98 TCS I 
1.0 m RCC covered drain on 
both side. 

11 23+400 25+650 2214 TCS II & III KC Open drain on Hill Side 
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Sl. No. 

Design Chainage (Km) Length (in 
m, after 

structure 
length 

deduction) 

TCS Type Drain Type 
From To 

12 25+650 25+900 246 TCS I 
1.0 m RCC covered drain on 
both side. 

13 25+900 26+000 98 TCS II & III KC Open drain on Hill Side 

14 26+000 26+100 98 TCS II & III KC Open drain on Hill Side 

15 26+100 26+200 98 TCS I 
1.0 m RCC covered drain on 

both side 

16 26+200 27+400 1181 TCS II & III KC Open drain on Hill Side 

17 27+400 27+500 98 TCS I 
1.0 m RCC covered drain on 
both side 

18 27+500 33+100 5439 TCS II & III KC Open drain on Hill Side 

19 33+100 33+300 197 TCS I 
1.0 m RCC covered drain on 
both side 

20 33+300 34+000 689 TCS II & III KC Open drain on Hill Side 

Total Length of RCC Drain in Built-up Areas = 2x1573 = 3146 m (Both Side) 

Total Length of KC drain in Open areas = 21806 m 
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7 DESIGN OF STRUCTURES 

7.1 General 

7.1.1 All bridges, culverts and structures shall be designed and 

constructed in accordance with section 7 of the Two Lane Manual 

(IRC : SP 73 -2007) and shall conform to the cross- sectional 

features and other details specified therein. 

7.1.2 Width of the carriageway of new bridges and structures shall be as 

per figure 7.2 and figure 7.3 of the Two Lane Manual (IRC : SP 73 -

2007).  

7.1.3 The following structures shall be provided with footpaths: 

NIL 

7.1.4 All bridges shall be high-level bridges. 

7.1.5 The following structures shall be designed to carry utility services 

specified in table below: 

Sl. 

No.  

Bridge at Design 

km 

Utility service to be 

carried 
Remarks 

1 29.000 Water Pipe New 

 

7.1.6 Cross-section of the new culverts and bridges at deck level for the 

Project Highway shall conform to the typical cross-sections given in 

section 7 of the Two Lane Manual (IRC : SP 73 -2007). 

 

7.2 Culverts 

7.2.1 Overall width of all culverts shall be equal to the roadway 

width of the approaches.  

7.2.2 Reconstruction of existing culverts: 

 Existing Culverts at the following locations shall be re-constructed 

as new culverts: 

Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

1 9050 17050 
Slab/Box 

1 5 

2 9670 17670 
Slab/Box 

1 2 

3 9910 17910 
Slab/Box 

1 1.5 

4 10015 18015 
Slab/Box 

1 2.5 
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Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

5 10500 18500 
Slab/Box 

1 1.5 

6 11135 19135 
Slab/Box 

1 1.5 

7 11500 19500 
Slab/Box 

1 3 

8 11750 19750 
Slab/Box 

1 3 

9 11945 19945 
Slab/Box 

1 3 

10 12150 20150 
Slab/Box 

1 1.5 

11 12350 20350 
Slab/Box 

1 1.5 

12 12570 20570 
Slab/Box 

1 2.5 

13 12775 20775 
Slab/Box 

1 2.5 

14 12940 20940 
Slab/Box 

1 1.5 

15 13235 21235 
Slab/Box 

1 3 

16 13620 21620 
Slab/Box 

1 2 

17 14235 22235 
Slab/Box 

1 2 

18 14600 22600 
Slab/Box 

1 1.5 

19 14980 22980 
Slab/Box 

1 3 

20 15225 23225 
Slab/Box 

1 3 

21 15705 23705 
Slab/Box 

1 2.5 

22 15885 23885 
Slab/Box 

1 2 

23 15965 23965 
Slab/Box 

1 2 

24 16150 24150 
Slab/Box 

1 2.5 

25 16240 24240 
Slab/Box 

1 3 

26 16315 24315 
Slab/Box 

1 6 

27 16370 24370 
Slab/Box 

1 6 

28 16675 24675 
Slab/Box 

1 5 

29 16725 24725 
Slab/Box 

1 3 
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Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

30 16875 24875 
Slab/Box 

1 1.5 

31 16970 24970 
Slab/Box 

1 3 

32 17225 25225 
Slab/Box 

1 2.5 

33 17565 25565 
Slab/Box 

1 2 

34 17655 25655 
Slab/Box 

1 1.5 

35 18060 26060 
Slab/Box 

1 1.5 

36 18402 26402 
Slab/Box 

1 2 

37 18655 26655 
Slab/Box 

1 2.5 

38 18820 26820 
Slab/Box 

1 2.5 

39 19000 27000 
Slab/Box 

1 5 

40 19380 27380 
Slab/Box 

1 2.5 

41 19710 27710 
Slab/Box 

1 2 

42 20000 28000 
Slab/Box 

1 3 

43 20100 28100 
Slab/Box 

1 3 

44 20300 28300 
Slab/Box 

1 2 

45 20900 28900 
Slab/Box 

1 1.5 

46 21050 29050 
Slab/Box 

1 1.5 

47 21185 29185 
Slab/Box 

1 4 

48 21275 29275 
Slab/Box 

1 6 

49 21350 29350 
Slab/Box 

1 6 

50 21640 29640 
Slab/Box 

1 2.5 

51 21875 29875 
Slab/Box 

1 2 

52 22120 30120 
Slab/Box 

1 1.5 

53 23315 31315 
Slab/Box 

1 1.5 

54 23620 31620 
Slab/Box 

1 2.5 
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Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

55 23625 31625 
Slab/Box 

1 3 

56 24050 32050 
Slab/Box 

1 2 

57 24325 32325 
Slab/Box 

1 3 

58 24375 32375 
Slab/Box 

1 6 

59 24410 32410 
Slab/Box 

1 6 

60 24680 32680 
Slab/Box 

1 3 

61 25925 33925 
Slab/Box 

1 3 

 

7.2.3 Widening of existing culverts 

NIL 

 

7.2.4 Additional new culverts shall be constructed as per particulars 

given in the table below: 

Sl. No. 
Existing 
Chainage  

Design 
Chainage  

Type of 
Culvert 

Span / Dia 
(m) 

Width (m) 

1 9165 17165 
Slab/Box 

1 2 

2 9285 17285 
Slab/Box 

1 2 

3 9500 17500 
Slab/Box 

1 2 

4 9785 17785 
Slab/Box 

1 2 

5 10250 18250 
Slab/Box 

1 2 

6 10400 18400 
Slab/Box 

1 2 

7 10647 18647 
Slab/Box 

1 2 

8 10800 18800 
Slab/Box 

1 2 

9 10965 18965 
Slab/Box 

1 2 

10 11265 19265 
Slab/Box 

1 2 

11 11600 19600 
Slab/Box 

1 2 
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Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

12 12475 20475 
Slab/Box 

1 2 

13 12678 20678 
Slab/Box 

1 2 

14 13070 21070 
Slab/Box 

1 2 

15 13415 21415 
Slab/Box 

1 2 

16 13525 21525 
Slab/Box 

1 2 

17 13760 21760 
Slab/Box 

1 2 

18 13948 21948 
Slab/Box 

1 2 

19 14080 22080 
Slab/Box 

1 2 

20 14235 22235 
Slab/Box 

1 2 

21 14400 22400 
Slab/Box 

1 2 

22 14715 22715 
Slab/Box 

1 2 

23 14860 22860 
Slab/Box 

1 2 

24 15100 23100 
Slab/Box 

1 2 

25 15357 23357 
Slab/Box 

1 2 

26 15545 23545 
Slab/Box 

1 2 

27 17100 25100 
Slab/Box 

1 2 

28 17400 25400 
Slab/Box 

1 2 

29 17825 25825 
Slab/Box 

1 2 

30 17935 25935 
Slab/Box 

1 2 

31 18185 26185 
Slab/Box 

1 2 

32 18300 26300 
Slab/Box 

1 2 

33 18655 26655 
Slab/Box 

1 2 

34 19100 27100 
Slab/Box 

1 2 

35 19255 27255 
Slab/Box 

1 2 

36 19600 27600 
Slab/Box 

1 2 
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Sl. No. 
Existing 

Chainage  

Design 

Chainage  

Type of 

Culvert 

Span / Dia 

(m) 
Width (m) 

37 19922 27922 
Slab/Box 

1 2 

38 20540 28540 
Slab/Box 

1 2 

39 20638 28638 
Slab/Box 

1 2 

40 20785 28785 
Slab/Box 

1 2 

41 21500 29500 
Slab/Box 

1 2 

42 22225 30225 
Slab/Box 

1 2 

43 22400 30400 
Slab/Box 

1 2 

44 22567 30567 
Slab/Box 

1 2 

45 22700 30700 
Slab/Box 

1 2 

46 22827 30827 
Slab/Box 

1 2 

47 23050 31050 
Slab/Box 

1 2 

48 23200 31200 
Slab/Box 

1 2 

49 23525 31525 
Slab/Box 

1 2 

50 23700 31700 
Slab/Box 

1 2 

51 23835 31835 
Slab/Box 

1 2 

52 24140 32140 
Slab/Box 

1 2 

53 24905 32905 
Slab/Box 

1 2 

54 25055 33055 
Slab/Box 

1 2 

55 25225 33225 
Slab/Box 

1 2 

56 25378 33378 
Slab/Box 

1 2 

57 25588 33588 
Slab/Box 

1 2 

58 25800 33800 
Slab/Box 

1 2 

 

7.2.5 Repairs/replacements of railing/parapets, flooring and protection 

works of the existing culverts shall be undertaken as follows: 

 NIL 
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7.2.6 Floor protection works shall be as specified in the relevant IRC 

Codes and Specifications. 

7.3 Bridges 

7.3.1 Existing bridges to be re- constructed/widened 

(i) The existing bridges at the following locations shall be 

reconstructed as new structures (Minor Bridges) – 

 

Sl. No. 

Existing 

Chainage 

(Km) 

Design 

Chainage 

(m) 

Proposed 

Span in 

mt 

Proposed 

Width in 

mt 

Remark 

NiL 

 

Existing bridges along the proposed alignment are being 

constructed by BRO/planned to be constructed by BRO. 

However, after construction, maintenance shall be 

responsibility of the contractor along with the complete 

awarded stretch.  

 

(ii) The following bridges shall be widened: 

  NIL 

7.3.2 Additional New Minor Bridges   

New minor bridges at the following locations on the Project Highway shall 

be constructed 

Sl. No. 
Existing 
Chainage 

(Km) 

Design 
Chainage 

(m) 

Proposed 
Span in mt 

Proposed 
Width in 

mt 

Proposed / 
Remark 

NiL 

 

GAD is attached at Annex B of annex 1 of this Schedule.  

7.3.3 The railings of existing bridges shall be replaced by crash barriers 

at the following locations 

Sl. No. Location at km Remarks 

Nil 
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7.3.4 Repairs/replacement of railing/parapets of the existing bridges 

shall be undertaken as follows: 

Sl. No. Location at km Remarks 

Nil 

 

7.3.5 Drainage system for bridge decks 

An effective drainage system for bridge decks shall be provided as 

specified in paragraph 7.21 of the Two Lane Manual (IRC : SP 73 -

2007) 

7.3.6 Structures in marine environment 

 NIL 

 

7.4. Rail-road bridges 

7.4.1 Design, construction and detailing of ROB/RUB shall be as 

specified in section 7 of the Two Lane Manual (IRC : SP 73 -2007).  

 NIL 

 

7.4.2 Road over-bridges 

Road over-bridges (road over rail) shall be provided at the following 

level crossings, as per GAD drawings attached at Annexure – “C” to 

this schedule : 

Sl. 

No.  

Existing Location of 

Level crossing / Railway 

Track (Chainage km) 

Proposed Location of 

Level crossing / Railway 

Track (Chainage km) 

Length of 

bridge (m) 

Nil 
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7.4.3 Road under-bridges 

Road under-bridges (road under railway line) shall be provided at 

the following level crossings, as per GAD drawings attached: 

Sl. 

No.  

Location of Level Crossing 

(Chainage km) 

Number and length of span 

(m) 

NIL 

 

7.5 Grade separated structures 

NiL 

 

7.6 Repairs and strengthening of bridges and structures 

A. Bridges 

The existing bridges and structures to be repaired/strengthened 

are given below: 

NiL 

 

B. ROB / RUB 

Nil 

 

C. Overpasses/Underpasses and other structures 

Nil 

 

7.7 List of Major Bridges and Structures 

The following is the list of the Major Bridges and Structures: 

(i) The existing bridges at the following locations shall be 

constructed as new structures (Major Bridges) - 

Sl. 
No. 

Existing 
Chainage 

(Km) 

Design 
Chainage (m) 

Proposed 
Span in mt 

Proposed 
Width in mt 

Proposed/Remark 

NIL 

Existing bridges along the proposed alignment are being 

constructed by BRO/planned to be constructed by BRO. 
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However, after construction, maintenance shall be 

responsibility of the contractor along with the complete 

awarded stretch.  

 

7.3.2 Additional New Major Bridges   

New major bridges at the following locations on the Project Highway shall 

be constructed 

Sl. 
No. 

Design 
Chainage 

(m) 

Proposed 
Span in mt 

Proposed 
Width in mt 

Proposed/Remark 

NiL 

 

8 TRAFFIC CONTROL DEVICES AND ROAD SAFETY WORKS 

 

8.1 Traffic control devices and road safety works shall be provided in 

accordance with Section 9 of the Two Lane Manual (IRC : SP 73 -

2007). (Polymer rumble strips (min. 1700 RM) on hazardous 

locations specially on shoulders of valley side curves) 

 

8.2 Specifications of the reflecting sheeting: As per the Clause 9.3 of the 

Two Lane Manual (IRC : SP 73 -2007) of Specification and 

Standards. 

The Tentative quantity of Traffic signages and pavement 

marking are as tabulated below –  

Traffic Signages, Road Marking and other appurtenances 

1 
Road Marking: - Lane, Centre Line, 
Pedestrian crossing 

    

  Centre line on straight portion Sqm 673 

  Centre line on curve portion Sqm 255 

  Edge Line at Paved Shoulder Sqm 3400 

  
Add 15% for Misc. including Pedestrian X-
ings etc 

Sqm 649 

  Total Sqm 4978 

2 Directional Arrows, letter marking etc. Nos. 55 

3 Advance Direction signs size 1800X1200 mm Nos. 30 

4 Village name boards  size 600X900 mm Sqm 9.72 
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Traffic Signages, Road Marking and other appurtenances 

5 Place Identification signs size 1200X900 mm Sqm 3.84 

6 90 cm Triangle  Nos. 15 

7 90 cm Octagon Nos. 15 

8 Hazard plate 300X900 mm Sqm 252.45 

9 800 x 600 mm Size Nos. 20 

10 60 Cm circular Nos. 20 

11 

Supply and fixing of  Micro Prismatic type 
Retro-Reflective sign plate which is to be 
fixed on Overhead/ Cantilever structures 
with the help of G.I. nut bolts  

Sqm 51.36 

12 Over Head Sign Truss MT 5.5 

13 Boundary Stone (taken 10% of Qty) Nos. 9 

14 5th Km Stone -New Nos. 2 

15 Ordinary Km Stone Nos. 15 

16 Hectometer Stone Nos. 68 

17 Delineator Nos. 80 

18 Bollards Nos. 80 

19 RCC Guard Post Nos. 80 

20 Enamel Paint  Sqm 40 

 

 

9 ROADSIDE FURNITURE 

9.1 Roadside furniture shall be provided in accordance with the 

provisions of Section 11 of the Two Lane Manual (IRC : SP 73 -

2007). 

9.2 The Overhead traffic signs: location and size 

Full width overhead sign : 1 no.  

Cantilever overhead signs : 2 nos. (Locations to be finalized in 

consultation with Authority’s Engineer.) 
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10 COMPULSORY AFFORESTATION 

 The number of trees which are required to be planted by the 

contractor as compulsory afforestation shall be as per Forest 

Conservation Act and as per the Two Lane Manual (IRC : SP 73 -

2007). In addition Hydro seeding/plantation or similar on hill 

slopes as slope protection works for minimum 63000 Sqm) 

 

11 HAZARDOUS LOCATIONS 

 

The safety barriers, Protective works shall also be provided at the 

following hazardous locations / lengths: 

 

Sl. 

No. 

Type of Protection 

works 

Minimum 

Length (m) 

Height 

(range in m) 
Remarks 

1 Parapet Wall on Valley 

side 
7505 

 

As per IRC 

SP:48- 1998 

2 W-Beam Crash Barrier 4224 
  

3 Breast Wall 4504 2 – 6 m 
 

4 Retaining Wall 5254 2 - 4 m 
 

5 Gabion Wall 1051 
2 - 4 m 

 

 

12 SPECIAL REQUIREMENTS FOR HILL ROADS 

All special features shall be provided as per Two Lane Manual (IRC : 

SP 73 -2007). 

The side slope shall be protected by using suitable slope protection 

measures all along the highway on Hill side and Valley side. The 

details of the protection work are listed in “Annex B” and the typical 

sections for the protection works are given in “Annex A”. 

 

13 Utilities 

Provision of accommodating utilities shall be made both over as well 

as underground wherever required. 

 

14 Change of Scope 

The length of Structures and bridges specified here in above shall be 

treated as an approximate assessment. The actual lengths as 

required on the basis of detailed investigations shall be determined 
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by the Contractor in accordance with the Specifications and 

Standards.  Any variations in the lengths specified in this Schedule 

B shall not constitute a Change of Scope, save and except any 

variations in the length arising out of a change of scope expressly 

undertaken in accordance with the provisions of Article 13.  
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SCHEDULE - C 

(See Clause 2.1) 

PROJECT FACILITIES 

 

1 Project Facilities 

The Contractor shall construct the Project Facilities in accordance 

with the provisions of this Agreement. Such Project Facilities shall 

include: 

(a) toll plaza[s]; 

(b) road side furniture;  

(c) pedestrian facilities; 

(d) tree plantation; 

(e) truck lay-byes; 

(f) bus-bays and bus shelters;  

(g) rest areas; and 

(h) others to be specified 

2 Description of Project Facilities 

(a) Toll Plaza 

NIL 

(b) Road side Furniture 

Roadside furniture shall be provided in accordance with the 

provisions of Section 11 of the Two Lane Manual (IRC : SP 73 

-2007). 

(c) Pedestrian Facilities  

Pedestrians facilities in the form of guard rails, 

footpath, at grade pedestrian crossing etc. shall be 

provided wherever required as per section 13 of the Two 

Lane Manual (IRC : SP 73 -2007). 

 (d) Tree Plantation:  

NIL 
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 (e) Truck lay-byes: 

 The locations of proposed truck lay byes are as under - 

Sl. No.  Existing Km Design Km  Side Remarks 

NIL 

 

(f) Bus-byes and Bus Shelter,  

The locations of proposed Bus bays are as under - 

Sl. No. 
Existing 
Chainage 

(Km) 

Design 
Chainage 

(m) 
Side Remarks 

1   17300 Right   

2   25700 Left   

3   27450 Right   

4  33200 Right  

 

(g) Rest areas: 

NIL 
 

(h) Others to be specified: 

 NIL 
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SCHEDULE - D  
(See Clause 2.1)  

 

 
SPECIFICATIONS AND STANDARDS 

 

 
1 Construction  
 

The Contractor shall comply with the Specifications and 

Standards set forth in Annex-I of this Schedule-D for 

construction of the Project Highway.  
 

2 Design Standards  
 

The Project Highway including Project Facilities shall conform 

to design requirements set out in the following documents:  
 
Two Lane Manual (IRC : SP 73 -2007) of Specifications and 

Standards for Two Laning Published by IRC SP: 73-2007. 
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Annex - I  
(Schedule-D)  
 

 
Specifications and Standards for Construction  

 

 
1 
 
 
 
 
 
 
 
 
 
 
 
 
2 
 

2 .1   
 
 

 
 
 
2.2    

  
 

 

 
Specifications and Standards  
 
All Materials, works and construction operations shall conform 

to the Two Lane Manual (IRC: SP 73 -2007) of Specifications and 

Standards for Two-Laning (IRC:SP:73-2007), referred to as the 

Two Lane Manual (IRC : SP 73 -2007), and MORTH Specifications 

for Road and Bridge Works. Where the specification for a work is 

not given, Good Industry Practice shall be adopted to the 

satisfaction of the Authority's Engineer.  
 
 
Deviations from the Specifications and Standards  
 
 

The terms ‘Concessionaire’, ‘Independent Engineer’ and 

‘Concession Agreement’ used in the Two Lane Manual (IRC : SP 73 

-2007) shall be deemed to be substituted by the terms ‘Contractor’, 

Authority’s Engineer’ and ‘Agreement’ respectively. 

 

2 .2         NIL 
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SCHEDULE - E 

(See Clauses 2.1 and 14.2) 

MAINTENANCE REQUIREMENTS 

1 Maintenance Requirements 

1.1 The Contractor shall, at all times maintain the Project Highway in accordance with the 

provisions of this Agreement, Applicable Laws and Applicable Permits.  

1.2 The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 

of this Schedule-E within the time limit specified therein and any failure in this behalf 

shall constitute non-fulfillment of the Maintenance obligations by the Contractor. 

Upon occurrence of any breach hereunder, the Authority shall be entitled to effect 

reduction in monthly lump sum payment as set forth in Clause 14.6 of this Agreement, 

without prejudice to the rights of the Authority under this Agreement, including 

Termination thereof. 

1.3 All Materials, works and construction operations shall conform to the MORTH 

Specifications for Road and Bridge Works, and the relevant IRC publications. Where 

the specifications for a work are not given, Good Industry Practice shall be adopted. 
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2 Repair/rectification of Defects and deficiencies 

The obligations of the Contractor in respect of Maintenance Requirements shall 

include repair and rectification of the Defects and deficiencies specified in Annex - I 

of this Schedule-E within the time limit set forth therein. 

3 Other Defects and deficiencies 

 In respect of any Defect or deficiency not specified in Annex - I of this Schedule-E, 

the Authority‟s Engineer may, in conformity with Good Industry Practice, specify the 

permissible limit of deviation or deterioration with reference to the Specifications and 

Standards, and any deviation or deterioration beyond the permissible limit shall be 

repaired or rectified by the Contractor within the time limit specified by the 

Authority‟s Engineer. 

4 Extension of time limit 

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature 

and extent of any Defect or deficiency justifies more time for its repair or rectification 

than the time specified herein, the Contractor shall be entitled to additional time in 

conformity with Good Industry Practice. Such additional time shall be determined by 

the Authority‟s Engineer and conveyed to the Contractor and the Authority with 

reasons thereof. 

5 Emergency repairs/restoration 

 Notwithstanding anything to the contrary contained in this Schedule-E, if any Defect, 

deficiency or deterioration in the Project Highway poses a hazard to safety or risk of 

damage to property, the Contractor shall promptly take all reasonable measures for 

eliminating or minimizing such danger. 

6 Daily inspection by the Contractor 

The Contractor shall, through its engineer, undertake a daily visual inspection of the 

Project Highway and maintain a record thereof in a register to be kept in such form 

and manner as the Authority‟s Engineer may specify. Such record shall be kept in safe 

custody of the Contractor and shall be open to inspection by the Authority and the 

Authority‟s Engineer at any time during office hours. 

7. Pre-monsoon inspection / Post-monsoon inspection 

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, 

culverts and drainage system before [1st June] every year in accordance with the 

guidelines contained in IRC: SP35. Report of this inspection together with details of 

proposed maintenance works as required on the basis of this inspection shall be sent to 

the Authority‟s Engineer before the [10th June] every year. The Contractor shall 

complete the required repairs before the onset of the monsoon and send to the 

Authority‟s Engineer a compliance report. Post monsoon inspection shall be done by 

the [30th September] and the inspection report together with details of any damages 

observed and proposed action to remedy the same shall be sent to the Authority‟s 

Engineer. 
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8. Repairs on account of natural calamities  

 All damages occurring to the Project Highway on account of a Force Majeure Event or 

default or neglect of the Authority shall be undertaken by the Authority at its own cost. 

The Authority may instruct the Contractor to undertake the repairs at the rates agreed 

between the Parties.  
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Annex - I 

(Schedule-E) 

Repair/rectification of Defects and deficiencies 

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I 

of Schedule-E within the time limit set forth in the table below. 

Nature of Defect or deficiency Time limit for 

repair/rectification 

ROADS   

(a) Carriageway and paved 

shoulders 

 

(i) Breach or blockade Temporary restoration of 

traffic within 24 hours; 

permanent restoration 

within 15 (fifteen) days 

(ii) Roughness value exceeding 2,200 

mm in a stretch of 1 km (as 

measured by a calibrated bump 

integrator) 

120 (one hundred and 

twenty) days 

(iii) Pot holes 

 

24 hours 

(iv) Any cracks in road surface 15 (fifteen) days 

(v) Any depressions, rutting 

exceeding 10 mm in road surface  

30 (thirty) days 

(vi) Bleeding/skidding 7 (seven) days 

(vii) Any other defect/distress on the 

road 

15 (fifteen) days 

(viii) Damage to pavement edges  15 (fifteen) days 

(ix) Removal of debris, dead animals 6 hours 

 

(b) Granular earth shoulders, side 

slopes, drains and culverts 

 

(i) Variation by more than 1 % in the 

prescribed slope of camber/cross 

fall (shall not be less than the 

camber on the main carriageway) 

 

7 (seven) days 

Nature of Defect or deficiency Time limit for 

repair/rectification 
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(ii) Edge drop at shoulders exceeding 

40 mm 

7 (seven) days 

(iii) Variation by more than 15% in the 

prescribed side (embankment) 

slopes 

30 (thirty) days 

(iv) Rain cuts/gullies in slope 7 (seven) days 

(v) Damage to or silting of culverts 

and side drains  

7 (seven) days 

(vi) Desilting of drains in urban/semi-

urban areas  

24 hours 

(vii) Railing, parapets, crash barriers 7 (seven) days (Restore 

immediately if causing 

safety hazard) 

(c) Road side furniture including 

road sign and pavement 

marking 

 

(i) Damage to shape or position, poor 

visibility or loss of retro-

reflectivity 

48 hours 

(ii) Painting of km stone, railing, 

parapets, crash barriers 

As and when 

required/Once every year 

(iii) Damaged/missing road signs 

requiring replacement 

7 (seven) days 

(iv) Damage to road mark ups 7 (seven) days 

(d) Road lighting  

(i) Any major failure of the system  24 hours 

(ii) Faults and minor failures 8 hours 

(e) Trees and plantation  

(i) Obstruction in a minimum head-

room of 5 m above carriageway or 

obstruction in visibility of road 

signs 

24 hours 

(ii) Removal of fallen trees from 

carriageway 

4 hours 

(iii) Deterioration in health of trees and 

bushes 

 

Timely watering and 

treatment 

Nature of Defect or deficiency Time limit for 

repair/rectification 

(iv) Trees and bushes requiring 30 (thirty) days 
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replacement 

(v) Removal of vegetation affecting 

sight line and road structures 

15 (fifteen) days 

(f) Rest area  

(i) Cleaning of toilets Every 4 hours 

(ii) Defects in electrical, water and 

sanitary installations 

24 hours 

(g) [Toll Plaza]  

(h) Other Project Facilities and 

Approach roads 

 

(i) Damage in approach roads, 

pedestrian facilities, truck lay-

byes, bus-bays, bus-shelters, cattle 

crossings, [Traffic Aid Posts, 

Medical Aid Posts] and service 

roads 

15 (fifteen) days 

(ii) Damaged vehicles or debris on the 

road 

4 (four) hours 

 

(iii) Malfunctioning of the mobile 

crane 

4 (four) hours 

Bridges   

(a) Superstructure  

(i) Any damage, cracks, spalling/ 

scaling 

Temporary measures 

Permanent measures 

 

within 48 hours 

within 15 (fifteen) days 

or as specified by the 

Authority‟s Engineer 

(b) Foundations  

(i) Scouring and/or cavitation 15 (fifteen) days 

(c) Piers, abutments, return walls 

and wing walls 

 

(i) Cracks and damages including 

settlement and tilting, spalling, 

scaling 

30 (thirty) days 

Nature of Defect or deficiency Time limit for 

repair/rectification 

(d) Bearings (metallic) of bridges  

(i) Deformation, damages, tilting or  15 (fifteen) days 
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shifting of bearings Greasing of metallic 

bearings once in a year 

(e) Joints  

(i) Malfunctioning of joints 15 (fifteen) days 

(f) Other items  

(i) Deforming of pads in elastomeric 

bearings 

7 (seven) days 

(ii) Gathering of dirt in bearings and 

joints; or clogging of spouts, weep 

holes and vent-holes 

3 (three) days 

(iii) Damage or deterioration in kerbs, 

parapets, handrails and crash 

barriers 

3 (three) days  

(immediately within 24 

hours if posing danger to 

safety) 

(iv) Rain-cuts or erosion of banks of 

the side slopes of approaches 

7 (seven) days 

(v) Damage to wearing coat 15 (fifteen) days 

(vi) Damage or deterioration in 

approach slabs, pitching, apron, 

toes, floor or guide bunds 

30 (thirty) days 

(vii) Growth of vegetation affecting the 

structure or obstructing the 

waterway 

15 (fifteen) days 

(g) Hill Roads  

(i) Damage to retaining wall/breast 

wall 

7 (seven) days 

(ii) Landslides requiring clearance 12 (twelve) hours 

(iii) Snow requiring clearance 24 (twenty four) hours 

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or 

add to the nature of Defect or deficiency before issuing the bidding document, with the 

approval of the competent authority.] 
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SCHEDULE - F 

(See Clause 3.1.7(a)) 

APPLICABLE PERMITS 

1 Applicable Permits 

1.1 The Contractor shall obtain, as required under the Applicable Laws, the following 

Applicable Permits: 

(a) Permission of the State Government for extraction of boulders from quarry; 

(b) Permission of Village Panchayats and Pollution Control Board for installation 

of crushers; 

(c) Licence for use of explosives; 

(d) Permission of the State Government for drawing water from river/reservoir; 

(e) Licence from inspector of factories or other competent Authority for setting up 

batching plant; 

(f) Clearance of Pollution Control Board for setting up batching plant; 

(g) Clearance of Village Panchayats and Pollution Control Board for setting up 

asphalt plant; 

(h)     Permission of Village Panchayats and State Government for borrow earth; and  

(i)      Any other permits or clearances required under Applicable Laws.  

1.2 Applicable Permits, as required, relating to environmental protection and conservation 

shall have been procured by the Authority in accordance with the provisions of this 

Agreement. 

2.  The agency need to ensure compliance of AIP and FC stated in Schedule „A‟ 

Annexure-IV. The necessary certifications need to be obtained from competent local 

forest department. 

3.  Muck dumping locations in forest area to be freezed in consultation with the forest 

department, the necessary certifications from local competent forest department is to 

be submitted. 
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SCHEDULE – G 

(See Clauses 7.1.1, 7.5.3 and 19.2) 

FORM OF BANK GUARANTEE 
Annex-I 

(See Clause 7.1.1) 

[Performance Security/Additional Performance Security] 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) _________________________ [name and address of contractor] (hereinafter called 

the “Contractor") and [name and address of the authority], (hereinafter called the 

“Authority”) have entered into an agreement (hereinafter called the “Agreement”) 

for the “Construction of Two-Lane with hard shoulders of Existing Hayuliang – 

Hawai Road on EPC basis from design Km. 17.000 (Khupa) to Km. 34.000 

[Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)(17.00 Kms) in the 

state of Arunachal Pradesh under SARDP-NE” on Engineering, Procurement and 

Construction (the “EPC”) basis, subject to and in accordance with the provisions of 

the Agreement  

(B) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the {Construction Period/ Defects Liability Period and Maintenance Period} (as 

defined in the Agreement) in a sum of Rs….. cr. (Rupees ………..…..  crore) (the 

“Guarantee Amount”). 

  (C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of 

Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor‟s obligations during the {Construction Period/ Defects 

Liability Period and Maintenance Period} under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Authority, upon its mere first 

written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of 

the Guarantee Amount as the Authority shall claim, without the Authority being 

required to prove or to show grounds or reasons for its demand and/or for the sum 

specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 
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has committed default in the due and faithful performance of all or any of its 

obligations under and in accordance with the Agreement shall be conclusive, final and 

binding on the Bank. The Bank further agrees that the Authority shall be the sole judge 

as to whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor is in 

default shall be final and binding on the Bank, notwithstanding any differences 

between the Authority and the Contractor, or any dispute between them pending 

before any court, tribunal, arbitrators or any other authority or body, or by the 

discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Agreement or to extend the time or period for the compliance with, fulfillment and/ or 

performance of all or any of the obligations of the Contractor contained in the 

Agreement or to postpone for any time, and from time to time, any of the rights and 

powers exercisable by the Authority against the Contractor, and either to enforce or 

forbear from enforcing any of the terms and conditions contained in the Agreement 

and/or the securities available to the Authority, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Authority 

of the liberty with reference to the matters aforesaid or by reason of time being given 

to the Contractor or any other forbearance, indulgence, act or omission on the part of 

the Authority or of any other matter or thing whatsoever which under any law relating 

to sureties and guarantors would but for this provision have the effect of releasing the 

Bank from its liability and obligation under this Guarantee and the Bank hereby 

waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Agreement or for the fulfillment, compliance and/or performance of all or any of 

the obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 
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8. The Guarantee shall cease to be in force and effect on ****$
. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall 

be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released earlier 

by the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

 

13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the details 

below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

2 Beneficiary Bank 

Account No. 

90621010002659 

3 Beneficiary Bank 

Branch  

IFSC SYNB0009062 

4 Beneficiary Bank Transport Bhawan, New Delhi 

                                                           
$
  Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 7.2 of 

the Agreement). 
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Branch Name 

5 Beneficiary Bank 

Address 

Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 
 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex – II 

(Schedule - G) 

(See Clause 7.5.3) 

 

Form for Guarantee for Withdrawal of Retention Money 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) [name and address of contractor] (hereinafter called the “Contractor") has executed 

an agreement (hereinafter called the “Agreement”) with the [name and address of the 

authority], (hereinafter called the “Authority”) for the “Construction of Two-Lane 

with hard shoulders of Existing Hayuliang – Hawai Road on EPC basis from 

design Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 16.950 to Km 34.310 

(Hayuliang – Hawai Road)(17.00 Kms) in the state of Arunachal Pradesh under 

SARDP-NE”, subject to and in accordance with the provisions of the Agreement.  

(B) In accordance with Clause 7.5.3 of the Agreement, the Contractor may withdraw the 

retention money (hereinafter called the “Retention Money”) after furnishing to the 

Authority a bank guarantee for an amount equal to the proposed withdrawal. 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

amount of Rs. --------- cr. (Rs.------------crore) (the “Guarantee Amount”). 

NOW, THEREFORE, the Bank hereby unconditionally and irrevocably guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, 

upon its mere first written demand, and without any demur, reservation, recourse, 

contest or protest, and without any reference to the Contractor, such sum or sums up to 

an aggregate sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its demand and/or 

for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations for under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank. The Bank further agrees that the Authority shall be the sole 

judge as to whether the Contractor is in default in due and faithful performance of its 

obligations during and under the Agreement and its decision that the Contractor is in 

default shall be final, and binding on the Bank, notwithstanding any differences 

between the Authority and the Contractor, or any dispute between them pending 

before any court, tribunal, arbitrators or any other authority or body, or by the 

discharge of the Contractor for any reason whatsoever. 
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3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Retention Money and any of the rights and powers exercisable by the Authority 

against the Contractor, and either to enforce or forbear from enforcing any of the terms 

and conditions contained in the Agreement and/or the securities available to the 

Authority, and the Bank shall not be released from its liability and obligation under 

these presents by any exercise by the Authority of the liberty with reference to the 

matters aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any other 

matter or thing whatsoever which under any law relating to sureties and guarantors 

would but for this provision have the effect of releasing the Bank from its liability and 

obligation under this Guarantee and the Bank hereby waives all of its rights under any 

such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Retention Money. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of 

the Completion Certificate specified in Clause 12.4 of the Agreement. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 
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shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect up to the date specified in paragraph 8 above or until it is released earlier by 

the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the 

details below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch 

Name 

Transport Bhawan, New 

Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 

Bhawan, 

1st  Parliament Street, New 

Delhi-110001 
 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 
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officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex – III 

(Schedule - G) 

(See Clause 19.2) 

 

Form for Guarantee for Advance Payment 

Managing Director, 

National Highways & Infrastructure  

Development Corporation Limited, New Delhi 

WHEREAS: 

(A) [name and address of contractor] (hereinafter called the “Contractor") has executed 

an agreement (hereinafter called the “Agreement”) with the [name and address of the 

authority], (hereinafter called the “Authority”) for the “Construction of Two-Lane 

with hard shoulders of Existing Hayuliang – Hawai Road on EPC basis from 

design Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 16.950 to Km 34.310 

(Hayuliang – Hawai Road)(17.00 Kms) in the state of Arunachal Pradesh under 

SARDP-NE” subject to and in accordance with the provisions of the Agreement  

(B) In accordance with Clause 19.2 of the Agreement, the Authority shall make to the 

Contractor an interest bearing (@ Bank Rate) advance payment (herein after called 

“Advance Payment”) equal to 10% (ten per cent) of the Contract Price; and that the 

Advance Payment shall be made in two installments subject to the Contractor 

furnishing an irrevocable and unconditional guarantee by a scheduled bank for an 

amount equivalent to 110% (one hundred and ten percent) of such installment to 

remain effective till the complete and full repayment of the installment of the Advance 

Payment as security for compliance with its obligations in accordance with the 

Agreement. The amount of {first/second} installment of the Advance Payment is Rs. -

----- cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ------- cr. (Rupees 

------ crore) (the “Guarantee Amount”)
$
. 

  (C) We, ………………….. through our branch at …………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

Guarantee Amount. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

repayment on time of the aforesaid instalment of the Advance Payment under and in 

accordance with the Agreement, and agrees and undertakes to pay to the Authority, 

upon its mere first written demand, and without any demur, reservation, recourse, 

contest or protest, and without any reference to the Contractor, such sum or sums up to 

an aggregate sum of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its demand and/or 

                                                           
$
 The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment. 
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for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[General Manager in the National Highways Authority of India], that the Contractor 

has committed default in the due and faithful performance of all or any of its 

obligations for the repayment of the instalment of the Advance Payment under and in 

accordance with the Agreement shall be conclusive, final and binding on the Bank. 

The Bank further agrees that the Authority shall be the sole judge as to whether the 

Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final and 

binding on the Bank, notwithstanding any differences between the Authority and the 

Contractor, or any dispute between them pending before any court, tribunal, arbitrators 

or any other authority or body, or by the discharge of the Contractor for any reason 

whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Advance Payment or to extend the time or period of its repayment or to postpone for 

any time, and from time to time, any of the rights and powers exercisable by the 

Authority against the Contractor, and either to enforce or forbear from enforcing any 

of the terms and conditions contained in the Agreement and/or the securities available 

to the Authority, and the Bank shall not be released from its liability and obligation 

under these presents by any exercise by the Authority of the liberty with reference to 

the matters aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any other 

matter or thing whatsoever which under any law relating to sureties and guarantors 

would but for this provision have the effect of releasing the Bank from its liability and 

obligation under this Guarantee and the Bank hereby waives all of its rights under any 

such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Advance Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 
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8. The Guarantee shall cease to be in force and effect on ****.
$
 Unless a demand or 

claim under this Guarantee is made in writing on or before the aforesaid date, the Bank 

shall be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect up to the date specified in paragraph 8 above or until it is released earlier by 

the Authority pursuant to the provisions of the Agreement. 

12.  This guarantee shall also be operatable at our……………….. Branch at New Delhi, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation. 

13.        Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the 

details below:- 

 

S.no. Particulars Details 

1 Name of Beneficiary National Highways & 

Infrastructure Development 

Corporation Limited 

2 Beneficiary Bank Account 

No. 

90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch 

Name 

Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 

Bhawan, 

1st  Parliament Street, New 

Delhi-110001 
 

                                                           
$
 Insert a date being 90 (ninety) days after the end of one year from the date of payment of the Advance payment 

to the Contractor (in accordance with Clause 19.2 of the Agreement). 
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Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 

______ 
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SCHEDULE - H  

(See Clauses 10.1.4 and 19.3) 

Contract Price Weightages 

  

1.1The Contract Price for this Agreement is Rs. .........................../- 

  

1.2 Proportions of the Contract Price for different stages of Construction of 

the Project Highway shall be as specified below: 

ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

Road works 
including 

culverts, minor 
bridges, 

underpasses, 
overpasses, 

approaches to 
ROB/RUB/ Major 

Bridges/ 
Structures (but 

excluding service 
roads/slip roads) 

80.56% 

A-Widening and 
Strengthening 

    

(1) Earthwork up to top of the 
sub-grade including excavation 
in soil, soft rock and hard rock. 

52.65% 42.42% 

(2) Granular work (sub- base, 
base, shoulders) 

11.03% 8.88% 

(3) Bituminous work 0.00%   

a) DBM 7.72% 6.22% 

b) BC 4.24% 3.41% 

(4) Concrete Pavement 0.00% 0.00% 

(5) Site Clearance 0.06% 0.05% 

(6) Widening and repair of 
culverts 

0.00% 0.00% 

(7) Protection of existing works 0.00% 0.00% 

(8) Widening and repair of minor 
bridges 

0.00% 0.00% 

B- New 2-lane alignment     

(1) Earthwork up to top of the 
sub-grade including excavation 
in soil, soft rock and hard rock. 

0.00% 0.00% 

(2) Granular work (sub- base, 
base, shoulders) 

0.00% 0.00% 

(3) Bituminous work 0.00%   

a) DBM 0.00% 0.00% 

b) BC 0.00% 0.00% 
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ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

(4) CC Pavement 0.00% 0.00% 

(5) Protection Works 0.00% 0.00% 

(6) RCC / Reinf. Earth ret wall in 
approaches of RoB 

0.00% 0.00% 

(7) Drainage Works 0.00% 0.00% 

(8) Clearing & Grubbing 0.00% 0.00% 

(9) Protection works 0.00% 0.00% 

C- New culverts, minor 
bridges, underpasses, 
overpasses on existing road, 
realignments, bypasses: 

    

(1) Box / Slab Culverts 24.30% 19.58% 

(2) HP Culverts 0.00% 0.00% 

(3) Embankment Protection 
(New Lane) 

0.00% 0.00% 

(4) Grade Separated structures 0.00% 0.00% 

(5) Overpasses 0.00% 0.00% 

(6) Elephant underpasss 0.00% 0.00% 

(7) Approaches to ROB and 

Viaduct 
0.00% 0.00% 

(8) Minor bridges 0.00% 0.00% 

(9) Cattles/Pedestrian 

Underpasses 
0.00% 0.00% 

(10) Vehicular Underpasses 0.00% 0.00% 

Major Bridge 
works and 
ROB/RUB 

0.00% 

A- Widening and repairs of 
Major Bridges 

    

(1) Foundation 0.00% 0.00% 

(2) Sub-structure 0.00% 0.00% 

(3) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 0.00% 

B- Widening and repair of     

(a) ROB 0.00% 0.00% 

(b) RUB 0.00% 0.00% 

C- New Major Bridges     

(1) Other Miscellaneous Items 0.00% 0.00% 

(2) Guide Bund 0.00% 0.00% 
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ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

(3) Foundation 0.00% 0.00% 

(4) Sub-structure 0.00% 0.00% 

(5) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 0.00% 

(6) Protection Works 0.00% 0.00% 

D- New rail-road bridge 
including Viaduct 

    

(a) ROB 0.00% 0.00% 

(b) RUB 0.00% 0.00% 

Structures 
(elevated 
sections, 

reinforced earth) 

0.00% 

(1) Foundation 0.00% 0.00% 

(2) Sub-structure 0.00% 0.00% 

(3) Super-structure (including 
crash barriers etc. complete) 

0.00% 0.00% 

(4) Reinforced Earth 0.00% 0.00% 

Other Works 19.44% 

Other Engineering Works     

Major Junction 0.00% 0.00% 

Road Marking 0.00% 0.00% 

Road Appurtenances 0.00% 0.00% 

Road Side plantation 0.00% 0.00% 

Protection works 0.00% 0.00% 

Service roads/slip road 0.00% 0.00% 

Toll Plaza 0.00% 0.00% 

Road side drains & toe wall 11.34% 2.21% 

Project facilities 0.07% 0.01% 

Safety & traffic mgmt. During 

construction 
0.00% 0.00% 

Traffic Sign 0.28% 0.05% 

Pavement marking 1.10% 0.21% 

Crash barrier/ W matel crash 

barrier 
4.60% 0.89% 

Boundary stone, km stone,5th 

km stone, & hectometre stones 
0.03% 0.01% 
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ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

Traffic blinker LED Delineator, 

stud, reflective payment marker, 

tree reflector 

0.18% 0.03% 

Traffic Island 0.00% 0.00% 

Median Kerbs 0.00% 0.00% 

Bus Bays & Bus shelter 1.29% 0.25% 

Road side plantation & medium 

Plantation 
0.00% 0.00% 

Protection works of guide bund 

including construction of 

flexible aprons , boulder 

pitching and filter media on 

slopes 

0.00% 0.00% 

Minor junction 0.67% 0.13% 

Median filling shrub plantation 

& maintenance for 1 year 
0.00% 0.00% 

Overhead signboard 0.31% 0.06% 

painting on kerb 0.00% 0.00% 

Footpath & Separater 0.00% 0.00% 

Vetiver Plantation 0.00% 0.00% 

Interlocking concrete block 

payment 
0.00% 0.00% 

CC kerb 0.00% 0.00% 

Painting 0.00% 0.0001% 

Cable duct 0.00% 0.00% 

Solar stud & solar blinking LED 0.00% 0.00% 

Rest area with development of 

site including One no Bus bay 

and Bus shelter, landscaping and 

tree plantation 

0.00% 0.00% 

For Plantation  (Hydro seeding 

& plantation on hill slopes as 

slope protection measures) 
4.99% 0.97% 

Traffic control devices and road 

safety works (Polymer rumble 

strips on hazardous locations 

1.00% 0.19% 
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ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

specially valley side curves) 

Road furniture 0.00% 0.00% 

Roads side drains I/C Chute 

drain 
0.00% 0.00% 

Repair of protections works 0.00% 0.00% 

Traffic diversion, Safety and 

traffic management during 

construction 

0.00% 0.00% 

Retaining wall 0.00% 0.00% 

Miscellaneous items 0.00% 0.00% 

Breast wall and RCC retaining 

wall 
0.00% 0.00% 

Site Clearance 
0.00% 0.00% 

M-20 kerb with channel 
0.00% 0.00% 

Prefabricated railing over kerb 

in median 
0.00% 0.00% 

Safety Barrier 0.00% 0.00% 

(v) Project facilities     

(a) Truck lay-byes 0.00% 0.00% 

(b) others 0.00% 0.00% 

(vi) Repairs to 
bridges/structures 

    

Other items (Junctions) 
0.00% 0.00% 

Providing wearing coat 0.00% 0.00% 

Replacement of bearing joints 
0.00% 0.00% 

Providing crash barriers 
0.00% 0.00% 

(vii) Protection works     

Breast wall 27.56% 5.36% 

Retaining wall 33.31% 6.48% 

Gabion Wall 3.18% 0.62% 
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ITEM 

WEIGHTAGE IN 
PERCENTAGE 

TO THE 
CONTRACT 

PRICE 

STAGE FOR PAYMENT 
PERCENTAGE 
WEIGFTAGE 

PERCENTAGE 
WEIGFTAGE 

vis a vis 
overall Project 

1 2 3 4 5 

Parapet 10.09% 1.96% 

Slope Protection at Land Slide 

locations. 
0.00% 0.00% 

*   100.00% 

1.3 Procedure of estimating the value of work done 

1.3.1 Road works including approaches to minor bridges, Major Bridges 

and Structures (excluding service roads). 

 Procedure for estimating the value of road work done shall be as 

follows: 
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     TABLE 1.3.1 

STAGE OF PAYMENT 

PERCENTAGE 
WEIGFTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

A-Widening and Strengthening   

Unit of measurement is linear length. 
Payment of each stage shall be made 
on pro rata basis on completion of a 
stage in a length of not less than 10 

(ten) percent of the total length. 

(1) Earthwork up to top of the sub-grade 
including excavation in soil, soft rock and hard 
rock. 

42.42% 

(2) Granular work (sub- base, base, 
shoulders) 

8.88% 

(3) Bituminous work   

a) Prime & Tack Coat 0.00% 

b) DBM 6.22% 

c) BC 3.41% 

(4) Concrete Pavement 0.00% 

(5) Site Clearance 0.05% 

(6) Widening and repair of culverts 0.00% 

Cost of ten completed culverts shall be 
determined pro rata with respect to the 
total number of culverts. Payment shall 
be made on the completion of ten 
culverts. 

(7) Protection of existing works 0.00% 

Unit of measurement is linear length. 
Payment of each stage shall be made 
on pro rata basis on completion of a 
stage in a length of not less than 10 
(ten) percent of the total length. 

(8) Widening and repair of minor bridges 0.00% 

Cost of each minor bridge shall be 
determined on pro rata basis with 
respect to the total linear length of the 
minor bridges. Payment shall be made 
on the completion of a minor bridge. 

B- New 2-lane alignment   

Unit of measurement is linear length. 
Payment of each stage shall be made 
on pro rata basis on completion of a 
stage in 2 (two) km length. 

(1) Earthwork up to top of the sub-grade 
including excavation in soil, soft rock and hard 
rock. 

0.00% 

(2) Granular work (sub- base, base, 
shoulders) 

0.00% 

(3) Bituminous work 0.00% 

a) Prime & Tack Coat 0.00% 

b) DBM 0.00% 

c) BC 0.00% 

(4) CC Pavement 0.00% 
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STAGE OF PAYMENT 

PERCENTAGE 
WEIGFTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

(5) Protection Works 0.00% 

(6) RCC / Reinf. Earth ret wall in approaches 
of RoB 

0.00% 

(7) Drainage Works 0.00% 

(8) Clearing & Grubbing 0.00% 

(9) Protection works 0.00% 

C- New culverts, minor bridges, 
underpasses, overpasses on existing 
road, realignments, bypasses: 

    

(1) Box / Slab Culverts 19.58% 

Cost of each culvert shall be 
determined on pro rata basis with 

respect to the total number of culverts. 
Payment shall be made on the 

completion of five culverts. (2) HP Culverts 0.00% 

(3) Embankment Protection (New Lane) 0.00% 

Unit of measurement is linear length. 
Payment of each stage shall be made 
on pro rata basis on completion of a 
stage in a length of not less than 10 
(ten) percent of the total length. 

(4) Grade Separated structures 0.00% Cost of each structure shall be 
determined on pro rata basis with 
respect to the total number of 
structures. Payment shall be made on 
the completion of each number of 
structures specified. 

(5) Overpasses 0.00% 

(6) Elephant underpasss 0.00% 

(7) Approaches to ROB and Viaduct 0.00% 

(8) Minor bridges 0.00% 

Cost of each minor bridge/Culvert shall 
be determined on pro rata basis with 
respect to the total linear length of the 
minor bridges/culvert. Payment shall be 
made on the completion of a minor 
bridge/culvert. 

(9) Cattles/Pedestrian Underpasses 0.00% 
Cost of each structure shall be 
determined on pro rata basis with 
respect to the total number of 
structures. Payment shall be made on 
the completion of each number of 
structures specified. 

(10) Vehicular Underpasses 0.00% 
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@. For example, if the total length of bituminous work to be done is 

100 km, the cost per km of bituminous work shall be determined as 

follows: 

Cost per km = P x weightage for bituminous work x (1/L) 

Where P= Contract Price 

L = Total length in km 

Similarly, the rates per km for stages (1), (2) and (4) above shall be 

worked out. 

1.3 Procedure of estimating the value of work done 

1.3.2 Major Bridge works and ROB/RUB. 

  

Procedure for estimating the value of Major Bridge works and of 

ROB/RUB shall be as stated in table 1.3.2: 

    

      

  



National Highways & Infrastructure Development Corporation Ltd      Request for Proposal-Bid Document 

                                                            Schedule 

79 
Detailed Project Report for Improvement of Road HAYULIANG-HAWAI to NH Double lane Specification in Arunachal Pradesh. 

[Section Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)] 

 TABLE 1.3.2 

STAGE OF PAYMENT 

PERCENTAGE 
WEIGFTAGE vis 

a vis overall 
Project 

PAYMENT PROCEDURE 

A- Widening and repairs of 
Major Bridges 

  
Cost of each Major Bridge (widening and 
repairs) shall be determined on pro rata 
basis with respect to the total linear 
length (m) of the Major Bridges (widening 

and repairs). Payment shall be made on 
completion of each stage of a Major 
Bridge as per the weightage given in this 
table. 

(1) Foundation 0.00% 

(2) Sub-structure 0.00% 

(3) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 

B- Widening and repair of   
Cost of each ROB/RUB (widening and 
repairs) shall be determined on pro rata 
basis with respect to the total linear 
length (m) of the ROB/RUB (widening 
and repairs). Payment shall be made on 
completion of an ROB/RUB 

(a) ROB 0.00% 

(b) RUB 0.00% 

C- New Major Bridges   

Payment shall be made on pro rata basis 
on completion of 25 (twenty five) percent 
of each stage of a Major Bridge as per the 
weightage given in this table. 

(1) Other Miscellaneous Items 0.00% 

(2) Guide Bund 0.00% 

(3) Foundation 0.00% 

(4) Sub-structure 0.00% 

(5) Super-structure (including 
wearing coat, crash barriers etc. 
complete in all respect ) 

0.00% 

(6) Protection Works 0.00% 

D- New rail-road bridge   Payment shall be made on pro rata basis 
on completion of 25 (twenty five) percent 
of each stage of a ROB/RUB as per the 
weightage given in this table. 

(a) ROB 0.00% 

(b) RUB 0.00% 
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TABLE: 1.3.3 

STAGE OF PAYMENT 
PERCENTAGE 

 WEIGFTAGE vis  
a vis overall Project 

PAYMENT PROCEDURE 

(1) Foundation: On completion 

of the foundation works 

including foundations for wing 

and return walls 

0.00% 

Cost of each structure shall 

be determined on pro rata 
basis in respect to the total 
linear length (m) of all the 
structures. Payment shall 
be made on completion of 
each stage of a structure as 
per the weightage given in 
this table. 

(2) Sub-structure: On 
completion of abutments, piers 
up to the abutment/pier cap 

0.00% 

(3) Super-structure: On 
completion of the Structure 
along with super structure, 
including hand rails/crash 
barriers, wing walls, return 

walls, tests on completion etc., 
elevated structure complete in 

all respects and fit for use. 

0.00% 

(4) Reinforced earth work 
0.00% 

Payment shall be made on 
pro rata basis on 
completion of 20 (twenty) 
percent of total area. 
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1.3.4 Other works. 

Procedure for estimating the value of other works done shall be as stated in 

table 1.3.4: 

    TABLE 1.3.4 

STAGE OF PAYMENT 
PERCENTAGE 

WEIGFTAGE vis a vis 
overall Project 

PAYMENT PROCEDURE 

Other Engineering Works     

Major Junction 

0.00% 
Payment shall be made on pro rata basis for 
completed facilities. 

Road Marking 0.00% 

Road Appurtenances 0.00% 

Road Side plantation 

0.00% 
Unit of measurement is linear length in km. 
Cost per km shall be determined on pro rata 
basis with respect to the total length of the 
service roads/slip roads. Payment shall be 
made for completed service roads/slip roads 
in a length of not less than 20 (twenty) 
percent of the total length of service 
roads/slip roads. 

Protection works 0.00% 

Service roads/slip road 

0.00% 

Toll Plaza 

0.00% 

Unit of measurement is each completed toll 
plaza. Payment of each toll plaza shall be 
made on pro rata basis with respect to the 
total of all toll plazas. 

Road side drains & toe wall 

2.21% 

Unit of measurement is linear length. 
Payment shall be made on pro rata basis on 
completion of a stage in a length of not less 
than 10 (ten) percent of the total length. 

Project facilities 0.01% 

Payment shall be made for completed items. 

Safety & traffic mgmt. During 

construction 
0.00% 

Traffic Sign 0.05% 

Pavement marking 0.21% 

Crash barrier/ W matel crash 

barrier 
0.89% 

Boundary stone, km stone,5th 

km stone, & hectometre stones 
0.01% 
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STAGE OF PAYMENT 
PERCENTAGE 

WEIGFTAGE vis a vis 
overall Project 

PAYMENT PROCEDURE 

Traffic blinker LED Delineator, 

stud, reflective payment marker, 

tree reflector 

0.03% 

Traffic Island 0.00% 

Median Kerbs 

0.00% 

Unit of measurement is linear length. 
Payment shall be made on pro rata basis on 
completion of a stage in a length of not less 
than 10 (ten) percent of the total length. 

Bus Bays & Bus shelter 0.25% Payment shall be made for completed items. 

Road side plantation & medium 

Plantation 

0.00% 
Unit of measurement is linear length. 
Payment shall be made on pro rata basis on 
completion of a stage in a length of not less 
than 10 (ten) percent of the total length. 

Protection works of guide bund 

including construction of flexible 

aprons , boulder pitching and 

filter media on slopes 

0.00% 

Minor junction 0.13% Payment shall be made for completed items. 

Median filling shrub plantation 

& maintenance for 1 year 

0.00% 

Unit of measurement is linear length. 
Payment shall be made on pro rata basis on 
completion of a stage in a length of not less 
than 10 (ten) percent of the total length. 

Overhead signboard 0.06% 

painting on kerb 0.00% 

Footpath & Separater 0.00% 

Vetiver Plantation 0.00% 

Interlocking concrete block 

payment 
0.00% 

CC kerb 0.00% 

Painting 0.00% 

Cable duct 0.00% 

Solar stud & solar blinking LED 0.00% 

Rest area with development of 

site including One no Bus bay 

and Bus shelter, landscaping and 

tree plantation 

0.00% 

For Plantation  (Hydro seeding 

& plantation on hill slopes as 

slope protection measures) 
0.97% 
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STAGE OF PAYMENT 
PERCENTAGE 

WEIGFTAGE vis a vis 
overall Project 

PAYMENT PROCEDURE 

Traffic control devices and road 

safety works (Polymer rumble 

strips on hazardous locations 

specially valley side curves) 

0.19% 

Road furniture 0.00% 

Roads side drains I/C Chute 

drain 
0.00% 

Repair of protections works 0.00% 

Traffic diversion, Safety and 

traffic management during 

construction 

0.00% 

Retaining wall 0.00% 

Miscellaneous items 0.00% 

Breast wall and RCC retaining 

wall 
0.00% 

Site Clearance 0.00% 

M-20 kerb with channel 0.00% 

Prefabricated railing over kerb in 

median 
0.00% 

Safety Barrier 0.00% 

(v) Project facilities     

(a) Truck lay-byes 0.00% 
Payment shall be made for completed items. 

(b) others 0.00% 

(vi) Repairs to 
bridges/structures 

  
  

Other items (Junctions) 0.00% 

Payment shall be made for completed items. 
Providing wearing coat 0.00% 

Replacement of bearing joints 0.00% 

Providing crash barriers 0.00% 

(vii) Protection works     

Breast wall 5.36% Unit of measurement is linear length. Payment 
shall be made on pro rata basis on completion of 
a stage in a length of not less than 10 (ten) 
percent of the total length. 

Retaining wall 6.48% 

Gabion Wall 0.62% 

Parapet 1.96% 

2 Procedure for payment for Maintenance 

2.1 The cost for maintenance shall be as stated in Clause 14.1.1. 

2.2 Payment for Maintenance shall be made in quarterly installments in 

accordance with the provisions of Clause 19.7. 
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 SCHEDULE - I 

(See Clause 10.2.4) 

DRAWINGS 

1 Drawings 

In compliance of the obligations set forth in Clause 10.2 of this Agreement, the Contractor 

shall furnish to the Authority‟s Engineer, free of cost, all Drawings listed in Annex-I of this 

Schedule-I. 

2 Additional Drawings 

 If the Authority‟s Engineer determines that for discharging its duties and functions under 

this Agreement, it requires any drawings other than those listed in Annex-I, it may by 

notice require the Contractor to prepare and furnish such drawings forthwith. Upon 

receiving a requisition to this effect, the Contractor shall promptly prepare and furnish such 

drawings to the Authority‟s Engineer, as if such drawings formed part of Annex-I of this 

Schedule-I. 
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Annex - I 

(Schedule - I) 

List of Drawings 

[Note: The contractor is required to furnish all the Drawings as per the Manual and Clause 10.2]  
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SCHEDULE - J 

(See Clause 10.3.2) 

PROJECT COMPLETION SCHEDULE 

1 Project Completion Schedule 

During Construction period, the Contractor shall comply with the requirements set forth in 

this Schedule-J for each of the Project Milestones and the Scheduled Completion Date. 

Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify 

the Authority of such compliance along with necessary particulars thereof. 

2 Project Milestone-I 

2.1 Project Milestone-I shall occur on the date falling on the 180th (one hundred and eightieth) 

day from the Appointed Date (the “Project Milestone-I”). 

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced 

construction of the Project Highway and submitted to the Authority duly and validly 

prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the 

Contract Price. 

3 Project Milestone-II 

3.1 Project Milestone-II shall occur on the date falling on the 550th (Five hundred and 

fiftieth) day from the Appointed Date (the “Project Milestone-II”). 

3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with 

construction of the Project Highway and submitted to the Authority duly and validly 

prepared Stage Payment Statements for an amount not less than 40% (forty per cent) of the 

Contract Price. 

4 Project Milestone-III 

4.1 Project Milestone-III shall occur on the date falling on the 915th (Nine hundred and 

fifteenth)  day from the Appointed Date (the “Project Milestone-III”). 

4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with 

construction of the Project Highway and submitted to the Authority duly and validly 

prepared Stage Payment Statements for an amount not less than 80% (eighty per cent) of 

the Contract Price. 

5 Scheduled Completion Date 

5.1 The Scheduled Completion Date shall occur on the [1095th (one thousand ninety fifth)] 

day from the Appointed Date. 

5.2 On or before the Scheduled Completion Date, the Contractor shall have completed 
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construction in accordance with this Agreement. 

6 Extension of time 

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 

Completion Date, as the case may be, under and in accordance with the provisions of this 

Agreement, the Project Completion Schedule shall be deemed to have been amended 

accordingly. 
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SCHEDULE - K 

(See Clause 12.1.2) 

Tests on Completion 

1 Schedule for Tests 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 

construction, notify the Authority‟s Engineer and the Authority of its intent to subject the 

Project Highway to Tests, and no later than 10 (ten) days prior to the actual date of Tests, 

furnish to the Authority‟s Engineer and the Authority detailed inventory and particulars of 

all works and equipment forming part of Works. 

1.2 The Contractor shall notify the Authority‟s Engineer of its readiness to subject the Project 

Highway to Tests at any time after 10 (ten) days from the date of such notice, and upon 

receipt of such notice, the Authority‟s Engineer shall, in consultation with the Contractor, 

determine the date and time for each Test and notify the same to the Authority who may 

designate its representative to witness the Tests. The Authority‟s Engineer shall thereupon 

conduct the Tests itself or cause any of the Tests to be conducted in accordance with 

Article 12 and this Schedule-K. 

2 Tests 

2.1 Visual and physical test: The Authority‟s Engineer shall conduct a visual and physical 

check of construction to determine that all works and equipment forming part thereof 

conform to the provisions of this Agreement. The physical tests shall include [***]. 

2.2 Riding quality test: Riding quality of each lane of the carriageway shall be checked with 

the help of a calibrated bump integrator and the maximum permissible roughness for 

purposes of this Test shall be [2,000 (two thousand)] mm for each kilometre. 

2.3 Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer 

and ultrasonic pulse velocity tests, to be conducted in accordance with the procedure 

described in Special Report No. 17: 1996 of the IRC Highway Research Board on 

Nondestructive Testing Techniques, at two spots in every span, to be chosen at random by 

the Authority‟s Engineer. Bridges with a span of 15 (fifteen) metres or more shall also be 

subjected to load testing. 

2.4 Other tests: The Authority‟s Engineer may require the Contractor to carry out or cause to 

be carried additional tests, in accordance with Good Industry Practice, for determining the 

compliance of the Project Highway with Specifications and Standards. 

2.5 Environmental audit: The Authority‟s Engineer shall carry out a check to determine 

conformity of the Project Highway with the environmental requirements set forth in 

Applicable Laws and Applicable Permits. 

2.6 Safety Audit: The Authority‟s Engineer shall carry out, or cause to be carried out, a safety 

audit to determine conformity of the Project Highway with the safety requirements and 

Good Industry Practice. 
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3 Agency for conducting Tests 

All Tests set forth in this Schedule-K shall be conducted by the Authority‟s Engineer or 

such other agency or person as it may specify in consultation with the Authority. 

4 Completion Certificate 

Upon successful completion of Tests, the Authority‟s Engineer shall issue the Completion 

Certificate in accordance with the provisions of Article 12. 
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SCHEDULE - L 

(See Clause 12.2 and 12.4) 

PROVISIONAL CERTIFICATE 

1 I, …………………………. (Name of the Authority‟s Engineer), acting as the Authority‟s 

Engineer, under and in accordance with the Agreement dated ……………. (the 

“Agreement”), for “Construction of Two-Lane with hard shoulders of Existing 

Hayuliang – Hawai Road on EPC basis from design Km. 17.000 (Khupa) to Km. 

34.000 [Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)(17.00 Kms) in 

the state of Arunachal Pradesh under SARDP-NE” (the “Project Highway”) on 

Engineering, Procurement and Construction (EPC) basis through ………………………… 

(Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the 

Agreement have been undertaken to determine compliance of the Project Highway with the 

provisions of the Agreement. 

2 Works that are incomplete on account of Time Extension have been specified in the Punch 

List appended hereto, and the Contractor has agreed and accepted that it shall complete all 

such works in the time and manner set forth in the Agreement. In addition, certain minor 

works are incomplete and these are not likely to cause material inconvenience to the Users 

of the Project Highway or affect their safety. The Contractor has agreed and accepted that 

as a condition of this Provisional Certificate, it shall complete such minor works within 30 

(thirty) days hereof. These minor works have also been specified in the aforesaid Punch 

List.  

3 In view of the foregoing, I am satisfied that the Project Highway from km ** to km ** can 

be safely and reliably placed in service of the Users thereof, and in terms of the Agreement, 

the Project Highway is hereby provisionally declared fit for entry into operation on this the 

………… day of ……….. 20…... 

ACCEPTED, SIGNED, SEALED SIGNED, SEALED AND 

AND DELIVERED DELIVERED 

For and on behalf of For and on behalf of 

CONTRACTOR by:                                            AUTHORITY‟s ENGINEER by: 

(Signature) (Signature) 
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COMPLETION CERTIFICATE 

1 I, ……………………. (Name of the Authority‟s Engineer), acting as the Authority‟s 

Engineer, under and in accordance with the Agreement dated ………… (the 

“Agreement”), for “ Construction of Two-Lane with hard shoulders of Existing 

Hayuliang – Hawai Road on EPC basis from design Km. 17.000 (Khupa) to Km. 34.000 

[Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)(17.00 Kms) in the state of 

Arunachal Pradesh under SARDP-NE”  (the “Project Highway”) on Engineering, 

Procurement and Construction (EPC) basis through …………………. (Name of 

Contractor), hereby certify that the Tests in accordance with Article 12 of the Agreement 

have been successfully undertaken to determine compliance of the Project Highway with 

the provisions of the Agreement, and I am satisfied that the Project Highway can be safely 

and reliably placed in service of the Users thereof. 

2 It is certified that, in terms of the aforesaid Agreement, all works forming part of Project 

Highway have been completed, and the Project Highway is hereby declared fit for entry 

into operation on this the ……… day of ……… 20….. 

 

SIGNED, SEALED AND DELIVERED 

           For and on behalf of  

     the Authority‟s Engineer by: 

 

(Signature) 

(Name) 

(Designation) 

(Address) 
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SCHEDULE - M 

(See Clauses 14.6, 15.2 and 19.7) 

PAYMENT REDUCTION FOR NON-COMPLIANCE  

1. Payment reduction for non-compliance with the Maintenance Requirements 

1.1 Monthly lump sum payments for maintenance shall be reduced in the case of non-

compliance with the Maintenance Requirements set forth in Schedule-E. 

1.2 Any deduction made on account of non-compliance with the Maintenance Requirements 

shall not be paid even after compliance subsequently. The deductions shall continue to be 

made every month until compliance is done. 

1.3 The Authority‟s Engineer shall calculate the amount of payment reduction on the basis of 

weightage in percentage assigned to non-conforming items as given in Paragraph 2. 

2. Percentage reductions in lump sum payments 

2.1 The following percentages shall govern the payment reduction:  

S. No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement  

(i) Potholes, cracks, other surface 

defects 

15% 

(ii) Repairs of Edges, Rutting 5% 

(b) Road, Embankment, Cuttings, 

Shoulders 

 

(i) Edge drop, inadequate crossfall, 

undulations, settlement, potholes, 

ponding, obstructions 

10% 

(ii) Deficient slopes, raincuts, 

disturbed pitching, vegetation 

growth, pruning of trees 

5% 

(c) Bridges and Culverts  

(i) Desilting, cleaning. vegetation 

growth, damaged pitching, 

flooring, parapets, wearing course, 

footpaths, any damage to 

foundations 

 

20% 

S. No. Item/Defect/Deficiency Percentage 

(ii) Any Defects in superstructures, 

bearings and sub-structures 

10% 
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(iii) Painting, repairs/replacement 

kerbs, railings, parapets, 

guideposts/crash barriers 

5% 

(d) Roadside Drains  

(i) Cleaning and repair of drains 5% 

(e) Road Furniture  

(i) Cleaning, painting, replacement of 

road signs, delineators, road 

markings, 200 m/km/5
th

 km stones 

5% 

(f) Miscellaneous Items  

(i) Removal of dead animals, broken 

down/accidented vehicles, fallen 

trees, road blockades or 

malfunctioning of mobile crane 

10% 

(ii) Any other Defects in accordance 

with paragraph 1. 

5% 

(g) Defects in Other Project 

Facilities 

5% 

2.2 The amount to be deducted from monthly lump-sum payment for non compliance of 

particular item shall be calculated as under:  

R=P/IOO x M x L1/L 

Where P = Percentage of particular item/Defect/deficiency for deduction  

M = Monthly lump-sum payment in accordance with the Bid  

L1 = Non-complying length  

L = Total length of the road,  

R = Reduction (the amount to be deducted for non compliance for a particular 

item/Defect/deficiency  

The total amount of reduction shall be arrived at by summation of reductions for such 

items/Defects/deficiency or non compliance.  

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one 

kilometer.  
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SCHEDULE - N 

(See Clause 18.1.1) 

SELECTION OF AUTHORITY’S ENGINEER 

1 Selection of Authority’s Engineer 

1.1 The provisions of the Model Request for Proposal for Selection of Technical Consultants, 

issued by the Ministry of Finance in May 2009, or any substitute thereof shall apply for 

selection of an experienced firm to discharge the functions and duties of an Authority‟s 

Engineer. 

1.2 In the event of termination of the Technical Consultants appointed in accordance with the 

provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical 

Consultants forthwith and may engage a government-owned entity in accordance with the 

provisions of Paragraph 3 of this Schedule-N. 

2 Terms of Reference 

 The Terms of Reference for the Authority‟s Engineer (the “TOR”) shall substantially 

conform with Annex 1 to this Schedule N.  

3 Appointment of Government entity as Authority’s Engineer 

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in 

its discretion appoint a government-owned entity as the Authority‟s Engineer; provided that 

such entity shall be a body corporate having as one of its primary functions the provision of 

consulting, advisory and supervisory services for engineering projects; provided further 

that a government-owned entity which is owned or controlled by the Authority shall not be 

eligible for appointment as Authority‟s Engineer. 



Construction of Two-Lane with hard shoulders of Existing Hayuliang – Hawai Road on EPC basis from design 

Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)(17.00 Kms) 

in the state of Arunachal Pradesh under SARDP-NE 

Annex – I 

(Schedule - N) 

 

TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

1 Scope 

1.1 These Terms of Reference (the “TOR”) for the Authority‟s Engineer are being specified 

pursuant to the EPC Agreement dated ........... (the “Agreement), which has been entered 

into between the [name and address of the Authority] (the “Authority”) and .......... (the 

“Contractor”) for “Construction of Two-Lane with hard shoulders of Existing 

Hayuliang – Hawai Road on EPC basis from design Km. 17.000 (Khupa) to Km. 34.000 

[Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai Road)(17.00 Kms) in the state of 

Arunachal Pradesh under SARDP-NE”, and a copy of which is annexed hereto and 

marked as Annex-A to form part of this TOR. 

1.2 The TOR shall apply to construction and maintenance of the Project Highway. 

2 Definitions and interpretation 

2.1 The words and expressions beginning with or in capital letters and not defined herein but 

defined in the Agreement shall have, unless repugnant to the context, the meaning 

respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of 

the Agreement, and references to Paragraphs shall be deemed to be references to 

Paragraphs of this TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, 

mutatis mutandis, to this TOR. 

3. General 

3.1  The Authority‟s Engineer shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 

3.2 The Authority‟s Engineer shall perform the duties and exercise the authority in accordance 

with the provisions of this Agreement, but subject to obtaining prior written approval of the 

Authority before determining: 

(a) any Time Extension;  

(b) any additional cost to be paid by the Authority to the Contractor; 

(c) the Termination Payment; or  
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(d) any other matter which is not specified in (a), (b) or (c) above and which creates an 

obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. fifty lakh).  

3.3 The Authority‟s Engineer shall submit regular periodic reports, at least once every month, 

to the Authority in respect of its duties and functions under this Agreement. Such reports 

shall be submitted by the Authority‟s Engineer within 10 (ten) days of the beginning of 

every month.  

3.4 The Authority‟s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, that 

it shall not delegate the authority to refer any matter for the Authority‟s prior approval in 

accordance with the provisions of Clause 18.2.  

3.5 The Authority‟s Engineer shall aid and advise the Authority on any proposal for Change of 

Scope under Article 13.  

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and 

nature of Good Industry Practice, as set forth in any provision of the Agreement, the 

Authority‟s Engineer shall specify such meaning, scope and nature by issuing a reasoned 

written statement relying on good industry practice and authentic literature. 

4 Construction Period 

4.1 During the Construction Period, the Authority‟s Engineer shall review the Drawings 

furnished by the Contractor along with supporting data, including the geo-technical and 

hydrological investigations, characteristics of materials from borrow areas and quarry sites, 

topographical surveys, and the recommendations of the Safety Consultant in accordance 

with the provisions of Clause 10.1.6. The Authority‟s Engineer shall complete such review 

and send its observations to the Authority and the Contractor within 15 (fifteen) days of 

receipt of such Drawings; provided, however that in case of a Major Bridge or Structure, 

the aforesaid period of 15 (fifteen) days may be extended upto 30 (thirty) days. In 

particular, such comments shall specify the conformity or otherwise of such Drawings with 

the Scope of the Project and Specifications and Standards.  

4.2 The Authority‟s Engineer shall review any revised Drawings sent to it by the Contractor 

and furnish its comments within 10 (ten) days of receiving such Drawings.  

4.3 The Authority‟s Engineer shall review the Quality Assurance Plan submitted by the 

Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-

one) days stating the modifications, if any, required thereto.  

4.4 The Authority‟s Engineer shall complete the review of the methodology proposed to be 

adopted by the Contractor for executing the Works, and convey its comments to the 

Contractor within a period of 10 (ten) days from the date of receipt of the proposed 

methodology from the Contractor. 

4.5 The Authority‟s Engineer shall grant written approval to the Contractor, where necessary, 
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for interruption and diversion of the flow of traffic in the existing lane(s) of the Project 

Highway for purposes of maintenance during the Construction Period in accordance with 

the provisions of Clause 10.4.  

4.6 The Authority‟s Engineer shall review the monthly progress report furnished by the 

Contractor and send its comments thereon to the Authority and the Contractor within 7 

(seven) days of receipt of such report. 

4.7 The Authority‟s Engineer shall inspect the Construction Works and the Project Highway 

and shall submit a monthly Inspection Report bringing out the results of inspections and the 

remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, 

the Authority‟s Engineer shall include in its Inspection Report, the compliance of the 

recommendations made by the Safety Consultant. 

4.8 The Authority‟s Engineer shall conduct the pre-construction review of manufacturer's test 

reports and standard samples of manufactured Materials, and such other Materials as the 

Authority‟s Engineer may require. 

4.9 For determining that the Works conform to Specifications and Standards, the Authority‟s 

Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such 

time and frequency and in such manner as specified in the Agreement and in accordance 

with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the 

tests specified in the IRC Special Publication-11 (Handbook of Quality Control for 

Construction of Roads and Runways) and the Specifications for Road and Bridge Works 

issued by MORTH (the “Quality Control Manuals”) or any modification/substitution 

thereof shall be deemed to be tests conforming to Good Industry Practice for quality 

assurance.  

4.10 The Authority‟s Engineer shall test check at least 20 (twenty) percent of the quantity or 

number of tests prescribed for each category or type of test for quality control by the 

Contractor. 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/ rejection of 

their results shall be determined by the Authority‟s Engineer in accordance with the Quality 

Control Manuals. The tests shall be undertaken on a random sample basis and shall be in 

addition to, and independent of, the tests that may be carried out by the Contractor for its 

own quality assurance in accordance with Good Industry Practice. 

4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or 

deficiencies in the Works, the Authority‟s Engineer shall require the Contractor to carry out 

remedial measures.  

4.13 The Authority‟s Engineer may instruct the Contractor to execute any work which is 

urgently required for the safety of the Project Highway, whether because of an accident, 

unforeseeable event or otherwise; provided that in case of any work required on account of 

a Force Majeure Event, the provisions of Clause 21.6 shall apply.  
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4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the 

Authority‟s Engineer shall undertake a review of the progress of construction and identify 

potential delays, if any. If the Authority‟s Engineer shall determine that completion of the 

Project Highway is not feasible within the time specified in the Agreement, it shall require 

the Contractor to indicate within 15 (fifteen) days the steps proposed to be taken to 

expedite progress, and the period within which the Project Completion Date shall be 

achieved. Upon receipt of a report from the Contractor, the Authority‟s Engineer shall 

review the same and send its comments to the Authority and the Contractor forthwith.  

4.15 The Authority‟s Engineer shall obtain from the Contractor a copy of all the Contractor‟s 

quality control records and documents before the Completion Certificate is issued pursuant 

to Clause 12.4.  

4.16 Authority‟s Engineer may recommend to the Authority suspension of the whole or part of 

the Works if the work threatens the safety of the Users and pedestrians. After the 

Contractor has carried out remedial measure, the Authority‟s Engineer shall inspect such 

remedial measures forthwith and make a report to the Authority recommending whether or 

not the suspension hereunder may be revoked.   

4.17 In the event that the Contractor carries out any remedial measures to secure the safety of 

suspended works and Users, and requires the Authority‟s Engineer to inspect such works, 

the Authority‟s Engineer shall inspect the suspended works within 3 (three) days of 

receiving such notice, and make a report to the Authority forthwith, recommending 

whether or not such suspension may be revoked by the Authority.  

4.18 The Authority‟s Engineer shall carry out, or cause to be carried out, all the Tests specified 

in Schedule-K and issue a Completion Certificate or Provisional Certificate, as the case 

may be. For carrying out its functions under this Paragraph 4.18 and all matters incidental 

thereto, the Authority‟s Engineer shall act under and in accordance with the provisions of 

Article 12 and Schedule-K.  

5. Maintenance Period 

5.1 The Authority‟s Engineer shall aid and advise the Contractor in the preparation of its 

monthly Maintenance Programme and for this purpose carry out a joint monthly inspection 

with the Contractor.  

5.2 The Authority‟s Engineer shall undertake regular inspections, at least once every month, to 

evaluate compliance with the Maintenance Requirements and submit a Maintenance 

Inspection Report to the Authority and the Contractor.  

5.3 The Authority‟s Engineer shall specify the tests, if any, that the Contractor shall carry out, 

or cause to be carried out, for the purpose of determining that the Project Highway is in 

conformity with the Maintenance Requirements. It shall monitor and review the results of 

such tests and the remedial measures, if any, taken by the Contractor in this behalf.  

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the 

Authority‟s Engineer shall, in conformity with Good Industry Practice, specify the 
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permissible limit of deviation or deterioration with reference to the Specifications and 

Standards and shall also specify the time limit for repair or rectification of any deviation or 

deterioration beyond the permissible limit. 

5.5 The Authority‟s Engineer shall examine the request of the Contractor for closure of any 

lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall grant 

permission with such modifications, as it may deem necessary, within 5 (five) days of 

receiving a request from the Contractor. Upon expiry of the permitted period of closure, the 

Authority‟s Engineer shall monitor the reopening of such lane(s), and in case of delay, 

determine the Damages payable by the Contractor to the Authority under Clause 14.5.  

6 Determination of costs and time 

6.1 The Authority‟s Engineer shall determine the costs, and/or their reasonableness, that are 

required to be determined by it under the Agreement. 

6.2 The Authority‟s Engineer shall determine the period of Time Extension that is required to 

be determined by it under the Agreement. 

6.3 The Authority‟s Engineer shall consult each Party in every case of determination in 

accordance with the provisions of Clause 18.5.  

7. Payments 

7.1 The Authority‟s Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority‟s Engineer in 

accordance with the provisions of Clause 10.2.4 (d).  

7.2 Authority‟s Engineer shall -  

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor 

pursuant to Clause 19.4, determine the amount due to the Contractor and recommend the 

release of 90 (ninety) percent of the amount so determined as part payment, pending issue 

of the Interim Payment Certificate; and  

(b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 

19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying 

the amount due and payable to the Contractor, after adjustments in accordance with the 

provisions of Clause 19.10.  

7.3 The Authority‟s Engineer shall, within 15 (fifteen) days of receipt of the Monthly 

Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the 

Contractor‟s monthly statement and certify the amount to be paid to the Contractor in 

accordance with the provisions of the Agreement. 

7.4 The Authority‟s Engineer shall certify final payment within 30 (thirty) days of the receipt 

of the final payment statement of Maintenance in accordance with the provisions of Clause 
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19.16.  

8. Other duties and functions 

The Authority‟s Engineer shall perform all other duties and functions as specified in the 

Agreement. 

9 Miscellaneous 

9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the 

Authority‟s Engineer to the Contractor pursuant to this TOR, and a copy of all the test 

results with comments of the Authority‟s Engineer thereon, shall be furnished by the 

Authority‟s Engineer to the Authority forthwith. 

9.2 The Authority‟s Engineer shall retain at least one copy each of all Drawings and 

Documents received by it, including „as-built‟ Drawings, and keep them in its safe custody. 

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority‟s Engineer shall 

obtain a complete set of as-built Drawings, in 2 (two) hard copies and in micro film form or 

in such other medium as may be acceptable to the Authority, reflecting the Project 

Highway as actually designed, engineered and constructed, including an as-built survey 

illustrating the layout of the Project Highway and setback lines, if any, of the buildings and 

structures forming part of Project Facilities; and shall hand them over to the Authority 

against receipt thereof.  

9.4 The Authority‟s Engineer, if called upon by the Authority or the Contractor or both, shall 

mediate and assist the Parties in arriving at an amicable settlement of any Dispute between 

the Parties.  

9.5 The Authority‟s Engineer shall inform the Authority and the Contractor of any event of 

Contractor‟s Default within one week of its occurrence.  
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SCHEDULE - O 

(See Clauses 19.4.1, 19.6.1, and 19.8.1) 

Forms of Payment Statements 

1. Stage Payment Statement for Works  

 The Stage Payment Statement for Works shall state: 

(a)  the estimated amount for the Works executed in accordance with Clause 19.3.1 

subsequent to the last claim; 

(b)  amounts reflecting adjustments in price for the aforesaid claim;  

(c) the estimated amount of each Change of Scope Order executed subsequent to the 

last claim;  

(d)  amounts reflecting adjustment in price, if any, for (c) above in accordance with the 

provisions of Clause 13.2.3 (a);  

(e) total of (a), (b), (c) and (d) above;  

(f) Deductions:  

(i)  Any amount to be deducted in accordance with the provisions of the 

Agreement except taxes;  

(ii)  Any amount towards deduction of taxes; and  

(i) Total of (i) and (ii) above. 

(g) Net claim: (e) – (f) (iii);  

(h)  The amounts received by the Contractor upto the last claim:  

(i) For the Works executed (excluding Change of Scope orders);  

(ii) For Change of Scope Orders, and 

(iii) Taxes deducted 

2. Monthly Maintenance Payment Statement  

The monthly Statement for Maintenance Payment shall state: 

(a) the monthly payment admissible in accordance with the provisions of the  Agreement; 

(b) the deductions for maintenance work not done; 

(c) net payment for maintenance due, (a) minus (b); 

(d) amounts reflecting adjustments in price under Clause 19.12; and 

(e) amount towards deduction of taxes 

 

3.   Contractor’s claim for Damages 

Note: The Contractor shall submit its claims in a form acceptable to the Authority. 
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SCHEDULE - P 

(See Clause 20.1) 

INSURANCE 

1. Insurance during Construction Period 

1.1 The Contractor shall effect and maintain at its own cost, from the Appointed Date till the 

date of issue of the Completion Certificate, the following insurances for any loss or damage 

occurring on account of Non Political Event of Force Majeure, malicious act, accidental 

damage, explosion, fire and terrorism: 

(a) insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per 

cent of such replacement cost to cover any additional costs of and incidental to the 

rectification of loss or damage including professional fees and the cost of 

demolishing and removing any part of the Works and of removing debris of 

whatsoever nature; and  

(b) insurance for the Contractor's equipment and Documents brought onto the Site by 

the Contractor, for a sum sufficient to provide for their replacement at the Site.  

 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the Authority and the 

Contractor against all loss or damage from any cause arising under paragraph 1.1 other than 

risks which are not insurable at commercial terms. 

2. Insurance for Contractor's Defects Liability  

 The Contractor shall effect and maintain insurance cover for the Works from the date of 

issue of the Completion Certificate until the end of the Defects Liability Period for any loss 

or damage for which the Contractor is liable and which arises from a cause occurring prior 

to the issue of the Completion Certificate. The Contractor shall also maintain other 

insurances for maximum sums as may be required under the Applicable Laws and in 

accordance with Good Industry Practice.      

3. Insurance against injury to persons and damage to property  

 

3.1 The Contractor shall insure against its liability for any loss, damage, death or bodily injury, 

or damage to any property (except things insured under Paragraphs 1 and 2 of this Schedule 

or to any person (except persons insured under Clause 20.9), which may arise out of the 

Contractor's performance of this Agreement. This insurance shall be for a limit per 

occurrence of not less than the amount stated below with no limit on the number of 

occurrences. 

The insurance cover shall be not less than the project cost.  

 

3.2 The insurance shall be extended to cover liability for all loss and damage to the Authority's 

property arising out of the Contractor‟s performance of this Agreement excluding: 

(a)  the Authority's right to have the construction works executed on, over, under, in or 

through any land, and to occupy this land for the Works; and  

(b)  damage which is an unavoidable result of the Contractor's obligations to execute the 
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Works.  

4. Insurance to be in joint names  

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor 

and the Authority.  
 












