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REQUEST FOR PROPOSAL (RFP) 
 

SECTION 1: INFORMATION TO CONSULTANTS 
 
Sub: Consultancy Services for Authority’s Engineer for Supervision of 
“Construction of (i) 2 laning of existing Hunli-Anini road on EPC basis from 
design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli-Anini road on EPC 
basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-Anini 
road on EPC basis from design km 53.50 to km 92.500 in the state of Arunachal 
Pradesh under SARDP-NE”  
 
GENERAL:- 
 
1.    The National Highways & Infrastructure corporation (NHIDCL) (the ‘Employer’)   
invites proposals for supervision for engaging Authority’s Engineer (AE) from 
Consultants for the following contract package in the State of Arunachal Pradesh. 
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Consultancy Services 
for Authority’s 
Engineer for 
Supervision of 
“Construction of (i) 
2 laning of existing 
Hunli-Anini road on 
EPC basis from 
design km 21.50 to 
km 37.50 (ii) 2 
laning of existing 
Hunli-Anini road on 
EPC basis from 
design km 37.50 to 
km 53.50 and (iii) 
2 laning of existing 
Hunli-Anini road on 
EPC basis from 
design km 53.50 to 
km 92.500 in the 
state of Arunachal 
Pradesh under 
SARDP-NE.” 

2,000,00/- 5,000/- 
24 

(months) 
 

4 (four) 
Years 

 

 



Page 4 of 126 
 

 
 

Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 
laning of existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 
laning of existing Hunli-Anini road on EPC basis from design km 37.50 to km 53.50 and (iii) 
2 laning of existing Hunli-Anini road on EPC basis from design km 53.50 to km 92.500 in the 
state of Arunachal Pradesh under SARDP-NE”  

2. Selection of AE shall be as per selection procedures given in the Model Agreement for 
Engineering Procurement and Construction. The selected AE shall be intimated to the 
Contractor.  
 
3. The proposal shall be submitted in English Language and all correspondence would           
be in the same language. 
  
4. National Highways & Infrastructure Development Corporation Ltd (NHIDCL) intends to 
appoint a Consultant to act as Authority’s Engineer for implementation of these EPC 
projects. As per the Terms and Conditions of the EPC Agreement (s), the Authority’s 
Engineer shall perform all the duties as per TOR given in this RFP along with any 
amendment thereof. The selection of Authority’s Engineers shall follow the laid down 
procedures given in the Contract Agreement signed between Employer and Contractor. 
 
5. The interested consultancy firms may download the RFP document from the E-
procurement portal of the NIC i.e eprocure.gov.in w.e.f. the scheduled date and time 
as mentioned in critical date sheet. The Consultant who downloads the RFP document 
from the website will be required to pay the non- refundable fee of Rs. 5,000/-at the 
time of the submission of the Bid proposal, in the form of Demand Draft. The RFP will 
be invited through e-tendering portal.The NHIDCL invites proposals through e-
procurement portal of NIC i.e eprocure.gov.in   (on-line financial bid submission) and 
technical bid submission by using the INFRACON* portal.The complete BID document 
can be viewed / downloaded from www.eprocure.gov.in and can be viewed on 
official portal of NHIDCL http://www.nhidcl.com. As per schedule as given in Critical 
Date Sheet as under:- 

 
CRITICAL DATE SHEET 

Bid Document /NIT Publishing Date 04.09.2018 (1100hrs) 
Bid Document Download / Start Date  04.09.2018 (1100 hrs) 
Clarification Start Date (Pre bid queries)  04.09.2018 (1400 hrs) 
Clarification End Date( Last date for receipt of pre 

bid query) 
13.09.2018 (1100 hrs) 

Pre bid meeting 13.09.2018  (1400 hrs) 
Bid Submission start Date 19.09.2018 (1000 hrs) 
Bid submission End Date (online & physical Copy) 25.09.2018 (1500 hrs) 
Opening Date of Technical Bid 26.09.2018 (1530 hrs) 
Date of uploading of list of Technically Qualified 

Applicants 
______ (1500 hrs) 

Date of Opening of Financial Bids of Qualified 
Applicants 

To be intimated with the result of 
technical evaluation 

   
*In order to make the evaluation process more objective, user friendly and 
transparent, NHIDCL has developed INFRACON portal (www.infracon.nic.in) which is 
a comprehensive National Portal for Infrastructure Consultancy firms & Key 
Personnel. The Portal has facility to host Consulting Firms’& Personnel Credentials 
online with linkage to Aadhar & Digilocker for data storage, validation & purity. The 
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Information available on the portal would also be made available in Public Domain. 
 
Based on the above stated objective, it has been decided that while calling RFPs for 
Authority’s Engineer, NHIDCL would receive technical proposals through INFRACON 
portal by making it mandatory for firms & personnel to register on the portal. This 
would lead to reduction in paper work during bid submission & evaluation and shall 
bring transparency & accountability to the submission process. The applicants 
(hereinafter called as the Consultants) are hereby invited to submit proposals in the 
manner prescribed in the RFP. 
 
6. The Applicant shall furnish as part of its Proposal, a bid security of Rs. 
2,00,000/- (Rupees Two lakhs only) in the form of a Bank Guarantee (as per the 
format specified in Appendix N of this RFP document) or in the form of Demand Draft 
(the “Bid Security”), valid for 45 days beyond the validity of the bid. The Bid 
submitted without Bid Security will be summarily rejected. The Bid Security of the 
successful Bidder will be returned when the Bidder has signed the Contract 
Agreement with the Employer and has furnished the required Performance Guarantee 
as specified in the document within 15 days from the receipt of the Letter of 
Acceptance. The Bid Security will be forfeited: 

(a) If a Bidder withdraws its bid during the period of bid validity. Or 
(b) If the Bidder fails to accept the Employer’s corrections of arithmetic 

errors in the Bidder’s bid (if any), or 
(c) If the Successful Bidder fails to sign the contract agreement with the 

Employer within the prescribed period, or 
(d) If the Successful Bidder fails to furnish the Performance Security within 

the stipulated time. Unqualified bidders would be informed regarding 
their non-qualification, without any explanation and thereafter Bid 
Security would be returned unopened after the evaluation of the financial 
proposal and signing the contract agreement with the successful bidder. 

 
7. The proposal should be submitted by consultancy firms through the 
INFRACON.  The two parts of the proposal are Part1: Technical Proposal and Part2: 
Financial Proposal.  For a given EPC Project, Stage -1 of the Evaluation shall consider 
the evaluation of the Technical Proposal (i.e. Part 1).The firms scoring the qualifying 
marks (minimum 75%) as mentioned in RFP shall only be considered for further 
evaluation.  Under stage 2, the financial proposal of such firms as selected above 
shall be opened and evaluated. Proposals will finally be ranked according to their 
combined technical and financial scores as specified in clause 5 of section 2. The 
first ranked Applicant shall be selected for negotiation (the “Selected Applicant”) 
while the second ranked Applicant will be kept in reserve. 
 
8. The total time period for the assignment as Authority’s Engineer will be for 
Construction Period of 24 months and Maintenance period for 48 months with 
reduced man power (for EPC projects). 
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9. Consultants may apply either as a sole firm or forming Joint Venture with 
other consultants.  In case of Joint Venture, the maximum number of Joint Venture 
partners is limited to 2 (i.e. one lead + 1 JV partner). Formulation of more than one 
JV/association with different partners for the same work is not allowed and all such 
proposal involving the firms shall be treated as non-responsive.  If the consultant 
submits bids as sole applicant and also in JV/Association with another consultant, 
both bids shall be summarily rejected. No consultant shall submit more than one bid. 
 
10. The Applicant whether a sole applicant or lead member with joint venture(s) 
may include an Associate company also.  The applicant shall submit a Memorandum 
of Understanding (MOU) with the Associate regarding the role and responsibilities of 
the Associate Company along with the proposal.  Maximum numbers of key personnel 
of the associate firm during the RFP Proposal and implementation of contract is 
limited to 3. 
11. Consulting firms meeting the following criteria are only eligible for applying 
for this assignment.  Firms not meeting these criteria or not empanelled by MoRT&H 
as supervision consultant, need not apply.  
  
 A). Eligibility criteria for sole applicant firm. 
 

Sr. 
No. 

Experience of the firm in last 7 years Annual Turnover*** 
Preparation of DPR 
(NH/SH/Equivalent) 

Project Supervision/IC 
(NH/SH/Equivalent) 

1 (a). The firm should have 
minimum experience of 
preparation of detailed 
Project Report/ 
Feasibility Study cum 
Preliminary Design 
Report of 2/4/6**-Laning 
/Bridge project of 
aggregate length equal 
to 2 times or more of 
similar category for 
which RFP is invited i.e 
142.00 Km 

The firm should have 
minimum experience of 
Project 
Supervision/Independent 
Engineer/Authority’s 
Engineer of 2/4/6**-Laning 
/Bridge project of 
aggregate length equal to 3 
times or more of similar 
category for which RFP is 
invited i.e. 213.00 Km 

Annual turnover 
(updated average of 
last 3 years) of the 
firm from consultancy 
business should be 
equal to or more than 
2% of Estimated 
Project Cost i.e. 14.41 
Cr. (last three years 
i.e. 2017-18,2016-
17,2015-16) 

1 (b) Firm should also have 
prepared DPR/Feasibility 
Study cum Preliminary 
Design Report for at 
least one project of 
similar category of 
two/four/six** 
Laning/bridge work  of 
40% of project length 

Firm should also have 
experience of Project 
Supervision/Independent 
Engineer/Authority’ 
Engineer of at least one 
project of similar category 
of two/four/six** 
laning/bridge work of 
length equal to 40% of 
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i.e. 28.40 Km  project length i.e. 28.40 
Km 

 
**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane 
projects experience of 4/6 lane also to be considered with a multiplication 
factor of 1.5. Experience of 4/6 lane shall be considered interchangeably for 
4/6 laning projects. Experience of 2 lane will be considered for 4/6 laning 
projects with a multiplication factor of 0.75. For standalone bridge projects, 
experience in bridge work (either standalone project or as a part of road 
project) only be considered. 

 
B) Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be 

allowed) shall be as under: 
 The lead partner must fulfill at least 50% of requirements at 1(a) of table in Para (A) 

above and other JV partner should fulfill at least 30% of eligibility criteria as 
indicated at 1(a) of table in Para (A) above.  Also the lead partner and JV partner 
jointly should meet the eligibility criteria as mentioned at 1(a) of table in Para (A) 
above.  Lead partner should meet the criteria 1 (b) of table in Para (A) above.  

  
 Note:  The weightage given for experience of a firm would depend on the role of the 

firm in the respective assignments. The firm’s experience would get full credit if it 
was the sole firm in the respective assignment. If the applicant firm has completed 
projects as JV with some other firms, weightage shall be given as per the JV share***. 
However if the applicant firm has executed the project as associate with some other 
firms, 25% weightage shall be given to the applicant firm for the projects completed 
under such association. 

 
 ***For weight age of experience in any past Consultancy assignment, experience 

certificate from the client shall be submitted. In absence of clear demarcation of JV 
share in client certificate, the weight age will be treated as 60 % for lead partner 
and 40% for minor partner. Annual turnover duly certified by Chartered Accountant 
shall be accepted. In case of non-availability of such documents no weight age of 
turnover/experience will be considered. 

 
12. Following enhancement factor will be used for the cost of services provided 
and for the turnover from consultancy business to a common base value for works 
completed in India: 
 

Year of completion of services / turnover Enhancement factor 
Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 
Two year prior to RFP 1.21 
Three year prior to RFP 1.33 

 
 Applicant should indicate actual figures of costs and amount for the works executed 
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by them without accounting for the above mentioned factors. 
 
 In case the financial figures and values of services provided are in foreign currency, 
the above enhancement factors will not be applied.  Instead, current market 
exchange rate (State Bank of India BC Selling rate as on last date of submission of the 
bid) will be applied for the purpose of conversion of amount in foreign currency into 
Indian Rupees. 
 
13. The bidder Including individual or any of its Joint Venture Member should, in 
at least 2 years, have neither failed to perform for the works of Expressways, 
National Highways, ISC & EI works, as evidenced by imposition of a penalty by an 
arbitral or judicial authority or a judicial pronouncement or arbitration award against 
the bidder including individual or any of its joint Venture Member, as the case may 
be, nor has been expelled or terminated by Ministry of Road Transport & Highways or 
its implementing agencies for breach by such bidder including individual or any of its 
Joint Venture Member.  
 
14. Employer will not be responsible for any delay, loss or non-receipt of RFP 
document sent by post/courier. Further, Employer shall not be responsible for any 
delay in receiving the proposal and reserves the right to accept/reject any or all 
applications without assigning any reason thereof. 
 
15. The two parts of the Proposal (Technical proposal and financial proposal) 
must be submitted on-line with all pages numbered serially, along with an index of 
submission as per procedure under e-tendering. The technical proposal is also 
required to be submitted in a hard bound form exactly as per submission made online 
with all pages numbered serially along with an index of submission. (Hard bound 
implies binding between two covers through stitching or otherwise whereby it may 
not be possible to replace any paper without disturbing the documents). Spiral bound 
form, loose form, etc. will be not accepted. The Financial proposal is to be 
submitted online only. Submission in any other form shall not be acceptable. In the 
event, any of the instructions mentioned herein have not been adhered to; the 
Employer may reject the Proposal. 
 
16. Employer will be at liberty to keep the credentials submitted by the 
Consultants at bidding stage, in public domain and the same may be uploaded by 
Employer on Employer’s web-site.  Consultants should have no objection if Employer 
uploads the information pertaining to their credentials as well as of their key 
personnel. 
 
17. The Employer will be at liberty to carryout post award verification on the 
experience claim by the key personnel and the financial capacity of the consultant. 
Any firm/key personnel found to have provided false claims for their qualification 
shall be liable for debarment for a period of Two (2) years. 
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18. The individual key personnel proposed in the bid by the consultants or any 
replacement thereof should undertake that they shall have no objection in 
uploading/hoisting of their credentials by Employer in public domain.  
 
19. RFP submission must be received not later than the scheduled date and time 
as mentioned in critical date sheet in the manner specified in the RFP document at 
the address given below. 
 

Address of Employer: 
 

ATTN:    Col Rajeev Sood(Retd) 
DESIGNATION:   General Manager (Tech) 
ADDRESS:             3rd Floor, PTI Building, 4, Parliament Street,New 

Delhi. 
Mob.  NO:   011-23461621 
E-MAIL ADDRESS:  gm5@nhidcl.com
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SECTION  2.  LETTER OF INVITATION TO CONSULTANTS 

 
1 INTRODUCTION 
 
1.1 Bids are invited from consulting firms either as a sole firm/ joint venture 

with other consultant willing to act as AE to submit a proposal for 
providing consulting services required for Consultancy Services for 
Authority’s Engineer for Supervision of “Construction of (i) 2 laning 
of existing Hunli-Anini road on EPC basis from design km 21.50 to km 
37.50 (ii) 2 laning of existing Hunli-Anini road on EPC basis from 
design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-Anini 
road on EPC basis from design km 53.50 to km 92.500 in the state of 
Arunachal Pradesh under SARDP-NE” Your proposal could form the basis 
for future negotiations and ultimately a contract between your firm and the 
Employer. 

 
1.2 A brief description of the assignment and its objectives are given in the Terms 

of Reference (TOR). 
 
1.3 The assignment shall be implemented in Construction Period (24 Months) 

and Maintenance Period (48 Months). 
 
1.4 This RFP is neither an agreement nor an offer by the Authority to the 

prospective Applicants or any other person.  The purpose of this RFP is to 
provide interested parties with information that may be useful to them in the 
formulation of their Proposals pursuant to this RFP.  This RFP includes 
statements and assumptions, which reflect various assessments, arrived at by 
the Authority in relation to the Consultancy.  Such assessments and 
statements do not purport to contain all the information that each Applicant 
may require.  The information contained in this RFP, may not be complete, 
accurate, adequate or correct.  Each Applicant should, therefore, conduct its 
own investigations about the assignment and the local conditions before 
submitting the proposal by paying a visit to the Client and the project site, 
sending written queries to the client, before the date and time specified in 
the Data Sheet. 

 
1.5 Please note that (i) the costs of preparing the proposal and negotiating for 

the contract, including a visit to site, are not reimbursable as a direct cost of 
assignment and (ii) Employer is not bound to accept any of the proposals 
received by it and reserves the right to annul the selection process at any 
time prior to contract award, without thereby incurring any liability to the 
Consultants. 

 
1.6 Deleted 
1.7 Deleted 
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1.8 Consultant have an obligation to disclose any situation of actual or potential 
conflict that impacts their capacity to serve the best interest of their Client, 
or than may reasonably be perceived as having this effect. Failure to disclose 
said situations may lead to the disqualification of the Consultant or the 
termination of its Contract and/or any other action as deemed fit by the 
Authority at any stage. 

 
1.9 It is the Employer’s policy that the consultants observe the highest standard 

of ethics during the selection and execution of such contracts. In pursuance of 
this policy, the Employer: 
(a)  Defines, for the purpose of this paragraph, the terms set forth below 

as follows: 
(i) “Corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to 
influence the action of a public official in the selection process 
or in contract execution; 

(ii) “Fraudulent practice” means a misrepresentation or omission 
of facts in order to influence a selection process or the 
execution of a contract; 

(iii) “collusive practices” means a scheme or arrangement 
between two or more consultants with or without the 
knowledge of the Client, designed to establish prices at 
artificial, non-competitive levels; 

(iv) “Coercive practices” means harming or threatening to harm, 
directly or indirectly, persons or their property to influence 
their participation in a procurement process, or affect the 
execution of a contract. 

(b) will reject a proposal for award if it determines that the Consultant 
recommended for award has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive or coercive practices in competing for 
the contract in question; 

(c) will declare a firm ineligible, either indefinitely or for a stated period 
of time, to be awarded a contract if it at any time determines that the 
firm has engaged in corrupt or fraudulent practices in competing for, 
or in executing, a contract;  

(d) will have the right to require that a provision be included requiring 
consultants to permit  the  Employer to  inspect  their  accounts  and  
records  relating  to  the performance  of  the  contract  and  to  have  
them  audited  by  authorized representatives of Employer. 

 
1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall 

not be under a declaration of ineligibility for corrupt and fraudulent 
practices. Further more, the Consultants shall be aware of the provisions on 
fraud and corruption stated in the specific clauses in the General Conditions 
of Contract. 
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1.11  Consultants shall furnish information on commissions and gratuities, if any, 

paid or to be paid to agents relating to this proposal and during execution of 
the assignment if the Consultant is awarded the Contract, in the Financial 
Proposal. 

1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid 
after the submission date. During this period, Consultants shall maintain the 
availability of Professional staff nominated in the Proposal. The Client will 
make its best effort to complete negotiations within this period. Should the 
need arise; however, the Client may request Consultants to extend the 
validity period of their proposals. Consultants who agree to such extension 
shall confirm that they maintain the availability of the Professional staff 
nominated in the Proposal, or in their confirmation of extension of validity of 
the Proposal, Consultants could submit new staff in replacement, which would 
be considered in the final evaluation for contract award. 

 
2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 
2.1  The Consultants may request a clarification of any of the RFP documents up 

to the number of days indicated in the Data Sheet before the Proposal 
submission date.  Any request for clarification must be sent in writing by 
paper mail, facsimile, or electronic mail to the Client’s address indicated in 
the Data Sheet. The Client will respond by cable, facsimile, or electronic mail 
to such requests and will send copies of the response (including an 
explanation of the query but without identifying the source of inquiry) to all 
consultants who have purchased the RFP document. Clarification/amendment 
will also be hosted on Employer’s web-site.  

 
2.2 At any time before the submission of Proposals, the Client may for any 

reason, whether at its own initiative or in response to a clarification 
requested by a Consulting firm, modify the RFP documents by amendment.  
Any amendment shall be issued in writing through addendum. Addendum may 
be sent by mail, cable, telex, facsimile or electronic mail to consultants 
or/and will be hosted on Employer’s website which will be binding on them.  
The Client may at its discretion extend the deadline for the submission of 
Proposals. 

 
3. PREPARATION OF PROPOSAL 

3.1 You are requested to submit your Technical proposal through INFRACON portal 
of NHIDCL strictly using the input forms and the prescribed procedure of the 
portal: 

 
Part 1: Technical Proposal (only through the CPPP portal i.e eprocure.gov.in) 
Part 2: Financial Proposal (only through the CPPP portal i.e eprocure.gov.in). 
 
The proposal shall be written in the English language as specified in the Data 
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Sheet. All pages of the Proposal shall be signed by an authorized 
representative. The representative’s authorization shall be confirmed by 
written Power of Attorney duly notarized to be submitted with the proposal. 
In case of JV or inclusion of Associate company, a MoU indicating the specific 
Projects, input and role of each Partner etc. shall be submitted with the 
proposal. 
Part 1: Technical Proposal 

3.2  You are expected to examine all terms and conditions included in the 
documents. Failure to act or to provide all requested information will be at 
your own risk and may result in rejection of your proposal. 
 

3.3  During preparation of the Technical proposal you may give particular 
attention to the following: 
i. The man-months for the assignment shall be that stated in the Terms of 

Reference. The same shall be considered for the purpose of evaluation as 
well as award.  In case the man months of TOR are amended in view of 
Client’s own initiative or in response to clarification sought by any 
Consulting firm, the man months so amended and published shall be 
considered for the purpose of evaluation as well as award. 

ii. The Consultants should prefer to field as many of their permanent staff as 
possible. The permanent staff would be considered those already employed 
with the firm prior to one year from the month during which this Tender 
Notice is issued. Applicant shall submit the details of the period of 
employment of the proposed personnel with the firm. 

iii. No alternative Team ID may be proposed and only one CV may be proposed 
for each position. 

iv. A good working knowledge of the language specified in the data sheet is 
essential for key professional staff on this assignment. Reports must be in 
the language (s) specified in the data sheet 

v. Deleted 
vi. The project location is North Eastern Region and in order to promote local 

employment, consultant shall include at least 15% of key personnel / sub-
professional /Support Staff from NE region only. A undertaking in this 
regard should be submitted by consultant that they will engage at least 
15% of key personnel / sub-professional /Support Staff from NE region only. 

3.4  Your Technical Proposal must provide the following information, using the 
formats of INFRACON. 
i. A brief description of the firm’s organization and an outline of recent 

experience of the Consultants and, in the case of Joint Venture, for each 
partner, on assignments of a similar nature. The information which you 
shall provide on each assignment should indicate, inter-alia, the profiles of 
the staff provided, duration, contract amount and firm’s involvement.. 

ii. Any  comments  or  suggestions  on  the  ToR and  a  description  of  the 
methodology (work plan) which the firm proposes to execute the services, 
illustrated with bar charts of activities by uploading on e-tendering portal. 
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iii. The composition of the proposed staff team, the tasks which shall be 
assigned to each and their timing shall be required to be submitted at the 
time of Contract Negotiations by the Preferred Consultant; 

 
iv.  Requirement for submission of CVs.  

a. CVs strictly in the prescribed format as per INRACON 
b. Key information should include years with the firm and degree of 

responsibility held in various assignments. In CV format, at summary, 
the individual shall declare his qualification & total experience (in 
years) against the requirements specified in TOR for the position (Ref. 
Enclosure-B of TOR). If any information is found incorrect, at any stage, 
action including termination and debarment from future projects upto 2 
years may be taken by Employer on the personnel and the Firm. 

c.  If same CV is submitted by two or more firms in an assignment, zero 
marks shall be given for such CV. Key personnel has to certify in their CV 
that he has  not consented to any consultant other than the applicant to 
propose their CV for any position for this assignment. In case the key 
personnel is found having given consent to more than one bidder, he 
shall be debarred by the Employer for 2 years. 

d. CVs of key personnel would have to be submitted through INFRACON. 
Client may also require that that at the time of Contract negotiations, 
CVs of the key personnel are submitted by the firm in accordance with 
the prescribed format and duly certified by the candidate and firm.. 

e. All the CVs which are to be evaluated should be complete in all respects 
on portal 

f. If a CV score less than 75% marks, whatever marks it score will be 
carried forward for maximum 3 nos key personnel for determining the 
total score of the firm.  However, if the Key Personnel does not fulfill 
the minimum academic qualification (as mentioned at Enclosure-B of 
TOR of RFP), the overall score of his CV will be evaluated as zero. If the 
Key Personnel does not fulfill the minimum qualification related to 
experience (as mentioned at Enclosure-B of TOR of RFP), then zero 
marks will only be assigned for that sub criteria, but the marks obtained 
by the CV of the Key Personnel will be carried forward for maximum 3 
nos key personnel for determining the total score of the firm.  In case, a 
firm is H-1, then all such Key Personnel (whose CV scores less than 75% 
or who does not fulfill the minimum qualification) will have to be 
replaced by the firm at the time of contract negotiations by persons 
scoring at least 75% marks.  The reduction in remuneration of such 
replacements shall be 5%, 10% and 15 % for 1st replacement, 2nd 
replacement and 3rd replacement respectively.  In case more than 3 CV 
scores less than 75% marks or Team leader cum Highway Engineer scores 
less than 75% marks, the proposal shall be considered non-responsive. 
During negotiation, Key Personnel will be required to produce 
certificate regarding qualification and experience. However, the 
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officials retired from MoRT&H/State/UT PWD may be exempted from 
producing the experience certificate. 

g. Deployment Schedule for each key personnel should be formulated and 
incorporated at the time of contract negotiation by the Preferred Bidder 
which will be reviewed on quarterly basis.   

h. Estimates of the total time effort (person x months) to be provided for 
the services, supported by bar chart diagrams showing the time 
proposed (person x months) for each professional staff and sub 
professional staff are required to be submitted by the Preferred 
Consultant at the time of Contract Negotiations.  

i. Deleted.    
j. Each key personnel of the preferred Consultant shall be called for 

interview at the time of negotiation at the cost of Consultant.  
k. Replacement of key personnel shall be considered only in unavoidable 

circumstances. In no case more than two replacements of key personnel 
shall be permitted during negotiation and in such cases Consultant and 
such key personnel  shall have to submit affidavit to the effect that 
during the period of assignment specified in para 8 of Section:1, the 
replaced key personnel shall not be professionally employed anywhere 
in Employer’s works. Employer shall not further consider CV of such key 
personnel directly or indirectly for any of its projects for this period. 
The reduction in remuneration of such replacements shall be 5%and10% 
for 1st replacement and 2nd replacement respectively within validity 
period of bid.  In case during negotiations held within validity period of 
bid, more than two replacements are sought by the H-1 consultant; his 
proposal shall be considered as Non-Responsive. In such case the 
combined score of remaining technically qualified firms, meeting the 
non-conflict condition shall be evaluated to arrive at new H-1.  In case 
during interaction with the key personnel at the time of negotiation it is 
found that the key personnel proposed is un-suitable for the assignment 
position, his replacement by equivalent or better shall be provided by 
the consultant.  The key personnel with such un-suitable CV shall not be 
considered in any future bids for that position for two years. No 
deduction for such replacement who are not found suitable during 
interaction shall be made.  In the eventuality that a firm becomes 
non-responsive, for the third time, due to the action of replacements of 
more than 2 key personnel during negotiation, the firm and its 
constituent JV partners and Associates shall be debarred upto one year 
for Employer’s consultancy projects. 

l. The project location is North Eastern Region and in order to promote 
local employment, consultant shall include at least 15% of key personnel 
/ sub-professional /Support Staff from NE region only. 

 
3.5 The technical proposal must not include any financial information. 
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Part 2: Financial Proposal 
3.6 Your Financial Proposal must be strictly using the formats attached in Section 

5. No additional items/quantities other than that specified in the formats 
should be proposed by the Consultants since the same shall not be considered 
for the evaluation/award. Consultants shall be paid billing rates for services 
rendered by the personnel of all categories namely (i) key Personnel; (ii) sub-
Professional personnel and (iii) Support staff on man-moth wise. For 
calculating billing rates of remaining items of the financial proposal, namely 
(i) transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office supplies 
communication etc (v) reports &document printing and (vi) survey equipment 
etc. quoted amount of selected consultant will be converted to percentage of 
civil work cost quoted by civil contractor and payment will be made in 
proportionate to the financial progress of the civil work. Beginning 13thmonths 
from the last date of submission of bid, billing rates shall be increased for all 
items of contract inter alia including vehicle hire, office rent, consumables, 
furniture @ 5% per year.However, for evaluation and award of the Bid 
proposals, the quoted initial rate (as applicable for first 12 months from last 
date of submission of bid) shall be multiplied by the total time input for each 
position on this contract, i.e. without considering the increase in the billing 
rates. All payments shall be made in Indian Rupees and shall be subjected to 
applicable Indian laws withholding taxes if any. 

3.7 The Financial Proposal should clearly identify as a separate amount, the local 
taxes (including social security), duties, fees, levies and other charges 
imposed under the applicable law, on the consultants, the sub-consultants, 
and their personnel (other than nationals or permanent residents of the 
government’s country);unless the Data Sheet specifies otherwise. This cost, 
however, will not be considered in evaluation. 

3.8 Consultants may express the price of their services in the Indian Rupees only. 
3.9 GST as applicable shall be paid to the consultant while making payment for 

services rendered. The consultants shall then deposit the same with the tax 
authorities and provide a proof of having done so within next 90 days in line 
with policy circulars issued by Employer. Employer shall reimburse. GST 
deposited by the Consultant. Input credit as per GST act (if any) should be 
transferred to the employer. 

 
4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 
 
 4.1 PREPARATION & SUBMISSION OF APPLICATIONS: 
 (i)  Detailed RFP may be downloaded from E-tendering portal of NIC 
https://www.eprocure.gov.in and the Application must be submitted online 
following the instructions appearing on the screen.  
 (ii)   The following shall be the form of various documents in the 
Application: 
 A.  Only Electronic Form (to be uploaded on the E-tendering portal of 
NIC)https://www.eprocure.gov.in and INFRACON Portal https://www.infracon.nic.in 
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 (a)  Technical proposal as indicated in para -B below 
 (b)  Financial proposal as per format prescribed in SECTION-5 OF RFP. 
Financial proposals are to be submitted online only and no hard copy of the financial 
proposal should be submitted 
 B.  Only Electronic form to be uploaded on the E-tendering portal of 
Employer https://www.eprocure.gov.in and INFRACON https://www.infracon.nic.in 
(I)  Technical Proposal including 

(a)  Appendix-IB 
(b)  Power of Attorney for signing the Application  
(c)  If applicable, the Power of Attorney for Lead Member of JV;  
(d)  Copy of Memorandum of Understanding between JV partners, if 
applicable;  
(e)  Copy of Memorandum of Understanding with Associate, if applicable
 (f)  INFRACON generated ID. 
(g)  Cost of RFP of Rs. 5000/- (Rupees Five thousand only) in the form of 
demand draft in favour of Managing Director, National Highways & Infrastructure 
Development Corporation Ltd.(NHIDCL) payable at New Delhi; 
(h)  Bid Security (for the amount given in section 1 of this document) in 
the form of a Bank Guarantee and the format specified in this document and 

 
4.1.1 Application processing fee as applicable shall be paid to the Service provider of 

E-tendering portalhttps://www.eprocure.gov.in.The Applicant shall submit the 
original documents specified above in point no.4.1 (ii) B together with their 
respective enclosures and seal it in an envelope and mark the envelope as 
“Technical Proposal” for the Project for which proposal is submitted and name 
and address of the Applicant. The envelope must be clearly marked “DO NOT 
OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION COMMITTEE”. In addition, 
the Application due date should be indicated on the right hand corner of the 
envelope. The original documents should be submitted before the due date and 
time as mentioned in critical date sheet, at the below mentioned address in the 
manner and form as detailed in the RFP. A receipt thereof should be obtained 
from the below mentioned person.  

 
Address of Employer: 
 
ATTN. OF: Col Rajeev Sood (Retd) 
DESIGNATION: General Manager (Tech) 
ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street, New Delhi –110001. 
Mob.  No: 011-23461621 
E-MAIL ADDRESS: gm5@nhidcl.com 
 

 Note:-The Applicant shall upload scanned copies of the Technical Proposal and 
Financial Proposal as specified in point nos. 4.1 (ii) A & B above on the E-
tendering portal and INFRACON portal of Employer before the due date and time 
as mentioned in critical date sheet.   Hard copy of the documents as specified 
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in point nos. 4.1 (ii) B above only is required to be submitted before the due 
date and time as mentioned in critical date sheet.  Financial Proposal is to be 
submitted On-line only and no hard copy submission is to be made. In the event 
of any discrepancy between the original and the copy (in electronic form), the 
original shall prevail in technical proposal. 

 
4.2 Modification / Substitution/ Withdrawal of bids: 

(i)  The Bidder may modify, substitute or withdraw its e- bid, prior to the 
Bid Due Date. No Bid shall be modified, substituted or withdrawn by the 
Bidder on or after the Bid Due Date. 
(ii)  Any alteration/ modification in the Bid or additional information 
supplied subsequent to the Bid Due Date, unless the same has been 
expressly sought for by the Employer, shall be disregarded. 
(iii)  For modification of e-bid, bidder has to detach its old bid from 
e-tendering portal and upload / resubmit digitally signed modified bid. 
(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-

tendering portal and can withdraw its e-bid. 
(v)  Before withdrawal of a bid, it may specifically be noted that after 

withdrawal of a bid for any reason, bidder cannot re-submit e-bid again. 
 
4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i) Opening of Proposals will be done through online for Financial Proposal 
and on-line/offline for Technical Proposal. 

(ii)      For participating in the tender, the authorized signatory holding Power 
of Attorney shall be the Digital Signatory. In case the authorized 
signatory holding Power of Attorney and Digital Signatory are not the 
same, the bid shall be considered non-responsive. The Employer shall 
open Envelope containing Technical Proposal received as mentioned in 
point nos. 4.1 (ii) B at the scheduled date and time as mentioned in 
critical date sheet. i.e. in the presence of the Applicants who choose to 
attend. The Employer will subsequently open the Technical Proposal as 
mentioned in point no.4.1 (ii) A(a) above and evaluate the Applications 
in accordance with the provisions set out in the RFP.  

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed 
applicants who qualify for financial opening as per RFP. The date of 
opening of Financial Proposal will be notified later on. 

 
5 PROPOSAL EVALUATION 
5.1 A two -stage procedure shall be adopted for evaluating the proposals. 
5.2 Deleted   
5.3 Technical Proposal 
 The Evaluation Committee appointed by the Employer shall carry out its 

evaluation electronically applying the evaluation criteria and point system 
specified in the data sheet. Each responsive proposal shall be attributed a 
technical score (ST.) Only those Applicants whose Technical proposal score 75 
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marks or more out of 100 shall qualify for further consideration. However, if 
the number of such pre-qualified applications is less than two, the Employer 
may, in its sole discretion, pre-qualify the applicant(s) whose technical score 
is less than 75 marks. 

5.4 Financial Proposal 
 After the evaluation of Technical Proposals is completed and the shortlist of 

firms is finalized, the Employer may notify those consultants whose proposals 
were not considered as per conditions of RFP. The Employer shall 
simultaneously notify the shortlisted firms indicating the date and time set for 
opening of the Financial Proposals. 

5.5 The Financial Proposals shall be opened publicly in the presence of the 
consultants’ representatives who choose to attend.  The name of the 
consultant, the technical scores, and the proposed prices shall be read aloud 
and recorded when the Financial Proposals are opened.  The Client shall 
prepare minutes of the public opening. 

5.6 The Evaluation Committee will determine whether the submitted Financial 
Proposals 
Are complete(i.e. whether they have included cost of all items of the 
corresponding proposals; if not, then the cost towards such missing items will 
be considered as NIL, but the Consultant shall, however, be required to carry 
out such obligations  without any additional compensation.) and without 
computational error. In case under such circumstances, if Client feels that the 
work cannot be carried out within the overall cost as per the  submitted  
financial proposal, such proposals shall be considered non responsive. 

5.7 The lowest financial proposal (FM) will be given a financial score (SF) of 100 
points. The financial scores of other proposals will be computed as follows: 

 SF= 100 x FM/F         (F= amount of financial proposal) 
5.8 Proposals will finally be ranked according to their combined technical (ST) and 

financial (SF) scores as follows: 
  S= ST x Tw+SF x Fw  
 Where S is the combined score, and Tw and Fw are weights assigned to 

Technical Proposal and Financial Proposal that shall be 0.80 and 0.20 
respectively. 

5.9 The selected Consultant shall be the first Ranked Applicant (H-1, having the 
highest combined score). The second ranked applicant (H-2) shall be kept in 
reserve and may be invited for negotiation in case the first ranked Applicants 
withdraws, or fails to comply the requirements specified in this document. In 
the event the proposals of two or more consultants have the same scores in 
the final ranking, the proposal with the highest technical score should be 
ranked first. 

 
6 NEGOTIATIONS 
6.1 Prior to the expiration period of validity of proposal, the Employer shall notify 

the successful firm who submitted the highest scoring proposal in writing by 
registered letter or facsimile and may either issue LOA if negotiations are not 
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required or may invite it to negotiate the contract.  In case two or more firms 
obtain same score, the firm achieving the highest Technical score shall be 
invited first for negotiations. 

6.2 Negotiations normally take one to two days. The aim is to reach agreement on 
all points, and initial a draft contract by the conclusion of negotiations 

6.3 In case of 1st round of negotiation is not held within 180 days from the Bid 
Receipt Date due to reasons attributable to Employer, the lowest bidder shall 
be permitted for replacement upto a maximum of 50% key personnel with key 
personnel of equivalent or better qualifications without considering the same 
as replacement and without any deduction.  However, for avoidance of doubt, 
it is clarified that replacement of key personnel whose CV has scored less 
than 75% marks shall continue be considered as replacement as per para 
3.4.(iv) (f). 

6.4 Negotiations shall commence with a discussion of your technical proposal, the 
proposed methodology (work plan), staffing. Agreement must then be reached 
on the staffing and bar charts, which shall indicate activities, staff, periods 
in the field and in the home office, staff months, logistics and reporting. 
Special attention shall be paid to optimize the required outputs from the firm 
within the available budget and to define clearly the inputs required from the 
Employer to ensure satisfactory implementation of the assignment. 

6.5 It is the responsibility of the Consultant, before starting financial 
negotiations, to contact the local tax authorities to determine the local tax 
amount to be paid by the Consultant under the Contract. The financial 
negotiations will include a clarification (if any) of the firm’s tax liability in 
the Client’s country, and the manner in which it will be reflected in the 
Contract; and will reflect the agreed technical modifications in the cost of 
the services.   

6.6 Having selected a firm, among other things, on the basis of an evaluation of 
proposed key professional staff, the Employer’s expects to negotiate, a 
contract on the basis of the staff named in the proposal and ,prior to contract 
negotiations, will require assurance that this staff shall be actually available. 

6.7 Replacement of key personnel shall be considered only in unavoidable 
circumstances. In no case more than two replacements of key personnel shall 
be permitted during negotiation and in such cases Consultant and such key 
personnel  shall have to submit affidavit to the effect that during the period 
of assignment specified in para 8 of Section:1, the replaced key personnel 
shall not be professionally employed anywhere in Employer’s works. Employer 
shall not further consider CV of such key personnel directly or indirectly for 
any of its projects for this period. The reduction in remuneration of such 
replacements shall be 5% and10% for 1st replacement and 2nd replacement 
respectively within validity period of bid. In case during negotiations held 
within validity period of bid, more than two replacements are sought by the 
H1 consultant; his proposal shall be considered as Non-Responsive.  In such 
case the combined score of remaining technically qualified firms, meeting the 
non-conflict condition shall be evaluated to arrive at new H1. In case during 
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interaction with the key personnel at the time of negotiation it is found that 
the key personnel proposed is un-suitable for the assignment position, his 
replacement by equivalent or better shall be provided by the consultant.  The 
key personnel with such un-suitable CV shall not be considered in any future 
bids for that position for two years. No deduction for such replacement who 
are not found suitable during interaction shall be made. In the eventuality 
that a firm becomes non-responsive, for the third time, due to the action of 
replacements of more than 2 key personnel during negotiation, the firm and 
its constituent JV partners and Associates shall be debarred up-to one year for 
Employer’s consultancy projects. 

6.8 Each key personnel of the preferred consultant shall be called for   interview 
at the time of negotiation at the cost of the Consultant. At the time of 
interview, Key Personnel will be required to produce certificate regarding 
qualification and experience in support of their CVs for verification and 
return. However, the officials retired from MoRT&H/State/UT PWD may be 
exempted from producing the experience certificate. The negotiations shall 
be concluded with a review of the draft form of Contract. The Employer and 
the firm will finalize the contract to conclude negotiations. 

 
6.9 If any of the key personnel employed by NHIDCL in other project by virtue of 

which their claim as H1 bidder, maximum two replacements with equal or 
better qualifications can be considered by NHIDCL in addition to clause 6.7 
above. However reduction in remuneration will apply as per clause 6.7 above 

 
7 AWARD OF CONTRACT 
7.1 After completion of negotiations with the consultants, the Client shall award 

the Contract to the selected Consultant. However, after signing of the 
Contract, the Client may return the unopened Financial Proposals to the 
unsuccessful Consultants. 

7.2 The successful firm with whom the contract is signed is expected to 
commence the assignment on the date and at the location specified in the 
data sheet. 

8. Post Award Verification: 
  

The Employer will be at liberty to carryout post award verification on the 
experience claim by the key personnel and the financial capacity of the 
consultant. Any firm/key personnel found to have provided false claims for 
their qualification shall be liable for debarment for a period of Two (2) years. 
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DATA SHEET 
(As Mentioned in Letter of Invitation to Consultants) 

 
Sub clause No. in Letter of Invitation to Consultants 

 
1.1 Pre-Proposal Conference shall be held at: Employers office at NHIDCL, 

3rdFloor, Press Trust of India Building, 4-Parliament Street, New Delhi at the 
scheduled date and time as mentioned in critical date sheet. 

 
1.2 The proposal shall be valid for 120 days after the last date of submission. 
2.1 Clarification may be requested 7 days prior to Pre Proposal Conference. The 

address for requesting clarification is: 
Address of Employer’s Representative: 

  Address of Employer: 
ATTN. OF:     Col Rajeev Sood (Retd) 
DESIGNATION      General Manager (Tech) 
ADDRESS:  3rd Floor, PTI Building, 4, 

Parliament Street, New Delhi – 
110001. 

  E-MAIL ADDRESS    gm5@nhidcl.com  
 
3.1 The Language of documents and correspondence will be English 
3.2 All  the  personnel  shall  have  working  knowledge  of  English  and  all  the  

reports  etc shall be written in English. 
3.3 Employer shall pay GST as per GST act. Consultants are requested to consult 

tax consultants for details. 
3.4 The Consultants to state all cost in Indian Rupee only. 
4. The time and date of submission: As per the scheduled date and time as 

mentioned in critical date sheet. 
 
5. The points assigned to Technical Evaluation criteria are: 

S. No. Description Marks 

1 Relevant experience for the assignment 25 

2 Qualifications and competence of the key staff for the 
assignment 

75 

 
Total 100 

 
(i) Sub criteria for Relevant Experience of the firm for the assignment 

Year of establishment of the firm (in case of JV, year of establishment of lead 
member shall be considered). 

2 
Up to 5 years:   1,5 marks 
More than 5 years:  2 marks 
Average Annual Turnover (last three years) from consultancy business 

2 
< Rs 14.41 crore:  0 marks 
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**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane, 
projects experience of 4/6 lane also to be considered with a multiplication factor 
of 1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning 
projects. Experience of 2 lane will be considered for 4/6 laning projects with a 
multiplication factor of 0.75. For standalone bridge projects, experience in bridge 
work (either standalone project or as a part of road project) only be considered. 
In case of JV the turnover and experience details of Lead and JV partners will be 
added for evaluation. Credentials of associate firm, except key personnel, if any 
will not be considered for evaluation. However consultant should submit details as 
per section 3, separately for Lead partner JV partner and associate. Employer’s 
certificate should be submitted substantiating the experience claimed by the firm. 

 
(ii) Qualification and competence of following professional/sub-professional staff 

for the assignment shall be evaluated.  The weightage for various key staff 
are as under:- 

S.No. Staff Position Marks 
1 Team Leader cum Senior Highway Engineer(1 

nos) 
20 

2 Resident Engineer cum pavement specialist + 
road safety expert (1nos)  

15 

3 Sr. Contract Specialist(1 nos) 10 
4 Senior Quantity Surveyor(1 nos) 10 
5 Bridge/Structural Engineer (1 nos) 10 
6 Material Engineer (1nos)  10 
 Total 75 
 

Sub criteria for qualification of key Personnel (i.e. Professional staff)  
 

Rs 14.41 crore:  1.5 marks 
Add additional 0.25 (zero point two five) mark for every Turnover of      
Rs 7.21 crore subject to maximum 0.5 marks. 

Experience in construction supervision/Independent Engineer/Authority's 
Engineer in Highway projects of length equal to 28.40 km or more/bridge 
works of similar category (2/4/6-laning*) for which RFP invited in last seven 
years. 16 
1 project:  12 marks 
Add 1 (one) mark extra for each completed project subject to maximum 4 
marks. 
Experience in DPR preparation/Feasibility Study cum Preliminary Designing 
Report of Highway projects of length equal to 28.40 km or more/bridge works 
of similar category (2/4/6-laning*) for which RFP invited in last seven years. 

5 1 project:  4 marks 

Add 0.25 (zero point two five) marks extra for each additional project subject 
to maximum 1 mark. 
Total 25 
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1 General qualifications 25 

2 Adequacy for the project 70 

3 Employment with firm 5 

 Total 100 

 
1. Sub criteria for qualification of Team Leader cum Senior Highway Engineer 

1 General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) Post Graduate Degree in Construction Management/Highway 
Engineering. 

5 

2 Essential Experience  
(a) Total Professional Experience in handling Highway 

Contracts. 
15 years 

(Minimum) 
Marks for “Total Professional Experience in handling 
Highway Contracts ” 

15 marks 
(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 
experience   

6.66% and 
20%(max) 

(b) Experience as Team Leader/Resident Engineer/Project 
Manager or similar capacity in Highway project 

5 years 
(Minimum) 

Marks for “Experience as Team Leader/Resident 
Engineer/Project Manager or similar capacity in Highway 
project”  

15 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii)% increase of marks for every increase in no. of years of 
experience   

6.66% and 
20%(max) 

(c) Should have handled as Team Leader/Resident 
Engineer/Project Manager or similar capacity in 
Construction Supervision of Highways 

2 Projects 
(Minimum) 

Marks for “Should have handled as Team Leader/Resident 
Engineer/Project Manager or similar capacity in 
Construction Supervision of Highways” 

25 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii) % increase of marks for every increase in no. of Projects   6.66% and 

20%(max) 
( d) Should have handled as Team Leader or similar capacity of 

at least one Projects of project preparation of major 
highway Project of 2/4 laning. 

1 project 
(Minimum) 

Marks for “Should have handled as Team Leader or similar 
capacity of project preparation of major highway Project 
of 2/ 4- laning’’  

10 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii) % increase of marks for every increase in no. Of 
Projects. 

6.66% and 
20%(max) 
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3. Desirable Experience  

(a) Experience in Supervision of Highway Construction with 
Rigid/ Flexible pavement of minimum 50 km of 4/6 lane or 
2 Lane equivalent) 

1 Project 
(Desired 

Minimum) 
Marks for “Experience in Supervision of Highway 
Construction with Rigid/ Flexible pavement of minimum 50 
km of 4/6 lane or 2 Lane equivalent)” 

5 marks 
(Maximum) 

(i) Marks for threshold (100%) 
4. Employment with the Firm  

 
1 year 

(Minimum) 
Marks for “Employment with the Firm” 
 

5 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii) % increase of marks for every increase in no. of years of 
employment with firm   

6.66% and 
20%(max) 

  Total Score 100 

    
2. Sub criteria for qualification of Resident Engineer cum pavement specialist + road 
safety expert 

1 General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 
(ii) Post Graduate Degree in Transport /Pavement Engineering 5 
2 Essential Experience  

(a) Total Professional Experience in handling Highway projects.  12 years 
(Minimum) 

 Marks for “Total Professional Experience in handling 
Highway projects” 

15 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of years of 

experience   
6.66% and 
20%(max) 

(b) Experience as Resident Engineer/Assistant Resident 
Engineer/Project Director/Project Manager/Superintending 
Engineer or equivalent/Executive Engineer or equivalent on 
similar construction work/Independent Engineering project. 
 

8 years 
(Minimum) 

 Marks for “Experience as Resident Engineer/Assistant 
Resident Engineer/Project Director/Project 
Manager/Superintending Engineer or equivalent/Executive 
Engineer or equivalent on similar construction 
work/Independent Engineering project.” 

25 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of years of 

experience   
6.66% and 
20%(max) 

(c) No. of Projects of 2/4/6 Laning of 20-25 km each should 
have handled  

2 Projects 
(Minimum) 

 Marks for “No. of Projects of 2/4/6 Laning of 20-25 km each 
should have handled” 

25 marks 
(Maximum) 
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 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of Projects   6.66% and 

20%(max) 
3. Desirable Experience  
 Experience of Construction Supervision on Highway Project 

of Minimum 25 km length of 4-Lane/6-Lane or equivalent 2-
Lane   

1 Project 
(Minimum) 

 Marks for “Experience of Construction Supervision on 
Highway Project of Minimum 25 km length of 4-Lane/6-Lane 
or equivalent 2-Lane” 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects. 
6.66% and 
20%(max) 

4 Employment with the Firm  
 

       1 year 
(Minimum) 

 Marks for “Employment with the Firm” 5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of years of 

employment with firm   
6.66% and 
20%(max) 

  Total Score 100 
 

3. Sub criteria for qualification of Sr. Contract Specialist 

1 General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 
(ii) Post Graduate Degree in Law/PG in 

management/certificate course in management/ 
certificate course in construction 
management/certificate course in contract 
management 

5 

2 Essential Experience  
(a) Total Professional Experience of Contract Management.  15 years 

(Minimum) 
 Marks for “Total Professional Experience of Contract 

Management ” 
20 marks 

(Maximum) 
 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of experience   
6.66% and 
20%(max) 

(b) Experience as Contract Specialist on any National/State 
Highway project. 

4 years 
(Minimum) 

 Marks for “Experience as Contract Specialist on any 
National/State Highway project” 

20 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of experience   
6.66% and 
20%(max) 

(c) Contract Management of a large Highway contract say 
over Rs.150 crore including experience of handling 

1 Projects 
(Minimum) 
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variation orders, claims of the contractor and there 
appropriate disposal 

 Marks for “Contract Management of a large Highway 
contract say over Rs.150 crore including experience of 
handling variation orders, claims of the contractor and 
there appropriate disposal” 

25 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects   
6.66% and 
20%(max) 

( d) Experience of Handling Arbitration cases in respect of 
any Highway project of minimum 25 Km length of 4-
lane/6-lane or equivalent 2 Lane   

1 Project 
(minimum) 

 Marks for “Experience of Handling Arbitration cases in 
respect of any Highway project of minimum 25 Km 
length of 4-lane/6-lane or equivalent 2 Lane” 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects. 
6.66% and 
20%(max) 

3 Employment with the Firm  
 

1 year (Minimum) 

 Marks for “Employment with the Firm”  
 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of employment with firm   
6.66% and 
20%(max) 

  Total Score 100 
 

4. Sub criteria for qualification of Senior Quantity Surveyor 

1. General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 
(ii) Post Graduate Degree in Construction 

Management/Engineering/certificate course in 
management/ certificate course in construction 
management/certificate course in contract 
management 

5 

2. Essential Experience  
(a) Professional Experience in handling Highway Contracts 15 years 

(Minimum) 
 Marks for “Professional Experience in handling Highway 

Contracts” 
20 marks 

(Maximum) 
 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of experience   
6.66% and 
20%(max) 

(b) Experience as Quantity Surveyor in Highway project 10 years 
(Minimum) 

 Marks for “Experience as Quantity Surveyor in Highway 
project” 

25 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
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 (ii) % increase of marks for every increase in no. of 
years of experience   

6.66% and 
20%(max) 

(c) Experience as Quantity Surveyor in atleast two projects 
in Construction Supervision of 2/4 Laning Highways 

2 Projects 
(Minimum) 

 Marks for “Experience as Quantity Surveyor in at least 
two projects in Construction Supervision of 2/4 Laning 
Highways” 

25 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects   
6.66% and 
20%(max) 

3. Employment with the Firm  
 

1 year 
(Minimum) 

 Marks for “Employment with the Firm” 
 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of employment with firm   
6.66% and 
20%(max) 

  Total Score   100 
 

5. Sub criteria for qualification of Bridge/Structural Engineer 

1. General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) 
Post Graduate Degree in Structural Engineering 

5 

2. Essential Experience  
(a) Total Professional Experience in handling Highway projects. - 15 years 

(Minimum) 
Marks for “Total Professional Experience in handling Highway 
projects” 

15 marks 
(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 
experience   

6.66% and 
20%(max) 

(b) Experience in Construction / Construction Supervision of bridge 
/ interchange / any other structures 

10 years 
(Minimum) 

Marks for “Experience in Construction / Construction Supervision 
of bridge / interchange / any other structures” 

15 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii) % increase of marks for every increase in no. of years of 
experience   

6.66% and 
20%(max) 

(c) Experience in similar capacity in supervision of Highway Bridges 
on Pile/Well foundation. 
 

2 Bridges 
(Minimum) 

Marks for “Experience in similar capacity in supervision of 
Highway Bridges on Pile/Well foundation” 

20 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
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(ii) % increase of marks for every increase in no. of Projects   6.66% and 
20%(max) 

( d) Experience in supervision of Rehabilitation and repair of Major 
Bridges. 

2 Bridges 
(minimum) 

Marks for “Experience in supervision of Rehabilitation and repair 
of  Major Bridges” 

10 marks 
(Maximum) 

(i) Marks for threshold  (80%) 
(ii) % increase of marks for every increase in no. of Projects. 6.66% and 

20%(max) 
(e) Familiar with modern methods of construction of 

bridges/ROB/flyover involving RCC/pre-stress concrete, design 
standards, technical specifications and statistical Quality 
Control/Assurance procedures for construction of different 
component of bridges. 

1 Bridges 
(minimum) 

 Marks for “Familiar with modern methods of construction of  
bridges/ROB/flyover involving RCC/pre-stress concrete, design 
standards, technical specifications and statistical Quality 
Control/Assurance procedures for construction of different 
component of bridges” 

5 marks 
(Maximum) 

 
(i) Marks for threshold  (80%) 

 
(ii) % increase of marks for every increase in no. of Projects. 6.66% and 

20%(max) 
3. Desirable Experience  

 Experience as a Bridge Engineer abroad 1 Project 
(Desired 

minimum) 
 Marks for “Experience as a Bridge Engineer abroad” 5 marks 

(Maximum) 

 
(i) Marks for threshold  (80%) 

 
(ii) % increase of marks for every increase in no. of Projects. 6.66% and 

20%(max) 
4. Employment with the Firm  

 
1 years 

(Minimum) 
Marks for “Employment with the Firm” 
 

5 marks 
(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 
employment with firm   

6.66% and 
20%(max) 

  Total Score 100 
 
 
6.     Sub criteria for qualification of Material Engineer 

1. General Qualification 25 marks 
(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 
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(ii) Post Graduate Degree in Geo-Technical Engineering/Soil 
Mechanics and Foundation Engineering 

5 

2. Essential Experience  
(a) Professional Experience in construction of  Highways / 

Roads / Airfield Runways 
12 years 

(Minimum) 
 Marks for “Professional Experience in construction of  

Highways / Roads / Airfield Runways” 
15 marks 

(Maximum) 
 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of experience   
6.66% and 
20%(max) 

(b) Experience in similar capacity in Construction / 
Construction Supervision of Highway projects 

5 years 
(Minimum) 

 Marks for “Experience in similar capacity in 
Construction / Construction Supervision of Highway 
projects” 

20 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

years of experience   
6.66% and 
20%(max) 

(c) Experience as Material / Geotechnical Engineer in 
Construction/Construction Supervision of Highway 
projects(4-Lane/6-lane or 2-Lane equivalent) 

2 Projects 
(Minimum) 

 Marks for “Experience as Material / Geotechnical 
Engineer in Construction/Construction Supervision of 
Highway projects(4-Lane/6-lane or 2-Lane equivalent)” 

25 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects   
6.66% and 
20%(max) 

( d) Familiar with material property of road construction 
material, technical specifications and procedures of 
material tests and testing equipments. 

1 Project 
(minimum) 

 Marks for “Familiar with material property of road 
construction material, technical specifications and 
procedure of material tests and testing equipments” 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects. 
6.66% and 
20%(max) 

3. Desirable Experience  
 Experience as a Material  Engineer abroad  1 Project 

(Desired 
minimum) 

 Marks for “Experience as a Material  Engineer abroad” 5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
 (ii) % increase of marks for every increase in no. of 

Projects. 
6.66% and 
20%(max) 

4. Employment with the Firm  
 

1 years 
(Minimum) 

 Marks for “Employment with the Firm” 
 

5 marks 
(Maximum) 

 (i) Marks for threshold  (80%) 
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 (ii) % increase of marks for every increase in no. of 
years of employment with firm   

6.66% and 
20%(max) 

  Total Score 100 
 
 
 

The technical proposal should score at least 75 marks to be considered responsive for 
financial evaluation. 
 
6. Commencement of Assignment:  

The firm shall begin carrying out the services within one month of signing of 
the Consultancy Agreement. 
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SECTION 3.   FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 
 
 
 
 
 
 
 
 
 
 
 
 
As per the INPUT Format of INFRACON PORTAL 
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SECTION 4.  FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 
 

Appendix B-1 Technical proposal submission form. 

 
Appendix B-2 

Firm’s comments and suggestions on the Terms of 
Reference and on data, services, and facilities to be 
provided by the Employer. 

Appendix B-3 Approach paper on methodology and work plan for 
performing 
the assignment. Appendix B-4 Composition of the Team and Task(s) of each Team 
member Appendix B-5 Curriculum vitae of proposed Professional staff. 

Appendix B-6 Time schedule for deployment of Professional staff 

Appendix B-7 Activity (works) schedule. 

Appendix B-8 Affidavit for correctness of CVs of key personnel and 
experience claimed by the firm. 
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APPENDIX B-1 
Technical proposal submission form. 
 
FROM (Name of Firm)  To:  (Name and Address of Client) 

  
  
  

 
Ladies/Gentlemen: 

Subject: Submission of Technical and Financial Proposal for  Consultancy Services 
for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of 
existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 
laning of existing Hunli-Anini road on EPC basis from design km 37.50 to km 
53.50 and (iii) 2 laning of existing Hunli-Anini road on EPC basis from design km 
53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP-NE” 

 
We, the undersigned, offer to provide the consulting services for the above in accordance 
with your Request for Proposal dated (Date), and our Proposal.  We are hereby submitting 
our Proposal, which includes this Technical Proposal and a Financial Proposal for the above 
mentioned work. 

 
We understand that Employer shall be at liberty to keep the credentials of Consultants 
submitted at bidding stage, in public domain and the same may be uploaded by Employer 
on website of NIC i.e eprocure.gov.in.  We undertake that we shall have no objection if 
Employer uploads/hosts the information pertaining to credentials of our firm as well as of 
our key personnel. 

 
If negotiations are held during the period of validity of the Proposal i.e. before (Date) we 
undertake to negotiate on the basis of the proposed staff. Our Proposal is binding upon us 
and subject to the modifications resulting from contract negotiations. 
 
We understand you are not bound to accept any Proposal you receive 
The details of our submission through the INFRACON Portal of NHIDCL are available under 
the following Ids: 
1. Tender ID No.----------------------------- 
2. Our Firm ID No.------------------------------- 
3. Our Team ID No.----------------------------------- 
4. Our proposed Key Personnel ID No.  
 
This is to confirm that information submitted in INFRACON is true and correct to the best of 
my knowledge and I would be personally responsible for any mis-representation in this 
regard.  
We remain, 
Yours sincerely, 
 
Managing Director/Head of the firm/Authorized 
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Representative of the firm *  
Name of the firm  
Address 
*Lead Member in case of JV 
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APPENDIX B-2 :  
COMMENT AND SUGGESTIONS OF CONSULTANTS ON THE TERMS OF REFERENCE AND ON 
SERVICES AND FACILITIES TO BE PROVIDED BY THE EMPLOYER (To be submitted by the 
Selected Bidder at the time of Contract Negotiations) 
 
 
 
On the Terms of Reference (not more than one page): 
 
 
 
1. 
 
2. 
 
3. 
 
4. 
 
…. 
 
On the services and facilities to be provided by the Employer (not more than one page) 
 
1. 
 
2. 
 
3. 
 
4. 
 
…. 
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APPENDIX B-3 : 
APPROACH PAPER ON METHODOLOGY AND WORK PLAN FOR PERFORMING THE ASSIGNMENT (To be 
submitted by the Selected Bidder at the time of Contract Negotiations) 
 
 
 
(Not more than six pages) 
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APPENDIX B-4:  
COMPOSITION OFTHETEAM PERSONNEL,ANDTASK(S) OF EACHTEAM MEMBER (To be submitted by 
the Selected Bidder at the time of Contract Negotiations) 
 
 
1. Technical/Managerial Staff 
 

Sl. Name Position Task 
1 

 
2 

 
3 

 
4 

   

 
 
2. Support Staff 
 

Sl. Name Position Task 
1 

 
2 

 
3 

 
4 

   



 

 
 

Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of existing 
Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli
on EPC basis from design km 37.50 to km 53.50 and (i
from design km 53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP

APPENDIX B-5 : 
FORMATOF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONALS
per the detail on INFRACON Portal). However Preferred Bidder shall be required to submit 
the CVs of Key Personnel as per clause 3.4 (iv) (d)
1. Basic details 

2. Company experience 

 
3. Qualifications details 

Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of existing 
Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli

on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli
from design km 53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP

AE (CV) FOR PROPOSED PROFESSIONALSTAFF 
per the detail on INFRACON Portal). However Preferred Bidder shall be required to submit 

Key Personnel as per clause 3.4 (iv) (d) of Section-1 

Page 39 of 126 

Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of existing 
Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli-Anini road 

ii) 2 laning of existing Hunli-Anini road on EPC basis 
from design km 53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP-NE”  

 (Snap Shot of CV as 
per the detail on INFRACON Portal). However Preferred Bidder shall be required to submit 
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4. Company Experience 

 
For Key Personnel having intermittent inputs, add the following:
certificate on INFRACON portal).
I further certify that I am associated with the following assignments as on date (as on 7 
days prior to due date for submission of 
received by the firm and the inputs in these assignments shall not affect the work of the 
current assignment. 
 

Name of 
Assignment 

Client 

 
 
Note : CVs of Key Personnel having intermittent inputs will be considered only if the 

assignments on hand as on 7 days before due date of proposal including those for 
which LOA has been received from the Client or f
declared as H1 do not exceed3 (three) for Senior Contract Specialist

 
…………………………………………………………..
 
(Signature of Key Personnel) 
 
Certification by the firm (Upload the following Certificate on INFRACON portal)
 
The undersigned on behalf of 
qualification and experience details of Shri 
 address) as described in the 
certified that Shri-------- (name of proposed personnel)
 has  neither been debarred by MoRTH,  NHAI or any other Central/State Government 
organization nor  left  his assignment with any other consulting 
Employer/Contracting firm(firm to be
 understand  that  if  the  infor
 the Employer,  Employer  would 

Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of existing 
Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli

on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli
from design km 53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP

For Key Personnel having intermittent inputs, add the following: (Upload the following 
certificate on INFRACON portal). 
I further certify that I am associated with the following assignments as on date (as on 7 
days prior to due date for submission of proposal) including those for which LOA has been 
received by the firm and the inputs in these assignments shall not affect the work of the 

 Date 
of 
LOA 

Likely 
start(Month 
/ Year) 

Likely end 
(Month/Year) 

  

Note : CVs of Key Personnel having intermittent inputs will be considered only if the 
assignments on hand as on 7 days before due date of proposal including those for 
which LOA has been received from the Client or for which Consultant has been 
declared as H1 do not exceed3 (three) for Senior Contract Specialist

…………………………………………………………..                      Date :(Day/Month/Year)

 

Upload the following Certificate on INFRACON portal)

The undersigned on behalf of ---------- (name of consulting firm) certify that the 
qualification and experience details of Shri ------ (name of the proposed personnel 
address) as described in the CV has been checked and found to be correct.  It is also 

(name of proposed personnel) to  the  best  
neither been debarred by MoRTH,  NHAI or any other Central/State Government 

s assignment with any other consulting firm eng
Contracting firm(firm to be supervised  now)  for  the  ongoing 

information  about leaving  the  past  assign
would  be  at  liberty  to  remove  the personnel from the present 
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(Upload the following 

I further certify that I am associated with the following assignments as on date (as on 7 
proposal) including those for which LOA has been 

received by the firm and the inputs in these assignments shall not affect the work of the 

Total input of 
the person 
(man-months) 

 

Note : CVs of Key Personnel having intermittent inputs will be considered only if the 
assignments on hand as on 7 days before due date of proposal including those for 

or which Consultant has been 
declared as H1 do not exceed3 (three) for Senior Contract Specialist.  

Date :(Day/Month/Year) 

Upload the following Certificate on INFRACON portal) 

(name of consulting firm) certify that the 
proposed personnel  and 

CV has been checked and found to be correct.  It is also 
 of  our  knowledge 

neither been debarred by MoRTH,  NHAI or any other Central/State Government 
firm engaged by the 
ongoing  projects.  We 

assignment  is  known  to 
personnel from the present 
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assignment and debar him for an appropriate period to be decided by the Employer. 
 
 
 
…………………………………………………………..       Date:……………(Day/Month/Year) 
 
[Signature of authorized representative of the Firm] 
 
Note:- 
a)     Personnel is to affix his recent photograph on first page of CV. ( Deleted) 
b)     Complete address and phone number of the Personnel is to be provided.( Deleted) 
c)     Document for proof of ageis to be enclosed. (Upload on INFRACON portal) 
d)     Document for proof of qualification is to be enclosed. (Upload on INFRACON portal) 
e)     Age of the personnel shall not be more than as specified. (Deleted) 
f)      Experience Certificates from Employers to be attached. (Upload on INFRACON portal) 
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APPENDIXB-6: 
TIME SCHEDULE FOR PROFESSIONAL PERSONNEL (To be submitted by the Selected Bidder 
at the time of Contract Negotiations) 
 
A. Activity Schedule 
 

Name Position Month wise Program (inform of Bar Chart) 

[1st,2nd, etc.are months from the start of assignment] 
12th and 
subsequ
ent year 

Number 
of 
Months 

1 
   

Subtot
al(1) 

2 
   

Subtot
al(2) 

3 
   

Subtot
al(3) 

4 
   

Subtot
al(4) 

- 
   

- 

- 
   

- 
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APPENDIXB-7: ACTIVITY(WORKS)SCHEDULE(To be submitted by the Selected Bidder at the 

time of Contract Negotiations) 
 

A. Activity Schedule 
  Monthwise Program (inform of Bar Chart) 

[1st,2nd, etc. Are months from the start of assignment] 

S Item of 
Activity(Works) 

1

1 ........................
...............  

2 ........................
........................  

3 ........................
...............  

4 ........................
...............  

- ........................
...............  

- ........................
...............  

 
B. Completion and Submission of Reports 
S. Reports : Programme: (Date) 

1 Monthly reports 
(Design and Construction)  

2 Quarterly Reports 
 

3 Various others reports as provided in the Contract Agreement 
such as completion report 
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APPENDIX B-8:  
AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND EXPERIENCE CLAIMED BY 
THE FIRMS (To be submitted by the Selected Bidder at the time of Contract Negotiations) 
 
(To be submitted on non-judicial Stamp Paper) 
 
 
 
I, the undersigned, on behalf of _______________________ (name of the Consultant 
submitting the proposal), do hereby certify that the details furnished in this proposal 
including CV of key personnel and experience claimed by the firm/firms are true and 
correct to the best of my knowledge and belief. 
 
 
 
 
 
 
 
Managing Director/Head of the 
Firm/ Authorized Representative of 
The firm* 
Address 
*Lead Member in case of JV 
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SECTION 5: FORMAT FOR ONLINE SUBMISSION OF FINANCIAL PROPOSAL 
Appendix C-1 Financial submission form 
Appendix C-2 Summary of costs 
Appendix C-3 Breakdown of costs  
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APPENDIX C-1 FINANCIAL PROPOSAL SUBMISSION FORM 
 
FINANCIAL PROPOSAL 
 
 

FROM:  TO: 
________________________ Col Rajeev Sood (Retd) 

General Manager (Tech) 
3rd Floor, PTI Building, 4 , Parliament Street, 
New Delhi-110001 
011-23461621 
gm5@nhidcl.com 

________________________ 

________________________ 
 
 

Sub: Consultancy Services for Authority’s Engineer for Supervision of “Construction 
of (i) 2 laning of existing Hunli-Anini road on EPC basis from design km 21.50 
to km 37.50 (ii) 2 laning of existing Hunli-Anini road on EPC basis from design 
km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-Anini road on EPC 
basis from design km 53.50 to km 92.500 in the state of Arunachal Pradesh 
under SARDP-NE” - Regarding Price Proposal 

 
I/We____________________________________ Consultant/consultancy firm herewith 

enclose *Price Proposal for selection of my/our firm/organization as Consultant for the 
Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 
laning of existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 
2 laning of existing Hunli-Anini road on EPC basis from design km 37.50 to km 53.50 
and (iii) 2 laning of existing Hunli-Anini road on EPC basis from design km 53.50 to km 
92.500 in the state of Arunachal Pradesh under SARDP-NE” 
 
Yours faithfully, 
 
Signature________________ 
 
Full Name_______________ 
 
Designation______________ 
 
Address_________________ 
 
(Authorized Representative) 
*The Financial proposal is to be filled strictly as per the format given in RFP to be 

uploaded on E-Portal 
 
 
 
 
 
 



Page 47 of 126 
 

Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of existing 
Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli-Anini road 
on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-Anini road on EPC basis 
from design km 53.50 to km 92.500 in the state of Arunachal Pradesh under SARDP-NE” 

 
 
 
 
 
APPENDIX C-2:  SUMMARY OF COSTS 
 
 
No.  

Description 

Amount 
(Rs.) 

I Remuneration for Local Professional Staff 
 II Supporting Staff 

III Transportation 
IV Duty Travel to Site 
V Office Rent 
VI Office Supplies, Utilities and Communication 
VII Office Furniture and Equipment 
VIII Reports and Document Printing 
IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 
Consultancy Services Tax Payable in India 

 

 
Total Costs (Including Tax) 

 
 
Note: Payments will be made as per stipulations of the Conditions of Contract.
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APPENDIXC-3: BREAKDOWNOF COSTS 
 
I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF FOR Hunli-Anini Project.  

S. No. Key Personnel 
Man-month in 
Construction 
period of 24
months 

Man-month in 
Maintenance/Defe
ct Liability period 
of 48 months 

Billing 
Rate (Rs) 

Amount 
(Rs) 

A: Key Personnel    

 1 Team Leader Cum Senior 
Highway Engineer  

24 12   

 2 Resident Engineer cum 
Pavement specialist + Road 
Safety Expert-  

24 48   

 3 Sr. Contract Specialist  6 4   

 4 Senior Quantity Surveyor  24 4   

 5 Bridge/Structural Engineer  24 0   

 6 Material Engineer  24 4   

Sub Total 126 72   

B (i): Sub Professional Staff 

1 Quantity Surveyor  (3 nos) (3 
nos during Construction Period 
and 1 no for Maintenance 
Period)  

72 6   

2 Survey Engineer (3 nos) (3 nos 
during Construction Period and 
1 no for Maintenance Period)  

72 6   

3 Lab Technician  (3 nos) (3 nos 
during Construction Period and 
1 no for Maintenance Period)  

72 6   

Sub Total 216 18   

 
II. Support Staff  

 
Sr. 
No. 

Position Name Staff Months Rate/ 
month() 

Amount(Rs) 

1 Office Manager(1 no) TBN (24+48)months 
  

2 Accountant cum 
cashier (1 no) 

TBN (24+48)months 
  

3 Photocopy Machine
Operator (1 no) 

TBN (24+48)months  
  

4 Computer Operator 
cum steno (1 no) 

TBN (24+48)months  
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5 Office Boy (1 no) TBN (24+48)months   

  Total: 
 

 
TBN: To be named  
 
 
III. Transportation (Fixed rate on rental basis) 

The vehicles provided by the Consultants shall include the cost for rental, drivers, 
Operation, maintenance, repairs, insurance, etc. for all complete 
approx.3000km/month run. 
 

Sr. 
No. 

Description of 
Vehicles 

Qty.(No. of vehicle-month) Tot
al 

Rate/Vehicl
e- Month 

Amount 

During 
Construction 
Period 

During 
Maintenanc
e / DLP 
Period 

  

1 Scorpio or 
equivalent 4x4 
vehicle (not more 
than 3 years old) 
(2nos in 
Construction Period 
+ 1 no in Defect 
liability Period) 

2xconstruction 
period in 
months 

1X48 
  

2 Ambassador / Indica 
or equivalent (not 
more than 3 years 
old) (nil in 
Construction Period 
+ 1 no in Defect 
liability Period for 
three packages) 

0xconstruction 
period in 
months 

1X48 
  

Total 
    

 
IV. Duty Travel to Site (Fixed Costs) :Professional and Sub-Professional Staff 

The employer may require the Key Personnel to visit the Employer’s Site offices 
/Regional office. The quoted amount against remuneration should include travel 
fare for 20 round trip to Employer’s Head Office and 20 round trip to Employer’s 
regional office (including Hotel charges, travel costs etc. Complete). 

 
V. Office Rent (Fixed Costs)– Office shall be rented 400sqm for construction period 

and 150 sqm for Defect Liability Period. The rent cost includes electricity and 
water charges, maintenance, cleaning, repairs, etc. complete. 
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Period Nos of Months Rate/month Amount 

Main office of minimum 400 sqm area for 
Construction Period 

24 

 
 

Defect Liability 48 

 
 

Total:    
 
VI. Office Supplies, Utilities and Communication (Fixed Costs) 
  
Sr. No. Item Months Monthly Rate Amount in 

Rs. 

1 
 

2 
 
3 
 
4 

Office Supplies 
 
Drafting Supplies 
 
Computer Running Costs 
 
Domestic and International 
Communication 

24 +48 months 

24 +48 months 

 
24 +48 months 

 
 

24 +48 months 
 

  

 
 
VII. Office Furniture and Equipment (Rental) [Fixed monthly cost] 

(Brand new Furniture and Equipment shall be mandatory at the time of 
commencement of services as per the list given below. The rental rate per month 
shall be quoted for the total list of Office Furniture and Equipment) 

Description Qty. 
Rate/Month/

unit(Rs.) 
Period in 
Months 

Amount 
(Rs.) 

Office Furniture (Rental/Hire) 
    

1 
Executive Table (Godrej make, 

model 
No.T-108orequivalent) 

6  

24 x 
5+6+12+ 
48+3x4 = 

198 months 

 

2 
Executive Chairs(Godrej make, 

model 
No.PCH-701orequivalent) 

6  

24 x 
5+6+12+ 
48+3x4 = 

198 months  

 

3 
Tables(Godrej make, model No.T-

104 
or equivalent) 

9  

24x9 + 
6x3=234 
months 

 

4 
Ordinary Chairs Type-1(Godrej make, 

Model NoT-CHR–6 or equivalent) 
9  

24x9 + 
6x3=234 
months  
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5 
Tables(for all other staff)(Godrej 

make,modelNo.T-101orequivalent) 
6  

6x (24 + 48) 
=432 

months 
 

6 
Ordinary Chairs–Type II(for all other 
staff) (Godrej make,modelNo.CHR-6 

or equivalent 
6  

6x (24 + 48) 
=432 

months  
 

7 
Steel Almirah1270mmx765mmx 

440mm(Godrej make, model minor 
plain or equivalent) 

6  

24 x 
5+6+12+ 
48+3x4 = 

198 months  

 

8 

Visitors chairs/Conference room 
chairs 

(Godrej make,modelNo.DCH7004or 
equivalent) 

6  

6 x 24 + 
3x48 =288 

months 
 

9 

Tables for computers with 3 
drawers, 

keyboard/mouse pull out trays size 
1664mmx900(Godrej make. Or 

equivalent as per Engineer’s design) 

4  

4 x 24 + 4 x 
12 = 144 
months 

 

10 
Printer desks(Godrej make or 

equivalent) 
2  

2 x24 + 48 
=96 months  

11 
Side tables(Godrej make or 

equivalent) 
4  

4 x 24 + 4 x 
12 =144 
months 

 

12 
Conference Table(Godrej make, 

modelNo.T-12orequivalent) 
1  

24 + 12 =36 
months  

13 
Revolving Chairs for Computer 

Room/Drawing room 
3  

3x (24 + 12) 
=108 

months 
 

 Office Equipment (Rental/Hire)  
 

 
 

1 
Telephone with PABX facilities (2 
External lines&10internal lines) 

2  

2 (24 + 48) 
= 144 

months 
 

2 Photocopier 1  
24 + 48 

=72months  

3 Fax 1  
24 + 48 

=72months   

4 Air-Conditioner(1.5Ton) 1  
1x (24 + 48) 
=72 months   
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5 Computer PC (state of the art) 4  

4x (24 + 48) 
=288 

months  
 

6 LaserJet Printers 3  

3x (24 + 48) 
=216 

months  
 

7 
Diesel Generator (20KVA)with 

running 
Cost 

1  
24 + 48 =72 

months  

8 Binding Machine 1  
24 + 48 =72 

months   

9 

Air Cooler(of 24” size fan with 
suitable Pump and shall be of either 
GEC, Katina or Cool Home make or 

equivalent) 

2  

2x (24 + 48) 
=144 

months 
 

10 Water Coolers (Voltas or equivalent) 1  
24 + 48 =72 

months   

11 Software LS  
24 + 48 =72 

months   

Total 
     

VIII. Reports and Document Printing 
All reports such as Monthly reports, Inspection reports, Quarterly reports and 
various others reports as provided in the Agreement such as Completion Report 
shall be submitted in 6 copies. The cost shall be included in office supplies and 
communication and no separate payment on this account shall be made. 

 
IX.   Survey Equipment with Survey Party and Vehicle etc complete 
 

Description 
Nos. of Months 

 

Rate 
/month 

Amount 

Rental cost towards Survey 
Equipment(GPS/Total station /Auto 
Level/LIDAR) with semiskilled survey 
Party (4 persons) and one dedicated  
vehicle for Survey Party (inclusive of 
vehicle rental driver’s salary, fuel 
operation and maintenance etc 
complete) with rods, flags and other 
sundries 

24 
  

 
X. Contingencies 

A fixed amount of Indian Rupees ONE MILLION shall be included in the Financial 
Proposal. The provisions of Contingency shall be operated with the specific 
approval from the Authority. 
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SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 
 

Consultancy Services for Authority’s Engineer for Supervision of 
“Construction of (i) 2 laning of existing Hunli-Anini road on EPC basis from 
design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli-Anini road on EPC 
basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-
Anini road on EPC basis from design km 53.50 to km 92.500 in the state of 
Arunachal Pradesh under SARDP-NE” 

1. Scope 
 

1.1 These Terms of Reference (the “TOR”)  for the Authority’s Engineer are 
being specified pursuant to the EPC/Item Rate Agreement dated ........... (the 
“Agreement”),  which has been entered into between the Authority and 
............. (the “Contractor”) for Consultancy Services for Authority’s Engineer 
for Supervision of “Construction of (i) 2 laning of existing Hunli-Anini road on 
EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing Hunli-
Anini road on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of 
existing Hunli-Anini road on EPC basis from design km 53.50 to km 92.500 in 
the state of Arunachal Pradesh under SARDP-NE” on Engineering, Procurement, 
Construction (EPC), and a copy of which is annexed hereto and marked as Annex-A 
to form part of this TOR. 
1.2 The TOR shall apply to construction and maintenance of the Project 
Highway. 

2. Definitions and interpretation 
2.1 The words and expressions beginning with or in capital letters and not defined 

herein but defined in the Agreement shall have, unless repugnant to the context, 
the meaning respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the 
context otherwise requires, be deemed to be reference to the Articles, Clauses 
and Schedules of the Agreement, and references to Paragraphs shall be deemed 
to be references to Paragraphs of this TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement 
shall apply, mutatis mutandis, to this TOR. 

3 General 
3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient 

manner, consistent with the highest standards of professional integrity and Good 
Industry Practice. 

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in 
accordance with the provisions of this Agreement, but subject to obtaining prior 
written approval of the Authority before determining. 
(a) any Time Extension. 
(b) Any additional cost to be paid by the Authority to the Contractor; 
(c) The Termination Payment; or  
(d) Any other matter which is not specified in (a), (b) or (c) above and which 

creates an obligation or liability on either Party for a sum exceeding Rs. 
5,000,000 (Rs. Fifty lakh.) 

3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every 
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month, to the Authority in respect of its duties and functions under this 
Agreement. Such reports shall be submitted by the Authority’s Engineer within 10 
(ten) days of the beginning of every month. 

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its 
duties and responsibilities to its suitably qualified and experienced personnel; 
provided, however, that it shall not delegate the authority to refer any matter for 
the Authority’s prior approval in accordance with the provisions of Clause 18.2 
Model EPC Agreement. 

3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for 
Change of Scope under Article 13. 
 

3.6 In the event of any disagreement between the Parties regarding the meaning, 
scope and nature of Good Industry Practice, as set forth in any provision of the 
Agreement, the Authority’s Engineer shall specify such meaning, scope and nature 
by issuing a reasoned written statement relying on good industry practice and 
authentic literature. 

4. Construction Period 
4.1  During the Construction Period, the Authority’s Engineer shall review the 

Drawings furnished by the Contractor along with supporting data, including the 
geo-technical and hydrological investigations, characteristics of materials from 
borrow areas and quarry sites, topographical surveys, and the recommendations 
of the Safety Consultant in accordance with the provisions of Clause 10.1.6 of 
Model EPC Agreement. The Authority’s Engineer shall complete such review and 
send its observations to the Authority and the Contractor within 15 (fifteen) days 
of receipt of such Drawings; provided, however that in case of a Major Bridge or 
Structure, the aforesaid period of 15 (fifteen) days may be extended upto 30 
(thirty) days. In particular, such comments shall specify the conformity or 
otherwise of such Drawings with the Scope of the Project and Specifications and 
Standards. 

4.2  The Authority’s Engineer shall review any revised Drawings sent to it by the 
Contractor and furnish its comments within 10 (ten) days of receiving such 
Drawings. The review of drawing should be authenticated by Authority’s Engineer. 

4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the 
Contractor and shall convey its comments to the Contractor within a period of 21 
(twenty-one) days stating the modifications, if any, required thereto. 

4.4 The Authority’s Engineer shall complete the review of the methodology proposed 
to be adopted by the Contractor for executing the Works, and convey its 
comments to the Contractor within a period of 10 (ten) days from the date of 
receipt of the proposed methodology from the Contractor. 

4.5 The Authority’s Engineer shall grant written approval to the Contractor, where 
necessary, for interruption and diversion of the flow of traffic in the existing 
lane(s) of the Project Highway for purposes of maintenance during the 
Construction Period in accordance with the provisions of Clause 10.4 Model EPC 
Agreement. 

4.6  The Authority’s Engineer shall review the monthly progress report furnished by 
the Contractor and send its comments thereon to the Authority and the 
contractor within 7 (seven) days of receipt of such report. 
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4.7 The Authority’s Engineer shall inspect the Construction Works and the Project 
Highway and shall submit a monthly Inspection Report bringing out the results of 
inspections and the remedial action taken by the Contractor in respect of Defects 
or deficiencies. In particular, the Authority’s Engineer shall include in its 
Inspection Report, the compliance of the recommendations made by the Safety 
Consultant. 

4.8 The Authority’s Engineer shall conduct the pre-construction review of 
manufacturer’s reports and standard samples of manufactured Materials, and such 
other Materials as the Authority’s Engineer may require. 

4.9 For determining that the Works conform to Specifications and Standards, the 
Authority’s Engineer shall require the Contractor to carry out, or cause to be 
carried out, tests at such time and frequency and in such manner as specified in 
the Agreement and in accordance with Good Industry Practice for quality 
assurance. For purposes of this Paragraph 4.9, the tests specified in the IRC 
Special Publication-11 (Handbook of Quality Control for Construction of Roads and 
Runways) and the Specifications for Road and Bridge Works issued by MORT&H 
(the “Quality Control Manuals”) or any modifications/substitution thereof shall be 
deemed to be tests conforming to Good Industry Practice for quality assurance. 

4.10 The Authority’s Engineer shall test check at least 20 (twenty) percent of the 
quantity or number of tests prescribed for each category or type of test for 
quality control by the Contractor. 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for 
acceptance/rejection of their results shall be determined by the Authority’s 
Engineer in accordance with the Quality Control Manuals. The tests shall be 
undertaken on a random sample basis and shall be in addition to, and 
independent of, the tests that may be carried out by the Contractor for its own 
quality assurance in accordance with Good Industry Practice. 

4.12. In the event that results of any tests conducted under Clause 11.10 establish any 
Defects or deficiencies in the Works, the Authority’s Engineer shall require the 
Contractor to carry out remedial measures. 

4.13  The Authority’s Engineer may instruct the Contractor to execute any work which 
is urgently required for the safety of the Project Highway, whether because of an 
accident, unforeseeable event or otherwise; provided that in case of any work 
required on account of a Force Majeure Event, the provisions of Clause 21.6 of 
Model EPC Agreement shall apply. 

4.14 In the event that the Contractor fails to achieve any of the Project Milestones, 
the Authority’s Engineer shall undertake a review of the progress of construction 
and identify potential delays, if any. If the Authority’s Engineer shall determine 
that completion of the Project Highway is not feasible within the time specified in 
the Agreement, it shall require the Contractor to indicate within 15 (fifteen) days 
the steps proposed to be take to expedite progress, and the period within which 
the Project Completion Date shall be achieved.  Upon receipt of a report from the 
Contractor, the Authority’s Engineer shall review the same and send its comments 
to the Authority and the Contractor forthwith. 

4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the 
Contractor’s quality control records and documents before the Completion 
Certificate is issued pursuant to Clause 12.4 of Model EPC Agreement. 
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4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or 
part of the Works if the work threatens the safety of the Users and pedestrians.  
After the Contractor has carried out remedial measure, the Authority’s Engineer 
shall inspect such remedial measures forthwith and make a report to the 
Authority recommending whether or not the suspension hereunder may  be 
revoked. 

4.17 In the event that the Contractor carries out any remedial measures to secure the 
safety of suspended works and users, and requires the Authority’s Engineer to 
inspect such works, the Authority’s Engineer shall inspect the suspended works 
within 3 (three) days of receiving such notice, and make a report to the Authority 
forthwith, recommending whether or not such suspension may be revoked by the 
Authority. 

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests 
specified in Schedule-K and issue a Completion Certificate or Provisional 
Certificate as the case may be.  For carrying out is functions under this Paragraph 
4.18 and all matters incidental thereto, the Authority’s Engineer shall act under 
and in accordance with the provisions of Article 12 and Schedule-K. 

5 Maintenance Period 
5.1. The Authority’s Engineer shall aid and advise the Contractor in the preparation of 

its monthly Maintenance Programme and for this purpose carry out a joint 
monthly inspection with Contractor. 

5.2  The Authority’s Engineer shall undertake regular inspections, at least once every 
month to evaluate compliance with the Maintenance Requirements and submit a 
Maintenance Inspection Report to the Authority and the Contractor. 

5.3. The Authority’s Engineer shall specify the tests, if any, that the Contractor shall 
carry out, or cause to be carried out, for the purpose of determining that the 
Project Highway is in conformity with the Maintenance Requirements.  It shall 
monitor and review the results of such tests and remedial measures, if any, taken 
by the Contractor in this behalf. 

5.4. In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, 
the Authority’s Engineer shall, in conformity with Good Industry Practice, specify 
the permissible limit of deviation or deterioration with reference to the 
Specifications and Standards and shall also specify the time limit for repair or 
rectification of any deviation or deterioration beyond the permissible limit. 

5.5 The Authority’s Engineer shall examine the request of the Contractor for closure 
of any lane (s) of the Project Highway for undertakings maintenance/repair 
thereof, and shall grant permission with such modifications, as it may deem 
necessary, within 5 (five) days of receiving a request from the Contractor.  Upon 
expiry of the permitted period of closure, the Authority’s Engineer shall monitor 
the reopening of such lane (s), and in case of delay, determine the Damages 
payable by the Contractor to the Authority under Clause 14.5 of Model EPC 
Agreement 

6. Determination of costs and time 
6.1.  The Authority’s Engineer shall determine the costs, and/or their reasonableness, 

that are required to be determined by it under the Agreement. 
6.2. The Authority’s Engineer shall determine the period of Time Extension that is 

required to be determined by it under the Agreement. 
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6.3.  The Authority’s Engineer shall consult each Party in every case of determination 
in accordance with the provisions of Clause 18.5 of Model EPC Agreement. 

7. Payments 
7.1.  The Authority’s Engineer shall withhold payments for the affected works for 

which the Contractor fails to revise and resubmit the Drawings to the Authority’s 
Engineer in accordance with the provision of Clause 10.2.4 (d) of Model EPC 
Agreement. 

7.2  Authority’s Engineer shall 
a) within 10 (ten) days of receipt of the Stage Payment Statement from the 

Contractor pursuant to Clause 19.4, determine the amount due to the 
Contractor and recommend the release of 90 (ninety) percent of the amount 
so determined as part payment, pending issue of the Interim Payment 
Certificate; and 

b) within 15 (fifteen) days of the receipt of the Stage Payment Statement 
referred to in Clause 19.4, deliver to the Authority and the Contractor an 
Interim Payment Certificate certifying the amount due and payable to the 
Contractor, after adjustments in accordance with the provisions of Clause 
19.10 of Model EPC Agreement. 

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly 
Maintenance Statement from the Contractor pursuant to Clause 19.6 of Model EPC 
Agreement, verify the Contractor’s monthly statement and certify the amount to 
be paid to the Contractor in accordance with the provisions of the Agreement. 

7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the 
receipt of the final payment statement of Maintenance in accordance with the 
provisions of Clause 19.16 of Model EPC Agreement. 

 
8. Other duties and functions 
 The Authority’s Engineer shall perform all other duties and functions as specified 

in the Agreement. 
 
9 Miscellaneous 
9.1 A copy of all communications, comments, instructions, Drawings or Documents 

sent by the Authority’s Engineer to the Contractor pursuant to this TOR, and a 
copy of all the test results with comments of the Authority’s Engineer thereon, 
shall be furnished by the Authority’s Engineer to the Authority forthwith. 

9.2. The Authority’s Engineer shall retain at least one copy each of all Drawings and 
Documents received by it, including ‘as – built’ Drawings and keep them in its safe 
custody. 

9.3. Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer 
shall obtain a complete set of as built Drawings in 2 (two) hard copies and in 
micro film form or in such other medium as may be acceptable to the Authority, 
reflecting the Project Highway as actually designed, engineered and constructed, 
including an as-built survey illustrating the layout of the Project Highway and 
setback lines, if any, of the buildings and structures forming part of project 
Facilities; and shall hand them over to the Authority against receipt thereof. 

9.4  The Authority’s Engineer, if called upon by the Authority or the Contractor or 
both, shall mediate and assist the Parties in arriving at an amicable settlement of 
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any Dispute between the Parties. 
9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any 

event of Contractor’s Default within one week of its occurrence. 
 
10. PERFORMANCE CLAUSE 

Authority’s  Engineers shall be expected to fully comply with all the provisions of 
the `Terms of Reference’, and shall be fully responsible for supervising the 
Designs, Construction and maintenance and operation of the facility takes place in 
accordance with the provisions of the EPC Agreement and other schedules. Any  
failure  of  the  Authority  Engineer  in  notifying to  Employer and  the Contractor  
on  non-compliance  of  the  provisions  of  the  EPC Contract Agreement and 
other schedules by the EPC Contractor, non-adherence to the provision of ToR and 
non-adherence to the time schedule prescribed under ToR shall amount to non-
performance. 
 
The Authority Engineer shall appoint its authorized representative, who shall issue  
on  behalf  of  the  AE,  the  Provisional  Completion  Certification  and 
Completion Certificate along with the Team Leader and shall carryout any such 
task as may be decided by Employer. The AE shall take prior approval of Employer 
before issuing Provisional Completion Certification and Completion Certificate. 
The  proposal  submitted  shall  also  include  the  name  of  the  authorized 
representative along with the authorization letter and power of attorney. 
 

11. CONSULTANT’S PROPOSAL 
11.1 List of key personnel to be filled by the Consultants shall be as below: 
 

Team Leader cum Senior Highway Engineer 
Resident Engineer cum Pavement Specialist+ Road safety Expert 
Sr. Contract Specialist 
Senior Quantity Surveyor 
Bridge/Structural Engineer 
Material Engineer 
 

11.2  Broad job-description and minimum qualification for key personnel mentioned 
above is enclosed as Enclosure–B. However, higher marks shall be accorded to the 
Candidate with higher relevant qualification and experience. All the CV’s of the 
personals mentioned in Para 5.3(iii) of Data Sheet shall be evaluated at the time 
of evaluation of technical proposal. The age of the Key Personnel should not be 
more than 60 years on the date of submission of proposal. Consultants are advised 
in their own interest to frame the technical proposal in an objective manner as 
far as possible so that these could be properly assessed in respect of points to be 
given as part of evaluation criteria. The bio-data of the key personnel should be 
signed o n every sheet by the personnel concerned and the last sheet of each bio-
data should also be signed by the authorized signatory for the Consultant. The key 
personnel shall also certify at the end of their bio-data Performa that they have 
not left any of the Employer works without completing of their assignment and 
have not accepted any other offer at the time of signing of the bio-data and as 



Page 59 of 126 
 

 

Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning 
of existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of 
existing Hunli-Anini road on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of 
existing Hunli-Anini road on EPC basis from design km 53.50 to km 92.500 in the state of 
Arunachal Pradesh under SARDP-NE” 

such shall be available to work with the Authority Engineer, if the Project is 
awarded. In case the key personnel leave the assignment without approval of 
Employer, Employer would be at liberty to take any appropriate action against 
that key personnel including debarment. The CV submitted by selected firm/JV 
shall be hoisted on official website of Employer. 

 
11.3 In addition to above, consultants are required to propose other key personnel, 

sub- professional staff and other field engineers as detailed in Enclosure-A and 
the minimum qualification requirements for the same is enclosed in Enclosure–B.
  

 The project location is North Eastern Region and in order to promote local 
employment, consultant shall include at least 15% of key personnel / sub-
professional /Support Staff from NE region only. 

 
 
 
12. PERIOD OF SERVICES 
12.1 The services of an Authority’s Engineer will be in phases as per Contract 

Agreement. 
The appointment of the Authority’s Engineer shall initially be as per details given 
below.  

 
Period of service 
(in months) 

Construction period  
(in months) 

Maintenance/DLP 
Period 

 (in months) 
Construction 
Period + 48 
Months 

24 48 

 
The proposed manpower deployment for this period shall be matching the 
activities to be performed during the said period. The time frame for services 
during the deployment of key personnel during this period shall be as shown in 
Enclosure A. 

 
13. PERFORMANCE SECURITY 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an 
amount of 2.50% of the Contract Value within 15 days of issue of LOA. The BG 
shall be valid for a period of 2 months beyond the expiry of the Contract period. 
The BG shall be in the format specified in Appendix I of draft contract form and 
furnished from a Nationalized Bank, IDBI or ICICI/Foreign Bank/EXIM Bank / Any 
Scheduled Commercial Bank approved by RBI having a net worth of not less than 
500 crore as per latest Annual Report of the Bank. In the case of a Foreign Bank 
(issued by a Branch in India) the net worth in respect of Indian operations shall 
only be taken into account.  In case of Foreign Bank, the BG issued by Foreign 
Bank should be counter guaranteed by any Nationalized Bank in India. In case of 
JV, the BG shall be furnished on behalf of the JV and not individually by the 
members. 
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The bank details of NHIDCL is as under if required for BG preparation by issuing 
bank:- 
 

S.No. Particulars Details 
1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 
2 Beneficiary Bank Account No. 90621010002659 
3 Beneficiary Bank Branch IFSC SYNB0009062 
4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 
5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-
110001 

 
The Guarantor shall also send information about the issuance of this Guarantee 
through SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 
001 (SYNB09062) to aid in the process of confirmation of Bank Guarantee.  

 
14. Schedule of Bidding Process 

  The Authority shall endeavor to adhere to the following schedule: 
 

Bid Document /NIT Publishing Date : 04.09.2018 (1100hrs) 

Bid Document Download / Start Date :  04.09.2018 (1100 hrs) 

Clarification Start Date (Pre bid queries) :  04.09.2018 (1400 hrs) 

Clarification End Date( Last date for receipt of pre 
bid query) 

: 13.09.2018 (1100 hrs) 

Pre bid meeting : 13.09.2018  (1400 hrs) 

Bid Submission start Date : 19.09.2018 (1000 hrs) 

Bid submission End Date (online & physical Copy) : 25.09.2018 (1500 hrs) 

Opening Date of Technical Bid : 26.09.2018 (1530 hrs) 

Date of uploading of list of Technically Qualified 
Applicants 

: ______ (1500 hrs) 

Date of Opening of Financial Bids of Qualified 
Applicants 

: To be intimated with the 
result of technical 
evaluation 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF- AUTHORITY ENGINEER 

S. No. Key Personnel 

Man-month in 
Construction 
period of 24 

months* 

Man-month in 
Maintenance/D
efect Liability 
period of 48 

months 

1 Team Leader Cum Senior Highway Engineer 24 12 
2 Residential Engineer cum Pavement specialist + 

Road Safety Expert  
24 48 

3 Sr. Contract Specialist  6 4 

4 Senior Quantity Surveyor  24 4 

5 Bridge/Structural Engineer  24 0 

6 Material Engineer  24 4 

 Sub Total 126 72 

B: Sub Professional Staff team  

7 Quantity Surveyor (3 nos during Construction 
Period and 1 no for Maintenance Period) 

72 6 

18 Survey Engineer (3 nos during Construction 
Period and 1 no for Maintenance Period)  

72 6 

9 Lab Technician (3 nos during Construction 
Period and 1 no for Maintenance Period)  

72 6 

 Sub Total 216 18 

 
Note: The qualification and experience of Sub Professional staff would not be accounted in the 

evaluation.   However, Consultant shall have to get their CVs approved from Employer 
before mobilization.  The other inputs like support staff shall also be provided by the 
Consultant of an acceptable type commensuration with the roles and responsibilities of 
each position.  
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Enclosure-B 

 
QUALIFICATION OF KEY PERSONNEL 
 
TEAM LEADER CUM SENIOR HIGHWAY ENGINEER(Full Time) 
Duties: The Team Leader will reside at project site on a full time basis throughout the period of 

the construction supervision services.  He will be overall in-charge of the project 
supervision of the construction package.  He shall act as Representative of the consulting 
firm appointed by the Authority.  His duties will involve overall superintendence over the 
Resident Engineers and other experts of the construction package.  He will guide, monitor, 
supervise and control all the activities related to supervision for the construction package.  
He will interact with the Project Director and the other officials of the Authority. 

He should have the following qualification / experience. 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from recognized university.  
(b)Total Professional Experience of 15 years in handling Highway Contracts. 
(c) At least 5 years experience as Team Leader/Resident Engineer/Project Manager or similar 

capacity in Highway project.  
(d) He should have handled as Team Leader/Resident Engineer/Project Manager or similar 

capacity of at least two projects in Construction Supervision of Highways. 
(e) He should have handled as Team Leader or similar capacity of atleast one Projects of project 

preparation of major highway Project of two/four- laning. 
(f) Not more than 60 years of age. 
 
(2) Preferential Qualifications. 
(a) Post Graduate Degree in Construction Management/Highway Engineering.  
 (b) Supervised Highway Construction projects with flexible pavements. 
Note: (1) Similar Capacity includes the following positions 
 
i) On behalf of Consultant : Team Leader / Resident Engineer (Construction 

Supervision/IE/AE). 
ii) On behalf of Contractor : Project Manager (Construction/ Construction Supervision) 
iii) In Government Organizations : Superintending Engineer (or equivalent) and above 

 
(2)  Only those projects will be considered for evaluation at Sl. No. 1(d) and 1(e) above, where 

the input of the personnel is at least one year. 
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RESIDENT ENGINEER CUM PAVEMENT SPECIALIST+ROAD SAFETY EXPERT (Full Time) 
Duties: He shall be the in-charge of the construction supervision of project stretch and shall 

coordinate with all other experts of the construction projects and shall report to the Team 
Leader and officers of PIU as per the delegation established. He shall be directly 
responsible for regulating the construction process i.e. various activities like 
earthwork,Sub-base/base courses, bituminous pavement, bridge/culvert works proposed 
for being carried out under Stipulated specifications/manuals etc.  For this purpose, he 
shall be assisted by Highway Engineer and other support engineers/personnel.  He shall 
deal directly with the Highway Engineer and other support staff attached with the Highway 
Engineer to ensure that the construction process is well controlled as per established 
specification controls to avoid later quality control stage problems.  In respect of other 
experts like Material Engineer, Quantity Surveyor, etc., he shall be coordinating and 
regulating their activities to ensure smooth functioning of the Construction Package 
concerned. He should have adequate experience in large quantity of earthwork.  He will 
be required to be fielded throughout the Currency of the project.  The candidate is 
expected to be thoroughly familiar with various standards/specifications, contract 
procedures, design and quality control etc. In addition he will be responsible for ensuring 
road safety during construction and maintenance period of the project, 

 
He should have the following qualification / experience. 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from a recognized University. 
(b) Professional Experience of 12 years in supervision of Highway Projects. 
(c) Atleast 8 years experience as Resident Engineer/Assistant Resident Engineer/Project 

Director/Project Manager/Superintending Engineer or equivalent/Executive Engineer or 
equivalent on similar construction work/Independent Engineering project. 

(d) Should have handled at least 2 Highway projects of about 20-25 km each. 
(e) Not more than 60 years of age. 

 
(2) Preferential Qualifications. 
(a)Post Graduate Degree in Transportation/Pavement Engineering. 
(b)  Experience of Construction Supervision on Highway Project. 
___________________________________________________________________________________ 
SENIOR CONTRACT SPECIALIST 
Duties: He will be deployed in working season in stages for cumulative duration of period 

mentioned in Enclosure-A for obtaining his expert opinion on emerging contractual issues.  
His key responsibilities will be to guide and assist Team Leader/Employer in all aspects of 
contract management in proper implementation of contract provisions including 
controlling the project cost of the construction package.  He will also be required to offer 
his advice on contractual complications arising during the implementation as per the 
request of the employer.  He will be required to prepare manuals/schedules for the 
consultants team/employer based on the provisions of the contract document.  He will be 
responsible for giving appropriate suggestions in handling claims of the contractors and any 
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dispute arising thereof. 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from a recognized University. 
(b) Professional Experience of 15 years in Contract Management. 
(c) Experience of at least 4 years as Contract Specialist on any National/State Highway project. 
(d) Contract Management of a large Highway contract say over Rs.150 crore including experience 

of handling 
Variation orders, claims of the contractor and there appropriate disposal. 
(e) Handled Arbitration cases in respect of any Highway project. 
(e) Not more than 60 years of age. 
(2) Preferential Qualifications. 
(a) Degree in Law/PG in management/certificate course in management/ certificate course in 

construction management/certificate course in contract management. 
 BRIDGE & STRUCTURAL ENGINEER 

 
Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers 

and culverts, guiding and checking of reinforcement/cable laying operations, rectifying 
any apparent mistakes in respect of them, checking and controlling the proper mix 
designs, Checking the adequacy of proper form-work, laying/compacting of concrete 
including curing operations.  For this purpose, he will work in close coordination with the 
Material Engineer and the Contractor’s Expert to effectively Control the quality of 
execution.  He will be responsible for minor modifications in design of bridges/culverts, 
whenever required during execution. 

 
He should have the following qualification / experience. 

 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from a recognized University. 
(b) Professional Experience of 15 years. 
(c) 10 years experience in Construction / Construction Supervision of bridge / interchange / any 
other structures.  
(d) Must be familiar with modern methods of construction of bridges/ROB/flyover involving 
RCC/pre-stress concrete, design standards, technical specifications and statistical Quality 
Control/Assurance procedures for construction of different component of bridges. 
(e) Experience in similar capacity in supervision of 2 Major Highway Bridges on Pile/Well 
foundation. 
(f) Experience in supervision of Rehabilitation and repair of 2 nos Bridges. 
(g) Not more than 60 years of age. 
 
2) Preferential Qualifications. 
(a) Post Graduate Degree in Structural Engineering.  
(b) Experience as a Bridge Engineer abroad. 
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MATERIAL ENGINEER 
Duties: He will be responsible for supervising all the tests to be done in different stages of 
construction, besides ensuring that specified tests are done as per codal stipulations and as per 
the specifications laid down in the contract for all the different stages of construction.  He will be 
coordinating and controlling the support personnel placed with him and will report to the Resident 
Engineer and to the Team Leader/Employer’s representative as and when required. 
 
He should have the following qualification / experience. 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from a recognized University. 
(b) Professional Experience of 12 years in construction of  Highways / Roads / Airfield Runways  
(c)  Experience of 5 years in similar capacity in Construction / Construction Supervision of 
Highway projects. 
(d)  Experience as Material / Geotechnical Engineer in Construction/Construction Supervision of at 
least 2 Highway projects. 
(e) Must be familiar with material property of road construction material, technical specifications 
and procedures of material tests and testing equipments. 
(f) Not more than 60 years of age. 

 
2) Preferential Qualifications. 
(a) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation 
Engineering. 
(b) Abroad experience as Material Engineer in Highway Construction projects 

SENIOR QUANTITY SURVEYOR 
Duties: He will be reporting to the Team Leader and give input as and when required during the 
work. He will provide necessary guidance to the Quantity Surveyor, and shall issue 
directions/procedures/formats of reporting to the Quantity Surveyor. He will act as a contract 
specialist also for the construction package, even though the thrust of his responsibilities will be 
in the areas of quantity surveying/ processing of the invoices etc. He will be responsible for 
taking all measures required to control the project cost and time over-runs.  He will examine the 
claims of the contractor, variation orders, if any, and will approve the progress reports as per the 
project requirements. He will approve the measurement of all items of works executed in 
different stages for payment purpose prepared by Quantity Surveyor.  
He should have the following qualification / experience. 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from recognized university.  
(b)Total Professional Experience of 15 years in handling Highway Contracts. 
(c) At least 10 years experience as Quantity Surveyor in Highway project.  
(d) He should have handled as Quantity Surveyor in at least two projects in Construction 

Supervision of Two/four of laning Highways.  
(e) Not more than 60 years of age. 
(2) Preferential Qualifications. 
(a) Post Graduate Degree in Construction Management/Engineering/certificate course in 

management/ certificate course in construction management/certificate course in contract 
management. 
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SUB PROFESSIONAL STAFF TEAM (To be evaluated for their suitability by Employer’s 

Representative, before deployment) 
A. Quantity Surveyor 

Duties: He will be reporting to the Resident Engineer in day to day working.  He will also 
work under the guidance of the Sr. Quantity Surveyor, and shall abide by the 
directions/procedures/formats of reporting and approvals settled by the Sr. Quantity 
Surveyor.  He will act as a contract specialist also for the construction package, even 
though the thrust of his responsibilities will be in the areas of quantity 
surveying/processing of the invoices etc.  He will be responsible for reporting all measures 
required controlling the project cost and time over-runs.  He will examine the claims of 
the contractor, variation orders, if any, and will prepare the progress reports as per the 
project requirements.  For the purpose, he will be required to get the levels and quantity 
measurements checked in all items of works executed in different stages for calculations 
required for payment purpose.  He will be required throughout the currency of the 
project. 
Qualification and experience:  The candidate should be a graduate in Civil Engineering 
with relevant experience in the field of estimating, preparation and processing of the 
invoices, analyzing rates, checking survey details etc. of the projects.  He should have 
about 8 years of relevant professional experience involving resource planning and 
scheduling, quantity survey, cost control, contract management etc.  Diploma holders with 
longer relevant experience of about 12 years could also be considered.  He must have 
worked as Quantity Surveyors for at least 4 years in any National/State Highway Projects.  
He should not be more than 60 years of age. 

B. Survey Engineer 
Duties: Checking layout of center line, layout of curves, levels and profiles, etc. will be his 
main responsibility. Apart from this, he shall also assist the Quantity Surveyor in 
preparation of invoices. He shall also be responsible for modifying survey data in case any 
modification is required in the design during execution. 
Qualifications and Experience: He should be a graduate civil engineer with 3 years for BE 
Civil & 6 years for Diploma holder. Survey Engineer should be conversant with modem 
survey equipment, total stations, auto level, digital level etc. He should have worked in at 
least one major highway project. He should not be more than 60 years of age.  

C. Lab Technicians: 
They should be at least Diploma-holders with about 5 to 6 years of experience in handling 
the quality control tests laboratories for road/bridge works or Graduates in Science with 
about 1 to 2 years of relevant experience in the field of testing of road/bridge projects. 
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SECTION 7: DRAFT FORM OF CONTRACT 

 
Note: This draft Agreement is a generic document and shall be modified based on particulars of 

the Project. 
 
CONTRACT FOR CONSULTANT’S SERVICES 
 

Between 
 
 
 
 
 
 
 
 
 
(Name of Client) 
 
 
 
And 
 
 
 
 
 
 
 
 
 
(Name of Consultant) 
 
 
 
 
Dated: 
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1. FORM OF CONTRACT 
 
COMPLEX TIME BASED ASSIGNMENTS 
  
This CONTRACT (hereinafter called the “Contract”) is made the  day of the 
 
Month of  , 2017 , between, on the one hand  (hereinafter Called the “Authority) and, on the 
other hand,  (hereinafter called the “Consultants”). 
 
[Note* : If the Consultants consist of more than one entity, the above should be partially 
amended to read as follows: 
“…(hereinafter called the “Authority”)and, on the other hand, a joint venture consisting of the 

following entities, each of which will be jointly severally liable to the Client for all the 
Consultants ‘obligations under this Contract, namely,  and 

 (herein after called “Consultants”)] 
 

WHEREAS 
 
(a) the Client has requested the Consultants to provide certain consulting services as defined  in  

the  General  Conditions  of  Contract  attached  to  this  Contract (hereinafter called the 
“Services”); 

 
(b)the  Consultants,  having  represented  to  the  Client  that  they  have  the  required 

processional skills, and personnel and technical resources, have agreed to provide the 
Services on the terms and conditions set forth in this Contract; 

 
NOW THEREFORE the parties hereto hereby agree as follows: 
 
1. The following documents attached hereto shall be deemed to form an integral part of this 

Contract: 
 
(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The Special 

Conditions of Contract (hereinafter called “SC”); 
(c) The following Appendices: 
 
[Note: If any of these Appendices are not used, the words “Not Used” should be inserted below 

next to the title of the Appendix on the sheet attached hereto carrying the title of that 
Appendix ]. 

 
           Appendix A : Description of the Services …………….. 

Appendix B : Reporting Requirements …………………  
Appendix C : Key Personnel and Sub-consultants …….  
Appendix D : Medical Certificate ……………………….  
Appendix E : Hours of Work for Key Personnel ……….  
Appendix F : Duties of the Client ………………………  
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Appendix G : Cost Estimates  
Appendix H : Form of Performance Bank Guarantee 
Appendix I : Form of Bank Guarantee for Advance Payments 
Appendix J : Letter of invitation 
Appendix K : Letter of Award 
Appendix-L : Minutes of pre-Bid Meeting 
Appendix-M   : Memorandum of Understanding (in case of JV) 
Appendix-N:  Form of Bank Guarantee for Bid Security 
Appendix -O : INTEGRITY PACT 
Appendix-P : Minutes of Contract Negotiation 
 
2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in 
the Contract; in particular 
 
(a) The Consultants shall carry out the Services in accordance with the provisions 
 
of the Contract; and 
 
(b) The Client shall make payments to the Consultants in accordance with the 
 
Provisions of the Contract. 
 
IN WITNESS WHERE OF, the Parties hereto have caused this Contract to be signed in their 
 
respective names as of the day and year first above written. 
 
 
FOR AND ON BEHALF OF 
[NAMEOFTHE CLIENT] 
 
 
By 
 
(Authorized Representative) 
 
FOR AND ON BEHALF OF 
[NAMEOFTHE CONSULTANTS] 
 
 
By 
(Authorized Representative) 
 
 
 
[Note: If the Consultants consist of more than one entity, all of these entities should appear as 
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signatures, e.g. in the following manner ] 
 

 
 
FOR AND ON BEHALF OF EACH OF 
THE MEMBERS OF THE CONSULTANTS 
 
[Name of the Member] 
 
 
By 
 
(Authorized Representative) 
 
 
[Name of the Member] 
 
 
By 
(Authorized Representative) 
 
 
etc. 
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GENERALCONDITIONS OF CONTRACT 
 
1. General Provisions 
 
Unless the context otherwise requires, the following terms whenever used in this Contract 
have the following meanings: 
 

(a)  “Applicable Law” means the laws and any other instruments having the force of law 
in the Government’s country[or in such other country as may be specified in the 
Special Conditions of Contract(SC)],as they may be issued and in force from time to 
time. 

 
(b) “Contract means the Contract signed by the Parties, to which these General 

Conditions of Contract are attached, together with all the documents listed in Clause 
1 of such signed Contract; 

 
(c)  “Effective Date’ means the date on which this Contract comes into force and effect 

pursuant to Clause GC 2.1; 
 

(d) ‘foreign currency’  means  any  currency  other  than  the  currency  of  the
 Government; 

 
(e)  ‘GC means these General Conditions of Contract; 

 
(f)  “Government” means the Government of Client’s Country; (g)‘Local currency’ means 

the Indian Rupees; 
(h) “Consultant”  wherever  mentioned  in  this  Contract  Agreement  means  the 

“Authority Engineer(AE)” and includes sub-consultants or Associates engaged by the 
primary consultant. 

 
(i)  “Member”, in case the Consultants consist of a joint venture of more than one 

entity, means any of these entities, and “Members” means all of these entities; 

 
(j)  “Party’ means the Client or the Consultants, as the case may be, and Parties means 

both of them; 
 
(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants and 

or Associates as Employees and assigned to the performance of the ServicesOr any 
part thereof;“Foreign Personnel” means such persons who at the time of being so 
hired had their domicile outside the Government’s Country, “Local Personnel” 
means such persons who at the time of being so hired had their domicile inside the 
Government’s Country; and ‘key personnel’ means the personnel referred to in 
Clause GC 4.2 (a). 
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(l)  "SC"  means  the  Special  Conditions  of  Contract  by  which  these  General 
Conditions of Contract may be amended or supplemented; 

 
(m) "Services" means the work to be performed by the Consultants pursuant to his 

contract, as described in Appendix A  hereto.  The scope of work will be strictly as 
given in various Clauses in TOR. The approach and methodology to be adopted 
by the Consultant for carrying out the assignment as Authority Engineer  may  be  
modified  depending  on  the  site  requirements  and  work programme of the EPC 
Contractor after mutual discussions with Employer, the EPC Contractor and the 
Authority Engineer. The work plan as indicated by the Consultant may be modified 
accordingly to the site requirements. 

 
(n) "Sub-consultant and or Associates " means any entity to which the Consultants 

subcontract any part of the Services in accordance with the provisions of Clause GC 
3.7; and 

(o) "Third Party" means any person or entity other than the Government, the Client, 
the Consultants or a Sub-consultant. 

 
1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and 
servant Or of principal and agent as between the Client and the Consultants. The 
Consultants, subject to this Contract, have complete charge of Personnel and Sub-
consultants, if any , performing the Services and shall be fully responsible for the Services 
performed by them or on their behalf hereunder. 

1.3 Law Governing Contract 
This Contract, its meaning and interpretation, and the relation between the Parties shall 
be governed by the Applicable Law. 

1.4 Language 
This Contract has been executed in the language specified in the SC, which shall be the 
binding and controlling language for all matters relating to the meaning or interpretation 
of this Contract. 

1.5 Headings 
The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 
1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed to have 
been given or made when delivered in person to an authorized representative of the Party 
to whom the communication is addressed, or when sent by registered mail, telegram or 
facsimile to such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 
1.6.3 A Party may change its address for notice here under by giving the other Party notice Of 

such change pursuant to the provisions listed in the SC with respect to ClauseGC1.6.2. 
1.7 Location 

 
The Services shall be performed at such locations as are specified in Appendix A hereto and, 
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where the location of a particular task is not so specified, at such locations. whether in 
Government's Country or elsewhere, as the Client may approve. 
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1.8 Authority of Member in Charge 
In case the Consultants consist of a joint venture of more than one entity, the 
Members hereby authorize the entity specified in the SC to act on their behalf in 
exercising all the Consultants ‘rights and obligations towards the Client under 
this Contract, including without limitation the receiving of instructions and 
payments from the Client. 

1.9 Authorized Representatives 
Any action required or permitted to be taken, and any document required or 
permitted 
To be executed, under this Contract by the Client or the Consultants may be 
taken or executed by the officials specified in the SC. 

1.10 Taxes and Duties 
Unless otherwise specified in the SC, the Consultants, Sub-Consultants and 
Personnel shall pay such taxes, duties, fees and other impositions as may be 
levied under the Applicable Law. GST as applicable shall be paid to the 
consultant while making payment for services rendered. The consultants shall 
then deposit the same with the tax authorities and provide a proof of having 
done so within next 90 days in line with policy circulars issued by Employer.  
 

2. Commencement, Completion, Modification and Termination of Contract 
2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date(the "Effective Date") 
of the Client's notice to the Consultants instructing the Consultants to begin 
carrying out the Services. This notice shall confirm that the effectiveness 
conditions, if any ,listed in the SC have been met. 

2.2 Termination of Contract for Failure to Become Effective 
If this Contract has not become effective within such time period after the date 
of the Contract signed by the Parties as shall be specified in the SC, either Party 
may, by not less than four(4)weeks ‘written notice to the other Party, declare 
this Contract to be null and void, and in the event of such a declaration by either 
Party, neither Party shall have any claim against the other Party with respect 
hereto. 

2.3 Commencement of Services 
The Consultants shall begin carrying out the Services at the end of such time 
period after the Effective Date as shall be specified in the SC. 

2.4 Expiration of Contract 
Unless terminated earlier pursuant to Clause GC2.9 here of, this Contract shall 
expire when services have been completed and all payments have been made at 
the end of such time period after the Effective Date as shall be specified in the 
SC. 

2.5 Entire Agreement 
This Contract contains all covenants, stipulations and provisions agreed by the 
Parties. No agent or representative of either Party has authority to make, and 
the Parties shall not be bound by or be liable for, any statement, representation, 
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promise or agreement not set forth herein. 
2.6 Modification 

Modification of the terms and conditions of this Contract, including any 
modification of the scope of the Services, may only be made by written 
agreement between the Parties as the case may be, has been obtained. Pursuant 
to Clause GC 7.2 hereof, however, each Party shall give due consideration to any 
proposals for modification made by the other Party. 

 
2.7 Force Majeure 
2.7.1.   Definition 

(a) For the purposes of this Contract ,"Force Majeure "means an event which is 
beyond  the  reasonable  control  of  a  Party,  and  which  makes  a  Party's 
performance of its obligations hereunder impossible or so impractical as 
reasonably to be considered impossible in the circumstances, and includes 
,but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, 
storm, flood or other adverse weather conditions, strikes, lockouts or other 
industrial action ( except where such strikes, lockouts or other industrial 
action are within the power of the Party invoking Force Majeure to prevent), 
confiscation or any other action by government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the 
negligenceorintentionalactionofapartyorsuchParty'sSub-consultantsor agents  
or  employees,  nor  (ii)  any  event  which  a  diligent  Party  could 
reasonably have been expected to both (A) take into account at the. time of 
the conclusion of this Contract and(B)avoid or overcome in the carrying out 
of its obligations hereunder . 

(c) Force Majeure shall not include insufficiency of funds or failure to make any 
payment required hereunder. 

2.7.2 No Breach of Contract 
 

The failure of a Party to fulfill any of its obligations hereunder shall not be 
considered to be a breach of, or default under, this Contract insofar as such 
inability arises from an event of Force Majeure, provided that the Party affected 
by such an event has taken all reasonable precautions, due care “and reasonable 
alternative measures, all with the objective of carrying out the terms and 
conditions of this Contract. 

 
2.7.3 Measures to be taken 
 

(a) A Party affected by an event of Force Majeure shall take all reasonable 
measures  to  remove  such  Party's  inability  to  fulfill its  obligations 
hereunder with a minimum of delay. 

 
(b)A Party affected by an event of Force Majeure shall notify the other Party Of 

such event as soon as possible, and in any event not later than fourteen 
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(14)days following the occurrence of such event ,providing evidence of the 
nature and cause of such event, and shall similarly give notice of the 
restoration of normal conditions as soon as possible. 

 
(c) The Parties shall take all reasonable measures to minimize

 the consequences of any event of Force Majeure. 
 
2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any 
action or task, shall be extended for a period equal to the time during which 
such Party was unable to perform such action as a result of Force Majeure. 

2.7.5 Payments 
During the period of their inability to perform the Services as a result of an event 
of Force Majeure, the Consultants shall be entitled to be reimbursed for 
additional costs reasonably and necessarily incurred by them during such period 
for the purposes of the Services and in reactivating the Services after the end of 
such period. 

2.7.6 Consultation 
Not later than thirty(30)days after the Consultants ,as the result of an event of 
Force Majeure, have become unable to perform a material portion of the 
Services,the Parties shall consult with each other with a view to agreeing on 
appropriate measures to be taken in the circumstances. 

2.8. Suspension 
The Client may, by written notice of suspension to the Consultants, suspend all 
payments to the Consultants hereunder if the Consultants fail to perform any of 
their obligations under this Contract, including the carrying out of the Services, 
provided that such notice of suspension (i) shall specify the nature of the failure, 
and(ii)shall request the Consultants to remedy such failure within a period not 
exceeding thirty (30) days after receipt by the Consultants of such notice of 
suspension. 

2.9 Termination 
2.9.1 by the Client 

The Client may, by not less than thirty(30) days ‘written notice of termination to 
the Consultants (except in the event listed in paragraph(f)below, for which there 
shall be A written notice of not less than sixty(60)days),such notice to be given 
after the occurrence of any of the events specified in paragraphs(a)through(h)of 
this Clause GC 2.9.1, terminate this  Contract. 

 
(a) if the Consultants fail to remedy a failure in the performance of their 

obligations hereunder, as specified in a notice of suspension pursuant to 
Clause GC 2.8 herein above, within thirty (30) days of receipt of such notice 
of suspension or within such further period as the Client may have 
subsequently approved in writing; 
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(b)if the Consultants become (or, if the Consultants consist of more than one 
entity, if any of their Members becomes)insolvent or bankrupt or enter into 
any agreements with their creditors for relief of debt or take advantage of 
any law for the benefit of debtors or go into liquidation or receivership 
whether compulsory or voluntary; 

 
(c) if the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause GC 8 hereof; 
 
(d) if the Consultants submit to the Client a statement which has a material 

effect on the rights, obligations or interests of the Client and which the 
Consultants know to be false; 

 
(e) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; 
or 

(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to 
terminate this Contract. 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract. For the 
purpose of this clause: 

"corrupt  practice “means the offering,giving,receiving or soliciting of anything 
of value to influence the action of a public official in the selection process 
or in contract execution. 

"fraudulent practice" means a misrepresentation of facts in order to influence a 
selection process or the execution of a contract to the detriment of the 
Borrower, and includes collusive practice among consultants(prior to or after 
submission of proposals)designed to establish prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and 
open competition. 

(h) if EPC Contract or represents to Employer that the Consultant is not 
discharging his duties in a fair, efficient and diligent manner and if the 
dispute remains unresolved, Employer may terminate this contract. 

 
2.9.2 By the Consultants 
 

The Consultants may, by not less than thirty (30) days' written notice to the 
Client, such notice to be given after the occurrence of any of the events 
specified in paragraphs (a) through (d) of this Clause GC2.9.2, terminate this 
Contract: 

(a) if the Client  fails to pay any money due to the Consultants pursuant to this 
Contract and not subject to dispute pursuant to Clause8 here of within forty-
five (45)days after receiving written notice from the Consultants that such 
payment is overdue; 
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(b)if the Client is in material breach of its obligations pursuant to this Contract 
and has not remedied the same within forty-five(45)days(or such longer period 
as the Consultants may have subsequently approved in writing)following the 
receipt by the Client of the Consultants' notice specifying such breach; 

(c) if, as the result of Force Majeure, the Consultants are unable to perform a 
material portion of the Services for a period of not less than sixty (60) days; 

(d)if the Client fails to comply with any final decision reached as a result of 
arbitration pursuant to Clause GC 8 hereof. 

  
2.9.3.   Cessation of Rights and Obligations 
 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, 
or upon expiration of this Contract pursuant to Clause GC2.4 hereof, all rights 
and obligations of the Parties hereunder shall cease, except: 
(i) such rights and obligations as may have accrued on the date of 

termination or expiration; 
(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 
(iii) the Consultants' obligation to permit inspection, copying and auditing of 

their accounts and records set forth in Clause GC 3.6 (ii) hereof; and 
(iv) any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 
Upon termination of this Contract by notice of either Party to the other pursuant 
to Clauses GC2.9.1orGC2.9.2hereof, the Consultants shall, immediately upon 
dispatch or receipt of such notice, take all necessary steps to bring the Services 
to a close in a prompt and orderly manner and shall make every reasonable 
effort to keep expenditures for this purpose to a minimum. With respect to 
documents prepared by the Consultants and equipment and materials furnished 
by the Client, the Consultants shall proceed as provided, respectively, by Clauses 
GC 3.9 or GC 3.10 hereof. 

 
2.9.5 Payment upon Termination 
 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 
hereof, the Client shall make the following payments to the Consultants (after 
offsetting against these payments any amount that may be due from the 
Consultant to the Client}: 

 
(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily 

performed prior to the effective date of termination; 
(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures 

actually incurred prior to the effective date of termination; and 
(c) except in the case of termination pursuant to paragraphs(a) through(d) of 

Clause GC2.9.1hereof,reimbursement of any reasonable cost incident to the 
prompt and orderly termination of the Contract including the cost of the 
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return travel of the Consultants' personnel and their eligible dependents. 
 

2.9.6.   Disputes about Events of Termination 
 

If either Party disputes whether an event specified in paragraphs (a) through(e)of 
Clause GC2.9.1or in Clause GC2.9.2 here of has occurred, such Party may, within 
forty-five(45)days after receipt of notice of termination from the other Party, 
refer the matter to arbitration pursuant to Clause GC8 hereof, and this Contract 
shall not be terminated on account of such event except in accordance with the 
terms of any resulting arbitral award. 

 
3. Obligation of the Consultants 
3.1 General 
3.1.1. Standard of Performance 

The Consultants shall perform the Services and carry out their obligations 
hereunder with all due diligence ,efficiency and economy, in accordance with 
generally accepted professional techniques and practices, and shall observe 
sound management practices, and employ appropriate advanced technology and 
safe and effective equipment, machinery, materials and methods "The 
Consultants shall always "act, in respect of any matter relating to this Contract 
or to the Services, as faithful advisers to the Client, and shall at all times 
support and safeguard the Client's legitimate interests in any dealings with Sub-
consultants or Third Parties. 

 
3.1.2 Law Governing Services 
 

The Consultants shall perform the Services in accordance with the Applicable 
Law and shall take all practicable steps to ensure that any Sub- consultants and 
or Associates, as well as the Personnel of the Consultants and any Sub-
consultants and Or Associates, comply with the Applicable Law. The Client shall 
advise the Consultants in writing of relevant local customs and the Consultants 
shall, after such notifications, respect such customs. 

 
3.2 Conflict of Interests 
 
3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 
 

The Remuneration of the Consultants pursuant to Clause GC6 here of shall 
constitute the Consultants' sole remuneration in connection with this Contract or 
the Services and, subject to Clause GC3.2.2 hereof, the Consultants shall not 
accept for their own benefit any trade commission, discount or similar payment 
in connection with activities pursuant to this Contract or to the Services or in the 
discharge of their obligations hereunder, and the Consultants shall use their best 
efforts to ensure that any Sub-consultants and or Associates, as well as the 
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Personnel and agents of either of them, similarly shall not receive any such 
additional remuneration. 

 
3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the 

Client on 
 
the procurement of goods, works or services, the Consultants shall comply with any 

applicable procurement guidelines of the Client (Employer) and or Associates 
Bank or of the Association, as the case may be, and other funding agencies and 
shall at all times exercise such responsibility in the best interest of the Client. 
Any discounts or commissions obtained by the Consultants in the exercise of such 
procurement responsibility shall be for the account of the Client. 

3.2.3 Consultants and Affiliates not to engage in Certain Activities 
The Consultants agree that, during the term of this Contract and after its 
termination, the Consultants and any entity affiliated with the Consultants, as 
well as any Sub- consultant and or Associates and any entity affiliated with such 
Sub-consultant and or Associates, shall be disqualified from providing goods 
works or services (other than the Services and any continuation thereof) for any 
project resulting from or closely related to the Services. 

3.2.4 Prohibition of Conflicting Activities 
 

The Consultants shall not engage, and shall cause their Personnel as well as their 
Sub-Consultants and or Associates and their Personnel not to engage, either 
directly or indirectly, in any of the following activities: 

 
(a) During the term of this Contract, any business or professional activities in the  
Government's  country  which  would  conflict  with  the  activities assigned to 
them under this Contract; and 

 
(b)after  the  termination  of this  Contract,  such other  activities  as  may  be 
specified in the SC. 

 
3.3 Confidentiality 

The Consultants, their Sub-consultants and the Personnel of either of them shall 
not, either during the term or within two (2) years after the expiration of this 
Contract, disclose any proprietary or confidential information relating to the 
Project, the Services, this Contract or the Client's business or operations without 
the prior written consent of the Client. 

 
3.4 Liability of the Consultants 
 Subject to additional provisions, if any, set forth in the SC, the Consultant’s 

liability under this Contract shall be as provided by the Applicable Law. 
 
3.5 Insurance to be taken out by the Consultants 
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The Consultants (i) shall take out and maintain, and shall cause any Sub-
consultants 
To take out and maintain, at their (or the Sub-consultants', as the case may be) 
own cost but on terms and conditions approved by the Client, insurance against 
their risks, and for the coverage’s, as shall be specified in the SC, and (ii) at the 
Client's request, shall provide 
 
evidence to the Client showing that such insurance has been taken out and 
maintained and that the current premiums therefore have been paid. 

3.6 Accounting, Inspection and Auditing 
 

The Consultants (i) shall keep accurate and systematic accounts and records in 
respectof the Services, hereunder, in accordance with internationally accepted 
accounting principles and in such form and detail as will clearly identify all 
relevant time charges and cost, and the bases there of (including such bases as 
may be specifically referred to in the SC; (ii) shall permit the Client or its 
designate representative periodically, and upto one year from the expiration or 
termination of this Contract, to inspect the same and make copies there of as 
well as to have them audited by auditors appointed by the Client; and (iii) shall 
permit the client to inspect the Consultant's accounts and records relating to the 
performance of the Consultant and to have them audited by auditors appointed 
by the client. 

3.7 Consultants' Actions Requiring Client's Prior Approval 
 

The Consultants shall obtain the Client's prior approval in writing before taking 
any of the following actions: 

 
(a) appointing such  members  of  the  Personnel  as  are  listed  in  Appendix  

C("Consultant's Sub-consultant's Key Personnel") merely by title but not by 
name; 

(b)entering into a subcontract for the performance of any part of the Services, it 
being understood (i) that the selection of the Sub-consultant and the terms 
and conditions of the subcontract shall have been approved in writing by the 
Client prior to the execution of the subcontract, and (ii) that the Consultants 
shall remainfully liable for the performance of the Services by the Sub- 
consultant and its Personnel pursuant to this Contract; and 

(c) any other action that may be specified in the SC 
3.8 Reporting Obligations 

The Consultants shall submit to the Client the reports and documents specified in 
Appendix B here to, in the form, in the numbers and within the time periods set 
forth in the said Appendix. 

 
3.9 Documents Prepared by the Consultants to Be the Property of the Client 
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All plans, drawings, specifications, designs, reports, other documents and 
software prepared by the Consultants for the Client under this Contract shall 
become and remain the property of the Client, and the Consultants shall, not 
later than upon termination or expiration of this Contract, deliver all such 
documents to the Client, together with a detailed inventory there of. The 
Consultants may retain a copy of such documents and software. Restrictions 
about the future use of these documents and software, if any, shall be specified 
in the SC. 

 
3.10 Equipment and Materials Furnished by the Client 
 

Equipment and materials made available to the Consultants by the Client, or 
purchased by the Consultants with funds provided by the Client, shall be the 
property Of the Client and shall be marked accordingly. Upon termination or 
expiration of this Contract, the Consultants shall make available to the Client an 
inventory of such equipment and materials and shall dispose of- such equipment 
and materials in accordance with the Client's instructions. While in possession of 
such equipment and materials, the Consultants, unless otherwise instructed by 
the Client in writing, shall insure the mat the expense of the Client in an amount 
equal to their full replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 
4.1 General 

The Consultants shall employ and provide such qualified and experienced 
Personnel and Sub-consultants as are required to carry out the Services. 

 
4.2 Description of Personnel 
 

(a) The titles, agreed job descriptions, minimum qualification and estimated 
periodsOf engagement in the carrying out of the Services of each of the 
Consultant's Key Personnel are described in Appendix C. If any of the Key 
Personnel has already been approved by the clients his/her name is listed as 
well. 

 
(b) If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  hereof, 

adjustments with respect to the estimated periods "of engagement of Key 
Personnel set forth in Appendix C may be made by the Consultants by 
written notice to the Client, provided (i) that such adjustments shall not 
alter the originally estimated period of engagement of any individual by 
more than 10% or one week, whichever is larger, and (ii) that the aggregate 
of such adjustments shall not cause payments under this Contract to exceed 
the ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such 
adjustments shall only be made with the Client's written approval. 

(c) If additional work is required beyond the scope of the Services specified in 
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Appendix A, the estimated periods of engagement of Key Personnel set forth 
in Appendix C may be increased by agreement in writing between the Client 
and the Consultants, provided that any such increase shall not, except as 
otherwise agreed, cause payments under this Contract to exceed the ceilings 
set forth in Clause GC 6.1 (b) of this Contract. 

 
4.3 Approval of Personnel 
 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as 
well asBy name in Appendix C are hereby approved by the Client. In respect of 
other Key Personnel which the Consultants propose, to use in the carrying out of 
the Services, the Consultants shall submit to the client for review and approval a 
copy of their biographical data and (in the case of Key personnel to be used 
within the country of the Government) a copy of a satisfactory medical 
certificate in the form attached here to as Appendix D. If the Client does not 
object in writing (stating the reasons for the objection) within thirty (30) 
calendar days from the date of receipt of such biographical data and (if 
applicable) such certificate, such Key Personnel shall be deemed to have been 
approved by the Client. 

 
4.4 Working Hours, Overtime, Leave, etc. 
 

(a)  Working hours and holidays for Key Personnel are set forth in Appendix E 
here to. To account for travel time, foreign Personnel carrying out Services 
inside the Government's country shall be deemed to have commenced (or 
finished) work in respect of the Services such number of days before their 
arrival in(or after their departure from) the Government's country as is 
specified in Appendix E hereto. 

 
(b) The Personnel of all types engaged by Consultant to provide Services on this 

Contract shall not be entitled to be paid for overtime nor to take paid sick 
leave or vacation leave except as specified in Appendix E here to, and 
except as specified. In such Appendix, the Consultants' remuneration shall 
be deemed to cover these items. All leave to be allowed to the personnel is 
included in the staff-months of service set for in Appendix C. Any taking of 
leave by Personnel shall be subject to the prior approval by the Client and 
the Consultants shall ensure that absence for leave purposes will not delay 
the progress and adequate supervision of the Services. 

 
4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the 
Key Personnel. If, for any reason beyond the reasonable control of the 
Consultants, it becomes necessary to replace any of the Personnel, the 
Consultants shall forthwith  provide  as  a  replacement  a  person  of  
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equivalent  or  better qualifications. 
(b) If the Client (i) finds that any of the Personnel has committed serious 

misconduct or has been charged with having committed a criminal action, or 
(ii) has reasonable cause to be dissatisfied with the performance of any of 
the Personnel, then the Consultants shall, at the Client's written request 
specifying the grounds therefore, forthwith provide as a replacement a 
person with qualifications and experience acceptable to the Client. 

(c)Any of the Personnel provided as a replacement under Clauses (a) and (b) 
above, the rate of remuneration applicable to such person as well as any 
reimbursable expenditures (including expenditures due to the number of 
eligible dependents) the Consultants may wish to claim as a result of such 
replacement, shall be subject to the prior written approval by the Client. 
Except as the Client may otherwise agree, (i) the Consultants shall bear all 
additional travel and other costs arising out of or incidental to any removal 
and/or replacement, and (ii) the remuneration to be paid to any of the Key 
Personnel provided as are placement shall be 90% of the remuneration which 
would have been payable to the Key Personnel replaced. However,  for  the  
reason  other than death/extreme medical ground,(i) for total replacement 
upto 33% of key personnel, remuneration shall be reduced by 20% (ii) for 
total replacement upto between 33% to 50%, remuneration shall be reduced 
by 25% and (iii) for total  replacement upto between 50% to 66%, 
remuneration shall be reduced by 30%  (iv) For total replacements beyond 
66% of the key personnel the client shall initiate action of higher 
penalty/termination/debarment upto 2 years as considered appropriate. 

(d) In order to prevent the tendency of the personnel and consulting firm to 
submit incorrect and inflated CV, they should sign every page of CV before 
submission in order to authenticate that CV furnished by them is correct. 
The consulting firm and the personnel through consulting firm should be 
informed by Employer while accepting CV of the new personnel that if CV is 
found in correct and inflated at a later date, the personnel accepted would 
be removed from his assignment and debarred from further Employer’s 
works for an appropriate period to be decided by Employer and the new 
proposed personnel in place of removed personnel would be paid 15% less 
salary than the original personnel. 15% reduction in the salary will be 
imposed as a penalty for submitting the incorrect information. This penalty 
will be imposted only once. If the same consulting firm submits incorrect 
information again second time, necessary action will be taken by Employer 
to black-list that firm. 

4.6 Resident Project Manager 
If required by the SC, the Consultants shall ensure that at all times during the 
Consultants' performance of the Services in the Government's country a resident 
project manager, acceptable to the Client, shall take charge of the performance 
of such Services. 
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5. Obligations of the Client 
 
5.1 Assistance and Exemptions 
 

Unless otherwise specified in the SC, the Client shall use its best efforts to 
ensure that the Government shall: 

 
(a) Provide the Consultants, Sub- consultants and Personnel with work permits and 

such other documents as shall be necessary to enable the Consultants, Sub- 
consultants or Personnel to perform the Services; 

 
(b) assist for the Personnel and, if appropriate, their eligible dependents to be 

provided promptly with all necessary entry and exit visas, residence permits, 
exchange  permits  and  any  other  documents  required  for  their  stay  in 
Government's country; 

 
(c)  Facilitate prompt clearance through customs of any property required for the 

Services and of the personal effects of the Personnel and their -eligible 
dependents; 

 
(d) Issue to officials, agents and representatives of the Government all such 

instructions as may be necessary or appropriate for the prompt and effective 
implementation of the Services; 

 
(e) assist the Consultants and the Personnel and any Sub-consultants and or 

Associates  employed  by  the  Consultants  for  the  Services  from  any 
requirement to register or obtain any permit to practice their profession or to 
establish themselves either individually or as a corporate entity according to the 
Applicable Law; 

 
(f) grant to the Consultants, any Sub-consultants and or Associates and the 

Personnel of either of them the privilege, pursuant to the Applicable Law, of 
bringing into Government's country reasonable amounts of foreign currency for 
the purposes of the Services or for the personal use of the Personnel and their 
dependents and of withdrawing any such amounts as may be earned therein by 
the Personnel in the execution of the Services: and 

 
(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any 

such other assistance as may be specified in the SC. 
 
5.2 Access to Land 
 

The Client warrants that the Consultants shall have, free of charge, unimpeded 
access To all land in the Government's country in respect of which access is 
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required for the performance of the Services. The Client will be responsible for 
any damage to such land or any property thereon resulting from such access and 
will indemnify the Consultants and each of the Personnel in respect of liability 
for any such damage, unless such damage is caused by the default to negligence 
of the Consultants or any Sub-consultant or the Personnel of either of them. 

 
5.3 Change in the Applicable Law 
 

If, after the date of this Contract, there is any change in the Applicable Law with 
respect to taxes and duties which increases or decreases the cost or 
reimbursable expenses  incurred  by  the  Consultants  in  performing  the  
Services,  then  the remuneration and reimbursable expenses otherwise payable 
to the Consultants under this Contract shall be increased or decreased 
accordingly by agreement between the Parties hereto, and corresponding 
adjustments shall be made to the ceiling amounts specified in Clause GC 6.1(b). 

 
5.4 Services, Facilities and Property of the Client 
 

The Client shall make available to the Consultants and the Personnel, for the 
purposes of the services and free of any charge, the services, facilities and 
property described in Appendix F at the times and in the manner specified in 
said Appendix F, provided that If such services, facilities and property shall not 
be made available to the Consultants As and when so specified, the Parties shall 
agree on (i) any time extension that it may be appropriate to grant to the 
Consultants for the performance of the Services, (ii)the manner in which the 
Consultants shall procure any such services, facilities and property from other 
sources, and (iii) the additional payments, if any, to be made to the Consultants 
as a result there of pursuant to Clause GC 6.l(c) here in after. 

 
5.5 Payment 

In consideration of the Services performed by the Consultants under this 
Contract, the Client shall make to the Consultants such payments and in such 
manner as is provided by Clause GC 6 of this Contract. 

 
5.6 Counterpart Personnel 
 
(a)  If so provided in Appendix F hereto, the Client shall make available to the 

Consultants, as and when provided in such Appendix F, and free of charge, such 
counterpart personnel to be selected by the Client, with the Consultants' advice, 
as shall be specified in such Appendix F. Counterpart personnel shall work under 
the exclusive direction of the Consultants. If any member of the counterpart 
personnel  fails  to  perform  adequately  any  work  assigned  to  him  by  the 
Consultants which is consistent with the position occupied by such- member, the 
Consultants may request there placement of such member, and the Clients hall 
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not unreasonably refuse to act upon such request. 
 
(b)  If counterpart personnel are not provided by the Client to the Consultants as 

and when specified in Appendix F, the Client and the Consultants shall agree on 
(i) how the affected part of the Services shall be carried out, and (ii) the 
additional payments, if any, to be made by the Client to the Consultants as are 
sult there of pursuant to Clause GC 6.1(c) hereof. 

 
6. Payments to the Consultants 
6.1 Cost Estimates; Ceiling Amount 
(a) An estimate of the cost of the Services payable is set forth in Appendix G. 
 
(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to Clause GC 

6.1(c), payments under this Contract shall not exceed the ceilings specified in 
the SC. The Consultants shall notify the Client as so on accumulative charges 
incurred for the Services have reached 80% of these ceilings. 

(c) Not withstanding Clause GC6.l (b)hereof, if pursuant to clauses GC5.3,5.4 or 
5.6 hereof, the Parties shall agree that additional payments shall be made to the 

Consultants in order to cover any necessary additional expenditures not 
envisaged in the cost estimates referred to in Clause GC6.1 (a)above, the ceiling 
or ceilings, as the case maybe, set forth in Clause GC6.1(b) above shall be 
increased by the amount or amounts, as the case may be, of any such additional 
payments. 

6.2 Remuneration and Reimbursable Expenditures 
(a)  Subject to the ceilings specified in Clause GC6.1(b)hereof, the Client shall pay to 

the Consultants (i) remuneration as set forth in Clause GC6.2(b),and(ii) 
reimbursable expenditures as set forth in Clause GC6.2(c).If specified in the SC, 
said remuneration shall be subject to price adjustment as specified in the SC. 

(b) Remuneration for the Personnel shall be determined on the basis of time actually 
spent by such Personnel in the performance of the Services after the date 
determined in accordance with Clause GC2.3 and Clause SC2.3 (or such other 
date as the Parties shall agree in writing) (including time for necessary travel via 
the most direct route) at the rates referred to, and subject to such additional 
provisions as are set forth, in the SC. 

 
(c) Reimbursable expenditures actually and reasonably incurred

 by the Consultants in the performance of the Services, as specified in Clause 
SC 6.3(b). 

 
6.3 Currency of Payment 

All payments shall be made in Indian Rupees and shall be subjected to applicable 
Indian laws withholding taxes if any. 

 
6.4 Mode of Billing and Payment 
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  Billing and payments in respect of the Services shall be made as follows: 
(a) The Client shall cause to be paid to the Consultants an interest bearing advance 

payment as specified in the SC, and as otherwise set forth below. The advance 
payment will be due after provision by the Consultants to the Client of a bank 
guarantee by a bank acceptable to the Client in an amount (or amounts) and in a 
currency (or currencies) specified in the SC, such bank guarantee (I) to remain 
effective until the advance payment as been fully set off as provided in the SC, 
and (ii) to be in the form set forth in Appendix I hereto or in such other form as 
the Client shall have approved in writing. 

 
(b) As soon as practicable and not later than fifteen (15days) after the end of each 

calendar month during the period of the Services, the Consultants shall submit to 
the Client, in duplicate, itemized statements, accompanied by copies of 
receipted invoices, vouchers and other appropriate supporting materials, of the 
amounts payable pursuant to Clauses GC6.3 and 6.4 for such month. Each 
monthly statement shall distinguish that portion of the total eligible costs which 
pertains to remuneration from that portion which pertains to reimbursable 
expenditures. 

 
(c) The Client shall cause the payment of the Consultants periodically as given in 

schedule of payment above within sixty (60) days after the receipt by the Client 
of bills with supporting documents. Only such portion of a monthly statement 
that is not satisfactorily supported may be with held from payment. Should any 
discrepancy be found to exist between actual payment and costs authorized to 
be incurred by the Consultants, the Client may add or subtract the difference 
from any subsequent payments. Interest at the rate specified in the SC shall 
become payable as from the above due date on any amount due by, but not paid 
on such due date. 

 
(d) The final payment under this Clause shall be made only after the final report and a final 
statement, identified as such, shall have been submitted by the Consultants and approved as 
satisfactory by the Client. The Services shall be deemed completed and finally accepted by the 
Client and the final report and final statement shall be deemed approved by the Client as 
satisfactory ninety (90) calendar days after receipt of the final report and final statement by 
the Client unless the Client, within such ninety (90)-day period, gives written notice to the 
Consultants specifying in detail deficiencies in the Services, the final report or final statement. 
The Consultants shall there upon promptly make any necessary corrections, and upon 
completion of such corrections, the foregoing process shall be repeated. Any amount which the 
Client has paid or caused to be paid in accordance with this Clause in excess of the amounts 
actually payable in accordance with the provisions of this Contract shall be reimbursed by the 
Consultants to the Client within thirty, (30)  days after receipt by the Consultants of notice 
thereof. Any such claim by the Client for reimbursement must be made within twelve (12) 
calendar months after receipt by the Client of a final report and a final statement approved by 
the Client in accordance with the above. 
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(e) All payments under this Contract shall be made to the account of the Consultants 
specified in the SC. 
 
7. Fairness and Good Faith 
 
7.1 Good Faith 
The Parties undertake to acting good faith with respect to each other's rights under this 
Contract and to adopt all reasonable measures to ensure the realization of the objectives of 
this Contract. 
 
7.2 Operation of the Contract 
 
The Parties recognize that it is impractical in this Contract to provide for every contingency 
which may arise during the life of the Contract, and the Parties here by agree that it is their 
intention that this Contract shall operate fairly as between them, and without detriment to the 
interest of either of them, and that, if during the term of this Contract either Party believes 
that this Contract is operating unfairly, the Parties will use their best efforts to agree on such 
action as may be necessary to remove the cause or causes of such unfairness, but no failure to 
agree on any action pursuant to this Clause shall give rise to a dispute subject to arbitration in 
accordance with Clause GC 8 hereof. 
 
8. Settlement of Disputes 
 
8.1 Amicable Settlement 
 
The Parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this Contractor the interpretation thereof. 
 
8.2 Dispute Settlement 
 
Any dispute between the Parties as to matters arising pursuant to this Contract which cannot 
be settled amicably within thirty (30) days after receipt by one Party of the other Party's 
request for such amicable settlement may be submitted by either Party for settlement in 
accordance with the provisions specified in the SC. 
 

GC Clause 
 SPECIAL CONDITIONS OF CONTRACT. Amendments of, and Supplements to, Clauses in the 

General Conditions of Contract 
 
1.1(a) The words “in the Government’s country” are amended to read ‘in INDIA” 
 
 
1.4 The language is: English 
 
1.6.1 The addresses are: 
 
Client: Address of Employer 
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Address of Employer: 
 
ATTN. OF:     Col Rajeev Sood (Retd) 
DESIGNATION                General Manager (Tech) 
ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street,

 New Delhi – 110001. 
 Mob.  NO:     011-23461621 

E-MAIL ADDRESS:    gm5@nhidcl.com 

Consultant:                                  
 
Address of Consultant 
 
Attention:         
 
Cable address:  
 
Telex :   
 
Facsimile :   
 
[Note’: Fill in the Blanks] 
 
1.6.2 Notice will be deemed to be effective as follows: 
 
(a) in the case of personal delivery or registered mail, on delivery; 
 
(b)in the case of telexes, 24 hours following confirmed transmission; 
 
(c) in the case of telegrams, 24 hours following confirmed transmission; and 
 
(d)in the case of facsimiles, 24 hours following confirmed transmission. 
 
1.8 The Member in Charge is:  
(Note: If the Consultants consist of a joint venture of more than one entity, the name of 

the entity whose address is specified in SC1.6.1 should be inserted here. If the 
Consultants consist of one entity, this Clause 1.8 should be deleted from the SC) 

1.9 The Authorised Representative are: For the Client: 
 
Address of Employer: 
 
ATTN. OF:     Col Rajeev Sood (Retd) 
DESIGNATION               General Manager (Tech) 
ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street,

 New Delhi – 110001. 
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 Mob.  NO:     011-23461621 
E-MAIL ADDRESS:    gm5@nhidcl.com 

  
For the Consultants:   
 
 
 
1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, 

fees, levies and other impositions levied under the existing, amended or enacted 
laws during life of this contract and the client shall perform such duties in regard 
to the deduction of such tax as may be lawfully imposed. 

 
2.1 The effectiveness conditions are the following: 
 
i) Approval of the Contract by the client 
 
2.2 The time period shall be four months or such other time period as the parties 

may agree in writing. 
 
2.3 The time period shall be one month or such other time period as the Parties may 

agree in writing. 
 
2.4 The time period shall be 72 months (24 month for construction period and 48 

months for Maintenance period) 
 
3.4 Limitation of the Consultants' Liability towards the Client 
 

(a) Except in case of gross negligence or willful is conduct on the part of the 
Consultants or on the part of any person or firm acting on behalf of the 
Consultants in carrying out the Services, the Consultants, with respect to damage 
caused by the Consultants to the Client's property, shall not be liable to the Client 
For any indirect or consequential loss or damage; and Consultant will maintain at 
its expenses; Professional Liability Insurance including  coverage  for  errors  and  
omissions  caused  by  Consultant’s negligence in the performance of its duties 
under this agreement,(A) For the amount not exceeding total payments for 
Professional Fees and Reimbursable Expenditures made or expected to be made to 
the Consultants here under OR (B) the proceeds, the Consultants may be entitled 
to receive from any insurance maintained by the Consultants to cover such a 
liability, whichever of (A) or (B) is higher. 

 The policy should be issued only from an Insurance Company operating in India.  
The policy must clearly indicate the limit of indemnity in terms of “Any One 
Accident” (AOA) and “Aggregate limit on the policy period” (AOP) and in no case 
should be for an amount less than stated in the contract. 
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v) If the Consultant enters in to an agreement with Employer in a joint venture or 
‘in association’, the policy must be procured and provided to Employer by the 
joint venture/in association entity and not by the individual partners of the joint 
venture/association. 

vi) The contract may include a provision thereby the Consultant does not cancel the 
policy midterm without the consent of the Employer. The insurance company 
may provide an undertaking in this regard. 

(b)  This limitation of liability shall not affect the Consultants' liability, if any, for 
damage to Third Parties caused by the Consultants or any person or firm acting 
on behalf of the Consultants in carrying out the Services. 

(c)  Professional Liability Insurance may be accepted for initially one year which 
shall be extended annually for five years. PLI shall be uniformly taken for a 
period of five years. 

 
3.5 The risks and the coverage shall be as follows 
 
(a) Third Party motor vehicle liability insurance as required under Motor Vehicles 

Act, 1988 in respect of motor vehicles operated in India by the Consultants or 
their Personnel or any Sub-consultants or their Personnel for the period of 
consultancy. 

 
(b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for 

the period of consultancy. 
 
(c)  Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a 

minimum coverage equal to estimated remuneration and reimbursable. 
(d) Employer's liability and workers' compensation insurance in respect of the 

Personnel of the Consultants and of any Sub-consultant, in accordance with the 
relevant provisions of the Applicable Law, as well as, with respect to such 
Personnel, any such life, health, accident, travel or other insurance as may be 
appropriate; and 

 
(e) Insurance against loss of or damage to (i) equipment purchased in whole or in 

part with funds provided under this Contract, (ii) the Consultants' property used 
in the performance of the Services, and (iii) any documents prepared by the 
Consultants in the performance of the Services. 

 
3.7(c) The other actions are 
 
(i)  taking any action under a civil works contract designating the Consultants as 

"Authority’s Engineer", for which action, pursuant to such civil works contract, 
the written approval of the Client as "Employer" is required". 
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3.9 The Consultants shall not use these documents for purposes unrelated to this 
Contract without the prior written approval of the Client. 

 
4.5(b) The Authority’s Engineer (AE) shall provide suitable replacement of the key 

personnel, not later than 45 (Forty Five) days from the date of issue of such 
request by the Authority. In the event of failure to provide suitable replacement 
by the AE within the period of 45 days, the AE shall pay damages to the 
Authority/Client, of a sum calculated @0.02% (Zero Point Zero Two percent) of 
Contract Price for delay of each day. These damages shall be over and above the 
penalty as per clause 4.5 (c) of the General Conditions of the Contract. For the 
avoidance of doubt, the parties expressly agree that the damages specified 
herein shall be restricted to 10% of the Contract Price.   

4.6 "The person designated as Team Leader cum Sr. Highway Engineer in Appendix C 
shall serve in that capacity, as specified in Clause GC 4.6." 

 
6.1(b)  The amount payable Indian Rupee is :  
 
6.2(a)  "Payments for remuneration made in accordance with Clause GC 6:2(a) in 

shall be adjusted as follows : 
 

Consultants shall be paid billing rates for services rendered by the personnel of 
all categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) 
Support staff on man-moth wise. For calculating billing rates of remaining items 
of the financial proposal, namely (i) transportation, (ii) Duty travel to site (iii) 
Office Rent, (iv) office supplies communication etc (v) reports & document 
printing and (vi) survey equipment etc. quoted amount of selected consultant 
will be converted to percentage of civil work cost quoted by civil contractor and 
payment will be made in proportionate to the financial progress of the civil 
work. Beginning 13thmonths from the last date of submission of bid, billing rates 
shall be increased for all items of contract inter alia including vehicle hire, office 
rent, consumables, furniture @ 5% per year.However, for evaluation and award 
of the Bid proposals, the quoted initial rate (as applicable for first 12 months 
from last date of submission of bid) shall be multiplied by the total time input 
for each position on this contract, i.e. without considering the increase in the 
billing rates. All payments shall be made in Indian Rupees and shall be subjected 
to applicable Indian laws withholding taxes if any. 
Remuneration paid  pursuant to the rates set forth in Appendix G shall be 
adjusted every eighteen (12) months (and, the first time, with effect for the 
remuneration earned in the 13th calendar month after the last date of submission 
of bid) by 5% every 12month for personnel. 

 
Notwithstanding any other provisions in the agreement in this regard, this 
provision will prevail and override any other provision to the contrary in this 
agreement. 
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6.2(b) (i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries 

and allowances as the Consultants shall have agreed to pay to the Personnel 
as well as factors for social charges and overhead, and (B) the cost of 
backstopping by home office staff not included in the Personnel listed in 
Appendix C, and(C) the Consultant's fee; (ii) that bonuses or other means of 
profit-sharing shall not be allowed as an element of over head, and(iii)that any 
rates specified for persons not yet appointed shall be provisional and shall be 
subject to revision, with the written approval of the Client, once the applicable 
salaries and allowances are known. 

 
 
 
(2) Remuneration for periods of less than one month shall be calculated on an hourly 

basis for actual time spent in the Consultants' home office and directly 
attributable to the Services (one hour being equivalent to 1/240th of a month) 
and on a calendar-day basis for time spent away from home office (one day being 
equivalent to 1/30th of a month). 

 
6.2(b) (ii) The rates for foreign and local Personnel are set forth in Appendix G . 
6.4(a)  The following provisions shall apply to the interest bearing advance payment and 

the advance payment guarantee: 
1)   An advance payment of 10% of the contract price in proportion to the quoted 

Indian currency (INR) in the bid shall be made within 60 days after receipt and 
verification of advance payment bank guarantee. The advance payment along 
with interest will be set off by the Client in equal installments against the 
statements for the first 12 months of the Service until the advance payment has 
been fully set off. The advance payment shall be in Indian Rupee. 

2)   The bank guarantee shall be in the amount and in the currency of the advance 
payment.  

3)   Interest rate shall be 10% per annum (on outstanding amount). 
 
6.4 (c) The interest rate is 10 %per annum. 
6.4(e) The accounts are:   ---------- 
   
[Note: Insert account number, type of account and name and address of the Bank] 
 
8.2 Disputes  shall  be  settled  by  arbitration  in  accordance  with  the  following 

provisions: 
 
8.2.1 Selection of Arbitrators 

Each dispute submitted by a Party to arbitration shall be heard by a sole 
arbitrator or  an  arbitration  panel  composed  of  three  arbitrators,  in  
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accordance  with  the following provisions: 
(a) Where the Parties agree that the dispute concerns a technical matter, they may 

agree to appoint a sole arbitrator or, failing agreement on the identity of such 
sole arbitrator or within thirty (30) days after receipt by the other Party of the 
proposal of a name for such an appointment by the Party who initiated the 
proceedings, either Party may apply to the President, Indian Roads Congress, 
New Delhi, for a list of not fewer than five nominees and, on receipt of such list, 
the Parties shall alternately strike names there from, and the last remaining 
nominee on the list shall be the sole arbitrator for the matter in dispute. If the 
last remaining nominee has not been determined in this manner within sixty (60) 
days of the date of the list, the President, Indian Roads Congress, New Delhi, 
shall appoint, upon the request of either Party and from such list or otherwise, a 
sole arbitrator for the matter in dispute. 

 
(b) Where the Parties do not agree that the dispute concerns a technical matter, the 

Client and the Consultants shall each appoint one arbitrator, and these two 
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration 
panel. If the arbitrators named by the Parties do not succeed in appointing a 
third arbitrator within thirty (30) days after the latter of the two arbitrators 
named by the Parties has been appointed, the third arbitrator shall, at the 
request of either Party, be appointed by Secretary, the Indian Council of 
Arbitration, New Delhi. 

 
(c) If, in a dispute subject to Clause SC8.2.1(b), one Party fails to appoint its 

arbitrator  within  thirty  (30)  days  after  the  other  Party  has  appointed  its 
arbitrator, the Party which has named an arbitrator may apply to the Secretary, 
Indian Council of Arbitration, New Delhi, to appoint a sole arbitrator for the 
matter in dispute, and the arbitrator appointed pursuant to such application 
shall be the sole arbitrator for that dispute. 

 
8.2.2 Rules of Procedure 
 

Arbitration proceedings shall be conducted in accordance with procedures of the 
Arbitration & Conciliation Act 1996, of India unless the Consultant is a foreign 
national/ firm, where arbitration proceedings shall be conducted in accordance 
with the rules of procedure for arbitration of the United Nations Commission on 
International Trade Law (UNCITRAL) as in force on the date of this Contract. 

 
8.2.3 Substitute Arbitrators 
 

If for any reason an arbitrator is unable to perform his function, a substitute 
shall be appointed in the same manner as the original arbitrator. 

 
8.2.4 Qualifications of Arbitrators 
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The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a) 
through (c) of Clause 8.2.1 hereof shall be an internationally/nationally 
recognized legal or technical expert with extensive experience in relation to the 
matter in dispute. 

 
8.2.5 Miscellaneous 
 In any arbitration proceeding hereunder: 
 
(a) Proceedings shall, unless otherwise agreed by the parties, be held in Delhi. 
 
(b) The English language shall be the official language for all purposes; and 
 
(c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third 

arbitrator if there is no such majority) shall be final and binding and shall be 
enforceable in any court of competent jurisdiction, and the Parties hereby waive 
any objections to or claims of immunity in respect of such enforcement. 

 
(d) Fee structure shall be as indicated below: 

SlNo. Particulars Maximum amount payable per Arbitrator/ per 
case* 

1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 
lacs 
Or 
Rs2.5lacs (lump sum) subject to publishing the 
award within 12 months. 

2 Reading Charges Rs 15,000/- 
3 Secretarial Assistance and 

Incidentalcharges(Telepho
ne, fax, postage etc.) 

Rs 20,000/- 

5 Charges forPublishing 
/declaration of the Award 

Maximum of Rs. 20,000/- 

6 Other expenses
 (as per actual 
against bills subject to the 
prescribed ceiling) 

Travelling Expenses 

 
Lodging and Boarding 

Maximum ceiling 
Economy class (by air), First class AC (by train) 
and AC car (by road) 

 
1. Rs 15,000/- per day (in metro cities) 
2. Rs 7,000/- per day (in other cities) 
3. Rs3,000/-per day, if any Arbitratormakes 
their own arrangements. 
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7 Local Travel Rs. 1500/- per day 
8.  Extra charges for days 

other than 
hearing/meeting days 
(maximum for 2 days) 

Rs. 3,500/- per day 

Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those 
members who are residing 100 kms. away from place of meeting. 
2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 
considered as Metro Cities. 

 
 
*  May be suitably modified, as per market rate
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IV. APPENDICES 

 
Appendix A:  Description of the Services 
 
 
 
[Give detailed descriptions of the Services to be provided; dates for completion of various 

tasks, place of performance for different tasks; specific tasks to be approved by Client, 
etc.] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Details as per TOR 
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Appendix B: Reporting Requirements 
 
 
 
 
[List format, frequency, contents of reports and number of copies; persons to receive 

them; dates of submission, etc. If no reports are to be submitted, state here 
"Not applicable".} 

 
 
 
 
 
 
Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 
 
 
 
 
 
[List under:  C-l Titles [and names, if already available}, detailed job descriptions 
and minimum qualifications. Experience of Personnel to be assigned to work in Indiaand 
staff- months for each. 
 
C-2 Same information as C-l for Key local Personnel. 
 
C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 
 
C-4 List  of  approved  Sub-consultants  [if  already  available];  same information 

with  respect to their Personnel as in C-l through C-4) 
 
 
 
 
 
Please refer TOR 



Page 105 of 126 
 

 

Consultancy Services for Authority’s Engineer for Supervision of “Construction of (i) 2 laning of 
existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 laning of existing 
Hunli-Anini road on EPC basis from design km 37.50 to km 53.50 and (iii) 2 laning of existing Hunli-
Anini road on EPC basis from design km 53.50 to km 92.500 in the state of Arunachal Pradesh 
under SARDP-NE” 

 
 
 
 
Appendix D: Medical Certificate 
 
 
 
 
[Show here an acceptable form of medical certificate for foreign Personnel to bestationedin India. 

If there is no need for a medical certificate, state here: "Not applicable. "] 
 
 
 
 
 
 
 
The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel 
 
 
The Consultants Key personnel and all other Professional / Sub Professional / Support Staff/Sub-
Consultancy personnel shall work 6 days (Mondays through Saturday)every week and observe the 
Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the work 
program of the EPC Contractor. In this context in case the work plan of the Consultant needs 
suitable modifications, the same shall be carried out and submitted to the client for 
consideration. The Consultants hours of work normally shall match with that of Contractor’s 
activities on the site. No extra remuneration shall be claimed or paid for extra hours of work 
required in the interest of Project completion. 

 
In respect of foreign personnel, one day per trip as travel time from and to the country of the 
Government shall be allowed. 
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Appendix F: 
 
Duties of the Client 
 
 
 
[List here under: 
 
 
F-1 Services, facilities and property to be made available to the Consultants by the Client. 
 
 
F-2 Counterpart personnel to be made available to the Consultants by the Client.] 
 
 
 
Please refer TOR 
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Appendix G:  
Cost Estimates  
 
List hereunder cost estimate in INR: 
 
1. Monthly rates for local Personnel (Key Personnel and other Personnel) 
 
 
2. Reimbursable/Rental/Fixed expenditures as follows: 
 

a. Cost of local transportation. 
 

b. Cost of other local services, rentals, utilities, etc. 
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Appendix H: FORM OF PERFORMANCE SECURITY 
 
(PERFORMAMANCE BANK GUARANTEE) 
 
(Clause-13 of TOR) 
 
To 
 
Address of Employer: 
 
 
WHEREAS   

[Name and address of Consultants]1 (hereinafter called “the consultants”)has undertaken, 
in pursuance of Contract No. dated to provide the services on terms and conditions set 
forth in this Contract __________ [Name of contract and brief description of works) 
(hereinafter called the “the Contract”). 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified there in as 
security for compliance with his obligations in accordance with the Contract; 

   
AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee; 

 
NOW  THEREOF  we  hereby  affirm  that  we  are  the  Guarantor  and responsible  to  you,  
on  behalf  of  the  Consultants  up  to  a  total  of---------------------------------[Amount of 
Guarantee]  [In words], such sum being payable in the types and 
proportions of currencies in which the Contract Price is payable, and we undertake to pay 
you, upon your first written demand and without cavil or argument, any sum or sums 
within the limits of [amount of Guarantee] as aforesaid without your needing to prove or 
to show grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Consultants 
before presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the 
Contract or of the services to be performed thereunder or of any of the Contract 
documents which may be made between you and the Consultants shall in any way release 
us from any liability under this guarantee, and we hereby waive notice of any such change, 
addition or modification. 

 
The liability of the Bank under this Guarantee shall not be affected by any change in the 
constitution of the consultants or of the Bank. 
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Notwithstanding anything contained herein before, our liability under this 
guaranteeisrestrictedtoRs. (Rs. ) and the guarantee shall remain validtill. Unless a 
claim or a demand in writing is made upon us on or before   all our liability 
under this guarantee shall cease. 
This guarantee shall be valid for a period of 68 months i.e. upto 2 months beyond the 
expiry of contract of 66 months. 

 
This guarantee shall also be operatable at our New Delhi Branch located at ………….., 
from whom, confirmation regarding the issue of this guarantee or extension / 
renewal thereof shall be made available on demand. In the contingency of this 
guarantee being invoked and payment there under claimed, the said branch shall 
accept such invocation letter and make payment of amounts so demanded under the 
said invocation. 
 

Signature and Seal of the Guarantor  _________________In presence of 
 
 
Name and Designation    

1. 
 

(Name, Signature & 
Occupation) 
 
Name of the Bank   
 
 
 
Address 2. 
 
 
 
(Name &Occupation) 
 
Date  
 
 
 
1Give names of all partners if the Consultants is a Joint Venture. 
 
Note: The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 (SYNB09062) 
to aid in the process of confirmation of Bank Guarantee.  
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Appendix I: Form of Bank Guarantee for Advance Payments 
(Reference Clause 6.4(a) of Contract) 
 
(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 
 
 
Ref: Bank Guarantee 
 
Date:   
 
Dear Sir, 
 
In consideration of M/s.   (Hereinafter referred as the "Client", which 

expression shall, unless repugnant to the context or meaning thereof include it 
successors, administrators and assigns) having awarded to M/s. 
 (Hereinafter referred to as the "Consultant" which expression shall unless 
repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns),a contract by issue of client's Contract 
Agreement  No.   Dated and  the  same  having  been unequivocally 
accepted by the Consultant, resulting in a Contract valued at for Contract 
(hereinafter called the "Contract") 

 
(scope of work) 
and the Client having agreed to make an advance payment to the Consultant for 
performance of the above Contract amounting to (in words and figures)as an 
advance against Bank Guarantee to be furnished by the Consultant. 

 
 

We   
 (Name of the Bank) having its Head Office at (herein after referred to as 

the Bank),which expression shall, unless repugnant to the context or meaning 
there of, include its successors, administrators, executors and assigns) do here by 
guarantee and undertake to pay the client immediately on demand any or, all 
monies payable by the Consultant to the extent of ______ - as afore said at any 
time upto @  without any demur, reservation, contest, recourse or 
protest and/or without any reference to the consultant. Any such demand made 
by the client on the Bank shall be conclusive and binding notwithstanding any 
difference between the Client and the Consultant or any dispute pending before 
any Court, Tribunal, Arbitrator or any other authority. We agree that the 
Guarantee herein contained shall be irrevocable and shall continue to be 
enforceable till the Client discharges this guarantee. 

 
The Client shall have the fullest liberty without affecting in any way the liability 
of the Bank under this Guarantee, from time to time to vary the advance or to 
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extend the time for performance of the contract by the Consultant. The Client 
shall have the fullest liberty without affecting this guarantee, to postpone from 
time to time the exercise of any powers vested in the more of any right which 
they might have against the Client and to exercise the same at any time in any 
manner, and either to enforce or to forebear to enforce any covenants, 
contained or implied, in the Contract between the Client and the Consultant any 
other course or remedy or security available to the Client. The bank shall not be 
relieved of its obligations under these presents by any exercise by the Client of 
its liberty with reference to the matters aforesaid or any of them or by reason of 
any other actor forbearance or other acts of omission or commission on the part 
of the Client or any other. Indulgence shown by the Client or by any other matter 
or thing whatsoever which under law would but for this provision have the effect 
of relieving the Bank. 
The Bank also agrees that the Client at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance without 
proceeding against the Consultant and notwithstanding any security or other 
guarantee that the Client may have in relation to the Consultant's liabilities. 
Notwithstanding anything contained herein above our liability under this 
guarantee is limited to  and it shall remain in force upto and including
 and shall be extended from time to time for such period (not exceeding one 
year), as may be desired by M/s.  on whose behalf this guarantee has been 
given. 
This guarantee shall also be operatable at our New Delhi Branch located at 
………….., from whom, confirmation regarding the issue of this guarantee or 
extension / renewal thereof shall be made available on demand. In the 
contingency of this guarantee being invoked and payment there under 
claimed, the said branch shall accept such invocation letter and make 
payment of amounts so demanded under the said invocation 

   
Dated this  day of 
 200 at  
 

WITNESS 
 
 
  (Signature) 
(Signature) 
 
 
 
 
 
(Name) 
(Name) 
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(Official Address) Designation(with Bank stamp) 
 
Attorney as per Power of 
 
Attorney No. 
 
 
Dated 
 
 
 
Strike out, whichever is not applicable. 
 
Note1:The stamp papers of appropriate value shall be purchased in the name of bank 

who issues the "Bank Guarantee”. 
 
Note2:The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 

commercial Bank acceptable to client for Foreign Consultant with counter 
guarantee from Nationalized Bank. Bank guarantee furnished by Foreign 
consultant shall be confirmed by any Nationalized Bank in India. 

 
Note3:The Guarantor shall also send information about the issuance of this Guarantee 

through SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 
001 (SYNB09062) to aid in the process of confirmation of Bank Guarantee.  
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Appendix J 

 
 
 
 
 
 
 
 
 
 
 
 
Letter of invitation 
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Appendix K 

 
 
 

 
 
 
 
 
 

 
 
 
Letter of Award 
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Appendix L 
 
 
 
 
 
 
 
 
 
 
 
 

Minutes of pre-bid meeting 
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Appendix-M 
Memorandum of Understanding 

Between 
_____________________ 
 
And 
__________________________  
 
  Whereas the National Highway Authority of India(NHAI)/ Ministry of Road Transport & 

Highways (MoRT&H)/ National Highways & Infrastructure corporation Ltd. (NHIDCL)...... 
State PWD (the ‘Employer’) has invited proposal for appointment of Authority’s Engineer 
for __________________ (Name of project) hereinafter called the Project. 

 
And Whereas  _________________ (Lead Partner) and  _______________  JV partner/s 
have agreed to form a Joint Venture to provide the said services to  the Employer as 
Authority’s Engineer;  and 

Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 
___________ will be the lead partner and ____________ will be the other JV partner/s. 
 
______________ (lead partner) shall be the in charge of overall administration of contract and shall be 

authorised representative of all JV partners for conducting all business for and on behalf of the JV 
during the bidding process and subsequently, represent the joint venture for and on behalf of the 
JV for all contractual matters for dealing with the Employer/EPC Contractor if Consultancy work 
is awarded to JV. 
All JV partners do hereby undertake to be jointly and severely responsible for all the obligation 
and liabilities relating to the consultancy work and in accordance with the Terms of Reference of 
the Request for Proposal for the Consultancy Services. 
Subsequently, if the JV is selected to provide the desired consultancy services, a detailed MOU 
indicating the specific project inputs and role of each partner/s along with percentage sharing of 
cost of services shall be submitted to  the Employer (Consultant may submit the detailed MOU 
along with percentage sharing of cost at the time of bidding also). 

For____________________ (Name of Lead partner) 
_______________________ 
Managing Director/Head of the Firm 
Address 
For____________________ (Name of JV partner/s) 
_______________________ 
Managing Director/Head of the Firm 
Address 
For____________________ (Name of Associate Partner/s) 
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Appendix-N 

BANK GUARANTEE FORMAT FOR BID SECURITY 

(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 
 
Ref.:  Tender No. _________, dated ________   
 
Bank Guarantee:  
 
Date:  
 WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the bidder”) has 

submitted his bid dated ______________________ (date) for the Tender No. _________, 
dated _________ (hereinafter called “the Bid”). 

 
 KNOW ALL MEN by these presents that We, ______________________ [Name of Bank) of 

___________________________________ [Name of Country] having our registered office at 
________________________ (hereinafter called “the Bank”) are bound unto  
____________________________________________________ [Name of Employer] 
(hereinafter called “the Employer”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) 
for which payment will and truly to be made to the said Employer the Bank binds himself, 
his successors and assigns by these presents. 

 
SEALED with the Common Seal of the said Bank this _______day of _________ 2011. 
 
THE CONDITIONS of this obligation are: 
 
If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or 
If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance 

with the Instructions to Bidder; or 
If the Bidder having been notified of the acceptance of his Bid by the Employer during the period 

of bid validity, 
fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, 

if required; or 
fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders, 
we undertake to pay the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his 
demand the Employer will note that the amount claimed by him is due to him owing to the 
occurrence of one or any of the conditions, specifying the occurred condition or 
conditions. 
This Guarantee will remain in force up to and including the date 180 (one hundred and 
eighty) days after the deadline for submission of bids as such deadline is stated in the 
Instructions to Bidders or as it may be extended by the Employer, notice of which 
extension(s) to the Bank is hereby waived.  Any demand in respect of this Guarantee 
should reach the Bank not later than the above date. 
Notwithstanding anything contained herein before, our liability under this guarantee is 
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restricted to Rs.__________ (Rs._________________________) and the guarantee shall 
remain valid till ________.  Unless a claim or a demand in writing is made upon us on or 
before ____________ all our liability under this guarantee shall cease. 
This guarantee shall also be operatable at our New Delhi Branch located at ………….., 
from whom, confirmation regarding the issue of this guarantee or extension / 
renewal thereof shall be made available on demand. In the contingency of this 
guarantee being invoked and payment there under claimed, the said branch shall 
accept such invocation letter and make payment of amounts so demanded under the 
said invocation 

 
DATE _______________ 
 
SIGNATURE OF THE BANK _______________________ 
SEAL OF THE BANK _____________________________ 
SIGNATURE OF THE WITNESS ____________________ 
Name and Address of the Witness ___________________ 
 
The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India  
 
Note:The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 (SYNB09062) 
to aid in the process of confirmation of Bank Guarantee.  

 
 
 
 
DISCLAIMER 

The Applicant must read all the instructions in the RFP and submit the same accordingly. 
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Appendix -O 
INTEGRITY PACT 

 
Format of Integrity Pact 

 
 _______________ This integrity Pact is made at National Highways Infrastructure Development 
Corporation Limited (NHIDCL), New Delhi on this __ day of ____ 2018. 

BETWEEN 
National Highways Infrastructure Development Corporation Limited (NHIDCL) under Ministry of 
Road Transport & Highways, Government of India represented by National Highways and 
Infrastructure Development Corporation Limited, represented by its Managing Director and having 
its principal office at 3rd Floor, PTI Building, 4, Parliament Street New Delhi-110001, (hereinafter 
referred to as the "Principal/Owner” which expression shall, unless repugnant to the context or 
meaning thereof, include its administrators, successors and assigns) 
AND 
{_______________________________________________ (Hereinafter referred to as“The 

Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)" and which expression shall unless 
repugnant to be meaning or context thereof include its successors and permitted assigns.) 

Preamble 
 
Whereas, the Principal has floated the Tender {NIT No________________________} (hereinafter 
referred to as "Tender/Bid") and intends to award, under laid down organizational procedure, 
contract/s for “ Consultancy Services for Authority’s Engineer for Supervision of “Construction 
of (i) 2 laning of existing Hunli-Anini road on EPC basis from design km 21.50 to km 37.50 (ii) 2 
laning of existing Hunli-Anini road on EPC basis from design km 37.50 to km 53.50 and (iii) 2 
laning of existing Hunli-Anini road on EPC basis from design km 53.50 to km 92.500 in the 
state of Arunachal Pradesh under SARDP-NE” (hereinafter referred to as the "Contract"). 
 
 
And Whereas the Principal values full compliance with all relevant laws of the land, rules of 

land, regulations, economic use of resources and of fairness/ transparency in its relations 
with its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s). 

 
And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this 

Integrity Pact (hereafter referred to as "Integrity Pact" or "Pact") the terms and conditions 
of 
which shall also be read as integral part and parcel of the Tender documents and contract 
between the parties. 

 
Now, therefore, in consideration of mutual covenants contained in this pact, the parties hereby 

agree as follows and this pact witnesses as under: 
 

 Article-1: Commitments of the Principal 
 
(1)  The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 
 
(a) No employee of the Principal, personally or through family members, will in 
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connection with the Tender for, or the execution of a Contract, demand, take a 
promise for or accept, for self, or third person, any material of immaterial benefit 
which the person is not legally entitled to. 

 
 (b) The Principal will, during the Tender process treat all Bidder(s) with equity and 

reason. The Principal will in particular, before and during the Tender process, 
provide to all Bidders) the same information and will not provide to any 
Bidders) confidential/ additional information through which the Bidder(s) could 
obtain an advantage in relation to the tender process or the contract execution. 

 
 (c) The Principal will exclude all known prejudiced persons from the process, whose 

conduct in the past has been of biased nature. 
 
 (2) If the Principal obtains information on the conduct of any of its employees which is a 

criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a 
substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer 
and in addition can initiate disciplinary actions as per its internal laid down 
Rules/Regulations. 

 
Article - 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). 
 
The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) commit himself to take all 
measures necessary to prevent corruption. He commits himself to observe the following 
principles during his participation in the tender process and during the contract execution. 
 

 (a) The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or 
through any other person or firm, offer, promise or give to any of the Principal's 
employees involved in the tender process or the execution of the contract or to any third 
person any material or other benefit which he/she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the tender process or 
during the execution of the contract. 

 
 (b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other 

Bidders into any undisclosed agreement or understanding, whether formal or informal. 
This applies in particular to prices, specifications, certifications, subsidiary contract, 
submission or non-submission or bids or any other actions to restrict competitiveness or to 
introduce cartelization in the bidding process. 

 
 (c) The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not commit any 

offence under the relevant IPC/PC Act and other Statutory Acts; further the 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for 
purposes of completion or personal gain, or pass on to others, any information or 
document provided by the Principal as part of the business relationship, regarding plans, technical 
proposals and business details, including information contained or transmitted 
electronically. 
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 (d) The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) of foreign origin shall 
disclose the name and address of the Agents/ Representatives in India, if any. Similarly 
the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall 
furnish the name and address of the foreign principle, if any. 

 
 (e) The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will, when presenting his 

bid, disclose any and all payments he has made, is committed to or intends to make to 
agents, brokers or any other intermediaries in connection with the award of the contract. 
He shall also disclose the details of services agreed upon for such payments. 

 
 (f) The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third 

persons to commit offences outlined above or be an accessory to such offences. 
 
 (g) The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not bring any outside 

influence through any Govt., bodies/quarters directly or indirectly on the bidding process 
in furtherance of his bid. 

 
Article - 3 Disqualification from tender process and exclusion from future contracts. 
 

 (1) If the Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during 
execution has committed a transgression through a violation of any provision of Article- 
2, above or in any other form such as to put his reliability or credibility in question, the 
Principal is entitled to disqualify the Bidders)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s) from the tender process. 

 
 (2) If the Bidder(s)/ Contractor(s)/ Concessionaires)/ Consultant(s) has committed a 

transgression through a violation of Article-2 such as to put his reliability or credibility 
into question, the Principal shall be entitled to exclude including blacklist and put on 
holiday the Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) for any future 
tenders/ contract award process. The imposition and duration of the exclusion will be 
determined by the severity of the transgression. The severity will be determined by the 
Principal taking into consideration the full facts and circumstances of each case 
particularly taking into account the number of transgressions, the position of the 
transgressors within the company hierarchy of the Bidders)/ Contractors)/ 
Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be 
imposed for a maximum of 3 years. 

 
 (3) A transgression is considered to have occurred if the Principal after due consideration of 

the available evidence concludes that "On the basis of facts available there are no 
material doubts" 

 
 (4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and 

without any influence agrees and undertakes to respect and uphold the Principal's 
absolute rights to resort to and impose such exclusion and further accepts and undertakes 
not to challenge or question such exclusion on any ground, including the lack of any 
hearing before the decision to resort to such exclusion is taken. This undertaking is given 
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freely and after obtaining independent legal advice. 
 
 (5) The decision of the Principal to the effect that a breach of the provisions of this Integrity 

Pact has been committed by the Bidders)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s) shall be final and binding on the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consul tan t(s), however, the Bidders)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of this 
Pact. 

 
 (6) On occurrence of any sanctions/ disqualification etc arising out from violation of integrity 

pact, the Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) shall not be entitled 
for any compensation on this account. 

 
 (7) Subject to full satisfaction of the Principal, the exclusion of the Bidders)/ Contractors)/ 

Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidders)/ 
Contractor(s)/ Concessionaire^)/ Consultant(s) can prove that he has restored/ recouped 
the damage caused by him and has installed a suitable corruption prevention system in his 
organization. 

 
Article - 4: Compensation for Damages. 
 

 (1) If the Principal has disqualified the Bidders) from the tender process prior to the award 
according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money 
Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security apart from any other legal right that may have accrued to the 
Principal. 

 
 (2) In addition to I above, the Principal shall be entitled to take recourse to the relevant 

provisions of the contract related to Termination of Contract due to Contractor/ 
Concessionaire/Consultant's Default. In such case, the Principal shall be entitled to 
forfeit the Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant 
and/ or demand and recover liquidated and all damages as per the provisions of the 
contract/concession agreement against Termination. 

 
Article - 5: Previous Transgressions 
 

 (1) The Bidder declares that no previous transgressions occurred in the last 3 years 
immediately before signing of this Integrity Pact with any other Company in any country 
conforming to the anti-corruption/ Transparency International (TI) approach or with any 
other Public Sector Enterprise/ Undertaking in India or any Government Department in 
India that could justify his exclusion from the tender process. 

 
 (2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or action for his exclusion can be taken as mentioned under Article-3 
above for transgressions of Article-2 and shall be liable for compensation for damages as 
per Article-4 above. 
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Article - 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ 

Subcontractors. 
 

 (1) The Bidders)/ Contractors)/ Concessionaire^)/ Consultant(s) undertake(s) to demand 
from all sub-contractors a commitment in conformity with this Integrity Pact, and to 
submit it to the Principal before contract signing. 

 
 (2) The Principal will enter into agreements with identical conditions as this one with all 

Bidders/ Contractors/ Concessionaires/ Consultants and subcontractors. 
 
 (3) The Principal will disqualify from the tender process all Bidders who do not sign this 

Pact or violate its provisions. 
 
 Article - 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s)/ Sub-con tractor(s). 
 

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or 
subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/ 
Concessionaire/ Consultant or Subcontractor, which constitutes Corruption, or if the Principal has 
substantive suspicion in this regard, the Principal will Inform the same to the Chief Vigilance Officer. 
 
Article- 8: Independent External Monitor (IEM) 

 
 (1) The Principal has appointed Shri. R.S. Gujral as Independent External Monitor (herein 

after referred to as "Monitor") for this Pact. The task of the Monitor is to review 
independently and objectively, whether and to what extent the parties comply with the 
obligations under this agreement. 

 
 (2) The Monitor is not subject to instructions by the representatives of the parties and 

performs his functions neutrally and independently. He reports to the Director General  
(Road Development) & Special Secretary 

 
 (3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) accepts that the Monitor 

has the right to access without restriction to all project documentation of the Principal 
including that provided by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). 
The Bidder(s)/ Contractor(s)/ Concessionaire^)/ Consultant(s) will also grant the 
Monitor, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation. The same is applicable to 
Subcontractors. The Monitor is under contractual obligation to treat the information and 
documents of the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality. 

 
 (4) The Principal will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an impact on 
the contractual relations between the Principal and the Contractor. The parties offer to the 
Monitor the option to participate in such meetings. 
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 (5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 

so inform the Management of the Principal and request the Management to discontinue or 
take corrective action, or to take other relevant action. The monitor can in this regard 
submit non-binding recommendations. Beyond this, the Monitor has no right to demand 
from the parties that they act in a specific manner, refrain from action or tolerate action. 

 
 (6) The Monitor will submit a written report to the Director General (Road Development) & 

Special Secretary within 8 to 10 weeks from the date of reference or intimation to him by 
the Principal and, should the occasion arise, submit proposals for correcting problematic 
situations. 

 
 (7) If the Monitor has reported to the Director General (Road Development) & Special 

Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the 
Director General (Road Development) & Special Secretary has not, within the reasonable 
time taken visible action to proceed against such offence or reported it to the Chief 
Vigilance Officer, the Monitor may also transmit this information directly to the Central 
Vigilance Commissioner. 

 
 (8) The word 'Monitor' would include both singular and plural. 
 
 Article-9 Pact Duration 

 
This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded by  
Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after his 
Defect Liability period is over or 12 months after his last payment under the contract whichever is 
later and for all other unsuccessful Bidders 6 months after this Contract has been awarded. In case of 
BOT Projects, it expires for the concessionaire 24 months after his concession period is over and for 
all other unsuccessful Bidders 6 months after this Contract has been awarded. 

 
If any claim is made/ lodged during his time, the same shall be binding and continue to be valid despite 
the lapse of this pact as specified above, unless it is discharged/ determined by Director General (Road 
Development) & Special Secretary. 

 
Article -10 Other Provisions. 
 

 (1) This pact is subject to Indian Law. Place of performance and jurisdiction is the 
Registered Office of the Principal, i.e. New Delhi. 

 
 (2) Changes and supplements as well as termination notices need to be made in writing. 
 
 (3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this 

pact must be signed by all partners or consortium members. 
 
 (4) Should one or several provisions of this agreement turn out to be invalid, the remainder 

of this agreement remains valid. In this case, the parties will strive to come to an 
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agreement to their original intentions. 
 
       (5) Any disputes/ differences arising between the parties with regard to term of this pact, any 

action taken by the Principal in accordance with this Pact or interpretation thereof shall 
not be subject to any Arbitration. 

 
       (6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provision of the extent law in force relating to any 
civil or criminal proceedings. 

 
In witness whereof the parties have signed and executed this Pact at the place and date first done 

mentioned in the presence of following witness:- 
 

 
 
(For & On behalf of the Principal)    (For & On behalf of the Contractor) 
(Office Seal) 
Place  
Date  

 
Witness 1: (Name & Address): 
Witness 2: (Name & Address): 
 
{COUNTERSIGNED and accepted by: 

JV Partner) 
 


