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National Highways & Infrastructure Development Corporation Ltd 

Notice Inviting Bid  
 (National Competitive Bidding through e-Tendering mode only) 

 

 

NHIDCL/PMU-SKM/M&R/VA/2020/                                                 Date:  29.01.2020                              

National Highways and Infrastructure Corporation Ltd. (hereinafter called “the Employer”) invites online 

bids in single stage two cover system i.e. the Technical and Financial Bids on Item Rate basis for the 

following work from the experienced Road/Bridge Contractors/ firms/organizations excluding those firms 

who have been declared as non-performing by MoRTH/NHAI/NHIDCL or the firms those are 

blacklisted/debarred for specified period by MoRTH/NHAI/NHIDCL. :- 

Sl. No Section NH No. 
Length 

(In Km) 
State 

Estimated 

Cost (Rs 

In Lakhs) 

1. 

Short term Improvement & Routine  

Maintenance from km. 40.000 to km. 

61.100 of NH-717A in the State of 

West Bengal on Item Rate basis. 

NH 717A 21.100 
West 

Bengal  
177.16 

 

Cost of Bid Documents (Non-refundable): Rs. 10,000/- 
 

The preliminary requirements (detailed requirements are given in the Bid Document) of 

bidding firm / contractor for above packages are mentioned as under: - 
 

Bid Security 
(Rs. In Lakh) 

Average Annual Turn-over 

during last 3 years 

(Rs. In Lakh) 

Work of similar nature during last 5 
years 

(Rs. In Lakh) 

Time for 
completion 

3.54 70.86 
Single Work of 141.73 Lakh 

Two work of 88.58 Lakh 
Three Work of 70.86 Lakh 

3 Months 

The Scope of Work includes as per detailed BOQ. 
The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In case 
authorized signatory holding Power of Attorney and Digital Signatory are not the same, the bid shall 
be considered non-responsive.  
The Detailed Bidding document can be downloaded/viewed from the website  www.eprocure.gov.in & 
www.nhidcl.com as per Critical Date Sheet. 
 
To participate for bidding, bidders have to pay non-refundable document fee to National Highways & 
Infrastructure Development Corporation Ltd. The amendments / clarifications to the bid document if 
any will be hosted on the above mentioned websites. 
The bid should be submitted online in the prescribed format given in the website. No other mode of 
submission is accepted. 
The last date for online submission of the Bid is 12.02.2020 upto 1500 Hrs (IST). The bids would be 
opened on 13.02.2020 at (1530 hours IST), in presence of representatives of the bidders who choose 
to attend. 

 

 

file:///C:/Users/Jayashree%20NHIDCL/Desktop/www.nhidcl.com
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Critical Date Sheet 

 
 

S. No. Event Description  Date 

1 Bid Document Publishing Date : 29.01.2020 

2 Bid submission End Date (online & hard copy) : 12.02.2020 (1500 hrs) 

3 Opening Date of Technical Bid : 13.02.2020 (1530 hrs) 

4 Date of uploading of list of technically qualified bidders : To be intimated later 

5 Opening Date of Financial Bid : To be intimated later 

6 Letter of award (LOA) : To be intimated later 

7 Validity of BID : To be intimated later 

8 Signing of Agreement : To be intimated later 

 
For any clarification, the following office may be contacted:  
 
 

Lakshman Bir Batheja 
Dy. General Manager (Project) 
National Highway & Infrastructure Development Corporation Ltd. 
Dr Sundeep Pradhan Building 
Link Road, Middle Sichey,  
Gangtok, Sikkim-737101 
E-mail: dgmwestbengal@nhidcl.com 

 lakshaman.b@nhidcl.com 
Tele Phone: 03592-297108 
 
  
 
 

Conditional bids would be rejected. NHIDCL reserves the right to accept/reject any or all the bids 
without assigning any reasons thereof. 

 
Lakshman Bir Batheja 

Dy. General Manager (P)  
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Section 2 (A) 

Instructions to Bidders (ITB) 

A. General 
1. Scope of Bid  

 

1.1 The Employer (i.e. Managing Director, National Highways & Infrastructure Development 

Corporation ltd.) invites bids for Short term Improvement & Routine Maintenance from km. 

40.000 to km. 61.100 of NH-717A in the State of West Bengal on Item Rate basis.  

1.2 The successful Bidder will be expected to complete the Works by the intended Completion 

Date specified in the Contract Data (Part I General Conditions of Contract).  

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their derivatives 

(bidder/tender, bid/tender, bidding/tendering, etc.) are synonymous.  

2. Source of Funds  

2.1  The expenditure on this project will be met by National Highways & Infrastructure 

Development Corporation Ltd. (NHIDCL), through Ministry of Road Transport & Highways 

(MoRTH). 

3.  Eligible Bidders 

3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements 

prescribed in this document.  

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices 

by the Central Government, the State Government or any public sector undertaking, autonomous 

body, authority by whatever name called under the Central or the State Government.  

 

4. Qualification of the Bidder  

 

4.1 Deleted  

 
4.2 All bidders shall furnish the following information and documents with their bids in 
Section-3, Qualification Information.  
 

(a) Scanned copies of original documents defining the constitution or legal status, place 
of registration, and principal place of business; scanned copy of written power of attorney 
of the signatory of the Bid to commit the Bidder; & original copy of Written Power of 
attorney to be submitted in the envelop of physical form. (Refer clause 12.2 of ITB).  

 
(b) Scanned copy of total monetary value of Civil Construction works performed for 
each of the last five years, duly certified by CA. 

 
(c) Scanned copy of experience certificate in works of a similar nature and size for 
each of the last five years with certificates from the concerned officer of the rank of 
Executive Engineer or equivalent;  

 
(d) Scanned copy of evidence of availability (either owned or leased or rented) of items 
of construction equipment named in Appendix to ITB Clause 4.4 B (b) (i).  
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(e) Scanned copy of the technical personnel proposed to be employed for the Contract 
having the qualifications defined in Appendix to ITB Clause 4.4 B (b) (ii).  

 
(f) Scanned copy of reports on the financial standing of the Bidder, and a certificate 
from Chartered Accountant as a proof of turnover for the last five years;  
(g) Scanned document in support of evidence access to line (s) of credit and availability 

of other financial resource facilities (10 % of Contract value), certified by bankers (not 

more than 3 months old). 

(h) Scanned undertaking that the bidder will be able to invest a minimum cash upto 25 

% of contract value of work, during implementation of work. 

(i)  Deleted  
 

(j) Scanned copy of information regarding any litigation or arbitration during the last 
five years in which the Bidder is involved, the parties concerned, the disputed amount, and 
the present status;  

 
(k) Deleted  

 
(l) Deleted.  

 

4.3 Bids from joint ventures, consortium, combination or any sort of arrangement between two 

or more than two entities are not allowed.  
 
 
4.4 A. To qualify for award of the contract, each bidder in its name should have the 

following; - 
 

(a) achieved an average annual financial turnover (in all classes of civil engineering 
construction works only) equal to the amount indicated in NIT during last five years 
ending 31st March of the previous financial year duly certified by Chartered 
Accountant. 

 
(b) satisfactorily completed (not less than 90% of contract value), as a prime contractor 

(or as a nominated subcontractor, provided further that all other qualification 
criteria are satisfied) similar works during last five years ending last day of month 
previous to the one in which bids are invited,   

  Experience in successfully completing or substantially completing at least one 
contract of road i.e. State Highway, National Highway with similar or higher 
Bituminous work specification of at least 40% of value of proposed Contract within 
the last five years 

 
(Escalation factor as under shall be used to bring the value of such completed 
works to the level of financial year i.e.2019-20) Escalation factor (for the cost of 
works completed during the last 5 years & financial figures required for the 
calculation of bid capacity) may be taken as follows: 

 

Year Before Multiplying Factor 

One ………………………………………1.1 
Two ……………………………………...1.21  
Three …………………………………….1.33 

Four ……………………………………...1.46 

Five ………………………………………1.61 
 

(c) Deleted  
 

(d) Deleted  
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(e) Deleted  
 
 

4.4B (a) Each bidder must upload the scanned copies of following documents along with the 

submission of online bidding:  
 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 
information furnished with the bid documents is correct in all respects; and  

 
(ii) Such other certificates as defined in Section- III.  

 
(iii)Failure to submit the certificates/documents as specified above shall make the bid 
non-responsive. 
 

(b) Each bidder must demonstrate:  
 

 (i) Evidence of availability (either owned or leased or rented) of the key equipments 
for this work as stated in the Appendix to ITB.  

 
 (ii) Availability for this work of personnel with qualification & experience as stated in 

the Appendix to ITB.  
 

(c) Deleted  
 

 (d) Deleted  

 

4.4 C Deleted 

 
4.5 Contractors' experience and resources shall not be taken into account in determining the 

bidder's compliance with the qualifying criteria.  

 
4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available 

bid capacity is more than the total bid value. The available bid capacity will be calculated as 
under:  

 

Assessed Available Bid capacity = (A* N* 2 - B) 

 

Where 

 

A = Maximum value of Civil Engineering works executed in any one year during the last five 
years (escalation factor as specified in this section shall be used to bring the maximum value of 
civil engineering works to the level of financial year i.e 2019-20) taking into account the completed 
as well as works in progress. 

N =   Number of years prescribed for completion of the works for which bid is invited. 

 

B = Value (escalation factor as specified in this section shall be used to bring the value to the level 
of  financial year i.e 2019-20) of existing commitments and on-going works to be completed during 
the next 01 year (period of completion of the works for which bid is invited) 
 
 
4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 
 

(i) made misleading or false representations in the forms, statements, affidavits and 
attachments submitted in proof of the qualification requirements; and/or  

 
(ii) Record of poor performance such as abandoning the works, not properly completing 
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the contract, inordinate delays in completion, litigation history, or financial failures etc. 
or debarring from MORTH/NHAI/NHIDCL work etc.  

 
(iii) Tampered the bid document in any manner.  

 

5. One Bid per Bidder  

 
 5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more than 
 one Bid will cause such bids to be disqualified. 
 

6. Cost of Bidding 

 
 6.1 The Bidder shall bear all costs associated with the preparation and submission of his 
 Bid, and the Employer will, in no case, be responsible or liable for those costs. 
 
 

7. Site Visit 
 
 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 

familiarize himself with the Site of Works and its surroundings including source of the Bid 

and entering into a contract for construction of the Works. The costs of visiting the Site 

shall be at the Bidder's own expense. He may contact Dy. General Manager (P), Dr. 

Sundeep Pradhan Building, Link Road, Middle Sichey, Gangtok, Sikkim-737101, Project 

Management Unit (PMU) of NHIDCL in this regard. 
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B. Bidding Documents (On line) 

 

8. Content of Bidding Documents 

 
 8.1 The set of bidding documents comprises the documents listed below and addenda (if 
 any) issued in accordance with Clause 10: 
 
 Volume- I:- 

 
1  Notice Inviting Bid 
 
2 Instructions to Bidders & Appendix to Bid  

3  Qualification Information. 
 
4  Forms Bank Guarantee, Agreement & LOA 
 
5  Conditions of Contract & Contract Data 
 
6 Scope of Work  
 
7 Technical Specifications  
 
8   Implementation Manual & Maintenance Intervention Levels 
 

 Volume - II:- 
 
9  Bill of Quantities (Should be filed in the prescribed format uploaded on e-portal) 

 
 
  8.2 DELETED  

 
 8.3 The bidder is expected to examine carefully all instructions, conditions of 
 contract, contract data, forms, terms, specifications, bill of quantities, etc. in the Bid 
 Document. Failure to comply with the requirements of Bid Documents shall be at the 
 bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not substantially 
 responsive to the requirements of the Bid Documents, shall be rejected.  
 

9.  Clarifications on Bid Documents 

 

 9.1 A prospective Bidder requiring any clarification on the bid documents may notify the 
 Employer in writing at the Employer's address indicated in the Notice Inviting Bid. 
 The Employer will respond to any request for clarification received earlier than 10 days 
 prior to the deadline for submission of bids. Copies of the Employer’s response will be 
 hosted on website or which are required in the opinion of the Employer including a 
 description of the enquiry, but without identifying its source. 
 
 9.2  Pre-bid meeting 
 

 9.2.1 Deleted  

 9.2.2 Deleted  
 9.2.3 Deleted  

 9.2.4 Deleted  

 9.2.5 Deleted  
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10. Amendment of Bidding Documents 

 
 10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
 documents by issuing addenda.  

 

 10.2 Any addendum thus issued shall be part of the bidding documents and shall be 
 hosted on CPP portal i.e. www.eprocure.gov.in & www.nhidcl.com  

 
 10.3 To give prospective bidders reasonable time to take an addendum into account in 
 preparing their bids, the Employer shall extend, as necessary, the deadline for submission 
 of bids, in accordance with Clause 20.2. 
  

http://www.eprocure.gov.in/
http://www.nhidcl.com/
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C. Preparation of Bids 

 

11. Language of Bid  

 

 11.1 All documents relating to the Bid shall be in English.  

 

12.  Documents Comprising the Bid 

 

12.1 The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall be named 
Technical Bid and shall comprise of information submitted in Section-III. 
Part II- It shall be named Financial Bid and shall comprise of (i) Priced bill of quantities 

 
. 

 
 12.2 Documents to be submitted in Physical Form must Dy. General Manager 

(Projects), PMU-Gangtok, National Highways & Infrastructure Development 
Corporation Ltd., Dr Sundeep Pradhan Building, Link Road, Middle Sichey, 
Gangtok, Sikkim-737101, by date of submission of bid.  

 
Though, the scanned copies of following documents is required to be uploaded during 
submission of e-bid on the e-tendering portal i.e. www.eprocure.gov.in, As per clause 12.1 
above, however, following Original documents in physical form shall be submitted in a 
sealed envelope as per the Scheduled date and time mentioned in the critical Data Sheet 
(otherwise the bid shall be treated as Non-Responsive) on the date of submission of bid 
and addressed to the addressee given in the NIT duly super scribed “Name of Work, Bid 
due date and time”. Name and address of the bidder should also be indicated on the 
envelope.  

 
a) EMD/Bid Security  
 
b) Bid Document Fee  
 
c) Written Power of Attorney of the signatory (whose digital signature certificate is 

used during e-tender submission) of the bidder to commit the bid  
 
d)  Affidavit duly notarized 
 
e)  Original experience certificate or notarized copy of certificate duly signed by 

authorized signatory.  
 
 
 12.3 The following documents, which are not submitted with the bid, will be 
 deemed to be part of the bid.  

 

Section            Particulars 

1 Notice Inviting Bid 

2 Instruction to the bidders 

3. Conditions of Contract 

 4.            Contract Data 

 5.            Technical Specifications 
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13. Bid Prices 

 
 13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on 
 the priced Bill of Quantities submitted by the Bidder.  
 
 

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of bidding 
document on e-tender portal i.e. www.eprocure.gov.in. The items for which no rate or price 
is entered by the Bidder will be required to be executed free of cost and shall be deemed 
covered under the other rates and prices in the Bill of Quantities quoted.  
 

 
13.3 All duties, taxes (except GST), royalties and other levies payable by the Contractor 
under the Contract, or for any other cause, shall be included in the rates, prices and total 
Bid price submitted by the Bidder. The GST shall be reimbursed subject to production of 
proof of such payment by the contractor specific to the subject work. NHIDCL would retain 
the right to refuse the reimbursement if appropriate tax credit is not availed by the firm. 
 

 13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the 
 Contract and shall not be subject to adjustment.  

 

14. Currencies of Bid and Payment  

 

 14.1 The unit rates are given in the BOQ is in Indian Rupees. All payments shall be 
 made in Indian Rupees.  

 

15. Bid Validity  

 
 15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid  
 submission specified in Clause 20. A bid valid for a shorter period shall be rejected by 
 the Employer as non-responsive.  
 
 15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
 Employer may request that the bidders may extend the period of validity for a specified 
 additional period. The request and the bidders responses shall be made in writing or by 
 cable. A bidder may refuse the request without forfeiting his bid security. A bidder 
 agreeing to the request will not be required or permitted to modify his bid, but will be 
 required to extend the validity of his bid security for a period of the extension, and in 
 compliance with Clause 16 in all respects.  

 

16. Earnest Money / Bid Security/ Forfeiture/ Debarment 
 

 16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the 
 amount as specified in the NIT. Bank Guarantee/ Demand Draft must be in favour of 
 General Manager (P), National Highways & Infrastructure Development    
Corporation Ltd, payable at Gangtok.  
 

 

16.2 The Earnest Money shall, be in the form of Bank Guarantee/Demand Draft 

only (the other form will not be acceptable) of any scheduled commercial bank approved 

by RBI having a net worth of not less than Rs. 500 crore as per the latest annual report of 

the bank must be in the name of Employer. In case of foreign bank (issued by a branch in 
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India) the net worth in respect of the Indian operations shall only be taken into account. It 

shall be valid for 45 days beyond the validity of the bid.  

Any bid having bid security for lesser value and shorter validity period shall be 

treated as non-responsive.  

 
 A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from 

 following banks would be accepted:-   
i. State Bank of India or its subsidiaries,  

ii. Any Indian Nationalised Bank  

iii. IDBI / ICICI Bank   
iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee from 
 SBI or its subsidiaries or any Indian Nationalised Bank.   
v. Any Scheduled Commercial Bank approved by RBI having a net worth of not less 
 than Rs. 500 crores as per the latest Annual Report of the Bank. In the case of a 
 Foreign Bank (issued by a branch in India), the net worth in respect of the Indian 
 operations shall only be taken into account.  

 
B. The acceptance of the guarantees shall also be subject to the following 

 conditions:-  
 
    i. The capital adequacy of the Bank shall not be less than the norms prescribed by 
 RBI (presently 9, with effect from 31st March, 2003,).  
 
   ii. The bank guarantee issued by a Cooperative Bank shall not be accepted.  
 

 16.3 Any bid not accompanied by an acceptable Bid Security, shall be rejected by the  
  Employer as non-responsive.  

 
 16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the  
  end of the Bid validity period specified in Sub-Clause 15.1.  

 
 16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has  
  signed the Agreement and furnished the required Performance Security.  
 

 16.6 The Bid Security / Earnest Money will be forfeited:  

 
  a) if the Bidder withdraws the Bid after its submission during the period of  

  Bid validity;  
  
  b) if the Bidder does not accept the correction of the bid price, pursuant to  

  Clause 27; or  
 

  c) in the case of a successful Bidder, if the Bidder fails within the specified  
  time limit to  

 
i. sign the Agreement; and/or  

    ii. furnish the required Performance Security.  

 
 16.7 Deleted.  
17. Alternative Proposals by Bidders 

 
 17.1 Bidder shall submit offers that fully comply with the requirement of the bidding  
  documents. Conditional offer or alternate offer will not be considered further in  
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  the process of evaluation and the bid will be declared non-responsive. 
 

 

18. Format and Signing of Bid 

 
18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 

12 of the ITB.  
 
 18.2 DELETED.  
 
 18.3 DELETED. 
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D. Submission of Bids 

 

19. Marking of Bids  
 

 19.1 The documents to be submitted in physical form as per clause 12.2 of ITB shall be 
 submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the top
 left corner.  

 19.2 DELETED.  

19.3 DELETED.  

 19.4 DELETED.  

 19.5 DELETED.  

 

 

20. Deadline for Submission of Bids  

 

20.1 Complete e-Bid to be uploaded on CPPP portal before due date & time. The 

Envelope containing “Documents in Physical Form” must also be received by the 

Employer at the address Dy. General Manager (Projects), PMU-Gangtok, National 

Highways & Infrastructure Development Corporation Ltd., Dr Sundeep Pradhan 

Building, Link Road, Middle Sichey, Gangtok, Sikkim-737101  not later than the 

date and time indicated in the NIT. In the event of the  specified date for the 

submission of documents in Physical form being declared a holiday for the 

Employer, the same will be received up to the specified time on the next working 

day.  

 

20.2 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations 
of the Employer and the bidders previously subject to the original deadline will then 
be subject to the new deadline. 

 

21. Late Submission of Document in Physical Form: 

 
 21.1 Any document in physical form if received by the Employer after the deadline 

prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid 
submitted by such bidder shall not be considered. 

 

22. Modification and Withdrawal of Bids 

 
 22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in 

Clause 20.  
  
 22.2 DELETED. 

 

 22.3 No bid may be modified after the deadline for submission of Bids.  

  
 22.4 Withdrawal or modification of a Bid between the deadline for submission of bids 

 and the expiration of the original period of bid validity specified in Clause 15.1 
 above or as extended pursuant to Clause 15.2 shall result in the forfeiture of the 
 Bid security pursuant to Clause 16. 

 

 22.5 Bidders may modify the prices of their Bids before deadline of submission of bid.  
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E. Bid Opening and Evaluation 
 

23. Bid Opening 
23.1 Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 

received (except those received late) shall be opened on the date and time 
mentioned in NIT. 'Financial Bid' of those bidders whose technical bid has been 
determined to be substantially responsive shall be opened on a subsequent date 
through online process of e-tendering, which will be notified to such bidders. 

 

 23.2 The Employer will open the "Technical Bid" of all the bids received (except those 
  received late), in the presence of the bidders/bidder’s representatives who choose  
  to attend at the time, date and place specified in the NIT. In the event of the   
  specified date  for the submission of bids being declared a holiday for the   
  Employer, the Bids will be opened at the appointed time and location on the next  
  working day. 
 
 23.3 In all cases, the amount of Bid Security, forms and validity shall be announced.  
  Thereafter, the Employer at the opening as the Employer may consider.
 appropriate, will announce the bidders' names and such other details.  

 
 23.4 The Employer will prepare minutes of the Bid opening, including the information  
  disclosed to those present in accordance with Clause 23.1.  

 
 23.5 (i) The bids accompanied with valid bid security, bid document fee, bidding  

  processing fee will be taken up for evaluation with respect to the   
  Qualification Information and other information. 

 (ii) Deleted   
 (iii) Deleted  

 (iv) As soon as possible, the Evaluation Committee will finalize the list of  
 responsive bidders whose financial bids are eligible for consideration.  
 However, to assist in the examination, evaluation of technical bids, the  
 Employer may at his discretion, ask any bidder for clarification of his bid,  
 however, no additional documents in support of clarification will be  
 entertained. 

  
 23.6 The Employer shall inform the bidders, whose technical bids are found   
  responsive, of the date, time and place of opening of the financial bids. The  
  bidders so informed, or their  representative, may attend the meeting of opening  
  of financial bids.  
 

23.7 At the time of the opening of the „Financial Bid‟, the names of the bidders whose  
 bids were found responsive in accordance with clause 23.5 will be announced. 
 The financial bids of only these bidders will be opened. The responsive bidders 
 names, the Bid prices, the total amount of each bid, pursuant to clause 22  and 
 such other details as the Employer may consider appropriate will be announced by 
 the Employer at the time of bid opening. Any Bid price, which is not read out and 
 recorded, will not be taken into account in Bid Evaluation.  

 
 23.8 The Employer shall prepare the minutes of the opening of the Financial Bids.  
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24. Process to be Confidential 

 24.1 Information relating to the examination, clarification, evaluation, and comparison  

  of bids and recommendations for the award of a contract shall not be disclosed to  

  bidders or any other person not officially concerned with such process until the  

  award to the successful Bidder has been announced. Any attempt by a Bidder to  

  influence the Employer’s processing of bids or award decisions may result in the  

  rejection of his Bid. 
 
 

25. Clarification of Bids and Contacting the Employer 
 

25.1 To assist in the examination, evaluation, and comparison of Bids, the Employer 
may,at his discretion, ask any Bidder for clarification of his-Bid, including 
breakdowns of unit rates. The request for clarification and the response shall be in 
writing or by mail, but no change in the price or substance of the Bid shall be 
sought, offered, or permitted  

 
 25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter  
  relating to his bid from the time of the bid opening to the time the contract is  
  awarded.  
 
 25.3 Any effort by the Bidder to influence the Employer in the Employer's bid   
  evaluation, bid comparison or contract award decisions may result in the rejection 
  of the Bidders' bid.  
 

 

26. Examination of Bids and Determination of Responsiveness 
 
 
 26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine  
  whether each Bid 
 

(a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB;  
 
(b) the required documents in physical form submitted by the bidder as well 
 as the documents uploaded by the bidder are in order; and  
 
(c) is substantially responsive to the requirements of the bidding documents. 
 During the detailed evaluation of the “Financial Bids”, the responsiveness 
 of the bids will be further determined with respect to the remaining bid 
 conditions, i.e., priced bill of quantities, technical specifications and 
 drawings etc.  

 

26.2 DELETED.  

 

26.3 DELETED.  

 

27.  DELETED 

 

 



21 
 

 

 

 

28.  Evaluation and Comparison of Financial Bids 
 28.1 The Employer will evaluate and compare only the bids determined to be   
  substantially responsive in accordance with Clause 26.  
 
 28.2 DELETED 

 

 28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the 

 Engineer’s/Employer's estimate of the cost of work to be performed under the

 contract, the Employer may require the Bidder to produce detailed price analyses for any 

or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices 

with the construction methods and schedule proposed. After evaluation of the price 

analyses, the Employer may require that the amount of the performance security set forth 

in Clause 33 be increased and an additional performance security of 05 (five) percent may 

be obtained at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under the 

Contract. The amount of the additional increased performance security as decided by the 

Employer shall be final, binding and conclusive on the bidder.  
 
 28.4 A bid, which are unrealistically priced low and which cannot be substantiated 
 satisfactorily by the bidder, may be rejected as non-responsive.  
 

29.  Price Preference 

 

 29.1 There will be no price preference to any bidder. 
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F. Award of Contract 
 

30.  Award Criteria 

 
30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose 
 Bid has been determined to be substantially responsive to the bidding documents 
 and who has offered the lowest evaluated Bid price.  

 
31. Employer’s Right to accept any Bid and to reject any or all Bids  
 
 31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject   
  any Bid, and to cancel the bidding process and reject all bids, at any time prior to  
  the award of Contract, without thereby incurring any liability to the affected 
  Bidder or bidders or any obligation to inform the affected Bidder or bidders of the 
  grounds for the Employer’s action. 
 
32. Notification of Award and Signing of Agreement.  

  
 32.1  The bidder whose Bid has been accepted will be notified of the award by the  
  Employer prior to expiration of the Bid validity period by mail or by registered  
  letter. This letter (hereinafter and in the Part I General Conditions of Contract  
  called the “Letter of Acceptance”) will state the sum that the Employer will  
  pay to the Contractor in consideration of the execution, completion and   
  maintenance of the Works, and of routine maintenance of roads by the   
  Contractor as prescribed by the Contract (hereinafter and in the Contract  called  
  the “Contract Price”). 
 
 32.2 The notification of award will constitute the formation of the Contract, subject  
  only to the furnishing of a performance security in accordance with the provisions 
  of Clause 33. 

 
 32.3 The Agreement will incorporate all agreements between the Employer and the  
  successful Bidder. It will be signed by the Employer and the successful Bidder  
  after the performance security is furnished. 
 
 32.4 Upon furnishing by the successful Bidder of the Performance Security, the  
  Employer will promptly notify the other Bidders that their Bids have been   
  unsuccessful. 
 
 
33. Performance Security  

33.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder 
shall deliver to the Employer a Performance Security of 10 (Ten) percent of the 
Contract Price, valid for the period of 28 days after the expiry of defect liability 
period of 12 months plus additional security for unbalanced Bids if any in 
accordance with Clause 28.3 of ITB and sign the contract. The validity shall 
account for additional 3 months’ time to account for BG verification, signing of 
contract and start date.  

 
33.2 The performance security shall be in the form of a Bank Guarantee, in the name of 

the Employer, from a Bank as specified in case of bid security defined in Appendix 
to ITB. 

 
 33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 

  shall constitute sufficient ground for cancellation of the award and forfeiture of  

  the bid security and debarment for a period as specified in clause 16.7. 
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34. Advances   
 34.1 Deleted.  
 

 
35. Corrupt or Fraudulent Practices  

The Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing for 
the contract in question and will declare the firm ineligible, either indefinitely or for a stated 
period of time, to bid for any work with National Highways & Infrastructure Development 
Corporation Limited , if it at any time determines that the firm has engaged in corrupt or 
fraudulent practices in competing for the contract, or in its execution. 
The Employer requires the bidders/Contractors to strictly observe the laws against fraud 
and corruption enforced in India, namely, Prevention of Corruption Act, 1988 
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Appendix to bid 
 

(4.4. B) (b)(i) The key equipments to be deployed on contract work. 

 Name of the Equipment Quantity 

1. Static Roller 8-10 tonne. 1 

2. Vibratory Roller 8-10 tonne. 1 

3. Hot Mix Plant with Electronic controls 1 

4. Paver 1 

5. Tipper 2 

6. Crane 1 

Note: The bidder must produce the documentary evidence in support of his owning/leased/ 
rented of the above equipment. In case the bidder proposes to hire or take the above 
equipment on lease, he should, along with the lease/rent agreement, attach the proof of 
ownership of these equipment with the company/ entity from whom the equipment are 
proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per 
Performa Appendix 1.7 (ITB, Section -2) of the bid document. 
 

4.4 
B 

(b) 
(ii) 

Personnel 
Minimum Qualification 

and Experience 
Particular Experience  

(minimum requirement) 
No. of 

Persons 

1. Project Manager  B.E.  Civil + 3 Years Exp. 

 
3 years on highway 

constructions/maintenance 
work. 

1 

2. Site Engineer 
B.E.  Civil + 1 Years Exp. 

or 
Dip. Civil + 5 Years Exp. 

 
1 years on highway 

constructions / maintenance 
work for B.E. Civil 

Or 
5 years on highway 

constructions / maintenance 
work for Dip. Civil 

 

1 

3. 

Quantity 
Surveyor cum 

Quality Control 
Engineer 

B.E Civil + 1 years Exp.  
or  

Dip. Civil + 5 years Exp. 

 
1 years on highway 

constructions / maintenance 
work for B.E. Civil 

Or 
5 years on highway 

constructions / maintenance 
work for Dip. Civil 

 

1 

 

Note: The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by 
the key personnel himself, must be furnished along with the bid. The name and educational 
qualification of other personnel should be given.  
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SECTION III 

QUALIFICATION INFORMATION 

 

( To be Filled by Bidder) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



26 
 

SECTION III 

 

 

            QUALIFICATION INFORMATION 
 
 
 
 

The information to be filled in by the Bidder in this section & document submitted will be 

used for the purposes of post qualification as provided for in Clause 4 of the Instructions 

to Bidders. This information will not be incorporated in the Contract. 
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Qualification Information 

 

1. For Individual Bidders  

 

1.1 (a) Year of Constitution  
 

(b) Legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)  
 

[Upload scanned copy of original]  
 

(c) Place of registration:  

____________________________  

 

(d) Principal place of business:  

____________________________ 

 
1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 

copy in envelop of physical form]] 
 
 
1.3. Total value of Civil Engineering construction work performed in the last five years (in Rs. 

Lakh) refer ITB Clause 4.4 A (a)   
(Upload scanned copies of certificate from Chartered Accountant & also supply original 
certificate from Chartered Accountant)  

 

 

 

 

2018-19-----------  
2017-18 -------------- 

2016-17------------- 

2015-16------------- 

2014-15------------- 
  
Total ------------- 

 

Average per year 
 
1.4 (a) Work performed as prime contractor, work performed in the past as a nominated sub- 
contractor provided further that all other qualification criteria are satisfied (in the same name) of 
a similar nature during the last five years as per ITB Clause 4.4A(b). 

 
Project 
Name 

Name   of 
The 
Employer
* 

Description 
of work 

Contract 
No. 

Value of 
Contract 
(Rs. 
Crore) 

Date of 
issue of 
work 
order 

Stipulated 
period   of 
completion 

Actual date 
of 
completion* 

Remarks 
explaining 
reasons for 
delay & 
work 
Completed 

* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive 
Engineer or equivalent & also supply original or certified copy in physical form envelop) 
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Note: In case of nominated sub-contractor – a certificate from the Executive Engineer or 
equivalent of the Prime Employer should be obtained from whom an approval for subcontractor 
has been obtained. 

 
 
1.4 (b) Information on Bid Capacity (works for which bids have been submitted and accepted and 
works which are yet to be completed) as on the date 7 days before the last date for bid submission 
(as per Cl 4.6 of the ITB). 
 

(i) Existing commitments and on-going works (B)  

* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or 
equivalent & also supply original or certified copy of certificate in physical form envelop. 
 
 
 (ii) Details of works for which bid submitted and accepted (i.e. where contract signing is pending) 
 

Description Place Name & Date of Value Stipulated Value of 
of works & Address issue of given period for work 

 State of Letter of in LOA completion during 

  Employer Acceptance   completion 

   (LOA) *   period of 

      work for 

      which bids 

      are invited 
1 2 3 4 5 6 7 

 

* Upload copy of LOA 

 
 (iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting 

calculation) 
 

A = Rs. …………lakh (enclose the details) 

N = ……………years  

B = Rs. …………lakh (enclose the details) 

Assessed available bid capacity  = AxNx2 – B 

Description 

of 

works 

Place 

&  

State 

Contract 

No. 

Name & 

Address  

of  

Employer 

Value 

of  

Contra

ct 

(Rs 

Cr) 

Stipulated  

Period of 

Completion 

Value of  

works 

remaining  

to be 

completed 

(Rs. Cr) 

Escalation  

factor 

Anticipated  

date of  

completion 

factor 

Escalated  

value of 

remaining 

work during 

completion on 

period of 

work of 

which bids 

are invited 

1 2 3 4 5 6 7 8 9 10 
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                                                    =       Rs. ………. lakhs 
 
1.5. Availability of Key Equipment essential for carrying out the Works [Ref. Clause 

4.4(B)(b) (i)]. The Bidder should list all the information requested below.  
 

 
Item of 

Equipment 
 
 

Requirement  Availability Proposals Page No 
of the proof 

attached 
 
 

No. Capacity 
 

 Owned/ 
Leased/ rented 
 

Nos./ 
Capacity 

Age/ 
Condition   

 

         

          

          

          

          

         

          

         

         

         

          

          
 

 
Note: The bidder must upload the documentary evidence in support of his owning/leased/ 
rented of the above equipments. In case the bidder proposes to hire or take the above 
equipment on lease, he should, along with the lease/rent agreement, attach the proof of 
ownership of these equipments with the company/ entity from whom the equipments are 
proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per 
Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 
 
1.6 Qualification and Experience of Key Personnel required for administration and execution 

of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for technical 
personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).  

   (Refer also to Sub Clause 9.1 of the Conditions of Contract). 

 
Position Name Qualification Total Professional 

Experience 
(Years) 

Experience in the 
proposed position 

(Years) 
     

Project Manager     

     
Site Engineer     

     
Quantity Surveyor cum 
Quality Control Engineer 

    

     
Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by 
the key personnel himself, must be uploaded along with the bid. The name and educational 
qualification of other personnel should be given.  
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1.7. Information on litigation history in which the Bidder is involved.  
 

Other Party Employer Cause of Dispute Amount involved Remarks showing 

(ies)    Present Status 

     
 
2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per 
formats enclosed hereinafter & also send original copy of Affidavit : - 

(i) Affidavit (it should be on stamp paper attested by Notary Public)   
(ii) Undertaking regarding minimum investment of cash towards working capital.   
(iii) Undertaking that the Bids shall remain valid for the period specified in Clause 15.1.  
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT 

FACILITIES 

 

 

(CLAUSE 4.2 (g) OF ITB) 

 

BANK CERTIFICATE 

 

This is to certify that M/s._____________________________ is a reputed company with a good 

financial standing. 

If the contractor for the work, namely____________________ is awarded to the above firm, we 

shall be able to provide overdraft/credit facilities to the extent of Rs. ________________ to meet 

their working capital requirements for executing the above contract during the contract period. 

 

 

___________ 

(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 
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AFFIDAVIT 

 
 
1. I, the undersigned, do hereby certify that all the statements made in the enclosed 

attachments are true and correct.  

 

2. The undersigned also hereby certifies that neither our firm 
M/s_________________________________________________ have abandoned any 
work on National Highways in India nor any contract awarded to us for such works have 
been rescinded, during last five years prior to the date of this bid.  

 

3. The undersigned hereby authorise(s) and request(s) any bank, person, firm or corporation 
to furnish pertinent information deemed necessary and requested by NHIDCL to verify this 
statement or regarding my (our) competence and general reputation.  

 
4. The undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the NHIDCL and 
within the prescribed time.  

 

_____________________________________  
   (Signed by an Authorized Representative of the Firm) 

 

 

_____________________  
Name of the Representative 

 

 

  ______________________________  
Name of Firm 

 

 

______________________ 

Date 
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         To be notarized by Notary 

 
 

 

UNDERTAKING 
 
 
 
 
I, the undersigned do hereby undertake that our firm M/s  
_______________________________ ____________________________ would invest a 
minimum cash up to 25% of the value of the work during implementation of the Contract towards 
the working capital. 
 
 
 
 

 

_____________________________________  
(Signed by an Authorized Representative of the Firm) 

 

 

_____________________  
Name of the Representative 

 

 

__________________________ 

Name of Firm 
 

 

______________________ 

DATE 
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UNDERTAKING 
 

 

I, the undersigned do hereby undertake that our firm M/s 

______________________________________agree to abide by this bid for a period of 

_________ days after the date fixed for receiving the same and it shall be binding on us and may 

be accepted at any time before the expiration of that period. 

 

 

____________________________________  
(Signed by an Authorized Representative of the Firm) 

 
 
 
 

_______________  
Name of the Representative 

 

 

__________________ 

Name of Firm 
 

 

__________________ 

Date 
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(On the letter head of the bidder) 
 

 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 
 

 

Undertaking 
 

 

I,the undersigned do hereby undertake that our firm 

M/s…………………………………………………………… agree to provide and will deploy 

required equipment as mentioned in the Appendix to ITB of the work 

………………………………………………………………………………………………… 

further it is certified that the documents submitted as an evidence of availability of the key 

equipments for this work as stated in the Appendix to ITB, are genuine and correct. If anything 

contrary to the details as submitted is found at any stage NHIDCL would be at liberty to 

debar/blacklist my firm for an appropriate period as decided by NHIDCL. 
 

________________________________________  
(Signed by an Authorized Representative of the Firm) 

 

 

_______________________ 
Name of the Representative 

 

______________________ 
Name of Firm  

(Seal of the company) 
______________________  

Date 
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(SECTION-IV) 
 

 
FORMS OF BANK GUARANTEES  

 AGREEMENT& LOA 
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FORM OF BANK GUARANTEE FOR BID SECURITY 
 

 

 

WHEREAS __________________________________________________ (Name of Bidder) 

(hereinafter called the Bidder) wishes to submit his Bid for “Short term Improvement & Routine 

Maintenance from km. 40.000 to km. 61.100 of NH-717A in the State of West Bengal on Item 

Rate basis.” herein after called “the Bid” KNOW ALL MEN by these present that we 

_______________________ (Name of Bank) of______________________  (Name  of  country)  

having  our  registered  office  at  (___________________________ ) (hereinafter called the 

„Bank‟) are bound unto Managing Director, National Highways & Infrastructure Development 

Corporation Ltd. (hereinafter called “the Employer”) in the sum of the Rs. __________________ 

(Rupees _________________________________) *for which payment can truly be made to the 

said Employer. The Bank bind themselves, their successors and assigns by these present with the 

common seal of the Bank this day __________ of ________ and undertake to pay the amount of 

______________ Rs.____________ to the employer upon receipt of his first written demand 

without the employer having to substantiate his demand. 

The conditions of this obligation are: 

(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of Bid. 

Or 

(ii) If the Bidder having been notified of the acceptance of his Bidder by the Employer during the 

period of Bid validity. 

(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to 

bidders, if required; or  

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to 

Bidders.  

We undertake to pay to the Employer upto the above amount upon receipt of his first written 

demand, without the employer having to substantiate his demand, provided that in his demand the 

Employer will note that the amount claimed by him is due to him owing to the occurrence of any 

one of the above conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force upto and including the date 45 days beyond the validity of the 

bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any time 

prior to the closing date for submission of the Bidders Notice of which extension to the Bank is 

hereby waived. Any demand in respect of this guarantee should be made on the Bank on or before 
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the date of expiry of this guarantee. 

 

This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment thereunder 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted 

to Rs. _ (Rs._________in words) and the guarantee shall remain valid till _. Unless a claim or a 

demand in writing is served upon us on or before _ all our liability under this guarantee shall cease. 

 

Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 
 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 
1st  Parliament Street, New Delhi-110001 

 

 
Signature of authorized representative of the bank _________________ 
 
Name and designation ___________________________________________________  

Employee code number seal of the bank _______________________________ 
 
Signature of the witness (if this is to be witnessed as per bank’s policy) 
___________________________________________________________________ 
 
Name of the witness _____________________________________________________ 
 
Address of the witness __________________________________________________ 
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  FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 

 
To 
 
Managing Director, 
National Highways and Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Building 
4-Parliament Street  
New Delhi – 110001 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called 
“the contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. 
Dated……………….. to execute “Short term Improvement & Routine Maintenance from 
km. 40.000 to km. 61.100 of NH-717A in the State of West Bengal on Item Rate basis.” 
(hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish 
you with a Bank Guarantee for the sum specified therein as security for compliance with his 
obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of 
the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon your 
first written demand and without cavil or argument, any sum or sums within the limits 
of……………….. (amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the contract 
or of the works to be performed there under or of any of the contract documents which may be 
made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 
 

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability 

Period. 

 

This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment thereunder 
claimed, the said branch shall accept such invocation letter and make payment of amounts so 
demanded under the said invocation. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs. ________________ (Rs._________in words) and the guarantee shall remain valid 
till___________________. Unless a claim or a demand in writing is served upon us on or 
before____________ all our liability under this guarantee shall cease. 
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 
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S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 
3 Beneficiary Bank Branch  IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 
1st  Parliament Street, New Delhi-110001 

 
Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 
Telephone Number……………………………………………………… 
 

Name of the Issuing Bank/ Branch ………………………Name of the Controlling 

Branch/Bank….. 
 
 
Address & Telephone Number……………………………Address & Telephone 
Number…………. 
 
Date………………………….. 
 

 

In the presence of (if this is to be witnessed as per bank’s policy)………………………………… 
 
1………………………………………………………………………………………… 
(Name, Address & Occupation) 
 
2………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the rate of the Contract Price specified 
in the Contract including additional security for unbalance bids, if any and denominated in Indian 
Rupees. 
  



41 
 

FORM OF LETTER OF APPLICATION 
 

 

To, 
Dy. General Manager (Project) 
National Highway & Infrastructure Development Corporation Ltd. 

Dr. Sundeep Pradhan Building, 

Link Road, Middle Sichey, 

Gangtok, Sikkim-737101 

 

Description of works: “Short term Improvement & Routine Maintenance from km. 40.000 to km. 

61.100 of NH-717A in the State of West Bengal on Item Rate basis”. 

 

Dear Sir, 

 

Having examined the Bid Document, Instruction to Bidders Qualification Information, Scope of 

works, etc. for the subject work. We, hereby submit our bid for the subject work. 

 

 

It is certified that the information furnished in this document is true and correct. The proposal is 

unconditional and unqualified. We undersigned accept that NHIDCL reserves the right to reject 

any or all application without assigning any reason. 

 

Thanking you, 

 

Yours faithfully, 
 
 

(Authorized Signatory) for and on behalf of  
M/s_____________ 

  



42 
 

FORM OF LETTER OF ACCEPTANCE 
 
 
 
 

 

No. …………………………. Dated ……….. 
 

 

To 
 
M/s…………………………. 
 
 
 
 
 
 

Sub.: “Short term Improvement & Routine Maintenance from km. 40.000 to km. 61.100 of NH-717A 

in the State of West Bengal on Item Rate basis.”  

 

Sir, 

 

Based on your bid submitted on ………….. in compliance of bidding document of 
NHIDCL for execution of the work of ………………………………………………. , it is hereby 
notified that your bid for a contract price of Rs…………… (Rupees in words………) has been 
accepted for and on behalf of NHIDCL 
 
 
 

You are hereby requested to furnish Performance Security plus additional security (if any) 
in the form detailed in para. 33.2 of ITB for an amount equivalent to Rs…………… (Rupees in 
words………) within 10 days as per provisions of clause 33.1 of ITB of the bid document and 
sign the contract agreement failing which the actions as stipulated in clause 33.3 of ITB shall be 
taken. 
 

  
                                                                                                                           Yours Sincerely, 

 
 

 

Lakhshamn Bir Batheja 
Dy.General Manager (P)  
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       FORM OF AGREEMENT 
 

AGREEMENT 
 

This agreement made the ______________day of _________________________2020_ 

between the National Highways & Infrastructure Development Corporation Ltd., New Delhi 

(hereinafter called “the Employer” of the one part and _ (here in after called “the Contractor”) of 

the other part. 

 

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 

works, viz “Short term Improvement & Routine Maintenance from km. 40.000 to km. 61.100 of 

NH-717A in the State of West Bengal on Item Rate basis." 

 

AND WHEREAS pursuant to the bid submitted by the Contractor, vide ____________ (here in 

after referred to as the “BID” or “OFFER”) for the execution of works, the Employer by his letter 

of acceptance dated ___________ accepted the offer submitted by the Contractor for the execution 

and completion of such works and remedying of any defects thereon, on terms and conditions in 

accordance with the documents listed in para 2 below. 

 

AND WHEREAS the Contractor by a deed of undertaking dated ________ has agreed to abide by 

all the terms of the bid, including but not limited to the amount quoted for the execution of 

Contract, as stated in the bid, and also to comply with such terms and conditions as may be required 

from time to time. 

 

AND WHEREAS the contractor has agreed to undertake such works and has furnished a 

performance security pursuant to clause 33 of the instructions to bidders (Section-I). 

 

NOW THIS AGREEMENT WITNESSETH as follows: 

 

1. In this agreement words and expressions shall have the same meaning as are respectively 

assigned to them in the conditions of contract hereinafter referred to;  

 

 

2. the following documents shall be deemed to form and be read and construed as part of this 

agreement viz.  

  (a)Agreement,  

(b)Letter of Acceptance  

(c)Notice to proceed with the works 

(d)Contractor's Bid,  

(e)Contract Data,  

(f)Conditions of Contract  

(g)Technical Specifications,  

(h)Drawings, if any  

(i)Scope of Work  
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(j)Bill of Quantities, and  

  (k) Any other document listed in the Contract Data.  

3. The foregoing documents shall be construed as complementary and mutually explanatory 

one with another. Should any ambiguity or discrepancy be noted then the order of 

precedence of these documents shall be subject to the order as listed above and interpreted 

in the above order of priority. 

4. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the works and remedy any defects therein in conformity in all respects with the 

provisions of the contract.  

5. the employer hereby covenants to pay the contractor in consideration of the execution and 

completion of the works and remedying of defects therein, the contract price or such other 

sum as may become payable under the provisions of the contract at the times and in the 

manner prescribed by the contract.  

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day 

and year above written. Signed, sealed and delivered by the said Employer through his Authorized 

Representative and the said Contractor through his Power of Attorney holder. 
 

 

Binding Signature of Employer ___    Binding Signature of Contractor _  
              

 
For and on behalf of National Highways    For and on behalf of M/s. __ 
 & Infrastructure Development Corporation, 
 New Delhi – 110 001 
 
 

 

In the presence of In the Presence of 

1. Name : 1. Name: 

 Address:  Address: 

2. Name : 2. Name: 

 Address:  Address: 
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             Section V 

Conditions of Contract 
 

A. General 

1. Definitions  

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract but 

keep their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the 

Bid. 

Compensation Events are those defined in Clause 41 hereunder. 

The Completion Date is the date of completion of the Works as certified by the Engineer, 

in accordance with Clause 49.1. 

The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 

The Contract Data defines the documents and other information, which comprise the 

Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 

accepted by the Employer. 

The Contractor's Bid is the completed bidding document submitted by the Contractor to 

the Employer and includes technical and financial bids. 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 

Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect 

Liability Period has ended and upon correction of Defects by the Contractor. 

The Defects Liability Period is 12 months calculated from the Completion Date. 

Drawings include calculations and other information provided or approved by the 

Engineer for the execution of the Contract. 

The Employer is the party as defined in the Contract Data, who employs the Contractor 

to carry out the Works. The Employer may delegate any or all of its functions to a person 

or body nominated by him for specified functions. 

The Engineer is the person named in the Contract Data (or any other competent person 

appointed by the Employer and notified to the Contractor, to act in replacement of the 

Engineer) who is responsible for supervising the execution of the Works and administering 
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the Contract. 

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the Works. The Intended Completion Date is specified in the Contract Data. 

The Intended Completion Date may be revised only by the Engineer by issuing an 

extension of time after the approval from Employer. 

Materials are all supplies, including consumables, used by the Contractor for incorporation 

in the Works. 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those that were included in the bidding documents and are 

factual interpretative reports about the surface and subsurface conditions at the Site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the Works. It does not necessarily coincide with any of the Site 

Possession Dates. 

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract, which includes work on the Site. 

Temporary Works are works designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer after the approval from NHIDCL, 

which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, maintain, 

and handover to the Employer, as defined in the Contract Data. 

2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. Words 

have their normal meaning under the language of the Contract unless specifically defined. 

The Engineer will provide instructions clarifying queries about these Conditions of 
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Contract.  

2.2 If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion Date for the whole of the Works).  

2.3 The documents forming the Contract shall be interpreted in the following order of priority.  

 

(a) Agreement,  

(b) Letter of Acceptance  

(c) Contractor's Bid,  

(d) Contract Data,  

(e) Conditions of Contract  

(f) Technical Specifications,  

(g) Drawings, if any  

(h) Implementation Manual  

(i) Scope of Work  

(j) Bill of Quantities, and  

(k) Any other document listed in the Contract Data.  

3. Language and Law 

 3.1 The language of the Contract and the law governing the Contract are stated in the  

  Contract Data. 

4.  Engineer's Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the 

Employer. 

5. Delegation 

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 

 responsibilities to other people except to the Adjudicator, after notifying the Contractor, 

 and may cancel any delegation after notifying the Contractor. 

6. Communications 

6.1 Communications between parties that are referred to in the Conditions shall be 

effective only when in writing. A notice shall be effective only when it is delivered. 

7. Subcontracting 

7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract 

 Data, with the prior approval of the Employer in writing. Subcontracting shall not alter 

 the Contractor's obligations.  

7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named 
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in the Contract;  

 b. the provision of labour or labour component.  

c. the purchase of Materials which are in accordance with the standards specified in 

the Contract.  

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-

 contracting of any part of the work during execution of the Works, because of some 

 unforeseen circumstances to enable him to complete the Works as per terms of the 

 Contract, the Employer will consider the following before according approval:  

a) The Contractor shall not sub-contract the Works more than the limit specified in 

Contract Data. 

b) The Contractor shall not sub-contract any part of the Work without prior consent 

of the Employer. Any such consent shall not relieve the Contractor from any 

liability or obligation under the Contract and he shall be responsible for the acts, 

defaults and neglects of any of his sub-Contractor, his agents or workmen as fully 

as if they were the acts, defaults or neglects of the Contractor, his agents and 

workmen.  

7.4 The Engineer should satisfy himself before recommending to the Employer whether  

a) the circumstances warrant such sub-contracting; and  

 b) the sub-Contractor so proposed for the Work possess the experience, qualifications 

and equipment necessary for the job proposed to be entrusted to him in proportion 

to the quantum of Works to be sub-contracted.  

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public  

 authorities, utilities, and the Employer between the dates given in the Schedule of Other 

 Contractors, as referred to in the Contract Data. The Contractor shall also provide 

 facilities and services for them as described in the Schedule. The Employer may modify 

 the Schedule of Other Contractors, and shall notify the Contractor of any such 

 modification. 

9. Personnel 

9.1 The Contractor shall employ the technical personnel named in the Contract Data or other 

 technical persons approved by the Engineer. The Engineer will approve any proposed 

 replacement of technical personnel only if their relevant qualifications and experience are 

 substantially equal to or better than those of the personnel stated in the Contract Data. If 

 the personnel stated in the contract data are not deployed on site by the contractor, it will 
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 be treated as a breach of contract and action will be taken as per clause 53.  

9.2 If the Engineer asks the Contractor to remove a person who is a member of the 

 Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 

 person leaves the Site within seven days and has no further connection with the Works in 

 the Contract.  

10. Employer's and Contractor's Risks 

 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 

 Contractor carries the risks which this Contract states are Contractor's risks. 

11. Employer's Risks 

11.1  The Employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works in the Employer’s country, the risks of war, 

hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military 

or usurped power, civil war, riot commotion or disorder (unless restricted to the 

Contractor’s employees), natural calamities and contamination from any nuclear fuel or 

nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the 

Works, other than the Contractor’s design. 

12. Contractor's Risks 

 

12.1 All risks of loss of or damage to physical property and of personal injury and death, 

 which arise during and in consequence of the performance of the Contract other than the 

 excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 

 
 
13. Insurance 

 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 

 Contractor, insurance cover from the Start Date to the end of defect liability period for 

 events (a) to (d), in the amounts and deductibles stated in the Contract Data for the 

 following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant and Materials;  

b) loss of or damage to Equipment;   
c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) 
in connection with the Contract; and   
d) Personal injury or death.  

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 

 the Engineer for the Engineer's approval before the Start Date. All such insurance shall 

 provide for compensation to be payable in Indian Rupees to rectify the loss or damage 
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 incurred.  

13.3 If the Contractor does not provide any of the policies and certificates required, the 

 Employer may effect the insurance which the Contractor should have provided and 

 recover the premiums the Employer has paid from payments otherwise due to the 

 Contractor or, if no payment is due, the payment of the premiums shall be debt due.  

13.4 Alterations to the terms of insurance shall not be made without the approval of the 

 Engineer.  

 

13.4 Both parties shall comply with any conditions of the insurance policies.  

 

14. Site Investigation Reports 

 

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred 

 to in the Contract Data, supplemented by any other information available to him, before 

 submitting the bid. 

15. Queries about the Contract Data 

 

15.1 Executing officer will clarify queries on the Contract Data.  

16. Contractor to Construct the Works & do maintenance 

16.1 The Contractor shall construct, install and maintain the Works in accordance with 

the documents forming part of the contract. 

17. The Works to Be Completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

 out the Works in accordance with the Programme submitted by the Contractor, as 

 updated with the approval of the Engineer, and complete them by the Intended 

 Completion Date. 

 

18. Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

 Temporary Works to the Engineer, who is to approve them if they comply with 

 specifications and drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works.  

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 

 Temporary Works.  

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 

 Works, where required.  

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
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 Works, are subject to prior approval by the Engineer before their use.  

 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 

 the Site shall be the property of the Employer. The Contractor shall notify the Engineer of 

 such discoveries and carry out the Engineer's instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give complete possession of the Site to the Contractor on the date of 

 signing of agreement. 

22. Access to the Site 

22.1 The Contractor shall allow access to the Site and to any place where work in connection 

 with the Contract is being carried out, or is intended to be carried out to the engineer and 

 any person/persons/agency authorized by: 

a. The Engineer  

b. The Employer 

23. Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 

 applicable laws where the Site is located. 

23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and 

 records relating to the performance of the Contractor and to have them audited by 

 Auditors appointed by the Employer if so required by the Employer. 

24. Deleted 

25. ARBITRATION  

The procedure for arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a domestic contractor 

relating to any matter arising out of or connected with this agreement, such disputes or 

difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. The 

arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer and 

the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed by 

the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 

appointed by the parties to reach upon a consensus within a period of 30 days from the 
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appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 

appointed by the Secretary General of Indian Road Congress.  

(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) above 

within 30 days after receipt of the notice of the appointment of its arbitrator by the other party, 

then the Secretary General of Indian Road Congress shall appoint the arbitrator. A certified 

copy of the order of the Secretary General of Indian Road Congress making such an 

appointment shall be furnished to each of the parties.  

(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the arbitration 

proceedings and that of all documents and communications between the parties shall be 

English.  

(d) The decision of the majority of arbitrators shall be final and binding upon both parties.  

(e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in 

accordance with the following fee structure (the signing of the contract shall be the acceptance 

of the fee structure given below by both the parties):  

S.No. 
Particulars   of   fee  and   other charges 

Schedule  Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/-  per  day  subject  to  a 
publishing   the   Award   within   12 
months. 12 months will be reckoned 

from the date of first meeting. 

2. Reading Charges Rs.15,000/- 
3. Secretarial Assistance and Incidental 

Charges (telephone, fax,postage etc.) 
Rs.20,000/- 

4. Charges for Publishing/ declaration of the 
Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
 Against bills subject to maximum 
 of the prescribed ceiling given below) 
Traveling Expenses, Lodging and  Boarding 

Economy class by air, first class AC by train, AC 
car by road. 

(i)   Up to Rs.15,000/- per day (metro cities) 
(ii)  Up to Rs.7,000/- per day (other cities) 
(iii)Rs.3,000/-   per day own arrangement) 

6. Local Travel Rs.1,500/- per day 
7. Extra  charges for  days  other  than hearing / 

meeting days (maximum for 2 days 
Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for those members who 
are residing 100kms. Away from place of meeting. 
Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as 
Metro Cities.  

However, the expenses incurred by each party in connection with the preparation, presentation, 

etc. of its proceedings shall be borne by each party itself. 

(f) Performance under the contract shall continue during the arbitration proceedings and payments 

due to the contractor by the employer shall not be withheld, unless they are the subject matter 

of the arbitration proceedings. 
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26 Deleted 
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B.  Time Control 
27. Programme 

 

27.1 The Engineer shall issue the indent of work in stages specifying the time limit for the 

 same as and when required. The Contractor shall submit to the Engineer for approval a 

 programme within the time stipulated in the Contract Data showing the general methods, 

 arrangements, order, and timing for all the activities in the Works, along with monthly 

 cash flow forecasts. 

 

27.2 An update of the Programme shall be a programme showing the actual progress achieved 

 on each activity and the effect of the progress achieved on the timing of the remaining 

 Works, including any changes to the sequence of the activities.  

27.3 The Contractor shall submit to the Engineer for approval an updated Programme at 

 intervals. If the Contractor does not submit an updated Programme within this period, the 

 Engineer may withhold the amount stated in the Contract Data from the next payment 

 certificate and continue to withhold this amount until the next payment after the date on 

 which the overdue Programme has been submitted.  

27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 

 The Contractor may revise the Programme and submit it to the Engineer again at any 

 time. A revised Programme shall show the effect of Variations and Compensation Events.  

28. Extension of the Intended Completion Date 

28.1 The Engineer shall extend the Intended Completion Date only after the approval of 

 NHIDCL if a Compensation Event occurs or a Variation is issued which makes it 

 impossible for Completion to be achieved by the Intended Completion Date without the 

 Contractor taking steps to accelerate the remaining Works, which would cause the 

 Contractor to incur additional cost.  

28.2 The Engineer shall decide whether and by how much time to extend the Intended 

 Completion Date within 21 days of the Contractor asking the Engineer for a decision 

 upon the effect of a Compensation Event or Variation and submitting full supporting 

 information. If the Contractor has failed to cooperate in dealing with a delay, the delay by 

 this failure shall not be considered in assessing the new Indented Completion Date.  

29. Delays Ordered by the Engineer  

29.1  The Engineer may instruct the Contractor to delay the start or progress of any activity 

 within the Works. Delay/delays totaling more than 30 days will require prior written 

 approval of the Employer. 

30. Management Meetings  
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30.1 The Engineer may require the Contractor to attend a management meeting. The business 

 of a management meeting shall be to review the plans for the Works.  

30.2 The Engineer shall record the business of management meetings and provide copies of 

 the record to those attending the meeting. The responsibility of the parties for actions to 

 be taken shall be decided by the Engineer either at the management meeting or after the 

 management meeting and stated in writing to all those who attended the meeting. 
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C. Quality Control 

 
31. Identifying Defects  

31.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects 

 that are found. Such checking shall not affect the Contractor's responsibilities. The 

 Engineer may instruct the Contractor to search for a Defect and to uncover and test any 

 work that the Engineer considers may have a Defect. 

32. Tests  

32.1 The contractor shall be solely responsible for:  

a. Carrying out the mandatory tests prescribed in the documents forming part of 

contract.  

b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere.  

32.2 If the Engineer instructs the Contractor to carry out a test not specified in the 

 Specification to check whether any work has a Defect and the test shows that it does, the 

 Contractor shall pay for the test and any samples.  

32.3 Subject to further condition in contract data  

 

33. Correction of Defects noticed during the Defect Liability Period.  
 
33.1 It is the terms of contract that the work of Short term Improvement & Routine Maintenance 

from km. 40.000 to km. 61.100 of NH-717A in the State of West Bengal on Item Rate basis 

shall be of very high standard, requiring no major repairs for at least twelve (12) months 

after the date of completion of works.  

33.2 If any defects including shrinkage, cracks, other faults appear in the work within six months 

of “Taking over” certificate, the Engineer shall give notice to the Contractor of any defects 

before the end of the Defects Liability Period, which begins at Completion, and is for 

twelve (12) months thereafter. The Defects Liability shall be extended for as long as defects 

remain to be corrected.  

33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at 

 his own cost within the length of time specified by the Engineer’s notice. If the contractor 

 is in default the Engineer shall cause the same to be made good by other workmen and 

 deduct the expenses from any sums that may be due to the contractor. 

34.  Uncorrected Defects 

34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the 

 Engineer, within the time specified in the Engineer's notice, the Engineer will assess the 
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 cost of having the Defect corrected/completed, and the Contractor will pay this amount. 

34.2 If the Contractor has not completed the work to the satisfaction of the engineer, within 

 the time specified in the Engineer’s notice/indent, in no case exceeding on month, the 

 engineer will assess the cost of having the work completed through some agency and the 

 contractor will pay this amount in addition to the damages specified as per clause 45. 

D. Cost Control 

35.  Bill of Quantities 

 

35.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 

 commissioning and maintaining works to be done by the Contractor. 

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 

 the quantity of the work done at the rates in the Bill of Quantities for each item for the 

 work executed.  

35.3 Changes in the Quantities  

 35.3.1 If the final quantity of the work-done differs from the quantity in the Bill of 

 Quantities for the particular item by more than 25 percent provided the change exceeds 

 1% of initial Contract Price, the Engineer shall adjust the rate to allow for the change. 

 The Engineer shall follow the guidelines of the Employer to determine the changed rate.  
 
 35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby the Initial 

 Contract Price is exceeded by more than 15 percent, except with the Prior approval of the 

 Employer. If requested by the Engineer, the Contractor shall provide the Engineer with a 

 detailed cost breakdown of any rate in the Bill of Quantities.  

 35.3.3 Change of scope due to six laning or OMT 

  Deleted. 

36. Variations 

36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 

 cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, 

 in writing, Variations within the scope of the Works he considers necessary or advisable 

 during the progress of the Works. Such Variations shall form part of the Contract and the 

 Contractor shall carry them out and include them in updated Programmes produced by 

 the Contractor. Oral orders of the Engineer for Variations, unless followed by written 

 confirmation, shall not be taken into account. 

37. Payments for Variations  

37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 

 carry out such work at the same rate. This shall apply for Variations only up to the limit 

 prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived 
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 under the provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the 

 deviation limit.  

37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall 

 derive the rate from similar items in the Bill of Quantities.  

37.3 If the rate for Variation item cannot be determined in the manner specified in Clause 37.1 

 or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, 

 inform the Engineer the rate which he proposes to claim, supported by analysis of the 

 rates. The Engineer shall assess the quotation and determine the rate based on prevailing 

 market rates within one month of the submission of the claim by the Contractor and 

 approval from NHIDCL will be taken. As far as possible, the rate analysis shall be based 

 on the standard data book and the current schedule of rates of the district public works 

 division. The decision of the Employer on the rate so determined shall be final and 

 binding on the Contractor. 

38. Cash Flow Forecasts 

38.1 When the Programme is updated, the Contractor shall provide the Engineer with an 

 updated cash flow forecast. 

39. Payment Certificates  

39.1 The Contractor shall submit to the Engineer monthly statements of the value of the work 

 executed less the cumulative amount certified previously supported with detailed 

 measurement of the items of work executed.  

39.2 The Engineer shall check the Contractor's monthly statement within 14 days and certify 

 the amount to be paid to the Contractor after taking into account any credit or debit for 

 the month in question.  

39.3 The value of work executed shall be determined, based on measurements by the 

 Engineer.  

39.4 The value of work executed shall comprise the value of the quantities of the items in the 

 Bill of Quantities completed.  

39.5 The value of work executed shall also include the valuation of Variations and 

 Compensation Events.  

39.6 The Engineer / Employer may exclude any item certified in a previous certificate or 

 reduce the proportion of any item previously certified in any certificate in the light of 

 later information.  

39.7 The final bill shall be submitted by the contractor within one month of the actual date of 

 completion of the work; otherwise the Engineers certificate of the measurement and of 
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 the total amount payable for work accordingly shall be final and payment made 

 accordingly within a period of sixty days as far as possible. 

40. Payments  

40.1 Payments shall be adjusted for deductions for advance payments, security deposit, other 

 recoveries in terms of the Contract and taxes at source, as applicable under the law. The 

 Employer shall pay the Contractor the amounts Engineer had certified within 28 days of 

 the date of each certificate.  

40.2 The Authorized Representative of the Employer shall make the payment certified by the 

 Engineer.  

40.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, 

 will not be paid for by the Employer and shall be deemed to be covered by other rates and 

 prices in the Contract.  

41. Compensation Events  
41.1 The following shall be Compensation Events unless they are caused by the Contractor:  

a) The Engineer orders a delay or delays exceeding a total of 30 days.  

b) The effects on the Contractor of any of the Employer's Risks.  

41.2 If a Compensation Event would prevent the Works being completed before the Intended 

 Completion Date, the Intended Completion Date shall be extended. The Engineer shall 

 decide whether and by how much the Intended Completion Date shall be extended after 

 the approval of the employer.  

41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s 

 interests are adversely affected by the Contractor not having given early warning or not 

 having cooperated with the Engineer/Employer.  

42. Taxes & Currencies for payments  
42.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 

levies, duties, royalties, cess, toll, taxes(Except GST) etc. of Central and State Governments, 

local bodies and authorities that the Contractor will have to pay for the performance of this 

Contract. The Employer will perform such duties in regard to the deduction of such taxes at 

source as per applicable law. The GST shall be reimbursed  subject to production of proof of 

such payment by the contractor (proof should contain name of work). NHIDCL would retain 

the right to refuse the reimbursement if appropriate tax credit is not availed by the firm. 

 

42.2  All payments will be made in Indian Rupees.  

43. Price Adjustment - Deleted 

43.1. Deleted  
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43.2. Deleted  

44. Security Deposit / Retention Money 

44.1 Deleted.  

44.2 The performance security will be released to  the Contractor when the Defect Liability 

period is over, and the Engineer has certified that the Defects, if any, notified by the Engineer to 

the Contractor before the end of this  period have been corrected.  

44.3   Deleted.  
45.  Liquidated Damages   
45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part thereof 

 stated in the Contract Data for each day that the Completion Date is later than the 

 Intended Completion Date. The total amount of liquidated damages shall not exceed the  

 amount defined in the Contract Data. The Employer may deduct liquidated damages from 

 payments due to the Contractor. Payment of liquidated damages shall not affect the 

 Contractor's other liabilities. 

45.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

 Engineer shall correct any overpayment of liquidated damages by the Contractor by 

 adjusting in the next payment certificate. The contractor shall not be paid interest on the 

 over payment of liquidated damages. 

46. Advance Payment: Deleted  
47. Securities  

47.1 Subject to further condition in contract data, the Performance Security equal to 10% 

percent of the contract price and additional security for unbalanced bids if any shall be 

provided to the Employer no later than the date specified in the Letter of Acceptance and 

shall be issued in the form given in the Contract Data and by a prescribed bank. The 

Performance Security shall be valid until a date 28 days after the expiry of Defect Liability 

Period and the additional performance security for unbalanced bids shall be valid until a 

date 28 days from the date of issue of the certificate of completion. The validity shall 

account for additional 3 months’ time to account for BG verification, signing of contract 

and start date 

48. Cost of Repairs 

48.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

 Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the 

 Contractor at their cost if the loss or damage arises from the Contractor's acts or 

 omissions. 
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E. Finishing the Contract 

 

49. Completion 

49.1 The Contractor shall request the Engineer to issue a certificate of Completion of the 

 Works, and the Engineer will do so upon deciding that the Works is completed. 

50. Taking Over  

50.1 The Employer shall take over the Site and the Works within seven days of the Engineer's 

 issuing a certificate of Completion. 

51. Final Account  

51.1 The Contractor shall supply to the Engineer with a detailed account of the total amount 

 that the Contractor considers payable under the Contract before the end of the Defects 

 Liability Period. The Engineer shall issue a Defects Liability Certificate and certify any 

 final payment that is due to the Contractor within 56 days of receiving the Contractor's 

 account if it is correct and complete. If it is not, the Engineer shall issue within 56 days a 

 schedule that states the scope of the corrections or additions that are necessary. If the 

 Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall 

 decide on the amount payable to the Contractor and issue a payment certificate within 56 

 days of receiving the Contractor’s revised account. 

52. Operating and Maintenance Manual 

52.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 

 Contractor shall supply them within 28 days from date of issue of certificate of 

 completion.  

52.2 If the Contractor does not supply the Drawings and/or manuals by the stipulated date or 

 they do not receive the Engineer's approval, the Engineer shall withhold the amount equal 

 to Rs. 5 lakhs from payments due to the Contractor.  

53. Termination 

53.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach 

 of the Contract.  

53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:  

a) The Contractor stops work for 28 days when no stoppage of work is shown on the current 

Programme and the stoppage has not been authorized by the Engineer;  

b) The Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstitution or amalgamation;  

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Engineer;  
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d) The Contractor does not maintain a Security, which is required;  

e) The Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in clause 45;  

f) The Contractor fails to provide insurance cover as required under clause 13;  

g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or fraudulent 

practice in competing for or in executing the Contract. For the purpose of this clause, 

“corrupt practice” means offering, giving, receiving, or soliciting of anything of value to 

influence the action of a public official in the procurement process or in Contract execution. 

“Fraudulent Practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Employer and 

includes collusive practice among Bidders (prior to or after bid submission) designed to 

establish bid process at artificial non-competitive levels and to deprive the Employer of the 

benefits of free and open competition. 

 if the Contractor has not completed at least thirty percent of the value of Work required to 

be completed after half of the completion period has elapsed;  

 if the Contractor fails to set up a field laboratory with the prescribed equipment, within the 

period specified; and  

 any other fundamental breach as specified in the Contract Data.  

53.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

53.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

 safe and secure, and leave the Site as soon as reasonably possible but in no case later than 

 7 days.  

54. Payment upon Termination  

 

54.1 If the Contract is terminated because of a fundamental breach of Contract by the 

 Contractor, the Engineer shall issue a certificate for the value of the work done and 

 Materials ordered less advance payments received up to the date of the issue of the 

 certificate and less the percentage to apply to the value of the work not completed, as 

 indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the 

 total amount due to the Employer exceeds any payment due to the Contractor, the 

 difference shall be a debt payable to the Employer.  

 

54.2 Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience, 

 the Engineer shall issue a certificate for the value of the work done, the reasonable cost of 
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 removal of Equipment, repatriation of the Contractor's personnel employed solely on the 

 Works, and the Contractor's costs of protecting and securing the Works and less advance 

 payments outstanding on the date of the certificate, less other recoveries due in terms of 

 the Contract, and less taxes due to be deducted at source as per applicable law.  

 

 In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the 

 Engineer shall issue a certificate for the value of work done till termination, less advance 

 payments outstanding, less other recoveries due in terms of contract and less taxes due to 

 be deducted at source as per applicable law.  

 

55. Property  

 

55.1  All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

 deemed to be the property of the Employer for use for completing balance work if the 

 Contract is terminated because of the Contractor's default. 

56. Release from Performance  

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

 the control of the Employer or the Contractor, the Engineer shall certify that the Contract  

 has been frustrated. The Contractor shall make the Site safe and stop work as quickly as 

 possible after receiving this certificate and shall be paid for all work carried out before 

 receiving it and for any work carried out afterwards to which a commitment was made. 
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F. Other Conditions of Contract 
 

57.  Labour 

 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the 
 engagement of all staff and labour, local or others; for their payment, housing, feeding 
 and transport; and for compliance with various labour laws/ regulations.  

 

57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, 
 in such form and at such intervals as the Engineer may prescribe, showing the staff and  
 the numbers of the several classes of labour from time to time employed by the 
 Contractor on the Site and such other information as the Engineer may require.  

 

58. COMPLIANCE WITH LABOUR REGULATIONS 

 

58.1 During the currency of the Contract, the Contractor and his sub Contractors shall abide at 

 all times by all existing labour enactments and rules made thereunder, regulations, 

 notifications and bye laws of the State or Central Government or local authority and any 

 other labour law (including rules), regulations, bye laws that may be notified already or 

 that may be notified under any labour law in future either by the State or the Central 

 Government or the local authority. Salient features of some of the major labour laws that 

 are applicable to construction industry are given below. The Contractor shall keep the 

 Employer indemnified in case any action is taken against the Employer by the competent 

 authority on account of contravention of any of the provisions of any Act or rules made 

 thereunder, regulations or notifications including amendments. If the Employer is caused 

 to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-

 observance of the provisions stipulated in the notifications/bye 

 laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, 

 the Engineer/Employer shall have the right to deduct any money due to the Contractor 

 including from his performance security/ retention money. The Employer/Engineer shall 

 also have right to recover from the Contractor any sum required or estimated to be 

 required for making good the loss or damage suffered by the Employer. The employees 

 of the Contractor and the Sub-Contractor in no case shall be treated as the employees of 

 the Employer at any point of time. 

 

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO   

 ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

 CONSTRUCTION  WORK. 

 

a) Workmen Compensation Act 1923: -  The Act provides for compensation in case of 
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 injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

 satisfaction of certain conditions on separation if an employee has completed the 

 prescribed minimum years (say, five years) of service or more or on death the rate of 

 prescribed minimum days‟ (say, 15 days) wages for every completed year of service. The 

 Act is applicable to all establishments employing the prescribed minimum number (say, 

 10) or more employees.  

 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

 contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). 

 The benefits payable under the Act are 

i. Pension or family pension on retirement or death as the case may be.  

ii. Deposit linked insurance on the death in harness of the worker.  

iii. Payment of P.F. accumulation on retirement/death etc.  

 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

 women employees in case of confinement or miscarriage etc.  

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

 welfare measures to be provided by the Contractor to contract labour and in case the 

 Contractor fails to provide, the same are required to be provided, by the Principal 

 Employer by Law. The principal Employer is required to take Certificate of Registration 

 and the Contractor is required to take license from the designated Officer. The Act is 

 applicable to the establishments or Contractor of Principal Employer if they employ 

 prescribed minimum (say 20) or more contract labour.  

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 

 fixed by appropriate Government as per provisions of the Act if the employment is a 

 scheduled employment. Construction of buildings, roads, runways are scheduled 

 employment.  

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

 when it will be paid and what deductions can be made from the wages of the workers.  

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

 work of equal nature to male and female workers and for not making discrimination 

 against female employees in the matters of transfers, training and promotions etc.  

i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing 
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 prescribed minimum (say, 20) or more workmen. The Act provides for payments of 

 annual bonus within the prescribed range of percentage of wages to employees drawing 

 up to the prescribed amount of wages, calculated in the prescribed manner. The Act does 

 not apply to certain establishments. The newly set-up establishments are exempted for 

 five years in certain circumstances. States may have different number of employment 

 size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

 resolution of industrial disputes, in what situations a strike or lock-out becomes illegal 

 and what are the requirements for laying off or retrenching the employees or closing 

 down the establishment.  

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

 establishments employing prescribed minimum (say, 100, or 50). The Act provides for 

 laying down rules governing the conditions of employment by the Employer on matters 

 provided in the Act and get these certified by the designated Authority.  

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

 unions of workmen and Employers. The Trade Unions registered under the Act have been 

 given certain immunities from civil and criminal liabilities.  

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 

 of children below 14 years of age in certain occupations and processes and provides for 

 regulations of employment of children in all other occupations and processes. 

 Employment of child labour is prohibited in building and construction industry.  

n) Inter-State   Migrant   Workmen‟s   (Regulation   of   Employment   & 
 Conditions of Service) Act 1979: - The Act is applicable to an establishment which 
 employs prescribed minimum (say, five) or more inter-state migrant workmen through an 
 intermediary (who has recruited workmen in one state for employment in the 
 establishment situated in another state). The Inter-State migrant workmen, in an 
 establishment to which this Act becomes applicable, are required to be provided certain 
 facilities such as Housing, Medical-Aid, Travelling expenses from home up to the 
 establishment and back etc.  

 

o) The Building and Other Construction workers (Regulation of Employment and 
 Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who 
 carry on any building or other construction work and employs the prescribed minimum 
 (say, 10) or more workers are covered under this Act. All such establishments are 
 required to pay cess at the rate not exceeding 2% of the cost of construction as may be 
 modified by the Government. The Employer of the establishment is required to provide 
 safety measures at the building or construction work and other welfare measures, such as 
 canteens, first-aid facilities, ambulance, housing accommodations for workers near the 
 work place etc. The Employer to whom the Act applies has to obtain a registration 
 certificate from the Registering Officer appointed by the Government.  
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p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 
 setting  up a factory, health and safety provisions, welfare provisions, working hours, 
 annual  earned leave and rendering information regarding accidents or dangerous 
 occurrences to designated authorities. It is applicable to premises employing the 
 prescribed minimum (say, 10) persons or more with aid of power or another prescribed 
 minimum (say, 20) or  more persons without the aid of power engaged in manufacturing 
 process. 
 
59. Drawings and Photographs of the Works 

 

59.1 The contractor shall do photography/videography of the site firstly before the start of the 

 work, secondly mid-way in the execution of different stages of work and lastly after the 

 completion of the work. No separate payment will be made to the contractor for this.  

 

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on 

 which he is engaged without the prior approval of the Engineer in writing. No photograph 

 of the works or any part thereof or plant employed thereon, except those permitted under 

 clause 59.1, shall be taken or permitted to be taken by the Contractor or by any of his 

 employees or any employees of his sub-Contractors without the prior approval of the 

 Engineer in writing. No photographs/ Videography shall be published or otherwise 

 circulated without the approval of the Engineer in writing.  

60. The Apprenticeship Act 1961 

 

60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act 1961 (III 

of 1961), the rules made there under and the orders that may be issued from time to time under 

the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all 

liabilities and penalties provided by the said Act and said Rules. 
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ANNEX-I 

ARBITRATION RULES OF SAROD 

Deleted 
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Contract Data 
 

 
Items marked “N/A” do not apply in this Contract.                                       Clause Reference 
 
1.1 
 

1.  The Employer is [Cl.1.1] 
Managing Director, NHIDCL 
Address: 3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001 
Name of authorized Representative:   
Dy General Manager (Project) 
Address: Dr Sundeep Pradhan Building, Link Road, Middle Sichey, Gangtok, Sikkim-
737101 

 
 

2.  The Engineer shall be notified after signing of agreement. 
[Cl.1.1] 

 
3. The Intended Completion Date for the whole of the Works is 3 months  from start 

date.                   [Cl.1.1, 17&28] 
 

4. The Site  is  located  at  “From km. 40.000 to km. 61.100 of NH-717A in the State of West 

Bengal.”        Cl.1.1] 

 

5.  The Start Date shall be reckoned within 15 days after the date of issue of the Notice to   
 

proceed with the work.        [Cl.1.1] 
 

6. (a) The name and identification number of the Contract is “Short term Improvement & 

Routine Maintenance from km. 40.000 to km. 61.100 of NH-717A in the State of West 

Bengal on Item Rate basis”.         [Cl.1.1] 

   

3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 (b) The language of the Contract documents is English [Cl.3.1] 

7.1 The limit of subcontracting is 50% of initial contract price [Cl.7.1] 

8.1 Schedule of Other Contractor – NIL    [Cl 8.1] 
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9.1 . The Technical Personnel are:  [Cl.9.1]  

       

 Sl. 

Personnel 
Minimum Qualification and 
Experience 

 

No. of 

 

    

 

No. 

 

Persons 

 

     

      

       

 1. Project Manager B.E.  Civil + 3 Years Exp.  1  

       

       

 2. Site Engineer B.E.  Civil + 1 Years Exp. or  1  

   Dip. Civil + 5 years Exp.    

       

4. 
Quantity Surveyor cum 
Quality Control Engineer B.E Civil  + 1 years Exp. or 1 

  Dip. Civil + 5 years Exp.  

    

 

Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, 
signed by the key personnel himself, must be furnished along with the bid. The name 
and educational qualification of other personnel should be given.  

 

13.1. Amount for insurance are: [Cl.13.1] 

 a) Rupees equivalent to Contract price.  

 b) Rupees equivalent to 5% of Contract price.  

 c) Rupees equivalent to 5% of contract price  

 d) Rupees 20 lakhs for multiple incidents.  

 And deductible as per premium rate.  

14.1 Site Investigation Report – NIL [Cl 14.1] 

27.1. (A) The period for submission of the programme for approval of Engineer [Cl.27.1] 

        shall be 21 days from the issue of Letter of Commencement.  
 

(B). (a) Identified indented work  
(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-annual/annual 

Indent –  
3 days before start of week; 7 days before start of month; 15 days before 
start of quarter and 28 days before bi-annual /annual period concerned 

 
(2)     Emergent Indents – Within 24 hours  

 

27.3 Amount to be withheld for delays in submission of updated programme : 1% of value of 

work corresponding to the updated programme.  

 

32 The period for setting up a field laboratory with the prescribed equipment relevant to 

items of work in BOQ is 30 days from the days from the date of notice to start work 
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45.1 (a) Amount of liquidated 

damages for delay in 

completion of  works 

For whole of work (1/2000)th of the Initial 

Contract Price, rounded off to the nearest 

Thousand, per day.  

For Sectional Completion (wherever 

specified, in item 6 of Contract Data (1/200)th 

of initial contract price for 5 km section, 

rounded off to the nearest thousand per day. 

 

45.1(b) Maximum limit of 

liquidated damages for 

delay in completion of 

work. 

10 per cent of the Initial Contract Price     
rounded off to the nearest thousand   
[Cl.45.1] 

 

   

47.1.   The standard form of Performance Security acceptable to the Employer shall be an 
unconditional Bank Guarantee of the type as presented in the Bidding Documents. 
 [Cl. 47.1] 

 
53.2 (j) Other fundamental breach is that the contractor has failed to complete 75% of value of 

indented work in any 3 indents issued by the Engineer.   
[Cl 53.2 (j)] 

 
54.1.  The percentage to apply to the value of work not completed representing the Employer's 

additional cost for completing the work shall be 20%.    [Cl.54.1] 
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(SECTION-VI) 

 
SCOPE OF WORK 
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SCOPE OF WORK 

(The Clauses mentioned below are applicable for relevant items of BOQ only) 

Laying of BC, Pot Hole Repair with DBM, Incident Management and other items defined in 

BOQ shall be governed as per Technical Specifications. 

6.1 General  

-Road maintenance –Laying of BC, Repair of Pot Holes, Clearing of Vegetation 

 

--Incident management –  providing running and road petrol vehicle including removal 

of dead animals lying on highways, including removal of dead animal lying on highway 

and burying them at proper safe location out of ROW.   
 

 

6.2 Road Maintenance  

 The Contractor shall be required to perform all routine road maintenance activities 
 along the project roads. The Contractor shall be required to submit Maintenance 
 Report for each component of the works. 

 The Contractor shall be required to utilise mechanised equipment and methods to 
 perform these obligations. 

 All maintenance activities shall be carried out in accordance with relevant 
 specifications and IRC codes prescribed in the contract. The requisite quality control 

 directions of the Engineer. 

 Routine road maintenance means planned works and activities required to ensure 
 public safety, repair small defects and to maintain the road in the required condition. 

 Ad-hoc maintenance means carrying out of unscheduled maintenance occasioned by 
 irregular events such as accidents, natural calamities, abnormal weather conditions 

 and the like. 

 The routine and ad hoc Road Maintenance shall include, amongst others, activities 
 such as: 

 

 Repairing Local Potholes 

 Crack Sealing 

 Asphalt Treatment 

 Road Sign Maintenance 

 Road Markings 

 Guard Rail and supplementary road furniture repairs 

 Maintenance of Rigid Pavements 

 Repair of Fences 

 Repairs of Accident Damaged Assets 

 Maintenance of Culverts, Drains and Channels 

 Clearing of Litter and Debris from roads and structures 

 Periodic Maintenance of Flexible Pavement 
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6.2.1 Horticultural Maintenance 

Deleted 

6.3 Road property management 

 Deleted 

6.3.1 Unauthorised Encroachments 

The strict enforcement of the requirements of the NHIDCL shall be a significant 

obligation under the Contract. The NHIDCL shall define the Right of Way and their 

requirements with respect to un-authorised accesses, encroachments and the like. 

The Contractor shall be required to detect report, use its best endeavours and 

remove all unauthorised encroachments within the right of way as soon as possible. 

The Contractor shall be required to record all such encroachments and seek any 

assistance from Police, local authorities and the NHIDCL as it deems fit, in order 

to ensure that all such encroachments are removed. 

At the start of the Contract, the Contractor shall be required to determine all 

encroachments and unauthorised accesses to the highway, existing at time being 

granted access to site. The Contractor shall list out the encroachments with a 

description, location and extent of each encroachment, draw up a method statement 

and programme for the removal of the unauthorized accesses or encroachments for 

approval by the NHIDCL. All existing encroachments shall be removed, and un-

authorised accesses closed within 3 months of the Contractor being granted access 

to site. 

6.4             Incident Management 

The Contractor shall set up and maintain an Incident Management System (IMS) 

and supply regular incident statistics to NHIDCL. 

Incident Management entails a set of coordinated activities initiated by the 

Contractor when an incident (an extraordinary event resulting in the reduction of 

road capacity or creates a hazard for users) occurs, in order to minimize the effects 

of the incident and restore normal capacity and safety levels to all affected road 

facilities as efficiently as possible. 
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The Contractor has to identify relevant agencies (e.g. rescue, fire, hazardous 

materials, traffic, police, ambulance, hospitals, alternative routes, cleanups) and 

their representatives and to liaise with these representatives on behalf of the 

employer. 

The incident management centre on the project highway (minimum 500 sqm.) shall 

be continuously staffed on a 24 hours basis. The Contractor shall maintain records 

of the details of all incidents (e.g. collision, hazardous material, breakdown, etc). 

After occurrence of any major incident, resulting in multiple loss of life, significant 

periods of road closure or major route rehabilitation work, an incident debriefing 

report shall be produced and forwarded to NHIDCL within 24 hours of occurrence. 

The Incident Management Centre shall monitor the location of route of incident 

management vehicles / Rescue operation vehicles through VTS on continuous 

basis. 

Contractor will keep a record of the removed accidental/damaged vehicles by 

taking a dated photograph of the same and will submit the report on weekly basis 

to the Employer/Engineer. 

Contractor will remove dead animals/birds from the carriageway and bury them at 

a suitable location as directed by the engineer/employer within two hours of the 

incident and accident vehicles/Debris within 4 hours. If contractor fails to remove 

the dead animals/birds from the carriageway within two hours of the incident, he 

will be levied a penalty of Rs. 10,000/-per such incident. 

6.4.1 Route Patrols 

 The O&M contractor is required to provide 24 hrs per day route patrols to assist  the 

 road users of the highway, to provide information, feedback and perform functions in 

 relation to incident management. To achieve this, the Patrol vehicles fitted with VTS 

 should be fully equipped as well as the patrol persons should be adequately trained in 

 traffic management, road safety and primary first aid. The purpose of these patrols is 

 to: 

 Provide the users of the highway with basic mechanical help for vehicles that 

breakdown on the road and also protect other users from such vehicles. 
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 Immediately identify traffic hazards of whatever nature, such as unauthorized 

parking, public transport vehicles, and obstructing traffic during passenger loading 

and unloading, debris, stray animals and the like. The operator shall take the 

necessary measures to remove such obstructions. 

 Provide emergency management at accident scenes until such time as the 

appropriate authorities arrive. 

 Assist with the removal of damaged or mechanically impaired vehicles from the 

highway. 

 Provide road user information and to further the image of National Highway 

Section. 

 Maintain daily records of assistance provided to road users. 

 Observe, record and report suspect aspects of the highway, hazards and incidental 

damage caused by vehicles, floods, storms or other random events, such that the 

highway maintenance records and database are continuously improved.

Patrol Vehicles / Rescue Vehicles 

Vehicles should be fully covered having sufficient space for the required equipment 

storage, fitted with rotating light and hooter, and painted with approved unique colour 

pattern for quick recognition, with the NHIDCL name and emblem painted prominently on 

sides, back and front, together with the Control Centre and Help line numbers. Vehicle 

should be in good condition and registration number not older than two years. 
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  Each vehicle should also carry the following equipment. 

a) Fire extinguisher 1 no. 

b) Gas cutter with protective glass (2 nos.) 

c) Liquid container 2 no., Water container with fresh water 1 no. ,Funnel. 

d) Rubber Gloves, Leather Gloves (1 pair each) 

e) Brooms one hard bristle, other soft-2 no. 

f) Gum boot 4 pr, Rain coat 4 pr., Blanket 1. 

g) Torch lights – 4 nos., Spare Batteries. ,Flashing light 1 no. 

h) Hydraulic jack, towing chain, Animal hook, rope. 

i) Tool set (with standard set of spanners, pliers hammer etc), shovels. 

j) Battery Charger, Jumper cables 

k) Diamond cutter and chain saw (for cutting metal, reinforced concrete and 

wood) crow bar (16”). 

l) Digital Camera, measuring tape. 

m)       Paper pad, Forms, pen/pencils, folders 

  n)         First aid kit, Rain Coat, water proof sheets, stretchers (two numbers 

  o)          List of hospitals 

 

 Each vehicle should also carry the following Traffic Management Equipment, 

 (used/ worn out items shall be replaced forthwith with new ones) 

a) Signboards – “Accident ahead” – 3 Nos. “Lane merging” – 3 no. “Direction 

 Arrows” – 3 no, “Speed Limit” (80/60/40)-3 no, “Keep left / right” – 2 no (all 

 signs 1200 mm size and of retro reflective type (high intensity grade). 

b) Sign Stand set (one for triangular and other for circular sign) 6 sets. 

c) Flags, whistle, reflective hand signal. 

d) Traffic cones 500 mm size with solar bulb mounted on top – 20 Nos. 

e) Barricades 4 Nos. reflective type (100 m), tape, stands, Flags of 600 mm by 

 600 mm made of good read cloth secured to a staff at 1 M length, Paddles of 

 at least 600 mm wide and provided with rigid handle with markings SLOW, 

 STOP. 

f) Reflective jackets – 12 No. 
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 As a minimum, each patrol vehicle should carry sufficient communication 

 equipment to render its staff capable of direct communication with the 

 incident Management Control Center established. 

 Manpower: 

 The team which is to be deployed with each patrol vehicle, needs adequate training 
 for their tasks, especially in first aid, vehicle maintenance and minor repairs. The 

 contractor must employ sufficient manpower to work in shifts for each patrol vehicle. 

 Typical staffing shall be: 

a) Route Patrol In-Charge 

b) Route patrol assistant 

c) Driver, with knowledge of vehicle repairs. 

  
 

 Typical duties of the Route Patrol In-Charge are: 

a) Patrol the corridor to ensure obstruction free flow as per shift standards 

b) to report to police and assist injured at accident scene and remove all 
 obstructions from road when the vehicles are cleared 

c) To provide first aid to injured, contact control room and ambulance service if 

 needed, assist police 

d) Report all incidents on radio control, to control room. 

e) To ensure safety of traffic with minimal delay at accidents. 

f) To assist motorists on broken down vehicles and to ensure that they do not 
 obstruct free flow 

g) Maintain relations with all emergency services, and local safety councils  

h) To  report carriageway condition, especially traffic guidance aids, signs, 

 markings condition, condition of drainage, ROW plantations, medians plantation 

 etc. 

i) Check on Encroachment irregularities taking place within ROW , and prevent 

 unauthorized entry into the corridor. 

j) prevent theft of assets and report 

k) attend to urgent maintenance for safety requirements. 

  

At all times, the Route Patrol In-Charge should have with him a list of telephone 
numbers and address of all concerned in providing the Road Users Services. 

On duty, all staff shall wear distinctive standard jackets having company LOGO, with 
night visibility. They are to deal with public and hence should be well trained to be 
courteous and helpful. 

Number of Patrol Vehicle: ------ 

Note : 
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i) In case of absence/deficiencies in respect of vehicles / manpower / 

equipment as mentioned under Clause 6.4 found during inspection by 

Engineer/Authority Representative a penalty of Rs. 5000/- per item per 

incidence shall be levied.  

ii) Incident Management Vehicles may be discontinued during the period of 

contract by the Employer. The agency will not have any claim due to de-
mobilization of these vehicles at any stage. 
 

       6.5       Safety Improvement (Engineering Works) 

The contractor shall execute junction improvement, provision of Blinkers, flood 

lights, FOB/PUP, Rumble Strips, Signages etc. and other improvements as proposed 

by Engineers’ Representative. The Contractor shall execute the work strictly as per 

specifications and drawings. The drawings for same are to be got approved from 

Engineer’s Representative. 

6.6 Inspection 

Full and complete inspection of the highway section shall be undertaken at 

appropriate intervals as mentioned in this section & section VIII (Implementation 

Manual & Maintenance Intervention Levels and as mentioned in Clause 6.13). The 

Contractor shall provide appropriate testing equipment for qualitative inspections, 

such as reflectivity meters, straight edges and the like. 

6.6.1 Daily followed by weekly and monthly Inspections 

Items to be inspected daily on regular basis followed by weekly and monthly 
inspections shall include: 

 

 Potholes 

 Cracking & Patches 

 Rutting 

 Defective bridge decks area and bump at approach 

 User information - road marking and road signs 

 Blocked drains 

 Toll Management System (Manual) and Tollbooth 

 Tow Away Trucks, Cranes etc. 

 Frequency of Highway Patrol 

 Accidents/Incidence/Road Block 
 

6.6.2 Quarterly Inspections 

Items to be inspected at quarterly intervals shall include: 

 bridges – structural elements for damage 

 culverts – structural elements for damage  blocked drains 

 road marking  

 road signs 
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6.7 Repairs 

Repairs arising out of the inspections shall be carried out by the Contractor as per 
performance standards after a joint assessment with the Engineer and approval of 
NHIDCL. 

 

6.8 PERFORMANCE STANDARDS 

6.8.1 PERFORMANCE STANDARDS FOR MAINTENANCE: 

The performance standards define the level at which the proposed facility is to be 

maintained and operated. 

 
 
 
 
 
 
 

Road Maintenance: (As per MOST Specifications) 

 

SL. SERVICEABILI REQUIRED  PERMISSIBL FREQUENCY  OF 
 

NO TY  MAINTENAN E TIME LIMIT INSPECTIONS BY THE 
 

. INDICATOR CE LEVEL  FOR DEFECT CONTRACTOR TO 
 

      RECTIFICATI ENSURE REQUIRED 
 

      ON LEVEL OF SERVICE  
 

        
 

1. Potholes/km 5  nos.  in a Two days Daily   on regular basis 
 

 (max.  stretch of 5  followed by weekly   & 
 

 Numbers) km.    monthly inspections  
 

         
 

2. Cracking & 5.0 per cent of Seven days - do -    
 

 patch (max. rwod surface      
 

 Permissible) in a stretch of      
 

   1 km.        
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3. Rutting  1.0 per cent  Three days - do -    
 

 (20mm), max. 

in a stretchof 1 

     
 

 

Permissible 

     
 

 

km (measured 

     
 

 

limit 

      
 

  

with 3 m 

     
 

        
 

   straight edge.)      
 

           
 

4. Defective  Nil   Fifteen days     
 

 bridge decks     

- do - 

   
 

 

area and bump 

       
 

         
 

 atapproach         
 

 (max.          
 

 Permissible)         
 

         
 

5. User  All road signs, Seven days     
 

 information km  stones &  

- do - 

   
 

   

road marking 

    
 

        
 

   in good      
 

   condition       
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B) Route operations 

SL. SERVICEABILITY REQUIRED  FREQUENCY  OF  INSPECTIONS 

NO 

INDICATO

R  MAINTENANCE BY  CONTRACTOR  TO  ENSURE 

.   LEVEL  REQUIRED LEVEL OF SERVICE 

       

1. Tow  away trucks, To reach the Daily on regular basis 

 cranes & incident spot within  

 ambulances etc. 30 minutes of  

   incident   

   occurrence   

       

2. Frequency of Every 4  hours on Daily on regular basis 

 highway patrol entire stretch  

   (logging system)  

       

3 Removal  of dead To reach the Daily on regular basis 

 animals /birds incident spot within  

   60 minutes of  

   incident   

   occurrence   

       

 

 

6.8.2 Performance Standards for Drainage System 

The inspection and maintenance shall follow the guidelines specified in IRC: 

SP35-1990 or any modification to it by Indian Roads Congress. 

Pre-monsoon inspection and repairs shall include: detailed condition inspection of 

all bridges, culverts and the longitudinal drainage system. This shall be followed 

by repairs as required. Clearance of waterways of cross-drainage (CD) works and 
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bridge waterways (vegetation, silt) within the right-of-way and 100 m on either 

side of the right-of-way, clearing the longitudinal and surface drains, repairs to 

flooring and pitching and face walls which should be brought to intact condition 

and painting of bridge markings shall be carried out. 

 

 During the monsoon, any blocked vent-ways shall be cleared immediately. 

 

After monsoon a detailed inspection shall be undertaken to identify any severe 

damage. One month after the cessation of rain, the structures shall be given one 

coat of white wash or colour wash as a protective measure. 

 

6.8.3 Deleted 

6.9 Deleted 

6.10  Performance standard for “carrying out cleaning, removing of dust / silt / 
thrash from carriageway. 

 

i) This BOQ item is on km basis. The total length of stretch under consideration 
is taken under this item. However width of carriageway to be kept clean as 
per BOQ provision, it includes.  

a) Total width of carriageway (LHS + RHS) including median width.  

b) Width of service roads (LHS + RHS) wherever service roads are in 
existence. 

c) Width of all structures such as flyovers, major bridges, minor 

bridges, culverts, subways, etc. 

 

ii) For cleaning of carriageway contractor shall deploy mechanical broom with 

VTS for total period of contract. The deployment of mechanical broom shall 

be for at least 20 days / month. Contractor shall maintain log book of this 

mechanical broom and submit the Xerox of this along with each monthly 

statements of work done alongwith the report of VTS.  

iii) In addition to mechanical broom contractor shall deploy following men / 
machinery for each month and total duration of contract.  

a) One unskilled labour / day (8 hours) for every three km. of stretch of 
road. 

b) One superior for every 30 km of stretch of road.  

c) One tractor with trolley / day (8hours) for every 30 km. of stretch of 
road.  

iv) The contractor shall maintain separate signed muster rolls of deployed labours 

& supervisors and log books of tractors. The muster rolls and log books shall 
be made available for inspection. Xerox copy of log books and muster rolls 
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shall be submitted along with each monthly statement of work done by the 
contractor.  

v) The deployment maintained as per (ii) & (iii) is minimum and shall not relieve 

contractor from his obligation to keep the carriageway clean scopew 

provisions. It is obligatory on contractor to increase inputs as per requirements 

of site conditions and Engineers instructions.  

vi) The contractor shall submit daily reports (on next day) of out- puts of men & 
machinery deployment in the formats approved by Engineer. Failure of which 
shall attract a penalty of Rs. 1000 / incidence. 

6.11 – Performance standard for “Removal of rank vegetation / weeds / ………etc. 

 

Indent for this work shall be issued once in year by the Engineer. After execution of 

this indented quantity, it is the sole responsibility of contractor to keep that particular 

area without any vegetation / weeds / grass for the remaining period of contract (one 

year). For this purpose he shall make use of men / machinery deployment as in case 

of performance standard Cl. no. 6.10. 

6.12 ADDITIONAL MAINTENANCE STANDARDS 

6.12.1 Maintenance standard for cleaning, clearing and repairing roadside lined 

drains 

Scope 

i. The work shall consist of removing material to bring them to original 
shape/drainage capacity.  

ii. Disposal of sediments, extraneous debris or vegetation growth, blocking 
flow. 

 

Methods, Tools and Equipment 

i. Safety devices and signs shall be placed as per MoRT&H clause no.112  

ii. The debris, sediments, vegetation growth and excess material shall be 

excavated. The excavated material shall be disposal off as directed by 
Engineer-in-charge with all leads and lifts.  

iii. The drain slopes and sides shall be dressed up to original flow line and 
cross section. 

 

6.12.1.3 Measurements for Payment 

The work shall be measured in terms of rm of drain cleaned, cleared and 
repaired. 

Rate 
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The contract unit rate for cleaning and clearing roadside pucca drains shall mean 

payment in full for carrying out all the required operations explained above 

including compensation for: 

a. Setting out and providing safety devices and signs placed in work area. As per 

MoRT&H clause no.112. 

b. Furnishing all materials to be incorporated in the work including transportation 

of excavated material and disposing of the same with all leads and lifts. 

c. All labour, materials, tools, equipment, safety measures, testing and 

incidentals necessary to complete the work to specifications. 

 

6.12.2  Maintenance standard for cleaning, clearing, deepening and reshaping of  
  roadside unlined drains 

6.12.2.1 Scope 

i. The work shall consist of cleaning, clearing deepening and reshaping of 

roadside unlined drains and making shallow lateral drains on shoulders to drain 
out the rain water/surface water effectively from bituminous surface as well as 

from roadside berms. 

 

6.12.2.3 Methods, Tools and Equipment 

i. Safety devices and signs shall be placed in accordance to MoRT&H clause 
no.112  

ii. The unlined drains should be cleaned and cleared off the deposition of 
sediments, extraneous debris or vegetation blocking free flow in the drain. 
This work may be carried out manually.  

iii. In case any erosion is noticed then these drains should be deepened/widened 
in proper slope as directed by Engineer in-charge.  

iv. For draining out the standing water from road edges and unpaved shoulders, 
the shallow lateral drains at regular intervals shall be made manually as and 

when required.  

v. The drain slope and sides are neatly dressed up to required flow line and 
cross section.  

vi. The excess excavated material should be well dressed, watered and 
compacted in nearby area or transported away from the site with all leads 

and lifts, as directed by the Engineer in-charge. 

 

6.12.2.4 Measurements for Pavement 
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The work shall be measured in unit of RM. for roadside drains only and no separate 
payment shall be made for making shallow lateral drains. 

6.12.2.5 Rate 

The contract unit rate for cleaning, clearing, deepening and reshaping of roadside 

unlined drains and making lateral drains on shoulders shall mean payment in full 

for carrying out all the required operations explained above including compensation 

for : 

a. setting out and providing safety devices and signs placed in work area. As per 

MoRT&H clause no.112.  

b. furnishing all materials to be incorporated in the work including all royalties, 

fees, rents where necessary and all leads/lifts. 

c. Transporting the excavated/recovered material and disposing of the same with 

all heads and lifts as directed by the Engineer in-charge. 

d. All labour, materials, tools, equipment, safety measures testing and incidental 

necessary to complete the work to specifications 

  

        6.12.3   Maintenance standard for routine maintenance of road signs and 

delineators, kerbs 

 

6.12.3.1 Scope 

i. The work shall consist of washing of signs, delineators, removal of posters, 

cleaning of kerbs etc. on a regular maintenance cycle and repair to supporting 

structures with repainting. 
 

6.12.3.2 Methods, Tools & Equipment 

i. The road signs and delineators should be thoroughly washed using a 
detergent solution followed by a lean rinse and whole face of the sign shall 
be dried.  

ii. Defects in supporting structures like bullet holes, surface marks or bent 
posts shall be repaired with appropriate tools.  

iii. Damaged area shall be cleaned and loose/flaking paint shall be removed. 

Bullet holes shall be filled with filler and supporting structures shall be 

painted with first quality enamel paint in two or more coats. 

 

6.12.4 Maintenance standard for replacing road signs, delineators mounted on 

single post/multiple posts 

 

6.12.4.1  Scope 
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i. The work shall consist of replacement of damaged signboards/delineators due 
to accident or worn out due to age and weathering. 

 

ii. Replacement of missing signboards and major repairs especially to sign 
faces. 

6.12.4.2 Methods, Tools & Equipment 

i    New signboards/delineators in lieu of badly damaged/missing ones shall be 
provided conforming to MOST specification clause 801 to perform the function 
and convey message that was originally required (retro reflective type of high 
intensity grade). 

                ii    For major repairs following sequence shall be carried out : 

a. Beat any holes and indentations flat with a hammer and dolly  

b. Clean the damaged area and remove any loose or flaking sheeting, paint or 
other surface material  

c. Fill the holes and indentations with polyester body filler and access 
material shall be striked off to flush with sign face.  

d. Patch the whole of the affected area with existing surface material as 
required viz. Pressure sensitive, reflective sheeting, paint etc.  

e. Restore the legend by black screening or reflective sheeting of correct 

class cut to shape. 
 

6.13 Monitoring 

6.13.1 The Contractor shall submit the daily report (by email) indicating the day’s 

activities and the work executed at site. The Contractor shall also inform any 

changes observed at site such as road condition, structure damages/changes, 

damages to road-signs, crash barriers, railing, encroachments and any other unusual 

changes at site before 11.00 AM everyday for the preceding 24 hours. 

6.13.2 The daily report should be submitted to GM and Engineer on daily basis as 
per proforma approved by Engineer in consultation with GM, NHIDCL. 

6.13.3 The detail summary of these daily inspections and work carried out shall form part 

of monthly bill in the form of email extracts otherwise payment may not be 

admissible. 

6.14 Deleted 

6.15 Deleted 

 

 

 

 

 



91 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(SECTION-VII) 
 
 

TECHNICAL SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



92 
 

 
 

 

 

  
  



93 
 

     TECHNICAL SPECIFICATIONS 

               (The Clause mentioned below to the relevant items are applicable only) 
 
7.1 PREAMBLE:  

 
The Technical Specifications contained herein shall be read in conjunction with the other 
Bidding Documents as specified. 

 
7.2 GENERAL REQUIREMENTS  

 
The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following:  

 
7.2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS  

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of Road 
Transport & Highways, Government of India and published by the Indian Roads Congress, 
hereinafter referred to as MORT&H Specifications.  

 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 
 

The Supplementary Technical Specifications shall comprise of various 

Amendments/Modifications/Additions to the „SPECIFICATIONS FOR ROAD AND 

BRIDGE WORKS” referred to in PART-I above and Additional Specifications for 

particular item of works not already covered in Part – I. 

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 

WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where 

Amended/Modified/Added upon and incorporated in Part-II, referred to above, the 

Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the said 

Specifications, then any reference to the superseded clause shall be deemed to refer to the 

Amended/Modified/Added Clause or part thereof. 

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with 

any of the provisions of the MOST Specifications under reference, the 

Amended/Modified/Added clause and the additional specifications shall always prevail. 

5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid 

Specifications, reference may be made to the latest codes and specifications of IRC and 

BIS in that order, Where even these are silent, the construction and completion of the works 

shall conform to sound engineering practice as approved by the Engineer and, in case of 

any dispute arising out of the interpretation of the above, the decision of the Engineer shall 
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be final and binding on the Contractor. 

PART - II 

 
7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF 

GENERAL TECHNICAL SPECIFICATIONS (PART- I).  
 

SECTION 100 – GENERAL  
 

Clause 102  Definitions: 
 

The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry of  
Road Transport and Highways) “NHIDCL” – National Highways & 
Infrastructure Development Corporation Ltd. 

 
Clause 106 Construction Equipment: 

 
Clause 106 (a) Add the following sentence.  “The trial run is to be carried out laying 

the relevant pavement material and it is not to be part of the 
permanent works.  The trial is to be carried out on prior approval of 
equipment by Engineer-in-Charge.” 

 

Add Sr. No. (g) 
 

“The Contractor shall furnish to the engineer the detailed technical 

literature and   other   relevant   documents   regarding   the 

performance of plant/equipment for approval prior to its purchase 
or mobilization on site.” 

 

Clause 107 Contract Drawings: 
 

Clause 107.3 Deleted this Sub-Clause entirely. 
 

Clause 108.4 The clause shall be read as follows: 
 

“Identification of quarry sites and borrow areas shall be the 

responsibility of the Contractor. Materials procured from quarry sites 

and borrow areas identified by the Contractor and to be used in  

Works  must  comply  with  the  requirements  of  quality  as  

stipulated  in  the  Technical  Specifications  for  particular  item  of 

work”. 
 

Clause 109 Setting Out: 
 

Clause 109.10 Add new sub-clause 
 

“Before carrying out any survey work the Contractor shall submit to 

the Engineer for the approval a programme and methodology for the 

calibration of all optical and electronic survey equipment to be used 

on site during construction of the works.  The Contractor will 

maintain calibration records for all such equipment in his site office, 

available at all times for inspection by the Engineer. 
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Clause 110 Public Utilities: 
 
Clause 110.1 Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, gas  ducts  
etc.  owned  by  various  authorities  including  Public Undertaking an Local 
Authorities shall be checked and located by the Contractor prior to 
commencement of work. 

 
Clause 110.2 Revise the clause as under: 
 

The Contractor’s programme must take into account the period of notice and 
duration of diversionary works of each body as existing at site.  The 
Contractor must also allow for any effect of these services and alterations 
upon the Works and for arranging regular meetings with the various bodies 
at the commencement of the Contract  and  throughout  the  period  of  the  
Works  in  order  to maintain  the  required  co-ordination.   During  the  
period  of  the Works, the contractor shall have no objection if the public 
utility bodies and their decisions in the execution of their proposal in terms  
of  programme  and  construction.   Provided  that,  in  the opinion of the 
Engineer, the Contractor has received reasonable notice thereof before the 
relevant alterations are put in hand. 

 

Clause 111 Precautions for Safeguarding the Environment: 
 
Clause 111.1 General 
 

Add the following after the first paragraph: 
 

The Contractor shall preserve existing trees, plants and other vegetation that 

are to remain within or adjacent to the works and shall use every precaution 

necessary to prevent damage or injury thereto. On  completion  of  the  

Works,  all  areas  disturbed  by  the Contractor’s  construction  activities  

shall  be  restored  in  their original condition, or as may be acceptable to the 

Engineer.  The cost of this work shall be deemed to be included in the rates 

generally. 
 

Clause 111.4 Add the following sentence: 
 

“The Contractor is to ensure that there is good drainage at all construction 

areas, to avoid creation of stagnant water bodies especially in 

urban/industrial areas, including water in old water bodies.” 

 

Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 
 

Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest habitation.  

The H.M.P. shall be fitted with a dust extraction unit in order that the exhaust 

gases comply with the requirements of the relevant current emission control 
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legislation.   “All operations at plants shall be undertaken in accordance with 

all current rules and regulations protecting the environment.” 
 
Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacturer’s instructions.  The Engineer shall be 
given at least 6 working days notice of the proposed use of any herbicide or 
toxic chemical. 

 
A register of all herbicides and other toxic chemicals delivered to the site, 
shall be kept and maintained up to date by the contractor. The  register  shall  
include  a  name  physical  properties  and characteristics,  chemical  
ingredients,  health  and  safety  hazard information, safe   handling   and   
storage   procedures, and emergency and first aid procedures for the product.” 

 
Clause 111.9 Add the following sentence at the end of the para. 
 

Vehicles delivering materials to the site shall be covered to avoid spillage 

of materials on public roads. 
 
Clause 111.12 After the last sentence add the following : 
 

“The costs of compliance with Clause 111 shall be deemed to be included 

in the rates for items included in the Bill of Quantities.”  
Refer to Clause 114.2 (xv) of MOST Specification. 

 
Clause 111.13 Add new Sub-Clause: 
 

“The Discharge Standards promulgated under the Environment Protection 

Act, 1986 shall be adhered to strictly.  All waste arising from  the  project  is  

to  be  disposed  of  in  a  manner  which  is acceptable to the State Pollution 

Control Board and the Engineer.” 
 

All vehicles and machinery employed in the execution of the works shall be 

regularly maintained to ensure that pollutant emission levels comply with the 

relevant requirements of current pollution control  legislation. During  

routine  servicing  operations,  the effectiveness of exhaust silencers must be 

checked and if found to be defective must be replaced.  Notwithstanding this 

requirement, noise levels from any item of plant must comply with the 

relevant legislation for levels of sound emission.  Non compliant plant is to 

be removed from site. 

 

Vehicle maintenance and refuelling shall be carried out in such a fashion that 

spillage of fuels and lubricants do not contaminate the ground  or  nearby  

watercourse.   An  “oil  interceptor”  shall  be provided for wash down and 

refuelling areas.  Fuel storage shall in proper bounded areas.  All spilt and 

collected petroleum products shall be disposed of in accordance with the 

relevant legislation. 
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Clause 111.14 Add the following New Sub-Clause: 
 

All temporary   accommodation   must   be   constructed   and maintained  
in  such  a  fashion  that  uncontaminated  water  is available for drinking, 
cooking and washing.  The sewage system for the camp must be properly 
designed, built and operated so that no health hazard occurs and no pollution 
to the air, ground or  adjacent  watercourses  take  place  compliance  with  
relevant legislation  must  be  strictly  adhered  to  Garbage  bins  must  be 
provided  in  the  camp  and  regularly  emptied  and  the  garbage disposed 
of in a hygienic manner. Construction camps are to be sited away from 
vulnerable people and adequate health care is to be provided for the work 
force. 

 
Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage or 
disruption to the flora and fauna is reduced to a minimum wherever 
possible.  Trees or shrubs will only be felled or removed that impinge 
directly on the permanent works or necessary temporary works, after 
seeking approval of the Engineer. 

 

Clause 112 Arrangement for Traffic during Construction: 
 
Clause 112.1 General 
 

Delete the last sentence and add the following: 
 

“The Contractor shall submit, for the Engineer’s approval, a Traffic Control 

Plan 5 day prior to commencement of the temporary / permanent works.” 
 

The plan shall include: 

 
i. Typical drawings for temporary diversions in accordance with Clause 112.3   
ii. Typical details of arrangements for construction under traffic including 

details of traffic arrangement after the cessation of work each day. Special 
consideration shall be given in the preparation of the Traffic Control Plan 
to the safety of pedestrians and workers at night.  Temporary diversions will 
be constructed only with the approval of the Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under 

improvement: 
 

Delete this clause replace as follows: 

 
“For strengthening of existing carriage way, where part of the existing 
carriage way is proposed to be used for passage of traffic & hard  houlder 
are not available then, treated shoulders shall be provided on the side on 
which work is not in progress.  If the existing shoulder width less than 1.5m 
the same shall be extended up to 1.5m for earth work duly compacted.  The 
top 15.0cm or as directed  by  the  engineer  including  extended  shoulder  
of  1.5m width  shall  be  filled  up  by  granular  sub  base  material  duly 
bounded with binding material and compacted.   The sub base material  shall  
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conform  to  MOST  specification  Clause  401,  the work of excavation and 
filling of granular sub-base material so carried out shall be paid under 
relevant items of bill of quantities. The  contractor  shall  maintain  the  
bypass/diversion  during  the period  of  construction  by  way  of  watering,  
compacting,  and making  good  loss  of  sub-base  material  after  filling  
up  of  the rutting/depression etc. by additional quantity of granular sub base 
material. The items operations like maintenance, making good the loss  of  
material,  watering,  compacting,  levelling  and  dressing along  with  
additional  quantity  of  sub-base  material  shall  be considered as incidental 
to the work and no extra payment will be ade for these operations.  The 
continuous length in which such works shall be carried out would be within 
a range of 200 to 500m 
at a place. 

 

Clause 112.6  Measurements for Payments and Rate 
 

Add “and no extra payment will be made except the treatment of shoulders 

for earth work and granular sub-base as per Clause 112.2 above.” At the end 

of first paragraph. 
 
Clause 112.7 Side Roads and Property Accesses 
 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient passage for 

vehicles pedestrians and livestock to and from side roads and property 

accesses connecting to the roadway. Work which affects the use of side 

roads and existing accesses shall not be undertaken without providing 

adequate prior provisions to the satisfaction of the Engineer.” 
 

Clause 112.8 Plant and Equipment 
 

Add new sub Clause: 
 

“During the  day,  plant  and  equipment  working  in  a  position adjacent 

to traffic and having a projection beyond the normal width of the item, for 

example, a grader blade shall have a fluorescent red marker attached to the 

outer end of the projection.  During poor light conditions  an  additional  

traffic controller  with  an illuminated red marker shall direct traffic around 

such plant and equipment. At night, all plant items and similar obstructions 

shall be removed from the normal path of vehicles, to provide a lateral 

clearance of at least 6m where practicable, with a minimum clearance of 

1.2m. Plant and equipment, within 6m of the normal path of vehicles, shall 

be lit by not less than two yellow steady lamps suspended vertically from 

the point of the obstruction nearest to a traffic lane, and one yellow steady 

lamps at each end of the obstruction on the side farthest away from the 

traffic lane.” 
 
Clause 113 General Rules for the Measurement of Works for Payment: 
 

Clause 113.2 Measurements for Lead of Materials 
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Delete this Clause and replace with: 
“The rates in the Bill of Quantities are deemed to include the costs  
of  haulage  from  source  of  supply  to  the  site  for  all  materials 
required for the Works.” 

 

Clause 114 Scope of rates for different items of work: 
 

Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

 
Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 2nd line. 
 
Clause 121 Field Laboratory: 
 
Clause 121.1 Scope 
 

Delete this Clause and replace with: 
 

“The work   under   this   Clause   covers   the   provision   and maintenance 

of a fully equipped laboratory.” The equipment in the laboratory shall be as 

decided by Engineer, keeping in view of item of works prescribed in BOQ. 
 
Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped field 

laboratory to the satisfaction of the Engineer.  The laboratory will be located 

at a site approved by the Engineer and must be of adequate size to perform 

all the tests required under the contract including sufficient light, electric 

and water supply.  The Contractor shall provide working drawings 

incorporating all the services based on the information given in the changes 

for the approval of the Engineer prior to commencement of construction. 

An office must be provided in the laboratory for the exclusive use of the 

Engineer’s, Materials Engineer, adequate toilet and washing facilities must 

be provided. The contractor shall provide the field laboratory within one 

month from the date of the commencement of the work.  Prior to this, 

contractor must make suitable alternative arrangements for the testing of 

materials, which are acceptable to the Engineer. 

  

Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 

 Engineer relevant to items of work in BOQ.  

Clause 121.3.2 For soils and aggregates  

 Delete item no. (xi) and (xii)  

Clause 121.3.5 Add New Sub-Clause:  
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 For Control of Profile and Surface  

 Evenness   

 i) Theodolite 2 sets 

 ii) Precision automatic level 2 sets 

 iii) Precision staff 4 sets 

 iv) Camber templates 2 lane  

  a) Crown type cross-section 4 sets 

  b) Straight run cross-section 4 sets 

Steel Tape     

  a) 3 m long 4 sets 

  b) 5 m long 4 sets 

  c) 10 m long 4 sets 

  d) 20 m long 4 sets 

  e) 30 m long 4 sets 

Clause 121.3.6 Add New Sub-Clause:  

 In addition clause 121.3 any equipment which is not mentioned in 

 this clause but which is necessary for the work for complying with 

 the  provisions  of  the  contract  and  Section  900  of  MOST 

 specifications or as required by the engineer shall be provided by 

 the contractor.  No extra payment shall be made to the contractor 

 and it will be considered as incidental to the work. 

Clause 121.6 Delete this Sub-Clause.  

Clause 121.7 Substitute this Sub-Clause by the following:   
“There is no separate item in the Bill of Quantities for establishing and 
maintenance of the laboratory and supply, erection maintenance of 
equipment and also running cost of testing. The rates quoted by the 
Contractor shall be deemed to cover the cost of all these items.” 

 
Clause 126:Deleted 126.1  

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and Drains 
 

Clause 301.3.3 Excavation – General 

 

Delete the last two sentences of last paragraph.  And add, “The 
earthwork shall be carried out as per the sequences stated in this  
contract or as directed by engineer-in-charge”. 

 

Clause 301.3.12 Back-filling 

 

After the last sentence add the following: 
 

“Density requirements for back filling shall be in accordance with  
Table 300-2” of MOST. 
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Clause 301.9 Rates 

 

Clause 301.9.2 This Clause is replaced as follows: 
 

“The contract unit rate for loosening and re-compacting at sub- 

grade level shall include full compensation for loosening to the 

specified depth, removing the loosened soil outside the   roadway 

wherever considered  necessary,  rolling  the  surface  below, 

breaking the clods, spreading the excavated soil layers, watering 

where necessary and compacting to the requirements.” 

 

Clause 304 Excavation for Structures: 

 

       Clause 304.3.7 Back filling  

 Add second paragraph as under:  

 “The working space between the structure and the excavation 

 shall be cleared out completely of all construction materials and 

 loose  earth  that fallen into  the excavation  during  construction. 

 The excavation shall be pumped dry and all saturated and soft 

 earth removed prior to being inspected by the Engineer who will 

 give his permission for the placement of any fill material, provided 

 the space has been properly prepared.  Compaction will only be 

 carried out with mechanical compactors of sufficient capacity to 

 ensure correct compaction of the back fill material.  The fill is to be 

 brought up in layers not greater than 150 mm. Mass filling of 

 structures with machines will not be permitted and contractors 

 should  make  allowance  in  their  rates  for  the  methodology 

 described above.”  

Clause 305 Embankment Construction:  

Clause 305.2 Material and General Requirements  

Clause 305.2.1 Physical Requirements  

Clause 305.2.1.2 Amend the first sentence of this Clause as under:  

 “Highly expansive soils such as Ch, MH or OH exhibiting marked 

 swell and shrinkage properties („free swelling index” exceeding 50 

 per cent when tested as per IS 2720 – Part 40) shall not be used 

 in construction of sub grade and embankment.”  
Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 

 “However,   the   Engineer   may……………..Compacted   layer 

 thickness.”  

Clause 305.2.2.2 Borrow Materials  

 Paragraph 1 of this clause shall read as under:  
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“No borrow area shall be made available by the Employer for this work. 

The arrangement for the source of supply of the material for embankment 

and sub grade as well as compliance to the different environmental 

requirements in respect of excavation and borrow areas as stipulated, from 

time to time, by the Ministry of Environment and Forest, Government of 

India and the local bodies, as applicable shall be the sole responsibility of 

the Contractor.” 

 
Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

 
“The contractor shall at least 7 working days before commencement of 
compaction submit the following to the Engineer for approval: 

 

 
i) The Values of maximum dry density and optimum moisture content 

obtained in accordance with IS 2720 (Part 8) for each fill material he intends 
to use.   

ii) The graphs showing values of density against moisture content from which 
each of the values in (i) above of the maximum dry density and optimum 
moisture content were determined.   

iii) The dry density-moisture content-CBR relationship for each of the fill 
materials be intends to use in the sub grade.”  

 
Clause 305.3 Construction Operations 
 

Clause 305.3.4 Compacting ground supporting embankment/subgrade 
 

Delete  “where  necessary”  in  the  first  sentence  of  the  first  
paragraph. 

 
Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may  

be”. 
 
Clause 305.3.6 Compaction 

The second paragraph of this Clause shall read as under: 
 

“Only vibratory rollers of not less than 8 – 10 ton static weight with 
plain or pad foot drum shall be used for compaction.” 

 

Clause 305.4 Construction  of  Embankment  and  sub-grade  under  special  
condition. 

   
Clause 305.4.1 Add new para after para 1 as under: 
 

“The earthwork for widening the existing road embankment and shoulders 

shall  be  carried  out  in  layers  duly  compacted.   On completion  of earth  

work  to  the  required  height  the  triangular portion on the sloping face of 

the layers shall be cut in such a manner that the specified slope is achieved.  

This operation is incidental to work and no extra payment shall be made for 

this.” 
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Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
 

“In the case of high embankments, the Contractor shall use the material 

from the approved borrow area.” 
 

Soil Erosion and Sedimentation Control 
 

Clause 306.4 Measurement for Payment 
 

Substitute the Clause 306.4 as follows: 
 

“All temporary sedimentation and pollution control works shall be  
deemed as incidental to the earthwork and other items of work 
and as such no separate payment shall be made for the same.” 

 

Clause 306.5 Rate 
 

This Clause is deleted. 
 

Clause 307 Turfing with sods. 
 
Clause 307.5 Add “(iii) application of top soil” after (ii).  Delete “the contract unit rate 

for application of top soil shall be as per clause 301.9.5”. 
 
Clause 309 Surface/Sub-Surface Drains 
 
Clause 309.2 Surface Drains 
 

Add at the end of third paragraph:  
Metal grates for sumps on concrete lined surface drains shall be heavy duty 
(trafficable by commercial vehicle) proprietary products  with gaps between 
bars no greater than 26mm. The Contractor shall submit proposals for 
grating to the Engineer for approval before commencing construction of the 
sumps.” 

 

Clause 309.4 Measurement for Payment 
 

Delete the first sentence and replace with: 
 

“Surface  drains  not  lined  shall  be  included  in  the  items  for excavation 

for the roadway in accordance with Clause – 301.8.” 
 

Clause 309.5 Rates 
 

Add at the end of this clause as under: 
 

“The rate for concrete lined drains shall include bedding concrete and 

jointing. The rate for lined surface drains shall include inlet sumps and metal 

grates where specified.” 
 

Add Clause 314 as under: 



104 
 

 

Clause 314 Leveling and Dressing over area: 
 

Clause 314.1 Scope 
 

The  work  shall  consist  of  excavation,  removal,  filling  and satisfactory 

disposal of all materials necessary for the area to be  leveled and dressed in 

line, grades as directed by the Engineer.  It shall include cutting and filling 

the ground in all type of soil where variation of existing ground level is + 

30 cm or less.  It will also include the grubbing of the existing rank 

vegetation and clearance of undergrowth completely. 
 

Clause 314.2 Construction Operation 
 

The engineer shall identify the area where leveling and dressing is to be 

carried out.  The clearing and grubbing of rank vegetation and  undergrowth 

shall be carried out as per clause 201.1.  If the stagnant water is existing on 

the side, the same shall be pumped / bailed out. The area shall be kept dry 

throughout the operation of leveling and dressing. The leveling and dressing 

shall be carried out by excavating the high area and filling the low area with 

the excavated material in proper slope. This operation will be carried out 

manually/mechanically as per site conditions. 
 
Clause 314.3 Measurements 

 
The measurement shall be made for the area to be leveled and dressed in 
Sqm. 

 
Clause 314.4 Rates 

 
The contract unit rates for the items for leveling and dressing shall be 
payment in full for carrying out the required operations including full 
compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to complete 
the work.   

2. Clearing and grubbing the rank vegetation and undergrowth and their 
disposal within 1000m.   

3. Pumping and bailing out of water and keeping the area dry during 
construction.  

4. In all type of soils and saturated earth.  
 

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS: 

 
Clause 401.4.1  Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved 

by Engineer-In-charge. 
 
Clause 401.3.2 Spreading and Compacting 
 

The following shall be added to Paragraph 1: 

 
“The thickness of the loose layers shall be so regulated that the maximum 
thickness of the layer after compaction does not exceed 
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150 mm.” 
 

The fifth paragraph of this Clause shall be as under: 

 

“Immediately thereafter, rolling shall start with the help of a vibratory roller 
of minimum 80 to 100 KN static weight with plain drum or pad foot drum 
of heavy pneumatic tyre roller of minimum 200 to 300 KN weight having a 
minimum tyre pressure of 0.7 kN/m2 or adequate capacity capable of 
achieving the required compaction. Rolling shall commence at the lower 
edge and proceed towards the upper edge longitudinally for portions having 
unidirectional cross fall and super-elevation and shall commence at the 
edges and proceed towards the crown for portions having cross falls on both 
sides.” 

 

Clause 401.6 Measurement for payment:  

 Add paragraph 3 as under:  

 For carrying out full depth repair and/or reconstruction of road 

 pavement, if the granular sub-base materials laid on the shoulders 

 for  diversion  of  traffic  (as  per  clause  112)  is  required  to  be 

 scarified/removed and re-laid after compensating the loss during 

 handling and by movement of traffic on completion of Full depth 
 repair/reconstruction  of  road  pavement,  this  operation  shall  be 

 considered incidental to the work of providing granular sub-base 

 and no extra payment shall be made for the same. 

Clause 404.2.1 Coarse aggregate:  

 Amend this clause as under:  

 Coarse aggregate shall be either crushed or broken stone.  The 

 aggregates shall conform to the physical requirements set-forth in 

 Table 400-6.  The type and size range of the aggregate shall be 

 specified in the contract or shall be as specified by the Engineer. 

 If the water absorption value of the coarse aggregates is greater 

 than 2 percent, the soundness test shall be carried out on the 

 material delivered to site as per IS: 2386 (part 5). 

Clause 404.2.3 Crushed Slag:  

 Delete this Clause  

Clause 404.2.4 Over-burnt (Jhama) brick aggregates:  

 Delete this Clause.  

Clause 404.3.5 Rolling:  

 Delete in first para “three wheeled -------------- rollers 80 to 100 kN 

 capacity or tandem or”  
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SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 

Clause 501.8.2.4 Profile Corrective Course and its application: 
 

Replace (ii) with 

 

“The material for bituminous profile corrective course shall be laid 
independently of all other courses, adopting such construction procedures 
and using such equipment as may be appropriate to the specified type of 
material and thickness of the course manually/machine paid as approved by 
the engineer-in-charge. The method of providing profile corrective course 
shall be approved by the engineer-in-charge. 

 

Clause 501.8.3.1 Preparing Existing Granular Surface 
 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to be laid  
shall  be  thoroughly  swept  clean  of  dust  and  any  other extraneous 
material using mechanical broom and dust collected removed or blown of 
using compressed air except in places where technical means cannot reach.   
A prime coat conforming to Clause  502  shall  be  applied  prior  to  laying  
profile  corrective course.” 

 
Clause 501.8.3.4 Laying the Profile Corrective Course. 
 
Clause 501.8.3.4.1   This clause shall read as under: 
 

“The surface on which profile corrective course is to be laid shall be  
thoroughly  swept  clean  of  dust  and  any  other  extraneous material using 
mechanical broom and dust collected removed or blown off  using  
compressed  air  except  in  places  where mechanical mans cannot reach.” 

 

“After preparing the granular surface as in Clauses 501.8.3.1 and 501.8.3.2, 

the profile corrective course with  materials  as  per Clause 

501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of 

particular Specification Clause.” 
 
Clause 502 Prime Coat Over Granular Base : 
 

Clause 502.2.3 The type of bitumen emulsion shall be slow setting. 
 
Clause 503 Tack Coat 
 

Clause 503.2.1 The type of bitumen emulsion shall be medium setting. 
 

Clause 504 Bituminous Macadam : 
 

Clause 504.2 Materials 
 
Clause 504..2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 
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Clause  507 & 509 Bitumen 
 

The penetration grade of bitumen shall be 60/70. 

Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 

 
These clauses stand amended to the extent that the rate shall cover the provision of bitumen in the 
mix as per job mix formula. No variation in the rate for this item will be admissible on account of 
quantity of bitumen used. 
 

 
Clause 801 
 
 
801 TRAFFIC SIGNS 

 
801.1 GENERAL  

 

801.1 The colour, configuration, size and location of all traffic signs for highways (other than 
Expressways for which the size of the signs, letters and their placement shall be as specified in 
the drawings and relevant Specifications or as directed by the Engineer) and for other roads, shall 
be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on the 
drawings. In the absence of any details or for any missing details (for example, chevron signs 
etc.), the signs shall be provided in accordance with international standards and/or as directed by 
the Engineer. 

 

801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or 
as directed by the Engineer. They shall be of retro-refiectorised type and made of micro-prismatic 
type reflective as per IRC:67:2010.  

 

801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process of screen 
printing. In regard to informatory signs with inscriptions or cut letters of, coloured retroreflective 
sheeting comprising unmetalised microprismatic element material as per IRC:67:2010 or durable 
transparent, coloured overlay film shall be used which must be bonded well on the base sheeting, 
as directed by the Engineer.  

 

801.2  Materials 

 
The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 

 
801.2.1 Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise as 
directed by the Engineer.  

 
801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786 unless 
otherwise shown on the drawing.  

 
801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision 
bolts, nuts, etc., shall conform to IS:1364.  

 
801.2.4 Plates and supports : Plates and support sections for the sign posts shall conform to 
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IS:226 and IS:2062 or any other relevant IS Specifications.  

 

801.2.5. Substrate ; Sign panels may be fabricated on aluminium sheet, aluminium composite 
panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards 
shall be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736-Material 
designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet the 
relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements. 

 

801.2.6 Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm 
shall not be less than 1.5 mm thick with Aluminium and 3 mm thick with Aluminium Composite 
Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with 
Aluminium Composite Material. The thickness of the sheet shall be related to the size ofthe sign 
and its support and shall be such that it does not bend or deform under prevailing wind and other 
loads. All overhead signs made with Aluminium Composite Material shall be minimum 4 mm 
thick to withstand wind and other loads without deformation. 

 
801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness, etc.) 
shall be as per the approved drawings or as directed by the Engineer. 

 

 
SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 

 
Clause 901 General 

 

Amend the clause 901.10 as under: 

 

Clause 901.10  For bitumen, cutback, emulsion, mild steel, cement and other similar 
material where essential tests are to be carried out at the 
manufacture‟s plant or at laboratories other than the site laboratory, 
the cost of samples, sampling, testing, and furnishing of the test 
certificates shall be borne by the Contractor. The frequency of tests 
regarding bitumen, cutback and emulsion in respect of its quality 
shall be as per the Table 900-4 of MOST Specification. 

 
To be signed by the Bidder and same signatory competent/ authorized to sign the relevant 

contract on behalf of NHIDCL 
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INTEGRITY AGREEMENT 

This Integrity Agreement is made at .................... on this .............. day of ............. 2020 

BETWEEN 

National Highways & Infrastructure Development Corporation Ltd (NHIDCL) represented 

through its Managing Director and having its principal office at 3rd Floor, PTI Building, 4 

Parliament Street New Delhi-110001, 

 

(Hereinafter referred as the 

‘Principal/Owner’, which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns) 

AND 

...................................................................................................................................................... 

(Name and Address of the Individual/firm/Company) 

through .........................................................................................(Hereinafter referred to as the 

(Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 
hereof include its successors and permitted assigns) 

Preamble 

WHEREAS the Principal/ Owner has floated the Tender (NIT No ........ dated ……….) 

(Hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational 

procedure, contract for “Short term Improvement & Routine Maintenance from km. 40.000 to km. 

61.100 of NH-717A in the State of West Bengal on Item Rate basis.”, hereinafter referred to as 
the “Contract”. 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/ transparency in its relation with its 
Bidder(s) and /or Contractor(s). 

AND WHEREAS to meet the aforesaid purpose both the parties have agreed to enter into this 
Integrity Agreement (hereinafter referred to as ”Integrity Pact” or “Pact”), the terms and 
conditions of which shall also be read as integral part and parcel of the Tender/ Bid documents 
and Contract between the parties. 

AND WHEREAS in order to achieve the above goals, the Principal has appointed an Independent 
External Monitor (IEM) who will monitor the Tender process and the execution of the contract 
for compliance with the principles mentioned herein.  

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 
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hereby agree as follows and this Pact witnesses as under: 

Article 1: Commitments of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption 

and to observe the following principles: 
 

(a) No employee of the Principal/ Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 
 

(b) The Principal/ Owner will, during the Tender process, treat all Bidder(s) with equity 

and reason. The Principal/ Owner will, in particular, before and during the Tender 

process, provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential/ additional information through which the Bidder(s) could 

obtain an advantage in relation to the Tender process or the Contract execution. 
 

(c) The Principal/ Owner shall endeavor to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 
 

(2) If the Principal/ Owner obtains information on the conduct of any of its employees which 

is a criminal offence under the Indian Penal code (IPC)/ Prevention of Corruption Act, 

1988 (PC Act) or is in violation of the principles herein mentioned or if there be a 

substantive suspicion in this regard, the Principal/ Owner will inform the Chief Vigilance 

Officer and in addition can also initiate disciplinary actions as per its internal laid down 

policies and procedures. 

Article 2: Commitments of the Bidder(s)/ Contractor(s)/ Consultant(s) 

(1) It is required that each Bidder/ Contractor/ Consultant (including their respective 

officers, employees and agents) adhere to the highest ethical standards, and report to the 

Government/ Department all suspected acts of fraud or corruption or Coercion or 

Collusion of which it has knowledge or becomes aware, during the tendering process and 

throughout the negotiation or award of a contract. 

(2) The Bidder(s)/ Contractor(s)/ Consultant (s) commit himself to take all measures 

necessary to prevent corruption. He commits himself to observe the following principles 

during his participation in the Tender process and during the Contract execution: 

(a) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/ Owner’s employees involved in the 

Tender process or execution of the Contract or to any third person any material or 

other benefit which he/she is not legally entitled to, in order to obtain in exchange 

any advantage of any kind whatsoever during the Tender process or during the 

execution of the Contract. 

(b) The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular 

to prices, specifications, certifications, subsidiary contract, submission or non-

submission of bids or any other action to restrict competitiveness or to cartelize the 
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bidding process. 

(c) The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC 

Act. Further the Bidder(S)/ Contract(s) will not use improperly for the purpose of 

competition or personal gain, or pass on the others, any information or documents 

provided by the Principal/ Owner as part of the business relationship, regarding 

plans, technical proposals and business details, including information contained or 

transmitted electronically. 

(d) The Bidder(s)/ Contractor(s) of foreign origin shall disclose the names and addresses 

of agents/ representatives in India, if any. Similarly, Bidder(s)/ Contractor(s) of 

Indian Nationality shall disclose names and addresses of foreign agents/ 

representatives, if any. Either the Indian agent on behalf of the foreign principal or the 

foreign principal directly could bid in a tender but not both. Further, in cases where 

an agent participate in a tender on behalf of one manufacturer, he shall not be allowed 

to quote on behalf of another manufacturer along with the first manufacturer in a 

subsequent/ parallel tender for the same item. 

(e) The Bidder(s)/Contractor(s) shall, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the Contract. 
(f)  The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 

(g)  The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice which means a wilful misrepresentation or omission of 

facts or submission of fake/forged documents in order to induce public official to act 

in reliance thereof, with the purpose of obtaining unjust advantage by or causing 

damage to justified interest of others and/or to influence the procurement process to 

the detriment of the Government interests. 

(h) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may be fall upon a person, his/ her 

reputation or property to influence their participation in the tendering process) 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/ Owner under law 
or the Contract or its established policies and laid down procedures, the Principal/ Owner 
shall have the following rights in case of breach of this Integrity Pact by the Bidder(s)/ 
Contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute 
right: 

(1) If the Bidder(s)/ Contractor(s), either before award or during execution of Contract 

has committed a transgression through a violation of Article 2 above or in any other 

form, such as to put his reliability or credibility in question, the Principal/Owner after 

giving 14 days notice to the contractor shall have powers to disqualify the Bidder(s)/ 

contractor(s) from the Tender process or terminate/determine the Contract, if already 
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executed or executed or exclude the Bidder/ Contractor form future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/ Owner. Such exclusion 

may be forever or for a limited period as decided by the Principal/ Owner. 

(2) Forfeiture of EMD/ Performance Guarantee/ Security Deposit: If the Principal/ 

Owner has disqualified the Bidder(s) from the Tender process prior to the award of 

the Contract according to Article 3(1), the Principal/ Owner apart from exercising any 

legal rights that may have accrued to the Principal/ Owner, may in its considered 

opinion forfeit the entire amount of Earnest Money Deposit, Performance Guarantee 

and Security Deposit of the Bidder/ Contractor. 

(3) Criminal Liability: If the Principal/ Owner obtains knowledge of conduct of a Bidder 

or Contractor, or of an employee or a representative or an associate of a Bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Principal/ Owner has substantive suspicion in this regard, the Principal/ Owner will 

inform the same to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anti corruption approach or with 

Central Government or State Government or any other Central/ State Public Sector 

Enterprises in India that could justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/ holiday 

listing of the Bidder/ Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/ Contractor can prove that he has resorted/ recouped the damage 

caused by him and has installed a suitable corruption prevention system, the 

Principal/ Owner may, as its own discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/ Contractors/ Subcontractors 

(1) The Bidder(s)/ Contractor(s) undertake(s) to demand from all subcontractors a 

commitment in conformity with this Integrity Pact. The Bidder/ Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/ Pact by 

any of its Subcontractors/sub-vendors. 

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all 

Bidders, Contractors and Subcontractors. 

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed 

Pact between the Principal/ Owner and the bidder, along with the Tender or violate 

its provisions at any state of the Tender process, from the Tender process. 

Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 
Contractor/ vendor 12 months after the completion of work under the contract or till 
the continuation of defect liability period, whichever is more and for all other 
bidders, till the Contract has been awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue 
to be valid despite the lapse of this Pact as specified above, unless it is 
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discharged/determined by the Competent Authority. 

 

Article 7- Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Head 

quarters of the Division of the Principal/Owner, who has floated the Tender. 

(2) Changes and supplements need to be made in writing. Side agreements have not 

been made. 

(3) It the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners 

and consortium members. In case of a Company, the Pact must be signed by a 

representative duly authorized by board resolutions. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

(5) It is agreed term and condition that any dispute or difference arising between the 

parties with regard to the terms of this Integrity Agreement/ Pact, any action taken 

by the Owner/ Principal in accordance with this Integrity Agreement/ Pact or 

interpretation thereof shall not be subject to arbitration. 

Article 8- Independent External Monitor 

(1) The Principal appoints a competent and credible Independent External Monitor for 
this Pact. The task of the Monitor is to review independently and objectively, 
whether and to what extent the parties comply with the obligations under this 
agreement. 

(2) The Monitor is not subject to instructions by the representatives of the parties and 
performs his functions neutrally and independently.  It will be obligatory for him to 
treat the information and documents of the Bidders/ Contractors as confidential. He 
reports to the MD, NHIDCL.  

(3) The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without 
restriction to all Project documentation of the Principal including that provided by 
the Contractor. The Contractor will also grant the Monitor, upon his request and 
demonstration of a valid interest, unrestricted and unconditional access to his project 
documentation.  The same is applicable to Sub-contractors. The Monitor is under 
contractual obligation to treat the information and documents of the Bidder(s)/ 
Contractor(s)/Sub-contractor(s) with confidentiality.   

(4) The Principal will provide to the Monitor sufficient information about all meetings 
among the parties related to the Project provided such meetings could have an 
impact on the contractual relations between the Principal and the Contractor. The 
parties offer to the Monitor the option to participate in such meetings. 

(5) As soon as the IEM notices, or believes to notice, a violation of this agreement, he 
will so inform the Management of the Principal and request the Management to 
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discontinue or take corrective action, or to take other relevant action. The Monitor 
can submit non-binding recommendations in this regard.  Beyond this, the Monitor 
has no right to demand from the parties that they act in a specific manner, refrain 
from action or tolerate action. 

(6) The Monitor will submit a written report to the MD, NHIDCL, within 8 to 10 weeks 
from the date of reference or intimation to him by the Principal and, should the 
occasion arise, submit proposals for correcting problematic situations.  

(7) If the Monitor has reported to the MD, NHIDCL a substantiated suspicion of an 
offence under relevant IPC/PC Act and the MD, NHIDCL does not, within the 
reasonable time, takes visible action to proceed against such offence or report it to 
the Chief Vigilance Officer, the Monitor may also transmit this information directly 
to the Central Vigilance Commissioner.  

(8) The word ‘Monitor’ would include both singular and plural.       
Article 9- Legal and Prior Rights 

All right and remedies of the parties hereto shall be in addition to all the other legal 
rights and remedies belonging to such parties under the Contract and/or law and the 
same shall be deemed to be cumulative and not alternative to such legal rights and 
remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity 
Pact will have precedence over the Tender/ Contract documents with regard any of 
the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at 
the place and date first above mentioned in the presence of following witnesses: 

 

...................................................

.............. 

(For and on behalf of 
Principal/Owner) 

......................................................

.............. 

(For and on behalf of 

Bidder/Contractor) 

WITNESSES: 

 

1. .............................................................. 

 

(Signature, name and address) 

2. ................................................................ 

 

(Signature, name and address) 

Place: 
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Dated: 
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SECTION – VIII 

IMPLEMENTATION MANUAL AND MAINTENANCE INTERVENTION LEVEL 

      (The Clause mentioned below to the relevant items are applicable only) 

8.1 Introduction 

8.1.1  Maintenance & Rehabilitation work of highway through one agency is the work 

of typical nature, which shall continue up to the expiry of base period specified in the 

contract (excluding defect liability period). These works need attention, efficiency, 

continuous monitoring and responsive management. This implementation manual spells 

out detailed guide-lines for implementing the maintenance programme successfully, 

defining the various activities to be accomplished by the Employer and the Contractor. 

8.1.2 This work includes routine, periodic, recurrent and urgent maintenance activities to 

repair highway surface, shoulders, road side, drainage facilities, CD work, signs, markings, 

safety features and inspection facilities. The works of different nature at scattered locations 

within specified time frame need to be performed confirming to specifications and 

standards in order to keep carriageway in perfect condition. 

8.2 Maintenance Procedures 

8.2.1 The complete maintenance programme shall be spread over the initial base period 
of three months. There are eight significant procedural areas: 

 Maintenance Programme Planning 

 Resource Estimation 

 Identification of Priorities 

 Work Scheduling 

 Work Management 

 Work Control and Quality Assurance 

 Payment Procedures 

 Records & Documentation 

8.3 Maintenance Programme Planning 

8.3.1 The maintenance programme planning shall be in two stages 

a. First Stage: Within 28 days of issuance of Letter of Commencement by the 

Employer. Contractor & Engineer shall identify the activities of Routine 

Maintenance, which shall have to be taken up immediately who check the 

further deterioration of paved and unpaved surface of carriageway separately. 

To identify these activities formal field inspection shall be carried out by 

technical staff of Contractor & Engineer. A management meeting shall then 

be called within 7 (seven) days of inspection to scrutinize the identified 
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works and then these works shall be quantified. Engineer shall then issue indent 

to contractor for execution of these works specifying quantity to be executed at 

different locations, amount of works calculated on the basis of the unit rates 

quoted by contractor and date of completion. This part of work shall certainly 

be commenced not later than stipulated date of commencement.  

b. Finalisation of yearly maintenance programme: This activity shall begin with 
the stipulated date of commencement. The various steps proposed to be taken 
under this are as under: 

i. to carryout present state inspection of entire stretch of Highway by 
Contractor & Engineer.  

ii. To identify defects as per various available engineering characteristics 

of road & measurement of all defects in each sub-section (length of 

subsection shall be 200 m) based on representative measurements for 25 

m length in each sub section. The extent of defects shall be recorded in 

forms finalized in consultation with NHIDCL for paved road, unpaved 

road and structure / furniture. All Defects with its extent shall be 

assessed in terms of length & area of the sub section, mentioning 

chainage (locations) in order to have exact estimate of work.  

iii. A comprehensive documentation shall be prepared separately by 
Engineer and Contractor mentioning their assessment of various types 
of defects in each km of road.  

iv. Management meetings shall be called within 15 days of inspection to 

finalise and then to quantity the defects after comparison of measured 

condition of road and maintenance intervention levels set out in this 

Section on commonly acceptable basis. This shall be followed by 

identification of particular maintenance work proposed to be carried out 

at site to make good the defects noted above, out of various alternatives 

available in BOQ. 

 

8.4 Resource Estimation 

8.4.1 The Engineer shall workout the yearly requirement of funds based on unit prices rates 

quoted by Contractor and quantities of various items proposed to be executed. A tentative 

programme shall be drawn on the basis of resources available with the contractor at 

different times of maintenance period including available establishment, equipment and 

labour availability with him. Cash flow available with the contractor shall also be basic 

input to determine proposed maintenance programme. 

8.5 Identification of Priorities 

8.5.1 The Engineer shall work out order of priority, judiciously in order that jobs that have 
the stronger claim or resources placed ahead of the list and those having least claim are 
placed at the end. 

 

8.5.2 The maintenance activities by order of importance shall be reckoned in the 
following order or as deemed proper by Engineer: 
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a. Urgent Works: Emergency repairs, removal of road blockade, repair to road 

breach, removal of accidental vehicles and dead animals, immediate repairs to 
CD works.  

b. Recurrent Works: Blading and grading of unpaved surface, spot gravelling of 

unpaved surfaces, clearing of drains before rains, patch repair, local sealing and 
repair to pot holes.  

c. Periodic Works: Re-gravelling shoulders, major repair to defective 
carriageway, road surface markings resealing and repair to CD works. 

d. Other Periodic Works: Laying overlays and reconstruction 

 

8.5.3 The activities mentioned under Routine Maintenance shall be carried out on 
continuous basis as does not fall in order of priority. 

8.5.4 Seasonal variation in the year shall also be influencing factor to decide order of 
priority of maintenance works. 

8.6 Work Scheduling 

8.6.1 The maintenance and rehabilitation work of road is of unpredictable nature so 

quantities shown against each item or work are only representative. It is expected that they 

would be consumed during the entire base period of works but employer would not be 

responsible to pay any compensation etc. in case there is variation to any extent in quantity 

of actual execution of particular item of work with respect to representative quantity shown 

in BOQ for that particular work. 

8.6.2 Scrutinized work proposals shall be negotiated by the Engineer with Contractor for 
quantity and time to complete those particular activities and accordingly they shall be 
classified into two groups: 

Group – I: Works of short duration of completion (up to 2 months) 

Group – II: Works of larger duration of Completion (more than 2 months) 

8.6.3 For works under Group I, quarterly indents shall be issued and for works classified 

under Group 2, bi-annual indents shall be issued by the Engineer. These indents shall mean 

to identify, quantity the various works which contractor is expected to execute on his unit 

rates quoted by him at specified locations within the time period assigned in the indents. 

Each indent shall be treated as part of the work for which contractor has submitted Bids. 

The terms & conditions applicable in bid document shall also be applicable to these 

indented works. 

8.6.4 In case of urgency requiring immediate actions to remove road blockade, to construct 
temporary diversion or urgent preventive measures to reduce extent of expected damages 

or to make precautionary arrangements to handle emergencies,. Engineer shall issue 
interim indents for such works / arrangements to be complied with by the contractor in 

responsible manner without loss of time. 

8.6.5 The price of any such work which are not covered with items mentioned in price bid, 

the rates and prices in the contract shall be used as the basis for valuation of reasonable 

rates, failing which after due consultation by the Engineer with the Employer and the 
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Contractor; suitable rates or prices shall be decided by the Engineer with the approval of 

Employer. 

8.7 Work Management 

8.7.1 The success of Contract maintenance system lies with good work management. The 

contractor shall draw activities which shall be accomplished by in house crew and portion 

of the work to be accomplished with sub contractors. 

8.7.2 

8.7.3 The system of quarterly reports such as budget reports, resources utilisation report, 

quality control and status of base maintenance programme (planned versus actual) has to 

be generated in order to evaluate working of contract maintenance system and to work out 

upgradation / modification required in the programme. The modification to finalised 

maintenance programme can be made with mutual consent of both the contractor and 

engineer to derive best results. 

8.7.4 The contractor can also consider to introduce communication system (like mobile, 
etc). on the Highway for better and efficient management of site. 

8.8 Work Control & Quality Assurance 

8.8.1 The Engineer shall adopt random sampling procedures to ensure quality control. 

Engineer shall carry out in- process inspections and end product inspections to collect samples 

and shall carry out testing in order to determine the degree of adherence to the maintenance 

standards of delivered or constructed material. Any testing / checking of works by Engineer 

shall not absolve the contractor from his responsibility to execute works strictly in accordance 

of MoRT&H / IRC / IS specifications or laid down standards in bid document. 

8.8.2 A quality control laboratory equipped with all instruments required to perform 
tests as indicated in MoRT&H / IRC / IS specifications at frequency mentioned therein 
shall have to be provided by the contractor. Contractor shall ensure that testing of all 
material delivered or constructed is regularly carried out by his filed staff as per standard 
norms and results of these tests are recorded in specified manner and made available to 
Engineer whenever required by him. The contractor shall provide the QC laboratory, as 
incidental to work and separate payment shall be made for this item. The QC lab shall also 
be made available to Engineer for conducting tests of his own. 
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8.8.3 In- process inspections shall be carried out by the Engineer to witness and/ or to verify 

the quality / quantity of work, when activity is in process with aim to judge justification 

of payment. Engineer shall carry out end product inspections after completion of the 

activity to provide satisfactory evidence about acceptability of the contractors work. 

8.8.4 The results of in process inspections, end product inspections and quality control tests 

shall form basis of acceptance of completed works and issuance of Non Conformance Report 

(NCR). Items of Works or unit of material or the end product do not meet the specifications / 

standards shall be identified by “Non-Conformance-Report” and can become basis of rejection 

of work on establishing the authorized disposition. 

8.8.5 Non Conformance Report: Defective or uncompleted work shall not be paid. Such work 

shall also be notified to the Contractor within 10 days of submission of bill through non-

conformance report (NCR). The NCR shall clearly identify the item of work that is non – 

conforming either to specification or to a specific requirement in the contract document. Once 

NCR is identified, it shall be evaluated and of the dispositions would be established. 

 a.  “Do” Identifies the work which  has not been done at all at site 

  within specified  time  limit.    An  NCR  issued  with  “Do” 

  disposition for the work should immediately be undertaken 

  by contractor. 

 b. “Re-Do” Identified  the  work,  that  is  non  conforming  of  all  quality 

  aspects.  Such works be totally removed & redone. 

 c. “Re-work” Requires part of particular item identified in this category be 

  reworked to bring it to the quality required. 

 d. “Use-as-is” Applied  where  Engineer  accepts  work  “as-is”  not 

  withstanding the fact that it does not exactly conform to the 

  contract requirements.  This work shall be accepted only for 

  agreed reduced rates with respect to unit rates quoted in 

  financial bid by the contractor otherwise shall be re-classified 

  under disposition “Do” or “Re-Do”. 
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8.9 Payment Procedures 

8.9.1 The contractor shall submit to the Engineer after the end of each month 

 bill in two copies, each signed by authorized contractor’s representative in 

 standard format, showing the amounts to which the contractor considered 

himself to be entitled upto the end of the month. These bills should be prepared 
each indent wise. 

 The Engineer after scrutiny of the bills shall certify and recommend the 
payments for completed accepted works within 14 days of presentation of bill 
to him to the employer subject to deductions as per bid documents. 

 The employer shall pay the amount due to the Contractor under certificate and 
recommendations by the Engineer within 28 days after it has been delivered to 
the Employer. 

8.10 Records & Documentation 

8.10.1 The results of all inspections shall be documented. The test results containing 

documentary evidence of activities and data relevant to the quality of work and 

performance of the contractor shall also be documented. The field daily to be filled by Site 

Engineer of Contractor shall be a basic form of documentation. The activities to be entered 

in daily dairy are 

 The description of day’s activities, number and type of crew on job, 
equipment on job weather and temperature 

 Any measurement made to determine pay quantities 

 Daily summary of material issued in the job 
 A record of significant conversations with and direction given to the 8.1. 

MAINTENANCE INTERVENTION LEVELS 

Following criteria shall be adopted by the Engineer while indenting the works. 

Sl. Defects Criteria / Treatment / Type   of 

No.  Extent  (% of Action  maintena 

  sub   section    nce 

  length)      

1 Shoulder & Slopes       

1.1 Vegetation  growth  on Any kind  Vegetation growth Routine 

 shoulders & side slopes   be removed  

1.2 Trees a.  All kind  Trim and remove Routine 
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    dead /  diseased  

    branches   

      b. Fallen Remove    Urgent 

      trees on immediately   

      carriageway      

        

1.3 Deformation or scour  a. Upto 50 Fill & Compact Routine 

      mm        

      b. More than Reconstruction Recurrent 

      50 mm      / Urgent 

1.4 Disturbed stone pitching a. Upto 30 Repair    Routine 

      sqm.       

      b. More than Reconstruct  Urgent 

      30 sqm       

2 Side drains            

2.1 Kuccha drains silted  / Any extent  Clean & repair Routine 

 too shallow            

2.2 Standing water on Any   Realign to correct Routine 

 shoulders / drains     gradient   and  

         make  shallow  

         lateral drains   

2.3 Silting in pucca  side Any extent  Clean out   Routine 

 drains             

2.4 Damages or scouring of Any extent  Repair   and Routine 

 pucca drains      reconstruct to  
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         adequate  size  

         and shape    

3 CD Works            

3.1 Silted or blocked Any extent  De-silting  / Routine 

 openings       cleaning     

3.2 Erosion / Scour in Any extent  Repair / fill the Periodic 

 upstream / down stream    boulders    

3.3 Pot  holes erosion in Any extent  Repair   with Periodic 

 paved surface floor     concreting    

3.4 Damaged crash barriers Any   Reconstruct  Recurring 

             / Urgent 

3.5 Vegetation growth at Any   Remove & Clear Routine 

 inlet  /  outlet  &  near         

 parapets            

3.6 Damaged masonry in Any extent  Repair to match Recurrent 

 parapets / substructure /    with   existing &  

 superstructure      report to the  

         Engineer    

3.7 Painting   exposed Any   Repaint / White Periodic 

 surfaces of bridge    wash     

 railings, kerb stones,         

 parapets            

3.8 Cracks in structure  Any   Repair and report Recurrent 
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          to the Engineer / Urgent 

3.9 Leached,   honey a. Upto 20 Repair with epoxy Urgent 

 combed,   spalled sqm  mortar or injected  

 concrete surface, &    concreting  

 exposed reinforcement b. More than Reconstruct Urgent / 

       20 sqm    Special 

            alters 

3.10 Checking of expansion Any  Check & repair & Periodic 

 joints         clean   

3.11 Maintenance   of Any  Check & clean & Periodic 

 bearings     (In case carry ordinary  

       replacement maintenance  

       of bearings is    

       required,  then    

       specific report    

       to be given to    

       the Engineer)    

4 Road Furniture         

4.1 Dirty road signs / Any  Wash & clean Routine 

 delineators          

4.2 Damaged / corroded Any  Repair, repaint or Periodic 

 road  signs and    replace   

 delineators          

4.3 Missing road signs  Any  Replace  Routine 

4.4 Damaged /  missing Any  Replace  Periodic 
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 median kerbs, boundary       

 pillars, 200 m stone, km       

 stone & 5
th

 km stones        

4.5 Painting &  printing Any  Repaint & print to Periodic 

 letters on  road signs,    match with  

 km   stones, 200 m    existing   

 stone, 5
th

 km stones        

4.6 Safety barriers, fencing Any  Repair & repaint Periodic 

4.7 Pavement markings  a. Upto 30 Repair  Recurring 

       sqm.     

       b. More than Repair  Periodic 

       30 sqm.     

5 Road side safety /       

 Miscellaneous         

5.1 Dead animals    Any  Remove and Recurrent 

          burry  / Urgent 

5.2 Broken  down / Any  Inform traffic Recurrent 

 accidental vehicle     police and / Urgent 

          remove   

5.3 Road blockade   Any  Inform traffic Recurrent 

          police, remove / Urgent 

             

     blockade if  reqd.  

     construction   
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     temporary    

     diversion    

6 Carriageway & Crust           

6.1 Stripping a. <25 sqm.  Local sealing  Routine 

  b.  >25 sqm. IInd coat surface Periodic 

     dressing    

6.2 Rutting a. depth of        

  ruts < 50 mm        

  i. Crack < 10 Seal the crack Routine 

  mm  with slurry    

  ii.  crack  > 10 Surface dressing Recurrent 

  mm  &   fill  ruts with  

     bituminous mix  

  b. depth of        

  ruts > 50 mm        

  i. Crack < 10 Seal the cracks Routine 

  mm  with slurry and fill  

     ruts     with  

     bituminous mix  

  ii.  crack  > 10 Surface   coat Periodic / 

  mm  surface  dressing Special 

     over cracked area attention 

     to be followed by  

     overlay      

6.3 Pot holes a.  <20 mm  Patch  repair to Recurrent 
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     pot holes    

  b.  >20 mm  Patch  repair to Recurrent 

     pot holes & check / Special 

     dressing  of  crust Attention 

     for strengthening  

     if reqd.      

6.4 Bleeding a.  < 25 sqm Spread  and roll Routine 

     over 6  mm size  

     heated      

     aggregates   

  b.  > 25 sqm Apply   surface Periodic 

     dressing    

6.5 Cracks a.  < 25 sqm Local sealing  of Routine 

     cracks      

  b.  > 25 sqm Local   sealing Periodic 

     followed   by  

     renewal     

6.6 Hungry surface Any  Apply, slurry seal Recurrent 

     or fog seal    

            

6.7 Corrugations ------ Cutting of high Recurrent 

    spots and filling of   

    low spots with   

    existing surfacing   
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    material and seal   

    the surface    

6.8 Shoving ------ Remove  the Recurrent 

    material upto firm   

    base and relay   

    stable mix    

6.9 Shallow depressions ------ Repair  the Recurrent 

    depression with   

    pre-mixed    

    material     

6.10 Settlements & upheaval a. <20 sqm Remove the weak Recurrent 

    / defective fill upto   

    base & redo.    

   b. >20 sqm i. Remove the Periodic 

    weak  / defective   

    fill  upto base  &   

    redo      

    ii.  Strengthen the   

    crust by providing   

    additional layers   

6.11 Edge  breaking  &  edge a. <25 mm Cut affected area Recurrent 

  steps  and patch  repair   

    to road edge; with   

    repair to unpaved   

    shoulders also   
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   b. >25 mm Reconstruct  Periodic 

    shoulders and   

    repair  to   

    carriageway edge   

    also      

          

 


