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Schedule A
(See Clause 2.1 and 8.1)

SITE OF THE PROJECT
The Site

Site of the Four-Lane Project Highway shall include the land, buildings, Structures and road
works as described in Annex-I of this Schedule-A.

The dates of handing over the Right of Way to the Contractor are specified in Annex-II of
this Schedule-A.

An inventory of the Site including the land, buildings, structures, road works, trees and any
other immovable property on, or attached to, the Site shall be prepared jointly by the
Authority Representative and the Contractor, and such inventory shall form part of the
memorandum referred to in Clause 8.2.1 of this Agreement.

The alignment plans of the Project Highway are specified in Annex-lll. In the case of
sections where no modification in the existing alignment of the Project Highway is
contemplated, the alignment plan has not been provided. Alignment plans have only been
given for sections where the existing alignment is proposed to be upgraded. The proposed
profile of the Project Highways shall be followed by the contractor with minimum FRL as
indicated in the alignment plan. The contractor, however, improve/upgrade the Road Profile
as indicated in Annexure-111 based on site/design requirement.

The status of the environment clearances obtained or awaited is given in Annex-1V.
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1. Site

Annex — |
(Schedule-A)
Site

EPC Agreement

The Site of the Four-Lane Project Highway comprises the section of National Highway 37
commencing from km 562.525 to km 581.700 i.e. End of Moran Bypass to Bogibeel Junction
section in the State of Assam. The land, carriageway and structures comprising the site are

described below.

2. Land

The Site of the Project Highway comprises the land as described below:

Existing Chainage Km

Existing ROW (in m)

From To
562.525 562.800 60.0
562.800 563.800 60.0
563.800 570.000 60.0
570.000 570.100 59.0
570.100 571.100 60.0
571.000 571.150 61.0
571.150 571.200 60.0
571.200 571.250 61.0
571.250 571.300 60.0
571.300 571.350 61.0
571.350 571.450 60.0
571.450 571.500 59.0
571.500 571.650 60.0
571.650 571.700 61.0
571.700 571.900 60.0
571.900 571.950 61.0
571.950 572.000 60.0
573.000 573.050 59.0
573.050 575.750 60.0
575.750 575.800 88.0
575.800 575.850 80.0
575.850 575.900 62.0
575.900 576.400 60.0
576.400 576.450 74.0
576.450 576.500 80.0
576.500 576.550 84.0
576.550 576.600 72.0
576.600 580.778 60.0
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3. Carriageway
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The present carriageway of the project highway is 2-lane. The type of the existing
pavement is flexible. Details of carriageway & Pavement are as under.

FEr>(<)IrS]:Ing Chainage _IF(r)n Carriageway Width Paved Shoulder Ei:hen Sho:;l%er:t
562.525 563.800 7 Nil 1.0 1.0
563.800 564.800 5.4 Nil 15 15
564.800 565.800 5.4 Nil 15 1.0
565.800 567.800 5.4 Nil 1.8 1.3
567.800 568.800 5.4 Nil 1.8 1.0
568.000 570.600 5.4 Nil 15 1.2
570.600 571.800 5.4 Nil 15 1.0
571.800 572.800 5.4 Nil 15 1.2
572.800 573.000 7 Nil 1.0 1.0
573.000 573.200 7 14 Dehing Bridge
573.200 573.800 7 Nil 1.0 1.0
573.800 574.800 7 Nil 15 15
574.800 575.800 7 Nil 15 1.2
575.800 576.800 7 Nil 0.8 0.8
576.800 577.100 7 Nil 0.8 0.8
577.100 577.200 7 14 Seesa Bridge
577.200 577.800 7 Nil 0.8 0.75
577.800 581.600 7 Nil 1.0 1.0
581.600 581.800 7 Nil 1.2 1.0
581.800 582.200 7 Nil 1.0 1.0
582.200 581.700 7 Nil 1.2 1.0

The following works have already been executed by the previous Contractor. The Bidder shall
verify the usability as per project specifications/ requirement and any repairs/ modifications shall
be incorporated in the bid accordingly.

Sr. Existing Chainage . Total Length
No. Item of Works From To Side P Lang Emb Top
1 2 3 4 5 6 7
1 Embankment 562.525 563.074 LHS 0.500 Completed
2 Embankment 567.511 567.603 LHS 0.100 Completed
3 Embankment 568.623 568.733 LHS 0.100 Completed
4 Embankment 569.058 569.459 LHS 0.400 Completed
5 Embankment 562.525 562.637 RHS 0.100 Completed
6 Embankment 562.749 563.468 RHS 0.700 Completed
7 Embankment 564.469 564.673 RHS 0.200 Completed
8 Embankment 564.673 564.879 RHS 0.200 Partially Completed
9 Embankment 564.879 564.980 RHS 0.100 Completed
10 Embankment 569.559 569.760 RHS 0.200 Completed
11 Embankment 570.248 570.629 LHS 0.400 Partially Completed
12 Embankment 570.914 571.642 LHS 0.700 Partially Completed
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13 Embankment 572.375 573.197 LHS 0.800 Partially Completed
14 Embankment 574.585 574.685 LHS 0.100 Completed
15 Embankment 572.896 573.197 RHS 0.300 Completed
16 Embankment 574.185 574.485 RHS 0.300 Completed
17 Embankment 574.785 575.188 RHS 0.400 Completed
18 Embankment 578.200 578.400 RHS 0.200 Completed
19 Embankment 579.000 579.600 RHS 0.600 Completed
20 Embankment 579.600 580.300 RHS 0.700 Completed
Total 7.100
Sr LHS RHS
NO‘ Item of Works EXISTING CHAINAGE | Total EXISTING CHAINAGE Total
FROM TO Length | FROM TO Length
1 Earthwork up to Sub-grade Top 563.172 564.194 1.030 563.527 564.194 0.670
2 Earthwork up to Sub-grade Top 564.214 564.469 0.250 564.214 564.571 0.350
3 Earthwork up to Sub-grade Top 566.129 566.228 0.100 565.990 566.228 0.240
4 Earthwork up to Sub-grade Top 566.277 566.822 0.550 566.277 566.822 0.550
5 Earthwork up to Sub-grade Top 566.861 567.228 0.390 566.842 567.228 0.410
6 Earthwork up to Sub-grade Top 567.267 567.557 0.340 567.247 567.475 0.250
7 Earthwork up to Sub-grade Top 567.667 567.949 0.310 567.484 567.557 0.080
8 Earthwork up to Sub-grade Top 568.039 568.645 0.550 568.226 568.336 0.100
9 Earthwork up to Sub-grade Top 568.910 569.018 0.100 568.358 569.559 1.140
10 Earthwork up to Sub-grade Top 569.038 569.118 0.080 573.887 574.245 0.360
11 Earthwork up to Sub-grade Top 573.887 574.655 0.770 574.535 574.715 0.180
12 Earthwork up to Sub-grade Top 578.020 579.900 1.880 578.450 578.900 0.450
13 Earthwork up to Sub-grade Top 581.103 581.568 0.450 580.700 581.609 0.890
Total Length = 6.800 5.670

4. Major Bridges

The Site includes the following Major Bridges:

Sr. Existing Type of Structure No. of Spans with Width
No | Chainage (km) | Foundation | Sub-Structure Super Structure span length (m) (m)
1 573.310 Well RCC Wall RCC T-Beam (3 Girder) | 4 x37.61 + 2 x42.97 8.40
2 577.094 Well RCC Wall RCC T-Beam (3 Girder) 2 x40.48 8.4

5. Road over-bridges (ROB)/ Road under-bridges (RUB)

The Site includes the following ROB (road over railway line)/ RUB (road under railway line):

Sr. Chainage Type of Structures No. of Spans with span | Width | ROB/
No. (km) Foundation Super structure length (m) (m) RUB
1 568.000 - Steel Girder 2 X 75 (skew) - RUB

6. Grade separators
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The Site includes the following grade separators:

Type of Structures No. of Spans with

span length (m)

Chainage

S. No. (km)

Width (m)

Foundation

| Super structure

Nil

7. Minor Bridges

The Site includes the following Minor Bridges:

S. Existing Type of Structure No. of Spans with Width
No. | Chainage (km) |Foundation | Sub-Structure | Super-Structure span length (m) (m)
1 567.680 Shallow RCC Wwall Solid Slab 2x10.80 + 1x9.80 8.4
8. Railway level crossings
The Site includes the following railway level crossings:
SI. No. | Location (km) Remark
NIL
9. Underpasses (vehicular, non vehicular)
The Site includes the following underpasses:
S. No. Chainage(km) ‘ Type of structure ‘ No of Span with Span length(m) width (m)
NIL
10.  Culvert
The Site has the following culverts:
Sr. No. | Existing Chainage Type of Culvert | Span /Opening with span length (m) Width in m
1 563.969 Box Culvert 1x2x1.50 12.1
2 564.341 Box Culvert 1x20x15 15.0
3 564.680 Box Culvert 1x25x%x2 13.3
4 564.723 Box Culvert 1x25x2 14.6
5 565.161 Box Culvert 1x2x2 13.8
6 567.816 Box Culvert 1x15x3.0 12.0
7 566.012 Box Culvert 2x25%x26 14.6
8 566.599 Box Culvert 1x15x%x3 115
9 567.026 Box Culvert 1x15x1.0 11.4
10 567.650 Box Culvert 1x15x3.0 115
11 567.880 Box Culvert 1x1x250 114
12 568.182 Box Culvert 1x1.5x3 11.2
13 568.803 Box Culvert 1x1x1 115
14 569.313 Box Culvert 1x1x2 11.7
15 569.465 Box Culvert 1x5x3 12.2
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16 574,111 Box Culvert 1x3.5x3 11.0
17 574.469 Box Culvert 1x2x2 11.2
18 577.956 Box Culvert 1x4x3 11.7
19 579.397 Box Culvert 1x1.5x1.5 11.0
20 580.500 Box Culvert 1x5x3 10.4

The following works have already been executed by the previous Contractor. The Bidder shall
verify the usability as per project specifications/ requirement and any repairs/ modifications shall
be incorporated in the bid accordingly.

List of Pipe Culverts:

New Culverts (Previous contractor made part of work)

Sr. CE;(@tmg Type of Span Arrangement No. X 'I_'otal_ Remarks
No. ainage Culvert Length/ No. x Dia (m) Width in
(km) m
1 563.288 Pipe 1x1.2m dia 4-lane Part of work constructed
2 563.654 Pipe 1x1.2m dia 4-lane Part of work constructed
3 565.551 Box 1x2.5x2 4-lane Part of work constructed
List of Slab/Box/Arch Culverts:
Sr. | Existing Proposed Type Proposed Total
No. | Chainage of Span (m) Span (m) Width in m Remarks
1 563.969 BOX 1x2x1.5 4-lane BHS constructed protection work not executed
2 564.341 BOX 1x2x1.5 4-lane BHS constructed protection work not executed
3 564.680 BOX 1x2.5x2 4-lane BHS constructed protection work not executed
4 564.723 BOX 1x2.5x2 4-lane BHS constructed protection work not executed
5 565.161 BOX 1x2x2 4-lane BHS constructed protection work not executed
6 567.816 BOX 1x1.5x3.0 4-lane BHS constructed protection work not executed
7 566.012 BOX 2X2.5%x2.6 4-lane BHS constructed protection work not executed
8 567.026 BOX 1x1.5x1 4-lane BHS constructed protection work not executed
9 567.650 BOX 1x1.5x3.0 4-lane LHS constructed protection work not executed
10 | 567.880 BOX 1x1x2.5 4-lane LHS constructed protection work not executed
11 | 568.182 BOX 1x1.5x3.0 4-lane BHS constructed protection work not executed
12 | 568.803 BOX 1x1x1 4-lane BHS constructed protection work not executed
13 | 569.313 BOX 1x1x2.5 4-lane BHS constructed protection work not executed
14 | 574111 BOX 1x3.5x3 4-lane BHS constructed protection work not executed
15 | 574.469 BOX 1x2x2 4-lane BHS constructed protection work not executed
16 | 577.956 BOX 1x4x3 4-lane BHS constructed protection work not executed
17 | 579.397 BOX 1x1.5x1.5 4-lane BHS constructed protection work not executed
11. Bus bays

The details of bus bays on the Site are as follows:

S. No.

| Chainage(km)

| Length(m)

| Left Hand side | Right Hand side

NIL
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12.  Truck Lay byes

The details of truck bays on the Site are as follows:

S. No. | Chainage(km) | Length(m) | Left Hand side | Right Hand side

NIL

13. Road side drains

The details of road side drains are noted on the existing alignment; the maximum location has
been open drain/line drain and in built-up location covered drain.

The following works have already been executed by the previous Contractor. The Bidder shall

verify the usability as per project specifications/ requirement and any repairs/ modifications shall
be incorporated in the bid accordingly.

Location of Covered and Line Drain

Sr. Existing Chainage Length (m) Side Remarks
No From To
1 564.622 564.918 0.290 LHS Completed
2 565.059 565.129 0.070 LHS
3 565.144 565.337 0.195 LHS
4 580.300 580.350 0.050 LHS
5 580.550 580.650 0.100 LHS
6 580.775 581.072 0.295 LHS
7 564.602 564.929 0.320 RHS
8 565.040 565.069 0.030 RHS
9 580.270 580.700 0.420 RHS
10 580.750 581.000 0.250 RHS
11 581.021 581.052 0.030 RHS
Total Length= 2.050

14, Major Junctions

The details of the major junctions are as follows:

Sr. No. Location (km) At grade Separated Category of Cross Road
NH SH MDR Others

1 580+789 At grade NH

(NH: National Highway, SH: State Highway, MDR: Major District Road)
15. Minor Junctions

The details of the minor junctions are as follows:
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S. No. Design Chainage (km) Type
T- Junction Cross Road
1 562.490 T Junction
2 562.820 T Junction
3 564.210 T Junction
4 566.800 Cross Road
5 567.420 Cross Road
6 568.200 T Junction
7 568.400 T Junction
8 569.200 Cross Road
9 569.650 T Junction
10 570.800 T Junction
11 580.190 T Junction
12 580.345 T Junction

16.  By-passes

The details of the existing road sections proposed to be bypassed are as follows:

Sr.No. | Name of Bypass (town) | Chainage (km) from km to km | Length in km

NIL
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Dates for providing Right of Way
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The dates on which the Authority shall provide Right of Way to the Contractor on different parts
of the Site are stated below:

S.No From km to km Length (km) Width (m) | Date of providing ROW
(i) Right of Way (i) km 562.525 to km 570.629 18.378 (96.33%) 60 m At appointed date
(Full width) (if) km 570.914 to km 574.185

(iii) km 574.585 to km 581.700
(ii) Right of Way (i) km 570.629 to km 570.914 0.700 60 m On or before 150 days

(Full width)

(ii) km 574.185 to km 574.585

from appointed date.
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Annex — 111
(Schedule-A)
Alignment Plans

The existing alignment of the Project Highway shall be modified in the sections as per the
alignment plan indicated in the enclosed Alignment Plans.

Four laning of NH-37 from End of Moran Bypass (km 562.525) to Bogibeel Junction near Lapetketa (km 581.700)
in the state of Assam under SARDP-NE, Phase ‘A’ on EPC mode- Balance Work



NHIDCL EPC Agreement

Annex — IV
(Schedule-A)
Environment Clearances

The expected dates of receiving the following environment clearances are:

Final Environmental clearance approval has been accorded by MoEF.
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