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REQUEST FOR PROPOSAL (RFP) 

 

SECTION 1 

 

INFORMATION TO CONSULTANTS 

 

Sub.:  Consultancy services for Authority’s Engineer for Supervision of 
Construction, Operation and Maintenance of 2-lane Bi-Directional 
Silkyara Bend –Barkot Tunnel with escape passage including approaches 
on Dharasu-Yamunotri section between Ch. 25.4 km and Ch. 51.0 km 
falling along NH-134 (old NH-94) in the State of Uttarakhand” on 
Engineering, Procurement and Construction (EPC) Mode 

 
GENERAL:- 

 

1.     The  National Highways & Infrastructure Development 
Corporation Limited (NHIDCL) (the ‘ Employer’)   invites  
proposals from eligible consultant   for  engaging  Authority’s 
Engineer (AE) on the basis of International Competitive 
Bidding for the   following   contract   package   in   the   
State   of   Uttarakhand. 

 

TABLE 1: DETAILS OF PROJECT 

 

  S No Consultancy 

Package 

NH 

No. 

   

State 

Project Stretch Project 

Length 

(Km) / 

Project 

Cost(Cr.) 

 

 

Assignment 

period 

(months) 

 

1 

NHIDCL/AE/

Silkyara 

Tunnel/Utta

rakhand/201

8 

134 

U
tt

a
ra

k
h
a
n
d
 

Construction, Operation and 
Maintenance of 2-lane Bi-
Directional Silkyara Bend –Barkot 
Tunnel with escape passage 
including approaches on Dharasu-
Yamunotri section between Ch. 
25.4 km and Ch. 51.0 km falling 
along NH-134 (old NH-94) in the 
State of Uttarakhand” on 
Engineering, Procurement and 
Construction (EPC) Mode. 

4.859 Km 

(including 

approach 

road)/ Rs 

853.79 Crore 

48  
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2. Selection of AE shall be as per selection procedures given in 

the Model Agreement for Engineering Procurement and 

Construction. The selected AE shall be intimated to the 

Contractor.  

 

3. The proposal shall be submitted in English Language and all 

correspondence would be in the same language. 

 

4. NHIDCL intends to appoint a Consultant to act as Authority’s 

Engineer for implementation of this EPC project.  As per the 

Terms and Conditions of the EPC Agreement (s), the 

Authority’s Engineer shall perform all the duties as per TOR 

given in this RFP along with any amendment thereof. The 

selection of Authority’s Engineer shall follow the laid down 

procedures given in the Contract Agreement signed between 

Employer and Contractor. 

 

5. The interested consultancy firms may download the RFP 

document from the official website of the Employer w.e.f.  

08.06.2018to 24.07.2018 upto 1500 hrs. The Consultant who 

download the RFP document from the NHIDCL website i.e. 

https://www.nhidcl.com will be required to pay the non- 

refundable fee of Rs. 10,000/- at the time of the submission 

of the Bid proposal, in the form of Demand Draft. The RFP will 

be invited through CPP portal i.e. https://eprocure.gov.in. 

 

6. The Applicant shall furnish as part of its Proposal, a bid 

security of Rs. 2,00,000 (Two Lakh only) in the form of a  Bank 

Guarantee (as per the  format specified in Appendix N of this 

RFP document) (the “Bid Security”), valid for 45 days beyond 

the validity of the bid. The Bid submitted without Bid Security 

will be summarily rejected. The Bid Security of the successful 

Bidder will be returned when the Bidder has signed the 

Contract Agreement with the Employer and has furnished the 

required Performance Guarantee as specified in the document 

within 15 days from the receipt of the Letter of Acceptance. 

The Bid Security will be forfeited: 

(a) If a Bidder withdraws its bid during the period of bid 

validity. Or 

(b) If the Bidder fails to accept the Employer’s corrections 

of arithmetic errors in the Bidder’s bid (if any), or 

https://eprocure.gov.in/
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(c) If the Successful Bidder fails to sign the contract 

agreement with the Employer within the prescribed 

period, or 

(d) If the Successful Bidder fails to furnish the Performance 

Security within the stipulated time. 

Unqualified bidders would be informed regarding their non 
qualification, without any explanation and thereafter Bid 
Security would be returned unopened after the evaluation of 
the financial proposal and signing the contract agreement 
with the successful bidder. 

 

 7. The proposal should be submitted by consultancy firms in two 

parts.  The two parts of the proposal are Part1: Technical 

Proposal and Part2: Financial Proposal.  For a given EPC 

Project, Stage -1 of the Evaluation shall consider the 

evaluation of the Technical Proposal (i.e. Part 1). The firms 

scoring the qualifying marks (minimum 75%)  as  mentioned  in  

RFP  shall  only be considered for further evaluation.  Under 

stage 2, the financial proposal of such firms as selected above 

shall be opened and evaluated. Proposals will finally be 

ranked according to their combined technical and financial 

scores as specified in clause 5 of section 2. The first ranked 

Applicant shall be selected for negotiation (the “ Selected 

Applicant”) while the second ranked Applicant will be kept in 

reserve. 

 

7.1 The National Highways and Infrastructure Development  
Corporation Ltd invites Proposals (the “Proposals”) through e-
tender (on-line bid submission) on CPP portal after creating 
Team ID at http://infracon.nic.in * A Consultant may submit 
only “proof of eligibility (Part 1)” and “Technical Proposal 
(Part II)” for the package. Financial proposal are only to be 
submitted online and no hard copy of the financial proposal 
should be submitted.  

  * In order to make the evaluation process more objective, user 

friendly and transparent, NHIDCL has developed INFRACON 

portal (www.infracon.nic.in) which is a comprehensive 

National Portal for Infrastructure Consultancy firms & Key 

Personnel. The Portal has facility to host Consulting Firms’& 

Personnel Credentials online with linkage to Aadhar & 

Digilocker for data storage, validation & purity. The 

Information available on the portal would also be made 

available in Public Domain.  

http://infracon.nic.in/
http://www.infracon.nic.in/
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  Based on the above stated objective, it has been decided that 

while calling RFPs for preparation of DPR, NHIDCL would 

receive technical proposals through INFRACON by making it 

mandatory for firms & personnel to register on the portal. 

This would lead to reduction in paper work during bid 

submission & evaluation and shall bring transparency & 

accountability to the submission process. The applicants 

(hereinafter called as the Consultants) are hereby invited to 

submit proposals in the manner prescribed in the RFP. 

 

 8. The total time period for the assignment as Authority’s 

Engineer will be for Construction Period (48 months) + 48 

Months for Operation & Maintenance Period with reduced man 

power. 

  

 9. Consultants may apply either as a sole firm or forming Joint 

Venture with other consultants.  In case of Joint Venture, the 

maximum number of Joint Venture partners is limited to 2 

(i.e. one lead + 1 JV partners). Formulation of more than one 

JV/association with different partners for the same work is 

not allowed and all such proposal involving the firms shall be 

treated as non-responsive.  If the consultant submits bids as 

sole applicant and also in JV/Association with another 

consultant, both bids shall be summarily rejected. No 

consultant shall submit more than one bid. 

 

  10. The Applicant whether a sole applicant or lead member with 

joint venture(s) may include an Associate company also.  The 

applicant shall submit a Memorandum of Understanding (MOU) 

with the Associate regarding the role and responsibilities of 

the Associate Company along with the proposal.  Maximum 

numbers of key personnel of the associate firm during the RFP 

Proposal and implementation of contract is limited to 4. It is 

clarified that the restriction of staff to be proposed by 

Associate firm does not apply on Sub Professional Staff. 

   

  10.1 As the project is of strategic importance, the firms/persons of 

neighbouring country having common land border with India 

are not eligible for this project. 
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  11.  Consulting firms meeting the following criteria are only 

eligible for applying for this assignment.  Sole firms as well as 

both the JV partners in case of JV, not meeting these criteria 

need not apply.   

  

 A). Eligibility criteria for sole applicant firm. 

 

S.No. Experience of the firm in last 7 years Annual 

Turnover*** Preparation of DPR 

(NH/SH/Equivalent) 

Project Supervision/IC 

(NH/SH/Equivalent) 

1 (a). The firm should have 

minimum experience 

of preparation of 

detailed Project 

Report/Design 

Feasibility Study/ of 

Tunnel** project of 

aggregate length 

equal to 2 times or 

more of similar 

category for which 

RFP is invited.   

The firm should have 

minimum experience of 

Project 

Supervision/Independent 

Engineer/Authority’s 

Engineer of Tunnel 

project of aggregate 

length equal to 3 times 

or more of similar 

category for which RFP 

is invited.  

Annual 

turnover 

(updated 

average of 

last 3 years) 

of the firm 

from 

consultancy 

business 

should be 

equal to or 

more than 

2% of 

Estimated 

Project 

Cost. 

1 (b) Firm should also have 

prepared 

DPR/Design/Feasibility 

Study/ for at least one 

project of similar 

category of Tunnel** 

work  of 40% of 

project length.  

Firm should also have 

experience of Project 

Supervision/Independent 

Engineer/Authority’ 

Engineer of at least one 

project of similar 

category of Tunnel work 

of 40% of project length. 

 

 

**Tunnel Works for road/rail/metro will be considered as applicable for the 

project for which the RFP is invited. For standalone Tunnel projects, 

experience in Tunnel work (either standalone project or as a part of 

road/rail project) only be considered.  

 

B) Eligibility Criteria for partners in case of JV (not more than 1 JV 
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partners shall be allowed) shall be as under: 

 

The lead partner must fulfil atleast 50% of requirements at 1(a) of 

table in para (A) above and other JV partner should fulfil atleast 30% 

of eligibility criteria as indicated at 1(a) of table  in para (A) above.  

Also the lead partner and JV partner jointly should meet the 

eligibility criteria as mentioned at 1(a) of table in para (A) above.  

Lead partner should meet the criteria 1 (b) of table in para (A) 

above.  

  

Note:  The weightage given for experience of a firm would depend 
on the role of the firm in the respective assignments. The firm’s 
experience would get full credit if it was the sole firm in the 
respective assignment. If the applicant firm has completed projects 
as JV with some other firms, weightage shall be given as per the JV 
share***. However if the applicant firm has executed the project as 
associate with some other firms, 25% weightage shall be given to the 
applicant firm for the projects completed under such association. 

 

***For weightage of experience in any past Consultancy assignment, 

experience certificate from the client shall be submitted. In absence 

of clear demarcation of JV share in client certificate, the weightage 

will be treated as 60 % for lead partner and 40% for minor partner. 

Annual turnover duly certified by Chartered Accountant shall be 

accepted. In case of non-availability of such documents no weightage 

of turnover/experience will be considered. 

 

12. Following enhancement factor will be used for the cost of services 

provided and for the turnover from consultancy business to a 

common base value for works completed in India: 

 

Year of completion of services / 

turnover 

Enhancement factor 

Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 

Two year prior to RFP 1.21 

Three year prior to RFP 1.33 

  

 Applicant should indicate actual figures of costs and amount for the 

works executed by them without accounting for the above 

mentioned factors. 
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 In case the financial figures and values of services provided are in 

foreign currency, the above enhancement factors will not be 

applied.  Instead, current market exchange rate (State Bank of 

India BC Selling rate as on last date of submission of the bid) will be 

applied for the purpose of conversion of amount in foreign currency 

into Indian Rupees. 

 

13. Consultants (sole firm or lead firm and any of the JV partners) who 

have been debarred by MoRTH/NHIDCL/NHAI or any other  state 

government’s PWD or road development corporations and the 

debarment is in force as on last date of submission of proposal, 

need not apply as their RFP proposal will not be entertained.  

 

14. Employer will not be responsible for any delay, loss or non-receipt 

of RFP document sent by post/courier. Further, Employer shall not 

be responsible for any delay in receiving the proposal and reserves 

the right to accept/reject any or all applications without assigning 

any reason thereof. 

 

  15. The two parts of the Proposal (Technical proposal and Financial 

proposal) must be submitted on-line i.e. on CPP 

(https://eprocure.gov.in) and on INFRACON portal i.e. 

infracon.nic.in with all pages numbered serially, along with an index 

of submission. The technical proposal is also required to be 

submitted in a hard bound form exactly as per submission made 

online with all pages numbered serially along with an index of 

submission. (Hard bound implies binding between two covers 

through stitching or otherwise whereby it may not be possible to 

replace any paper without disturbing the documents). Spiral bound 

form, loose form, etc. will be not accepted. The Financial proposal is 

to be submitted online only. Submission in any other form shall not 

be acceptable. In the event, any of the instructions mentioned, 

herein, have not been adhered to then the Employer may reject the 

Proposal. 

 

 16. Employer will be at liberty to keep the credentials submitted by the 

Consultants at bidding stage, in public domain and the same may be 

uploaded by Employer on Employer’s web-site.  Consultants should 

have no objection if Employer uploads the information pertaining to 

their credentials as well as of their key personnel. 
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 17. The individual key personnel proposed in the bid by the consultants 

or any replacement thereof should undertake that they shall have no 

objection in uploading/hoisting of their credentials by Employer in 

public domain.  

 

18. RFP submission must be received not later than 1500 hrs on 

24.07.2018 in the manner specified in the RFP document at the 

address given below: 

 

 Address of Employer: 

 

 General Manager (Technical) 
 National Highway & Infrastructure 
 Development Corporation Ltd. 
 PTI Building, 3rd Floor, 
 4, Parliament Street,  
 New Delhi-110001 
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SECTION - 2   

 

LETTER OF INVITATION TO CONSULTANTS 

 

1 INTRODUCTION 

 

1.1 Bids are invited from consulting firms either as a sole firm/ joint 

venture with  other consultant willing to act as AE to submit a 

proposal for providing consulting services required for the 

assignment named in the attached Letter of Invitation. Your 

proposal could form the basis for future negotiations and ultimately 

a contract between your firm and the Employer. 

 

1.2 A brief description of the assignment and its objectives are given in 

the Terms of Reference (TOR). 

 

1.3 The assignment shall be implemented in Construction Period (48 

Months) and Operation &Maintenance Period (48 Months). 

 

1.4 This RFP is neither an agreement nor an offer by the Authority to 

the prospective Applicants or any other person.  The purpose of this 

RFP is to provide interested parties with information that may be 

useful to them in the formulation of their Proposals pursuant to this 

RFP.  This RFP includes statements and assumptions, which reflect 

various assessments, arrived at by the Authority in relation to the 

Consultancy.  Such assessments and statements do not purport to 

contain all the information that each Applicant may require.  The 

information contained in this RFP, may not be complete, accurate, 

adequate or correct.  Each Applicant should, therefore, conduct its 

own investigations about the assignment and the local conditions 

before submitting the proposal by paying a visit to the Client and 

the project site, sending written queries to the client, before the 

date and time specified in the Data Sheet.  

 

1.5 Please note that (i) the costs of preparing the proposal and 

negotiating for the contract, including a visit to site, are not 

reimbursable as a direct cost of assignment and (ii) Employer is not 

bound to accept any of the proposals received by it and reserves 

the right to annul the selection process at any time prior to 

contract award, without thereby incurring any liability to the 

Consultants. 
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1.6 Deleted 

 

1.7 Deleted 

 

1.8 Consultant have an obligation to disclose any situation of actual or 

potential conflict that impacts their capacity to serve the best 

interest of their Client, or than may reasonably be perceived as 

having this effect. Failure to disclose said situations may lead to 

the disqualification of the Consultant or the termination of its 

Contract and/or any other action as deemed fit by the Authority at 

any stage. 

 

1.9 It is the Employer’s policy that the consultants observe the highest 

standard of ethics during the selection and execution of such 

contracts. In pursuance of this policy, the Employer: 

 

(a) Defines, for the purpose of this paragraph, the terms set forth 

below as follows: 

 

(i) “corrupt practice” means the offering, giving, 

receiving, or soliciting, directly or indirectly, of 

anything of value to influence the action of a public 

official in the selection process or in contract 

execution; 

(ii) 

 

“fraudulent practice” means a misrepresentation or 

omission of facts in order to influence a selection 

process or the execution of a contract; 

(iii) 

 

“collusive practices” means as chimer arrangement 

between two or more consultants with or without the 

knowledge of the Client, designed to establish prices at 

artificial, non-competitive levels; 

(iv) “coercive practices” means harming or threatening to 

harm, directly or directly, persons or their property to 

influence their participation in a procurement process, 

or affect the execution of a contract. 
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 (b) will reject a proposal for award if it determines that the 

Consultant recommended for award has, directly or through an 

agent, engaged in corrupt, fraudulent, collusive or coercive 

practices in competing for the contract in question; 

 

 (c) will declare a firm in eligible, either indefinitely or for a stated 

period of time, to be awarded a contract if it at any time 

determines that the firm has engaged in corrupt or fraudulent 

practices in competing for, or in executing, a contract; and 

 

 (d) will have the right to require that a provision be included 

requiring consultants to permit  the  Employer to  inspect  their  

accounts  and  records  relating  to  the performance  of  the  

contract  and  to  have  them  audited  by  authorized 

representatives of Employer. 

 

1.10 Consultants, their JV partner, their Sub-Consultants, and their 

associates shall not be under a declaration of ineligibility for 

corrupt and fraudulent practices. Furthermore, the Consultants 

shall be aware of the provisions on fraud and corruption stated 

in the specific clauses in the General Conditions of Contract. 

 

1.11  Consultants shall furnish information on commissions and 

gratuities, if any, paid or to be paid to agents relating to this 

proposal and during execution of the assignment if the 

Consultant is awarded the Contract, in the Financial Proposal. 

 

1.12 The Data Sheet indicates how long Consultants’ Proposals must 

remain valid after the submission date. During this period, 

Consultants shall maintain the availability of Professional staff 

nominated in the Proposal. The Client will make its best effort 

to complete negotiations within this period. Should the need 

arise, however, the Client may request Consultants to extend 

the validity period of their proposals. Consultants who agree to 

such extension shall confirm that they maintain the availability 

of the Professional staff nominated in the Proposal, or in their 

confirmation of extension of validity of the Proposal, 

Consultants could submit new staff in replacement, who would 

be considered in the final evaluation for contract award. 
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2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

 

2.1  The Consultants may request a clarification of any of the RFP 

documents up to the number of days indicated in the Data Sheet 

before the Proposal submission date. Any request for 

clarification must be sent in writing by paper mail, facsimile, or 

electronic mail to the Client’s address indicated in the Data 

Sheet. The Client will respond by cable, facsimile, or electronic 

mail to such requests and will send copies of the response 

(including an explanation of the query but without identifying 

the source of inquiry) to all consultants who have purchased the 

RFP document. Clarification/amendment will also be hosted on 

Employer’s web-site.  

 

2.2 At any time before the submission of Proposals, the Client may 

for any reason, whether at its own initiative or in response to a 

clarification requested by a Consulting firm, modify the RFP 

documents by amendment.  Any amendment shall be issued in 

writing through addendum.  Addendum may be sent by mail, 

cable, telex, facsimile or electronic mail to consultants or/and 

will be hosted on Employer’s website which will be binding on 

them.  The Client may at its discretion extend the deadline for 

the submission of Proposals. 

 

3. PREPARATION OF PROPOSAL 

3.1 You are requested to submit your proposal in Two Parts strictly 

using the formats enclosed herewith (refer section 3,4 and 5) in 

2 separate envelopes/ packages and put together in one single 

outer envelope/package.  

The proposal shall be written in the English language as 

specified in the Data Sheet. All pages of the Proposal shall be 

signed by an authorized representative. The representative’s 

authorization shall be confirmed by written Power of Attorney 

duly notarized to be submitted with the proposal. In case of JV 

or inclusion of Associate company, a MoU indicating the specific 

Projects, input and role of each Partner etc. shall be submitted 

with the proposal. 
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Part 1: Technical Proposal 

 

3.2   You are expected to examine all terms and conditions included 

in the documents.  Failure to act or to provide all requested 

information will beat your own risk and may result in rejection 

of your proposal. 

 

3.3  During preparation of the Technical proposal you may give 

particular attention to the following: 

 

i. The man-months for the assignment shall be that stated in 

the Terms of Reference.  The same shall be considered for 

the purpose of evaluation as well as award.  In case the man 

months of TOR are amended in view of Client’s own initiative 

or in response to clarification sought by any Consulting firm, 

the man months so amended and published shall be 

considered for the purpose of evaluation as well as award. 

 

ii. The Consultants should prefer to field as many of their 

permanent staff as possible. The permanent staff would be 

considered those already employed with the firm prior to one 

year from the month during which this Tender Notice is 

issued. Applicant shall submit the details of the period of 

employment of the proposed personnel with the firm.  

 

iii. No alternative to key professional staff may be proposed and 

only one Curriculum   Vitae (CV) may be submitted for each 

position and 

 

iv. A good working knowledge of the language specified in the 

data sheet is essential for key professional staff on this 

assignment. Reports must be in the language (s) specified in 

the data sheet 

 

v. Deleted 

 

3.4  Your Technical Proposal must provide the following information, 

using but not limited to the formats attached in the Section 3 & 

4. 

 

i. A brief description of the firm’s organisation and an outline 
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of recent experience of the Consultants and, in the case of 

Joint Venture, for each partner, on assignments of a similar 

nature. The information which you shall provide on each 

assignment should indicate, inter-alia, the profiles of the 

staff provided, duration, contract amount and firm’s 

involvement. The details of assignments on hand shall also be 

furnished by the consultant and their JV partner, separately.  

 

ii. Any  comments  or  suggestions  on  the  ToR  and  a  

description  of  the methodology (work plan) which the firm 

proposes to execute the services, illustrated with bar charts 

of activities. 

 

iii. The composition of the proposed staff team, the tasks which 

shall be assigned to each and their timing; 

 

 iv.  Requirement for submission of CVs.  

a. CVs strictly in the prescribed format are to be 

furnished on Infracon Portal. 

 

b. Key information should include years with the firm 

and degree of responsibility held in various 

assignments. In CV format, at summary, the 

individual shall declare his qualification & total 

experience (in years) against the requirements 

specified in TOR for the position (Ref. Enclosure-B of 

TOR). If any information is found incorrect, at any 

stage, action including termination and debarment 

from future projects upto 2 years may be taken by 

Employer on the personnel and the Firm. 

 

c. If same CV is submitted by two or more firms in an 

assignment, zero marks shall be given for such CV. 

Key personnel has to certify in their CV that he has  

not consented to any consultant other than the 

applicant to propose their CV for any position for this 

assignment. In case the key personnel is found having 

given consent to more than one bidder, he shall be 

debarred by the Employer for 2 years.  

 

d. Deleted 
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e. All the CVs which are to be evaluated should be 

complete in all respects. The CVs of the sub-

professional staffs complete in all respects including   

signing and certification by the individual and the 

firm shall be required to be submitted by the 

selected bidder during Contract Negotiation and shall 

be evaluated vis-a-vis the qualifications and 

experience requirements by the client. It is clarified 

that the firm’s proposal shall be evaluated only on 

the basis of its experience and key professional staff. 

 

f.  If a CV score less than 75% marks, whatever marks it 

score will be carried forward for maximum 3 nos. key 

personnel for determining the total score of the 

firm.  However, if the   Key Personnel does not fulfill 

the minimum academic qualification/ minimum 

requisite experience in developed countries (as 

mentioned at Enclosure-B of TOR of RFP), the overall 

score of his CV will be evaluated as zero.  If the Key 

Personnel does not fulfill the minimum qualification 

related to experience (as mentioned at Enclosure-B 

of TOR of RFP) (other than minimum requisite 

experience in developed countries), then zero marks 

will only be assigned for that sub criteria, but the 

marks obtained by the CV of the Key Personnel will 

be carried forward for maximum 3 nos. key 

personnel for determining the total score of the 

firm.  In case, a firm is H-1, then all such Key 

Personnel (whose CV scores less than 75% or who 

does not fulfill the minimum qualification) will have 

to be replaced by the firm at the time of contract 

negotiations by persons scoring at least 75% marks.  

The reduction in remuneration of such replacements 

shall be 5%, 10% and 15 % for 1st replacement, 2nd 

replacement and 3rd replacement respectively.  In 

case more than 3 CV scores less than 75% marks or 

Team leader cum Highway Engineer scores less than 

75% marks, the proposal shall be considered non-

responsive.During negotiation, Key Personnel will be 

required to produce certificate regarding 
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qualification. However, the officials retired from 

MoRT&H/State/UT PWD may be exempted from 

producing the experience certificate. 

 

v. Deployment Schedule for each key personnel should be 

formulated and incorporated in the Technical Proposal which 

will be reviewed on quarterly basis.   

 

vi. Estimates of the total time effort (person x months) to be 

provided for the services, supported by bar chart diagrams 

showing the time proposed (person x months) for each 

professional staff and sub professional staff.  

 

  vii. A certification to the effect should be furnished by the 

Consultant that they have checked the qualifications and 

experiences details submitted by the key personnel in their 

CVs and found to be correct.  This certification should be 

made in CVs of all key personnel after the certification by 

the candidate.  The format of CV includes certification to 

this effect.  

 

viii. Each key personnel of the preferred Consultant shall be 

called for interview at the time of negotiation at the cost of 

Consultant.  

 

ix. Replacement of key personnel shall be considered only in 

unavoidable circumstances. In no case more than two 

replacements of key personnel shall be permitted during 

negotiation and in such cases Consultant and such key 

personnel  shall have to submit affidavit to the effect that 

during the period of assignment specified in para 8 of 

Section:1, the replaced key personnel shall not be 

professionally employed anywhere in Employer’s works. 

Employer shall not further consider CV of such key personnel 

directly or indirectly for any of its projects for this period. 

The reduction in remuneration of such replacements shall be 

5% and 10% for 1st replacement and 2nd replacement 

respectively within validity period of bid.  In case during 

negotiations held within validity period of bid, more than 

two replacements are sought by the H-1 consultant; his 

proposal shall be considered as Non-Responsive.  In such case 
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the combined score of remaining technically qualified firms, 

meeting the non-conflict condition shall be evaluated to 

arrive at new H-1.  In case during interaction with the key 

personnel at the time of negotiation it is found that the key 

personnel proposed is un-suitable for the assignment 

position, his replacement by equivalent or better shall be 

provided by the consultant.  The key personnel with such un-

suitable CV shall not be considered in any future bids for that 

position for two years. No deduction for such replacement 

who are not found suitable during interaction shall be made.  

 In the eventuality that a firm becomes non-responsive, for 

the third time, due to the action of replacements of more 

than 2 key personnel during negotiation, the firm and its 

constituent JV partners and Associates shall be debarred 

upto one year for Employer’s consultancy projects. 

 

x. Any additional information. 

 

3.5 The technical proposal must not include any financial information. 

 

Part 2: Financial Proposal 

 

3.6 Your Financial Proposal must be strictly using the formats 

attached in Section 5.  

 

 No additional items/quantities other than that specified in the 

formats should be proposed by the Consultants since the same 

shall not be considered for the  evaluation/award. 

Consultants shall be paid billing rates for services rendered by the 

personnel of all categories namely (i) key Personnel; (ii) sub-

Professional personnel and (iii) Support staff on man-month wise. 

For calculating billing rates of remaining items of the financial 

proposal, namely (i) Transportation, (ii) Duty travel to site (iii) 

Office Rent, (iv) office supplies communication etc (v) reports 

&document printing and (vi) survey equipment etc. quoted 

amount of selected consultant will be converted to percentage of 

civil work cost quoted by civil contractor and payment will be 

made in proportionate to the financial progress of the civil work. 

Beginning 19th months from the last date of submission of bid, 

billing rates shall be increased for the remuneration part only @ 

8% every 18 months.However, for evaluation and award of the Bid 
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proposals, the quoted initial rate (as applicable for first 18 

months from last date of submission of bid) shall be multiplied by 

the total time input for each position on this contract, i.e. 

without considering the increase in the billing rates. All payments 

shall be made in Indian Rupees and shall be subjected to 

applicable Indian laws withholding taxes if any. 

3.7 The Financial Proposal should clearly identify as a separate 

amount, the local taxes (including social security), duties, fees, 

levies and other charges imposed under the applicable law, on the 

consultants, the sub-consultants, and their personnel (other than 

nationals or permanent residents of the government’s 

country);unless the Data Sheet specifies otherwise. This cost, 

however, will not be considered in evaluation. 

3.8 Consultants may express the price of their services in the Indian 

Rupees only. 

3.9 Goods and Services Tax as applicable minus input tax credit as 

objectively determined and effective with effect from 01.07.2017  

shall be paid to the consultant while making payment for services 

rendered. The consultants shall then deposit the same with the 

tax authorities and provide a proof of having done so within next 

90 days in line with policy circulars issued by Employer. Employer 

shall pay only the Goods and Services Tax . 

 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

 

4.1    PREPARATION & SUBMISSION OF APPLICATIONS: 

i. Detailed RFP may be downloaded from E-tendering portal of NIC 

i.e. https://eprocure.gov.in and http://www.infracon.nic.inand 

https://www.nhidcl/com and the Application may be submitted 

online following the instructions appearing on the screen.  

ii. The following shall be the form of various documents in the 

Application: 

A. Only Electronic Form (to be uploaded on the E-tendering portal of 

Employer/NIC)  

  (I) Technical proposal: 

(a) As indicated in para ‘B’ below. 

(b) Appendix-B1, B2, B3,B4,B6,B7, B8 of Section-4 of 

RFP. 

(II) Financial proposal as per format prescribed in SECTION-

5 OF RFP. 

https://eprocure.gov.in/
http://www.infracon.nic.in/
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B. Hard copy in Original ( identical to proposals to be submitted 

in Sealed Envelop and also Electronic form to be uploaded on 

the E-tendering portal of Employer/NIC 

(I) Technical Proposal in Hard Bound Form including 

(a) Power of Attorney for signing the Application  

(b) If applicable, the Power of Attorney for Lead 

Member of JV;  

(c) Copy of Memorandum of Understanding between 

JV partners, if applicable;  

 (d) Copy of Memorandum of Understanding with         

Associate, if applicable 

(e) Firms credentials as per format prescribed in 

SECTION-3 OF RFP. 

(f) Technical proposal as per format prescribed 

in SECTION-4 OF RFP. 

(II) Cost of RFP of Rs. 10,000/- (Rupees Ten thousand only) in the 

form of demand draft in favour of “National Highways & 

Infrastructure Development Corporation Ltd.” payable at New 

Delhi must be furnished in a separate envelope while submitting 

the proposal. 

(III) Bid Security (for the amount given in section 1 of this 

document) in the form of a Bank Guarantee and the 

format specified in this documentand 

(IV) Deleted. 

 

iii. The Applicant shall submit the original documents specified 

above in point no.4.1 (ii) B together with their respective 

enclosures and seal it in an envelope and mark the envelope 

as “Technical Proposal” for the Project for which proposal is 

submitted and name and address of the Applicant. The 

envelope must be clearly marked “DO NOT OPEN, EXCEPT IN 

THE PRESENCE OF THE EVALUATION COMMITTEE”. In 

addition, the Application due date should be indicated on the 

right hand corner of the envelope. The original documents 

should be submitted before 1500 hours Indian Standard Time 

on the Application due date i.e. on 24.07.2018, at the below 

mentioned address in the manner and form as detailed in the 
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RFP. A receipt thereof should be obtained from the below 

mentioned person.  

(Mention Address of Employer’s Representative:)  

.................................................. 

 

iv. The Applicant shall upload scanned copies of the Technical 

Proposal and Financial Proposal as specified in point nos. 4.1 

(ii) A & B above on the E-tendering portal of NIC i.e. 

https://eprocure.gov.in  before 1500 hours Indian Standard 

Time on the Application due date i.e. on 24.07.2018.   Hard 

copy of the documents as specified in point nos. 4.1 (ii) B 

above only is required to be submitted.  Financial Proposal is 

to be submitted On-line only and no hard submission is to be 

made. In the event of any discrepancy between the original 

and the copy (in electronic form), the original shall prevail.  

4.2 Modification / Substitution/ Withdrawal of bids: 

(i)  The Bidder may modify, substitute or withdraw its e- bid, prior to 

the Bid Due Date. No Bid shall be modified, substituted or withdrawn 

by the Bidder on or after the Bid Due Date. 

(ii)  Any alteration/ modification in the Bid or additional information 

supplied subsequent to the Bid Due Date, unless the same has been 

expressly sought for by the Employer, shall be disregarded. 

(iii)  For modification of e-bid, bidder has to detach its old bid from e-

tendering portal and upload / resubmit digitally signed modified bid. 

(iv)  For withdrawal of bid, bidder has to click on withdrawal icon at e-

tendering portal and can withdraw its e-bid. 

(v)  Before withdrawal of a bid, it may specifically be noted that after 

withdrawal of a bid for any reason, bidder cannot re-submit e-bid 

again. 

4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i) Opening of Proposals will be done through online for Financial 

Proposal and both on-line and manually for Technical 

Proposal. 

(ii)    For participating in the tender, the authorized signatory 

holding Power of Attorney shall be the Digital Signatory. In 

case the authorized signatory holding Power of Attorney and 

Digital Signatory are not the same, the bid shall be considered 

non-responsive.  

The Employer shall open Envelope containing Technical Proposal 

received as mentioned in point nos. 4.1 (ii) B at 15.30 hours Indian 

https://eprocure.gov.in/
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Standard Time on the Application due date 25.07.2018 i.e. in the 

presence of the Applicants who choose to attend. The Employer will 

subsequently open the Technical Proposal as mentioned in point 

no.4.1 (ii) A(a) above and evaluate the Applications in accordance 

with the provisions set out in the RFP.  

 

(iii)    The Financial Proposal 4.1 (ii) A (b) will be opened of the 

short listed applicants who qualify for financial opening as per RFP. 

The date of opening of Financial Proposal will be notified later on. 

 

5 PROPOSAL EVALUATION 

5.1 A two -stage procedure shall be adopted for evaluating the 

proposals. 

 

 5.2 Deleted   

 

Technical Proposal 

 

5.3 The Evaluation Committee appointed by the Employer shall carry 

out its evaluation applying the evaluation criteria and point system 

specified in the data sheet. Each responsive proposal shall be 

attributed a technical score (ST.) Only those Applicants whose 

Technical proposal score 75 marks or more out of 100 shall qualify 

for further consideration. However, if the number of such pre-

qualified applications is less than two, the Employer may, in its sole 

discretion, pre-qualify the applicant(s) whose technical score is less 

than 75 marks. 

 

Financial Proposal 

 

5.4 After the evaluation of Technical Proposals is completed and the 

shortlist of firms is finalised, the Employer may notify those 

consultants whose proposals were not considered as per conditions 

of RFP. The Employer shall simultaneously notify the shortlisted 

firms indicating the date and time set for opening of the Financial 

Proposals. 

 

5.5 The Financial Proposals shall be opened publicly in the presence of 

the consultants’ representatives who choose to attend.  The name 

of the consultant, the technical scores, and the proposed prices 

shall be read aloud and recorded when the Financial Proposals are 
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opened.  The Client shall prepare minutes of the public opening. 

 

5.6 The Evaluation Committee will determine whether the submitted 

Financial  Proposals Are complete (i.e. whether they have included 

cost of all items of the corresponding proposals; if not, then the 

cost towards such missing items will be considered as NIL, but the 

Consultant shall, however, be required to carry out such obligations 

without any additional compensation.) and without computational 

error. In case under such circumstances, if Client feels that the 

work cannot be carried out within the overall cost as per the  

submitted  financial proposal, such proposals shall be considered 

non responsive. 

 

5.7 The lowest financial proposal (FM) will be given a financial score (SF) 

of 100 points. The financial scores of other proposals will be 

computed as follows: 

  

 SF= 100 x FM/F         (F= amount of financial proposal) 

 

5.8 Proposals will finally be ranked according to their combined 

technical (ST) and financial (SF) scores as follows: 

  S= STx Tw +SF x Fw 

 Where S is the combined score, and Tw and Fw are weights assigned 

to Technical Proposal and Financial Proposal, that shall be 0.80 and 

0.20 respectively. 

 

5.9 The selected Consultant shall be the first Ranked Applicant (H-1, 

having the highest combined score). The second ranked applicant 

(H-2) shall be kept in reserve and may be invited for negotiation in 

case the first ranked Applicants withdraws, or fails to comply the 

requirements specified in this document. In the event the proposals 

of two or more consultants have the same scores in the final 

ranking, the proposal with the highest technical score should be 

ranked first. 

 

6 NEGOTIATIONS 

 

6.1 Prior to the expiration period of validity of proposal, the Employer 

shall notify the successful firm who submitted the highest scoring 

proposal in writing by registered letter or facsimile and may either 

issue LOA if negotiations are not required or may invite it to 
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negotiate the contract.  In case two or more firms obtain same 

score, the firm achieving the highest Technical score shall be 

invited first for negotiations. 

 

6.2 Negotiations normally take one to two days. The aim is to reach 

agreement on all points, and initial a draft contract by the 

conclusion of negotiations 

 

6.3 In case of 1st round of negotiation is not held within 180 days from 

the Bid Receipt Date due to reasons attributable to Employer, the 

selected consultant (H-1)  shall be permitted for replacement upto 

a maximum of 50% key personnel with key personnel of equivalent 

or better qualifications without considering the same as 

replacement and without any deduction.  However, for avoidance 

of doubt, it is clarified that replacement of key personnel whose CV 

has scored less than 75% marks shall continue be considered as 

replacement as per para 3.4.(iv) (f). 

 

6.4 Negotiations shall commence with a discussion of your technical 

proposal, the proposed methodology (work plan), staffing. 

Agreement must then be reached on the staffing and bar charts, 

which shall indicate activities, staff, periods in the field and in the 

home office, staff months, logistics and reporting. Special attention 

shall be paid to optimise the required outputs from the firm within 

the available budget and to define clearly the inputs required from 

the Employer to ensure satisfactory implementation of the 

assignment. 

 

6.5 It is the responsibility of the Consultant, before starting financial 

negotiations, to contact the local tax authorities to determine the 

local tax amount to be paid by the Consultant under the Contract. 

The financial negotiations will include a clarification (if any) of the 

firm’s tax liability in the Client’s country, and the manner in which 

it will be reflected in the Contract; and will reflect the agreed 

technical modifications in the cost of the services.   

 

6.6 Having selected a firm, among other things, on the basis of an 

evaluation of proposed key professional staff, the Employer’s 

expects to negotiate, a contract on the basis of the staff named in 

the proposal and, prior to contract negotiations, will require 

assurance that this staff shall be actually available. 
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6.7 Replacement of key personnel shall be considered only in 

unavoidable circumstances. In no case more than two replacements 

of key personnel shall be permitted during negotiation and in such 

cases Consultant and such key personnel  shall have to submit 

affidavit to the effect that during the period of assignment specified 

in para 8 of Section:1, the replaced key personnel shall not be 

professionally employed anywhere in Employer’s works. Employer 

shall not further consider CV of such key personnel directly or 

indirectly for any of its projects for this period. The reduction in 

remuneration of such replacements shall be 5% and 10% for 1st 

replacement and  2nd replacement respectively within validity period 

of bid. In case during negotiations held within validity period of bid, 

more than two replacements are sought by the H1 consultant, his 

proposal shall be considered as Non-Responsive.  In such case the 

combined score of remaining technically qualified firms, meeting the 

non-conflict condition shall be evaluated to arrive at new H1. In case 

during interaction with the key personnel at the time of negotiation 

it is found that the key personnel proposed is un-suitable for the 

assignment position, his replacement by equivalent or better shall 

be provided by the consultant.  The key personnel with such un-

suitable CV shall not be considered in any future bids for that 

position for two years. No deduction for such replacement who are 

not found suitable during interaction shall be made. In the 

eventuality that a firm becomes non-responsive, for the third time, 

due to the action of replacements of more than 2 key personnel 

during negotiation, the firm and its constituent JV partners and 

Associates shall be debarred upto one year for Employer’s 

consultancy projects. 

 

6.8 Each key personnel of the preferred consultant shall be called for   

interview at the time of negotiation at the cost of the Consultant. At 

the time of interview, Key Personnel will be required to produce 

certificate regarding qualification and experience in support of their 

CVs for verification and return. However, the officials retired from 

MoRT&H/State/UT PWD may be exempted from producing the 

experience certificate. The negotiations shall be concluded with a 

review of the draft form of Contract. The Employer and the firm will 

finalise the contract to conclude negotiations. 
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7 AWARD OF CONTRACT 

 

7.1 After completion of negotiations with the consultants, the Client 

shall award the Contract to the selected Consultant.  

 

7.2 The successful firm with whom the contract is signed is expected to 

commence the assignment on the date and at the location specified 

in the data sheet. 
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DATA SHEET 

(As Mentioned in Letter of Invitation to Consultants) 

 

Sub clause No. in Letter of Invitation to Consultants 

 

1.1 Pre-Proposal Conference shall be held at: Employers office at 

29.06.2018 at 1500 hrs. 

1.2 The proposal shall be valid for 120 days after the last date of 

submission. 

2.1 Clarification may be requested 7 days prior to Pre Proposal 

Conference. The address for requesting clarification is: 

 

Address of Employer’s Representative: 

 

General Manager (Technical) 
National Highway & Infrastructure Development Corporation Ltd. 
PTI Building, 3rd Floor, 
4, Parliament Street, 
New Delhi-110001 
Ph. 011-23461617 
 

3.1 The Language of documents and correspondence will be English. 

 

3.2 All  the  personnel  shall  have  working  knowledge  of  English  and  

all  the  reports  etc shall be written in English. 

 

3.3 Employer shall pay only Goods and Goods and Services Tax (as 

applicable).  Consultant has to assess all other taxes and should 

build them in their financial proposal.  These taxes (other than 

Goods and Services Tax) should not be provided separately. 

Consultants are requested to consult Tax Consultants for details. 

 

3.4 The Consultants to state all cost in Indian Rupee only. 

 

4. The time and date of submission: 1500 hrs on 24.07.2018. 

 

5.1 The points assigned to Technical Evaluation criteria are: 

S. No. Description Marks 

1 Relevant experience for the assignment 25 

2 Qualifications and competence of the key staff for the 

assignment 

75 

 Total 100 
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(i) Sub criteria for Relevant Experience of the firm for the 

assignment: 

 

Criteria Marks 

Year of Establishment of the Firm (In case of JV year of establishment of 

Lead Member shall be considered) 

2 

Average Annual Turnover (last 3years) from consultancy business 2 

Experience  in Construction Supervision/Independent Engineer/Authority 

Engineer in transportation Tunnel Projects (Road/Rail/Metro) of 40% of 

project length or 1.94 Km in length, which ever in minimum for which the 

RFP is invited in last 7 years* 

 

16 

Experience in DPR preparation/ Design/Feasibility Study for 

transportation Tunnel  Projects of Road/rail/Metro of 40% of project 

length or 1.94 Km in length, which ever in minimum for which the RFP is 

invited in last 7 years* 

5 

Total 25 

 

**Tunnel Works as applicable for the project for which RFP is invited. 

Road/Rail/Metro tunnel will be considered as part of transportation 

tunnel projects. For standalone tunnel projects, experience in Tunnel 

work (either standalone project or as a part of road project) only be 

considered.  

 

In case of JV the turnover and experience details of Lead and JV partners 

will be added for evaluation. Credentials of associate firm, except key 

personnel, if any will not be considered for evaluation. However 

consultant should submit details as per section 3, separately for Lead 

partner JV partner and associate. 

 

Employer’s certificate should be submitted substantiating the 

experience claimed by the firm. 

(ii) Deleted 

(iii) Qualification and competence of following professional/sub-

professional staff for the assignment shall be evaluated.  The weightage 

for various key staff are as under:- 
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S.No. Staff Position Marks 

1 Team Leader Cum Senior Tunnel Expert 15 

2 Residential Engineer cum Excavation 

specialist 

10 

3 Senior Geotechnical Expert 10 

4 Tunnel Design Engineer 10 

5 Tunnel Safety Expert 8 

6 Tunnel ventilation Cum E&M expert 7 

7 Senior Geologist 7 

8 Contract Specialist 3 

9 Instrumentation & Control (SCADA) Expert 5 

 Total 75 

 

Sub criteria for qualification of key Personnel (i.e. Professional staff)  

 

General qualifications 25 

Adequacy for the project 70 

Employment with firm 5 

Total 100 

 

The technical proposal should score at least 75 marks to be considered 

responsive for financial evaluation. Detailed sub-criteria for evaluation are 

enclosed as Appendix-O. 

 

6. Commencement of Assignment: The firm shall begin carrying out the 

services within one month of signing of the Consultancy Agreement. 
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SECTION - 3 

 

FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 

The proposal should contain the following information in enclosed format 

attached at Appendix A. 

 

 Year of Establishment of Firm 

 Average annual turnover (last three years) 

Note: The Firm shall submit Certificate of Incorporation and audited 

balance sheet for the last three years (FY 2015-2016, FY 2016-2017 and 

FY 2017-2018). For claiming experience of Highway projects, 

completion certificate from employer should be enclosed. The proposal 

should also contain the details of the key personnel viz. their name, 

qualification, expertise area, experience and years of association with 

the firm.  
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Appendix A 

 

The following information related to the firm should be provided in the 

proposal. 

 

i. Name of the package applied for:-  

ii. Year of establishment of firm* 

 

Consultant Year of 

Establishment 

Country Type of Organization 

   Individu

al 

Partnership Corporation Other 

Individual / 

Lead Partner 

(of JV)/ Minor 

Partner of 

JV/Associate 

      

 

NOTE:-  Year of Establishment of Lead Partner of JV shall be 

considered. 

*Copy of Certificate of incorporation shall be submitted.  

iii. Office/Business Address/Telephone nos./Cable Address. 

iv. Narrative description of firm (Not more than 2 sheets) 

v. Name of two (2) principals who may be contacted with title 

and telephone number/fax number/e-mail. 

vi. Financial Statement of the last three years. ** 

 

Sl. No. Particular 2017-18 2016-17 2015-16 

i. Annual turnover from 

Consulting business 

   

ii. Total Assets    

iii. Current Assets    

 

a)  Balance Sheet/ Auditor Certificate of last 3 years (2015-16, 2016-17 

and 2017-18) shall be submitted as evidence of Annual Turnover. In 

case, the Audited Balance Sheet for FY 2016-17 is not available then 

CA certificate for considering Annual Turnover shall be accepted. 
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**a)    The amount shall be stated in INR. (Consider 1US Dollar = Rs. and 

1 Euro = Rs.) (This will be the exchange rates as per Reserve Bank of 

India rounded off to nearest Rupee applicable at the time of RFP 

invitation).  

 

b)  The currency conversion rate for the respective years shall be   

mentioned for other international currencies. 

 

vii. Experience as Independent Consultant/Construction supervision 

of Tunnel, separately for PPP and non-PPP Projects during the 

last 7 years. *** 

 

S No  

Projects 

Name / Year 

 

Type of 

Services 

rendered 

 

Descrip- 

tion of 

Road/Rail/

Metro 

project/ 

Length 

(kms) 

 

Client 

(with 

Complete 

address, 

Contact 

person, 

Telephone 

Nos. and 

Fax Nos.) 

 

Total 

Fee for 

the 

Consult

ancy 

Assign

ment 

(INR) 

 

Fee 

received 

by 

Applicant 

(in case of 

JV/Associa

tion) 

 

%age 

of 

total 

fee 

recei

ved 

by 

the 

firm 

 

Approx. 

Cost of 

Road/rail/

Metro 

Project 

 

Period 

Sole  

Consultant/ 

Prime 

consultant   

of JV / minor  

consultant of 

JV/as 

associate 

consultant associate consultant 

1 2 3 4 5 6 7 8 9  10 

  A.   Completed /  Substantially completed projects: 

1.  

2.  

3.  

B.   Projects in progress:  

1.  

2.  

3.  

 

 

Note: Substantially completed projects are those which are 90% or 

more complete in terms of physical progress only as certified 

by the Authority/Client and can be put to use safely. Those 

projects shall be considered where the Provisional Completion 

Certification for the project has been issued and the 

Authority/client has certified that the Project Highway has 

been safety put to the use of the road users. 
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viii. Experience in DPR/ Feasibility Study of Tunnel projects for 

the PPP and non-PPP projects during the last 7 years. *** 

 

 

S No Projects   Name   / 

Year 

Type of 

Services 

Rendered 

Length 

of 

Project 

(kms) 

Client 

(with 

complete

 a

ddress, 

contact

 pe

rson, 

telephone Nos.  andFax Nos.) 

Total 

Fee for 

the 

Consulta

ncy 

Assignm

ent (INR) 

Fee 

received 

by 

Applican

t 

(in case 

of 

JV/Assoc

iation)  case of JV) 

%age of 

total fee 

received 

by the 

firm 

Period 

Sole  

Consultant/ Prime 

consultant   of JV / 

minor  consultant 

of JV/    /as

 associat

e consultant  

1 2 3 4 5 6 7 8 9 

 

** a) Tunnel Works as applicable for the project for which RFP is invited. 

Road/Rail/Metro tunnel will be considered as part of transportation tunnel 

projects. For standalone Tunnel projects, experience in Tunnel work 

(either standalone project or as a part of road project) only be considered.  

 

b)  Only those projects, to be included in the table which are 

Tunnel Projects and for which clients certificates from the 

concerned Government agencies are enclosed with the 

proposal. 

c) Deleted. 

d) The weightage given for experience of a firm would depend 

on the role of the firm in the respective assignments. The 

firm’s experience would get full credit if it was the sole firm 

in the respective assignment. If the applicant firm has 

completed projects as JV with some other firms, weightage 

shall be given as per the JV share***. However if the applicant 

firm has executed the project as associate with some other 

firms, 25% weightage shall be given to the applicant firm for 

the projects completed under such association  

 

e)  For weightage of experience in any past Consultancy 

assignment, experience certificate from the client shall be 

submitted. In absence of clear demarcation of JV share in 

client certificate, the weightage will be treated as 60 % for 

lead partner and 40% for minor partner.  
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f) Annual turnover duly certified by Chartered Accountant shall 

be accepted.  In case of non-availability of such documents no 

weightage of turnover/experience will be considered. 

 

(ix)      Assignments on hand including those for which the Letter of 

Acceptance from the clients received as on 7 days prior to 

due date for submission of proposals:  The details shall be 

given in the following format. 

 

S. 

No 

Name of 

Assignment 

Client Role of 

the firm 

Date of 

letter of  

Acceptance 

Date of 

Agreement 

if signed 

Present 

status of 

Assignment 

Team Members 

provided by the firm  

Sole, 

Lead/ 

Other in 

JV or sub-

consultant 

 

Name DOB Position 

 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 
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SECTION B - 4 

 

FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

 

Appendix B-1 Technical proposal submission form. 

 

Appendix B-2 

Firm’s comments and suggestions on the Terms of 

Reference and on data, services, and facilities to be 

provided by the Employer.  

Appendix B-3 

Approach paper on methodology and work plan for 

performing 

the assignment. Appendix B-4 Composition of the Team and Task(s) of each Team 

member Appendix B-5 Curriculum vitae of proposed Professional staff as 

uploaded on the INFRACON portal. 

Appendix B-6 Time schedule for deployment of Professional staff 

Appendix B-7 Activity (works) schedule. 

Appendix B-8 Affidavit for correctness of CVs of key personnel and 

experience claimed by the firm. 
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APPENDIX B-1 

Technical proposal submission form. 

 

FROM (Name of Firm) To: (Name and Address of Client) 

 

 

 

 

 

 

Ladies/Gentlemen: 

 

Subject:  Submission of Technical and Financial Proposal for engagement as 

Authority’s Engineer for the Consultancy services for Authority’s Engineer for 

Supervision of Construction, Operation and Maintenance of 2-lane Bi-Directional 

Silkyara Bend –Barkot Tunnel with escape passage including approaches on 

Dharasu-Yamunotri section between Ch. 25.4 km and Ch. 51.0 km falling along 

NH-134 (old NH-94) in the State of Uttarakhand” on Engineering, Procurement 

and Construction (EPC) Mode. 

 

We, the undersigned, offer to provide the consulting services for the above in 

accordance with your Request for Proposal dated (Date),and our Proposal.  We 

are hereby submitting our Proposal, which includes this Technical Proposal sealed 

under a separate envelope and a Financial Proposal  on-line for the above 

mentioned work. 

 

We understand that Employer shall be at liberty to keep the credentials of 

Consultants submitted at bidding stage, in public domain and the same may be 

uploaded by Employer on official website of Employer.  We undertake that we 

shall have no objection if Employer uploads/hosts the information pertaining to 

credentials of our firm as well as of our key personnel. 

 

If negotiations are held during the period of validity of the Proposal i.e. before 

(Date) we undertake to negotiate on the basis of the proposed staff. Our Proposal 

is binding upon us and subject to the modifications resulting from contract 

negotiations. 
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We understand you are not bound to accept any Proposal you receive 

We remain, 

 

 

 

 

Yours sincerely, 

 

Managing Director/Head of the firm/Authorised 

Representative of the firm +*  

Name of the firm  

Address 

*Lead Member in case of 

JV 
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APPENDIX B-2 

 

COMMENT AND SUGGESTIONS OF CONSULTANTS ON THE TERMS OF REFERENCE 

AND ON SERVICESAND FACILITIES TO BE PROVIDED BYTHE EMPLOYER 

 

 

 

On the Terms of Reference (not more than one page): 

 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 

 

On the services and facilities to be provided by the Employer (not more than one 

page) 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 
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APPENDIX B -3  

 

APPROACH PAPER ON METHODOLOGYAND WORK PLAN FOR PERFORMING THE 

ASSIGNMENT  (not more than six pages) 
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APPENDIX B – 4 

 

COMPOSITION OF THE  TEAM PERSONNEL, AND TASK (S) OF EACH TEAM MEMBER 

 

 

1. Technical/Managerial Staff 

 

Sl. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 

   

 

2. Support Staff 

 

Sl. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 
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APPENDIX B-5 : 
 
FORMATOF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONALSTAFF (Snap 

Shot of CV as per the detail on INFRACON Portal). However Preferred Bidder shall 

be required to submit the CVs of Key Personnel as per clause 3.4 (iv) (d) of 

Section-1 

 
1. Basic details 

 
 
2. Company experience 
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3. Qualifications details 

 
4. Company Experience 
 
 

 
 
 
For Key Personnel having intermittent inputs, add the following: (Upload the 

following certificate on Infracon portal). 

 

I further certify that I am associated with the following assignments as on date 

(as on 7 days prior to due date for submission of proposal) including those for 

which LOA has been received by the firm and the inputs in these assignments 

shall not affect the work of the current assignment. 

 

Name of 

Assignment 

Client Date 

of 

LOA 

Likely 

start(Month 

/ Year) 

Likely end 

(Month/Year) 

Total input 

of the person 

(man-

months) 
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Note : CVs of Key Personnel having intermittent inputs will be considered only if 

the assignments on hand as on 7 days before due date of proposal including those 

for which LOA has been received from the Client or for which Consultant has 

been declared as H1 do not exceed 3 (three) for Senior Contract Specialist, and 

Sr. Quantity Surveyor.  

 

…………………………………………………………..                      Date :(Day/Month/Year) 

 

(Signature of Key Personnel) 

 

Certification by the firm(Upload the following Certificate on Infracon portal) 

The undersigned on behalf of ---------- (name of consulting firm) certify that the 

qualification and experience details of  Shri ------ (name of the proposed 

personnel  and  address) as described in the CV has been checked and found to be 

correct.  It is also certified that Shri-------- (name of proposed personnel) to  the 

 best  of  our  knowledge  has  neither been debarred by MoRTH,  NHAI or any 

other Central/State Government organization nor  left  his assignment with any 

other consulting firm engaged by the Employer/Contracting firm(firm to be 

supervised  now)  for  the  ongoing  projects.  We  understand  that  if  the 

 information  about leaving  the  past  assignment  is  known  to  the Employer, 

 Employer would  be  at  liberty  to  remove  the personnel from the present 

assignment and debar him for an appropriate period to be decided by the 

Employer. 

 

 

 

…………………………………………………………..       Date:……………(Day/Month/Year) 

 

[Signature of authorized representative of the Firm] 

 

Note:- 

a)     Personnel is to affix his recent photograph on first page of CV.( Deleted) 

b)     Complete address and phone number of the Personnel is to be provided.( 

Deleted) 

c)     Document for proof of age is to be enclosed. ( Upload on Infracon portal) 

d)     Document for proof of qualification is to be enclosed. ( Upload on Infracon 

portal) 

e)     Age of the personnel shall not be more than as specified. ( Deleted) 

f)      Experience Certificates from Employers to be attached. ( Upload on 

Infracon portal) 
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APPENDIX B-6 

TIMESCHEDULE FOR PROFESSIONAL PERSONNEL 

 

 

 

A. Activity Schedule 

 

Sl. 

No. 

Name Positio

n 

Month wise Program(inform of Bar Chart) 

[1
st

,2
nd

, etc. Are months from the start of assignment] 

1
s

t 

2
n

d 

3
r

d 

4
t

h 

5
th 

6
t

h 

7
t

h 

8
t

h 

9
t

h 

10
t

h 

11
t

h 

12th and 

subsequ

ent year
 

Number 

of 

Months 

1               Sub 

total 

(1) 2               Sub 

total 

(2) 3               Sub 

total 

(3) 4               Sub 

total 

(4) -               - 

-               - 
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APPENDIX B-7  

 

ACTIVITY (WORKS) SCHEDULE 

 

 

A. Activity Schedule 

  Month wise Program (inform of Bar 

Chart) 

[1st,2nd, etc. Are months from the start 

of assignment] 

Sl.N

o. 

Item of Activity 

(Works) 
1s

t 

2nd 3rd 4t

h 

5t

h 

6
th 7t

h 

8
th 9th 10

t

h 

11
th 12th 

1 ........................

........................ 

            

2 ........................

........................ 

            

3 ........................

........................ 

            

4 ........................

........................ 

            

- ........................

........................ 

            

- ........................

........................ 

            

 

B. Completion and Submission of Reports 

 

S.No Reports : Programme :(Date) 

1 Monthly reports 

(Design and Construction) 

 

2 Quarterly Reports  

3 Various other reports as provided in the Concession Agreement such as 

Completion Report 
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APPENDIX B-8 

 

AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL 

        AND EXPERIENCE CLAIMED BY THE FIRMS 

 

(To be submitted on non-judicial Stamp Paper) 

 

 

 

 I, the undersigned, on behalf of _______________________ (name of the 

Consultant submitting the proposal), do hereby certify that the details furnished in 

this proposal including CV of key personnel and experience claimed by the 

firm/firms are true and correct to the best of my knowledge and belief. 

 

 

 

 

 

 

 

Managing Director/Head of the 

Firm/Authorised Representative of 

the firm* 

Address 

*Lead Member in case of JV 
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SECTION 5: 

 

FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 

 

AppendixC-1 Financial proposal submission form 

 

AppendixC-2 Summary of costs 

 

AppendixC-3 Break down of costs 
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APPENDIX C-1  

 

FINANCIAL PROPOSAL SUBMISSION FORM 

 

 

FROM : (Name of Firm) TO : 

 

Address of Employer 

 

 

Subject : Consultancy services for Authority’s Engineer for Supervision of 

Construction, Operation and Maintenance of 2-lane Bi-Directional Silkyara 

Bend –Barkot Tunnel with escape passage including approaches on Dharasu-

Yamunotri section between Ch. 25.4 km and Ch. 51.0 km falling along NH-

134 (old NH-94) in the State of Uttarakhand” on Engineering, Procurement 

and Construction (EPC) Mode. 

 

We, the undersigned, offer to provide the consulting services for the above in 

accordance with your Request for Proposal dated [Date], and our proposal. Our 

attached financial proposal is for the sum of [Amount in words and figures]. This 

amount is exclusive of the local taxes which we have estimated at(Amount in 

Words and Figures). 

 

Our financial proposal shall be binding upon us subject to the modifications 

resulting from contract negotiations, up to the expiration of the validity period 

of the proposal, i.e., [Date]. 

 

We undertake that, in competing for (and, if the award is made to us, in 

executing) the above contract, we will strictly observe the laws against fraud 

and corruption in force in India namely “Prevention of Corruption Act 1988”. 

 

Commission and gratuities, if any, paid or to be paid by us to agents relating to 

this proposal and contract execution, if we are awarded the contract, are listed 

below: 

Name and Address of 

Agents 

Amount and Currency Purpose of Commission or 

Gratuity 

.........................

... 

.......................

..... 

....................... 
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We understand you are not bound to accept any proposal you receive. 

 

We remain, Yours sincerely, 

 

 

 

Managing Director/Head of the firm/Authorised Representative of the firm* 

 Name of the firm 

Address 

*Lead Member in case of JV 
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APPENDIX C-2 

 

SUMMARY OF COSTS 

 

Sl 

No. 
Description Amount 

(Rs.) 
I Remuneration for Professional Staff  

II Support Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 Consultancy Goods and Services Tax Payable in 

India 

 

 Total Costs (Including Tax)  

 

Note: Payments will be made as per stipulations of the Conditions of Contract. 
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APPENDIXC-3 

 

BREAK DOWN OF  COSTS 

 

1. REMUNERATION FOR PROFESSIONAL STAFF 

 

S. No. Key Personnel Man-month in 

Construction 

period of 48 

months* 

Man-month in 

Operation 

&Maintenance

/Defect 

Liability 

period of 48 

months 

Billing 

Rate 

(Rs) 

Amoun

t (Rs) 

 Key Personnel   

(i) Team Leader Cum Senior 

Tunnel Expert 

48 12   

(ii) Resident Engineer cum 

Excavation specialist 

48 48   

(iii) Senior Geotechnical 

Expert 

48 4   

(iv) Tunnel Design Engineer 24 0   

(v) Tunnel Safety Expert 48 24   

(vi) Tunnel ventilation Cum 

E&M expert 

36 12 

 

  

(vii) Senior Geologist 24 4   

(viii) Contract Specialist 24 6   

(ix) Instrumentation & Control 

(SCADA) Expert 

12 6   

 Sub Total 312 116   

 Sub Professional Staff    

(i) Tunnel Engineer (3 Nos 

*48) 

144 12   

(ii) Tunnel Excavation Expert 

(2 Nos *48) 

96 0   

(iii) Tunnel Lining (2 nos *36) 72 0   

(iv) Geologist (1 Nos *48) 48 6   

(v) Quantity Surveyor (2 Nos 96 24   
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S. No. Key Personnel Man-month in 

Construction 

period of 48 

months* 

Man-month in 

Operation 

&Maintenance

/Defect 

Liability 

period of 48 

months 

Billing 

Rate 

(Rs) 

Amoun

t (Rs) 

 Key Personnel   

*48) 

(vi) Highway Engineer 12 12   

(vii) Bridge/Structural 

Engineer 

12 6   

(viii) Material Engineer (1 Nos 

*48) 

48 0   

(ix) Safety Engineer 48 36   

(x) Environmental Expert 10 2   

(xi) CAD expert (1 Nos *48) 48 0   

(xii) Lab Technician (2 Nos 

*48) 

96 24   

 Sub Total 730 122   

 

TBN = To Be Named 

 

2. Support Staff 

No. Position Name Staff Months 

Construction 

period/DLP 

Rate(R

s) 

Amount(Rs

) 

(i) Office Manager (1no) TBN 96 Months    

(ii) Accountant cum 

cashier (1no) 

TBN 96 Months   

(iii) Photocopy Machine 

Operator (2 Nos) 

TBN 96 months + 48 

months 

  

(iv) Computer Operator 

cum steno (2 Nos) 

(1no) 

TBN 96 months + 48 

months 

  

(v) Office Boy (2no) TBN 96 months + 48 

months 

  

(vi) Guard (2 Nos) TBN     96 months + 48 

months 

  

 Total:  768 Months   
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3. Transportation (Fixed rate on rental basis):  

The vehicles provided by the Consultants shall include the cost for 

rental, drivers, operation, maintenance, repairs, insurance, etc. for all 

complete approx.3000km/month run. 

 

S.No. Description 
of Vehicles 

Qty. 
             (No. of vehicle-month) 

Total Rate/ 
Vehicle
- Month 

 
Amount 

(Rs) During 
Construction 
Period 

During 
Maintenance 
/ DLP Period 

3.01 Innova 
/Scorpio or 
equivalent 
(not more 
than 3 years 
old) 

2x 48 months 2x48 months    

3.02 Tata Bolero 
/Scorpio (4 
Wheel drive) 
or equivalent 
(not more 
than 3 

2x 48 months 1x48 months    

 Total 192 Months 144 Months    

 

4. Duty Travel to Site (Fixed Costs): Professional and Sub-Professional 

Staff. The employer may require the Key Personnel to visit the Employer’s 

Site/Regional office. The quoted amount should include travel fare for 20 round 

trip to Employer’s Head Office and 20 round trip to Employer’s regional office 

(including Hotel charges, travel costs etc. Complete). 

 

5.  Office Rent (Fixed Costs) : 

Authority Engineer Office of 100 sqm with all facility and temperature control 

shall be provided. 

 

Minimum 400 sqm area of office shall be rented for construction period and 

150 sqm for Defect Liability period/Operation and maintenance period. 

  

The rent cost includes electricity and water charges, maintenance, Cleaning, 

repairs, etc. complete. 
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No. of Months Nos of Months Rate/month Amount 

Construction period  48   

Defect liability 

Period 

48   

 

 

 

6. Office Supplies, Utilities and Communication (Fixed Costs) 

  

No Item Months Monthly 
Rate 

Amount in 
Rs. 

6.01 
6.02 
6.03 
6.04 

Office Supplies 
Drafting Supplies 
Computer Running Costs 
Domestic and International 
Communication including 
Internet connection 

96 months  
96 months  
96 months  
96 months  
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7. Office Furniture and Equipment (Rental) [Fixed cost] 

(Brand new Furniture and Equipment shall be mandatory at the time 

of commencement of services as per the list given below. The rental 

rate per month shall be quoted for the total list of Office Furniture 

and Equipment) 

 

No Description Unit Qty. Rate/ 

Month 

/unit 

(Rs.) 

Period in 

Months 

Amount 

(Rs.) 

 Office Furniture(Rental/Hire)      

7.01 Visitors chairs/Conference room 

chairs 

(Godrejmake,modelNo.DCH7004or 

equivalent) 

each 6  Construction 

period + 12 

months 

 

7.02 Tables for computers with 3 drawers, 

keyboard/mouse pull out trays size 

1664mmx900 (Godrej make. Or 

equivalent as per Engineer’s design) 

each 4  Construction 

period + 12 

months 

 

7.03 Printer desks (Godrej make or 

equivalent) 

each 2  Construction 
period + 12 
months 

 

7.04 Revolving Chairs for Computer 

Room/ Drawing room 

each 3  Construction 
period + 12 
months 

 

 Office Equipment(Rental/Hire)      

7.05 Telephone with PABX facilities (2 

externallines&10internallines) 

each 2  Construction 

period + 48 

months 

 

7.06 Photocopier each 1  Construction 
period + 48 
months 

 

7.07 Fax each 1  Construction 
period + 48 
months 

 

7.08 Computer PC (state of the art) each 4  Construction 
period + 48 
months 

 

7.09 LaserJet Printers each 3  Construction 
period + 48 
months 

 

7.10 DieselGenerator20KVA) with running 

Cost 

each 1  Construction 
period + 48 
months 
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7.11 Binding Machine each 1  Construction 
period + 48 
months 

 

7.12 Software LS LS  Construction 
period + 48 
months 

 

 Total      

 

 

8. Reports and Document Printing 

No. Description No. of 

Reports 

No. of 

Copies 

per 

Report 

Total Nos. 

Of copies 

Rate 

per 

Copy() 

Amount 

8.01 Monthly reports 

 

(Nos of months in 

construction period 

i.e. 48 months + 48 

months) 

6    

8.02 Quarterly Reports 33 6 198   

8.03 Various others 

reports as 

Provided in the EPC 

Agreement such as 

Completion Report 

5 6 30   

    Total   

 

9.  Survey Equipment with Survey Party and Vehicle etc complete 

        

 

Description 

Nos. of Months 

 
Rate 

/month 

 

Amount 

Rental cost towards Survey 

Equipment (GPS/Total station 

/Auto Level) with semiskilled 

survey Party (4 persons) and one 

dedicated  vehicle for Survey 

Party(inclusive of vehicle rental 

driver’s salary, fuel operation and 

etc complete) with rods, flags and 

other sundries 

48 
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10. Contingencies 

A fixed amount of Indian Rupees TEN MILLION shall be included in the 

Financial Proposal. The provisions of Contingency shall be operated with 

the specific approval from the Authority. 
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SECTION - 6 

 

TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

 

[Note: The term “Agreement” and clauses thereof refer to the EPC Agreement 

dated------ entered between Authority and --------(the Contractor) for the work of 

.............. from km---- to ---- of NH No.------- in the State of -------------- on 

Engineering, Procurement and Construction (EPC) basis]. 

 

1. Scope 

 

1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being 

specified pursuant to the EPC Agreement dated ........... (the “Agreement”),  

which has been entered into between the Authority and ............. (the 

“Contractor”) for [Two-Laning] of the **** section (km ** to km**) of National 

Highway No. ** in the State of *** on Engineering, Procurement, Construction 

(EPC) basis, and a copy of which is annexed hereto and marked as Annex-A to 

form part of this TOR. 

 

1.2 The TOR shall apply to construction and operation &maintenance of the Project 

Highway (Tunnel). 

 

2 Definitions and interpretation 

 

2.1 The words and expressions beginning with or in capital letters and not defined 

herein but defined in the Agreement shall have, unless repugnant to the context, 

the meaning respectively assigned to them in the Agreement. 

 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the 

context otherwise requires, be deemed to be reference to the Articles, Clauses 

and Schedules of the Agreement, and references to Paragraphs shall be deemed 

to be references to Paragraphs of this TOR. 

 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement 

shall apply, mutatis mutandis, to this TOR. 

 

3 General 

 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and 

efficient manner, consistent with the highest standards of professional integrity 

and Good Industry Practice. 
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3.2 The Authority’s Engineer shall perform the duties and exercise the authority in 

accordance with the provisions of this Agreement, but subject to obtaining prior 

written approval of the Authority before determining. 

 

(a) any Time Extension. 

(b) Any additional cost to be paid by the Authority to the Contractor; 

(c) The Termination Payment; or  

(d) Any other matter which is not specified in (a), (b) or (c) above and which 

creates an obligation or liability on either Party for a sum exceeding Rs. 

5,000,000 (Rs. Fifty Lakh) 

 

3.3 The Authority’s Engineer shall submit regular periodic reports, at least once 

every month, to the Authority in respect of its duties and functions under this 

Agreement. Such reports shall be submitted by the Authority’s Engineer within 10 

(ten) days of the beginning of every month. 

 

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its 

duties and responsibilities to its suitably qualified and experienced personnel; 

provided, however, that it shall not delegate the authority to refer any matter 

for the Authority’s prior approval in accordance with the provisions of Clause 

18.2 Model EPC Agreement. 

 

3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for 

Change of Scope under Article 13. 

 

3.6 In the event of any disagreement between the Parties regarding the meaning, 

scope and nature of Good Industry Practice, as set forth in any provision of the 

Agreement, the Authority’s Engineer shall specify such meaning, scope and 

nature by issuing a reasoned written statement relying on good industry practice 

and authentic literature. 

 

4 Construction Period 

4.1 During the Construction Period, the Authority’s Engineer shall review the 

Drawings furnished by the Contractor along with supporting data, including the 

geo-technical and hydrological investigations, characteristics of materials from 

borrow areas and quarry sites, topographical surveys, and the recommendations 

of the Safety expert in accordance with the provisions of Clause 10.1.6 of Model 

EPC Agreement. The Authority’s Engineer shall complete such review and send 

its observations to the Authority and the Contractor within 15 (fifteen) days of 

receipt of such Drawings; provided, however that in case of a Major Bridge or 

Structure, the aforesaid period of 15 (fifteen) days may be extended upto 30 

(thirty) days. In particular, such comments shall specify the conformity or 
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otherwise of such Drawings with the Scope of the Project and Specifications and 

Standards. 

 

4.2 The Authority’s Engineer shall review any revised Drawings sent to it by the 

Contractor and furnish its comments within 10 (ten) days of receiving such 

Drawings. The review of drawing should be authenticated by Authority’s 

Engineer. 

 

4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by 

the Contractor and shall convey its comments to the Contractor within a period 

of 21 (twenty-one) days stating the modifications, if any, required thereto. 

 

4.4 The Authority’s Engineer shall complete the review of the methodology proposed 

to be adopted by the Contractor for executing the Works, and convey its 

comments to the Contractor within a period of 10 (ten) days from the date of 

receipt of the proposed methodology from the Contractor. 

 

4.5 The Authority’s Engineer shall grant written approval to the Contractor, where 

necessary, for interruption and diversion of the flow of traffic in the existing 

lane(s) of the Project Highway (Tunnel) for purposes of maintenance during the 

Construction Period in accordance with the provisions of Clause 10.4 Model EPC 

Agreement. 

4.6 The Authority’s Engineer shall review the monthly progress report furnished by 

the Contractor and send its comments thereon to the Authority and the 

contractor within 7 (seven) days of receipt of such report. 

 

4.7 The Authority’s Engineer shall inspect the Construction Works and the Project 

Highway (Tunnel) and shall submit a monthly Inspection Report bringing out the 

results of inspections and the remedial action taken by the Contractor in respect 

of Defects or deficiencies. In particular, the Authority’s Engineer shall include in 

its Inspection Report, the compliance of the recommendations made by the 

Safety Consultant. 

 

4.8 The Authority’s Engineer shall conduct the pre-construction review of 

manufacturer’s reports and standard samples of manufactured Materials, and 

such other Materials as the Authority’s Engineer may require. 

 

4.9 For determining that the Works conform to Specifications and Standards, the 

Authority’s Engineer shall require the Contractor to carry out, or cause to be 

carried out, tests at such time and frequency and in such manner as specified in 

the Agreement and in accordance with Good Industry Practice for quality 

assurance. For purposes of this Paragraph 4.9, the tests specified in the IRC 
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Special Publication-11 (Handbook of Quality Control for Construction of Roads 

and Runways) and the Specifications for Road and Bridge Works issued by 

MORT&H (the “Quality Control Manuals”) or any modifications/substitution 

thereof shall be deemed to be tests conforming to Good Industry Practice for 

quality assurance. 

 

4.10 The Authority’s Engineer shall test check at least 20 (twenty) percent of the 

quantity or number of tests prescribed for each category or type of test for 

quality control by the Contractor. 

 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for 

acceptance/rejection of their results shall be determined by the Authority’s 

Engineer in accordance with the Quality Control Manuals. The tests shall be 

undertaken on a random sample basis and shall be in addition to, and 

independent of, the tests that may be carried out by the Contractor for its own 

quality assurance in accordance with Good Industry Practice. 

 

4.12 In the event that results of any tests conducted under Clause 11.10 establish 

any Defects or deficiencies in the Works, the Authority’s Engineer shall require 

the Contractor to carry out remedial measures. 

 

4.13 The Authority’s Engineer may instruct the Contractor to execute any work 

which is urgently required for the safety of the Project Highway (Tunnel), 

whether because of an accident, unforeseeable event or otherwise; provided 

that in case of any work required on account of a Force Majeure Event, the 

provisions of Clause 21.6 of Model EPC Agreement shall apply. 

 

4.14 In the event that the Contractor fails to achieve any of the Project 

Milestones, the Authority’s Engineer shall undertake a review of the progress of 

construction and identify potential delays, if any. If the Authority’s Engineer 

shall determine that completion of the Project Highway (Tunnel) is not feasible 

within the time specified in the Agreement, it shall require the Contractor to 

indicate within 15 (fifteen) days the steps proposed to be take to expedite 

progress, and the period within which the Project Completion Date shall be 

achieved.  Upon receipt of a report from the Contractor, the Authority’s 

Engineer shall review the same and send its comments to the Authority and the 

Contractor forthwith. 

4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the 

Contractor’s quality control records and documents before the Completion 

Certificate is issued pursuant to Clause 12.4 of Model EPC Agreement. 

 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-lane Bi-Directional 

Silkyara Bend –Barkot Tunnel with escape passage including approaches on Dharasu-Yamunotri 

section between Ch. 25.4 km and Ch. 51.0 km falling along NH-134 (old NH-94) in the State of 

Uttarakhand” on Engineering, Procurement and Construction (EPC) Mode” 

2018 

 

NHIDCL/RFP Page 61  
 

4.16 Authority’s Engineer may recommend to the Authority suspension of the 

whole or part of the Works if the work threatens the safety of the Users and 

pedestrians.  After the Contractor has carried out remedial measure, the 

Authority’s Engineer shall inspect such remedial measures forthwith and make a 

report to the Authority recommending whether or not the suspension hereunder 

may be revoked. 

 

4.17 In the event that the Contractor carries out any remedial measures to secure 

the safety of suspended works and users, and requires the Authority’s Engineer 

to inspect such works, the Authority’s Engineer shall inspect the suspended works 

within 3 (three) days of receiving such notice, and make a report to the 

Authority forthwith, recommending whether or not such suspension may be 

revoked by the Authority. 

 

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the 

Tests specified in Schedule-K and issue a Completion Certificate or Provisional 

Certificate as the case may be.  For carrying out is functions under this 

Paragraph 4.18 and all matters incidental thereto, the Authority’s Engineer shall 

act under and in accordance with the provisions of Article 12 and Schedule-K. 

 

5  Operation & Maintenance Period 

 

5.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of 

its monthly Operation &  Maintenance Programme and for this purpose carry out 

a joint monthly inspection with Contractor. 

 

5.2 The Authority’s Engineer shall undertake regular inspections, frequently to 

evaluate compliance with the Operation & Maintenance Requirements and 

submit a Maintenance Inspection Report to the Authority and the Contractor. 

 

5.3 The Authority’s Engineer shall specify the tests, if any, that the Contractor shall 

carry out, or cause to be carried out, for the purpose of determining that the 

Project Highway (Tunnel) is in conformity with the Maintenance Requirements.  

It shall monitor and review the results of such tests and remedial measures, if 

any, taken by the Contractor in this behalf. 

 

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, 

the Authority’s Engineer shall, in conformity with Good Industry Practice, specify 

the permissible limit of deviation or deterioration with reference to the 

Specifications and Standards and shall also specify the time limit for repair or 

rectification of any deviation or deterioration beyond the permissible limit. 
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5.5 The Authority’s Engineer shall examine the request of the Contractor for closure 

of any lane (s) of the Project Highway (Tunnel) for undertakings operation 

&maintenance/repair thereof, and shall grant permission with such 

modifications, as it may deem necessary, within 5 (five) days of receiving a 

request from the Contractor.  Upon expiry of the permitted period of closure, 

the Authority’s Engineer shall monitor the reopening of such lane (s), and in case 

of delay, determine the Damages payable by the Contractor to the Authority 

under Clause 14.5 of Model EPC Agreement. 

6 Determination of costs and time 

 

6.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, 

that are required to be determined by it under the Agreement. 

 

6.2 The Authority’s Engineer shall determine the period of Time Extension that is 

required to be determined by it under the Agreement. 

 

6.3 The Authority’s Engineer shall consult each Party in every case of determination 

in accordance with the provisions of Clause 18.5 of Model EPC Agreement. 

 

7 Payments 

7.1 The Authority’s Engineer shall withhold payments for the affected works for 

which the Contractor fails to revise and resubmit the Drawings to the Authority’s 

Engineer in accordance with the provision of Clause 10.2.4 (d) of Model EPC 

Agreement. 

 

7.2 Authority’s Engineer shall 

a) within 10 (ten) days of receipt of the Stage Payment Statement from the 

Contractor pursuant to Clause 19.4, determine the amount due to the Contractor 

and recommend the release of 90 (ninety) percent of the amount so determined 

as part payment, pending issue of the Interim Payment Certificate; and 

 

b) within 15 (fifteen) days of the receipt of the Stage Payment Statement 

referred to in Clause 19.4, deliver to the Authority and the Contractor an Interim 

Payment Certificate certifying the amount due and payable to the Contractor, 

after adjustments in accordance with the provisions of Clause 19.10 of Model EPC 

Agreement. 

 

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly 

Operation &Maintenance Statement from the Contractor pursuant to Clause 19.6 

of Model EPC Agreement, verify the Contractor’s monthly statement and certify 

the amount to be paid to the Contractor in accordance with the provisions of the 

Agreement. 
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7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the 

receipt of the final payment statement of Operation &Maintenance in accordance 

with the provisions of Clause 19.16 of Model EPC Agreement. 

 

8 Other duties and functions 

The Authority’s Engineer shall perform all other duties and functions as specified 

in the Agreement. 

 

9    Miscellaneous 

 

9.1 A copy of all communications, comments, instructions, Drawings or Documents 

sent by the Authority’s Engineer to the Contractor pursuant to this TOR, and a 

copy of all the test results with comments of the Authority’s Engineer thereon, 

shall be furnished by the Authority’s Engineer to the Authority forthwith. 

 

9.2 The Authority’s Engineer shall retain at least one copy each of all Drawings and 

Documents received by it, including ‘as – built’ Drawings and keep them in its 

safe custody. 

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer 

shall obtain a complete set of as built Drawings in 2 (two) hard copies and in 

micro film form or in such other medium as may be acceptable to the Authority, 

reflecting the Project Highway (Tunnel) as actually designed, engineered and 

constructed, including an as-built survey illustrating the layout of the Project 

Highway (Tunnel) and setback lines, if any, of the buildings and structures 

forming part of project Facilities; and shall hand them over to the Authority 

against receipt thereof. 

 

9.4 The Authority’s Engineer, if called upon by the Authority or the Contractor or 

both, shall mediate and assist the Parties in arriving at an amicable settlement 

of any Dispute between the Parties. 

 

9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any 

event of Contractor’s Default within one week of its occurrence. 

 

10.        PERFORMANCE CLAUSE 

Authority’s Engineers shall be expected to fully comply with all the provisions 

of the `Terms of Reference’, and shall be fully responsible for supervising the 

Designs, Construction and maintenance and operation of the facility takes 

place in accordance with the provisions of the EPC Agreement and other 

schedules. Any  failure  of  the  Authority  Engineer in  notifying to  Employer 

and  the Contractor on  non-compliance  of  the  provisions  of  the  EPC 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-lane Bi-Directional 

Silkyara Bend –Barkot Tunnel with escape passage including approaches on Dharasu-Yamunotri 

section between Ch. 25.4 km and Ch. 51.0 km falling along NH-134 (old NH-94) in the State of 

Uttarakhand” on Engineering, Procurement and Construction (EPC) Mode” 

2018 

 

NHIDCL/RFP Page 64  
 

Contract Agreement and other schedules by the EPC Contractor, non-

adherence to the provision of ToR and non-adherence to the time schedule 

prescribed under ToR shall amount to non-performance. 

 

The Authority Engineer shall appoint its authorized representative, who shall 

issue  on  behalf  of  the  AE,  the  Provisional  Completion  Certification  and 

Completion Certificate along with the Team Leader and shall carry out any 

such task as may be decided by Employer. The AE shall take prior approval of 

Employer before issuing Provisional Completion Certification and Completion 

Certificate. The  proposal  submitted  shall  also  include  the  name  of  the  

authorized representative along with the authorization letter and power of 

attorney. 

 

11. CONSULTANT’S PROPOSAL 

11.1 List of key personnel to be fielded by the Consultants shall be as below: 

  

i. Team Leader Cum Senior Tunnel Expert 

ii Residential  Engineer cum Excavation  Expert 

iii Senior Geotechnical Expert 

iv  Tunnel Design Engineer 

v Tunnel Safety Expert 

vi Tunnel Ventilation Cum E&M Expert 

vii Senior Geologist 

viii Contract Specialist  

ix Instrumentation &Control ( SCADA) Expert 

  

11.2 Broad job-description and minimum qualification for key personnel 

mentioned above is enclosed as Enclosure–B. However, higher marks shall be 

accorded to the Candidate with higher relevant qualification and experience. 

All the CV’s of the personals mentioned in Para 5.3(iii) of Data Sheet shall be 

evaluated at the time of evaluation of technical proposal. The age of the Key 

Personnel should not be more than 65 years on the date of submission of 

proposal. Consultants are advised in their own interest to frame the technical 

proposal in an objective manner as far as possible so that these could be 

properly assessed in respect of points to be given as part of evaluation 

criteria. The bio-data of the key personnel should be signed on every sheet 

by the personnel concerned and the last sheet of each bio-data should also 

be signed by the authorised signatory for the Consultant. The key personnel 

shall also certify at the end of their bio-data proforma that they have not left 

any of the Employer works without completing of their assignment and have 

not accepted any other offer at the time of signing of the bio-data and as 
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such shall be available to work with the Authority Engineer, if the Project is 

awarded. In case the key personnel leave the assignment without approval of 

Employer, Employer would be at liberty to take any appropriate action 

against that key personnel including debarment. The CV submitted by 

selected firm/JV shall be hoisted on official website of Employer. 

 

11.3 In addition to above, consultants are required to propose other key 

personnel, sub- professional staff and other field engineers as detailed in 

Enclosure-A and the minimum qualification requirements for the same is 

enclosed in Enclosure–B. 

 

12. PERIOD OF SERVICES 

12.1 The services of an Authority’s Engineer will be in phases as per Contract 

Agreement. 

12.1.1 The appointment of the Authority’s Engineer shall initially be as per details 

given below: 

 

Period of service (in 

months) 

Construction period  

(in months) 

Operation 

&Maintenance/DLP Period 

(in months) 

48 months + 48 

months 

48  48 

 

The proposed manpower deployment for this period shall be matching the 

activities to be performed during the said period. The time frame for services 

during the deployment of key personnel during this period shall be as shown 

in Enclosure A. 

 

13. PERFORMANCE SECURITY 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for 

an amount of 2.50% of the Contract Value within 15 days of issue of LOA. The 

BG shall be valid for a period of 2 months beyond the expiry of the Contract 

period. The BG shall be in the format specified in Appendix –I of draft 

contract form and furnished from a Nationalised Bank, IDBI or ICICI/ICICI 

Bank/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by 

RBI having a net worth of not less than 500 crore as per latest Annual Report 

of the Bank. In the case of a Foreign Bank (issued by a Branch in India) the 

net worth in respect of Indian operations shall only be taken into account.  In 

case of Foreign Bank, the BG issued by Foreign Bank should be counter 

guaranteed by any Nationalised Bank in India. In case of JV, the BG shall be 
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furnished on behalf of the JV and not individually by the members. 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 

AUTHORITY ENGINEER 

 

S. No. Key Personnel Man-month in 

Construction period 

of 48 months* 

Man-month in 

Operation 

&Maintenance/D

efect Liability 

period of 48 

months 

 Key Personnel 

(i) Team Leader Cum Senior 

Tunnel Expert 

48 12** 

(ii) Residential Engineer cum 

Excavation specialist 

48 48 

(iii) Senior Geotechnical Expert 48 4 

(iv) Tunnel Design Engineer 24 0 

(v) Tunnel Safety Expert 48 24 

(vi) Tunnel ventilation Cum E&M 

expert 

36 12 

 

(vii) Senior Geologist 24 4 

(viii) Contract Specialist 24 6 

(ix) Instrumentation & Control 

(SCADA) Expert 

12 6 

 Sub Total 312 116 

 Sub Professional Staff  

(i) Tunnel Engineer (3 Nos *48) 144 12 

(ii) Tunnel Excavation Expert (2 

Nos *48) 

96 0 

(iii) Tunnel Lining (2 nos *36) 72 0 

(iv) Geologist (1 Nos *48) 48 6 

(v) Quantity Surveyor (2 Nos *48) 96 24 

(vi) Highway Engineer 12 12 

(vii) Bridge/Structural Engineer 12 6 
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S. No. Key Personnel Man-month in 

Construction period 

of 48 months* 

Man-month in 

Operation 

&Maintenance/D

efect Liability 

period of 48 

months 

 Key Personnel 

(viii) Material Engineer (1 Nos *48) 48 0 

(ix) Safety Engineer 48 36 

(x) Environmental Expert 10 2 

(xi) CAD expert (1 Nos *48) 48 0 

(xii) Lab Technician (2 Nos *48) 96 24 

 Sub Total 730 122 

 

Note:  

** The Team Leader is expected to stay on continuously at the project site for the 

first 12 months of the DLP. 

 

The qualification and experience of Sub Professional staff would not be accounted in 

the evaluation.   However, Consultant shall have to get their CVs approved from 

Employer before mobilization.  The other inputs like support staff shall also be 

provided by the Consultant of an acceptable type commensuration with the roles 

and responsibilities of each position 
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Enclosure B 

QUALIFICATION OF KEY PERSONNEL 

 

TEAM LEADER CUM SENIOR TUNNEL  ENGINEER 

Duties: The Team Leader will reside at project site throughout the period of construction 

supervision services.  He will be overall in-charge of the project supervision of the 

construction package.  He shall act as representative of the consulting firm appointed by 

the Authority. His duties will involve overall superintendence over the Resident Engineers 

and other experts of the construction package.  He will guide, monitor, supervise and 

control all the activities related to supervision for the construction package.  He will 

interact with the Project Director/ General Manager and the other officials of the 

Authority. 

He should have the following qualification / experience 

 

(1) Essential Qualifications. 

(a) Graduate in Civil/Mining Engineering or equivalentfrom a recognized university.  

(b) Total professional experience 25 years 

(c)Professional Experience of 15 years in handling major tunnelling projects 

(d) He should be involved in at least 10 years in construction/construction supervision of 

major tunnel projects in developed countries 

(e) At least 5 years’ experience as Team Leader/Resident Engineer/Project Manager or 

similar capacity in  transportation tunnel projects of length equal to or more than 1.94 km 

(f) He should have handled as Team Leader/Resident Engineer/Project Manager or similar 

capacity of at least two projects in Construction Supervision of transportation tunnels 

equal to more than 1.94 Km length 

(g) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

(a) Post Graduate in civil/mining engineering or chartered engineer in civil/Mining 

Engineering or equivalent.  

(b) Supervision experience of transportation Tunnel projects constructed through NATM 

methodology 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant : Team Leader / Resident Engineer/Professional 

Engineer/Charted Engineer (Construction Supervision/IE/AE). 

ii) On behalf of Contractor : Project Manager/ Professional Engineer/Charted Engineer 

(Construction/ Construction Supervision) 

iii) In Government Organizations : Superintending Engineer (or equivalent) and above 

(2)  Only those projects will be considered for evaluation at Sl no 1(d), 1(e) and 1(f) 

)where the input of the personnel is at least of one year. 
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RESIDENT ENGINEER CUM EXCAVATION SPECIALIST 

 

Duties: He shall oversee construction supervision of the project stretch and shall 
coordinate with all other experts of the project and shall report to the Team Leader. He 
shall be directly responsible for regulating the construction process. He shall be assisted by 
Tunnel Engineers, Tunnel Lining Experts and Tunnel ventilation Expert and other support 
engineers/personnel.  He shall deal directly with the tunnel engineers/experts and other 
support staff attached with the Team Leader to ensure that the construction process is well 
controlled as per established specification controls to avoid later quality control stage 
problems.  Expert shall be responsible for checking and verifying the excavation plan and 
methodology submitted by the Contractor. He shall monitor the tunnel excavation activities 
including blasting. He shall also monitor the tunnel lining activities including installation of 
water proofing layers.  He will be required to be fielded throughout the Currency of the 
project.  The candidate is expected to be thoroughly familiar with various 
standard/specifications, contract procedures, Primavera or other project management 
software, design and quality control etc. In addition he will be responsible for tunnel works 
during Operation & Maintenance period of the project. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil/Mining Engineering from a recognized University. 

(b) Total Professional Experience of 15 years in supervision of major Tunnel construction 

Projects 

(c)He should have atleast 10 years experience in similar capacity for major transportation 

tunnel construction projects 

(d) Atleast 7years’ experience in major transportation tunnel construction projects in 

developed countries. 

(e) Should have handled construction/construction supervision of atleast 2 transportation 

Tunnel projects of length equal or more than 1.94 km 

(f) Should have experience of NATM technology in construction of transportation tunnel  

(f) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

(a)Post Graduate or chartered engineer in civil/mining 

 

 

 TUNNEL DESIGN ENGINEER  

 

Duties: The Tunnel Design Engineer shall be responsible for checking the designs of 

tunnel/design review  and other incidental works to be constructed in the Project using 

sophisticated computer software. He shall be responsible for Detailed Design Calculation 

and drawing for tunnels. He shall be responsible for comprehensive assessment of 
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structural condition of all the tunnel assets. His expertise shall include computer aided 

design methods for Tunnel Engineering with particular reference to Tunnel design  

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 20 years out of which 7 years should be in transportation 

tunnel design as design expert 

(c) Experience of 10 years in design of major transportation tunnel projects in developed 

countries 

(d) Experience in similar capacity in construction/construction supervision of 2 

transportation tunnel projects of length atleast equal to 1.94 Km each 

(e) Experience in similar capacity in design of 3 transportation tunnel projects of length 

atleast equal to 1.94 Km each 

(f) Experience in design of transportation tunnel using NATM technology 

(g) Not more than 65 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate in Engineering in structural engineering 

(b) Innovative transport tunnel design like immersed tunnel and sub-sea board tunnel 

 

SENIOR GEO-TECHNICAL EXPERT  

 

Duties: He will be responsible for supervising all the tests to be done in different stages of 
construction, besides ensuring that specified tests are done as per codal stipulations and as 
per the specifications laid down in the contract for all the different stages of construction.  
The Senior Geotechnical Engineer shall be responsible for checking and verifying the 
Specifications for Geotechnical investigations and the geotechnical details submitted by the 
Contractor. He shall assist the Team Leader & Tunnel Design Engineer in design of tunnel. 
He shall monitor the tunnel excavation activities including blasting.  
 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering/masters in engineering geology or equivalent from a 

recognized University. 

(b) Professional Experience of 20 years  

(c)  Experience of 10 years in Construction / Construction Supervision of transportation 

tunnel projects in developed countries 
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(d) Experience as Geotechnical Engineer in Construction/Construction Supervision of at 

least 4transportation Tunnel projects of length equal to or more than 1.94 Km 

(e) Specific experience in construction of tunnel projects involving vertical shaft sinking of 

at least 200 meter of vertical depth 

(f) Experience in similar capacity in project preparation of at least 2 transportation tunnel 

projects each of minimum 1.94 Km in length 

(g) Not more than 65 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate in Rock Mechanics/ Foundation Engineering/ Tunnel Engineering 
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TUNNEL SAFETY EXPERT  

Duties: The Tunnel Safety Expert shall be responsible for checking and verifying the Safety 

Plan prepared by the Contractor. He will also ensure effective implementation of the 

Safety Plan, undertake safety audits during Construction, Operation and Maintenance of 

the Tunnel. 

 

(1) Essential Qualifications. 

(a) Post Graduate in Civil/Mining Engineering from recognized university.  

(b)Total Professional Experience of 20 years  

(c) Experience of 7 years in transportation tunnel safety management in developed 

countries  

(d) At least 10 years’ experience in transportation tunnel safety works 

(e) Experience in similar capacity of tunnel safety audits during construction stage of at 

least 2 transportation tunnel projects each of which should be minimum 1.94 km in length  

(f) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

(a) Any professional Certification from a recognized/statutory body in safety/health/shot 

firer/ Explosives.  

 

SENIOR GEOLOGIST 
 

The Senior Geologist shall be responsible for checking and verifying the geological details 
submitted by the Contractor. He shall assist Team Leader & Tunnel Design Engineer in 
design of Tunnel. He shall monitor the tunnel excavation activities including blasting. The 
candidate should have exposure of working in Himalayan region and good understanding 
of rock and soil mechanics. He should have experience of tunnel works with appropriate 
design software. 
 

The candidate should be a Post Graduate in Geology preferably with exposure in 
Himalayan region. He should have a minimum 20 years of professional experience of 
geological works, out of which 5years should be in similar capacity for tunnelling design/ 
construction projects in the Himalayan region.   

 
 

(1) Essential Qualifications. 

(a) Masters in Geology/Applied Geology from recognized university.  

(b)Total Professional Experience of 20years  

(c) At least 7years experience  in similar capacity in construction/construction supervision 

of transportation tunnel projects 

(d)Experience of 5 years of construction/construction supervision of major transportation 

tunnel projects in the Himalayan region using NATM technology  

(e) He should have handled at least 2 highway tunnel projects of construction/construction 
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supervision in similar capacity of 1.94 Km length each 

(f) Not more than 65 years of age 

 

(2) Preferential Qualifications. 

(a) He should have handled at least 2 major transportation tunnel projects in similar 

capacity in project preparation/DPR.  

 

CONTRACT SPECIALIST 

 

Duties: He will be deployed for obtaining his expert opinion on emerging contractual 

issues.  His key responsibilities will be to guide and assist Team Leader/Employer in all 

aspects of contract management in proper implementation of contract provisions including 

controlling the project cost of the construction package.  He will also be required to offer 

his advice on contractual complications arising during the implementation on the request 

of the employer.  He will be required to prepare manuals/schedules for the consultants 

team/employer based on the provisions of the contract document.  He will be responsible 

for giving appropriate suggestions in handling claims of the contractors and any dispute 

arising thereof. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 20 years in Contract Management. 

(c) Experience of at least 10 years as Contract Specialist on Highway or major road 

projects. 

(d) Experience in similar capacity of Contract Management of 4 large Highway or major 

road contracts of over Rs.500 crores including experience of handling Variation orders, 

claims of the contractor. 

(e) Experience of handling Arbitration cases/Dispute Resolution/Adjudication in similar 

capacity  for major roads or Highway projects. 

(e) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

 

(a) Masters/Post graduate in Law/contract management/Dispute resolution  

TUNNEL VENTILATION CUM E&M EXPERT   

 

Duties: The Tunnel Ventilation Cum E&M Expert shall be responsible for checking and 
verifying the adequacy of design of Ventilation system during construction and O&M Period.  
He shall be responsible for checking and verifying the Specifications for Ventilation 
equipments. He will also monitor the installation, testing and operation and maintenance 
of the Ventilation equipments and system as a whole  
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 (1) Essential Qualifications. 

(a) Graduate in Electrical/Mechanical Engineer from a recognized university.  

(b)Total Professional Experience of 15 years  

(c) At least 7 years experience in similar capacity in construction/construction supervision 

of transportation tunnel projects 

(d) He should have handled in similar capacity in construction/ construction supervision of 

at least 3 transportation tunnel projects each of minimum 1.94 Km in length  

(e) He should have handled in similar capacity in design/DPR  at least 3 transportation 

tunnelling projects each of minimum 1.94 Km in length   

(f) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

(a) Post graduate in Electrical/Mechanical  

 

 

INSTRUMENTATION AND CONTROL (SCADA) EXPERT 

 

Duties: He will be reporting to the Team Leader and give input as and when required 

during the work. He should have comprehensive knowledge of application of current 

technologies, standards and best practices relating to SCADA system in infrastructure 

projects. He should have experience in CCTV, AID dynamic, LAN and WAN. The 

Instrumentation and Control (SCADA) Expert shall be responsible for checking and verifying 

the adequacy of design, installation and maintenance of SCADA related applications and 

databases of the tunnel during construction  as well as during operation and maintenance. 

He shall ensure the application of modern standard technologies and best practices 

relating to Tunnel SCADA system.  

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in IT/ Comp Sc./ Electrical/ Electronics/Civil/ Instrumentation/ Mechanical 

from a recognized university.  

(b) Total Professional Experience of 15 years 

(c) He should have minimum of 10 years experience in system requirement, installation 

and commissioning of all the subsystems and equipment required for remote operation and 

control devices similar to SCADA in any infrastructure project   

(c) He should have handled at least 2 surveillance and security systems projects  

(d) Atleast 7years experience in hardware configuration, system tuning, application 

development, documentation including operation and maintenance  

(e) Not more than 65years of age. 

 

(2) Preferential Qualifications. 
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(a) Post Graduate Degree in engineering  

 

Note: Guidance for uploading CVs on INFRACON:  

(i) TEAM LEADER CUM SENIOR TUNNEL ENGINEER 
 

Preferential Qualifications 

1 Supervision experience of 
transportation Tunnel projects 
constructed through NATM 
methodology 

The relevant experience of NATM 
methodology to be mentioned under 
Description of Duties. 

 
(ii) RESIDENT ENGINEER CUM EXCAVATION SPECIALIST 

Essential Qualifications 

1 Should have experience of NATM 
technology in construction of 
transportation tunnel 

The relevant experience of NATM 
methodology to be mentioned under 
Description of Duties. 

 
(iii) TUNNEL DESIGN ENGINEER 

Essential Qualifications 

1 Experience in design of 
transportation tunnel using NATM 
technology 

The relevant experience of NATM 
methodology to be mentioned under 
Description of Duties. 

Preferential Qualifications 

2 Innovative transport tunnel design 
like immersed tunnel and sub-sea 
board tunnel 

Experience in Innovative transport 
tunnel design like immersed tunnel 
and sub-sea board tunnel to be 
mentioned under Description of 
Duties. 

 
(iv) SENIOR GEO-TECHNICAL EXPERT 

Essential Qualifications 

1 Specific experience in construction 
of tunnel projects involving 
vertical shaft sinking of at least 
200 meter of vertical depth 

Experience of vertical shaft sinking 
to be mentioned under Description 
of Duties. 

 
(v) TUNNEL SAFETY EXPERT 

Essential Qualifications 

1 Experience of 7 years in 
transportation tunnel safety 
management in developed 
countries 

Experience in Transportation Tunnel 
Safety Management to be mentioned 
under Description of Duties. 

2 At least 10 years’ experience in 
transportation tunnel safety 
works 

Experience in Transportation Tunnel 
Safety Works to be mentioned under 
Description of Duties. 
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(vi) SENIOR GEOLOGIST 

Essential Qualifications 

1 Experience of 5 years of 
construction/construction 
supervision of major transportation 
tunnel projects in the Himalayan 
region using NATM technology 

Experience in Tunnel Projects in 
Himalayan region using NATM 
methodology to be mentioned under 
Description of Duties. 

 
(vii) CONTRACT SPECIALIST 

Essential Qualifications 

1 Experience in similar capacity of 
Contract Management of 4 large 
Highway or major road contracts of 
over Rs.500 crores including 
experience of handling Variation 
orders, claims of the contractor 

Experience in Handling Variation 
orders, claims of the contractor to 
be mentioned under Description of 
Duties. 

 
(viii) INSTRUMENTATION AND CONTROL (SCADA) EXPERT 

Essential Qualifications 

1 He should have minimum of 10 
years experience in system 
requirement, installation and 
commissioning of all the 
subsystems and equipment 
required for remote operation 
and control devices similar to 
SCADA in any infrastructure 
project 

Such experience to be mentioned 
under Description of Duties. 
 

2 He should have handled at least 
2 surveillance and security 
systems projects 

The relevant experience is to be 
mentioned under Description of 
Duties. Experience certificate should 
also be uploaded.  

3 At least 7years experience in 
hardware configuration, system 
tuning, application development, 
documentation including 
operation and maintenance 

The relevant experience to be 
mentioned under Description of Duties 
and experience certificate should be 
uploaded. 
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SUB PROFESSIONAL (To be evaluated for their suitability by Employer’s 

Representative, before deployment) 

A. Quantity Surveyor 

He will be reporting to the Resident Engineer in day to day working and will 

work under his  guidance and shall abide by the 

directions/procedures/formats of reporting and approvals settled by the Sr. 

Quantity Surveyor.  He will be responsible for reporting all measures required 

to control the project cost and time over-runs.  He will examine the claims of 

the contractor, variation orders, if any, and will prepare the progress reports 

as per the project requirements.  For the purpose, he will be required to get 

the levels and quantity measurements checked in all items of works executed 

in different stages for calculations required for payment purpose.  He will be 

required throughout the currency of the project. 

The candidate should be a graduate in Civil Engineering with relevant 

experience in the field of estimating, preparation and processing of the 

invoices, analysing rates, checking survey details etc. of the projects.  He 

should have about 10 years of relevant professional experience involving 

resource planning and scheduling, quantity survey, cost control, contract 

management etc in any National/State Highway Projects.  He should not be 

more than 65years of age.  

 

B. Tunnel Engineer:  

The Tunnel Engineer shall be responsible for checking and verifying 

construction methodology. He shall be monitoring the construction activities.  

The candidate should be a graduate Civil/Mining Engineer from a recognized 

university.  He should have 10 years of total professional experience and 

should have worked for at least 5 years as Tunnel Engineer for tunnel 

construction projects. He should have handled at least 2 major tunnelling 

projects in similar capacity. He should not be more than 65 years of age. 

 

C. Tunnel Excavation Expert: 

The Tunnel Excavation Expert shall be responsible for checking and verifying 

the excavation plan and methodology submitted by the Contractor. He shall 

monitor the tunnel excavation activities including blasting.  

The candidate should be a graduate civil/Mining Engineer from a recognized 

university.  He should have 10 years of total professional experience and 

should have worked for at least 5 years as Tunnel Excavation Expert for 

tunnel construction projects. He should have handled at least 2 major 

tunnelling projects in similar capacity. He should not be more than 65 years 

of age. 
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D. Tunnel Lining Expert: 

The Tunnel Lining Expert shall be responsible for checking and verifying the 

adequacy of lining plan and methodology submitted by the Contractor. He 

shall monitor the tunnel lining activities including installation of water 

proofing layers. 

The candidate should be a graduate Civil/Mining Engineer from a recognized 

university. He should have 10 years of total professional experience and 

should have worked for at least 5 years as Tunnel Lining Expert for tunnel 

construction projects. He should have handled at least 2 major tunnelling 

projects in similar capacity. He should be not more than 65 years of age. 

 

E. Geologist: 

The Geologist shall be responsible for checking and verifying the geological details 

submitted by the Contractor. He shall assist the Senior Geologist during the 

construction of the tunnel. He shall monitor the tunnel excavation activities 

including blasting. The candidate should have degree in Geology/applied 

Engineering geology preferably with exposure in Himalayan region. He should 

have a minimum 10  years of professional experience of geological works, out 

of which 5 years should be in similar capacity for tunneling design/ 

construction projects. He should have handled at least 2 major tunneling 

projects in similar capacity. The candidate should have good understanding of 

rock and soil mechanics and have experience with appropriate design 

software.He should be not more than 65 years of age. 

 

F. Material Engineer:  

He will be responsible for supervising all the tests to be done in different 

stages of construction, besides ensuring that specified tests are done as per 

codal stipulations and as per the specifications laid down in the contract for 

all the different stages of construction.  He will be coordinating and 

controlling the support personnel placed with him and will report to the 

Resident Engineer and to the Team Leader/Employer’s representative as and 

when required. He must be familiar with material property of road 

construction material, technical specifications and procedures of material 

tests and testing equipments. He should be Graduate in Civil Engineering from 

a recognized University. He should have Professional Experience of 10 years in 

construction of  Highways / Roads / Airfield Runways. He should also have 

experience as Material / Geotechnical Engineer in Construction/Construction 

Supervision of at least 2 Highway projects/Tunnel Projects. He should not be 

more than 65 years of age. 
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G.         Safety Engineer: 

 

 The Safety Engineer shall assist the Tunnel Safety Expert in checking and 

verifying the Safety Plan prepared by the Contractor. He will also ensure 

effective implementation of the Safety Plan, assist the Tunnel Safety Expert 

in undertaking safety audits during Construction, Operation and Maintenance 

of the Tunnel.  He/She should be Graduate in Civil Engineering from 

recognized university and a Total Professional Experience of 15 years. He/She 

should have at least 5 years’ experience in transportation tunnel safety works 

and Experience in similar capacity of tunnel safety audits during construction 

stage of at least 1 transportation tunnel projects each of which should be 

minimum 2.5 km in length. He/She should not more than 65 years of age. Any 

professional Certification from a recognized/statutory body in 

safety/health/shot firer/ Explosives shall be preferred. 

 

H. Environmental Expert: 
He will be responsible effective implementation of the EMP during 
Construction, Operation and Maintenance of the Tunnel. The Candidate should 
be post Graduate in Civil Engineering/Environmental Engineering or other 
relevant qualification with experience of working in the Himalayan region for 
at least 2 projects. He should have at least 15 years experience out of which 3 
years in highway projects. He should have good knowledge of MOEF 
guidelines/requirements for mitigation measures.He should be not more than 
65 years of age. 

 
I. Cad Expert: 

He should be Graduate in Civil Engineering/Computer Science having 
experience in computer related design method for highway engineering. The 
incumbent should have 3 years experience and should have handled at least 1 
road project/Tunnel Project. He should be not more than 60 years of age. 
 
 

J. Lab Technicians: 

They should be at least Diploma-holders with about 5 to 6 years of experience 

in handling the quality control tests laboratories for road/Tunnel/Bridge 

works or Graduates in Science with about 1 to 2 years of relevant experience 

in the field of testing of Road/Tunnel/Bridge projects.  
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SECTION 7 

 

DRAFT FORM OF CONTRACT 

 

Note:   This draft Agreement is a generic document and shall be modified based on 

particulars of the Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 

 

 

 

 

 

 

 

Between 

 

 

 

 

 

 

 

 

 

 

 

(Name of Client) 

 

 

 

 

 

 

 

And 

 

 

 

 

 

 

 

 

 

(Name of Consultant) 
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Dated: 
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1. FORM OF CONTRACT 

 

COMPLEX TIME BASED ASSIGNMENTS 

  

This CONTRACT (hereinafter called the “Contract”) is made the  day of the 

 

Month of  , 200  , between, on the one hand  (hereinafter 

 

Called the “Client) and, on the other hand, 

 

“Consultants”). 

 

 (hereinafter called the 

 

[Note* : If the Consultants consist of more than one entity, the above should be 

partially 

amended to read as follows: 

“…(hereinafter called the “Client”)and, on the other hand, a joint venture 

consisting of the following entities, each of which will be jointly severally liable 

to the Client for all the Consultants’ obligations under this Contract, namely, 

 and 

 (herein after called “Consultants”)] 

 

 

WHEREAS 

 

(a) the Client has requested the Consultants to provide certain consulting 

services as defined  in  the  General  Conditions  of  Contract  attached  

to  this  Contract (hereinafter called the “Services”); 

(b) the  Consultants,  having  represented  to the Client that they have the  

required processional skills, and personnel and technical resources, 

have agreed to provide the Services on the terms and conditions set 

forth in this Contract; 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

1. The following documents attached hereto shall be deemed to form an 

integral part of this Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The 

Special       Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices: 
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[Note: If any of these Appendices are not used, the words “Not Used” 

should be inserted below next to the title of the Appendix on the 

sheet attached hereto carrying the title of that Appendix]. 
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Appendix A : Description of the Services …………….. 

Appendix B : Reporting Requirements …………………  

Appendix C : Key Personnel and Sub-consultants …….  

Appendix D : Medical Certificate ………………………. 

 Appendix E : Hours of Work for Key Personnel ………. 

 Appendix F : Duties of the Client ……………………… 

 Appendix G    : Cost Estimates  

Appendix H : Form of Performance Bank Guarantee 

Appendix I : Form of Bank Guarantee for Advance Payments 

Appendix J       : Letter of invitation 

Appendix K : Letter of Award 

Appendix-L      : Minutes of pre-Bid Meeting 

Appendix-M     : Memorandum of Understanding (in case of JV) 

Appendix-N     :          Form of Bank Guarantee for Bid Security 

 

 

2. The mutual rights and obligations of the Client and the Consultants shall be 

as set forth in the Contract; in particular 

 

(a) The Consultants shall carry out the Services in accordance with the 

provisions of the Contract; and 

 

(b) The Client shall make payments to the Consultants in accordance with 

the  Provisions of the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in 

their Respective names as of the day and year first above written. 

 

 

FOR AND ON BEHALF OF 

[NAMEOFTHE CLIENT] 

 

By 

 

(Authorized Representative) 

 

FOR AND ON BEHALF OF 

[NAMEOFTHE CONSULTANTS] 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-lane Bi-Directional 

Silkyara Bend –Barkot Tunnel with escape passage including approaches on Dharasu-Yamunotri 

section between Ch. 25.4 km and Ch. 51.0 km falling along NH-134 (old NH-94) in the State of 

Uttarakhand” on Engineering, Procurement and Construction (EPC) Mode” 

2018 

 

NHIDCL/RFP Page 91  
 

 

 

By 

(Authorized Representative) 
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[Note: If the Consultants consist of more than one entity, all of these entities 

should appear as  signatures, e.g. in the following manner ] 

 

 

FOR AND ON BEHALF OF EACH OF 

THE MEMBERS OF THE CONSULTANTS 

 

 

 

[Name of the Member] 

 

 

By 

 

(Authorized Representative) 

 

 

[Name of the Member] 

 

 

By 

(Authorized Representative) 

 

 

etc. 
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GENERALCONDITIONS OF CONTRACT 

 

1. General Provisions 

 

Unless the context otherwise requires, the following terms whenever used in this 

Contract have the following meanings: 

 

(a) “Applicable Law” means the laws and any other instruments having the 

force of law in the Government’s country [or in such other country as 

may be specified in the Special Conditions of Contract (SC)],as they may 

be issued and in force from time to time. 

(b)“Contract means the Contract signed by the Parties, to which these 

General Conditions of Contract are attached, together with all the 

documents listed in Clause 1 of such signed Contract; 

(c) “Effective Date’ means the date on which this Contract comes into force 

and effect pursuant to Clause GC 2.1; 

(d)‘foreign  currency’  means  any  currency  other  than  the  currency  of  

the Government; 

(e) ‘GC means these General Conditions of Contract; 

(f)  “Government” means the Government of Client’s Country; (g)‘Local 

currency’ means the Indian Rupees; 

(h)“Consultant”  wherever  mentioned  in  this  Contract  Agreement  means  

the “Authority Engineer(AE)” and includes sub-consultants or Associates 

engaged by the primary consultant. 

(i) “Member”, in case the Consultants consist of a joint venture of more than 

one entity, means any of these entities, and “Members” means all of 

these entities; 

(j) “Party’ means the Client or the Consultants, as the case may be, and 

Parties means both of them; 

 

(k)“Personnel” means persons hired by the Consultants or by any Sub-

Consultants and or Associates as Employees and assigned to the 

performance of the Services 

Or any part thereof; “Foreign Personnel” means such persons who at the 

time of being so hired had their domicile outside the Government’s 

Country, “Local Personnel” means such persons who at the time of being 

so hired had their domicile inside the Government’s Country; and ‘key 

personnel’ means the personnel referred to in Clause GC 4.2 (a). 

 

(l) "SC"  means  the  Special  Conditions  of  Contract  by  which  these  

General 
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Conditions of Contract may be amended or supplemented; 

 

(m)"Services" means the work to be performed by the Consultants pursuant 

to his contract, as described in Appendix A hereto.  The scope of work 

will be strictly as given in various Clauses in TOR. The approach and 

methodology to be adopted by the Consultant for carrying out the 

assignment as Authority Engineer  may  be  modified  depending  on  the  

site  requirements  and  work programme of the EPC Contractor after 

mutual discussions with Employer, the EPC Contractor and the Authority 

Engineer. The work plan as indicated by the Consultant may be modified 

accordingly to the site requirements. 

 

(n)"Sub-consultant and or Associates " means any entity to which the 

Consultants sub contract any part of the Services in accordance with the 

provisions of Clause GC 3.7; and 

(o)"Third Party "means any person or entity other than the Government, the 

Client, the Consultants or a Sub-consultant. 

 

1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and 

servant Or of principal and agent as between the Client and the Consultants. The 

Consultants, subject to this Contract, have complete charge of Personnel and Sub-

consultants, if any, performing the Services and shall be fully responsible for the 

Services performed by them or on their behalf hereunder. 

1.3 Law Governing Contract 

This Contract, its meaning and interpretation, and the relation between the Parties 

shall be governed by the Applicable Law. 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be 

the binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract. 

1.5 Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 

1.6.1 Any notice, request or consent required or permitted to be given or made 

pursuant to this Contract shall be in writing. Any such notice, request or 

consent shall be deemed 

To have been given or made when delivered in person to an authorized 
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representative of the Party to whom the communication is addressed, or 

when sent by registered mail, telegram or facsimile to such Party at the 

address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

1.6.3 A Party may change its address for notice here under by giving the other Party 

notice Of such change pursuant to the provisions listed in the SC with respect 

to Clause GC 1.6.2. 

1.7 Location 

The Services shall be performed at such locations as are specified in 

Appendix A hereto and, where the location of a particular task is not so 

specified, at such locations. whether in Government's Country or elsewhere, 

as the Client may approve. 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, 

the Members hereby authorize the entity specified in the SC to act on their 

behalf in exercising all the Consultants’ rights and obligations towards the 

Client under this Contract, including without limitation the receiving of 

instructions and payments from the Client. 

1.9 Authorized Representatives 

Any action required or permitted to be taken, and any document required or 

permitted To be executed, under this Contract by the Client or the 

Consultants may be taken or executed by the officials specified in the SC. 

1.10 Taxes and Duties 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and 

Personnel shall pay such taxes, duties, fees and other impositions as may be 

levied under the Applicable Law. GOODS AND SERVICES TAX as applicable 

shall be paid to the consultant while making payment for services rendered. 

The consultants shall then deposit the same with the tax authorities and 

provide a proof of having done so within next 90 days in line with policy 

circulars issued by Employer.  

2. Commencement, Completion, Modification and Termination of Contract 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date (the "Effective 

Date") of the Client's notice to the Consultants instructing the Consultants to 

begin carrying out the Services. This notice shall confirm that the 

effectiveness conditions, if any, listed in the SC have been met. 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the 

date of the Contract signed by the Parties as shall be specified in the SC, 
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either Party may, by not less than four (4) weeks' written notice to the other 

Party, declare this Contract to be null and void, and in the event of such a 

declaration by either Party, neither Party shall have any claim against the 

other Party with respect hereto. 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time 

period after the Effective Date as shall be specified in the SC. 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC 2.9  here of, this Contract 

shall expire when services have been completed and all payments have been 

made at the end of such time period after the Effective Date as shall be 

specified in the SC. 

2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by 

the Parties. No agent or representative of either Party has authority to 

make, and the Parties shall not be bound by or be liable for, any statement, 

representation, promise or agreement not set forth herein. 

 

2.6 Modification 

Modification of the terms and conditions of this Contract, including any 

modification of the scope of the Services, may only be made by written 

agreement between the Parties as the case may be. Pursuant to Clause GC 

7.2 hereof, however, each Party shall give due consideration to any 

proposals for modification made by the other Party. 

 

2.7 Force Majeure 

2.7.1.   Definition 

(a) For the purposes of this Contract, "Force Majeure" means an event 

which is beyond  the  reasonable  control  of  a  Party,  and  which  

makes  a  Party's performance of its obligations hereunder impossible 

or so impractical as reasonably to be considered impossible in the 

circumstances, and includes, but is not limited to, war, riots, civil 

disorder, earthquake, fire, explosion, storm, flood or other adverse 

weather conditions, strikes, lock out sor other industrial action ( 

except where such strikes, lockouts or other industrial action are 

within the power of the Party invoking Force Majeure to prevent), 

confiscation or any other action by government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the 

negligenceorintentionalactionofapartyorsuchParty'sSub-consultantsor 

agents  or  employees,  nor  (ii)  any  event  which  a  diligent  Party  

could reasonably have been expected to both(A) take into account at 
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the time of the conclusion of this Contract and(B) avoid or over come 

in the carrying out of its obligations hereunder . 

(c) Force Majeure shall not include insufficiency of funds or failure to 

make any payment required hereunder. 

 

2.7.2 No Breach of Contract 

 

The failure of a Party to fulfil any of its obligations hereunder shall not be 

considered to be a breach of, or default under, this Contract insofar as such 

inability arises from an event of Force Majeure, provided that the Party 

affected by such an event has taken all reasonable precautions, due care" 

and reasonable alternative measures, all with the objective of carrying out 

the terms and conditions of this Contract. 

 

2.7.3 Measures to be Taken 

 

(a) A Party affected by an event of Force Majeure shall take all 

reasonable measures  to  remove  such  Party's  inability  to  fulfil  

its  obligations hereunder with a minimum of delay. 

 

(b) A Party affected by an event of Force Majeure shall notify the 

other Party of such event as soon as possible, and in any event not 

later than fourteen (14) days following the occurrence of such event, 

providing evidence of the nature and cause of such event, and shall 

similarly give notice of the restoration of normal conditions as soon as 

possible. 

 

(c) The Parties shall take all reasonable measures to minimize the 

Consequences of any event of Force Majeure. 

 

2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete 

any action or task, shall be extended for a period equal to the time during 

which such Party was unable to perform such action as a result of Force 

Majeure. 

 

2.7.5 Payments 

During the period of their in ability to perform the Services as a result of an 

event of Force Majeure, the Consultants shall be entitled to be reimbursed 

for additional costs reasonably and necessarily incurred by them during such 

period for the purposes of the Services and in reactivating the Services after 

the end of such period. 
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2.7.6 Consultation 

Not later than thirty(30) days after the Consultants, as the result of an event 

of Force Majeure, have become unable to perform a material portion of the 

Services, the Parties shall consult with each other with a view to agreeing on 

appropriate measures to be taken in the circumstances. 

2.8. Suspension 

The Client may, by written notice of suspension to the Consultants, suspend 

all payments to the Consultants hereunder if the Consultants fail to perform 

any of their obligations under this Contract, including the carrying out of the 

Services, provided that such notice of suspension (i) shall specify the nature 

of the failure, and (ii) shall request the Consultants to remedy such failure 

within a period not exceeding thirty (30) days after receipt by the 

Consultants of such notice of suspension. 

 

2.9 Termination 

 

2.9.1 By the Client 

The Client may, by not less than thirty (30) days' written notice of 

termination to the Consultants (except in the event listed in paragraph (f) 

below, for which there shall be A written notice of not less than sixty (60) 

days), such notice to be given after the occurrence of any of the events 

specified in paragraphs (a) through (h)of this Clause GC 2.9.1, terminate this  

Contract. 

 

(a)  if the Consultants fail to remedy a failure in the performance of their 

obligations hereunder, as specified in a notice of suspension pursuant to 

Clause GC 2.8 herein above, within thirty(30)days of receipt of such notice 

of suspension or within such further period as the Client may have 

subsequently approved in writing; 

 

(b)  if the Consultants become (or, if the Consultants consist of more than one 

entity, if  any of their Members becomes) insolvent or bankrupt or enter into 

any agreements with their creditors for relief of debt or take advantage of 

any law for the benefit of debtors or go into liquidation or receivership 

whether compulsory or voluntary; 

 

(c) if the Consultants fail to comply with any final decision reached as a result 

of arbitration proceedings pursuant to Clause GC 8 hereof; 

 

(d)  if the Consultants submit to the Client a statement which has a material 

effect on the rights, obligations or interests of the Client and which the 
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Consultants know to be false; 

 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; 

or 

 

(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to 

terminate this Contract. 

 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. For the 

purpose of this clause: 

 

"corrupt practice" means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the selection 

process or in contract execution. 

 

"fraudulent practice" means a misrepresentation of facts in order to 

influence a selection process or the execution of a contract to the detriment 

of the Borrower, and includes collusive practice among consultants (prior to 

or after submission of proposals) designed to establish price sat artificial 

non-competitive levels and to deprive the Borrower of the benefits of free 

and open competition. 

 

(h)  if EPC Contract or represents to Employer that the Consultant is not 

discharging his duties in a fair, efficient and diligent manner and if the 

dispute remains unresolved, Employer may terminate this contract. 

 

2.9.2 By the Consultants 

 

The Consultants may, by not less than thirty (30) days' written notice to the Client, 

such notice to be given after the occurrence of any of the events specified in 

paragraphs (a) through (d) of this Clause GC2.9.2, terminate this Contract: 

(a) if the Client  fails to pay any money due to the Consultants pursuant to 

this Contract and not subject to dispute pursuant to Clause 8 hereof 

within forty-five (45)days after receiving written notice from the 

Consultants that such payment is  overdue; 

(b) if the Client is in material breach of its obligations pursuant to this 

Contract and has not remedied the same within forty-five(45)days (or 

such longer period as the Consultants may have subsequently approved in 
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writing) following the receipt by the Client of the Consultants' notice 

specifying such breach; 

(c) if, as the result of Force Majeure, the Consultants are unable to perform 

a material portion of the Services for a period of not less than sixty (60) 

days; or 

(d)if the Client fails to comply with any final decision reached as a result of 

arbitration pursuant to Clause GC 8 hereof. 

  

2.9.3.   Cessation of Rights and Obligations 

 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or 

upon expiration of this Contract pursuant to Clause GC2.4 hereof, all rights and 

obligations of the Parties hereunder shall cease, except: 

(i) such rights and obligations as may have accrued on the date of 

termination or expiration; 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 

(iii)  the Consultants' obligation to permit inspection, copying and auditing of 

their accounts and records set forth in Clause GC 3.6 (ii) hereof; and 

(iv)  any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 

 

Upon termination of this Contract by notice of either Party to the other pursuant to 

Clauses GC2.9.1or GC2.9.2 hereof, the Consultants shall, immediately upon 

dispatch or receipt of such notice, take all necessary steps to bring the Services to 

a close in a prompt and orderly manner and shall make every reasonable effort to 

keep expenditures for this purpose to a minimum. With respect to documents 

prepared by the Consultants and equipment and materials furnished by the Client, 

the Consultants shall proceed as provided, respectively, by Clauses GC 3.9 or GC 

3.10 hereof. 

 

2.9.5 Payment upon Termination 

 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, 

the Client shall make the following payments to the Consultants (after offsetting 

against these payments any amount that may be due from the Consultant to the 

Client}: 

 

(a)  remuneration pursuant to Clause GC 6 hereof for Services satisfactorily 

performed prior to the effective date of termination; 
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(b)  reimbursable expenditures pursuant to Clause GC 6 hereof for 

expenditures actually incurred prior to the effective date of termination; 

and 

 

(c) except in the case of termination pursuant to paragraphs(a) through(d) of 

Clause GC2.9.1hereof,reimbursement of any reasonable cost incident to 

the prompt and orderly termination of the Contract including the cost of 

the return travel of the Consultants' personnel and their eligible 

dependents. 

 

2.9.6.   Disputes about Events of Termination 

 

If either Party disputes whether an event specified in paragraphs (a)through (e)of 

Clause GC 2.9.1 or in Clause GC2.9.2 hereof has occurred, such Party may, within 

forty-five(45)days after receipt of notice of termination from the other Party, refer 

the matter to arbitration pursuant to Clause GC8 hereof, and this Contract shall not 

be terminated on account of such event except in accordance with the terms of any 

resulting arbitral award. 

 

3. Obligation of the Consultants 

 

3.1 General 

 

3.1.1. Standard of Performance 

 

The Consultants shall perform the Services and carry out their obligations 

hereunder with all due diligence, efficiency and economy, in accordance 

with generally accepted professional techniques and practices, and shall 

observe sound management practices, and employ appropriate advanced 

technology and safe and effective equipment, machinery, materials and 

methods" The Consultants shall always" act, in respect of any matter relating 

to this Contract or to the Services, as faithful advisers to the Client, and 

shall at all times support and safe guard the Client's legitimate interests in 

any dealings with Sub-consultants or Third Parties. 

 

3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable 

Law and shall take all practicable steps to ensure that any Sub- consultants 

and or Associates, as well as the Personnel of the Consultants and any Sub-

consultants and 
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or Associates, comply  with  the  Applicable  Law. The Client  shall  advise  

the Consultants in writing of relevant local customs and the Consultants 

shall, after such notifications, respect such customs. 

 

3.2 Conflict of Interests 

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 

 

The Remuneration of the Consultants pursuant to Clause GC6 hereof shall 

constitute the Consultants' sole remuneration in connection with this Contract 

or the Services and, subject to Clause GC3.2.2 hereof, the Consultants shall not 

accept for their own benefit any trade commission, discount or similar payment 

in connection with activities pursuant to this Contract or to the Services or in 

the discharge of their obligations hereunder, and the Consultants shall use their 

best efforts to ensure that any Sub-consultants and or Associates, as well as the 

Personnel and agents of either of them, similarly shall not receive any such 

additional remuneration. 

 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising 

the Client on the procurement of goods, works or services, the Consultants 

shall comply with any applicable procurement guidelines of the Client 

(Employer)and or Associates Bank or of the Association, as the case may be 

,and other funding agencies and shall at all times exercise such responsibility 

in the best interest of the Client. Any discounts or commissions obtained by 

the Consultants in the exercise of such procurement responsibility shall be for 

the account of the Client. 

3.2.3      Consultants and Affiliates Not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its 

termination, the Consultants and any entity affiliated with the Consultants, 

as well as any Sub- consultant and or Associates and any entity affiliated 

with such Sub-consultant and or Associates, shall be disqualified from 

providing goods works or services (other than the Services and any 

continuation thereof) for any project resulting from or closely related to the 

Services. 

 

3.2.4 Prohibition of Conflicting Activities 

 

The Consultants shall not engage, and shall cause their Personnel as well as 

their Sub- consultants and or Associates and their Personnel not to engage, 

either directly or indirectly, in any of the following activities: 
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(a) during the term of this Contract, any business or professional 

activities in the  Government's  country  which  would  conflict  

with  the  activities assigned to them under this Contract; and 

 

(b)after  the  termination  of this  Contract,  such other  activities  as  

may  be specified in the SC. 

 

3.3 Confidentiality 

The Consultants, their Sub-consultants and the Personnel of either of them 

shall not, either during the term or within two (2) years after the expiration 

of this Contract, disclose any proprietary or confidential information relating 

to the Project, the Services, this Contractor the Client's business or 

operations without the prior written consent of the Client. 

 

3.4 Liability of the Consultants 

 Subject to additional provisions, if any, set forth in the SC, the Consultants’ 

liability under this Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be Taken Out by the Consultants 

 

The Consultants (i) shall take out and maintain, and shall cause any Sub-

consultants 

To take out and maintain, at their (or the Sub-consultants', as the case may 

be) own cost but on terms and conditions approved by the Client insurance 

against the risks, and for the coverages, as shall be specified in the SC, 

and(ii) at the Client's request, shall provide evidence to the Client showing 

that such insurance has been taken out and maintained and that the current 

premiums therefore have been paid. 

 

3.6 Accounting, Inspection and Auditing 

 

The Consultants (i) shall keep accurate and systematic accounts and records 

in respect of the Services, hereunder, in accordance with internationally 

accepted accounting principles and in such form and detail as will clearly 

identify all relevant time charges and cost, and the bases thereof (including 

such bases as may be specifically referred to in the SC); (ii) shall permit the 

Client or its designated representative periodically, and upto one year from 

the expiration or termination of this Contract ,to inspect the same and make 

copies thereof as well as to have them audited by auditors appointed by the 

Client; and (iii) shall permit the client to inspect the Consultant's accounts 
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and records relating to the performance of the Consultant and to have them 

audited by auditors appointed by the client. 

 

3.7 Consultants' Actions Requiring Client's Prior Approval 

 

The Consultants shall obtain the Client's prior approval in writing before 

taking any of the following actions: 

 

(a)   appointing  such  members  of  the  Personnel  as  are  listed  in  

Appendix  C ("Consultants' Sub-consultants' Key Personnel") merely by title 

but not by name; 

(b)  entering into a subcontract for the performance of any part of the 

Services, it being understood (i) that the selection of the Sub-consultant 

and the terms and conditions of the subcontract shall have been 

approved in writing by the Client prior to the execution of the 

subcontract, and (ii) that the Consultants shall remain fully liable for the 

performance of the Services by the Sub- consultant and its Personnel 

pursuant to this Contract; and 

(c) any other action that may be specified in the SC 

3.8 Reporting Obligations 

 

The Consultants shall submit to the Client the reports and documents 

specified in Appendix B hereto, in the form, in the numbers and within the 

time periods set forth in the said Appendix. 

 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 

 

All plans, drawings, specifications, designs, reports, other documents and 

software prepared by the Consultants for the Client under this Contract shall 

become and remain the property of the Client, and the Consultants shall, not 

later than upon termination or expiration of this Contract, deliver all such 

documents to the Client, together with a detailed inventory thereof. The 

Consultants may retain a copy of such documents and software. Restrictions 

about the future use of these documents and software, if any, shall be 

specified in the SC. 

 

3.10 Equipment and Materials Furnished by the Client 

 

Equipment  and materials  made  available to the Consultants by the Client, 

or purchased by the Consultants with funds provided by the Client, shall be 
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the property of the Client and shall be marked accordingly. Upon 

termination or expiration of this Contract, the Consultants shall make 

available to the Client an inventory of such equipment and materials and 

shall dispose of- such equipment and materials in accordance with the 

Client's instructions. While in possession of such equipment and materials, 

the Consultants, unless otherwise instructed by the Client in writing, shall 

insure them at the expense of the Client in an amount equal to their full 

replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 

4.1 General 

The Consultants shall employ and provide such qualified and experienced 

Personnel and Sub-consultants as are required to carry out the Services. 

 

4.2 Description of Personnel 

 

(a) The titles, agreed job descriptions, minimum qualification and estimated 

periods of engagement in the carrying out of the Services of each of the 

Consultants' Key Personnel are described in Appendix C. If any of the Key 

Personnel has already been approved by the clients his/her name is listed as 

well. 

 

(b) If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  

hereof, adjustments with respect to the estimated periods "of engagement 

of Key Personnel set forth in Appendix C may be made by the Consultants by 

written notice to the Client, provided (i) that such adjustments shall not 

alter the originally estimated period of engagement of any individual by more 

than 10% or one week, whichever is larger, and (ii) that the aggregate of such 

adjustments shall not cause payments under this Contract to exceed the 

ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such 

adjustments shall only be made with the Client's written approval. 

 

(c) If additional work is required beyond the scope of the Services specified 

in Appendix A, the estimated periods of engagement of Key Personnel 

set forth in Appendix C may be increased by agreement in writing 

between the Client and the Consultants, provided that any such 

increase shall not, except as otherwise agreed, cause payments under 

this Contract to exceed the ceilings set forth in Clause GC 6.1 (b) of this 

Contract. 
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4.3 Approval of Personnel 

 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title 

as well as By name in Appendix C are hereby approved by the Client. In 

respect of other Key Personnel which the Consultants propose, to use in the 

carrying out of the Services, the Consultants shall submit to the client for 

review and approval a copy of their biographical data and (in the case of Key 

personnel to be used within the country of the Government) a copy of a 

satisfactory medical certificate in the form attached hereto as Appendix D. If 

the Client does not object in writing (stating the reasons for the objection) 

within thirty (30) calendar days from the date of receipt of such biographical 

data and (if applicable) such certificate, such Key Personnel shall be deemed 

to have been approved by the Client. 

 

4.4 Working Hours, Overtime, Leave, etc. 

 

(a)  Working hours and holidays for Key Personnel are set forth in Appendix E 

hereto. To account for travel time, foreign Personnel carrying out 

Services inside the Government's country shall be deemed to have 

commenced (or finished) work in respect of the Services such number of 

days before their arrival in (or after their departure from) the 

Government's country as is specified in Appendix E hereto. 

 

(b)The Personnel of all types engaged by Consultant to provide Services on 

this Contract shall not be entitled to be paid for over time nor to take 

paid sick leave or vacation leave except as specified in Appendix E 

hereto, and except as specified 

In such Appendix, the Consultants' remuneration shall be deemed to 

cover these items. All leave to be allowed to the Personnel is 

included in the staff-months of service set for in Appendix C. Any taking 

of leave by Personnel shall be subject to the prior approval by the Client 

and the Consultants shall ensure that absence for leave purposes will not 

delay the progress and adequate supervision of the Services. 

 

4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made 

in the Key Personnel. If, for any reason beyond the reasonable 

control of the Consultants, it becomes necessary to replace any of 

the Personnel, the Consultants shall forthwith  provide  as  a  

replacement  a  person  of  equivalent  or  better qualifications. 

(b) If the Client (i) finds that any of the Personnel has committed serious 
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misconduct or has been charged with having committed a criminal 

action, or (ii) has reasonable cause to be dissatisfied with the 

performance of any of the Personnel, then the Consultants shall, at 

the Client's written request specifying the grounds therefore, 

forthwith provide as a replacement a person with qualifications and 

experience acceptable to the Client. 

 

(c) Any of the Personnel provided as a replacement under Clauses (a) and 

(b) above, the rate of remuneration applicable to such person as well 

as any reimbursable expenditures (including expenditures due to the 

number of eligible dependents) the Consultants may wish to claim as 

a result of such replacement, shall be subject to the prior written 

approval by the Client. Except as the Client may otherwise agree, (i) 

the Consultants shall bear all additional travel and other costs arising 

out of or incidental to any removal and/or replacement, (ii) For 

reason of death/extreme medical grounds, no reduction in 

remuneration shall be done. However, for the reason other than 

death/extreme medical,  (i) for total replacement upto 33% of key 

personnel, remuneration shall be reduced by 20% (ii) for total 

replacement upto between 33% to 50%,  remuneration shall be 

reduced by 25% and (iii) for total  replacement  upto    between 50% 

to 66%, remuneration shall be reduced by 30% (iv) For total 

replacements beyond 66% of the key personnel the client shall 

initiate action of higher penalty/termination/debarment upto 2 years 

as considered appropriate. However, no reduction in the 

remuneration shall be applicable for the key Personnel whose 

replacement is sought after he/she has been deployed for at least 

50% of his/her scheduled Man – months. For the avoidance of doubt, 

key Personnel replaced during negotiations or due to death/extreme 

medical grounds and those replaced after deployment of 50% of 

his/her scheduled Man –months, shall not be counted under the total 

replaced Key Personnel. 

 

(d) In order to prevent the tendency of the personnel and consulting firm 

to submit incorrect and inflated CV, they should sign every page of 

CV before submission in order to authenticate that CV furnished by 

them is correct. The consulting firm and the personnel through 

consulting firm should be informed by Employer while accepting CV 

of the new personnel that if CV is found in correct and inflated at a 

later date, the personnel accepted would be removed from his 

assignment and debarred from further Employer’s works for an 

appropriate period to be decided by Employer and the new proposed 
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personnel in place of removed personnel would be paid 15% less 

salary than the original personnel. 15% reduction in the salary will be 

imposed as a penalty for submitting the incorrect information. This 

penalty will be imposed only once. If the same consulting firm 

submits incorrect information again second time, necessary action 

will be taken by Employer to black-list that firm. 

4.6 Resident Project Manager 

If required by the SC, the Consultants shall ensure that at all times during 

the Consultants' performance of the Services in the Government's country a 

resident project manager, acceptable to the Client, shall take charge of the 

performance of such Services. 

 

5. Obligations of the Client 

 

5.1 Assistance and Exemptions 

 

Unless otherwise specified in the SC, the Client shall use its best efforts to 

ensure that the Government shall: 

 

(a) provide the Consultants, Sub-consultants and Personnel with work 

permits and such other documents as shall be necessary to enable the 

Consultants, Sub- consultants or Personnel to perform the Services; 

 

(b) assist for the Personnel and, if appropriate, their eligible dependents 

to be provided promptly with all necessary entry and exit visas, 

residence permits, exchange  permits  and  any  other  documents  

required  for  their  stay  in Government's country; 

 

 

(c)  facilitate prompt clearance through customs of any property required 

for the Services and of the personal effects of the Personnel and their 

-eligible dependents; 

 

(d) issue to officials, agents and representatives of the Government all 

such instructions as may be necessary or appropriate for the prompt 

and effective implementation of the Services; 

 

(e) assist the Consultants and the Personnel and any Sub-consultants and 

or Associates  employed  by  the  Consultants  for  the  Services  from  

any requirement to register or obtain any permit to practice their 

profession or to establish themselves either individually or as a 
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corporate entity according to the Applicable Law; 

 

(f) grant to the Consultants, any Sub-consultants and or Associates and 

the Personnel of either of them the privilege, pursuant to the 

Applicable Law, of bringing into Government's country reasonable 

amounts of foreign currency for the purposes of the Services or for the 

personal use of the Personnel and their dependents and of 

withdrawing any such amounts as may be earned therein by the 

Personnel in the execution of the Services: and 

 

(g) Provide to the Consultants, Sub-consultants and or Associates and 

Personnel any such other assistance as may be specified in the SC. 

 

5.2 Access to Land 

 

The Client warrants that the Consultants shall have, free of charge, 

unimpeded access to all and in the Government's country in respect of which 

access is required for the 

performanceoftheServices.TheClientwillberesponsibleforanydamagetosuch 

land or any  property thereon resulting from  such access  and will indemnify 

the Consultants and each of the Personnel in respect of liability for any such 

damage, unless such damage is caused by the default or negligence of the 

Consultants or any Sub-consultant or the Personnel of either of them. 

 

5.3 Change in the Applicable Law 

 

If, after the date of this Contract, there is any change in the Applicable Law 

with respect to taxes and duties which increases or decreases the cost or 

reimbursable expenses  incurred  by  the  Consultants  in  performing  the  

Services,  then  the remuneration and reimbursable expenses otherwise 

payable to the Consultants under this Contract shall be increased or 

decreased accordingly by agreement between the Parties hereto, and 

corresponding adjustments shall be made to the ceiling amounts specified in 

Clause GC 6.1(b). 

 

5.4 Services, Facilities and Property of the Client 

 

The Client shall make available to the Consultants and the Personnel, for the 

purposes of the services and free of any charge, the services, facilities and 

property described in Appendix F at the times and in the manner specified in 

said Appendix F, provided that if such services, facilities and property shall 
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not be made available to the Consultants as and when so specified, the 

Parties shall agree on(i) any time extension that it may be appropriate to 

grant to the Consultants for the performance of the Services, (ii) the manner 

in which the Consultants shall procure any such services, facilities and 

property from other sources, and(iii) the additional payments, if any, to be 

made to the Consultants as a result thereof pursuant to Clause GC 6.l(c) 

hereinafter. 

 

5.5 Payment 

 

In consideration of the Services performed by the Consultants under this 

Contract, the Client shall make to the Consultants such payments and in 

such manner as is provided by Clause GC 6 of this Contract. 

 

5.6 Counterpart Personnel 

 

(a) If so provided in Appendix F hereto, the Client shall make available to 

the Consultants, as and when provided in such Appendix F, and free of 

charge, such counterpart personnel to be selected by the Client, with the 

Consultants' advice, as shall be specified in such Appendix  F. 

Counterpart personnel shall work under the exclusive direction of  the 

Consultants. If any member of the counterpart personnel  fails  to  

perform  adequately  any  work  assigned  to  him  by  the Consultants 

which is consistent with the position occupied by such- member, the 

Consultants may request the replacement of such member, and the 

Client shall not unreasonably refuse to act upon such request. 

 

(b)If counterpart personnel are not provided by the Client to the Consultants 

as and when specified in Appendix F, the Client and the Consultants shall 

agree on(i) how the affected part of the Services shall be carried out, 

and(ii) the additional payments, if any, to be made by the Client to the 

Consultants as a result there of pursuant to Clause GC 6.1(c) hereof. 

 

6. Payments to the Consultants 

 

6.1 Cost Estimates; Ceiling Amount 

 

(a) An estimate of the cost of the Services payable is set forth in Appendix 

G. 

 

(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to 
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Clause GC 6.1(c), payments under this Contract shall not exceed the 

ceilings specified in the SC. The Consultants shall notify the Client as 

soon as cumulative charges incurred for the Services have reached 

80% of these ceilings. 

 

(c) Notwithstanding Clause GC6.l(b) hereof, if pursuant to clauses 

GC5.3,5.4 or 5.6 hereof, the Parties shall agree that additional payments 

shall be made to the Consultants in order to cover any necessary additional 

expenditures not envisaged in the cost estimates referred to in 

ClauseGC6.1(a)above, the ceiling or ceilings, as the case may be ,set forth in 

Clause GC6.1(b) above shall be increased by the amount or amounts, as the 

case may be, of any such additional payments. 

 

6.2 Remuneration and Reimbursable Expenditures 

(a)  Subject to the ceilings specified in Clause GC6.1(b) hereof, the Client 

shall pay to the Consultants (i) remuneration as set forth in Clause 

GC6.2(b),and (ii) reimbursable expenditures as set forth in Clause 

GC6.2(c).If specified in the SC, said remuneration shall be subject to 

price adjustment as specified in the SC. 

(b) Remuneration for the Personnel shall be determined on the basis of 

time actually spent by such Personnel in the performance of the 

Services after the date determined in accordance with Clause GC2.3 

and Clause SC2.3 (or such other date as the Parties shall agree in 

writing) (including time for necessary travel via the most direct route) 

at the rates referred to, and subject to such additional provisions as 

are set forth, in the SC. 

 

(c) Reimbursable expenditures actually and reasonably incurred by the 

Consultants in the performance of the Services, as specified in Clause 

SC6.3(b). 

 

6.3 Currency of Payment 

All payments shall be made in Indian Rupees and shall be subjected to 

applicable Indian laws withholding taxes if any. 

 

6.4 Mode of Billing and Payment 

 

Billing and payments in respect of the Services shall be made as follows: 

 

(a) The Client shall cause to be paid to the Consultants an interest 

bearing advance payment as specified in the SC, and as otherwise set 
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forth below. The advance payment will be due after provision by the 

Consultants to the Client of a bank guarantee by a bank acceptable to 

the Client in an amount (or amounts) and in a currency (or currencies) 

specified in the SC, such bank guarantee (I) to remain effective until 

the advance payment has been fully set off as provided in the SC, and 

(ii) to be in the form set forth in Appendix I hereto or in such other 

form as the Client shall have approved in writing. 

 

(b) As soon as practicable and not later than fifteen(15days)after the end 

of each calendar month during the period of the Services, the 

Consultants shall submit to the Client, in duplicate, itemized 

statements, accompanied by copies of receipted invoices, vouchers 

and other appropriate supporting materials, of the amounts payable 

pursuant to Clauses GC 6.3 and 6.4 for such month. Each monthly 

statement shall distinguish that portion of the total eligible costs 

which pertains to remuneration from that portion which pertains to 

reimbursable expenditures. 

 

(c) The Client shall cause the payment of the Consultants periodically as 

given in schedule of payment above within sixty (60) days after the 

receipt by the Client of bills with supporting documents. Only such 

portion of a monthly statement that is not satisfactorily supported 

may be with held from payment. Should any discrepancy be found to 

exist between actual payment and costs authorized to be incurred by 

the Consultants, the Client may add or subtract the difference from 

any subsequent payments. Interest at the rate specified in the SC shall 

become payable as from the above due date on any amount due by, 

but not paid on such due date. 

 

(d) The final payment under this Clause shall be made only after the final 

report and a final statement, identified as such, shall have been 

submitted by the Consultants and approved as satisfactory by the 

Client. The Services shall be deemed completed and finally accepted 

by the Client and the final report and final statement shall be deemed 

approved by the Client as satisfactory ninety (90) calendar days after 

receipt of the final report and final statement by the Client unless the 

Client, within such ninety (90)-day period, gives written notice to the 

Consultants specifying in detail deficiencies in the Services, the final 

report or final statement. The Consultants shall there upon promptly 

make any necessary corrections, and upon completion of such 

corrections, the fore going process shall be repeated. Any amount 

which the Client has paid or caused to be paid in accordance with this 
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Clause in excess of the amounts actually payable in accordance with 

the provisions of this Contract shall be reimbursed by the Consultants 

to the Client within thirty, (30)  days after receipt by the Consultants 

of notice thereof. Any such claim by the Client for reimbursement 

must be made within twelve(12)calendar months after receipt By the 

Client of a final report and a final statement approved by the Client in 

accordance with the above. 

 

(e) All payments under this Contract shall be made to the account of the 

Consultants specified in the SC. 

 

7. Fairness and Good Faith 

 

7.1 Good Faith 

 

The Parties undertake to acting good faith with respect to each other's rights 

under this Contract and to adopt all reasonable measures to ensure the 

realization of the objectives of this Contract. 

 

7.2 Operation of the Contract 

 

The Parties recognize that it is impractical in this Contract to provide for 

every contingency which may arise during the life of the Contract, and the 

Parties hereby agree that it is their intention that his Contract shall operate 

fairly as between them, and without detriment to the interest of either of 

them, and that, if during the term of this Contract either Party believes that 

this Contract is operating unfairly, the Parties will use their best efforts to 

agree on such action as may be necessary to remove the cause or causes of 

such unfairness, but no failure to agree on any action pursuant to this Clause 

shall give rise to a dispute subject to arbitration in accordance with Clause 

GC 8 hereof. 

 

8. Settlement of Disputes 

 

8.1 Amicable Settlement 

 

The Parties shall use their best efforts to settle amicably all disputes arising 

out of or 

in connection with this Contractor the interpretation thereof. 

 

8.2 Dispute Settlement 
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Any dispute between the Parties as to matters arising pursuant to this 

Contract which cannot be settled amicably within thirty (30) days after 

receipt by one Party of the other Party's request for such amicable 

settlement may be submitted by either Party for settlement in accordance 

with the provisions specified in the SC. 
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                                                                                                        III.  SPECIAL CONDITIONS OF CONTRACT 

 

GC Clause 

A. Amendments of, and Supplements to, Clauses in the General 

Conditions of Contract 

 

1.1(a) The words’’ in the Government’s country” are amended to read ‘in 

INDIA” 

 

 

1.4 The language is: English 

 

1.6.1 The addresses are: 

 

Client: Address of Employer 

 

Attention: 

 Telex :   

 

 Facsimile :   

  

Consultant:  Address of Consultant 

Attention:         

 

Cable address :  

 

Telex :   

 

Facsimile :   

 

[Note’ : Fill in the Blanks] 

 

1.6.2 Notice will be deemed to be effective as follows: 

 

(a) in the case of personal delivery or registered mail, on delivery; 

 

(b)in the case of telexes, 24 hours following confirmed transmission; 

 

(c) in the case of telegrams, 24 hours following confirmed 

transmission; and 
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(d)in the case of facsimiles, 24 hours following confirmed 

transmission. 

 

1.8 The Member in Charge is: Member (P) Sh. 

 

(Note: If the Consultants consist of a joint venture of more than one 

entity, the name of the entity whose address is specified in SC1.6.1 should 

be inserted here. If the Consultants consist of one entity, this Clause 1.8 

should be deleted from the SC) 

 

1.9 The Authorised Representative are: For the Client: 

 

 

For the Consultants:   

 

 

 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the 

taxes, duties, fees, levies and other impositions levied under the existing, 

amended or enacted laws during life of this contract and the client shall 

perform such duties in regard to the deduction of such tax as may be 

lawfully imposed. 

 

2.1 The effectiveness conditions are the following: 

 

i) Approval of the Contract by the client 

 

2.2 The time period shall be four months or such other time period as 

the parties may agree in writing. 

 

2.3 The time period shall be one month or such other time period as the 

Parties may agree in writing. 

 

2.4 The time period shall be 96 months (48 month for construction period 

and 48 months for Maintenance period) 

 

3.4 Limitation of the Consultants' Liability towards the Client 

 

(a) Except in case of gross negligence or wilful misconduct on the part 

of the Consultants or on the part of any person or firm acting on 

behalf of the Consultants in carrying out the Services, the 
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Consultants, with respect to damage caused by the Consultants to 

the Client's property, shall not be liable to the Client: 

 

i) for any indirect or consequential loss or damage; and 

ii) Consultant will maintain at its expenses; Professional Liability 

Insurance including  coverage  for  errors  and  omissions  

caused  by  Consultant’s negligence in the performance of its 

duties under this agreement, (A)For the amount not exceeding 

total payments for Professional Fees and Reimbursable 

Expenditures made or expected to be made to the Consultants 

here under OR (B) the proceeds, the Consultants may be 

entitled to receive from any insurance maintained by the 

Consultants to cover such a liability, whichever of (A) or (B) is 

higher. 

iii) The policy should be issued only from an Insurance Company 

operating in India. 

iv) The policy must clearly indicate the limit of indemnity in 

terms of“ Any One Accident” (AOA)and “Aggregate limit on the 

policy period”(AOP) and in no case should be for an amount 

less than stated in the contract. 

v) If the Consultant enters into an agreement with Employer in a 

joint venture or ‘in association’, the policy must be procured 

and provided to Employer by the joint venture/in association 

entity and not by the individual partners of the joint 

venture/association. 

vi) The contract may include a provision thereby the Consultant 

does not cancel the policy midterm without the consent of the 

Employer. The insurance company may provide an undertaking 

in this regard. 

(b) This limitation of liability shall not affect the Consultants' liability, if any, 

for damage to Third Parties caused by the Consultants or any person or 

firm acting on behalf of the Consultants in carrying out the Services. 

(c) Professional Liability Insurance may be accepted for initially one year which 

shall be extended annually for five years. PLI shall be uniformly taken for a 

period of five years. 

 

3.5 The risks and the coverage shall be as follows 

 

(a) Third Party motor vehicle liability insurance as required under Motor 

Vehicles Act, 1988 in respect of motor vehicles operated in India by the 

Consultants or their Personnel or any Sub-consultants or their Personnel 
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for the period of consultancy. 

 

(b)Third Party liability insurance with a minimum coverage,  of Rs. 1.0 

million for the period of  consultancy. 

 

(c) Professional   liability insurance as per 3.4 (a) (ii) of SC of the 

consultancy, with a minimum coverage equal to estimated 

remuneration and reimbursable. 

(d) Employer's liability and workers' compensation insurance in respect of 

the Personnel of the Consultants and of any Sub-consultant, in accordance 

with the relevant provisions of the Applicable Law, as well as, with respect 

to such Personnel, any such life, health, accident, travel or other 

insurance as may be appropriate; and 

 

(e) Insurance against loss of or damage to (i) equipment purchased in 

whole or in part with funds provided under this Contract, (ii) the 

Consultants' property used in the performance of the Services, and(iii) 

any documents prepared by the Consultants in the performance of the 

Services. 

 

3.7(c)  The other actions are 

 

"(i)  taking any action under a civil works contract designating the Consultants 

as "Authority’s Engineer", for which action, pursuant to such civil works 

contract, the written approval of the Client as "Employer" is required". 

(ii)  Removal of duly appointed sub-contractor from the site or off site place of 

manufacture or storage.  

(iii) Any Time Extension. 

(iv) Any additional cost to be paid by the Authority to the Contractor. 

(v) The Termination Payment; or 

(vi) Any other matter which is not specified in (i) to (v) above and which 

create an obligation of liability on either Party for a sum exceeding Rs. 

50,00,000/- (Rs. Fifty Lakh). 

 

3.9 The Consultants shall not use these documents for purposes unrelated to this 

Contract without       the prior written approval of the Client. 

 

4.6 "The person designated as Team Leader cum Senior Tunnel Expert in 

Appendix C shall serve in that capacity, as specified in Clause GC 4.6." 

 

6.1(b)  The amount payable Indian Rupee is :   
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6.2(a)  "Payments for remuneration made in accordance with Clause GC 6:2(a) in 

shall be adjusted as follows : 

 

Consultants shall be paid billing rates for services rendered by the 

personnel of all categories namely (i) key Personnel; (ii) sub-Professional 

personnel and (iii) Support staff on man-moth wise. For calculating billing 

rates of remaining items of the financial proposal, namely (i) 

transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office supplies 

communication etc (v) reports & document printing and (vi) survey 

equipment etc. quoted amount of selected consultant will be converted to 

percentage of civil work cost quoted by civil contractor and payment will 

be made in proportionate to the financial progress of the civil work. 

Beginning 13thmonths from the last date of submission of bid, billing rates 

shall be increased for all items of contract inter alia including vehicle hire, 

office rent, consumables, furniture @ 5% per year.However, for evaluation 

and award of the Bid proposals, the quoted initial rate (as applicable for 

first 12 months from last date of submission of bid) shall be multiplied by 

the total time input for each position on this contract, i.e. without 

considering the increase in the billing rates. All payments shall be made in 

Indian Rupees and shall be subjected to applicable Indian laws withholding 

taxes if any. 

 

Remuneration paid  pursuant to the rates set forth in Appendix G shall be 

adjusted every eighteen (12) months (and, the first time, with effect for 

the remuneration earned in the 13th calendar month after the last date of 

submission of bid) by 5% every 12month for personnel. 

 

Notwithstanding any other provisions in the agreement in this regard, this 

provision will prevail and override any other provision to the contrary in 

this agreement. 

 

6.2(b)(i) (1) It is understood (i) that the remuneration rates shall cover(A) such 

salaries and allowances as the Consultants shall have agreed to pay to 

the Personnel as well as factors for social charges and overhead, and 

(B) the cost of backstopping by home office staff not included in the 

Personnel listed in Appendix C ,and (C) the Consultants' fee;(ii) that 

bonuses or other means of profit-sharing shall not be allowed as an 

element of overhead, and (iii) that any rates specified for persons not 

yet appointed shall be provisional and shall be subject to revision, 

with the written approval of the Client, once the applicable salaries 

and allowances are known. 
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(2)Remuneration for periods of less than one month shall be calculated 

on an hourly basis for actual time spent in the Consultants' home office 

and directly attributable to the Services (one hour being equivalent to 

1/240th of a  month) and on a calendar- day basis for time spent away 

from home office (one day being equivalent to 1/30th of a month). 

 

6.2(b)(ii) The rates for foreign and local Personnel are set forth in Appendix G 

 . 

6.4(a) The following provisions shall apply to the interest bearing advance 

payment and the advance payment guarantee : 

 

1)  An advance payment. of 10% of the contract price in proportion to 

the quoted Indian currency (INR) in the bid shall be made within 

60days after receipt and verification of advance payment bank 

guarantee. The advance payment along with interest will be set off 

by the Client in equal instalments against the statements for the 

first 12 months of the Service until the advance payment has been 

fully set off. The advance payment shall be in Indian Rupee. 

 

2)  The bank guarantee shall be in the amount and in the currency of 

the the advance payment. 

  

3)  Interest rate shall be 10% per annum (on outstanding amount). 

 

6.4 (c) The interest rate is 10 % per annum . 

6.4(e) The accounts are: 

  .......................... 

[Note: Insert account number, type of account and name and address of the 

Bank] 

 

8.2 Disputes  shall  be  settled  by  arbitration  in  accordance  with  the  

following provisions: 

 

8.2.1  Selection of Arbitrators 

 

Each dispute submitted by a Party to arbitration shall be heard by a sole 

arbitrator or  an  arbitration  panel  composed  of  three  arbitrators,  in  

accordance  with  the following provisions: 

 

(a) Where the Parties agree that the dispute concerns a technical matter, 

they may agree to appoint a sole arbitrator or, failing agreement on 
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the identity of such sole arbitrator or within thirty(30) days after 

receipt by the other Party of the proposal of a name for such an 

appointment by the Party who initiated the proceedings, either Party 

may apply to the President, Indian Roads Congress, New Delhi, for a 

list of not fewer than five nominees and, on receipt of such list, the 

Parties shall alternately strike names there from, and the last 

remaining nominee on the list shall be the sole arbitrator for the 

matter in dispute. If the last remaining nominee has not been 

determined in this manner within sixty (60) days of the date of the 

list, the President, Indian Roads Congress, New Delhi, shall appoint, 

upon the request of either Party and from such list or otherwise, a 

sole arbitrator for the matter in dispute. 

 

(b) Where the Parties do not agree that the dispute concerns a technical 

matter, the Client and the Consultants shall each appoint one 

arbitrator, and these two arbitrators shall jointly appoint a third 

arbitrator, who shall chair the arbitration panel. If the arbitrators 

named by the Parties do not succeed in appointing a third arbitrator 

within thirty (30) days after the latter of the two arbitrators named 

by the Parties has been appointed, the third arbitrator shall, 

At the request of either Party, be appointed by Secretary, the Indian 

Council of Arbitration, New Delhi. 

 

(c) If, in a dispute subject to Clause SC8.2.1(b), one Party fails to appoint 

its arbitrator  within  thirty  (30)  days  after  the  other  Party  has  

appointed  its arbitrator, the Party which has named an arbitrator 

may apply to the Secretary, Indian Council of Arbitration, New Delhi, 

to appoint a sole arbitrator for the matter in dispute, and the 

arbitrator appointed pursuant to such application shall be the sole 

arbitrator for that dispute. 

 

8.2.2 Rules of Procedure 

 

Arbitration proceedings shall be conducted in accordance with procedures 

of the Arbitration & Conciliation Act 1996, of India unless the Consultant 

is a foreign national/firm,  where  arbitration  proceedings  shall  be  

conducted  in accordance with the rules of procedure for arbitration of 

the United Nations Commission on International Trade Law (UNCITRAL) as 

in force on the date of this Contract. 
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8.2.3 Substitute Arbitrators 

 

If for any reason an arbitrator is unable to perform his function, a 

substitute shall be appointed in the same manner as the original 

arbitrator. 

 

8.2.4 Qualifications of Arbitrators 

The sole arbitrator or the third arbitrator appointed pursuant to 

paragraphs (a) through (c) of Clause 8.2.1 hereof shall be an 

internationally/nationally recognized legal or technical expert with 

extensive experience in relation to the matter in dispute. 

 

8.2.5 Miscellaneous 

 In any arbitration proceeding hereunder: 

 

 (a) Proceedings shall, unless otherwise agreed by the parties, be held in 

Delhi. 

 

 (b) The English language shall be the official language for all purposes; 

and 

 

 (c) The decision of sole arbitrator or of a majority of the arbitrators ( or 

of the third arbitrator if there is no such majority) shall be final and 

binding and shall be enforceable in any court of competent 

jurisdiction, and the Parties hereby waive any objections to or claims 

of immunity in respect of such enforcement. 

 

(d) Fee structure shall be as indicated below: 

Sl 

No. 

Particulars Maximum amount payable per Arbitrator/ per 

case* 
1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 lacs 

Or 

Rs 2.5 lacs (lump sum) subject to publishing the 

award within 12 months. 

2 Reading Charges Rs 15,000/- 

3 Secretarial Assistance and 

Incidental charges 

(telephone, fax, postage 

etc.) 

Rs 20,000/- 

5 Charges for Publishing 

/declaration of the Award 

Maximum of Rs. 20,000/- 
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6 Other expenses (as per 

actual 

against bills subject to the 

prescribed ceiling) 

Travelling Expenses 

 

 

 

Lodging and Boarding 

Maximum ceiling 

 

 

 

Economy class (by air), First class AC (by train) 

and AC car (by road) 

 

 1. Rs 15,000/- per day (in metro 

cities) 

   2. Rs 7,000/- per day (in other cities) 

3. Rs3,000/-per day, if any Arbitrator 

makes their own arrangements. 

 

 
7 Local Travel Rs. 1500/- per day 

8.  Extra charges for days 

other than 

hearing/meeting days 

(maximum for 2 days) 

Rs. 3,500/- per day 

Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those 

members who are residing 100 kms. away from place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 

considered as Metro Cities. 

 

* May be suitably modified, as per market rate
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IV.  APPENDICES 

 

Appendix  A:  Description of the Services 

 

 

 

[Give detailed descriptions of the Services to be provided; dates for completion 

of various tasks, place of performance for different tasks; specific tasks to 

be approved by Client, etc.] 

 

 

Details as per TOR 
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Appendix B: Reporting Requirements 

 

 

 

 

[List format, frequency, contents of reports and number of copies; persons to 

receive them; dates of submission, etc. If no reports are to be submitted, state 

here "Not applicable".} 

 

 

 
Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 

 

 

[List under:  C-l Titles [and names, if already available}, detailed job 

descriptions and minimum qualifications. experience of 

Personnel to be assigned 

to work in India, and staff- months for each. 

 

C-2 Same information as C-l for Key local Personnel. 

 

C-3 Same as C-l for Key foreign Personnel to be assigned to work 

outside India. 

 

C-4 List of  approved  Sub-consultants  [if  already  available];  

same information with  respect to their Personnel as in C-l 

through C-4) 

 

 

 

 

 

Please refer TOR 
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Appendix D: Medical Certificate 

 

 

 

 

[Show here an acceptable form of medical certificate for foreign Personnel to 

be stationed 

in India. If there is no need for a medical certificate, state here: "Not 

applicable. "] 

 

 

 

 

 

The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel 

 

 

The Consultants Key personnel and all other Professional / Sub Professional / 

Support Staff/Sub-Consultancy personnel shall work 6 days (Mondays through 

Saturday) every week and observe the Gazetted Holidays of Government of India 

as Holidays. The Consultant shall work as per the work program of the EPC 

Contractor. In this context in case the work plan of the Consultant needs 

suitable modifications, the same shall be carried out and submitted to the client 

for consideration. The Consultants hours of work normally shall match with that 

of Contractor’s activities on the site. No extra remuneration shall be claimed or 

paid for extra hours of work required in the interest of Project completion. 

 

In respect of foreign personnel, one day per trip as travel time from and to the 

country of the Government shall be allowed. 
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Appendix F: 

 

Duties of the Client 

 

 

 

[List here under: 

 

 

 F-1 Services, facilities and property to be made available to the 

Consultants by the Client. 

 

 

 F-2 Counterpart personnel to be made available to the 

Consultants by the Client.] 

 

 

 

Please refer TOR 
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Appendix G:  

Cost Estimates 

 

List hereunder cost estimate in INR: 

 

1. Monthly rates for foreign/local Personnel (Key Personnel and other 

Personnel) 

 

 

2. Reimbursable/Rental/ Fixed expenditures as follows: 

 

a. Cost of local transportation. 

 

b. Cost of other local services, rentals, utilities, etc. 
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Appendix H: FORM OF PERFORMANCE SECURITY 

 

(PERFORMAMANCE BANK GUARANTEE) 

 

(Clause-13 of TOR) 

 

To 

 

Address of Employer: 

 

 

WHEREAS   

[Name and address of Consultants](hereinafter called “the consultants”)has 

undertaken, in pursuance of Contract No. dated to provide the services on 

terms and conditions set forth in this Contract __________ [Name of contract and 

brief description of works) (hereinafter called the “the Contract”). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the 

Consultants shall furnish you with a Bank Guarantee by a recognized bank for the 

sum specified there in as security for compliance with his obligations in 

accordance with the Contract; 

   

AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee; 

 

NOW  THEREOF  we  hereby  affirm  that  we  are  the  Guarantor  and responsible  

to  you,  on  behalf  of  the  Consultants  up  to  a  total  of----------------------------

-----[Amount of Guarantee]  [In words], such sum being 

payable in the types and proportions of currencies in which the Contract Price is 

payable, and we undertake to pay you, upon your first written demand and 

without cavil or argument, any sum or sums within the limits of [amount of 

Guarantee] as aforesaid without your needing to prove or to show grounds or 

reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the 

Consultants before presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms 

of the Contract or of the services to be performed there under or of any of the 

Contract documents which may be made between you and the Consultants shall in 
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any way release us from any liability under this guarantee, and we hereby waive 

notice of any such change, addition or modification. 

 

The liability of the Bank under this Guarantee shall not be affected by any change 

in the constitution of the consultants or of the Bank. 

 

 

Notwithstanding anything contained herein before, our liability under this 

guarantee restricted to Rs. (Rs. ) and the guarantee shall remain valid till. 

Unless a claim or a demand in writing is made upon us on or before   all 

our liability under this guarantee shall cease. 

 

This guarantee shall be valid for a period of 50 months i.e. upto 2 months beyond 

the expiry of contract of 48 months. 

 

This guarantee shall also be operatable at our New Delhi Branch located at 

………….., from whom, confirmation regarding the issue of this guarantee or 

extension / renewal thereof shall be made available on demand. In the 

contingency of this guarantee being invoked and payment there under claimed, 

the said branch shall accept such invocation letter and make payment of amounts 

so demanded under the said invocation. 

The liability of bank under this Guarantee shall be affected by any change in the 

constitution of the consultant or of the bank. 

 

NOTE for Issuing Bank (Not to be included in the BG):- 
The bank guarantee(s) contain(s) the name, designation and Code number of the 
officer(s) signing the guarantee(s). 
The address, telephone no. and other details of the Head Office of the Bank as 
well as of issuing branch should be mentioned on the covering letter of issuing 
Branch. 
The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or 
as per the norms prescribed by the RBI in this regard). 
 The Bank Guarantee shall be transmitted through SFMS gateway to our banker 
with following details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & 
Infrastructure Development 
Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 
Bhawan, 
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1st  Parliament Street, New 
Delhi-110001 

 
(v) The confirmation with supporting details if any shall be specifically 
mentioned in the covering letter issued with the Bank Guarantee. 

 

Signature and Seal of the Guarantor  _________________In presence of 

 

 

Name and Designation    

 

 

 

(Name, Signature & 

Occupation) 

 

Name of the Bank   

 

Address 2. 

 

 

 

(Name &Occupation) 

 

Date  

 

Give names of all partners if the Consultants are a Joint Venture. 
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Appendix I: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 

 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing 

bank) 

 

 

Ref: Bank Guarantee:  _________ 

 

Date:   

 

Dear Sir, 

 

In consideration of M/s.   (hereinafter referred as the "Client", which 

expression shall, unless repugnant to the context or meaning thereof include it 

successors, administer at or sand assigns)having awarded to M/s. 

 (hereinafter referred to as the "Consultant" which expression shall unless 

repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns),a contract by issue of client's Contract 

Agreement  No.   Dated and the same having been unequivocally accepted by 

the Consultant, resulting in a Contract valued at for Contract (hereinafter 

called the "Contract") 

 

(Scope of work) 

And the Client having agreed to make an advance payment to the Consultant for 

performance of the above Contract amounting to (in words and figures)as an 

advance against Bank Guarantee to be furnished by the Consultant. 

 

 

We   

 (Name of the Bank) having its Head Office at (herein after referred to as 

the Bank),which expression shall, unless repugnant to the context or meaning 

there of, include its successors, administrators, executors and assigns) do here by 

guarantee and undertake to pay the client immediately on demand any or, all 

monies payable by the Consultant to the extent of ______ - as afore said at any 

time upto @  without any demur, reservation, contest, recourse or 
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protest and/or without any reference to the consultant. Any such demand made 

by the client on the Bank shall be conclusive and binding notwithstanding any 

difference between the Client and the Consultant or any dispute pending before 

any Court, Tribunal, Arbitrator or any other authority. We agree that the 

Guarantee herein contained shall be irrevocable and shall continue to be 

enforceable till the Client discharges this guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability 

of the Bank under this Guarantee, from time to time to vary the advance or to 

extend the time for performance of the contract by the Consultant. The Client 

shall have the fullest liberty without affecting this guarantee, to postpone from 

time to time the exercise of any powers vested in the more of any right which they 

might have against the Client and to exercise the same at any time in any manner, 

and either to enforce or to forebear to enforce any covenants, contained or 

implied, in the Contract between the Client and the Consultant any other course 

or remedy or security available to the Client. The bank shall not be relieved of its 

obligations under these presents by any exercise by the Client of its liberty with 

reference to the matters aforesaid or any of them or by reason of any other actor 

forbearance or other acts of omission or commission on the part of the Client or 

any other. Indulgence shown by the Client or by any other matter or thing 

whatsoever which under law would but for this provision have the effect of 

relieving the Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this 

Guarantee against the Bank as a principal debtor, in the first instance without 

proceeding against the Consultant and notwithstanding any security or other 

guarantee that the Client may have in relation to the Consultant's liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee 

is limited to  and it shall remain in force up to and including  and shall be 

extended from time to time for such period (not exceeding one year), as may be 

desired by M/s.  on whose behalf this guarantee has been given. 

This guarantee shall also be operatable at our New Delhi Branch located at 

………….., from whom, confirmation regarding the issue of this guarantee or 

extension / renewal thereof shall be made available on demand. In the 

contingency of this guarantee being invoked and payment there under claimed, 

the said branch shall accept such invocation letter and make payment of amounts 

so demanded under the said invocation. 

The liability of bank under this Guarantee shall be affected by any change in the 
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constitution of the consultant or of the bank. 

 

NOTE for Issuing Bank (Not to be included in the BG):- 
The bank guarantee(s) contain(s) the name, designation and Code number of the 
officer(s) signing the guarantee(s). 
The address, telephone no. and other details of the Head Office of the Bank as 
well as of issuing branch should be mentioned on the covering letter of issuing 
Branch. 
The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or 
as per the norms prescribed by the RBI in this regard). 
 The Bank Guarantee shall be transmitted through SFMS gateway to our banker 
with following details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & 
Infrastructure Development 
Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 
Bhawan, 
1st  Parliament Street, New 
Delhi-110001 

 
(v) The confirmation with supporting details if any shall be specifically 
mentioned in the covering letter issued with the Bank Guarantee. 
 
 

 

Dated this  day of 

 200 at  

 

WITNESS 

 

 

  (Signature) 

(Signature) 
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(Name) 

(Name) 

 

 

 

 

(Official Address) Designation (with Bank stamp) 

 

Attorney as per Power of 

 

Attorney No. 

 

 

Dated 

 

 

 

Strike out, whichever is not applicable. 

 

Note1: The stamp papers of appropriate value shall be purchased in the name of 

bank who issues the "Bank Guarantee”. 

 

Note2: The bank guarantee shall be from a Nationalized Indian Bank or reputed 

foreign commercial Bank acceptable to client for Foreign Consultant with counter 

guarantee from Nationalized Bank. Bank guarantee furnished by Foreign consultant 

shall be confirmed by any Nationalized Bank in India. 
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Appendix J 

 

 

Letter of invitation 
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Appendix K 

 

 

Letter of Award 
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Appendix L 

 

 

Minutes of pre-bid meeting 
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Appendix-M 

Memorandum of Understanding  

 

between 

_____________________ 

 

And 

__________________________  

 

  Whereas the National Highways & Infrastructure Development 

Corporation Limited (NHIDCL) (the ‘ Employer’)  has invited proposal for 

appointment of Authority’s Engineer for __________________ (Name of project) 

hereinafter called the Project. 

 

And Whereas  _________________ (Lead Partner) and  _______________  

JV partner/s have agreed to form a Joint Venture to provide the said services to  

the Employer as Authority’s Engineer;  and 

 

 Now, therefore, it is hereby agreed by and on behalf of the partners as 

follows: 

 

(i) ___________ will be the lead partner and ____________ will be the 

other JV partner/s. 

 

(ii) ______________ (lead partner) shall be the in charge of overall 

administration of contract and shall be authorised representative of all 

JV partners for conducting all business for and on behalf of the JV 

during the bidding process and subsequently, represent the joint 

venture for and on behalf of the JV for all contractual matters for 

dealing with the Employer/EPC Contractor if Consultancy work is 

awarded to JV. 

(iii) All JV partners do hereby undertake to be jointly and severely 

responsible for all the obligation and liabilities relating to the 

consultancy work and in accordance with the Terms of Reference of the 

Request for Proposal for the Consultancy Services. 

(iv) Subsequently, if the JV is selected to provide the desired consultancy 

services, a detailed MOU indicating the specific project inputs and role 

of each partner/s along with percentage sharing of cost of services shall 

be submitted to  the Employer (Consultant may submit the detailed 

MOU along with percentage sharing of cost at the time of bidding also). 
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For____________________ (Name of Lead partner) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of JV partner/s) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of Associate Partner/s) 
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Appendix-N 

BANK GUARANTEE FORMAT FOR BID SECURITY 

(To be stamped in accordance with Stamp Act if any, of the country of issuing 
bank) 

 
Ref.:  Tender No. _________, dated ________   
 
Bank Guarantee:  
 
Date:  
 WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the 
bidder”) has submitted his bid dated ______________________ (date) for the 
Tender No. _________, dated _________ (hereinafter called “the Bid”). 
 
 KNOW ALL MEN by these presents that We, ______________________ 
[Name of Bank) of ___________________________________ [Name of Country] 
having our registered office at ________________________ (hereinafter called 
“the Bank”) are bound unto  
____________________________________________________ [Name of Employer] 
(hereinafter called “the Employer”) in the sum of Rs. _______ (Rupees ______ 
Lakhs Only) for which payment will and truly to be made to the said Employer the 
Bank binds himself, his successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this _______day of _________ 
2011. 
 
THE CONDITIONS of this obligation are: 
 
1. If the Bidder withdraws his Bid during the period of bid validity specified in 

the Bid document; or 
2. If the Bidder does not accept the correction of arithmetical errors of his Bid 

Price in accordance with the Instructions to Bidder; or 
3. If the Bidder having been notified of the acceptance of his Bid by the 

Employer during the period of bid validity, 
a. fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 
b. fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders, 
we undertake to pay the Employer up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, 
provided that in his demand the Employer will note that the amount claimed by 
him is due to him owing to the occurrence of one or any of the conditions, 
specifying the occurred condition or conditions. 
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This Guarantee will remain in force up to and including the date 180 (one 
hundred and eighty) days after the deadline for submission of bids as such 
deadline is stated in the Instructions to Bidders or as it may be extended by the 
Employer, notice of which extension(s) to the Bank is hereby waived.  Any 
demand in respect of this Guarantee should reach the Bank not later than the 
above date. 
Notwithstanding anything contained herein before, our liability under this 
guarantee is restricted to Rs.__________ (Rs._________________________) and 
the guarantee shall remain valid till ________.  Unless a claim or a demand in 
writing is made upon us on or before ____________ all our liability under this 
guarantee shall cease.  
 
This guarantee shall also be operable at our   .,New Delhi office, from whom, 
confirmation regarding the issue of this guarantee or extension / renewal thereof 
shall be made available on demand. In the contingency of this guarantee being 
invoked and payment there under claimed, the said branch shall accept such 
invocation letter and make payment of amounts so demanded under the said 
invocation. 
The liability of bank under this Guarantee shall not be affected by any change in 
the constitution of the consultant or of the Bank. 
 
NOTE for Issuing Bank (Not to be included in the BG):- 
The bank guarantee(s) contain(s) the name, designation and Code number of the 
officer(s) signing the guarantee(s). 
The address, telephone no. and other details of the Head Office of the Bank as 
well as of issuing branch should be mentioned on the covering letter of issuing 
Branch. 
The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or 
as per the norms prescribed by the RBI in this regard). 
 The Bank Guarantee shall be transmitted through SFMS gateway to our banker 
with following details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & 
Infrastructure Development 
Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport 
Bhawan, 
1st  Parliament Street, New 
Delhi-110001 

 
(v) The confirmation with supporting details if any shall be specifically 
mentioned in the covering letter issued with the Bank Guarantee. 
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DATE _______________ 
SIGNATURE OF THE BANK _______________________ 
SEAL OF THE BANK _____________________________ 
SIGNATURE OF THE WITNESS ____________________ 
Name and Address of the Witness ___________________ 
 
The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in 
India  
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DISCLAIMER 

The Applicant must read all the instructions in the RFP and submit the same 

accordingly. 
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Appendix-O 

DETAILED EVALUATION CRITERIA 
 
1. First Stage Evaluation -Proof of Eligibility (Para 5.1 of Data Sheet)  
 
2. Second Stage Evaluation -Technical Evaluation (Para 5.1 of Data Sheet)  

 
2.1       Firm’s Relevant Experience  
 

         Following is the break-up: 
 

S. No. Description Maximum marks 

I Year of establishment of the firm (in case of JV, year of 
establishment of lead member shall be considered). 

2 
(i) Up to 5 years:   1.5 marks 

(ii) More than 5 years:  2 marks 

II Average Annual Turnover (last three years) from 
consultancy business 

2 

(i) < Rs 22.39 crore:  0 marks 

(ii) Rs 22.39crore:  1.5 

(iii) 
Add for additional turnover 0.25 (zero point two five) 
mark for every  Rs 11.19 crore above Rs 22.39 crore 
subject to maximum 0.5 marks. 

III Experience in construction supervision/Independent 
Engineer/Authority's Engineer of a tunnel project during 
the last 7 years of minimum length equal to or more 
than 1.94 km in a single stretch 

16 

(i) < 1.94 km = 0 

(ii) ≥1.94 Km to 4.00 Km = 12 

(iii) ≥4.00 to 6.00 Km = 13 

(iv) >6.00 to 8.00 Km = 14  

(v) > 8.00 and equal to 10.00 Km = 15 

(vi)  >10 and above = 16 

IV Experience in DPR preparation/Design/Feasibility Study 
of tunnel projects of length equal to or more than 1.94 
Km in a single stretch in last 7 years. 

5 
(i) 1 project:   4  marks 

(ii) 
Add 0.5 (zero point two five) marks extra for each 
additional project subject to maximum 1 mark. 

  Total 25 

Note 1: In case of JV the turnover and experience details of Lead and JV partners 
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will be added for evaluation. Credentials of associate firm, except key personnel. 

Note 2: Employer’s certificate should be submitted substantiating the 
experience claimed by the firm 

 
 

Note: (i)  Weightage to be given when experience by a Firm as Sole 
Firm/Lead Partner in a JV/ Other Partner in a JV/As 
Associate 

 
 

Sl 
No. 

Status of the firm in carrying 
out DPR/ Feasibility Study 

Weightage for experience 

1 Sole firm 100 % 
2 Lead partner in a JV 60%* 
3 Other partner in a JV 40 %* 
4 As Associate 25% 

 
* if the JV share is not available in the proposal. 
 
2.2  Qualification and Competence of the Key Staff for adequacy of the 

Assignment. (Para  12.2 of  Data Sheet and Enclosure II of TOR) 
 

2.2.1 Team Leader cum Senior Tunnel Expert: 
 

Sl. No. Description Maximum 
Points 

I General Qualification  25 

(i) Graduate in Civil/Mining Engineering or equivalent                                          20 

(ii) Post-Graduate or chartered engineer in civil/Mining 
Engineering or equivalent                                                                            

5 

II Adequacy for the Project 70 

a i) Total Professional Experience 
<25 years     -   0 marks 
   25 years    -  5  marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 2 (two) marks. 

7 

a ii) Total professional experience in handling major 
tunnelling projects 
<15 years – 0 marks 
15 years – 6 marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 2 (two) marks. 

8 
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a iii) Experience in major tunnel construction/construction 
supervision projects (Road/Rail/Metro) in Developed 
countries 
<10 years – 0 marks 
10 years - 7 marks 
Add 1.5 marks extra for each additional year of 
experience subject to maximum 3 marks. 

10 

b Experience in Similar Capacity   

b i) Experience as Team Leader or similar capacity in 
construction supervision of  major tunnel projects 
(Road/Rail/Metro) of length equal to or more than 1.94 
Km  
<5 years  - 0 marks 
5 years - 7 marks 
Add 1.5 marks extra for each additional year of 
experience subject to maximum 3 marks. 

10 

 b ii) Experience as Team Leader or similar capacity of 
project Preparation/ Design of tunnel 
projects(Road/Rail/Metro) of length 1.94 Km or more 
1 Project - 8 marks 
Add 1 mark extra for each additional projects subject to 
maximum 2 marks. 

10 

b iii) Experience as Team Leader or similar capacity in 
construction supervision of  tunnels (Road/Rail/Metro) 
of length 1.94 km or more 
< 2 projects - 0  marks 
2 Projects - 15 marks 
Add 1.25 mark extra for each additional projects subject 
to maximum 5(five) marks. 

20 

c) Experience in construction supervision of major tunnel 
projects (Road/Rail/Metro) using NATM  
1 project - 4 marks 
2 or more projects - 5 marks 

5 

III Employment with the Firm 
< 1 year - 0 marks 
> 1 year to 2 years - 2 marks 
> 2 years to 3 years - 3 marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 65 Years    
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  Note: As per RFP, Definition of Team Leader includes 
Project Manager/Resident Engineer/ or any equivalent 
position. 
 
** tunnel projects, unless specifically mentioned, to be 
considered for evaluation has to be major tunnels of 
length equal to or more than 1.5 Km   

  

 
  



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-lane Bi-Directional 

Silkyara Bend –Barkot Tunnel with escape passage including approaches on Dharasu-Yamunotri 

section between Ch. 25.4 km and Ch. 51.0 km falling along NH-134 (old NH-94) in the State of 

Uttarakhand” on Engineering, Procurement and Construction (EPC) Mode” 

2018 

 

NHIDCL/RFP Page 151  
 

2.2.2   Resident cum Tunnel Excavation Expert: 

Sl. No. Description Max. Points 

1 General Qualification  25 

  i) Graduate in Civil/Mining Engineering   20 

  ii) Post graduate or Chartered  in Civil/Mining 
Engineering        

5 

2 Adequacy for the Project 70 

a  i) Total Experience in supervision of major Tunnel 
Projects  
< 15 years - 0 
15 years      - 12 marks 
Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) marks. 

15 

a ii) Experience in construction supervision of major 
tunnelling projects (Road/Rail/Metro) in developed 
countries  
< 7 years - 0 
7 years     - 7 marks  
Add 1.5 marks extra for each additional year of 
experience subject to maximum 3 (three) marks.  

10 

 Similar Capacity   

b i) Experience as Tunnel Excavation Expert or similar 
capacity in construction supervision of major 
tunnelling projects (Road/Rail/Metro)  
< 10 years  - 0 
10 years      - 7 marks 
Add 1.5 marks extra for each additional year of 
experience subject to maximum 3 (three) marks.  

10 

ii) Experience as Tunnel Excavation Expert or similar 
capacity in construction supervision of tunnel 
projects (Road/Rail/Metro) of minimum length of 
1.94 km (minimum one year supervision in a project) 
< 2 projects - 0 
2 projects   - 15 marks 
Add 2.5 marks extra for each additional projects 
subject to 5 (five) marks.  

20 

iii) Experience as Tunnel Excavation Expert or similar 
capacity in tunnel design/ DPR/ preparation / 
feasibility study/design review involving major 
tunnel projects (Road/Rail/Metro) (minimum 1 year 
experience in a project) 
1 project  - 7 marks 
Add 1 mark extra for each additional projects subject 
to maximum 3 (three) marks.  

10 
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          c Experience in construction of major tunnel 
projects(Road/Rail/Metro) using NATM 
1 project  - 3 marks 
Add 1 mark extra for each additional projects subject 
to maximum 2 (two) marks. 

5 

3 

Employment with the Firm 
< 1 year - 0 
> 1year & upto 2 years          -2 marks 
> 2 years & upto 3 years        -3 marks 
> 3 years                               -5 marks 

5 

  Total : 100 

  Note:- Max Age = 65 Years  
 
** tunnel projects, unless specifically mentioned, has 
to be major tunnels of length equal to or more than  
1.5 Km to be considered for evaluation 
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2.2.3 TUNNEL DESIGN ENGINEER: 
 

 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering                                       20 

ii) Post-Graduate in Engineering (Structural)                                                                            5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 
<20 years     -   0 
  20 years    -  11 marks 
Add 1 mark extra for each additional year of 
experience subject to maximum 4 (four) marks. 

15 

a. ii) Experience of design/ project preparation/ 
preliminary study involving major Tunnel 
(Road/Rail/Metro) projects in developed 
countries  
<10 years - 0 
10 years- 7 marks 
Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) 
marks. 

10 

  Similar Capacity   

b. i) Experience in tunnel design (Road/Rail/Metro) 
works in similar capacity  
<7 years - 0 
7 years - 7 marks  
Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) 
marks. 

10 

b. ii) Experience in similar capacity in Project 
Preparation/DPR involving design of tunnels 
(Road/Rail/Metro)of more than 1.94 km 
length (Min. 1 year experience in a project) 
< 3 projects - 0 
3 projects - 11 marks 
Add 1 mark extra for each additional projects 
subject to maximum  4 (four) marks. 

15 
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b. iii) Experience in similar capacity in 
construction/construction supervision 
projects involving design/design review of 
tunnels of more than 1.94 Km length (Min. 1 
year experience in project) 
<2 projects - 0 
2 projects - 7 marks 
Add 1.5 mark extra for each additional projects 
subject to maximum 3(three) marks. 

10 

c. i) Experience in innovation tunnel design 
(Road/Rail/Metro) like immersed tunnel and 
sub-sea bored tunnel 
1 projects - 4 marks 
2 or more projects -5 marks 

5 

c. ii) Experience in design tunnel 
projects(Road/Rail/Metro) using NATM 
1 project - 4 marks 
2 or more projects - 5 marks  

5 

III Employment with the Firm 
< 1year - 0  
>1 year to 2 years - 2 marks 
>2 years to 3 years - 3 marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =65 Years  
 
** tunnel projects, unless specifically 
mentioned, has to be major tunnels of length 
equal to or more than  1.5 Km to be considered 
for evaluation 
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2.2.4 TUNNEL SAFETY EXPERT: 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Post-Graduate in Civil/Mining Engineering                               20 

ii) Any professional Certification from a 
recognized/statutory body on 
safety/health/shot firer                                                           

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 
<20 years     -   0 
  20 years    -  11 marks 
Add 1 mark extra for each additional year 
of experience subject to maximum 4 (four) 
marks. 

15 

a. ii) Experience Tunnel (Road/Rail/Metro) 
Safety Works 
<10 years -  0 
10 years - 11 marks 
Add 1 mark extra for each additional year 
of experience subject to maximum 4 (four) 
marks. 

15 

a. iii) International exposure in tunnel safety 
works in developed countries 
<7 years - 0 
7 years - 7 marks 
Add 1 mark extra for each additional 
projects subject to maximum 3 (three) 
marks. 

10 

  Similar Capacity   

 b. i) Experience in similar capacity of Tunnel 
Safety Audits during construction stage of 
tunnel projects(Road/Rail/Metro) of 
minimum length of 1.94 Km 
< 2 projects       - 0 
2 projects - 15 marks 
Add 1.25 mark extra for each additional 
projects subject to maximum 5 (five) 
marks. 

20 

b. ii) Experience in similar capacity of Tunnel 
Safety Audits in design stage on tunnel 
projects (Road/Rail/Metro) 
1 project - 8 marks 
2 or more - 10 marks 

10 
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III Employment with the Firm 
< 1year - 0  
>1 year to 2 years - 2 marks 
>2 years to 3 years - 3 marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 65 Years  
 
** tunnel projects, unless specifically 
mentioned, has to be major tunnels of 
length equal to or more than  1.5 Km to be 
considered for evaluation 

  

 
2.2.5 Senior Geotechnical Expert: 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering / Masters in Engineering  
Geology or equivalent from a recognized university                                                                                                           

20 

ii) Post Graduate in Rock Mechanics /Foundation 
Engineering/ Tunnel Engineering              

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 
<20 years - 0 
20 years   - 11 marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 4 (four) marks. 

15 

a. ii) Experience in Construction/ Construction Supervision 
of  major tunnel projects(Road/Rail/Metro) in 
developed countries      
< 10 years - 0                                             
10 years    - 7 marks                                              
 Add 1 mark extra for each additional year of experience 
subject to maximum 3 (three) marks. 

10 

  Experience in similar capacity   

b. i) Experience as Geotechnical engineer or similar 
capacity in construction/ construction supervision of 
at least 4 tunnel projects(Road/Rail/Metro) of length 
equal to or more than 1.94 km 
< 4 projects  - 0 
4 projects       -17 marks 
Add 2 mark extra for each additional project subject to 
maximum 8 (eight) marks. 

25 
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b. ii) Experience as Geotechnical engineer or similar 
capacity in Construction/ Construction Supervision of 
major tunnel projects involving vertical shaft sinking 
of at least 200m vertical depth         
1 project      - 4 marks 
2 or more projects - 5 marks              

5 

b. iii) Experience as Geotechnical engineer or similar 
capacity  in design/project preparation of tunnel 
projects(Road/Rail/Metro) of at least 1.94 km length 
< 2 projects - 0 
2 projects     - 11 marks 
Add 2 marks extra for each additional projects subject 
to maximum 4 (four) marks. 

15 

III 

Employment with the Firm 
< 1 year - 0 
> 1year & upto 2 years     - 2 marks 
> 2 years & upto 3 years   - 3 marks 
> 3 years                          - 5 marks 

5 

  Total : 100 

  Note:- Max Age =65 Years  
 
** tunnel projects, unless specifically mentioned, has to 
be major tunnels of length equal to or more than  1.5 
Km to be considered for evaluation 

  

 
2.2.6 SR. GEOLOGIST: 

Sl. 
No. 

Description Max. Points 

I General Qualification  25 

i) Masters in Geology /Applied Geology from 
recognized university 

25 

II Adequacy for the Project 70 

a.  i) Total Professional Experience 
<20 years     -   0 
  20 years    -  15 marks 
Add 1 mark extra for each additional year 
of experience subject to maximum 5 (five) 
marks. 

20 
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a.  ii) Experience in major Tunnel 
construction/construction supervision 
Projects (Road/Rail/Metro) in Himalayan 
Region using NATM technology 
< 5 years - 0 
5 years - 12 marks 
Add 1.5 marks extra for each additional 
year subject to maximum 3 (three) marks. 

15 

  Similar Capacity   

  b. 
i) 

Experience in major 
Tunnel(Road/Rail/Metro) Construction 
works in similar capacity 
< 7 years - 0 
7 years - 12 marks 
Add 1 mark extra for each additional year 
of experience subject to maximum 3 
(three) marks. 

15 

b. ii) Experience in similar capacity in project 
preparation/DPR involving of major tunnel 
projects(Road/Rail/Metro). (Min 1 year 
experience in a project) 
<2 projects - 0 
2 projects -7 marks 
Add 1.5 marks extra for each additional 
projects subject to maximum 3 (three) 
marks. 

10 

b. iii) Experience in similar capacity in highway 
tunnel construction/construction 
supervision with minimum length of 1.94 
Km 
< 2 projects - 0 
2 project - 7 marks 
Add 1.5 marks extra for each additional 
projects subject to maximum 3 (three) 
marks. 

10 

III Employment with the Firm 

<1 year -0 

>1 year to 2 years – 2 marks 

>2 years to 3 years – 3 marks 

> 3 years – 5 marks 

5 

 Total :  100 
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 Max Age = 65 Years 
 

** tunnel projects, unless specifically 
mentioned has to be major tunnels of 
length equal to or more than 1.5 km to be 
considered for evaluation. 
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2.2.7 TUNNEL VENTILATION CUM E&M EXPERT: 

Sl. No. Description Max. Points 

I General Qualification  25 

i)  Graduate in Electrical/Mechanical 
Engineering                        

20 

ii) Post-Graduate in Electrical/Mechanical 
Engineering                                                                             

5 

II Adequacy for the Project 70 

a.  i) Total Professional Experience 
<15 years     -   0 
  15 years    -  15 marks 
Add 1.25 mark extra for each additional year 
of experience subject to maximum 5 (five) 
marks. 

20 

  Similar Capacity   

b. i) Experience as Tunnel Ventilation Expert or 
similar capacity in Construction 
Supervision/IC of  major tunnel 
works(Road/Rail/Metro)  
< 7 years - 0 
7 years - 10 marks 
Add 2.5 marks extra for each additional year 
of experience subject to maximum 10 (ten) 
marks. 

20 

b. ii) Experience as Tunnel Ventilation Expert or 
similar capacity in construction supervision 
of tunnel (rail/road/metro) projects of 
minimum length of 1.94 km (Min 1 year 
experience in project) 
<3 projects - 0 
3 projects - 10 
Add 2.5 marks extra for each additional 
projects subject to maximum 5 (five) marks. 

15 

 b. iii) Experience as Tunnel Ventilation Expert or 
similar capacity in design/DPR of tunnel 
(rail/road/metro) projects of minimum 
length of 1.94 km (Min 1 year experience in 
project) 
<3 projects - 0 
3 projects - 10 
Add 2.5 marks extra for each additional 
projects subject to maximum 5 (five) marks. 

15 
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2.2.8 Contract Specialist: 
 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering  20 

ii) Post-Graduate in Law/ Dispute Resolution/Contract 
Management 

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience in Contract Management 
<20 years     -   0 
  20 years    -  15 marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 5 (five) marks. 

20 

  Similar Capacity   

b. i) Experience as Contract Expert or similar capacity in 
major roads/ highway  projects 
< 10 years - 0 
10 years - 10 marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 5 (five) marks. 

15 

  c. i) Experience of contract management of  major roads/ 
highway projects over Rs 500 crore including 
experience of handling variation orders, claims of the 
contractor 
< 4 projects - 0 
4 projects - 12 
Add 1 mark extra for each additional project subject to 
maximum 3 (three) marks. 

15 

3 Employment with the Firm 
< 1year - 0  
>1 year to 2 years - 2 marks 
>2 years to 3 years - 3 marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =65 Years  
 
** tunnel projects, unless specifically 
mentioned, has to be major tunnels of length 
equal to or more than  1.5 Km to be 
considered for evaluation 
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c. ii) Experience of Handling Arbitration cases/Dispute 
resolution/Adjudication in respect of any 
road/highway project  
1 project - 10 marks 
Add 2.5 marks extra for each additional project subject 
to maximum 10 (ten) marks. 

20 

III Employment with the Firm 
<1year-0  
>1yearto2years-2marks 
>2yearsto3years-3marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =65 Years    
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2.2.9 INSTRUMENTATION AND CONTROL (SCADA) EXPERT: 
 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in IT/ Comp Sc./ Electrical/ Electronics/Civil/ 
Instrumentation/ Mechanical 20 

ii) Post-graduate in Engineering  5 

II Adequacy for the Project 
70 

 i) Total Professional Experience 
<15 years     -   0 
  15 years    -  12 marks 
Add 1 mark extra for each additional year of experience 
subject to maximum 3 (three) marks. 

15 

 ii) Experience  in system requirement, installation and 
commissioning of all the subsystems and equipment 
required for remote operation and control devices 
similar to SCADA in any infrastructure project.  
< 10 years - 0 
10 years - 15 marks 
Add 2.5 marks extra for each additional year of 
experience subject to maximum 10 marks 

25 

iii) Experience in at least 7 years experience in hardware 
configuration, system tuning, application development, 
documentation including operation and maintenance   
< 7 years - 0 
7 years -  10 
Add 1.25 marks extra for each additional year of 
experience subject to maximum of 5 marks 

15 

iv) Experience in handling at least 2 surveillance and 
security systems projects    
2 project - 10 marks 
Add 2.5 marks extra for each additional project subject to 
maximum 5 (Five) marks. 

15 

III Employment with the Firm 
< 1year - 0  
>1 year to 2 years - 2 marks 
>2 years to 3 years - 3 marks 
> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 65Years    
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List of Developed Countries 

Ref: 1. Enclosure-B (Qualification and Experience) of Section-6(Terms Of    

Reference) of RFP 

2. Appendix-O (Detailed Evaluation Criteria) of section-7(Draft Form Of 

Contract) 

1. United States 19. Euro Area 

2. Germany 20. France 

3. Italy 21. Spain 

4. Netherlands 22. Belgium 

5. Austria 23. Greece 

6. Portugal 24. Finland 

7. Ireland 25. Slovak Republic 

8. Slovenia 26. Luxembourg 

9. Estonia 27. Cyprus 

10. Malta 28. Japan 

11. United Kingdom 29. Canada 

12. Korea 30. Australia 

13. Taiwan Province Of China 31. Sweden 

14. Switzerland 32. Hong Kong SAR 

15. Singapore 33. Czech Republic 

16. Norway 34. Israel 

17. Denmark 35. New Zealand 

18. Iceland  
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INTEGRITY PACT FORMAT 
 

(To be executed on plain paper and submitted alongwith Technical Bid/Tender 
documents for tenders having a value of Rs 5 cr or above for Consultancy projects 
and 100 cr. or above for Construction projects. To be signed by the bidder and 
same signatory competent/ authorized to sign the relevant contract on behalf of 
the MoRTH) 
 
This integrity Pact is made at _____ on this _________day of ________2016.  
BETWEEN  
NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION 
LIMITED (NHIDCL), a company under the Ministry of Road Transport & Highways 
(MoRT&H), represented by its Managing Director, 3rd Floor, PTI Building, 4- 
Parliament Street New Delhi-110001, (hereinafter referred to as the 
“Principal/Owner” which expression shall, unless repugnant to the context or 
meaning thereof, include its administrators, successors and assigns) 
AND 
{Name and address of the Firm/Company}, (hereinafter referred to as “The 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression 
shall unless repugnant to be meaning or context thereof include its successors and 
permitted assigns.)  
 

Preamble 
Whereas, the Principal has floated the Tender {NIT No……….dtd…………………..} 
(hereinafter referred to as ―Tender/Bid‖) and intends to award, under laid down 
organizational procedure, contract/s for {Name of the work}(hereinafter referred 
to as the “Contract”). And Whereas the Principal values full compliance with all 
relevant laws of the land, rules of land, regulations, economic use of resources 
and of fairness/ transparency in its relations with its Bidder(s) and/ or 
Contractor(s)/Concessionaire(s)/Consultant(s).  
And whereas to meet the purpose aforesaid, both the parties have agreed to enter 
into this Integrity Pact (hereafter referred to as “Integrity Pact” or “Pact”) the 
terms and conditions of which shall also be read as integral part and parcel of the 
Tender documents and contract between the parties. 
Now, therefore, in consideration of mutual covenants contained in this pact, the 
parties hereby agree as follows and this pact witnesses as under: 
 
 
Article-1:Commitments of the Principal 
 

(1) The Principal commits itself to take all measures necessary to prevent 
corruption and to observe the following principles:- 

(a) No employee of the Principal, personally or through family members, will 
in connection with the Tender for, or the execution of a Contract, demand, 
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take a promise for or accept, for self, or third person, any material of 
immaterial benefit which the person is not legally entitled to. 

(b) The Principal will, during the Tender process treat all Bidder(s) with 
equity and reason. The Principal will in particular, before and during the 
Tender process, provide to all Bidder(s) the same information and will not 
provide to any 
Bidder(s) confidential/ additional information through which the Bidder(s) 
could obtain an advantage in relation to the tender process or the contract 
execution. 

(c) The Principal will exclude all known prejudiced persons from the process, 
whose conduct in the past has been of biased nature. 

(2) If the Principal obtains information on the conduct of any of its employees 
which is a criminal offence under the IPC/PC Act or any other Statutory Acts or if 
there be a substantive suspicion in this regard, the Principal will inform the Chief 
Vigilance Officer and in addition can initiate disciplinary actions as per its internal 
laid down Rules/Regulations. 
 
Article – 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s). 
  
The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to 
take all measures necessary to prevent corruption. He commits himself to observe 
the following principles during his participation in the tender process and during 
the contract execution. 

(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, 
directly or through any other person or firm, offer, promise or give to any 
of the Principal‘s employees involved in the tender process or the execution 
of the contract or to any third person any material or other benefit which 
he/she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever during the tender process or during the 
execution of the contract. 

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
enter with other Bidders into any undisclosed agreement or understanding, 
whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contract, submission or non 
submission or bids or any other actions to restrict competitiveness or to 
introduce cartelization in the bidding process. 

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
commit any offence under the relevant IPC/PC Act and other Statutory 
Acts; further the Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) 
will not use improperly, for purposes of completion or personal gain, or pass 
on to others, any information or document provided by the Principal as part 
of the business relationship, regarding plans, technical proposals and 
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business details, including information contained or transmitted 
electronically. 

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of 
foreign origin shall disclose the name and address of the Agents/ 
Representatives in India, if any. Similarly the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish the name 
and address of the foreign principle, if any. 

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, 
when presenting his bid, disclose any and all payments he has made, is 
committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract. He shall also 
disclose the details of services agreed upon for such payments. 

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
instigate third persons to commit offences outlined above or be an 
accessory to such offences. 
(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
bring any outside influence through any Govt. bodies/quarters directly or 
indirectly on the bidding process in furtherance of his bid. 

 
Article - 3 Disqualification from tender process and exclusion from future 
contracts. 
 

(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before 
award or during execution has committed a transgression through a violation 
of any provision of Article-2, above or in any other form such as to put his 
reliability or credibility in question, the Principal is entitled to disqualify the 
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) from the tender 
process. 

(2) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has 
committed a transgression through a violation of Article-2 such as to put his 
reliability or credibility into question, the Principal shall be entitled to 
exclude including blacklist and put on holiday the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)for any future tenders/ contract award 
process. The imposition and duration of the exclusion will be determined by 
the severity of the transgression. The severity will be determined by the 
Principal taking into consideration the full facts and circumstances of each 
case particularly taking into account the number of transgressions, the 
position of the transgressors within the company hierarchy of the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) and the amount of the 
damage. The exclusion will be imposed for a maximum of 3 years. 

(3) A transgression is considered to have occurred if the Principal after due 
consideration of the available evidence concludes that ―On the basis of 
facts available there are no material doubts‖. 
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(4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its 
free consent and without any influence agrees and undertakes to respect 
and uphold the Principal‘s absolute rights to resort to and impose such 
exclusion and further accepts and undertakes not to challenge or question 
such exclusion on any ground, including the lack of any hearing before the 
decision to resort to such exclusion is taken. This undertaking is given freely 
and after obtaining independent legal advice. 

(5) The decision of the Principal to the effect that a breach of the provisions 
of this Integrity Pact has been committed by the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)shall be final and binding on the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s), however, the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s) can approach IEM(s) 
appointed for the purpose of this Pact. 

(6) On occurrence of any sanctions/ disqualification etc arising out from 
violation of integrity pact, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s)shall not be entitled for any compensation on this account. 

(7) Subject to full satisfaction of the Principal, the exclusion of the 
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) could be revoked 
by the Principal if the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s)can prove that he has restored/ recouped the damage caused 
by him and has installed a suitable corruption prevention system in his 
organization. 

 
Article – 4: Compensation for Damages. 
 

(1) If the Principal has disqualified the Bidder(s) from the tender process 
prior to the award according to Arcticle-3, the Principal shall be entitled to 
forfeit the Earnest Money Deposit/ Bid Security or demand and recover the 
damages equivalent to Earnest Money Deposit/ Bid Security apart from any 
other legal right that may have accrued to the Principal. 

(2) In addition to 1 above, the Principal shall be entitled to take recourse to 
the relevant provisions of the contract related to Termination of Contract 
due to Contractor/ Concessionaire/Consultant‘s Default. In such case, the 
Principal shall be entitled to forfeit the Performance Bank Guarantee of the 
Contractor/ Concessionaire/ Consultant and/ or demand and recover 
liquidated and all damages as per the provisions of the contract/concession 
agreement against Termination. 

 
Article – 5: Previous Transgressions 
 

(1) The Bidder declares that no previous transgressions occurred in the last 3 
years immediately before signing of this Integrity Pact with any other 
Company in any country conforming to the anti corruption/ Transparency 
International (TI) approach or with any other Public Sector Enterprise/ 
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Undertaking in India or any Government Department in India that could 
justify his exclusion from the tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be 
disqualified from the tender process or action for his exclusion can be taken 
as mentioned under Article-3 above for transgressions of Article-2 and shall 
be liable for compensation for damages as per Article-4 above. 

 
Article – 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ 
Consultants/ Subcontractors. 
 

(1) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) 
undertake(s) to demand from all sub-contractors a commitment in 
conformity with this Integrity Pact, and to submit it to the Principal before 
contract signing. 

(2) The Principal will enter into agreements with identical conditions as this 
one with all Bidders/ Contractors/ Concessionaires/ Consultants and 
subcontractors. 

(3) The Principal will disqualify from the tender process all Bidders who do 
not sign this Pact or violate its provisions. 

 
Article – 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)/ Sub-contractor(s).  
 
If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ 
Concessionaire/ Consultant or subcontractor, or of an employee or a 
representative or an associate of a Bidder/ Contractor/ Concessionaire/ 
Consultant or Subcontractor, which constitutes corruption, or if the Principal has 
substantive suspicion in this regard, the Principal will inform the same to the Chief 
Vigilance Officer. 
 
Article- 8: Independent External Monitor (IEM) 
 

(1) The Principal has appointed Dr. Satyanarayana Dash, IAS (Retd.) as 
Independent External Monitor (herein after referred to as “Monitor”) for this 
Pact. The task of the Monitor is to review independently and objectively, 
whether and to what extent the parties comply with the obligations under 
this agreement. 
 
 (2) The Monitor is not subject to instructions by the representatives of the 
parties and performs his functions neutrally and independently. He reports 
to the Director General (Road Development) & Special Secretary. 

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts 
that the Monitor has the right to access without restriction to all project 
documentation of the Principal including that provided by the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s). The Bidder(s)/ 
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Contractor(s)/ Concessionaire(s)/ Consultant(s)will also grant the Monitor, 
upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation. The same is applicable 
to Subcontractors. The Monitor is under contractual obligation to treat the 
information and documents of the Bidder(s)/Contractor(s)/Subcontractor(s) 
with confidentiality. 

(4) The Principal will provide to the Monitor sufficient information about all 
meetings among the parties related to the Project provided such meetings 
could have an impact on the contractual relations between the Principal and 
the Contractor. The parties offer to the Monitor the option to participate in 
such meetings. 

(5) As soon as the Monitor notices, or has reason to believe, a violation of 
this Pact, he will so inform the Management of the Principal and request the 
Management to discontinue or take corrective action, or to take other 
relevant action. The monitor can in this regard submit non-binding 
recommendations. Beyond this, the Monitor has no right to demand from the 
parties that they act in a specific manner, refrain from action or tolerate 
action. 

(6) The Monitor will submit a written report to the Director General (Road 
Development) & Special Secretary within 8 to 10 weeks from the date of 
reference or intimation to him by the Principal and, should the occasion 
arise, submit proposals for correcting problematic situations. 

(7) If the Monitor has reported to the Director General (Road Development) 
& Special Secretary, a substantiated suspicion of an offence under relevant 
IPC/PC Act, and the Director General (Road Development) & Special 
Secretary has not, within the reasonable time taken visible action to 
proceed against such offence or reported it to the Chief Vigilance Officer, 
the Monitor may also transmit this information directly to the Central 
Vigilance Commissioner. 

(8) The word 'Monitor' would include both singular and plural. 
 

Article – 9 Pact Duration 
 
This Pact begins when both parties have legally signed it (in case of EPC i.e. for 
projects funded by Principal and consultancy services). It expires for the 
Contractor/ Consultant 12 months after his Defect Liability period is over or 12 
months after his last payment under the contract whichever is later and for all 
other unsuccessful Bidders 6 months after this Contract has been awarded. (In 
case of BOT Projects) It expires for the concessionaire 24 months after his 
concession period is over and for all other unsuccessful Bidders 6 months after this 
Contract has been awarded. If any claim is made/ lodged during his time, the 
same shall be binding and continue to be valid despite the lapse of this pact as 
specified above, unless it is discharged/ determined by Director General (Road 
Development ) & Special Secretary. 
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Article - 10 Other Provisions. 
 

(1) This pact is subject to Indian Law. Place of performance and jurisdiction 
is the Registered Office of the Principal, i.e. New Delhi. 

(2) Changes and supplements as well as termination notices need to be made 
in writing. 

(3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a 
consortium, this pact must be signed by all partners or consortium members. 

(4) Should one or several provisions of this agreement turn out to be invalid, 
the remainder of this agreement remains valid. In this case, the parties will 
strive to come to an agreement to their original intentions. 

(5) Any disputes/ differences arising between the parties with regard to 
term of this pact, any action taken by the Principal in accordance with this 
Pact or interpretation thereof shall not be subject to any Arbitration. 

(6) The actions stipulated in this Integrity Pact are without prejudice to any 
other legal action that may follow in accordance with the provision of the 
extent law in force relating to any civil or criminal proceedings. 

 

In witness whereof the parties have 
signed and executed this Pact at the 
place and date first done mentioned 
in the presence of following 
witness:- (For & On behalf of the 
Principal) (Office Seal ) 

(For & On behalf of the Bidder/ 
Contractor) 

 
 
 
 
 

 
 
 


