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(SECTION-I) 
NOTICE INVITING TENDER 

(E-TENDERING MODE ONLY) 



 
 
 

 

Notice Inviting Tender 
(National Competitive Bidding through e-Tendering mode 

only) 

 
1. National Highways and Infrastructure Corporation Ltd. (hereinafter called “the 
Employer”) invites sealed bids in single stage two cover system i.e. the Technical and 
Financial Bids on item rate basis for the following work from the experienced 
Road/Bridge Contractors/ firms/organizations excluding those firms who have been 
declared as non-performing by MoRTH/NHAI or the firms those are 
blacklisted/debarred for specified period by MoRTH/NHAI. :- 

 
Sl. 
No 

Section NH- 
No. 

Length 
(in km.) 

State Estimated 
Cost (Rs. 
In crore) 

1. 
Ordinary maintenance of 
Tamenglong-Khonsang road from 
Km 0.00 to Km 40.00 (NH-137) in the 
State of Manipur for a period of 6 
months on item rate basis 

137 40.00 Manipur 0.25 

 

Cost of Bid Documents (Non-Refundable): Rs. 20,000/- 

 e- Tender Processing fee (Non-Refundable) : Rs. 1,295/- 

 
The preliminary requirements (detailed requirements are given in the Bid 
Document) of bidding firm / contractor for above packages are mentioned as 
under: - 

 

Bid Security 
(Rs. lacs) 

Average 
Turn-over 

during last 5 
years 

(Rs. In crore) 

Work of similar nature 
during last 5 years 

(Rs. lacs) 

Time for 
completion 

 
0.38 

 
0.10 

At least one contract of Highway (Road/ or 
Bridge works)/ Airport runway of Rs. 11.06 

lakh (40% of the value of contract) 

 
6 Months 

 

The Scope of Work includes as per detailed BOQ is for carrying out ordinary 
maintenance specifically slide clearance and pot hole repairs with GSB material for 6 
months. 
The complete BID document can be viewed / downloaded from official portal of 
https://eprocure.gov.in .The document can be downloaded from https://eprocure.gov.in 
as per critical date sheet given below. 
 
Bid through any other mode shall not be entertained. However, Bid Security, document 



fee, Power of Attorney and joint bidding agreement shall be submitted physically by the 
Bidder on as per critical date sheet or amendment if any, Please note that the NHIDCL 
reserves the right to accept or reject all or any of the BIDs without assigning any reason 
whatsoever 

The authorized signatory holding Power of Attorney shall only be the Digital 
Signatory. In case authorized signatory holding Power of Attorney and Digital 
Signatory are not the same, the bid shall be considered non-responsive. 
The detailed tender document can be viewed from the website https://eprocure.gov.in   
as per critical date sheet given below. 

 

 
The bid should be submitted online in the prescribed format given in the website. 
No other mode of submission is accepted. 

 

The last date for online submission of the Bid is 19.05.2016 upto 1600 Hrs 
(IST). The bids would be opened on 19.05.2016 at 1700 hrs., in presence of 
representatives of the bidders who choose to attend. 

 
Critical Date sheet of Bidding Process 

The Company shall endeavour to adhere to the following schedule: Sl. No. 

 

CRITICAL DATE SHEET 

Sl. No. Event Description Date 

1. Bid Document Publishing Date 09.05.2016 (1000 hrs) 
 

2. Bid Document Download / Start 
Date 

09.05.2016 (1000 hrs) 
 

3 Clarification Start Date 10.05.2016(1000 hrs) 
 

4. Clarification End Date 12.05.2016(1700 hrs) 
 

5. Pre bid meeting 13.05.2016 (1400 hrs) 

6. Bid Submission start Date 14.05.2016 (0900 hrs) 
 

7. Bid submission End Date 19.05.2016 (1600 hrs) 
 

8. Opening Date of Technical Bid 19.05.2016 (1700 hrs) 
 

9. Opening Date of Financial Bid To be intimated after final 
evaluation of Technical bids 

https://eprocure.gov.in/


For any clarification, the following office may be contacted: 
 

Y.C.Srivastava 
General Manager (Technical) 
National Highway & Infrastructure Development Corporation Ltd. 
PTI Building, 3rd Floor, 
4, Parliament Street, 
New Delhi-110001 
Ph. 011-23711101 
Email: yogena05bro@gmail.com 

 

Conditional bids would be rejected NHIDCL reserves the right to accept/reject any or all 
the bids without assigning any reasons thereof. 

 

 
Y.C.Srivastava 

General Manager (Tech.) 

mailto:yogena05bro@gmail.com
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A. General 
1. Scope of Bid 

Section 2 
Instructions to Bidders (ITB) 

 

The Employer (i.e. Managing Director, National Highways & Infrastructure Development 
Corporation ltd.) invites bids for “as described in these documents and referred to as 
“the works”. The name and identification number of the works is provided in the Notice 
Inviting Tender. 

 
The successful Bidder will be expected to complete the Works by the intended 
Completion Date specified in the Contract Data (Part I General Conditions of Contract). 

 
Throughout these bidding documents, the terms “bid” and “tender” and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 
 
The bid is invited for ordinary maintenance for slide clearance and pot hole filling with 
Granular Sub-base material for the six months as per occurrence or direction of 
NHIDCL on the 0.00 Km to 40 Km Khongsang-Tamenglong Road section NH-137 

 

2. Source of Funds 

 
The expenditure on this project will be met by National Highways & Infrastructure 
Development Corporation ltd (NHIDCL). 

 

3. Eligible Bidders 

 
This Invitation for Bids is open to all bidders meeting the qualification requirements 
prescribed in this document. 

 
Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public undertaking, 
autonomous body, authority by whatever name called under the Central or the State 
Government. 

 

4. Qualification of the Bidder 
 
Deleted 

 
All bidders shall furnish the following information and documents with their bids in 
Section-3, Qualification Information. 

(a) Scanned copies of original documents defining the constitution or legal status, 
place of registration, and principal place of business; scanned copy of written power of 
attorney of the signatory of the Bid to commit the Bidder; & original copy of Written 
Power of attorney to be submitted in the envelop of physical form. (Refer clause 12.2 of 



ITB). 



(b) Scanned copy of total monetary value of Civil Construction works performed for 
each of the last three years; 

(c) Scanned copy of experience certificate in works of a similar nature and size for 
each of the last seven years with certificates from the concerned officer of the rank of 
Executive Engineer or equivalent; 

(d) Scanned copy of evidence of availability (either owned or leased or rented) of 
items of construction equipment named in Clause 4.4 B(b) (i). 

(e) Scanned copy of the technical personnel proposed to be employed for the 
Contract having the qualifications defined in Clause 4.4 B(b) (ii) . 

(f) Scanned copy of reports on the financial standing of the Bidder, and a certificate 
from Chartered Accountant as a proof of turnover for the last three years; 
(g) Scanned document in support of evidence access to line (s) of credit and availability 

of other financial resource facilities (10 % of Contract value) , certified by bankers 
(not more than 3 months old). 

(h) Scanned undertaking that the bidder will be able to invest a minimum cash upto   25 
% of contract value of work, during implementation of work. 

(i) Deleted 

(j) Scanned copy of information regarding any litigation or arbitration during the last 
five years in which the Bidder is involved, the parties concerned, the disputed amount, 
and the present status; 

(k) Deleted 

(l) Deleted. 

 
Bids from joint ventures are not allowed. 

 

 A. To qualify for award of the contract, each bidder in its name should 

have the following; - 

(a) achieved an average annual financial turnover (in all classes of civil 

engineering construction works only) equal to the amount   indicated 

in  NIT  during  last  five  years  ending  31st  March  of  the   previous 
financial year duly certified by Chartered Accountant. 

(b) satisfactorily completed (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor, provided further that all other 
qualification criteria are satisfied) similar works during last five years 
ending last day of month previous to the one in which bids are invited, at 
least one contract of Highway (Road/ or Bridge works)/ Airport runway of 
Rs. 10.01 lakh (40% of the value of contract). 

(the similar work constitutes maintenance/construction of Granular 
/bituminous road work) 

 

(Escalation factor as under shall be used to bring the value of such 
completed works to the level of current financial year i.e.2015-16) 
Escalation factor (for the cost of works completed during the last 5 years 
& financial figures required for the calculation of bid capacity) may be 
taken as follows: 

 



 

Year Before Multiplying Factor 

One ............................................................ 1.1 
Two ............................................................. 1.21 
Three ......................................................... 1.33 
Four ........................................................... 1.46 
Five ............................................................ 1.61 

(c) Deleted 

(d) Deleted 

(e) Deleted 
 

B  (a) Each bidder must produce: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that 
the information furnished with the bid documents is correct in all respects; and 

(ii) Such other certificates as defined in Section- III. 

(iii) Failure to submit the certificates/documents as specified above shall make 
the bid non-responsive. 

(b) Each bidder must demonstrate: 

(i) evidence of availability (either owned or leased or rented) of the key 
equipments for this work as stated in the Appendix to ITB. 

(ii) availability for this work of personnel with qualification & experience as stated 
in the Appendix to ITB. 

(c) Deleted 

(d) Deleted 

4.4.C Deleted 

4.5 

Sub-Contractors' experience and resources shall not be taken into account in 

determining the bidder's compliance with the qualifying criteria. 

 
Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will be 
calculated as under: 

 

Assessed Available Bid capacity = (A* N* 2 - B) 

Where 

A = Maximum value of civil engineering works executed in any one year during the last 
five years (escalation factor as specified in this section shall be used to bring the 
maximum value of civil engineering works to the level of current financial year i.e., 2015- 



16) taking into account the completed as well as works in progress. 
N  =   Number of years prescribed for completion of the works for which bid is invited. 

 
B = Value (escalation factor as specified in this section shall be used to bring the value 
to the level of current financial year i.e., 2015-16) of existing commitments and on-going 
works to be completed during the next 01 year (period of completion of the works for 
which bid is invited) 

 
 

Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

(i) made misleading or false representations in the forms, statements, affidavits 
and attachments submitted in proof of the qualification requirements; and/or 

(ii) Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring from MORTH/NHAI work etc. 

(iii) Tampered the bid document in any manner. 
 
5. One Bid per Bidder 

 
Each Bidder shall submit only one Bid for the work. A Bidder who submits more than 
one Bid will cause such bids to be disqualified. 

 

6. Cost of Bidding 

 
The Bidder shall bear all costs associated with the preparation and submission of his 
Bid, and the Employer will, in no case, be responsible or liable for those costs. 

 

7. Site Visit 
 

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of earth, 
water, road aggregates etc. and obtain all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the Works. The costs  
of visiting the Site shall be at the Bidder's own expense. He may contact the Branch 
Office of of NHIDCL in this regard. 

 
B. Bidding Documents (On line) 

 
8. Content of Bidding Documents 

 
The set of bidding documents comprises the documents listed below and addenda (if 
any) issued in accordance with Clause 10: 



Volume- I:- 

1 Notice Inviting Tender 

2. Instructions to Bidders & Appendix to 

Bid 3 Qualification Information. 

4 Forms Bank Guarantee, Agreement & LOA 

5 Conditions of Contract & Contract Data 

6 Scope of Work 

7 Technical Specifications 

8 Implementation Manual & Maintenance Intervention Levels 
 

Volume - II:- 

9 Bill of Quantities (Should be filed in the prescribed format given in the bid document) 

 DELETED 

 
The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own 
risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the 
requirements of the Bid Documents, shall be rejected. 

 
9. Clarifications on Bid Documents 

 
A prospective Bidder requiring any clarification on the bid documents may notify the 
Employer in writing or by cable ("cable" includes facsimile) at the Employer's address 
indicated in the Notice Inviting Tender. The Employer will respond to any request for 
clarification received earlier than 10 days prior to the deadline for submission of bids. 
Copies of the Employe’s response will be hosted on website or which are required in the 
opinion of the Employer including a description of the enquiry, but without identifying its 
source. 

 Pre-bid meeting 
The bidder or his official representative is invited to attend pre-bid meeting which will 
take place at the address, venue, time and date as indicated in appendix. 
The purpose of the meeting will be to clarify issues and to answer question on any 
matter that may be raised at that stage. 

The bidder is requested to submit any questions in writing or by cable so as to reach the 
Employer not later than one week before the meeting. 

 
Minutes of the meeting, including the text of the questions raised (without identifying the 
source of the enquiry) and the responses given will  be  transmitted without delay on 
website. Any modifications of the bid documents listed in Clause 8.1, which may 
become necessary as a result of the pre-bid meeting or which are required  in the 
opinion of the Employer shall be made by the Employer exclusively through the issue of 
an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 
meeting. 



Deleted 

 
10. Amendment of Bidding Documents 

 
Before the deadline for submission of bids, the Employer may modify the bidding 
documents by issuing addenda. 

 
Any addendum thus issued shall be part of the bidding documents and shall be hosted 
on web site of NHIDCL e-tendering portal. Prospective bidders shall acknowledge 
receipt of each addendum by cable to the Employer. The Employer will assume no 
responsibility for postal delays. 

 
To give prospective bidders reasonable time to take an addendum into account in 
preparing their bids, the Employer shall extend, as necessary, the deadline for 
submission of bids, in accordance with Clause 20.2. 

 

C. Preparation of Bids 
 

11. Language of Bid 
 
All documents relating to the Bid shall be in English. 

 
12. Documents Comprising the Bid 

 
The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall be 
named Technical Bid and shall comprise of information submitted in section-III. Part-II It 
shall be named Financial Bid and shall comprise of (i) Priced bill of quantities 

. 

 Documents to be submitted in Physical Form in NHIDCL office by 1600 hrs. Of 
date of submission of bid. 

Though, the scanned copies of following documents is required to be uploaded 
during submission of e-bid on the e-tendering portal of NHIDCL, As per clause 

above, however, following Original documents in physical form shall be submitted in a 
sealed envelope upto 19.05.2016 by 1600 hrs. (Otherwise the bid shall be treated as 
Non-Responsive) on the date of submission of bid and addressed to the addressee 
given in the NIT duly super scribed “Name of Work, Bid due date and time”. Name and 
address of the bidder should also be indicated on the envelope. 

a) EMD/Bid Security 

b) Bid Document Fee 

c) Proof of submission of Tender Processing Fee 

d) Written Power of Attorney of the signatory (whose digital 
signature certificate is used during e-tender submission) of 
the bidder to commit the bid 



e) Affidavit duly notarized 

f) Original experience certificate or notarised copy of certificate 
duly signed by authorized signatory. 

 

The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid. 

 

Section Particulars 

 
1 Notice Inviting Tender 

2 Instruction to the bidders 

3. Conditions of Contract 

4. Contract Data 

5. Technical Specifications 
 

 

13. Bid Prices 

 
The Contract shall be for the whole Works, as described in Clause 1. 1 based on the 
priced Bill of Quantities submitted by the Bidder. 

 

The bidder shall quote bid prices on appropriate format enclosed as part of  tender 
document on e-tender portal of NHIDCL. The items for which no rate or price is entered 
by the Bidder will be required to be executed free of cost and shall be deemed covered 
under the other rates and prices in the Bill of Quantities quoted. 

 

All duties, taxes (except service tax), royalties and other levies payable by the 
Contractor under the Contract, or for any other cause, shall be included in the rates, 
prices, and total Bid price submitted by the Bidder. The service tax shall be reimbursed 
(if applicable) subject to production of proof of such payment by the contractor specific 
to the subject work. 

 
The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment. 

 

14. Currencies of Bid and Payment 

 
 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

All payments shall be made in Indian Rupees. 
 

15. Bid Validity 

 
Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive. 



In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional 
period. The request and the bidders‟ responses shall be made in writing or by cable. A 
bidder may refuse the request without forfeiting his bid security. A bidder agreeing to 
the request will not be required or permitted to modify his bid, but will be required to 
extend the validity of his bid security for a period of the extension, and in compliance 
with Clause 16 in all respects. 

 
16. Earnest Money / Bid Security/ Forfeiture/ Debarment 

The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount 
as specified in the NIT. (Bank guarantee/ demand draft must be in favour of National 
Highways & Infrastructure Development Corporation Ltd., New Delhi) 

 

 The Earnest Money shall, at the Bidder’s option, be in the form of Bank 
Guarantee/Demand Draft only (the other form will not be acceptable) of any 
scheduled commercial bank approved by RBI having a net worth of not less than 
Rs. 500 crore as per the latest annual report of the bank must be in the name of 
Employer. In case of foreign bank (issued by a branch in India) the net worth in 
respect of the Indian operations shall only be taken into account. It shall be valid 
for 45 days beyond the validity of the bid. Any bid having bid security for  
lesser value and shorter validity period shall be treated as non-responsive. 

 
A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from 

following banks would be accepted:- 
i. State Bank of India or its subsidiaries, 
ii. Any Indian Nationalised Bank 
iii. IDBI / ICICI Bank 

iv. A Foreign Bank (issued by a branch outside India) with a counter 
guarantee from SBI or its subsidiaries or any Indian Nationalised Bank. 

v. Any Scheduled Commercial Bank approved by RBI having a net worth 
of not less than Rs. 500 crores as per the latest Annual Report of the 
Bank. In the case of a Foreign Bank (issued by a branch in India), the 
net worth in respect of the Indian operations shall only be taken into 
account. 

 
B. The acceptance of the guarantees shall also be subject to the following 

conditions:- 

 
i. The capital adequacy of the Bank shall not be less than the norms 

prescribed by RBI (presently 9, with effect from 31st March, 2003,). 

ii. The bank guarantee issued by a Cooperative Bank shall not be 
accepted. 

 
Any bid not accompanied by an acceptable Earnest Money, shall be rejected by the 
Employer as non-responsive. 



 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end 
of the Bid validity period specified in Sub-Clause 15.1. 

 
The Earnest Money of the successful Bidder will be discharged when the Bidder has 
signed the Agreement and furnished the required Performance Security. 

 

 The Bid Security / Earnest Money will be forfeited: 

 
a) if the Bidder withdraws the Bid after its submission during the period of Bid 

validity; 

b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 
27; or 

 
c) in the case of a successful Bidder, if the Bidder fails within the specified time limit 

to 

i. sign the Agreement; and/or 
ii. furnish the required Performance Security. 

 
 Deleted. 

 
17. Alternative Proposals by Bidders 

 
Bidder shall submit offers that fully comply with the requirement of the bidding 
documents. Conditional offer or alternate offer will not be considered further in the 
process of evaluation and the bid will be declared non-responsive. 

 
18. Format and Signing of Bid 

 
 The Bidder shall submit e-bid comprising of the documents as described  in 

Clause 12 of the ITB. 

 DELETED. 

 DELETED. 

 
D. Submission of Bids 

 
19. Marking of Bids 

 The documents to be submitted in physical form as per clause 12.2 of ITB shall be 
submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the 
top left corner. 
 DELETED. 
 DELETED. 
 DELETED. 
 DELETED. 

 
 

20. Deadline for Submission of Bids 



 

Complete e-Bid to be uploaded on NHIDCL e-tender portal before due date & time. The 
Envelope containing “Documents in Physical Form” must also be received by the 
Employer at the address General Manager(Tech), National Highways & Infrastructure 
Development Corporation Ltd. , 3rd Floor, PTI Building, 4- Parliament Street, New Delhi-
110001 not later than the date and time indicated in the NIT. In the event of the 
specified date for the submission of documents in Physical form being declared a 
holiday for the Employer, the same will be received up to the specified time on the next 
working day. 

 
The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations of the 
16 Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Late Submission of Document in Physical Form: 

 
Any document in physical form if received by the Employer after the deadline prescribed 
in Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by 
such bidder will not be opened. 

 
22. Modification and Withdrawal of Bids 

 
 Bidders may modify or withdraw their e-bids before the deadline prescribed in Clause 

20. 
 DELETED. 
 No bid may be modified after the deadline for submission of Bids. 

 Withdrawal or modification of a Bid between the deadline for submission of bids and 
the expiration of the original period of bid validity specified in Clause 15.1 above 
or as extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid 
security pursuant to Clause 16. 

 Bidders may modify the prices of their Bids before deadline of submission of bid. 
 
E. Bid Opening and Evaluation 

 

23. Bid Opening 
Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 
received (except those received late) shall be opened on the date and time mentioned. 
'Financial Bid' of those bidders whose technical bid has been determined to be 
substantially responsible shall be opened on a subsequent date through online process 
of e-tendering, which will be notified to such bidders. 

 
The Employer will open the "Technical Bid" of all the bids received (except those 
received late), in the presence of the bidders/bidders‟ representatives who choose to 
attend at the time, date and place specified in the NIT. In the event of the specified date 
for the submission of bids being declared a holiday for the Employer, the Bids will be 
opened at the appointed time and location on the next working day. 



 

In all cases, the amount of Earnest Money, forms and validity shall be announced. 
Thereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details. 

 
The Employer will prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Clause 23.1. 

 
 (i) The bids accompanied with valid bid security, bid document fee, Tender 

processing fee will be taken up for evaluation with respect to the 
Qualification Information and other information furnished in Part I of the bid 
pursuant to Clause 12.1. 

(ii) Deleted 
(iii) Deleted 

(iv) As soon as possible, the Evaluation Committee will finalize the list of 
responsive bidders whose financial bids are eligible for consideration.. 
However, to assist in the examination, evaluation of technical bids, the 
Employer may at his discretion, ask any bidder for clarification of his bid, 
however, no additional documents in support of clarification will be 
entertained. 

 
The Employer shall inform the bidders, whose technical bids are found responsive, of 
the date, time and place of opening of the financial bids. The bidders so informed, or 
their representative, may attend the meeting of opening of financial bids. 

 
At the time of the opening of the „Financial Bid‟, the names of the bidders whose bids 
were found responsive in accordance with clause 23.5 will be announced. The financial 
bids of only these bidders will be opened. The responsive bidders‟ names, the 

Bid prices, the total amount of each bid, pursuant to clause 22 and such other details as 
the Employer may consider appropriate will be announced by the Employer at the time 
of bid opening. Any Bid price, which is not read out and recorded, will not be taken into 
account in Bid Evaluation. 

 The Employer shall prepare the minutes of the opening of the Financial Bids. 
 
24. Process to be Confidential 

 

Information relating to the examination, clarification, evaluation, and comparison of bids 
and recommendations for the award of a contract shall not be disclosed to bidders or 
any other person not officially concerned with such process until the award to the 
successful Bidder has been announced. Any attempt by a Bidder to influence the 
Employer‟s processing of bids or award decisions may result in the rejection of his Bid 

 

25. Clarification of Bids and Contacting the Employer 
 

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer 
may, at his discretion, ask any Bidder for clarification of his-Bid, including breakdowns  
of unit rates. The request for clarification and the response shall be in writing or by 
cable, but no change in the price or substance of the Bid shall be sought, offered, or 
permitted except as required to confirm the correction of arithmetic errors discovered by 



the Employer in the evaluation of the Bids in accordance with Clause 27. 
 

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating 
to his bid from the time of the bid opening to the time the contract is awarded. If the 
Bidder wishes to bring additional information to the notice of the Employer, it should do 
so in writing. 

 
Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidders' bid. 

26. Examination of Bids and Determination of Responsiveness 
 

During the detailed evaluation of “Technical Bids”, the Employer will determine 
whether each Bid 

 

(a) meets the eligibility criteria defined in Clauses 3 and 4; 

(b) the required documents in physical form submitted by the bidder as well as the 
documents uploaded by the bidder are in order; and 

(c) is substantially responsive to the requirements of the bidding documents. During 
the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be 
further determined with respect to the remaining bid conditions, i.e., priced bill of 
quantities, technical specifications and drawings etc. 

 
 DELETED. 

 
 DELETED. 

 
27. DELETED 

 
28. Evaluation and Comparison of Financial Bids 

 
The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 26. 

 
 DELETED 

 
 If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer‟s/Employer's estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 33 be increased and an additional performance security of 05 ( five ) 
percent may be obtained at the expense of the successful Bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract. The amount of the additional increased performance security 
as decided by the Employer shall be final, binding and conclusive on the bidder. 



A bid, which contains several items in the Bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder, may be 
rejected as non-responsive. 

 
29. Price Preference 

 
 There will be no price preference to any bidder. 

 
F. Award of Contract 

 

30. Award Criteria 

 
 Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid 

has been determined: 

i. To be substantially responsive to the bidding documents and who has offered the 
lowest evaluated Bid price. 

ii. Deleted. 

 
31. Employer’s Right to Accept any Bid and to Reject any or all Bids 

Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or bidders or  any 
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s 
action. 

 

32. Notification of Award and Signing of Agreement. 

 
 The bidder whose Bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Part I General 
Conditions of Contract called the “Letter of Acceptance”) will state the sum that the 

Employer will pay to the Contractor in consideration of the execution, completion 
and maintenance of the Works, and of routine maintenance of roads by the 
Contractor as prescribed by the Contract (hereinafter and in  the Contract called 
the “Contract Price”). 

 The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a performance security in accordance with the provisions of Clause 33. 

 
The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and the successful Bidder 
after the performance security is furnished. 

32.4 Upon furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been unsuccessful. 

33. Performance Security 



33.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder 
shall deliver to the Employer a Performance Security of five percent of the Contract 
Price, valid for the period of 28 days after the expiry of defect liability period of 6 months 
plus additional security for unbalanced Bids in accordance with Clause 28.3 of ITB and 
sign the contract. The validity shall account for additional 3 months time to account for 
BG verification, signing of contract and start date. 

33.2 The performance security shall be either in the form of a Bank Guarantee or fixed 
deposit Receipts, in the name of the Employer, from a Bank as specified in case of 
earnest money / bid security. 

 33.3 Failure of the successful bidder to comply with the requirement of sub-clause 
33.1 shall constitute sufficient ground for cancellation of the award and forfeiture of the 
bid security and debarment for a period as specified in clause 16.7. 

34. Advances 

Deleted. 

35. Corrupt or Fraudulent Practices 

The Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing for 
the contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to bid for any work with National Highways & Infrastructure 
Development Corporation Limited , if it at any time determines that the firm has  
engaged in corrupt or fraudulent practices in competing for the contract, or in its 
execution. 

The Employer requires the bidders/Contractors to strictly observe the laws 
against fraud and corruption enforced in India, namely, Prevention of Corruption Act, 
1988. 



 

 Appendix to bid  

 

(4.4. B) (b)(i) 
 

The key equipments to be deployed on contract work. 
 Name of the Equipment Quantity 

1 Tipper Truck 15 

2 Motor Grader 3 
3 Dozer 1 
4 Front end Loader 2 

5 Smooth Wheeled Roller 3 

6 Vibratory Roller 2 

7 Hot Mix Plant with Electronic Controls 
(Minimum 80-100 TPH Capacity) 

1 

8 Paver Finisher with Electronic Sensor 1 
9 Water Tanker 4 
10 Bitumen Sprayer 1 
11 Tandem Roller 1 
12 Concrete Mixers with Integral Weigh batching Facility 1 
13 Concrete Batching and Mixing plant 1 

 

Note: The bidder must produce the documentary evidence in support of his 
owning/leased/ rented of the above equipments. In case the bidder proposes to hire or 
take the above equipment on lease, he should, along with the lease/rent agreement, 
attach the proof of ownership of these equipments with the company/ entity from whom 
the equipments are proposed to be hired on lease/ rent. The bidder shall submit an 
undertaking as per Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 

4.4 B (b) ii) Number of  Technical  Personnel, Qualifications   and Experience will be 
as follows 
 Sl. 

No. 
 Personnel  Minimum Qualification and 

Experience 
No. of 
Persons 

 1.  Project Manager  B.E.  Civil + 10 Years Exp. 1 
       

       

 2.  Site Engineer  B.E.  Civil + 3 Years Exp. 4 
       

       

 3.  Plant Engineer  B.E Mech. + 3Years Exp. or 1 
     Dip. Mech + 

years Exp. 
 

       

 4.  Quantity Surveyor  B.E Civil  + 7 years Exp. or 1 
     Dip. Civil + 7 years Exp.  

       

 
5. 

 Soil & Material 
Engineer 

 
B. E. Civil + 7 years Exp. 1 

     Dip. Civil + 7 years Exp.  
 

Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed 
by the key personnel himself, must be furnished along with the bid. The name 



and educational qualification of other personnel should be given. Non 
compliance of the above or non furnishing of the CV as above or conditional 
deployment of any of the above personnel or proposal to employ lesser number 
of personnel than above shall make the bid non responsive and financial bid 
shall not be opened. 



 
 

SECTION III 

 

 

 

 

QUALIFICATION INFORMATION 
 

( To be Filled by Bidder) 



SECTION III 

QUALIFICATION INFORMATION 

 

 

The information to be filled in by the Bidder in this section & document submitted 

in physical form will be used for the purposes of post qualification as provided for in 

Clause 4 of the Instructions to Bidders. This information will not be incorporated in the 

Contract. 



Qualification Information 
 

1. For Individual Bidders 
 
(a) Year of Constitution 

(b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 

[Upload scanned  copy of original] 

(c) Place of registration: 
 

 

(d) Principal place of business: 
 

 

 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 
copy in envelop of physical form]] 

 

1.3. Total value of Civil Engineering construction 

work performed in the last five years (in Rs. Lakhs) 
refer ITB Clause 4.4 A (a) 

(Upload scanned copies of certificate from Chartered Accountant & also supply 
original certificate from Chartered Accountant) 

2011-12------------- 

2012-13------------- 

     2013-2014------------- 
     2014-2015------------- 

        2015-2016 -------------- 
Total ------------- 

 
Average per year 

1.4 (a) Work performed as prime contractor, work performed in the past as a 
nominated sub- contractor provided further that all other qualification criteria are 
satisfied (in the same name) of a similar nature during the last five years as per ITB 
Clause 4.4A(b). 

 

Project Name  of Description Contract Value of Date Stipulated Actual date Remarks 
Name the of work No. Contract of period  of of explaining 

 Employer*   (Rs. issue completion completion* reasons 

    Crore) of   for delay & 

     work   work 

     order   Completed 

* Upload certificate(s) from the Employer (to be given by an officer at the rank of 
Executive Engineer or equivalent & also supply original or certified copy in physical form 
envelop) 
Note: In case of nominated sub-contractor – a certificate from the Executive Engineer 
or equivalent of the Prime Employer should be obtained from whom an approval for 
subcontractor has been obtained. 



 

1.4 (b) Information on Bid Capacity (works for which bids have been submitted and 
accepted and works which are yet to be completed) as on the date 7 days before the 
last date for bid submission (as per Cl 4.6 of the ITB). 

 
(i) Existing commitments and on-going works (B) 

 

Description Place Contract Name & Value of Stipulated Value of Escalation Anticipated Escalated 
of & No. Address Contract Period of works factor date of value of 
works State  of (Rs Cr) Completion remaining to  completion remaining 

   Employer   be  factor work 

      completed   during 

      (Rs. Cr)   completion 

         on period 

         of work of 

         which bids 

         are invited 

          

          

          

          

          

          

1 2 3 4 5 6 7 8 9 10 

 

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer 
or equivalent & also supply original or certified copy of certificate in physical form 
envelop. 

 

 
(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 

pending) 
 

 

Description 
of works 

Place 
& 

State 

Name & 
Address 

of    
Employer 

Date of 
issue of 
Letter of 
Acceptance 
(LOA) * 

Value 
given 
in LOA 

Stipulated 
period for 
completion 

Value of 
work 

during 
completion 
period of 
work for 

which bids 
are invited 

1 2 3 4 5 6 7 
 

* Upload copy of LOA 
 

 
(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the 

supporting calculation) 



A = Rs. …………lakh (enclose the details) 
N = ………………years 
B = Rs. …………lakh (enclose the details) 

 

 

Assessed available bid capacity  = AxNx2 – B 
= Rs. ………. lakhs 

1.5. Availability of Key Equipment essential for carrying out the Works   [Ref. Clause 
4.4(B)(b) (i)]. The Bidder should list all the information requested below. 

 

 
Item of Requirement Availability Proposals Page No 

Equipment No. Capacity Owned/Leased 
rented 

Nos./Capacity Age/Condition of the 

 proof 

 attached. 

       

       

       

       

       

       

 

Note: The bidder must upload the documentary evidence in support of his 
owning/leased/ rented of the above equipments. In case the bidder proposes to hire or 
take the above equipment on lease, he should, along with the lease/rent agreement, 
attach the proof of ownership of these equipments with the company/ entity from whom 
the equipments are proposed to be hired on lease/ rent. The b idder shall submit an 
undertaking as per Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 

1.6 Qualification and Experience of Key Personnel required for administration and 
execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical 
data for technical personnel (Refer also to Cl. 4.2 (e) of Instruction to 
Bidders). 

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 

 
Position Name Qualification Total Professional Experience in the 

Experience proposed position 
(Years)  (Years) 

 

Project Manager 

Site Engineer 
 

Plant Engineer 

Quantity Surveyor 
 



Soil & Material 
Engineer 

 
 

Etc. 
Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed 
by the key personnel himself, must be uploaded along with the bid. The name and 
educational qualification of other personnel should be given. Non compliance of the 
above or non furnishing of the CV as above or conditional deployment of any of the 
above personnel or proposal to employ lesser number of personnel than above shall 
make the bid non responsive and financial bid shall not be opened. 

 
1.7. Information on litigation history in which the Bidder is involved. 

 

Other Party 
(ies) 

Employer Cause of Dispute Amount involved Remarks showing 
Present Status 

     

 

2. Bidders should upload the scanned copy of the following affidavits/ undertakings as 
per formats enclosed hereinafter & also send original copy of Affidavit : - 

(i) Affidavit (it should be on stamp paper attested by Notary Public) 

(ii) Undertaking regarding minimum investment of cash towards working 
capital. 

(iii) Undertaking that the Bids shall remain valid for the period specified in 
Clause 15.1. 



SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT 

FACILITIES 

 
 
 

 
(CLAUSE 4.2 (i) OF ITB) 

 
 

BANK CERTIFICATE 
 
 

This  is  to  certify that M/s. is  a reputed company 

with a good financial standing. 

If the contractor for the  work, namely  is awarded to the above 

firm,  we  shall  be  able  to  provide  overdraft/credit  facilities  to  the  extent  of  Rs. 

  to meet their working capital requirements for executing  the above 

contract during the contract period. 
 
 
 
 
 

 
 

(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 



AFFIDAVIT 
 

 
1. I, the undersigned, do hereby certify that all the statements made in the enclosed 

attachments are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm 

M/s   have 
abandoned any work on National Highways in India nor any contract awarded to 
us for such works have been rescinded, during last five years prior to the date of 
this bid. 

 
3. The undersigned hereby authorise(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
NHIDCL to verify this statement or regarding my (our) competence and general 
reputation. 

 
4. The undersigned understands and agrees that further qualifying information may 

be requested, and agrees to furnish any such information at the request of the 
NHIDCL and within the prescribed time. 

 

 

(Signed by an Authorized Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

 

Name of Firm 
 
 

 

Date 



To be notarized by Notary 
 
 

UNDERTAKING 
 
 
 

I, the undersigned do hereby undertake that our firm M/s 

  would invest 
a minimum cash up to 25% of the value of the work during implementation of the 
Contract towards the working capital. 

 
 
 
 
 
 

(Signed by an Authorised Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

 

Name of Firm 
 
 

 

DATE 



 
 

 

UNDERTAKING 
 
 

I, the undersigned do hereby undertake that our firm M/s 

  agree to abide by this bid for a period of 

  days after the date fixed for receiving the same and it shall be binding on us 
and may be accepted at any time before the expiration of that period. 

 
 

 

(Signed by an Authorised Representative of the Firm) 
 
 
 
 
 

Name of the Representative 
 
 

 

Name of Firm 
 
 

 

DATE 



(On the letter head of the bidder) 

 

 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 
 
 

Undertaking 
 

 

I, the undersigned do hereby undertake that our firm 

M/s…………………………………………………………… agree to provide and will deploy 

required equipment as mentioned in the Appendix to ITB of the work 

………………………………………………………………………………………………… further it is 

certified that the documents submitted as an evidence of availability of the key equipments for 

this work as stated in the Appendix to ITB, are genuine and correct. If anything contrary to the 

details as submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm 

for an appropriate period as decided by NHIDCL. 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

Name of Firm 
(Seal of the company) 

 

Date 



 
 
 
 
 
 
 

(SECTION-IV) 

 
FORMS OF BANK GUARANTEES 

LOA & AGREEMENT 



 
 

FORM OF BANK GUARANTEE FOR BID SECURITY 
 
 
 

WHEREAS  (Name of Tenderer) 
(hereinafter  called  the Tenderer)  wishes  to submit  his  tender for  maintenance  work  of NH- 
  (from Km.  to km.  ) in the state/s of  herein after 
called “the Tender” KNOW ALL MEN by these present that we      
(Name  of Bank) of (Name   of   country)   having   our   registered 
office  at  ( ) (hereinafter called the „Bank‟) are   bound unto 
the National Highways & Infrastructure Development Corporation Ltd. (hereinafter called “the 
Employer”) in the sum of the Rs.    (Rupees 
    )  *for  which  payment  can truly be  made to the said 
Employer. The Bank bind themselves, their successors and assigns by these present with the 
common seal of the Bank this day    of  and undertake to pay the amount 
of  Rs.  to the employer upon receipt of his first written demand 
without the employer having to substantiate his demand. 

The conditions of this obligation are: 

(i) If the tenderer withdraws his tender during the period of Tender validity specified in the Form 
of Tender. 

Or 

(ii) If the Tenderer having been notified of the acceptance of his Tender by the Employer during 
the period of tender validity. 

(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to 
bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to 
Bidders. 

We undertake to pay to the Employer upto the above amount upon receipt of his first written 
demand, without the employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence of 
any one of the above conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force upto and including the date 45 days beyond the validity of 
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any 
time prior to the closing date for submission of the Tenders Notice of which extension to the 
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank 
on or before the date of expiry of this guarantee. 

 
This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment 
thereunder claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation. 



 
 
 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs. (Rs.  in words) and the guarantee shall remain valid till 
  . Unless a claim or a demand in writing is served upon us on or   before 
  all our liability under this guarantee shall cease. 

 
 

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK    

NAME AND DESIGNATION EMPLOYEE CODE NUMBER SEAL 

OF THE BANK     

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK‟S   POLICY) 
 

NAME OF THE WITNESS    

ADDRESS OF THE WITNESS     



 
 
 

FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 
 

To 
 
National Highways and Infrastructure Development Corporation Ltd. 
3rd  Floor, PTI Buiding 
4-Parliament Street 
New Delhi – 110001 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called “the 
contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. 
Dated……………….. to execute……………………….. (name of Contract and brief description of 
Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 
furnish you with a Bank Guarantee for the sum specified therein as security for compliance with 
his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf  
of the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon your 
first written demand and without cavil or argument, any sum or sums within the limits 
of……………….. (amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the contract 
or of the works to be performed there under or of any of the contract documents which may be 
made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability Period. 

 
This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment 
thereunder claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to  Rs.   (Rs.  in  words)  and  the  guarantee  shall  remain  valid 
till   . Unless a claim or a demand in writing is served upon us on or 
before  all our liability under this guarantee shall cease. 



 
 
 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 
Telephone Number……………………………………………………… 

 

Name of the Issuing Bank/ Branch ………………………Name of the Controlling Branch/Bank….. 
 

Address & Telephone Number……………………………Address & Telephone Number…………. 

Date………………………….. 

In the presence of (if this is to be witnessed as per bank‟s policy)………………………………… 

1………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
2………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the Contract  
Price specified in the Contract including additional security for unbalance bids, if any and 
denominated in Indian Rupees. 



 
 

FORM OF LETTER OF APPLICATION 
 

 

To, 
 . Srivastava 

The General Manager (Tech) 
National Highways & Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Buiding 
4-Parliament Street 
New Delhi – 110001 

. 

 
DESCRIPTION OF WORKS: BID FOR Ordinary maintenance of Tamenglong-
Khonsang road from Km 0.00 to Km 40.00 (NH-137) in the State of Manipur for a 
period of 6 months on item rate basis 

 
Dear Sir, 

 
Having examined the Bid Document, Instruction to Bidders Qualification Information, 

Scope of works, etc. for the subject work. We, hereby submit our bid for the subject 

work. 

 
 

It is certified that the information furnished in this document is true and correct. The 

proposal is unconditional and unqualified. We undersigned accept that NHIDCL 

reserves the right to reject any or all application without assigning any reason. 

 
Thanking you, 

 
Yours faithfully, 

 
(Authorized Signatory) for and on behalf of 

M/s   



 

FORM OF LETTER OF ACCEPTANCE 
 

 

No. …………………………. Dated ……….. 
 
 

To 
 

M/s…………………………. 
 
 
 
 
 

Sub.: …………………………. Name of Work ………………………………… 
 
 
 
 
 
Sir, 

 
Based on your bid submitted on ………….. in compliance of bidding document of 

NHIDCLfor execution of the work of ………………………………………………. , it is hereby 
notified that your bid for a contract price of Rs…………… (Rupees in words………) has been 
accepted for and on behalf of NHIDCL 

 
 

You are hereby requested to furnish Performance Security plus additional security in the 
form detailed in para. 33.2 of ITB for an amount equivalent to Rs…………… (Rupees in 
words………) within 10 days as per provisions of clause 33.1 of ITB of the bid document and 
sign the contract agreement failing which the actions as stipulated in clause-.33.3 of ITB shall  
be taken. 

 
 

Thanking you,  
Yours faithfully, 

 
 

 
(………………..) 

General Manager (Tech) 



 
 

FORM OF AGREEMENT 
 

AGREEMENT 

 
This      agreement      made      the  day of     
2009 between  the National  Highways  & Infrastructure Development 
Corporation   Ltd.,   New   Delhi   (hereinafter   called   “the   Employer”   of   the   one   part and 
  (here in after called “the Contractor”) of the other part. 

 
AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 
works, viz……………………………………………… 

 
AND WHEREAS pursuant to the bid submitted by the   Contractor, vide  (here in 
after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by his letter 
of acceptance dated accepted  the  offer  submitted  by  the  Contractor for the 
execution and completion of such works and remedying of any defects thereon, on terms and 
conditions in accordance with the documents listed in para 2 below. 

 
AND WHEREAS the Contractor by a deed of undertaking dated  has agreed to abide 
by all the terms of the bid, including but not limited to the amount quoted for the execution of 
Contract, as stated in the bid, and also to comply with such terms and conditions as may be 
required from time to time. 

 

 
AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to clause 33 of the instructions to bidders (Section-I). 

 

NOW THIS AGREEMENT WITNESSETH as follows: 

 
1. In this agreement words and expressions shall have the same meaning as are 

respectively assigned to them in the conditions of contract hereinafter referred to; 

 
2. the following documents shall be deemed to form and be read and construed as part of 

this agreement viz. 
 

(a) Agreement, 
(b) Letter of Acceptance 
(c) Notice to proceed with the works 
(d) Contractor's Bid, 
(e) Contract Data, 
(f) Conditions of Contract 
(g) Technical Specifications, 
(h) Drawings, if any 
(i) Scope of Work 
(j) Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 



 
 
 

3. The foregoing documents shall be construed as complementary and mutually 
explanatory one with another. Should any ambiguity or discrepancy be noted then the 
order of precedence of these documents shall be subject to the order as listed above  
and interpreted in the above order of priority. 

 

4. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the works and remedy any defects therein in conformity in all respects with 
the provisions of the contract. 

 
5. the employer hereby covenants to pay the contractor in consideration of the execution 

and completion of the works and remedying of defects therein, the contract price or such 
other sum as may become payable under the provisions of the contract at the times and 
in the manner prescribed by the contract. 

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the 
day and year above written. Signed, sealed and delivered by the said Employer through his 
Authorized Representative and the said Contractor through his Power of Attorney holder. 

 
 

Binding Signature of Employer    
 

For and on behalf of National Highways & Infrastructure Development Corporation, New Delhi – 
110 001 

 
 
 

Binding Signature of Contractor    

For and on behalf of M/s.    
 
 

In the presence of In the Presence of 
1. Name : 1. Name: 

Address: Address: 
 
2. Name : 2. Name: 

Address: Address: 



 
 
 
 
 
 
 
 

 

(SECTION-V) 
 
CONDITIONS OF CONTRACT AND CONTRACT DATA 



 

 

Table of Clauses 
 
A. General 
1. Definitions 
2. Interpretation 
3. Language and Law 
4. Engineer's Decisions 
5. Delegation 
6. Communications 
7. Subcontracting 
8. Other Contractors 
9. Personnel 

10. Employer's and Contractor's Risks 
11. Employer's Risks 
12. Contractor's Risks 
13. Insurance 
14. Site Investigation Reports 

15. Queries about the Contract Data 

16. Contractor to Construct the Works & do maintenance 
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Section V 
Conditions of Contract 

 

A. General 
 
1. Definitions 

 
Terms which are defined in the Contract Data are not defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined 
terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 

 

Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the 
Engineer, in accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 

 
The Contract Data defines the documents and other information, which comprise the 
Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by the Employer. 

 
The Contractor's Bid is the completed bidding document submitted by the Contractor 
to the Employer and includes technical and financial bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 

 

Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect 
Liability Period has ended and upon correction of Defects by the Contractor. 

 

The Defects Liability Period is 12 months calculated from the Completion Date. 

 
Drawings include calculations and other information provided or approved by the 
Engineer for the execution of the Contract. 

 
The Employer is the party as defined in the Contract Data, who employs the Contractor 



to carry out the Works. The Employer may delegate any or all of its functions to a  
person or body nominated by him for specified functions. 

 
The Engineer is the person named in the Contract Data (or any other competent  
person appointed by the Employer and notified to the Contractor, to act in replacement 
of the Engineer) who is responsible for supervising the execution of the Works and 
administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of 
Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer by issuing an 
extension of time after the approval from Employer. 

 
Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

 
Plant is any integral part of the Works that shall have a mechanical, electrical, 
electronic, chemical, or biological function. 

 

The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding documents and 
are factual interpretative reports about the surface and subsurface conditions at the  
Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on the 
Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, 
which varies the Works. 



 

The Works are what the Contract requires the Contractor to construct, install, maintain, 
and handover to the Employer, as defined in the Contract Data. 

 

2. Interpretation 

 
In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. 
Words have their normal meaning under the language of the Contract unless 
specifically defined. The Engineer will provide instructions clarifying queries about these 
Conditions of Contract. 

 
If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to 
any Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works). 

 
The documents forming the Contract shall be interpreted in the following order  of 
priority. 

(a) Agreement, 
(b) Letter of Acceptance 
(c) Contractor's Bid, 
(d) Contract Data, 
(e) Conditions of Contract 
(f) Technical Specifications, 
(g) Drawings, if any 
(h) Implementation Manual 
(i) Scope of Work 
(j) Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 

 

 
3. Language and Law 

 
The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 

4. Engineer's Decisions 

 
Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the  Employer. 

 
5. Delegation 

 
The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the Contractor, 
and may cancel any delegation after notifying the Contractor. 



 

6. Communications 

 
Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it is delivered. 

 

7. Subcontracting 

 
The Contractor may subcontract any portion of work, up to a limit specified in Contract 
Data, with the prior approval of the Employer in writing. Subcontracting shall not alter 
the Contractor's obligations. 

 
 The Contractor shall not be required to obtain any consent from the Employer for: 

 
a. the sub-contracting of any part of the Works for which the Sub-Contractor is 

named in the Contract; 
b. the provision of labour or labour component. 

c. the purchase of Materials which are in accordance with the standards specified in 
the Contract. 

 
Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some 
unforeseen circumstances to enable him to complete the Works as per terms of the 
Contract, the Employer will consider the following before according approval: 

 
a) The Contractor shall not sub-contract the Works more than the limit specified in 

Contract Data.. 

b) The Contractor shall not sub-contract any part of the Work without prior consent 
of the Employer. Any such consent shall not relieve the Contractor from any 
liability or obligation under the Contract and he shall be responsible for the acts, 
defaults and neglects of any of his sub-Contractor, his agents or workmen as  
fully as if they were the acts, defaults or neglects of the Contractor, his agents 
and workmen. 

 
The Engineer should satisfy himself before recommending to the Employer whether 

a) the circumstances warrant such sub-contracting; and 

b) the sub-Contractor so proposed for the Work possess the experience, 
qualifications and equipment necessary for the job proposed to be entrusted to 
him in proportion to the quantum of Works to be sub-contracted. 

 
8. Other Contractors 
The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide 
facilities and services for them as described in the Schedule. The Employer may modify 
the Schedule of Other Contractors, and shall notify the Contractor of any such 
modification. 



 
 

9. Personnel 

 
The Contractor shall employ the technical personnel named in the Contract Data or 
other technical persons approved by the Engineer. The Engineer will approve any 
proposed replacement of technical personnel only if their relevant qualifications and 
experience are substantially equal to or better than those of the personnel stated in the 
Contract Data. If the personnel stated in the contract data are not deployed on site by 
the contractor, it will be treated as a breach of contract and action will be taken as per 
clause 53. 

 
If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the Works 
in the Contract. 

 
10. Employer's and Contractor's Risks 

 
The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 

 

11. Employer's Risks 

 
The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer‟s country, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to the 

Contractor‟s employees), natural calamities and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of 
the Works, other than the Contractor‟s design. 

 
12. Contractor's Risks 

 
All risks of loss of or damage to physical property and of personal injury and death, 
which arise during and in consequence of the performance of the Contract other than 
the excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 

 
13. Insurance 

 
The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for 
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the 
following events which are due to the Contractor's risks: 

 

a) loss of or damage to the Works, Plant and Materials; 
b) loss of or damage to Equipment; 

c) loss   of   or  damage  to   property  (except   the  Works,  Plant,   Materials,   and 



Equipment) in connection with the Contract; and 
d) Personal injury or death. 

 
Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer's approval before the Start Date. All such insurance shall 
provide for compensation to be payable in Indian Rupees to rectify the loss or damage 
incurred. 

 
If the Contractor does not provide any of the policies and certificates required,  the 
Employer may effect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be debt due. 

 
Alterations to the terms of insurance shall not be made without the approval of the 
Engineer. 

 

13.4    Both parties shall comply with any conditions of the insurance policies. 
 
14. Site Investigation Reports 

 
The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred 
to in the Contract Data, supplemented by any other information available to him, before 
submitting the bid. 

 
15. Queries about the Contract Data 

 
 Executing Director will clarify queries on the Contract Data. 

 
16. Contractor to Construct the Works & do maintenance 

 
The Contractor shall construct, install and maintain the Works in accordance with the 
documents forming part of the contract. 

 

17. The Works to Be Completed by the Intended Completion Date 
 
The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended 
Completion Date. 

 
18. Approval by the Engineer 

 
The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with 
specifications and drawings. 

 
 The Contractor shall be responsible for design of Temporary Works. 

 
 The Engineer's approval shall not alter the Contractor's responsibility for   design 



of the Temporary Works. 

 
The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, where required. 

 
All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 

 

19. Safety 
 
 The Contractor shall be responsible for the safety of all activities on the Site. 

 
20. Discoveries 

 
Anything of historical or other interest or of significant value unexpectedly discovered on 
the Site shall be the property of the Employer. The Contractor shall notify the Engineer 
of such discoveries and carry out the Engineer's instructions for dealing with them. 

 
21. Possession of the Site 

 
The Employer shall give complete possession of the Site to the Contractor on the date 
of signing of agreement. 

 

22. Access to the Site 

 
The Contractor shall allow access to the Site and to any place where work in connection 
with the Contract is being carried out, or is intended to be carried out to the engineer 
and any person/persons/agency authorized by: 

a. The Engineer 
b. The Employer 

 
23. Instructions 
The Contractor shall carry out all instructions of the Engineer, which comply with the 
applicable laws where the Site is located. 

 
The Contractor shall permit the Employer to inspect the Contractor's accounts and 
records relating to the performance of the Contractor and to have them audited by 
Auditors appointed by the Employer if so required by the Employer. 

 
24. Deleted 



25. ARBITRATION 
 

The procedure for arbitration will be as follows: 

 
(a) In case of Dispute or difference arising between the Employer and a domestic contractor 

relating to any matter arising out of or connected with this agreement, such disputes or 
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996.  
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer 
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed 
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 
appointed by the Secretary General of Indian Road Congress. 

 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) 

above within 30 days after receipt of the notice of the appointment of its arbitrator by the 
other party, then the Secretary General of Indian Road Congress shall appoint the 
arbitrator. A certified copy of the order of the Secretary General of Indian Road Congress 
making such an appointment shall be furnished to each of the parties. 

 
(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the 

arbitration proceedings and that of all documents and communications between the parties 
shall be English. 

 

(d) The decision of the majority of arbitrators shall be final and binding upon both parties. 

(e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in 
accordance with the following fee structure (the signing of the contract shall be the 
acceptance of the fee structure given below by both the parties): 

 
 

S.No. Particulars of fee and other 
charges 

Schedule Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/- per day subject to a 
publishing the Award within 12 
months. 12 months will be reckoned 
from the date of first meeting. 

2. Reading Charges Rs.15,000/- 

3. Secretarial Assistance and Incidental 
Charges (telephone, fax,postage etc.) 

Rs.20,000/- 

4. Charges for Publishing/ declaration of 
the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
Against bills subject to maximum 
of the prescribed ceiling given below) 

Traveling Expenses, Lodging and 
Boarding 

Economy class by air, first class AC by 
train, AC car by road. 
 

(i) Up to Rs.15,000/- per day (metro 
cities) 
(ii) Up to Rs.7,000/- per day (other 
cities) 
(iii) Rs.3,000/- per day own 
arrangement) 



6. Local Travel Rs.1,500/- per day 

7. Extra charges for days other than 
hearing / meeting days (maximum for 
2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for 
those members who are residing 100kms. Away from place of meeting. 
Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 
considered as Metro Cities. 

 

However, the expenses incurred by each party in connection with the preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 

 
(f) Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the employer shall not be withheld, unless they are the 
subject matter of the arbitration proceedings. 

 

 

26 Deleted 
B. Time Control 

 

27. Programme 

 
The Engineer shall issue the indent of work in stages specifying the time limit for the 
same as and when required. The Contractor shall submit to the Engineer for approval a 
programme within the time stipulated in the Contract Data showing the general 
methods, arrangements, order, and timing for all the activities in the Works, along with 
monthly cash flow forecasts. 

 

 
An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities. 

 
The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals. If the Contractor does not submit an updated Programme within this period, 
the Engineer may withhold the amount stated in the Contract Data from the next 
payment certificate and continue to withhold this amount until the next payment after the 
date on which the overdue Programme has been submitted. 

 
The Engineer's approval of the Programme shall not alter the Contractor's obligations. 
The Contractor may revise the Programme and submit it to the Engineer again at any 
time. A revised Programme shall show the effect of Variations and Compensation 
Events. 

 

 
28. Extension of the Intended Completion Date 

 
The Engineer shall extend the Intended Completion Date only after the approval of 
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it 



impossible for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining Works, which would cause the 
Contractor to incur additional cost. 

 
The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a decision 
upon the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to cooperate in dealing with a delay, the delay 
by this failure shall not be considered in assessing the new Indented Completion Date. 

 
29. Delays Ordered by the Engineer 

 
The Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. Delay/delays totalling more than 30 days will require prior written 
approval of the Employer. 

 
30. Management Meetings 

 
The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works. 

 
The Engineer shall record the business of management meetings and provide copies of 
the record to those attending the meeting. The responsibility of the parties for actions to 
be taken shall be decided by the Engineer either at the management meeting or after 
the management meeting and stated in writing to all those who attended the meeting. 

 
C. Quality Control 

 

31. Identifying Defects 

 
The Engineer shall check the Contractor's work and notify the Contractor of any Defects 
that are found. Such checking shall not affect the Contractor's responsibilities. The 
Engineer may instruct the Contractor to search for a Defect and to uncover and test any 
work that the Engineer considers may have a Defect. 

 
32. Tests 

 

The contractor shall be solely responsible for : 

a. Carrying out the mandatory tests prescribed in the documents forming 
part of contract. 

b. For the correctness of the test results, whether preformed in his 
laboratory or elsewhere. 



 
 

If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples. 

 

 Subject to further condition in contract data 
 
33. Correction of Defects noticed during the Defect Liability Period. 

It is the terms of contract that Short Term Improvement and Maintenance of road shall 
be of very high standard, requiring no major repairs for at least six (6) months after the 
date of completion of works. 

 
If any defects including shrinkage, cracks, other faults appear in the work within six 
months of “Taking over” certificate, the Engineer shall give notice to the Contractor  of 
any defects before the end of the Defects Liability Period, which begins at Completion, 
and is for six months thereafter. The Defects Liability shall be extended for as long as 
defects remain to be corrected. 

 
Every time notice of a defect is given, the Contractor shall correct the notified defect at 
his own cost within the length of time specified by the Engineer‟s notice. If the 
contractor is in default the Engineer shall cause the same to be made good by other 
workmen and deduct the 
expenses from any sums that may be due to the contractor. 

 

34. Uncorrected Defects 

 
If the Contractor has not corrected a Defect/completed the work, to the satisfaction of 
the Engineer, within the time specified in the Engineer's notice, the Engineer will assess 
the cost of having the Defect corrected/completed, and the Contractor will pay this 
amount. 

 

D. Cost Control 
35. Bill of Quantities 

 

The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning and maintaining works to be done by the Contractor. 

 
 

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 
the quantity of the work done at the rates in the Bill of Quantities for each item for the 
work executed. 

 
 Changes in the Quantities 

 
If the final quantity of the work-done differs from the quantity in the Bill of Quantities for 
the particular item by more than 25 percent provided the change exceeds 1% of initial 
Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer 
shall follow the guidelines of the Employer to determine the changed rate. 



The Engineer shall not adjust rates from changes in quantities if thereby the  Initial 
Contract Price is exceeded by more than 15 percent, except with the Prior approval of 
the Employer.If requested by the Engineer, the Contractor shall provide the Engineer 
with a detailed cost breakdown of any rate in the Bill of Quantities. 

 
 Change of scope due to six laning or OMT 

 
The proposed section of National Highway in the contract is proposed to be Two laned 
in the future hence, the contractor shall not claim anything from NHIDCL on account of 
earlier termination of the contract i.e. before the expiry of the scheduled contract period 
on account of award of work for Two laning of the Highway. 

 
36. Variations 

 
The Engineer shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order only after approval from NHIDCL / as per NHIDCL 
guidelines, in writing, Variations within the scope of the Works he considers necessary 
or advisable during the progress of the Works. Such Variations shall form part of the 
Contract and the Contractor shall carry them out and include them in updated 
Programmes produced by the Contractor. Oral orders of the Engineer for Variations, 
unless followed by written confirmation, shall not be taken into account. 

 
37. Payments for Variations 

 
If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 
carry out such work at the same rate. This shall apply for Variations only up to the limit 
prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived 
under the provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the 
deviation limit. 

 
If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall 
derive the rate from similar items in the Bill of Quantities. 

 
If the rate for Variation item cannot be determined in the manner specified in Clause 

37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, 

inform the Engineer the rate which he proposes to claim, supported by analysis of the 

rates. The Engineer shall assess the quotation and determine the rate based on 

prevailing market rates within one month of the submission of the claim by the 

Contractor and approval from NHIDCL will be taken. As far as possible, the  rate 

analysis 

 
shall be based on the standard data book and the current schedule of rates of the 
district public works division. The decision of the Employer on the rate so determined 
shall be final and binding on the Contractor. 

 
38. Cash Flow Forecasts 

 
 When the Programme is updated, the Contractor shall provide the Engineer   with 



an updated cash flow forecast. 
 

39. Payment Certificates 

 
 The Contractor shall submit to the Engineer monthly statements of the value of the 

work executed less the cumulative amount certified previously supported with detailed 
measurement of the items of work executed. 

 
 The Engineer shall check the Contractor's monthly statement within 14 days and 

certify the amount to be paid to the Contractor after taking into account any credit or 
debit for the month in question. 

 
 The value of work executed shall be determined, based on measurements by the 

Engineer. 

 
 The value of work executed shall comprise the value of the quantities of the  items in 

the Bill of Quantities completed. 

 
 The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

 
 The Engineer / Employer may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light of later 
information. 

 
The final bill shall be submitted by the contractor within one month of the actual date of 
completion of the work; otherwise the Engineers certificate of the measurement and of 
the total amount payable for work accordingly shall be final and payment made 
accordingly within a period of sixty days as far as possible. 

 
40. Payments 

 
Payments shall be adjusted for deductions for advance payments, security deposit, 
other recoveries in terms of the Contract and taxes at source, as applicable under the 
law. The Employer shall pay the Contractor the amounts Engineer had certified within 
28 days of the date of each certificate. 

 
The Authorized Representative of the Employer shall make the payment certified by 
the Engineer. 

 
Items of the Works for which no rate or price has been entered in the Bill of Quantities, 
will not be paid for by the Employer and shall be deemed to be covered by other rates 
and prices in the Contract. 

 
 

41. Compensation Events 
 The following shall be Compensation Events unless they are caused by the Contractor: 

a) The Engineer orders a delay or delays exceeding a total of 30 days. 
b) The effects on the Contractor of any of the Employer's Risks. 



 

If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide 
whether and by how much the Intended Completion Date shall be extended after the approval of 
the employer. 

 
The contractor shall not be entitled to compensation to the extent that the Employer‟s interests 
are adversely affected by the Contractor not having given early warning or not having 
cooperated with the Engineer/Employer. 

 

42. Taxes & Currencies for payments 

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 
levies, duties, royalties, cess, toll, taxes (except service tax) of Central and State Governments, 
local bodies and authorities that the Contractor will have to pay for the performance of this 
Contract. The Employer will perform such duties in regard to the deduction of such taxes at 
source as per applicable law. The service tax shall be reimbursed (if applicable) subject to 
production of proof of such payment by the contractor (proof should contain name of work). 

 

 All payments will be made in Indian Rupees. 
 

43. Price Adjustment - Deleted 
 
Deleted 

 
Deleted 

 
 

44. Security Deposit / Retention Money 
 

The Employer shall retain security deposit of five percent of the amount from each payment due 
to the Contractor until Completion of the whole of the Works. 

 
The security deposit/retention money and the performance security will be released to the 
Contractor when the Defect Liability period is over, and the Engineer has certified that the 
Defects, if any, notified by the Engineer to the Contractor before the end of this period have 
been corrected. 

 
If the contractor so desires then the Security Deposit/retention money can be released on 
submission of unconditional Bank Guarantee at the following two stages:- 

(a) At a point after the progress of work in financial term (gross value of work done) has 
reached 50% of the contract amount 

(b) After the retention money has been deducted to the full value (5% of the Contract 
Amount). 

 

45. Liquidated Damages 

 The Contractor shall pay liquidated damages to the Employer at the rate or part thereof stated 
in the Contract Data for each day that the Completion Date is later than the Intended Completion 
Date. The total amount of liquidated damages shall not exceed the amount defined in 

 
the Contract Data. The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities. 



 

 If the Intended Completion Date is extended after liquidated damages have been paid, the 
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in 
the next payment certificate. The contractor shall not be paid interest on the over payment of 
liquidated damages. 

 

46. Advance Payment : Deleted 

 
47. Securities 

 
Subject to further condition in contract data, the Performance Security equal to ten 
percent of the contract price and additional security for unbalanced bids shall be 
provided to the Employer no later than the date specified in the Letter of Acceptance 
and shall be issued in the form given in the Contract Data and by a prescribed bank. 
The Performance Security shall be valid until a date 28 days after the expiry of Defect 
Liability Period and the additional performance security for unbalanced bids shall be 
valid until a date 28 days from the date of issue of the certificate of completion. The 
validity shall account for additional 3 months time to account for BG verification, signing 
of contract and start date 

 
48. Cost of Repairs 

 
Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the 
Contractor at their cost if the loss or damage arises from the Contractor's acts or 
omissions. 

 
E. Finishing the Contract 

 
49. Completion 

 
The Contractor shall request the Engineer to issue a certificate of Completion of the 
Works, and the Engineer will do so upon deciding that the Works is completed. 

 

50. Taking Over 

 
The Employer shall take over the Site and the Works within seven days of the 
Engineer's issuing a certificate of Completion. 

 
51. Final Account 
The Contractor shall supply to the Engineer with a detailed account of the total amount 
that the Contractor considers payable under the Contract before the end of the Defects 
Liability Period. The Engineer shall issue a Defects Liability Certificate and certify any 
final payment that is due to the Contractor within 56 days of receiving the Contractor's 
account if it is correct and complete. If it is not, the Engineer shall issue within 56 days a 
schedule that states the scope of the corrections or additions that are necessary. If the 
Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall 
decide on the amount payable to the Contractor and issue a payment certificate within 
56 days of receiving the Contractor‟s revised account. 



 

52. Operating and Maintenance Manual 

 
If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them within 28 days from date of issue of certificate of 
completion. 

 
If the Contractor does not supply the Drawings and/or manuals by the stipulated date or 
they do not receive the Engineer's approval, the Engineer shall withhold the amount 
equal to Rs. 5 lakhs from payments due to the Contractor. 

 
53. Termination 

 
The Employer may terminate the Contract if the Contractor causes  a fundamental 
breach of the Contract. 

 
Fundamental breaches of Contract include, but shall not be limited to, the following: 

 
a) the Contractor stops work for 28 days when no stoppage of work is shown on the 

current Programme and the stoppage has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstitution or amalgamation; 

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 

 
e) the Contractor has delayed the completion of the Works by the number of days 

for which the maximum amount of liquidated damages can be paid, as defined in 
clause 45; 

f) the Contractor fails to provide insurance cover as required under clause 13; 

g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose 
of this clause, “corrupt practise” means offering, giving, receiving, or soliciting of 
any thing of value to influence the action of a public official in the procurement 

process or in Contract execution. “Fraudulent Practice” means a 
misrepresentation of facts in order to influence a procurement process or the 
execution of a contract to the detriment of the Employer and includes collusive 
practice among Bidders (prior to or after bid submission) designed to establish 
bid process at artificial non-competitive levels and to deprive the Employer of the 
benefits of free and open competition. 

if the Contractor has not completed at least thirty percent of the value of Work 
required to be completed after half of the completion period has elapsed; 

if the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified; and 
any other fundamental breach as specified in the Contract Data. 



Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 
If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible but in no case later 
than 7 days. 

 
54. Payment upon Termination 

 
If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as 
indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the 
total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

 
Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience, 
the Engineer shall issue a certificate for the value of the work done, the reasonable cost 
of removal of Equipment, repatriation of the Contractor's personnel employed solely on 
the Works, and the Contractor's costs of protecting and securing the Works and less 
advance payments outstanding on the date of the certificate, less other recoveries due 
in terms of the Contract, and less taxes due to be deducted at source as per applicable 
law. 

In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the 
Engineer shall issue a certificate for the value of work done till termination, less advance 
payments outstanding, less other recoveries due in terms of contract and less taxes due 
to be deducted at source as per applicable law. 

 

55. Property 

 
All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance work if the 
Contract is terminated because of the Contractor's default. 

 
56. Release from Performance 

 
If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of the Employer or the Contractor, the Engineer shall certify that the Contract 
has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which a commitment was 
made. 

 
F. Other Conditions of Contract 

 

57. Labour 

 
The Contractor shall, make arrangements of his own cost and    expanses for the 



engagement of all staff and labour, local or others; for their payment, housing, feeding 
and transport; and for compliance with various labour laws/ regulations. 

 
The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the 
staff and the numbers of the several classes of labour from time to time employed by  
the Contractor on the Site and such other information as the Engineer may require. 

 
58. COMPLIANCE WITH LABOUR REGULATIONS 

 
During the currency of the Contract, the Contractor and his sub Contractors shall abide 
at all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central Government or local authority and any 
other labour law (including rules), regulations, bye laws that may be notified already or 
that may be notified under any labour law in future either by the State or the Central 
Government or the local authority. Salient features of some of the major labour laws that 
are applicable to construction industry are given below. The Contractor shall keep the 
Employer indemnified in case any action is taken against the Employer  by the 
competent authority on account of contravention of any of the provisions of any Act or 
rules made thereunder, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to cause 
or observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, 
the Engineer/Employer shall have the right to deduct any money due to the Contractor 
including from his performance security/ retention money. The Employer/Engineer shall 
also have right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. The employees 
of the Contractor and the Sub-Contractor in no case shall be treated as the employees 
of the Employer at any point of time. 

 

 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 
TO ESTABLISHMENTS ENGAGED IN BUILDING AND O T H E R  
CONSTRUCTION WORK. 

 
a) Workmen compensation Act 1923: - The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 

 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has completed the 
prescribed minimum years (say, five years) of service or more or on death the rate of 
prescribed minimum days‟ (say, 15 days) wages for every completed year of service. 
The Act is applicable to all establishments employing the prescribed minimum number 
(say, 10) or more employees. 

 
c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or 
8.33%). The benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 



ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and in 
case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The principal Employer is required to take Certificate of 
Registration and the Contractor is required to take license from the designated Officer. 
The Act is applicable to the establishments or Contractor of Principal Employer if they 
employ prescribed minimum (say 20) or more contract labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum 
Wages fixed by appropriate Government as per provisions of the Act if the employment 
is a scheduled employment. Construction of buildings, roads, runways are scheduled 
employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to 
be paid, when it will be paid and what deductions can be made from the wages of the 
workers. 

 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages 
for work of equal nature to male and female workers and for not making discrimination 
against female employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment 
employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the prescribed 
manner. The Act does not apply to certain establishments. The newly set-up 
establishments are exempted for five years in certain circumstances. States may have 
different number of employment size. 

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and  
procedure for resolution of industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for 
laying down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get these certified by the designated Authority. 

 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration of 
trade unions of workmen and Employers. The Trade Unions registered under the Act 
have been given certain immunities from civil and criminal liabilities. 



m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 
employment of children below 14 years of age in certain occupations and processes  
and provides for regulations of employment of children in all other occupations and 
processes. Employment of child labour is prohibited in building and construction 
industry. 

 
n) Inter-State Migrant  Workmen‟s (Regulation of  Employment  & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment which 

employs prescribed minimum (say, five) or more inter-state migrant workmen    through 
an  intermediary  (who  has  recruited  workmen  in  one  state  for  employment  in  the 
establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided certain 
facilities such as Housing, Medical-Aid, Travelling expenses from home up to the 
establishment and back etc. 

 
o) The Building and Other Construction workers (Regulation of Employment 
and Conditions of Service) Act 1996 and the Cess Act of 1996: - All the 
establishments who carry on any building or other construction work and employs the 
prescribed minimum (say, 10) or more workers are covered under this Act. All such 
establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the Government. The Employer of the 
establishment is required to provide safety measures at the building or construction 
work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom 
the Act applies has to obtain a registration certificate from the Registering Officer 
appointed by the Government. 

 
p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is applicable to premises employing the 
prescribed minimum (say, 10) persons or more with aid of power or another 
prescribed minimum (say, 20) or more persons without the aid of power engaged in 
manufacturing process. 

 

59. Drawings and Photographs of the Works 

 
The contractor shall do photography/videography of the site firstly before the start of the 
work, secondly mid-way in the execution of different stages of work and lastly  after the 
completion of the work. No separate payment will be made to the contractor for this. 

 
The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, except those 
permitted under clause 59.1, shall be taken or permitted to be taken by the Contractor  
or by any of his employees or any employees of his sub-Contractors without the prior 
approval of the Engineer in writing. No photographs/ Videography shall be published or 
otherwise circulated without the approval of the Engineer in writing. 



 

60. The Apprenticeship Act 1961 

 
The Contractor shall duly comply with the provisions of the Apprenticeship Act 1961 
(III of 1961), the rules made thereunder and the orders that may be issued from time 
to time under the said Act and the said Rules and on his failure or neglect to do so 
he shall be subject to all liabilities and penalties provided by the said Act and said 
Rules. 



Contract Data 
 

Items marked “N/A” do not apply in this Contract. 

1.1 

 

 
Clause 
Reference 

1. The Employer is [Cl.1.1] 

Managing Director, NHIDCL 

Address: 3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001 

Name of authorized Representative :  (Will be intimated later) 

2. The Engineer is: (Will be intimated later) 

Designation: 

Address: [Cl.1.1] 

3. The Intended Completion Date for the whole of the Works is 6 months [Cl.1.1, 

17&28] from start date. 

4. The   Site   is   located   at   Khongsang-Tamenglong road from Km 0.00 to Km 40.00 on NH-137 

in the state of Manipur. [Cl.1.1] 

 
5. The Start Date shall be within 15 days after the date of issue of the Notice to [Cl.1.1] 

proceed with the work. 

 
6. (a) The name and identification number of the Contract is Ordinary maintenance of 

Tamenglong-Khonsang road from Km 0.00 to Km 40.00 (NH-137) in the State 

of Manipur for a period of 6 months on item rate basis [Cl.1.1] 

3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 
 
 
 

7.1 

 

(b) The language of the Contract documents is English 
 
 

The limit of subcontracting is 50% of initial contract price 

 

[Cl.3.1] 
 
 

[Cl.7.1] 

 

8.1 
 

Schedule of Other Contractor – NIL 
 

[Cl 8.1] 



9.1 . The Technical Personnel are: [Cl.9.1] 

 

Sl. 

No. 

 

Personnel 
 

Minimum Qualification and Experience 
No. of 

Persons 

1. Project Manager B.E.  Civil + 10 Years Exp. 1 

2. Site Engineer B.E.  Civil + 3 Years Exp. 1 

 
 
 

3. Plant Engineer B.E Mech. + 3 Years Exp. or 

Dip. Mech + 7 years Exp. 

1 

4. Quantity Surveyor B.E Civil + 7 years Exp. or 

Dip. Civil + 7years Exp. 

1 

 

5. 
 

Soil & Material Engineer 
B. E. Civil + 7 years Exp. Or 
Dip. Civil + 7years Exp. 

 

1 

 
 

Note : The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, 
signed by the key personnel himself, must be furnished along with the bid. The 
name and educational qualification of other personnel should be given. Non 
compliance of the above or non furnishing of the CV as above or conditional 
deployment of any of the above personnel or proposal to employ lesser number 
of personnel than above shall make the bid non responsive and financial bid 
shall not be opened. 

 
Amount for insurance are: [Cl.13.1] 

a) Rupees equivalent to Contract price. 
b) Rupees equivalent to 5% of Contract price. 
c) Rupees equivalent to 5% of contract price 
d) Rupees 20 lakhs for multiple incidents. 

 

And deductible as per premium rate. 
 

14.1 Site Investigation Report – NIL [Cl 14.1] 
 
(A) The period for submission of the programme for approval of Engineer [Cl.27.1] 

shall be 21 days from the issue of Letter of Commencement. 
 

(B). (a) Identified indented work 
(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-annual Indent – 
3 days before start of week; 7 days before start of month; 15 days before 
start of quarter and 28 days before bi-annual period concerned 

 

(2) Emergent Indents – Within 24 hours 

 
27.3 Amount to be withheld for delays in submission of updated programme : 1% of value of 



work corresponding to the updated programme. 

 
32 The period for setting up a field laboratory with the prescribed equipment relevant to items 
of work in BOQ is 30 days from the days from the date of notice to start work 

 

45.1 (a) Amount of liquidated 

damages for delay in 
completion of works 

For whole of work (1/2000)th of the 
Initial Contract Price, rounded off to the 
nearest Thousand, per day. 
For Sectional Completion (wherever 
specified , in item 6 of Contract Data 
(1/200)th of initial contract price for 5 km 
section, rounded off to the nearest 
thousand per day. 

 

45.1(b) Maximum limit of liquidated 
damages for delay in 
completion of work. 

10 per cent of the Initial Contract Price 
rounded off to the nearest thousand 
[Cl.45.1] 

 
 

47.1. The standard form of Performance Security acceptable to the Employer shall be an shall 
be an unconditional Bank Guarantee of the type as presented in the Bidding Documents. 

[Cl. 47.1] 

 
53.2 (j) Other fundamental breach is that the contractor has failed to complete 75%   of value 

of indented work in any 3 indents issued by the Engineer. 
[Cl 53.2 (j)] 

 
54.1. The percentage to apply to the value of work not completed representing the Employer's 

additional cost for completing the work shall be 20%. [Cl.54.1] 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(SECTION-VI) 
 

TECHNICAL SPECIFICATIONS 



TECHNICAL SPECIFICATIONS 
 

PREAMBLE: 

 
The Technical Specifications contained herein shall be read in conjunction with the other 
Bidding Documents as specified. 

 

GENERAL REQUIREMENTS 

 
The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following: 

 

7.2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS 

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (FOURTH REVISION, August 2014) issued by the Ministry of Road 
Transport  &  Highways,  Government  of  India  and  published  by  the  Indian     Roads 
Congress, hereinafter referred to as MORT&H Specifications. 

 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 

 
The Supplementary Technical Specifications shall comprise of various 
Amendments/Modifications/Additions to the „SPECIFICATIONS FOR ROAD AND 
BRIDGE  WORKS”  referred  to  in  PART-I  above  and  Additional  Specifications      for 
particular item of works not already covered in Part – I. 

 
A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where 
Amended/Modified/Added upon and incorporated in Part-II, referred to above, the 
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 

 
When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the 
said Specifications, then any reference to the superseded clause shall be deemed to 
refer to the Amended/Modified/Added Clause or part thereof. 

 
In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with 
any of the provisions of the MOST Specifications under reference, the 
Amended/Modified/Added clause and the additional specifications shall always prevail. 

 
5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid 
Specifications, reference may be made to the latest codes and specifications of IRC and 
BIS in that order, Where even these are silent, the construction and completion of the 
works shall conform to sound engineering practice as approved by the Engineer and, in 
case of any dispute arising out of the interpretation of the above, the decision of the 
Engineer shall be final and binding on the Contractor. 



PART - II 

 
AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF 
GENERAL TECHNICAL SPECIFICATIONS (PART- I). 

 

SECTION 100 – GENERAL 

 
Clause 102 Definitions: 

 
The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry of 
Road Transport and Highways) “NHIDCL” – National Highways & 
Infrastructure Development Corporation Ltd. 

 

Clause 106 Construction Equipment: 
 

Clause 106 (a) Add the following sentence.  “The trial run is to be carried out laying 
the relevant pavement material and it is not to be part of the 
permanent works. The trial is to be carried out on prior approval of 
equipment by Engineer-in-Charge.” 

 

Add Sr. No. (g) 
 

“The Contractor shall furnish to the engineer the detailed technical 
literature and other relevant documents regarding the 
performance of plant/equipment for approval prior to its purchase 
or mobilization on site.” 

 

Clause 107 Contract Drawings: 
 

Clause 107.3 Deleted this Sub-Clause entirely. 
 

Clause 108.4 The clause shall be read as follows: 

 

“Identification of quarry sites and borrow areas shall be the 
responsibility of the Contractor. Materials procured from  quarry 
sites and borrow areas identified by the Contractor and to be used 
in Works must comply with the requirements of quality  as  
stipulated in the Technical Specifications for particular item  of 
work”. 

 

Clause 109 Setting Out: 
 

Clause 109.10 Add new sub-clause 

 

“Before carrying out any survey work the Contractor shall submit to 
the Engineer for the approval a programme and methodology for 
the calibration of all optical and electronic survey equipment to be 
used on site during construction of the works. The Contractor will 
maintain calibration records for all such equipment in his site office, 
available at all times for inspection by the Engineer. 



 

Clause 110 Public Utilities: 
 

Clause 110.1 Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts 
etc. owned by  various  authorities  including  Public  Undertaking  an  
Local Authorities shall be checked and located by the Contractor prior to 
commencement of work. 

 

Clause 110.2 Revise the clause as under: 
 

The Contractor‟s programme must take into account the period of notice 
and duration of diversionary works of each body as existing at site. The 
Contractor must also allow for any effect of these services and alterations 
upon the Works and for arranging regular meetings with the various bodies 
at the commencement of the Contract and throughout the period of the 
Works in  order  to maintain  the  required  co-ordination.  During  the 
period of the Works, the contractor shall have no objection if the public 
utilitybodies and their decisions in the execution of their proposal in terms 
of programme and construction. Provided that, in the opinion of the 
Engineer, the Contractor has received reasonable notice thereof before  
the relevant alterations are put in hand. 

 
Clause 111 Precautions for Safeguarding the Environment: 

Clause 111.1 General 

Add the following after the first paragraph: 
 

The Contractor shall preserve  existing  trees,  plants  and  other 
vegetation that are to remain within or adjacent to the works and shall use 
every precaution necessary to prevent damage or injury thereto. On 
completion of the Works, all areas disturbed by the Contractor‟s 
construction activities shall be restored in their original condition, or as  
may be acceptable to the Engineer. The cost of this work shall be deemed 
to be included in the rates generally. 

 
Clause 111.4 Add the following sentence: 

 
“The Contractor is to ensure that there is good drainage at all construction 
areas, to avoid creation of stagnant water bodies especially in 
urban/industrial areas, including water in old water bodies.” 

 
Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 

 

Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest 
habitation. The H.M.P. shall be fitted with a dust extraction unit in order 
that the exhaust gases comply with the requirements of the relevant 
current emission control legislation.  “All operations at plants shall be 
undertaken in   accordance with   all   current rules   and   regulations   
protecting the 



environment.” 
 

Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacture‟s instructions. The Engineer shall be 
given at least 6 working days notice of the proposed use of any herbicide  
or toxic chemical. 

 
A register of all herbicides and other toxic chemicals delivered to the site, 
shall be kept and maintained up to date by the contractor. The register  
shall include a name physical properties and characteristics, chemical 
ingredients, health and safety hazard information, safe handling and 
storage procedures, and emergency and first aid procedures for the 
product.” 

 

Clause 111.9 Add the following sentence at the end of the para. 

 

Vehicles delivering materials to the site shall be covered to avoid spillage 
of materials on public roads. 

 

Clause 111.12 After the last sentence add the following : 

 

“The costs of compliance with Clause 111 shall be deemed to be included 
in the rates for items included in the Bill of Quantities.” 
Refer to Clause 114.2 (xv) of MOST Specification. 

 

Clause 111.13 Add new Sub-Clause: 

 

“The Discharge Standards promulgated under the Environment Protection 
Act, 1986 shall be adhered to strictly.  All waste arising from  the   project  
is to be disposed of in a manner  which  is acceptable to the State  
Pollution Control Board and the Engineer.” 

 

All vehicles and machinery employed in the execution of the works shall be 
regularly maintained to ensure that pollutant emission levels comply with 
the relevant requirements of current pollution control legislation. During 
routine servicing operations, the effectiveness of exhaust silencers must  
be   checked  and   if   found  to   be  defective  must   be  replaced.  Not 
withstanding this requirement, noise levels from any item of plant must 
comply with the relevant legislation for levels of sound emission. Non 
compliant plant is to be removed from site. 

 
Vehicle maintenance and refuelling shall be carried out in such a fashion 
that spillage of fuels and lubricants do not contaminate the ground or 
nearby watercourse.  An  “oil  interceptor”  shall  be provided for wash 
down and refuelling areas.  Fuel storage shall in  proper bounded areas.  
All spilt and collected petroleum products shall be disposed of in 
accordance with the relevant legislation. 



 
 
 

Clause 111.14 Add the following New Sub-Clause: 
 

All temporary   accommodation   must   be   constructed   and maintained 
in such a fashion that uncontaminated water is available for drinking, 
cooking and washing.  The sewage system for the camp  must be 
properly designed, built and operated so that no health hazard occurs and 
no pollution to the air, ground or adjacent watercourses take place 
compliance with relevant legislation must be strictly adhered to Garbage 
bins must be provided  in  the  camp  and  regularly  emptied  and the 
garbage disposed of in a hygienic manner. Construction camps are to be 
sited away from vulnerable people and adequate health care is to be 
provided for the work force. 

 

Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage or 
disruption to the flora and fauna is reduced to a minimum wherever 
possible. Trees or shrubs will only be felled or removed that impinge 
directly on the permanent works or necessary temporary works, after 
seeking approval of the Engineer. 

 

Clause 112 Arrangement for Traffic during Construction: 
 

Clause 112.1 General 
 

Delete the last sentence and add the following: 
 

“The Contractor shall submit, for the Engineer‟s approval, a Traffic 
Control Plan 5 days prior to commencement of the temporary / permanent 
works.” 

 

The plan shall include: 

 
i. Typical drawings for temporary diversions in accordance with Clause 

112.3 

ii. Typical details of arrangements for construction under traffic including 
details of traffic arrangement after the cessation of work each day.  
Special consideration shall be given in the preparation of the Traffic 
Control Plan to the safety of pedestrians and workers at  night.  
Temporary diversions will be constructed only with the approval of the 
Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under 

improvement: 
 

Delete this clause replace as follows: 
 
 

 
“For strengthening of existing carriage way, where part of the existing 
carriage way is proposed to be used for passage of traffic & hard  houlder 



are not available then, treated shoulders shall be provided on the side on 
which work is not in progress. If the existing shoulder width less than 
1.5m the same shall be extended up to 1.5m for earth work duly 
compacted. The top 15.0cm or as directed by the engineer including 
extended shoulder of 1.5m width shall be filled  up  by  granular  sub  
base material duly bounded with binding material and compacted. The 
sub base material shall conform to MoRTH specification Clause 401, the 
work of excavation and filling of granular sub-base material so carried out 
shall be paid under relevant items of bill of quantities. The contractor shall 
maintain the bypass/diversion during the period of construction by way of 
watering, compacting, and making good loss of sub-base material after 
filling up of the rutting/depression etc.  by additional quantity of granular 
sub base material. The items operations like maintenance, making good 
the loss of material, watering, compacting, leveling and dressing along 
with additional quantity of sub-base material shall be considered as 
incidental to the work and no extra payment will be ade for these 
operations. The continuous length in which such works shall be carried 
out would be within a range of 200 to 500m 
at a place. 

 
Clause 112.6 Measurements for Payments and Rate 

 

Add “and no extra payment will be made except the treatment of 
shoulders for earth work and granular sub-base as per Clause 112.2 
above.” At the end of first paragraph. 

 

Clause 112.7 Side Roads and Property Accesses 

 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient passage for 
vehicles pedestrians and livestock to and from side roads and property 
accesses connecting to the roadway. Work which affects the use of side 
roads and existing accesses shall not be undertaken without providing 
adequate prior provisions to the satisfaction of the Engineer.” 

 
Clause 112.8 Plant and Equipment 

 

Add new sub Clause: 
 

“During the day, plant and equipment working in a position adjacent to 
traffic and having a projection beyond the normal width of the item, for 
example, a grader blade shall have a fluorescent red marker attached to 
the outer end of the projection. During poor light conditions an additional 
traffic controller with an illuminated red marker shall direct traffic around 
such plant and equipment. At night, all plant items and similar 
obstructions shall be removed from the normal path of vehicles, to provide 
a lateral clearance of at least 6m where practicable, with a minimum 
clearance of 1.2m. Plant and equipment, within 6m of the  normal path of 
vehicles, shall be lit by not less than two yellow steady lamps suspended 
vertically from the point of the obstruction nearest to a traffic lane, and 
one yellow steady lamps at each end of the obstruction  on the side 
farthest away from the traffic lane.” 



Clause 113 General Rules For the Measurement of Works for Payment: 
 
Clause 113.2 Measurements for Lead of Materials 

 

Delete this Clause and replace with: 
 

“The rates in the Bill of Quantities are deemed to include the costs 
of haulage from source of supply to the site for all materials 
required for the Works.” 

 

Clause 114 Scope of rates for different items of work: 

 
Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

 

Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 2nd line. 

Clause 121 Field Laboratory: 
 

Clause 121.1 Scope 

 

Delete this Clause and replace with: 
 

“The  work  under  this  Clause  covers  the   provision   and   
maintenance of a fully equipped laboratory.” The equipment in the 
laboratory shall be as decided by Engineer, keeping in view of item of 
works prescribed in BOQ. 

 

Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped field 
laboratory to the satisfaction of the Engineer. The laboratory will be 
located at a site approved by the Engineer and must be of adequate size 
to perform all the tests required under the contract including sufficient 
light, electric and water supply. The Contractor shall provide working 
drawings incorporating  all  the  services based on the information given  
in the changes for the approval of the Engineer prior to commencement of 
construction. An office must be provided in the laboratory for the  
exclusive use of the Engineer‟s,  Materials  Engineer,  adequate  toilet 
and washing facilities must be provided. The contractor shall provide the 
field laboratory within one month from the date of the commencement of 
the work.  Prior to this, 

contractor must make suitable alternative arrangements for the 



testing of materials, which are acceptable to the Engineer. 
 
Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 

Engineer relevant to items of work in BOQ. 
 

Clause 121.3.2 For soils and aggregates 
 

Delete item no. (xi) and (xii) 
 
 

Clause 121.3.5 Add New Sub-Clause: 
 

For Control of Profile and Surface 
 

 
 
 
 
 
 

 
Steel Tape 

Evenness 
i) Theodolite 2 sets 
ii) Precision automatic level 2 sets 
iii) Precision staff 4 sets 
iv) Camber templates 2 lane 

a) Crown type cross-section 4 sets 
b) Straight run cross-section 4 sets 

 

a) 3 m long 4 sets 
b) 5 m long 4 sets 
c) 10 m long 4 sets 
d) 20 m long 4 sets 
e) 30 m long 4 sets 

 

Clause 121.3.6 Add New Sub-Clause: 
 

In addition clause 121.3 any equipment which is not mentioned in 
this clause but which is necessary for the work for complying with 
the provisions of the contract and Section 900 of MOST 
specifications or as required by the engineer shall be provided by 
the contractor. No extra payment shall be made to the contractor 
and it will be considered as incidental to the work. 

 

Clause 121.6 Delete this Sub-Clause. 
 
Clause 121.7 Substitute this Sub-Clause by the following: 

 
“There is no separate item in the Bill of Quantities for establishing 

and maintenance of the laboratory and supply, erection maintenance of 
equipment and also running cost of testing. The rates quoted by the 
Contractor shall be deemed to cover the cost of all these items.” 



Clause 126: Supply of Video Cassettes 
 

 Description 

 
The work consists of taking video films of important activities of the work as directed by the 
Engineer during the currency of the project and editing them and converting them to a CD 
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as 
directed by the Engineer. It shall contain narration of the activities in English by competent 
narrator. The editing of the film and the script for narration shall be as approved  by  the 
Engineer. The CD shall be acceptable quality and the film shall be capable of producing colour 
pictures. 

 

 Measurement for Payment & Rates 
 

No separate payment shall be made and the work shall be treated as incidental . 
 

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and Drains 
 

Clause 301.3.3 Excavation – General 

 
Delete the last two sentences of last paragraph. And add, “The 
earthwork shall be carried out as per the sequences stated in this 
contract or as directed by engineer-in-charge”. 

 
Clause 301.3.12 Back-filling 

 
After the last sentence add the following: 

 
“Density requirements for back filling shall be in accordance with 
Table 300-2” of MOST. 

 
Clause 301.9 Rates 

 
Clause 301.9.2 This Clause is replaced as follows: 

 
“The contract unit rate for loosening and re-compacting at sub- 
grade level shall include full compensation for loosening to the 
specified depth, removing the loosened soil outside the roadway 
wherever considered necessary, rolling the surface below, 
breaking the clods, spreading the excavated soil layers, watering 
where necessary and compacting to the requirements.” 

 
Clause 304 Excavation for Structures: 



 
 

Clause 304.3.7 Back filling 
 

Add second paragraph as under: 
 

“The working space between the structure and the excavation 
shall be cleared out completely of all construction materials and 
loose earth that fallen into the excavation  during  construction. 
The excavation shall be pumped dry and all saturated and soft 
earth removed prior to being inspected by the Engineer who will 
give his permission for the placement of any fill material, provided 
the space has been properly prepared. Compaction will only be 
carried out with mechanical compactors of sufficient capacity to 
ensure correct compaction of the back fill material. The fill is to be 
brought up in layers not greater than 150 mm. Mass filling of 
structures with machines will not be permitted and contractors 
should make allowance in their rates for the methodology 
described above.” 

 

Clause 305 Embankment Construction: 
 
Clause 305.2 Material and General Requirements 

Clause 305.2.1 Physical Requirements 

Clause 305.2.1.2 Amend the first sentence of this Clause as under: 
 

“Highly expansive soils such as Ch, MH or OH exhibiting marked 
swell and shrinkage properties („free swelling index” exceeding 50 
per cent when tested as per IS 2720 – Part 40) shall not be used 
in construction of sub grade and embankment.” 

Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 
“However, the Engineer may……………..Compacted layer 
thickness.” 

 
Clause 305.2.2.2 Borrow Materials 

 
Paragraph 1 of this clause shall read as under: 

 
“No borrow area shall be made available by the Employer for this work. 
The arrangement for the source of supply of the material for embankment 
and sub grade as well as compliance to the different environmental 
requirements in respect of excavation and borrow areas as stipulated, 
from time to time, by the Ministry of Environment and Forest, Government 
of India and the local bodies, as applicable shall be the sole responsibility 
of the 
Contractor.” 

 
Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

“The contractor shall at least 7 working days before commencement of 



compaction submit the following to the Engineer for approval: 
 
 
 
 

i) The Values of maximum dry density and optimum moisture content 
obtained in accordance with IS 2720 (Part 8) for each fill material he 
intends to use. 

ii) The graphs showing values of density against moisture content  from 
which each of the values in (i) above of the maximum dry density and 
optimum moisture content were determined. 

iii) The dry density-moisture content-CBR relationship for each of the fill 
materials be intends to use in the sub grade.” 

 

Clause 305.3 Construction Operations 
 

Clause 305.3.4 Compacting ground supporting embankment/subgrade 

 
Delete “where necessary” in the first sentence of the first 
paragraph. 

 
Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may 

be”. 
 

Clause 305.3.6 Compaction 
The second paragraph of this Clause shall read as under: 

 
“Only vibratory rollers of not less than 8 – 10 ton static weight with 
plain or pad foot drum shall be used for compaction.” 

 

Clause 305.4 Construction  of  Embankment  and  sub-grade under special 
condition. 

 

Clause 305.4.1 Add new para after para 1 as under: 

 

“The earthwork for widening the existing road embankment and shoulders 
shall  be  carried  out  in  layers  duly  compacted.  On completion   of 
earth work to the required height the  triangular portion on the sloping  
face of the layers shall be cut in such a manner that the specified slope is 
achieved. This operation is incidental to work and no extra payment shall 
be made for this.” 

 

Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
 

“In the case of high embankments, the Contractor shall use the material 
from the approved borrow area.” 

 
Soil Erosion and Sedimentation Control 

Clause 306.4 Measurement for Payment 

Substitute the Clause 306.4 as follows: 



 

“All temporary sedimentation and pollution control works shall be 
deemed as incidental to the earthwork and other items of work 
and as such no separate payment shall be made for the same.” 

 
Clause 306.5 Rate 

 

This Clause is deleted. 
 

Clause 307 Turfing with sods. 

 
Clause 307.5 Add “(iii) application of top soil” after (ii).  Delete “the contract unit rate for 

application of top soil shall be as per clause 301.9.5”. 
 

Clause 309 Surface/Sub-Surface Drains 
 

Clause 309.2 Surface Drains 
 

Add at the end of third paragraph: 
Metal grates for sumps on concrete lined surface drains shall be heavy 
duty (trafficable by commercial vehicle) proprietary products with gaps 
between bars no greater than 26mm. The Contractor shall submit 
proposals for grating to the Engineer for approval before commencing 
construction of the sumps.” 

 
Clause 309.4 Measurement for Payment 

 
Delete the first sentence and replace with: 

 
“Surface  drains  not  lined  shall  be  included  in  the  items  for 
excavation for the roadway in accordance with Clause – 301.8.” 

 
Clause 309.5 Rates 

 
Add at the end of this clause as under: 

 
“The rate for concrete lined drains shall include bedding concrete and 
jointing. The rate for lined surface drains shall include inlet sumps and 
metal grates where specified.” 

 
Add Clause 314 as under: 

Clause 314 Leveling and Dressing over area: 

Clause 314.1 Scope 

The work shall consist of excavation, removal, filling and satisfactory 
disposal of all materials necessary for the area to be leveled and dressed 
in line, grades as directed by the Engineer. It shall include cutting and 
filling the ground in all type of soil where variation of existing ground level 
is + 30 cm or less. It will also include the grubbing of the existing rank 
vegetation and clearance of undergrowth completely. 



Clause 314.2 Construction Operation 

 
The engineer shall identify the area where leveling and dressing is to be 
carried out. The clearing and grubbing of rank vegetation  and 
undergrowth shall be carried out as per clause 201.1. If the stagnant 
water is existing on the side, the same shall be pumped / bailed out. The 
area shall be kept dry throughout the operation of leveling and dressing. 
The leveling and dressing shall be carried out by excavating the high area 
and filling the low area with the excavated material in proper slope. This 
operation will be carried out manually/mechanically as per site conditions. 

 

Clause 314.3 Measurements 

 
The measurement shall be made for the area to be leveled and dressed  
in Sq.m. 

 

Clause 314.4 Rates 

 
The contract unit rates for the items for leveling and dressing shall be 
payment in full for carrying out the required operations including full 
compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to complete 
the work. 

2. Clearing and grubbing the rank vegetation and undergrowth and their 
disposal within 1000m. 

3. Pumping and bailing out of water and keeping the area dry during 
construction. 

4. In all type of soils and saturated earth. 
 

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS: 

 
Clause 401.4.1 Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved 

by Engineer-In-charge. 
 

Clause 401.4.2 Spreading and Compacting 

 

The following shall be added to Paragraph 1: 

 
“The thickness of the loose layers shall be so regulated that the maximum 
thickness of the layer after compaction does not exceed 
150 mm.” 

 

The fifth paragraph of this Clause shall be as under: 

 
“Immediately thereafter, rolling shall start with the help of a vibratory roller 
of minimum 80 to 100 KN static weight with plain drum or pad foot drum  
of heavy pneumatic tyre roller of minimum 200 to 300 KN weight having a 
minimum tyre pressure of 0.7 kN/m2 or adequate capacity capable of 
achieving the required compaction. Rolling shall commence at the lower 
edge and proceed towards the upper edge longitudinally for portions 
having unidirectional cross fall and super-elevation and shall commence 
at the edges and proceed towards the crown for portions having cross 
falls on both sides.” 



 
 
 
 
 
 

Clause 401.7 Measurement for payment: 
 

Add paragraph 3 as under: 
 

For carrying out full depth repair and/or reconstruction of road 
pavement, if the granular sub-base materials laid on the shoulders 
for diversion of traffic (as per clause 112) is required to be 
scarified/removed and re-laid after compensating the loss during 
handling and by movement of traffic on completion of Full depth 
repair/reconstruction of road pavement, this operation shall be 
considered incidental to the work of providing granular sub-base 
and no extra payment shall be made for the same. 

 
Clause 404.2.1 Coarse aggregate: 

 
Amend this clause as under: 

 
Coarse aggregate shall be either crushed or broken stone. The 
aggregates shall conform to the physical requirements set-forth in 
Table 400-6. The type and size range of the aggregate shall be 
specified in the contract or shall be as specified by the Engineer. 
If the water absorption value of the coarse aggregates is greater 
than 2 percent, the soundness test shall be carried out on the 
material delivered to site as per IS: 2386 (part 5). 

 
Clause 404.2.3 Crushed Slag: 

 
Delete this Clause 

 
Clause 404.2.4 Over-burnt (Jhama) brick aggregates: 

 
Delete this Clause. 

 

Clause 404.3.4 Rolling: 
 

Delete in first para “three wheeled -------------- rollers 80 to 100 kN 
capacity or tandem or” 

 

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 
Clause 501.8.2.4 Profile Corrective Course and its application: 

 
Replace (ii)) with 

 
“The material for bituminous profile corrective course shall be laid 
independently of all other courses, adopting such construction procedures 
and using such equipment as may be appropriate to the specified type  of 



material and thickness of the course manually/machine paid as approved 
by the engineer-in-charge. The method of providing profile corrective 
course shall be approved by the engineer-in-charge. 

 
Clause 501.8.3.1 Preparing Existing Granular Surface 

 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to be laid 
shall be thoroughly swept clean of dust and any other extraneous  
material using mechanical broom and dust collected removed or blown of 
using compressed air except in places where technical means cannot 
reach.  A prime coat conforming to Clause  502  shall  be  applied  prior   
to  laying  profile  corrective course.” 

 

Clause 501.8.3.4 Laying the Profile Corrective Course. 

Clause 501.8.3.4.1   This clause shall read as under: 

“The surface on which profile corrective course is to be laid shall be 
thoroughly swept clean of dust  and  any  other  extraneous material  
using mechanical broom and dust collected removed or blown off using 
compressed air except in places where  mechanical  mans  cannot  
reach.” 

 

“After preparing the granular surface as in Clauses 501.8.3.1 and 
501.8.3.2, the profile corrective course with materials as per Clause 
501.8.2.3/501.8.2.4 shall be laid and compacted to the equirement of 
particular Specification Clause.” 

 

Clause 502 Prime Coat Over Granular Base : 

 

Clause 502.2.3 The type of bitumen emulsion shall be slow setting. 

Clause 503 Tack Coat 

Clause 503.2.1 The type of bitumen emulsion shall be medium setting. 

Clause 504 Bituminous Macadam : 

Clause 504.2 Materials 
 

Clause 504..2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 
 
Clause  507 & 509 Bitumen 

 

The penetration grade of bitumen shall be 60/70. 



 

 

Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 

 
These clauses stand amended to the extent that the rate shall cover the provision of bitumen in 
the mix as per job mix formula. No variation in the rate for this item will be admissible on 
account of quantity of bitumen used. 

 
Clause 801 

 

801 TRAFFIC SIGNS 

 
801.1 GENERAL 

 
The colour, configuration, size and location of all traffic signs for highways (other than 
Expressways for which the size of the signs, letters and their placement shall be as specified in 
the drawings and relevant Specifications or as directed by the Engineer) and for other roads, 
shall be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on 
the drawings. In the absence of any details or for any missing details (for example, chevron 
signs etc.), the signs shall be provided in accordance with international standards and/or as 
directed by the Engineer. 

 
 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings  or as 
directed by the Engineer. They shall be of retro-refiectorised type and made of micro- prismatic 
type reflective as per IRC:67:2010. 

 
 In general, cautionary and mandatory signs' shall be fabricated through process of screen 
printing. In regard to informatory signs with inscriptions or cut letters of, coloured retroreflective 
sheeting comprising unmetalised microprismatic element material as per IRC:67:2010 or 
durable transparent, coloured overlay film shall be used which must be bonded well on the base 
sheeting, as directed by the Engineer. 

 
Materials 

 
The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 

 
Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise as 
directed by the Engineer. 

 
Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786 unless 
otherwise shown on the drawing. 

 
Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision bolts, 
nuts, etc., shall conform to IS:1364. 

 
Plates and supports : Plates and support sections for the sign posts shall conform to IS:226 
and IS:2062 or any other relevant IS Specifications. 

 
801.2.5. Substrate ; Sign panels may be fabricated on aluminium sheet, aluminium composite 
panel,  fibre  glass  sheeting,  or  sheet  moulding  compound.  Aluminum  sheets  used  for sign 



boards shall be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736- 
Material designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet 
the relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements. 

 
Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm shall 
not be less than 1.5 mm thick with Aluminimum and 3 mm thick with Aluminium Composite 
Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with 
Aluminium Composite Material. The thickness of the sheet shall be related to the size ofthe sign 
and its support and shall be such that it does not bend or deform under prevailing wind and 
other loads. All overhead signs made with Aluminium Composite Material shall be minimum 4 
mm thick to withstand wind and other loads without deformation. 

 
In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness, etc.) shall 
be as per the approved drawings or as directed by the Engineer. 

 
 Traffic Signs having Retro-Reflective Sheeting 

 

General requirements : The retro-reflective sheeting used on the sign shall consist of the white 
or coloured sheeting having a smooth outer-surface which has the property of retro- reflection 
over its entire surface. It shall be weather-resistant and show colour fastness. It shall be new 
and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge lifting or 
curling and shall have negligible shrinkage or expansion. A certificate of having tested the 
sheeting for co-efficient of retro-reflection, day/night time colour luminous, shrinkage, flexibility, 
linear removal, adhesion, impact resistance, specular gloss and fungus resistance 3 years 
outdoor weathering and its having passed these tests shall be obtained from a Government 
Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting  shall be either of 
Engineering Grade material with enclosed lens, High Intensity Grade with encapsulated lens or 
Micro-prismatic Grade retro-reflective element material as given in Clause below 

 
 Micro Prismatic Grade Sheeting (Type XI) : Retro reflective sheeting typically 
manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting made  
of micro prismatic retro reflective material. The retro reflective surface, after cleaning with soap 
and water and in dry condition shall have the minimum co-efficient of retro  reflection 
(determined in accordance with ASTM D 4956-09) as indicated in Table 800 

 

Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic 

Grade SheetingA (Candelas per Lux per Square Metre) 
 

Observation 

Angle 

Entrance 

Angle 

white Yellow Orange Green Red Blue Brown Florescen 

t yellow 

-Green 

Florescent 

yellow 

Florescent 

Orange 

0.1°
B

 -4° 830 620 290 83 125 37 25 660 500 250 

0.1°
B

 +30° 325 245 115 33 50 15 10 260 200 100 

0.2° -4° 580 435 200 58 87 26 17 460 350 175 

0.2° +30° 220 165 77 22 33 10 7 180 130 66 

0.5° -4° 420 315 150 42 63 19 13 340 250 125 

0.5° +30° 150 110 53 15 23 7 5 120 90 45 

1.0° -4° 120 90 42 12 18 5 4 96 72 36 

1.0° +30° 45 34 16 5 7 2 1 36 27 14 



A Minimum Coefficient of Retro reflection (RA) (cd.lx-1.m-2). 

B Values for 0.1o observation angles are supplementary requirements that shall apply only 
when specified by the purchaser in the contract or order. 

 
When totally wet, the sheeting shall show not less than 90 percent of the values, of retro 
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80 
percent of its original retro-reflectance. 

 
Messages / borders : The messages (legends, letters, numerals etc.) and borders  shall either 

be screen-printed or of cut-outs from durable transparent overlay or cut-out from same type of 

reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs. Screen 

printing shall be processed and finished with materials and in a manner specified by the 

sheeting manufacturer. For the information and other signs, the messages (legends, letters, 

numerals etc.) and borders shall be cut-out from durable transparent overlay film or cut out from 

same reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner 

specified by the manufacturer. Both the screen printed areas and cut-out messages sheetings 

and cut-out durable transparent overlay film shall be covered under the warranty period of the 

sheeting type, issued by the sheeting manufacturer 

 
For screen-printed transparent coloured areas on white sheeting, the co efficient of retro-

reflection shall not be less than 50 per cent of the values of corresponding colour in  Tables 800 

as applicable. 

 
801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-reflective 

sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of non- 

reflective sheeting. 

 
Colour : Unless otherwise specified, the general colour scheme and properties shall be as 

stipulated in ASTM 4956-09. The colours shall be durable and uniform in acceptable hue when 

viewed in day light or under normal headlights at night and in inclement weather conditions. 

 
Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the aggressive-tack 

type requiring no heat, solvent or other preparation for adhesion to a smooth clean surface, or a 

tack free adhesive activated by heat, applied in a heat-vacuum applicator, in a manner 

recommended by the sheeting manufacturer. The adhesive shall be protected by an easily 

removable liner (removable by peeling without soaking in water or other solvent) and shall be 

suitable for the type of material of the base plate used for the sign. The adhesive shall form a 

durable bond to smooth, corrosion and weather resistant surface of the base plate such that it 

shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp 

instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in 

accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of 

solvents or other preparation for adhesive shall be applied strictly in accordance with the 

manufacturer's instructions. 



 

 Refurbishment : Where existing signs are specified for refurbishment, the sheeting shall have 

a semi-rigid aluminium backing or materials as per Clause 801.2.5, pre- coated with aggressive-

tack type pressure sensitive adhesive. The adhesive shall be suitable  for the type of material 

used for the sign and should thoroughly bond with that material. 

 
801. 3.8 Fabrication 

 
Surface to be reflectorised shall be effectively prepared to receive the retro- reflective sheeting. 

The sheeting of the material as per IRC:67:2010 , shall be de-greased either by acid or hot 

alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to obtain a smooth 

plain surface before the application of retro-reflective sheeting. If the surface is rough, approved 

surface primer may be used. After cleaning, metal shall not be handled, except by suitable 

device or clean canvas gloves, between all cleaning and preparation operation and application 

of reflective sheeting/primer. There shall be no opportunity for the substrate to come in contact 

with grease, oil or other contaminants prior to the application of retro-reflective sheeting. 

 
Complete sheets of the material shall be used on the signs except where it is unavoidable; at 

splices, sheeting with pressure sensitive adhesives shall be overlapped not less than 5 mm. 

Where screen printing with transparent colours is proposed, only butt jointing shall be used. The 

material shall cover the sign surface evenly and shall be free from twists, cracks and folds. Cut-

outs to produce legends and borders shall be bonded with the sheeting in the manner specified 

by the manufacturer. 

 
801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten year 

warranty for satisfactory field performance including stipulated retro-reflectance of the retro- 

reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity grade 

and a five year warranty for the sheeting of engineering grade and submit the-same to the 

Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-field 

performance of the finished sign with retro-reflective sheeting of micro prismatic, high intensity 

grade and engineering grade respectively, inclusive of the screen printed or cut out 

letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the 

contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish  

the LOT numbers and certification that the signs and materials supplied against the assigned 

work meets all the stipulated requirements and carry the stipulated warranty and that the 

contractor/supplier is the authorized converter of the particular sheeting: 

 
All signs shall be dated during fabrication with indelible markings to indicate the start of 

warranty. The warranty shall also cover the replacement obligation by the sheeting 

manufacturer as well as contractor for replacement/repair/restoration of the retro-reflective 

efficiency. 



 

 

A certificate in original shall be given by the sheeting manufacturer that its offered retro-reflective 

sheeting has been tested for various parameters such as co-efficient of retro-reflection, day/night 

time colour and luminance, shrinkage, flexibility, linear removal, adhesion, impact resistance, 

specular gloss and fungus resistance and 3 year outdoor weathering; the tests shall be carried out 

by a Government Laboratory in accordance with various ASTM procedures and the results must 

show that the sheeting have passed the requirements for all the above mentioned parameters. A 

copy of the test reports shall be attached with the certificate. 

 
Installation 

 
 The traffic signs shall be mounted on support posts, which may be of Gl pipes conforming to 
IS: 1239, Rectangular Hollow Section conforming to IS :4923 or Square Hollow Section 
conforming to IS:3589. Sign posts, their foundations and sign mountings shall be so constructed 
as to hold these in a proper and permanent position against the normal storm wind loads or 
displacement by vandalism. Normally, signs with an area up to 0.9 sq.m shall be mounted on a 
single post, and for greater area two or more supports shall be provided., Post- end(s) shall be 
firmly fixed to the ground by means of properly designed foundation. The work of foundation 
shall conform to relevant Specifications as specified. 

 
 All components of signs (including its back side) and supports, other than the reflective 

portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with two 

coats of epoxy/ fibre glass/ powder coated paint, Any part of support post below ground shall be 

painted with protective paint. 

 
 The signs shall be fixed to the posts by welding in the case of steel posts and by bolts and 
washers of suitable size. After the nuts have been tightened, the tails of the bolts shall be furred 
over with a hammer to prevent removal. 

 
 Measurements for Payment 

 
The measurement of standard cautionary, mandatory and information signs shall be in numbers 

of different types of signs supplied and fixed, while for direction and place identification signs, 

these shall be measured by area in square, metres. 

 
801.6. Rate 

 
The Contract unit rate shall be payment in full for the cost of making the road sign, including all 

materials, installing it at the site furnishing of necessary test certificates, warranty and 

incidentals to complete the work in accordance with these Specifications. 



Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and 
it must be deposited to the GM (Branch office). 

 

 
802 OVERHEAD SIGNS 

 
General 

 
Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs where the 
situation so warrants for proper information and guidance of the road users. The following 
conditions may be considered while deciding about the provision of overhead signs: 

 Traffic volume at or near capacity 

 Complex interchange design

 Three or more lanes in each direction

 Restricted sight distance

 Closely spaced interchanges

 
 Multi.-lane exits 

 Large percentage of commercial vehicles 

 High speed traffic 

804 Reflective Pavement Markers (Road Studs/Cat eyes) 
 

General 

The work cover the providing and mixing of reflective pavement marker (RPM) or road 
stud, a device which is bonded to or anchored within the road surface for lane marking 
and delineation for nighttime visibility. It reflects incident light in directions close to the 
direction from which it came. 

 

 Material 

 
Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene Acrylonitrite) or 
HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene Styrene(ABS) or any other suitable 
material approved by the Engineer. The markers shall support a load of 13635 kg tested in 
accordance with ASTM D 4280. 

 
 Reflective panels shall consist of number of lenses containing single or dual prismatic cubes 

capable of providing total internal reflection of the light entering the lens face. Lenses 
shall be moulded of methyl merthcrylate conforming to ASTMD 788 or equivalent. 

 

 Design 

The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the 
area of each retro-reflecting surface shall not be less than 13.0 sqcm. 

 

Optical Performance 804.4.1Unidirectional and 

bi-directional studs 

Each reflector or combination of reflectors on each face of the stud shall have a 
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or 
Table 800-13 as appropriate. 



 

804.4.2 Omni-directional studs 
 

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx 
 

Table 800-12 Minimum C.I.L. Values for Category „A‟ studs 
 

Entrance Observation  C.I.L. in mcd/lx  

angle angle White Amber Red 
00U 50 L&R 0.30

 220 110 44 

00U 100 L&R 0.50
 120 60 24 

 Table 800-13 Minimum C.I.L. Values for Category „B‟ studs  

Entrance Observation  C.I.L. in mcd/lx  
angle angle White Amber Red 

00U 60 L&R 

00U 100 L&R 

0.30
 

0.50
 

20 10 4 
15 7.5 3 

 

Note: 1) The entrance angle or 00U corresponds to the normal aspect of the reflectors when 
the reflecting road stud is installed in horizontal road surface. 

 
2) A stud that incorporates one or more corner cube reflectors shall be considered to 
be included in category „A‟. A stud that incorporates one or more bi-convex reflectors 
shall be considered to be included in category „B‟. 

 

 Tests 

 
Coefficient of luminance intensity can be measured by procedure described in ASTM E 

809 “Practice for Measuring Photometric Characteristics” or as recommended in BS: 
873 – Part 4:1973. 

 
Under test conditions, a stud shall not be considered to fail the photometric requirements if the 
measured C.I.L at any one position of measurement is less than the values specified in Table 
800-12 or 800-13 provided that 

(i) the value is not less than 80% of the specified minimum, and 

(ii) the average of the left and right measurements for the specific angle is greater 
than the specified minimum. 

 

 Solar Powered Road Markers (Solar Studs) 

 
The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be 
absolutely weather resistance and strong enough to support a load of 13635 kg tested in 
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or 
combination as directed by the Engineer. Its water resistance shall meet the requirements of IP 
65 in accordance with IS:12063:1987 Category 2 for protection against water ingress. The 
dimentsions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have 
super bright LEDs so as to provide long visibility from a distance of more than 800m. Its  
flashing rate shall not be less than 1 Hz. Its should be able to give the prescribed performance 

in the temperature range of -400C to +550C. Its life shall be not less than 3 years. 

 Fixing of Reflective Markers 
 

 Requirements 



 

The enveloping profile of the head shall be smooth and the studs shall not present any sharp 
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where 
dirt might accumulate. All road studs shall be legibly market with the name, trademark or other 
means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker 
width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the 
bottom of the marker is configured, the outermost faces of the configurations shall not deviate 
more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name, 
trade mark or other means of identification of the manufacturer. 

 
 Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the procedure 
recommended by the manufacturer. No nails shall be used to affix the marker, as nails are 
hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be 
fixed if the pavement is not surface dry and on new asphalt concrete surfacing until the 
surfacing has been opened to traffic for al period of not less than 14 hours. The portions of the 
highway surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, 
curing compound, grease, oil, moisture, loose or unsound layers, paint and any other material 
which would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly 
on the cleaned pavement surface or on the bottom of the marker in a quantity sufficient to  
result in complete coverage of the area of contact of the marker with no voids present and with 
a slight excess after the marker has been lightly pressed in place. For epoxy installations, 
excess adhesive around the edge of the marker, excess adhesive on the pavement and 
adhesive on the exposed surfaces of the markers shall be immediately removed. 

 

 Warranty and durability 

 
The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field 
performance including stipulated retro-reflectance of the reflecting panel and submit the same to 
the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished 
road marker shall also be given by the contractor who carried out the work of fixing of reflective 
road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity 
compared to stipulated standards, the contractor would be required to replace all such markers 
within 15 days of the intimation from the Engineer at his own cost. 

 
 Measurement for Payment 

The measurement of reflective road markers shall be in numbers of different types of markers 
supplied and fixed. 

 

 Rate 

The contract unit rate for reflective road markers shall be payment in full compensation for 
furnishing all labour, material, tools, equipment including incidental costs necessary for carrying 
out the work at site conforming to the specifications complete as per approved drawings or as 
directed by the Engineer. 

 

Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and 
it must be deposited to the BO. 



SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 
 

Clause 901 General 
 

Amend the clause 901.10 as under: 

 
Clause 901.10 For  bitumen,  cutback,  emulsion,  mild  steel,  cement  and  other 

similar material where essential tests are to be carried out at the 
manufacture‟s plant or at laboratories other than the site 
laboratory, the cost of samples, sampling, testing, and furnishing  
of the test certificates shall be borne by the Contractor. The 
frequency of tests regarding bitumen, cutback and emulsion in 
respect of its quality shall be as per the Table 900-4 of MOST 
Specification. 

 

SECTION 1000 – MATERIALS FOR STRUCTURES: 
 

Clause 1014 Storage of Materials: 
 

 
Clause 1014.3 Aggregates 

 
The following shall be added at the end of the  Clause: 
“Aggregates shall be stockpiled in a manner that will avoid 
segregation, contamination by foreign materials and intermixing of 
various sizes of aggregates.” 

 
 

SECTION 3002- RESTORATION OF RAIN CUTS: 
 

Clause 3002.4 Amend this as under: 

 
“The earth works for restoration of rain cuts shall be measured in 
cum.” 



 


