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Notice Inviting Tender 
 (National Competitive bidding through e-Tendering mode only) Tender No. NHIDCL/Tripura/NH-208A/Chand-Kurti//2016/1 

 
1. National Highways & Infrastructure Development Corporation Ltd. (hereinafter 
called “the Employer”) invites sealed bids in single stage two cover system i.e. the 
Technical and Financial Bids on item rate basis for the following work from the 
experienced Road/Bridge Contractors/ firms/organizations excluding those firms who 
have been declared as non-performing by MoRTH/NHAI or the firms those are 
blacklisted/debarred for specified period by MoRTH/NHAI. :- 

Sl.  Section   NH- Length State Estimated 
No     No. (in km)  Cost (Rs.         in lacs) 
1. Urgent Repair of Road Section from Chand 

Khera to Kurti Bridge on NH-208A 
(Length- 17.950 km) in the state of Assam 
near Assam-Tripura Border 

     
      
  208A 17.950 Assam 548 
      
      

Cost of Bid Documents (Non-Refundable)  : Rs. 10,000/-  
   
 The preliminary requirements (detailed requirements are given in the Bid Document) of bidding firm / contractor for above packages are mentioned as under: -  
Bid Security Average Work of similar nature Time for 

(Rs.) Turn-over            during last 5 years completion 
 during last 5 (Rs. lacs)   years    
 (Rs.)    
     

10,00,000 50,00,000 
At least one contract of Highway/ Airport 
runway of Rs. 2 crore (40% of the value of 

contract) 
3.5 Months 

 
The Scope of Work includes as per detailed BOQ. 
The complete BID document can be viewed / downloaded from official portal of 
https://eprocure.gov.in and www.nhidcl.com.The document can be downloaded from 
https://eprocure.gov.in and www.nhidcl.com from 01.07.2016 to 14.07.2016 (up to 
15.00 Hrs. IST). Bid must be submitted online only at https://eprocure.gov.in on or 
before 15.07.2016 up to 1500 hours IST). Bids received online shall be opened on 
15.07.2016 (at 1600 hours IST). 
 
Bid through any other mode shall not be entertained. However, Bid Security, 
document fee, Power of Attorney and joint bidding agreement shall be submitted 
physically by the Bidder on or before 15.07.2016 (at 15.00 hours IST), Please note 
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that the NHIDCL reserves the right to accept or reject all or any of the BIDs without assigning any reason whatsoever 
The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In case authorized signatory holding Power of Attorney and Digital Signatory are not the same, the bid shall be considered non-responsive. 
The detailed tender document can be viewed from the website https://eprocure.gov.in and www.nhidcl.com  from 01.07.2016 to 14.07.2016 (upto 15.00 Hrs.)  

 The bid should be submitted online in the prescribed format given in the website. No other mode of submission is accepted. 
 

The last date for online submission of the Bid is 15.07.2016 upto 15.00 Hrs (IST). The bids would be opened on 15.07.2016 at 16.00 hrs., in presence of representatives of the bidders who choose to attend. 
 

Schedule of Bidding Process 
The Company shall endeavour to adhere to the following schedule: Sl. No. 

 Sl. No. Event Description Date 
1. Invitation of RFP (NIT)  01.07.2016 
2. Last date for receiving queries  09.07.2016 (upto 17.00 hrs) 
3. Pre-BID meeting  11.07.2016 (at 15.00 hrs) 
4. Authority response to queries latest 

by 
12.07.2016 

5. Last date of request  for BID 
Document (from office) 

14.07.2016 (upto 15.00 hrs) 
6. BID Due date (on line) 15.07.2016 (15.00 hrs) 
7. Physical Submission of Bid 

Security/POA etc 
By 14.07.2016 (15.00 hrs) at: 
 
 GM (TECH) office, NHIDCL office, 3rd 
floor, PTI building, 4 Parliament Street, 
New Delhi-110001 
 

8. Opening of Technical BIDs  15.07.2016 (16.00 hrs) at Conference room, 
NHIDCL office, 3rd floor. PTI Building, 4, 
Parliament Street. New Delhi-110001. 
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For any clarification, the following office may be contacted:   Adil Singh General Manager (Technical) National Highway & Infrastructure Development Corporation Ltd. PTI Building, 3rd Floor,  4, Parliament Street,  New Delhi-110001 Ph. 011-23461681 Email: adil.nhidcl@gmail.com,  Conditional bids would be rejected. NHIDCL reserves the right to accept/reject any or all the bids without assigning any reasons thereof.  Dated: 01.07.2016 Adil Singh General Manager (Tech.)           
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Section II   Instructions to Bidders 
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 Section II 

Instructions to Bidders (ITB) A. General 1. Scope of Bid  
 1.1 The Employer (i.e. Managing Director, National Highways & Infrastructure Development Corporation ltd.) invites bids for “as described in these documents and referred to as “the works”. The name and identification number of the works is provided in the Notice Inviting Tender.  
 1.2 The successful Bidder will be expected to complete the Works by the intended Completion Date specified in the Contract Data (Part I General Conditions of Contract).  
 1.3 Throughout these bidding documents, the terms “bid” and “tender” and their derivatives (bidder/ tenderer, bid/tender, bidding/tendering, etc.) are synonymous.   
2. Source of Funds  
 
2.1      The expenditure on this project will be met by National Highways & Infrastructure Development Corporation ltd (NHIDCL). 
 
3.  Eligible Bidders 
 3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements prescribed in this document.  
 
3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the Central Government, the State Government or any public undertaking, autonomous body, authority by whatever name called under the Central or the State Government.   
4. Qualification of the Bidder  
 
4.1 Deleted  
 4.2 All bidders shall furnish the following information and documents with their bids in Section-3, Qualification Information.   (a) Scanned copies of original documents defining the constitution or legal status, place of registration, and principal place of business; scanned copy of written power of attorney of the signatory of the Bid to commit the Bidder; & original copy of Written Power of attorney to be submitted in the envelop of physical form. (Refer clause 12.2 of ITB).  
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 (b) Scanned copy of total monetary value of Civil Construction works performed for each of the last three years;   (c)   Scanned copy of experience certificate in works of a similar nature and size for each of the last seven years with certificates from the concerned officer of the rank of Executive Engineer or equivalent;   (d)   Scanned copy of evidence of availability (either owned or leased or rented) of items of construction equipment named in Clause 4.4 B(b) (i).   (e)  Scanned copy of the technical personnel proposed to be employed for the Contract having the qualifications defined in Clause 4.4 B (b) (ii).   (f)   Scanned copy of reports on the financial standing of the Bidder, and a certificate from Chartered Accountant as a proof of turnover for the last three years;  (g) Scanned document in support of evidence access to line (s) of credit and availability of other financial resource facilities (10% of Contract value), certified by bankers (not more than 3 months old). (h) Scanned undertaking that the bidder will be able to invest a minimum cash upto             25 % of contract value of work, during implementation of work. (i)  Deleted   (j)    Scanned copy of information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the parties concerned, the disputed amount, and the present status;   (k)  Deleted   (l)  Deleted.  
 
4.3  Bids from joint ventures are not allowed.    4.4 A. To qualify for award of the contract, each bidder in its name should have 

the following; -  (a) achieved an average annual financial turnover (in all classes of civil   engineering construction works only) equal to the amount indicated 
in NIT during last five years ending 31st March of the previous 
financial year duly certified by Chartered Accountant.   (b) satisfactorily completed (not less than 90% of contract value), as a prime contractor (or as a nominated subcontractor, provided further that all other qualification criteria are satisfied) similar works during last five years ending last day of month previous to the one in which bids are invited, at least one contract of Highway (Road/ or Bridge works)/ Airport runway of Rs. 1023.74 lacs (40% of the value of contract).   (the similar work constitutes maintenance/construction of Granular /bituminous road work)  (Escalation factor as under shall be used to bring the value of such completed works to the level of current financial year i.e.2016-17) Escalation factor (for the cost of works completed during the last 5 years & financial figures required for the calculation of bid capacity) may be 
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taken as follows:  
 

Year before Multiplying Factor 
One ………………………………………1.1 Two ……………………………………...1.21  Three …………………………………….1.33 
Four ……………………………………...1.46 
Five ………………………………………1.61  (c) Deleted   (d) Deleted   (e) Deleted    

4.4 B (a) Each bidder must produce:   (i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the information furnished with the bid documents is correct in all respects; and   (ii) Such other certificates as defined in Section- III.   (iii) Failure to submit the certificates/documents as specified above shall make the bid non-responsive.   (b)  Each bidder must demonstrate:   (i) Evidence of availability (either owned or leased or rented) of the key equipments for this work as stated in the Appendix to ITB.   (ii) Availability for this work of personnel with qualification & experience as stated in the Appendix to ITB.   (c)    Deleted   (d)    Deleted  
 
4.4. C Deleted 
 4.5 Contractors' experience and resources shall not be taken into account in determining the bidder's compliance with the qualifying criteria.  
 4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is more than the total bid value. The available bid capacity will be calculated as under:   

Assessed Available Bid capacity = (A* N* 2 - B) 
 
 In which B is defined as below: B = Value (escalation factor as specified in this section shall be used to bring the value to the level of current financial year i.e., 2016-17) of existing commitments and on-going works to be completed during the next 01 year (period of 
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completion of the works for which bid is invited).   Since the time for completion of present work is 6 months, hence value of B shall be as below: B = Value (escalation factor as specified in this section shall be used to bring the value to the level of financial year i.e., 2016-17) of existing commitments and on-going works to be completed during the next 6 months (period of completion of the works for which bid is invited).  4.7  Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:  (i) Made misleading or false representations in the forms, statements, affidavits and attachments submitted in proof of the qualification requirements; and/or   (ii) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc. or debarring from MoRT&H/NHAI work etc.   (iii) Tampered the bid document in any manner.  
 
5. One Bid per Bidder  
 5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more than one Bid will cause such bids to be disqualified.  
6. Cost of Bidding 
 6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will, in no case, be responsible or liable for those costs.   
7. Site Visit  
 7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize himself with the Site of Works and its surroundings including source of earth, water, road aggregates etc. and obtain all information that may be necessary for preparing the Bid and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense. He may contact the Branch Office of of NHIDCL in this regard. 
 
B. Bidding Documents (On line) 
 
8. Content of Bidding Documents 
 8.1 The set of bidding documents comprises the documents listed below and addenda (if any) issued in accordance with Clause 10:    
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Volume- I:-  1  Notice Inviting Tender  2 Instructions to Bidders & Appendix to Bid  
3  Qualification Information.  4  Forms Bank Guarantee, Agreement & LOA  5  Conditions of Contract & Contract Data  6 Scope of Work   7 Technical Specifications   8  Implementation Manual & Maintenance Intervention Levels  Volume - II:-  9  Bill of Quantities (Should be filed in the prescribed format given in the bid document)  8.2 DELETED  

 8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the requirements of the Bid Documents, shall be rejected.   
9. Clarifications on Bid Documents 
 
9.1  A prospective Bidder requiring any clarification on the bid documents may notify the Employer in writing or by cable ("cable" includes facsimile) at the Employer's address indicated in the Notice Inviting Tender. The Employer will respond to any request for clarification received earlier than 10 days prior to the deadline for submission of bids. Copies of the Employer’s response will be hosted on website or which are required in the opinion of the Employer including a description of the enquiry, but without identifying its source.  9.2  Pre-bid meeting 9.2.1 The bidder or his official representative is invited to attend pre-bid meeting which 

will take place at the address, venue, time and date as indicated in appendix. 
9.2.2 The purpose of the meeting will be to clarify issues and to answer question on 

any matter that may be raised at that stage.   9.2.3 The bidder is requested to submit any questions in writing or by cable so as to reach the Employer not later than one week before the meeting.  
9.2.4 Minutes of the meeting, including the text of the questions raised (without 

identifying the source of the enquiry) and the responses given will be transmitted 
without delay on website. Any modifications of the bid documents listed in Clause 
8.1, which may become necessary as a result of the pre-bid meeting or which are 
required in the opinion of the Employer shall be made by the Employer 
exclusively through the issue of an Addendum pursuant to Clause 10 and not 
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through the minutes of the pre-bid meeting.  
9.2.5 Deleted  
 
10. Amendment of Bidding Documents 
 10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addenda.  
 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be hosted on web site of NHIDCL e-tendering portal. Prospective bidders shall acknowledge receipt of each addendum by cable to the Employer. The Employer will assume no responsibility for postal delays.   10.3  To give prospective bidders reasonable time to take an addendum into account in preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in accordance with Clause 20.2.   C. Preparation of Bids 
 11. Language of Bid  
 
11.1 All documents relating to the Bid shall be in English.  

 
12. Documents Comprising the Bid 

 
12.1 The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall be named Technical Bid and shall comprise of information submitted in section-III. Part-II It shall be named Financial Bid and shall comprise of (i) Priced bill of quantities   .  12.2 Documents to be submitted in Physical Form at NHIDCL HQ by 15.00 hrs on the day of last date of on-line submission of bid.   Though, the scanned copies of following documents is required to be uploaded during submission of e-bid on the e-tendering portal of NHIDCL, As per clause 12.1 above, however, following Original documents in physical form shall be submitted in a sealed envelope upto 14.07.2016 by 15.00 hrs (otherwise the bid shall be treated as Non-Responsive) on the day of last date of on-line submission of bid and addressed to the addressee given in the NIT duly super scribed “Name of Work, Bid due date and time”. Name and address of the bidder should also be indicated on the envelope.   a)  EMD/Bid Security   b)  Bid Document Fee   c)  Deleted   d)  Written Power of Attorney of the signatory (whose digital signature certificate is used during e-tender submission) of the bidder to commit the bid  
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 e) Affidavit duly notarized   f) Original experience certificate or notarised copy of certificate duly signed by authorized signatory.    12.3 The following documents, which are not submitted with the bid, will be deemed to be part of the bid.   
Section          Particulars 

  

1 Notice Inviting Tender 
2 Instruction to the bidders 
3. Conditions of Contract 
4. Contract Data 
5. Technical Specifications 

   
13. Bid Prices 

 13.1 The Contract shall be for the whole Works, as described in Clause 1. 1 based on the priced Bill of Quantities submitted by the Bidder.    13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender document on e-tender portal of NHIDCL. The items for which no rate or price is entered by the Bidder will be required to be executed free of cost and shall be deemed covered under the other rates and prices in the Bill of Quantities quoted.    13.3 All duties, taxes (except service tax), royalties and other levies payable by the Contractor under the Contract, or for any other cause, shall be included in the rates, prices, and total Bid price submitted by the Bidder. The service tax shall be reimbursed (if applicable) subject to production of proof of such payment by the contractor specific to the subject work.  
 13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject to adjustment.   
14. Currencies of Bid and Payment  

 14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments shall be made in Indian Rupees.   
15. Bid Validity  

 15.1 Bids shall remain valid for a period of 120 days after the deadline date for on-line bid submission specified in Clause 20. A bid valid for a shorter period shall be rejected by the Employer as non-responsive.  
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15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may extend the period of validity for a specified additional period. The request and the bidders‟ responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his bid security. A bidder agreeing to the request will not be required or permitted to modify his bid, but will be required to extend the validity of his bid security for a period of the extension, and in compliance with Clause 16 in all respects.  
 
16. Earnest Money / Bid Security/ Forfeiture/ Debarment  16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount as specified in the NIT. (Bank guarantee/ demand draft must be in favour of National Highways & Infrastructure Development Corporation Ltd., New Delhi).   

16.2 The Earnest Money shall, at the Bidder’s option, be in the form of Bank 
Guarantee/Demand Draft only (the other form will not be acceptable) of any 
scheduled commercial bank approved by RBI having a net worth of not less than 
Rs. 500 crore as per the latest annual report of the bank must be in the name of 
Employer. In case of foreign bank (issued by a branch in India) the net worth in 
respect of the Indian operations shall only be taken into account. It shall be valid 
for 45 days beyond the validity of the bid. Any bid having bid security for 
lesser value and shorter validity period shall be treated as non-responsive.  

 A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from following banks would be accepted:-   i. State Bank of India or its subsidiaries,  
ii. Any Indian Nationalised Bank  
iii. IDBI / ICICI Bank   iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee from SBI or its subsidiaries or any Indian Nationalised Bank.   v. Any Scheduled Commercial Bank approved by RBI having a net worth of not less than Rs. 500 crores as per the latest Annual Report of the Bank. In the case of a Foreign Bank (issued by a branch in India), the net worth in respect of the Indian operations shall only be taken into account.  

 B. The acceptance of the guarantees shall also be subject to the following conditions:-  
 

i. The capital adequacy of the Bank shall not be less than the norms 
prescribed by RBI (presently 9, with effect from 31st March, 2003).    ii. The bank guarantee issued by a Cooperative Bank shall not be accepted.  

 16.3 Any bid not accompanied by an acceptable Earnest Money, shall be rejected by the Employer as non-responsive.   16.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid validity period specified in Sub-Clause 15.1.  
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 16.5 The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished the required Performance Security.   
16.6 The Bid Security / Earnest Money will be forfeited:  
 a) if the Bidder withdraws the Bid after its submission during the period of Bid validity;   b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or   

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to   i. Sign the Agreement; and/or   ii. Furnish the required Performance Security.  
 16.7 Deleted.  
 
17. Alternative Proposals by Bidders 
 17.1 Bidder shall submit offers that fully comply with the requirement of the bidding documents. Conditional offer or alternate offer will not be considered further in the process of evaluation and the bid will be declared non-responsive.  
18. Format and Signing of Bid 
 18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of the ITB.   18.2 DELETED.   18.3 DELETED.  
 
D. Submission of Bids 
 
19. Marking of Bids   19.1 The documents to be submitted in physical form as per clause 12.2 of ITB shall be submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the top left corner.     19.2     DELETED.  

19.3 DELETED.  
19.4 DELETED.  
19.5 DELETED.  

 
20. Deadline for Submission of Bids  
 
20.1 Complete e-Bid to be uploaded on NHIDCL e-tender portal before due date & 

time. The Envelope containing “Documents in Physical Form” must also be 



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 18 of 95 

received by the Employer at the address General Manager (Tech), National Highways & Infrastructure Development Corporation Ltd., 3rd Floor, PTI Building, 
4-Parliament Street, New Delhi-110001 or at NHIDCL Branch Office Jammu not 
later than the date and time indicated in the NIT. In the event of the specified 
date for the submission of documents in Physical form being declared a holiday 
for the Employer, the same will be received up to the specified time on the next 
working day.  

 20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with Clause 10, in which case all rights and obligations of the  Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Late Submission of Document in Physical Form: 
 21.1 Any document in physical form if received by the Employer after the deadline prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by such bidder will not be opened.  
22. Modification and Withdrawal of Bids 
 22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in Clause 20.   22.2 DELETED.  
22.3 No bid may be modified after the deadline for submission of Bids.   22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the expiration of the original period of bid validity specified in Clause 15.1 above or as extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to Clause 16.  22.5 Bidders may modify the prices of their Bids before deadline of submission of bid.  
 
E. Bid Opening and Evaluation 
 23. Bid Opening Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids received (except those received late) shall be opened on the date and time mentioned. 'Financial Bid' of those bidders whose technical bid has been determined to be substantially responsible shall be opened on a subsequent date through online process of e-tendering, which will be notified to such bidders. 
 
23.1  The Employer will open the "Technical Bid" of all the bids received (except those received late), in the presence of the bidders/bidders‟ representatives who choose to attend at the time, date and place specified in the NIT. In the event of the specified date for the submission of bids being declared a holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day.  
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23.2 In all cases, the amount of Earnest Money, forms and validity shall be announced. Thereafter, the Employer at the opening as the Employer may consider appropriate, will announce the bidders' names and such other details.  
 23.3 The Employer will prepare minutes of the Bid opening, including the information disclosed to those present in accordance with Clause 23.1.  
 23.4       (i)  The bids accompanied with valid bid security, bid document fee, Tender processing fee will be taken up for evaluation with respect to the Qualification Information and other information furnished in Part I of the bid pursuant to Clause 12.1.  (ii) Deleted  

(iii) Deleted   (iv) As soon as possible, the Evaluation Committee will finalize the list of responsive bidders whose financial bids are eligible for consideration. However, to assist in the examination, evaluation of technical bids, the Employer may at his discretion, ask any bidder for clarification of his bid, however, no additional documents in support of clarification will be entertained.   23.5 The Employer shall inform the bidders, whose technical bids are found responsive, of the date, time and place of opening of the financial bids. The bidders so informed, or their representative, may attend the meeting of opening of financial bids.   23.6 At the time of the opening of the “Financial Bid”, the names of the bidders whose bids were found responsive in accordance with clause 23.5 will be announced. The financial bids of only these bidders will be opened. The responsive bidders’ names, the Bid prices, the total amount of each bid, pursuant to clause 22 and such other details as the Employer may consider appropriate will be announced by the Employer at the time of bid opening. Any Bid price, which is not read out and recorded, will not be taken into account in Bid Evaluation.   23.7 The Employer shall prepare the minutes of the opening of the Financial Bids.  
 
24. Process to be Confidential  24.1 Information relating to the examination, clarification, evaluation, and comparison of bids and recommendations for the award of a contract shall not be disclosed to bidders or any other person not officially concerned with such process until the award to the successful Bidder has been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award decisions may result in the rejection of his Bid.   25. Clarification of Bids and Contacting the Employer  25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his discretion, ask any Bidder for clarification of his-Bid, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Bid shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids in accordance with Clause 27. 
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 25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his bid from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional information to the notice of the Employer, it should do so in writing.   25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or contract award decisions may result in the rejection of the Bidders' bid.   26. Examination of Bids and Determination of Responsiveness   26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine whether each Bid  
(a) Meets the eligibility criteria defined in Clauses 3 and 4;   (b) The required documents in physical form submitted by the bidder as well as the documents uploaded by the bidder are in order; and   (c) is substantially responsive to the requirements of the bidding documents. During the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be further determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications and drawings etc.  
 
26.2 DELETED.  
 
26.3 DELETED.  
 
27.  DELETED 
 
28. Evaluation and Comparison of Financial Bids 
 28.1 The Employer will evaluate and compare only the bids determined to be substantially responsive in accordance with Clause 26.  
 28.2 DELETED 
 
28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the   Engineer’s/Employer's estimate of the cost of work to be performed under the contract, the Employer may require the Bidder to produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance security set forth in Clause 33 be increased and an additional performance security of 05 (five) percent may be obtained at the expense of the successful Bidder to a level sufficient to protect the Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the additional increased performance security as decided by the Employer shall be final, binding and conclusive on the bidder.   
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 28.4 A bid, which contains several items in the Bill of Quantities which are unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected as non-responsive.   
 
29. Price Preference 
 
29.1 There will be no price preference to any bidder. 
 
F. Award of Contract 
 30. Award Criteria 
 30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose      Bid has been determined:  i. to be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price.    ii. Deleted.    31. Employer’s Right to accept any Bid and to reject any or all Bids   31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, and to cancel the bidding process and reject all bids, at any time prior to the award of Contract, without thereby incurring any liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the grounds for the Employer’s action.  32. Notification of Award and Signing of Agreement.  
  32.1 The bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) will state the sum that the    Employer will pay to the Contractor in consideration of the execution, completion and maintenance of the Works, and of routine maintenance of roads by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the “Contract Price”).  32.2. The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause 33. 
 32.3. The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by the Employer and the successful Bidder after the performance security is furnished.  32.4 Upon furnishing by the successful Bidder of the Performance Security, the Employer will promptly notify the other Bidders that their Bids have been unsuccessful. 
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33. Performance Security  33.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall deliver to the Employer a Performance Security of Five percent of the Contract Price, valid for the period of 28 days after the expiry of defect liability period of 6 months plus additional security for unbalanced Bids in accordance with Clause 28.3 of ITB and sign the contract. The validity shall account for additional 3 months time to account for BG verification, signing of contract and start date.   33.2 The performance security shall be either in the form of a Bank Guarantee or fixed deposit Receipts, in the name of the Employer, from a Bank as specified in case of earnest money / bid security.   33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 

shall constitute sufficient ground for cancellation of the award and forfeiture of the 
bid security and debarment for a period as specified in clause 16.7.   34. Advances   34.1 Deleted.   35. Corrupt or Fraudulent Practices  The Employer will reject a proposal for award if it determines that the Bidder recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare the firm ineligible, either indefinitely or for a stated period of time, to bid for any work with National Highways & Infrastructure Development Corporation Limited, if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for the contract, or in its execution.  The Employer requires the bidders/Contractors to strictly observe the laws against fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988.   
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 Appendix to bid  
(4.4. B) (b)(i) The key equipments to be deployed on contract work. 

 
Name of the Equipment Quantity 

1 Tipper Truck 5 
2 Motor Grader 1 
3 Dozer - 
4 Front end Loader - 
5 Smooth Wheeled Roller 1 
6 Vibratory Roller 1 
7 Hot Mix Plant with Electronic Controls (Minimum 80-100 TPH Capacity) 1 
8 Paver Finisher with Electronic Sensor 1 
9 Water Tanker 2 

10 Bitumen Sprayer 1 
11 Tandem Roller 1 
12 Concrete Mixers with Integral Weigh batching Facility - 
13 Concrete Batching and Mixing plant - 
14 Excavator cum loader  2 
15 Hot mix plant (approx. 75 TPH) 1 
16 Concrete mixture (Capacity 0.40/0.28 cum.) 1 
17 Air compressor  1 
18 Generator Set (Minimum 33 KVA)  1 

 It may be noted that the contractor shall be required to deploy any additional machinery and manpower as deemed fit for completion of the work as per specifications. Note: The bidder must produce the documentary evidence in support of his owning/leased/ rented of the above equipments. In case the bidder proposes to hire or take the above equipment on lease, he should, along with the lease/rent agreement, attach the proof of ownership of these equipments with the company/ entity from whom the equipments are proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per Performa Appendix 1.7 (ITB, Section-2) of the bid document.  
4.4 B (b) ii) Number   of   Technical   Personnel,   Qualifications   and Experience will be 
as follows 
 Sl. No.  Personnel  Minimum Qualification and Experience No. of Persons 
 1.  Project Manager  B.E.  Civil + 5 Years Exp. 1 
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 2.  Site Engineer  B.E.  Civil + 3 Years Exp. 2 

 3.  Quantity Surveyor  B.E Civil  + 5 years Exp. or 1 

     Dip. Civil + 7 years Exp.  
 Note:  The detailed and signed CV’s of the Key Technical Personnel at S. No. 1, signed by the key personnel himself, must be furnished along with the bid. The name and educational qualification of other personnel should be given. Non compliance of the above or non furnishing of the CV as above or conditional deployment of any of the above personnel or proposal to employ lesser number of personnel than above shall make the bid non responsive and financial bid shall not be opened. 
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SECTION III 
       
 QUALIFICATION INFORMATION 
 

( To be Filled by Bidder)                   
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SECTION III 
 

QUALIFICATION INFORMATION     The information to be filled in by the Bidder in this section & document submitted 
in physical form will be used for the purposes of post qualification as provided for in 
Clause 4 of the Instructions to Bidders. This information will not be incorporated in the 
Contract. 
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 Qualification Information 
 
1. For Individual Bidders  
 
1.1 (a) Year of Constitution   (b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)   [Upload scanned copy of original]   (c) Place of registration:  

____________________________  
 

(d) Principal place of business:  
____________________________ 

 1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original copy in envelop of physical form]]   1.3. Total value of Civil Engineering construction   work performed in the last five years (in Rs. Lakhs) refer ITB Clause 4.4 A (a)   (Upload scanned copies of certificate from Chartered Accountant & also supply original certificate from Chartered Accountant)  
2011-2012------------- 
2012-2013------------- 2013-2014-------------  2014-2015 -------------- 2015-2016------------  Total ------------- 

 
Average per year  1.4 (a) Work performed as prime contractor, work performed in the past as a nominated sub- contractor provided further that all other qualification criteria are satisfied (in the same name) of a similar nature during the last five years as per ITB Clause 4.4A(b).  

Project Name   of Description Contract Value of Date Stipulated Actual date Remarks 
Name the of work No. Contract of period   of of explaining 

 Employer*   (Rs. issue completion completion* reasons 
    Crore) of   for delay & 
     work   work 
     order   Completed 
         * Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive Engineer or equivalent & also supply original or certified copy in physical form envelop) Note: In case of nominated sub-contractor – a certificate from the Executive Engineer or equivalent of the Prime Employer should be obtained from whom an approval for subcontractor has been obtained.  
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 1.4 (b) Information on Bid Capacity (works for which bids have been submitted and accepted and works which are yet to be completed) as on the date 7 days before the last date for bid submission (as per Cl 4.6 of the ITB).  
(i) Existing commitments and on-going works (B)  

 
 * Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or equivalent & also supply original or certified copy of certificate in physical form envelop.     (ii) Details of works for which bid submitted and accepted (i.e. where contract signing is pending)   

Description Place Name & Date of Value Stipulated Value of work during completion period of work for which bids are invited 

of works & Address issue of given period for 
 State of Letter of in LOA completion 
  Employer Acceptance   
   (LOA) *   
      
      
      

1 2 3 4 5 6 7 
 
* Upload copy of LOA  
  (iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting calculation)  A = Rs. …………lakh (enclose the details) 

Description of  works 
Place &  State 

Contract No. Name & Address  of  Employer 

Value of  Contract (Rs Cr) 
Stipulated  Period of Completion 

Value of  works  remaining  to be completed  (Rs. Cr) 

Escalation  factor Anticipated date of  completion factor 

Escalated  value of remaining work during completion on period of work of which bids are invited  
          
          
          
          
          
          

1 2 3 4 5 6 7 8 9 10 
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N = ………………years  
B = Rs. …………lakh (enclose the details) 

Assessed available bid capacity  = AxNx2 – B   = Rs. ………. lakhs  1.5. Availability of Key Equipment essential for carrying out the Works [Ref. Clause 4.4(B)(b) (i)]. The Bidder should list all the information requested below.   
 

Item of  Requirement  Availability Proposals Page No 
Equipment No.  Capacity  Owned/Leased Nos./Capacity Age/Condition of the       rented   proof 

         attached. 
         

          

          
                    
         

          
         

         
         
          
           
 Note: The bidder must upload the documentary evidence in support of his owning/leased/ rented of the above equipments. In case the bidder proposes to hire or take the above equipment on lease, he should, along with the lease/rent agreement, attach the proof of ownership of these equipments with the company/ entity from whom the equipments are proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per Performa Appendix 1.7 (ITB, Section -2) of the bid document.  
 1.6 Qualification and Experience of Key Personnel required for administration and execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for technical personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).  (Refer also to Sub Clause 9.1 of the Conditions of Contract). 
 

Position Name Qualification Total Professional Experience in the 
   Experience proposed position 
   (Years) (Years) 

Project Manager     
     

      Site Engineer     
     

    Quantity Surveyor     
          
         Etc.      
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Note: The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by the key personnel himself, must be uploaded along with the bid. The name and educational qualification of other personnel should be given. Non compliance of the above or non furnishing of the CV as above or conditional deployment of any of the above personnel or proposal to employ lesser number of personnel than above shall make the bid non responsive and financial bid shall not be opened.  
1.7. Information on litigation history in which the Bidder is involved.   
Other Party Employer Cause of Dispute Amount involved Remarks showing 

(ies)    Present Status 

      2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per formats enclosed hereinafter & also send original copy of Affidavit:  - (i)   Affidavit (it should be on stamp paper attested by Notary Public)    (ii)  Undertaking regarding minimum investment of cash towards working capital.   (iii)  Undertaking that the Bids shall remain valid for the period specified in Clause 15.1.   
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT 
FACILITIES 

 
 

(CLAUSE 4.2 (i) OF ITB) 
 

BANK CERTIFICATE 
 

This is to certify that M/s._____________________________ is a reputed company 
with a good financial standing. 
If the contractor for the work, namely____________________ is awarded to the above 
firm, we shall be able to provide overdraft/credit facilities to the extent of Rs. 
________________ to meet their working capital requirements for executing the above 
contract during the contract period. 

 
 

___________ 
(Signature) 

Name of Bank 
Senior Bank Manager 

Address of the Bank 
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AFFIDAVIT 
  1. I, the undersigned, do hereby certify that all the statements made in the enclosed attachments are true and correct.  
 
2. The undersigned also hereby certifies that neither our firm M/s_________________________________________________ has abandoned any work on National Highways in India nor any contract awarded to us for such works have been rescinded, during last five years prior to the date of this bid.  
 
3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to furnish pertinent information deemed necessary and requested by NHIDCL to verify this statement or regarding my (our) competence and general reputation.  
 4. The undersigned understands and agrees that further qualifying information may be requested, and agrees to furnish any such information at the request of the NHIDCL and within the prescribed time.   

_____________________________________     (Signed by an Authorized Representative of the Firm)  
 

_____________________  Name of the Representative  
 

  ______________________________  Name of Firm  
 

______________________ 
Date 
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To be notarized by Notary   
 

UNDERTAKING     I, the undersigned do hereby undertake that our firm M/s  _______________________________ ____________________________ would invest minimum cash up to 25% of the value of the work during implementation of the Contract towards the working capital.     
 

_____________________________________  (Signed by an Authorised Representative of the Firm)  
 

_____________________  Name of the Representative  
 

__________________________ Name of Firm  
 

______________________ 
DATE      
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UNDERTAKING  
 
I, the undersigned do hereby undertake that our firm M/s ______________________________________agree to abide by this bid for a period of  _________ Days after the date fixed for receiving the same and it shall be binding on us and may be accepted at any time before the expiration of that period.  
 

____________________________________  (Signed by an Authorized Representative of the Firm)     _______________  Name of the Representative  
 

__________________          Name of Firm  
 

__________________         DATE                              
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 (On the letter head of the bidder)  
 
Appendix 1.7 [Ref. clause 4.4 B (b) (i)]  
 

Undertaking  
 
I, the undersigned do hereby undertake that our firm  M/s…………………………………………………………… agree to provide and will deploy 
required equipment as mentioned in the Appendix to ITB of the work 
………………………………………………………………………………………………… further it is 
 certified that the documents submitted as an evidence of availability of the key equipments for 
this work as stated in the Appendix to ITB, are genuine and correct. If anything contrary to the 
details as submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm 
for an appropriate period as decided by NHIDCL. 
 

________________________________________  (Signed by an Authorized Representative of the Firm)  
 

_______________________ Name of the Representative  
______________________ Name of Firm  (Seal of the company) ______________________  Date                         
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           (SECTION-IV)  
 FORMS OF BANK GUARANTEES LOA & AGREEMENT                             
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   FORM OF BANK GUARANTEE FOR BID SECURITY   
 WHEREAS __________________________________________________ (Name of Tenderer) (hereinafter called the Tenderer) wishes to submit his tender for maintenance work of NH- ______ (from Km. ______ to km. ______) in the state/s of ____________________ herein after called “the Tender” KNOW ALL MEN by these present that we _______________________ (Name of Bank) of______________________  (Name  of  country)  having  our  registered  office  at  (___________________________ ) (hereinafter called the „Bank‟) are bound unto the National Highways & Infrastructure Development Corporation Ltd. (hereinafter called “the Employer”) in the sum of the Rs. __________________ (Rupees _________________________________) *for which payment can truly be made to the said Employer. The Bank bind themselves, their successors and assigns by these present with the common seal of the Bank this day __________ of ________ and undertake to pay the amount of ______________ Rs.____________ to the employer upon receipt of his first written demand without the employer having to substantiate his demand.  The conditions of this obligation are:  (i)  If the tenderer withdraws his tender during the period of Tender validity specified in the Form of Tender.  Or  (ii)  If the Tenderer having been notified of the acceptance of his Tender by the Employer during the period of tender validity.  (a) fails or refuses to execute the Form of Agreement in accordance with the instructions to bidders, if required; or   (b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to Bidders.   We undertake to pay to the Employer upto the above amount upon receipt of his first written demand, without the employer having to substantiate his demand, provided that in his demand the Employer will note that the amount claimed by him is due to him owing to the occurrence of any one of the above conditions, specifying the occurred condition or conditions.  This guarantee will remain in force upto and including the date 45 days beyond the validity of the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any time prior to the closing date for submission of the Tenders Notice of which extension to the Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank on or before the date of expiry of this guarantee. 
 
This guarantee shall also be operatable at our …………..….. Branch at New Delhi, from whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made available on demand. In the contingency of this guarantee being invoked and payment there under claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.   
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   Notwithstanding anything contained herein before, our liability under this guarantee is restricted to Rs. ________________ (Rs._________in words) and the guarantee shall remain valid till ___________________. Unless a claim or a demand in writing is served upon us on or before ____________ all our liability under this guarantee shall cease.  
 SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK _________  NAME AND DESIGNATION ______________________ EMPLOYEE CODE NUMBER SEAL 
OF THE BANK _____________________________________________  SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK‟S POLICY) ___________________________________  NAME OF THE WITNESS ______________________________________  ADDRESS OF THE WITNESS ____________________________________   
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   FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY  To  National Highways and Infrastructure Development Corporation Ltd. 3rd Floor, PTI Building 4-Parliament Street  New Delhi – 110001 
 WHEREAS……………………………… (name and address of contractor) hereinafter called “the contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. Dated……………….. to execute……………………….. (name of Contract and brief description of Works) (Hereinafter called “the contract”). 
 AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you with a Bank Guarantee for the sum specified therein as security for compliance with his obligations in accordance with the Contract;  AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of the Contractor, up to a total of Rs……………… (amount of guarantee) (Rupees……………………………………. (in words), , and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of……………….. (amount of guarantee) as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein. 
 We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the contract or of the works to be performed there under or of any of the contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.  
This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability Period. 
 
This guarantee shall also be operatable at our …………..….. branch at New Delhi, from whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made available on demand. In the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation. 
 Notwithstanding anything contained herein before, our liability under this guarantee is restricted to Rs. ________________ (Rs._________in words) and the guarantee shall remain valid till___________________. Unless a claim or a demand in writing is served upon us on or before____________ all our liability under this guarantee shall cease.   
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Signature and seal of the Guarantor with Name, Designation, Employee Code Number & Telephone Number………………………………………………………  
Name of the Issuing Bank/ Branch ………………………Name of the Controlling Branch/Bank…..   Address & Telephone Number……………………………Address & Telephone Number………….  Date…………………………..  
 
In the presence of (if this is to be witnessed as per bank’s policy)…………………………………  1………………………………………………………………………………………… (Name, Address & Occupation)  2………………………………………………………………………………………… (Name, Address & Occupation) 
 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract including additional security for unbalance bids, if any and denominated in Indian Rupees.   
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FORM OF LETTER OF APPLICATION  

 
To 
Adil Singh 
The General Manager (Tech.), 
National Highways & Infrastructure Development Corporation Ltd. 3rd Floor, PTI Building, 4-Parliament Street,  New Delhi – 110001 
 
 
DESCRIPTION OF WORKS: Urgent Repair of Road Section from Chand Khera to Kurti 
Bridge on NH-208A (Length- 17.950 km) in the state of Assam near Assam-Tripura 
Border  
 
 
Dear Sir, 
 
Having examined the Bid Document, Instruction to Bidders, Qualification, Information, 
Scope of works, etc., for the subject work. We, hereby submit our bid for the subject 
work. 
 
 
It is certified that the information furnished in this document is true and correct. The 
proposal is unconditional and unqualified. We undersigned accept that NHIDCL 
reserves the right to reject any or all application without assigning any reason. 
 
Thanking you, 
 

Yours faithfully,   (Authorized Signatory) for and on behalf of  M/s_____________              
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FORM OF LETTER OF ACCEPTANCE  
 
No. …………………………. Dated ………..  
 
To  M/s………………………….       Sub.: …………………………. Name of Work …………………………………       
Sir, 
 Based on your bid submitted on ………….. in compliance of bidding document of NHIDCLfor execution of the work of ………………………………………………. , it is hereby notified that your bid for a contract price of Rs…………… (Rupees in words………) has been accepted for and on behalf of NHIDCL    You are hereby requested to furnish Performance Security plus additional security in the form detailed in para. 33.2 of ITB for an amount equivalent to Rs…………… (Rupees in words………) within 10 days as per provisions of clause 33.1 of ITB of the bid document and sign the contract agreement failing which the actions as stipulated in clause 33.3 of ITB shall be taken.  
 
Thanking you,  Yours faithfully,   
 

(………………..)  General Manager (Tech)           
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FORM OF AGREEMENT  AGREEMENT  
This agreement made the ______________day of _________________________  2016_____________________ between the National Highways & Infrastructure Development Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and _________________ (here in after called “the Contractor”) of the other part. 
 AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain works, viz……………………………………………… 
 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide ____________ (here in after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by his letter of acceptance dated ___________ accepted the offer submitted by the Contractor for the execution and completion of such works and remedying of any defects thereon, on terms and conditions in accordance with the documents listed in para 2 below. 
 
AND WHEREAS the Contractor by a deed of undertaking dated ________ has agreed to abide by all the terms of the bid, including but not limited to the amount quoted for the execution of Contract, as stated in the bid, and also to comply with such terms and conditions as may be required from time to time.    AND WHEREAS the contractor has agreed to undertake such works and has furnished a performance security pursuant to clause 33 of the instructions to bidders (Section-I).  
NOW THIS AGREEMENT WITNESSETH as follows: 
 1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the conditions of contract hereinafter referred to;    2. the following documents shall be deemed to form and be read and construed as part of this agreement viz.   

(a) Agreement,  (b) Letter of Acceptance  (c)  Notice to proceed with the works  (d) Contractor's Bid,  (e) Contract Data,   (f) Conditions of Contract  (g) Technical Specifications,  (h) Drawings, if any    (i) Scope of Work   (j) Bill of Quantities, and  (k) Any other document listed in the Contract Data.    
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3. The foregoing documents shall be construed as complementary and mutually explanatory one with another. Should any ambiguity or discrepancy be noted then the order of precedence of these documents shall be subject to the order as listed above and interpreted in the above order of priority.   4. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all respects with the provisions of the contract.  
 

5. the employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and remedying of defects therein, the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.  
 IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day and year above written. Signed, sealed and delivered by the said Employer through his Authorized Representative and the said Contractor through his Power of Attorney holder.  
 Binding Signature of Employer ___________________________________  For and on behalf of National Highways & Infrastructure Development Corporation, New Delhi – 110 001   
 
Binding Signature of Contractor __________________________________  For and on behalf of M/s. _________________________________________  
 
In the presence of In the Presence of 
1. Name : 1. Name: 
 Address:  Address: 
2. Name : 2. Name: 
 Address:  Address:                 
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        (SECTION-V)   CONDITIONS OF CONTRACT AND CONTRACT DATA               
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  Section V 
Conditions of Contract 

 A. General 
 
1. Definitions  
 1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.  
Compensation Events are those defined in Clause 41 hereunder. 
 The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance with Clause 49.1. 
 The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 
 The Contract Data defines the documents and other information, which comprise the Contract. 
 The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted by the Employer. 
 The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer and includes technical and financial bids. 
 The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.  
Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract. 
 The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and upon correction of Defects by the Contractor.  
The Defects Liability Period is 12 months calculated from the Completion Date. 
 Drawings include calculations and other information provided or approved by the Engineer for the execution of the Contract. 
 The Employer is the party as defined in the Contract Data, who employs the Contractor 
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to carry out the Works. The Employer may delegate any or all of its functions to a person or body nominated by him for specified functions.  The Engineer is the person named in the Contract Data (or any other competent person appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the execution of the Works and administering the Contract. 
 Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works. 
 The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Engineer by issuing an extension of time after the approval from Employer. 
 Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 
 Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biological function.  
The Site is the area defined as such in the Contract Data. 
 Site Investigation Reports are those that were included in the bidding documents and are factual interpretative reports about the surface and subsurface conditions at the Site. 
 Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Engineer. 
 The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 
 A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract, which includes work on the Site. 
 Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Works. 
 A Variation is an instruction given by the Engineer after the approval from NHIDCL, which varies the Works. 
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The Works are what the Contract requires the Contractor to construct, install, maintain, and handover to the Employer, as defined in the Contract Data.   2. Interpretation 
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about these Conditions of Contract.  
 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).  
 2.3 The documents forming the Contract shall be interpreted in the following order of priority.   (a) Agreement,   (b) Letter of Acceptance   (c) Contractor's Bid,   (d) Contract Data,  (e) Conditions of Contract   (f) Technical Specifications,  (g) Drawings, if any   (h) Implementation Manual  (i) Scope of Work   (j) Bill of Quantities, and  (k) Any other document listed in the Contract Data.   
 
3. Language and Law 
 3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.  
4.  Engineer's Decisions 
 4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the Contractor in the role representing the Employer.  
5. Delegation 
 5.1 The Engineer, duly informing the Employer, may delegate any of his duties and responsibilities to other people except to the Adjudicator, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.    
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6. Communications 
 6.1 Communications between parties that are referred to in the Conditions shall be effective only when in writing. A notice shall be effective only when it is delivered.  
7. Subcontracting 
 7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract Data, with the prior approval of the Employer in writing. Subcontracting shall not alter the Contractor's obligations.   
7.2 The Contractor shall not be required to obtain any consent from the Employer for:  
 a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in the Contract;   b. the provision of labour or labour component.   c. the purchase of Materials which are in accordance with the standards specified in the Contract.  
 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-contracting of any part of the work during execution of the Works, because of some unforeseen circumstances to enable him to complete the Works as per terms of the Contract, the Employer will consider the following before according approval:    a) The Contractor shall not sub-contract the Works more than the limit specified in Contract Data..   b) The Contractor shall not sub-contract any part of the Work without prior consent of the Employer. Any such consent shall not relieve the Contractor from any liability or obligation under the Contract and he shall be responsible for the acts, defaults and neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the acts, defaults or neglects of the Contractor, his agents and workmen.  
 7.3 The Engineer should satisfy himself before recommending to the Employer whether   a) the circumstances warrant such sub-contracting; and   b) the sub-Contractor so proposed for the Work possess the experience, qualifications and equipment necessary for the job proposed to be entrusted to him in proportion to the quantum of Works to be sub-contracted.  
 
8. Other Contractors 8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities, utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and services for them as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification.  
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9. Personnel 
 
9.1 The Contractor shall employ the technical personnel named in the Contract Data or other technical persons approved by the Engineer. The Engineer will approve any proposed replacement of technical personnel only if their relevant qualifications and experience are substantially equal to or better than those of the personnel stated in the Contract Data. If the personnel stated in the contract data are not deployed on site by the contractor, it will be treated as a breach of contract and action will be taken as per clause 53.  
 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the Works in the Contract.  
 
10. Employer's and Contractor's Risks 
 10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.  
11. Employer's Risks 
 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the Works in the Employer’s country, the risks of war, hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to the  Contractor’s employees), natural calamities and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the Contractor’s design.  
12. Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death, 
which arise during and in consequence of the performance of the Contract other than 
the excepted risks, referred to in clause 11.1, are the responsibility of the Contractor.   13. Insurance 
 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the end of defect liability period for events (a) to (d), in the amounts and deductibles stated in the Contract Data for the following events which are due to the Contractor's risks:  

a) Loss of or damage to the Works, Plant and Materials;  
b) Loss of or damage to Equipment;   c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the Contract; and   d) Personal injury or death.  
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 13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for compensation to be payable in Indian Rupees to rectify the loss or damage incurred.  
 
13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may effect the insurance which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be debt due.  
 13.4 Alterations to the terms of insurance shall not be made without the approval of the Engineer.   
13.4 Both parties shall comply with any conditions of the insurance policies.  
 
14. Site Investigation Reports 
 14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the Contract Data, supplemented by any other information available to him, before submitting the bid.  
15. Queries about the Contract Data 
 
15.1 Executing Director will clarify queries on the Contract Data.  
 
16. Contractor to Construct the Works & do maintenance 
 16.1 The Contractor shall construct, install and maintain the Works in accordance with the documents forming part of the contract.  
17. The Works to Be Completed by the Intended Completion Date  17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and complete them by the Intended Completion Date. 
 
18. Approval by the Engineer 
 18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Engineer, who is to approve them if they comply with specifications and drawings.  
18.2 The Contractor shall be responsible for design of Temporary Works.  
 18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.  
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18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.  
 18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Engineer before their use.   
19. Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 
20. Discoveries 
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the Engineer's instructions for dealing with them. 
 
21. Possession of the Site 
 21.1 The Employer shall give complete possession of the Site to the Contractor on the date of signing of agreement.  
22. Access to the Site 
 22.1 The Contractor shall allow access to the Site and to any place where work in connection with the Contract is being carried out, or is intended to be carried out to the engineer and any person/persons/agency authorized by:  a. The Engineer b. The Employer  
23. Instructions 23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the Site is located.   23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and records relating to the performance of the Contractor and to have them audited by Auditors appointed by the Employer if so required by the Employer.  
24. Deleted 
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 25. ARBITRATION   The procedure for arbitration will be as follows: 
 
(a) In case of Dispute or difference arising between the Employer and a domestic contractor relating to any matter arising out of or connected with this agreement, such disputes or difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators appointed by the parties to reach upon a consensus within a period of 30 days from the appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be appointed by the Secretary General of Indian Road Congress.  
 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) above within 30 days after receipt of the notice of the appointment of its arbitrator by the other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator. A certified copy of the order of the Secretary General of Indian Road Congress making such an appointment shall be furnished to each of the parties.  
 (c) Arbitration proceedings shall be held at New Delhi, India, and the language of the arbitration proceedings and that of all documents and communications between the parties shall be English.   
(d) The decision of the majority of arbitrators shall be final and binding upon both parties.   (e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in accordance with the following fee structure (the signing of the contract shall be the acceptance of the fee structure given below by both the parties):    S. No. Particulars   of   fee  and   other charges Schedule  Amount payable per Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/-  per  day  subject  to  a publishing   the   Award   within   12 months. 12 months will be reckoned 
from the date of first meeting. 

2. Reading Charges Rs.15,000/- 
3. Secretarial Assistance and Incidental Charges (telephone, fax, postage etc.) Rs.20,000/- 

4. Charges for Publishing/ declaration of the Award 
Maximum of Rs.20,000/- 

5. Other expenses (As per actual  Against bills subject to maximum  of the prescribed ceiling given below) Traveling Expenses, Lodging and  Boarding 

Economy class by air, first class AC by train, AC car by road. 
(i)   Up to Rs.15,000/- per day (metro 
cities) (ii)  Up to Rs.7,000/- per day (other cities) 
(iii)Rs.3,000/-   per day own arrangement)   
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6. Local Travel Rs.1,500/- per day 
7. Extra  charges for  days  other  than hearing / meeting days (maximum for 2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for 
those members who are residing 100kms. Away from place of meeting. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 
considered as Metro Cities.  

 However, the expenses incurred by each party in connection with the preparation, presentation, etc. of its proceedings shall be borne by each party itself. 
 (f) Performance under the contract shall continue during the arbitration proceedings and payments due to the contractor by the employer shall not be withheld, unless they are the subject matter of the arbitration proceedings.  
 
26 Deleted 

B. Time Control  27. Programme 
 
27.1 The Engineer shall issue the indent of work in stages specifying the time limit for the same as and when required. The Contractor shall submit to the Engineer for approval a programme within the time stipulated in the Contract Data showing the general methods, arrangements, order, and timing for all the activities in the Works, along with monthly cash flow forecasts. 
 

 
27.2 An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities.  
 
27.3 The Contractor shall submit to the Engineer for approval an updated Programme at intervals. If the Contractor does not submit an updated Programme within this period, the Engineer may withhold the amount stated in the Contract Data from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Programme has been submitted.  
 
27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise the Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of Variations and Compensation Events.  
 
 
28. Extension of the Intended Completion Date 
 
28.1 The Engineer shall extend the Intended Completion Date only after the approval of NHIDCL if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date without the 
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Contractor taking steps to accelerate the remaining Works, which would cause the Contractor to incur additional cost.  
 
28.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Indented Completion Date.   
29. Delays Ordered by the Engineer  
 29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works. Delay/delays totaling more than 30 days will require prior written approval of the Employer.  
30. Management Meetings  
 30.1 The Engineer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the plans for the Works.  
 
30.2 The Engineer shall record the business of management meetings and provide copies of the record to those attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the Engineer either at the management meeting or after the management meeting and stated in writing to all those who attended the meeting.   C. Quality Control  31. Identifying Defects  
 
31.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect. 
 
32. Tests  
 
32.1 The contractor shall be solely responsible for:   a. Carrying out the mandatory tests prescribed in the documents forming part of contract.   b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.    
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 32.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples.   
32.3 Subject to further condition in contract data  
 
33. Correction of Defects noticed during the Defect Liability Period.   33.1 It is the terms of contract that Short Term Improvement and Maintenance of road shall be of very high standard, requiring no major repairs for at least six (6) months after the date of completion of works.  
 33.2 If any defects including shrinkage, cracks and other faults appear in the work within six months of “Taking over” certificate, the Engineer shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which begins at Completion, and is for six months thereafter. The Defects Liability shall be extended for as long as defects remain to be corrected.  
 33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at his own cost within the length of time specified by the Engineer’s notice. If the contractor is in default the Engineer shall cause the same to be made good by other workmen and deduct the expenses from any sums that may be due to the contractor.  
34. Uncorrected Defects 
 
34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect corrected/completed, and the Contractor will pay this amount. 
 

D. Cost Control 
35. Bill of Quantities 
 35.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning and maintaining works to be done by the Contractor.   35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rates in the Bill of Quantities for each item for the work executed.   
35.3 Changes in the Quantities  
 
35.3.1 If the final quantity of the work-done differs from the quantity in the Bill of Quantities for the particular item by more than 25 percent provided the change exceeds 1% of initial Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall follow the guidelines of the Employer to determine the changed rate.   35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby the 
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Initial Contract Price is exceeded by more than 15 percent, except with the Prior approval of the Employer.If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost breakdown of any rate in the Bill of Quantities.  
 
35.3.3 Change of scope due to six laning or OMT  
 
The proposed section of National Highway in the contract is proposed to be Two  laned in the future hence, the contractor shall not claim anything from NHIDCL on account of earlier termination of the contract i.e. before the expiry of the scheduled contract period on account of award of work for Two laning of the Highway. 
 
36. Variations 
 
36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in writing, Variations within the scope of the Works he considers necessary or advisable during the progress of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them out and include them in updated Programmes produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation, shall not be taken into account. 
 
37. Payments for Variations  
 
37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry out such work at the same rate. This shall apply for Variations only up to the limit prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived under the provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the deviation limit.  
 37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from similar items in the Bill of Quantities.  
 
37.3 If the rate for Variation item cannot be determined in the manner specified in 
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of 
Variation work, inform the Engineer the rate which he proposes to claim, supported by 
analysis of the rates. The Engineer shall assess the quotation and determine the rate 
based on prevailing market rates within one month of the submission of the claim by the 
Contractor and approval from NHIDCL will be taken. As far as possible, the rate 
analysis shall be based on the standard data book and the current schedule of rates of 
the district public works division. The decision of the Employer on the rate so 
determined shall be final and binding on the Contractor. 
 
38. Cash Flow Forecasts 

 38.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow forecast.  
39. Payment Certificates  
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 39.1 The Contractor shall submit to the Engineer monthly statements of the value of the work executed less the cumulative amount certified previously supported with detailed measurement of the items of work executed.  
 39.2 The Engineer shall check the Contractor's monthly statement within 14 days and certify the amount to be paid to the Contractor after taking into account any credit or debit for the month in question.  
 39.3 The value of work executed shall be determined, based on measurements by the Engineer.  
 39.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed.  
 39.5 The value of work executed shall also include the valuation of Variations and Compensation Events.  
 39.6 The Engineer / Employer may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.  
 
39.7 The final bill shall be submitted by the contractor within one month of the actual date of completion of the work; otherwise the Engineers certificate of the measurement and of the total amount payable for work accordingly shall be final and payment made accordingly within a period of sixty days as far as possible. 
 
40. Payments  

 
40.1 Payments shall be adjusted for deductions for advance payments, security deposit, other recoveries in terms of the Contract and taxes at source, as applicable under the law. The Employer shall pay the Contractor the amounts Engineer had certified within 28 days of the date of each certificate.  

 40.2 The Authorized Representative of the Employer shall make the payment certified by the Engineer.  
 40.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid for by the Employer and shall be deemed to be covered by other rates and prices in the Contract.    41. Compensation Events  41.1 The following shall be Compensation Events unless they are caused by the Contractor:   a) The Engineer orders a delay or delays exceeding a total of 30 days.   b) The effects on the Contractor of any of the Employer's Risks.  
 
41.2 If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide whether and by how much the Intended Completion Date shall be extended after the approval of 
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the employer.  
 41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Engineer/Employer.   42. Taxes & Currencies for payments  42.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies, duties, royalties, cess, toll, taxes (except service tax) of Central and State Governments, local bodies and authorities that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law. The service tax shall be reimbursed (if applicable) subject to production of proof of such payment by the contractor (proof should contain name of work).   
42.2 All payments will be made in Indian Rupees.   43. Price Adjustment - Deleted 
 
43.1. Deleted  
 
43.2. Deleted   
 
44. Security Deposit / Retention Money 
 44.1 The Employer shall retain security deposit of five percent of the amount from each payment due to the Contractor until Completion of the whole of the Works.  
 
44.2 The security deposit/retention money and the performance security will be released to the Contractor when the Defect Liability period is over, and the Engineer has certified that the Defects, if any, notified by the Engineer to the Contractor before the end of this period have been corrected.  
 44.3 If the contractor so desires then the Security Deposit/retention money can be released on submission of unconditional Bank Guarantee at the following two stages:-   (a)  At a point after the progress of work in financial term (gross value of work done) has reached 50% of the contract amount   (b)  After the retention money has been deducted to the full value (5% of the Contract Amount).   45. Liquidated Damages   45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part thereof stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities. 
 45.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in the next payment certificate. The contractor shall not be paid interest on the over payment of liquidated damages.  46.  Advance Payment: Deleted  



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 62 of 95 

 
47.  Securities  

 
47.1 Subject to further condition in contract data, the Performance Security equal to ten percent of the contract price and additional security for unbalanced bids shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in the form given in the Contract Data and by a prescribed bank. The Performance Security shall be valid until a date 28 days after the expiry of Defect Liability Period and the additional performance security for unbalanced bids shall be valid until a date 28 days from the date of issue of the certificate of completion. The validity shall account for additional 3 months time to account for BG verification, signing of contract and start date  
48. Cost of Repairs 

 
48.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the Contractor at their cost if the loss or damage arises from the Contractor's acts or omissions. 

 
E. Finishing the Contract  

49. Completion 
 49.1 The Contractor shall request the Engineer to issue a certificate of Completion of the Works, and the Engineer will do so upon deciding that the Works is completed.  
50. Taking Over  
 50.1 The Employer shall take over the Site and the Works within seven days of the Engineer's issuing a certificate of Completion.  
51. Final Account  51.1 The Contractor shall supply to the Engineer with a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Engineer shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue a payment certificate within 56 days of receiving the Contractor’s revised account.  
 
52. Operating and Maintenance Manual 
 52.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them within 28 days from date of issue of certificate of completion.  
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 52.2 If the Contractor does not supply the Drawings and/or manuals by the stipulated date or they do not receive the Engineer's approval, the Engineer shall withhold the amount equal to Rs. 5 lakhs from payments due to the Contractor.   
53. Termination 
 53.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract.  
 53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:  a) The Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and the stoppage has not been authorized by the Engineer;   

b) The Contractor is declared as bankrupt or goes into liquidation other than for approved reconstitution or amalgamation;   
c) The Engineer/Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Engineer;   
d) The Contractor does not maintain a Security, which is required;  
e) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in clause 45;   
f) The Contractor fails to provide insurance cover as required under clause 13;   
g) If the Contractor, in the judgment of the Employer, has engaged in the corrupt or fraudulent practice in competing for or in executing the Contract. For the purpose of this clause, “corrupt practice” means offering, giving, receiving, or soliciting of anything of value to influence the action of a public official in the procurement process or in Contract execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Employer and includes collusive practice among Bidders (prior to or after bid submission) designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the benefits of free and open competition.  
h) If the Contractor has not completed at least thirty percent of the value of Work required to be completed after half of the completion period has elapsed;   
i) If the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified; and   j) Any other fundamental breach as specified in the Contract Data.  

 53.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
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 53.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible but in no case later than 7 days.   
54. Payment upon Termination  
 
54.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall be a debt payable to the Employer.  
 
54.2 Save and except Cl. 35.3.3, if the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments outstanding on the date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as per applicable law.   In case of termination on account of award of 2 laning work stated in Cl. 35.3.3, the Engineer shall issue a certificate for the value of work done till termination, less advance payments outstanding, less other recoveries due in terms of contract and less taxes due to be deducted at source as per applicable law.   55. Property  
 55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the Employer for use for completing balance work if the Contract is terminated because of the Contractor's default.  
56. Release from Performance  
 
56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made. 
 
F. Other Conditions of Contract 
 57.  Labour 
 57.1 The Contractor shall, make arrangements of his own cost and expenses for the engagement of all staff and labour, local or others; for their payment, housing, feeding and transport; and for compliance with various labour laws/ regulations.  
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57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Engineer may require.  
 
58. COMPLIANCE WITH LABOUR REGULATIONS 
 
58.1 During the currency of the Contract, the Contractor and his sub Contractors shall abide at all times by all existing labour enactments and rules made thereunder, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be notified already or that may be notified under any labour law in future either by the State or the Central Government or the local authority. Salient features of some of the major labour laws that are applicable to construction industry are given below. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor including from his performance security/ retention money. The Employer/Engineer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer. The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.  
58.2 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO   

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 
WORK. 

a) Workmen Compensation Act 1923: -  The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 
 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of certain conditions on separation if an employee has completed the prescribed minimum years (say, five years) of service or more or on death the rate of prescribed minimum days‟ (say, 15 days) wages for every completed year of service. The Act is applicable to all establishments employing the prescribed minimum number (say, 10) or more employees.  
 c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under the Act are:   
i. Pension or family pension on retirement or death as the case may be.  
ii. Deposit linked insurance on the death in harness of the worker.  
iii. Payment of P.F. accumulation on retirement/death etc.  
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 d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in case of confinement or miscarriage etc.  
 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are required to be provided, by the Principal Employer by Law. The principal Employer is required to take Certificate of Registration and the Contractor is required to take license from the designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract labour.  
 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by appropriate Government as per provisions of the Act if the employment is a scheduled employment. Constructions of buildings, roads, runways are scheduled employment.  
 g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be paid and what deductions can be made from the wages of the workers.  
 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature to male and female workers and for not making discrimination against female employees in the matters of transfers, training and promotions etc.  
 i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual bonus within the prescribed range of percentage of wages to employees drawing up to the prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. States may have different number of employment size. 
 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or retrenching the employees or closing down the establishment.  
 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of employment by the Employer on matters provided in the Act and get these certified by the designated Authority.  
 l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen and Employers. The Trade Unions registered under the Act have been given certain immunities from civil and criminal liabilities.  
 
m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14 years of age in certain occupations and processes 
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and provides for regulations of employment of children in all other occupations and processes. Employment of child labour is prohibited in building and construction industry.   
n) Inter-State   Migrant   Workmen’s   (Regulation   of   Employment   &   Conditions of Service) Act 1979: - The Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary (who has recruited workmen in one state for employment in the establishment situated in another state). The Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses from home up to the establishment and back etc.  
 
o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or other construction work and employs the prescribed minimum (say, 10) or more workers are covered under this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as may be modified by the Government. The Employer of the establishment is required to provide safety measures at the building or construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, housing accommodations for workers near the work place etc. The Employer to whom the Act applies has to obtain a registration certificate from the Registering Officer appointed by the Government.  
 p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory, health and safety provisions, welfare provisions, working hours, annual earned leave and rendering information regarding accidents or dangerous occurrences to designated authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons or more with aid of power or another prescribed minimum (say, 20) or more persons without the aid of power engaged in manufacturing process.  59. Drawings and Photographs of the Works 
 
59.1 The contractor shall do photography/videography of the site firstly before the start of the work, secondly mid-way in the execution of different stages of work and lastly after the completion of the work. No separate payment will be made to the contractor for this.  
 
59.2 The Contractor shall not disclose details of Drawings furnished to him and works on which he is engaged without the prior approval of the Engineer in writing. No photograph of the works or any part thereof or plant employed thereon, except those permitted under clause 59.1, shall be taken or permitted to be taken by the Contractor or by any of his employees or any employees of his sub-Contractors without the prior approval of the Engineer in writing. No photographs/ Videography shall be published or otherwise circulated without the approval of the Engineer in writing.  
 
60. The Apprenticeship Act 1961 
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60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act 1961 (III of 1961), the rules made there under and the orders that may be issued from time to time under the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities and penalties provided by the said Act and said Rules.    Contract Data 

Clause Reference  Items marked “N/A” do not apply in this Contract.  1.1  1.  The Employer is [Cl.1.1]  Managing Director, NHIDCL  Address: 3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001  Name of authorized Representative:  (Will be intimated later)  2.  The Engineer is: (Will be intimated later)  Designation:  Address: [Cl.1.1]  3. The Intended Completion Date for the whole of the Works is 3 months [Cl.1.1, 17&28] 
from start date.   4. The Site is located at Urgent Repair of Road Section from Chand Khera to Kurti Bridge 
on NH-208A (Length- 17.950 km) in the state of Assam near Assam-Tripura Border  [Cl.1.1]  

5.  The Start Date shall be within 15 days after the date of issue of the Notice to proceed with the work. [Cl.1.1]  6. (a) The name and identification number of the Contract is Urgent Repair of Road Section 
from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near Assam-Tripura Border  [Cl.1.1]  

3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 (b) The language of the Contract documents is English [Cl.3.1] 

7.1 The limit of subcontracting is 50% of initial contract price [Cl.7.1] 

8.1 Schedule of Other Contractor – NIL [Cl 8.1]  
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9.1. The Technical Personnel are:  [Cl.9.1] 
       
  Sl. Personnel Minimum Qualification and Experience  No. of       No.  Persons             

        1. Project Manager B.E.  Civil + 5 Years Exp.  1 
 

      
 

        2. Site Engineer B.E.  Civil + 3 Years Exp.  1 
 

      
 

       

3. Quantity Surveyor B.E Civil  + 5 years Exp. or 1 
  Dip. Civil + 7years Exp.  
     

 
Note: The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by the key personnel himself, must be furnished along with the bid. The name and educational qualification of other personnel should be given. Non compliance of the above or non furnishing of the CV as above or conditional deployment of any of the above personnel or proposal to employ lesser number of personnel than above shall make the bid non responsive and financial bid shall not be opened.  
13.1. Amount for insurance are: [Cl.13.1]  a) Rupees equivalent to Contract price.  
 b) Rupees equivalent to 5% of Contract price.  
 c) Rupees equivalent to 5% of contract price  
 d) Rupees 20 lakhs for multiple incidents.  
 And deductible as per premium rate.  
  14.1  Site Investigation Report – NIL  [Cl 14.1]  
27.1. (A) The period for submission of the programme for approval of Engineer 

shall be 21 days from the issue of Letter of Commencement.  [Cl.27.1] 
 

(B). (a) Identified indented work  (1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-annual Indent –  3 days before start of week; 7 days before start of month; 15 days before start of quarter and 28 days before bi-annual period concerned  (2)     Emergent Indents – Within 24 hours  
 27.3 Amount to be withheld for delays in submission of updated programme : 1% of value of work corresponding to the updated programme. [Cl.27.3] 
 32 The period for setting up a field laboratory with the prescribed equipment relevant to items of work in BOQ is 30 days from the days from the date of notice to start work. . [Cl.32]  
45.1 (a) Amount of liquidated damages for delay in 

completion of  works 
For whole of work (1/2000th) of the Initial Contract Price, rounded off to the 
nearest Thousand, per day.  For Sectional Completion (wherever 
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specified, in item 6 of Contract Data (1/200th) of initial contract price for 5 km section, rounded off to the nearest 
thousand per day.  

45.1(b) Maximum limit of liquidated damages for delay in completion of work. 
10 per cent of the Initial Contract Price     rounded off to the nearest thousand   [Cl.45.1]  

   
47.1.   The standard form of Performance Security acceptable to the Employer shall be an unconditional Bank Guarantee of the type as presented in the Bidding Documents.  [Cl. 47.1] 

 53.2 (j) Other fundamental breach is that the contractor has failed to complete 75% of value of indented work in any 3 indents issued by the Engineer. [Cl 53.2 (j)]   54.1.  The percentage to apply to the value of work not completed representing the Employer's additional cost for completing the work shall be 20%.    [Cl.54.1]                        
                   



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 71 of 95 

                      (SECTION-VI)   TECHNICAL SPECIFICATIONS                     TECHNICAL SPECIFICATIONS 
 7.1 PREAMBLE:  
 The Technical Specifications contained herein shall be read in conjunction with the other Bidding Documents as specified.  7.2 GENERAL REQUIREMENTS  
 The Technical Specifications in accordance with which the entire work described hereinafter shall be executed and completed by the Contractor shall comprise of the following:   
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7.2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS  
 The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND BRIDGE WORKS” (FOURTH REVISION, August 2014) issued by the Ministry of Road   Transport & Highways, Government of India and published by the Indian Roads Congress, hereinafter referred to as MORT&H Specifications.   PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS  

The Supplementary    Technical    Specifications    shall    comprise    of    various  Amendments/Modifications/Additions to the „SPECIFICATIONS FOR ROAD AND BRIDGE WORKS” referred to in PART-I above and Additional Specifications for particular item of works not already covered in Part – I. 
 

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where Amended/Modified/Added upon and incorporated in Part-II, referred to above, the Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 
 When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the said Specifications, then any reference to the superseded clause shall be deemed to refer to the Amended/Modified/Added Clause or part thereof. 
 In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with any of the provisions of the MOST Specifications under reference, the Amended/Modified/Added clause and the additional specifications shall always prevail. 
 5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid Specifications, reference may be made to the latest codes and specifications of IRC and BIS in that order, Where even these are silent, the construction and completion of the works shall conform to sound engineering practice as approved by the Engineer and, in case of any dispute arising out of the interpretation of the above, the decision of the Engineer shall be final and binding on the Contractor.       
 
  PART - II 
 7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF GENERAL TECHNICAL SPECIFICATIONS (PART- I).   SECTION 100 – GENERAL   

Clause 102 Definitions:  The following abbreviation shall be added in this Clause: “MOST” – Ministry of Surface Transport, Govt. of India (Now Ministry of  Road Transport and Highways) “NHIDCL” – National Highways & Infrastructure Development Corporation Ltd. 
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 Clause 106 Construction Equipment:  Clause 106 (a) Add the following sentence.  “The trial run is to be carried out laying the relevant pavement material and it is not to be part of the permanent works.  The trial is to be carried out on prior approval of equipment by Engineer-in-Charge.”  
Add Sr. No. (g)  
“The Contractor shall furnish to the engineer the detailed technical literature and   other   relevant   documents   regarding   the performance of plant/equipment for approval prior to its purchase or mobilization on site.”  

Clause 107 Contract Drawings:  Clause 107.3 Deleted this Sub-Clause entirely.  Clause 108.4 The clause shall be read as follows:  
“Identification of quarry sites and borrow areas shall be the 
responsibility of the Contractor. Materials procured from quarry sites and borrow areas identified by the Contractor and to be used in  Works  must  comply  with  the  requirements  of  quality  as  
stipulated  in  the  Technical  Specifications  for  particular  item  of work”.  Clause 109 Setting Out:  Clause 109.10 Add new sub-clause  
“Before carrying out any survey work the Contractor shall submit to the Engineer for the approval a programme and methodology for the calibration of all optical and electronic survey equipment to be 
used on site during construction of the works.  The Contractor will maintain calibration records for all such equipment in his site office, 
available at all times for inspection by the Engineer.    

 
Clause 110 Public Utilities:  Clause 110.1 Revise the clause as under:  Existing services like water pipes, sewers, oil pipelines, cables, gas  ducts  etc.  owned by  various  authorities  including  Public Undertaking an Local Authorities shall be checked and located by the Contractor prior to commencement of work.  Clause 110.2 Revise the clause as under:  The Contractor’s programme must take into account the period of notice 
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and duration of diversionary works of each body as existing at site.  The Contractor must also allow for any effect of these services and alterations upon the Works and for arranging regular meetings with the various bodies at the commencement of the Contract  and  throughout  the  period  of  the  Works  in  order  to maintain  the  required  co-ordination.   During the period of the Works, the contractor shall have no objection if the public utility bodies and their decisions in the execution of their proposal in terms  of  programme  and  construction.   Provided that, in the opinion of the Engineer, the Contractor has received reasonable notice thereof before the relevant alterations are put in hand.  
Clause 111 Precautions for Safeguarding the Environment:  Clause 111.1 General  

Add the following after the first paragraph:  
The Contractor shall preserve existing trees, plants and other vegetation that are to remain within or adjacent to the works and shall use every 
precaution necessary to prevent damage or injury thereto. On  completion  of  the  Works,  all  areas  disturbed  by  the Contractor’s  construction  
activities  shall  be  restored  in  their original condition, or as may be acceptable to the Engineer.  The cost of this work shall be deemed to be 
included in the rates generally.  

Clause 111.4 Add the following sentence:  
“The Contractor is to ensure that there is good drainage at all construction areas, to avoid creation of stagnant water bodies especially in urban/industrial areas, including water in old water bodies.” 
 Clause 111.5 Pollution from Hot Mix Plants and Batching Plants  
Add the following paragraph at the end of this Sub-clause.  
The H.M.P. should be sited at least 500m away from the nearest abitation.  The H.M.P. shall be fitted with a dust extraction unit in order that the 
exhaust gases comply with the requirements of the relevant current emission control legislation.   “All operations at plants shall be undertaken 
in accordance with all current rules and regulations protecting the environment.”  Clause 111.6 Substances Hazardous to Health  Add the following after the first paragraph as follows:  “The use of any herbicide or other toxic chemical shall be strictly in accordance with the manufacturer’s instructions.  The Engineer shall be given at least 6 working days notice of the proposed use of any herbicide or toxic chemical.  A register of all herbicides and other toxic chemicals delivered to the site, shall be kept and maintained up to date by the contractor. The  register  shall  include  a  name  physical  properties  and characteristics,  chemical  
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ingredients,  health  and  safety  hazard information, safe   handling   and   storage   procedures, and emergency and first aid procedures for the product.”  Clause 111.9 Add the following sentence at the end of the para.  
Vehicles delivering materials to the site shall be covered to avoid spillage 
of materials on public roads.  Clause 111.12 After the last sentence adds the following:  
“The costs of compliance with Clause 111 shall be deemed to be included in the rates for items included in the Bill of Quantities.”  Refer to Clause 114.2 (xv) of MOST Specification.  Clause 111.13 Add new Sub-Clause:  
“The Discharge Standards promulgated under the Environment Protection 
Act, 1986 shall be adhered to strictly.  All waste arising from  the  project  is  to  be  disposed  of  in  a  manner  which  is acceptable to the State Pollution Control Board and the Engineer.”  
All vehicles and machinery employed in the execution of the works shall be 
regularly maintained to ensure that pollutant emission levels comply with the relevant requirements of current pollution control legislation. During 
routine servicing operations, the effectiveness of exhaust silencers must be checked and if found to be defective must be replaced.  Notwithstanding this requirement, noise levels from any item of plant must 
comply with the relevant legislation for levels of sound emission.  Non compliant plant is to be removed from site. 
 Vehicle maintenance and refueling shall be carried out in such a fashion that spillage of fuels and lubricants do not contaminate the ground or 
nearby watercourse.   An “oil interceptor” shall be provided for wash down and refueling areas.  Fuel storage shall in proper bounded areas.  All spilt 
and collected petroleum products shall be disposed of in accordance with the relevant legislation.  

Clause 111.14 Add the following New Sub-Clause:  All temporary   accommodation   must   be   constructed   and maintained in such a fashion that uncontaminated water is available for drinking, cooking and washing.  The sewage system for the camp must be properly designed, built and operated so that no health hazard occurs and no pollution to the air, ground or  adjacent  watercourses  take  place  compliance  with  relevant legislation  must  be  strictly  adhered  to  Garbage  bins  must  be provided  in  the  camp  and  regularly  emptied  and  the  garbage disposed of in a hygienic manner. Construction camps are to be sited away from vulnerable people and adequate health care is to be provided for the work force.  Clause 111.15 Add the following New Sub-Clause:  All works are to be carried out in such a fashion that the damage or  
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disruption to  the flora  and fauna is  reduced  to  a minimum  wherever possible.  Trees or shrubs will only be felled or removed that  impinge  directly  on  the  permanent  works  or  necessary temporary works, after seeking approval of the Engineer.  Clause 112 Arrangement for Traffic during Construction:  Clause 112.1 General  
Delete the last sentence and add the following:  
“The Contractor shall submit, for the Engineer’s approval, Traffic Control 
Plan 5 days prior to commencement of the temporary / permanent works.”  
The plan shall include: 

 i. Typical drawings for temporary diversions in accordance with Clause 112.3   ii. Typical details of arrangements for construction under traffic including details of traffic arrangement after the cessation of work each day. Special consideration shall be given in the preparation of the Traffic Control Plan to the safety of pedestrians and workers at night.  Temporary diversions will be constructed only with the approval of the Engineer. 
 Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under improvement:  

Delete this clause replace as follows: 
 “For strengthening of existing carriage way, where part of the existing carriage way is proposed to be used for passage of traffic & hard  holder are not available then, treated shoulders shall be provided on the side on which work is not in progress.  If the existing shoulder width less than 1.5m the same shall be extended up to 1.5m for earth work duly compacted.  The top 15.0cm or as directed  by  the  engineer  including  extended  shoulder  of  1.5m width  shall  be  filled  up  by  granular  sub  base  material  duly bounded with binding material and compacted.   The sub base material shall conform to MoRT&H  specification  Clause  401,  the work of excavation and filling of granular sub-base material so carried out shall be paid under relevant items of bill of quantities. The  contractor  shall  maintain  the  bypass/diversion  during  the period  of  construction  by  way  of  watering,  compacting,  and making  good  loss  of  sub-base  material  after  filling  up  of  the rutting/depression etc. by additional quantity of granular sub base material. The items operations like maintenance, making good the loss  of  material,  watering,  compacting,  leveling  and  dressing along  with  additional  quantity  of  sub-base  material  shall  be considered as incidental to the work and no extra payment will be made for these operations.  The continuous length in which such works shall be carried out would be within a range of 200 to 500m at a place. 
 
Clause 112.6  Measurements for Payments and Rate  
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Add “and no extra payment will be made except the treatment of shoulders for earth work and granular sub-base as per Clause 112.2 above.” At the end of first paragraph.  Clause 112.7 Side Roads and Property Accesses  
Add new sub Clause:  
“At all times, the Contractor shall provide safe and convenient passage for vehicles pedestrians and livestock to and from side roads and property accesses connecting to the roadway. Work which affects the use of side 
roads and existing accesses shall not be undertaken without providing adequate prior provisions to the satisfaction of the Engineer.”  

Clause 112.8 Plant and Equipment  
Add new sub Clause:  
“During the day, plant and equipment working in a position adjacent to 
traffic and having a projection beyond the normal width of the item, for example, a grader blade shall have a fluorescent red marker attached to 
the outer end of the projection.  During poor light conditions an additional traffic controller with an illuminated red marker shall direct traffic around such plant and equipment. At night, all plant items and similar 
obstructions shall be removed from the normal path of vehicles, to provide a lateral clearance of at least 6m where practicable, with a 
minimum clearance of 1.2m. Plant and equipment, within 6m of the normal path of vehicles, shall be lit by not less than two yellow steady 
lamps suspended vertically from the point of the obstruction nearest to a traffic lane, and one yellow steady lamps at each end of the obstruction on the side farthest away from the traffic lane.”   Clause 113 General Rules for the Measurement of Works for Payment:  

Clause 113.2 Measurements for Lead of Materials  Delete this Clause and replace with:  “The rates in the Bill of Quantities are deemed to include the costs  of  haulage  from  source  of  supply  to  the  site  for  all  materials required for the Works.”   
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  Clause 114 Scope of rates for different items of work:  Add to Clause 114.2 (xvii). Cost of all provisions for executing the work safely including all protective clothing, barriers, earplugs etc.  Clause 115 Methodology and Sequence of Work:  
Substitute “28 days” for “30 days” in the 2nd line.  Clause 121 Field Laboratory:  Clause 121.1 Scope  
Delete this Clause and replace with:  
“The work   under   this   Clause   covers   the   provision   and maintenance of a fully equipped laboratory.” The equipment in the laboratory shall be as decided by Engineer, keeping in view of item of 
works prescribed in BOQ.  Clause 121.2 Description  Delete this Clause and replace with:  
“The Contractor shall construct a fully furnished and equipped field laboratory to the satisfaction of the Engineer.  The laboratory will be located at a site approved by the Engineer and must be of adequate size 
to perform all the tests required under the contract including sufficient light, electric and water supply.  The Contractor shall provide working 
drawings incorporating all the services based on the information given in the changes for the approval of the Engineer prior to commencement of construction. An office must be provided in the laboratory for the 
exclusive use of the Engineer’s, Materials Engineer, adequate toilet and washing facilities must be provided. The contractor shall provide the field 
laboratory within one month from the date of the commencement of the work.  Prior to this, contractor must make suitable alternative arrangements for the testing of materials, which are acceptable to the 
Engineer. 

Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 
 Engineer relevant to items of work in BOQ.  
   
Clause 121.3.2 For soils and aggregates  
 Delete item no. (xi) and (xii)  

Clause 121.3.5 Add New Sub-Clause:  
 For Control of Profile and Surface  



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 79 of 95 

 Evenness   
 i) Theodolite 2 sets 
 ii) Precision automatic level 2 sets 
 iii) Precision staff 4 sets  iv) Camber templates 2 lane  
  a) Crown type cross-section 4 sets 
  b) Straight run cross-section 4 sets Steel Tape     
  a) 3 m long 4 sets 
  b) 5 m long 4 sets 
  c) 10 m long 4 sets 
  d) 20 m long 4 sets 
  e) 30 m long 4 sets 
Clause 121.3.6 Add New Sub-Clause:  

 

In addition clause 121.3 any equipment which is not mentioned in this clause but which is necessary for the work for complying with the  
provisions  of  the  contract  and  Section  900  of  MOST specifications or as required by the engineer shall be provided by the contractor.  No extra payment shall be made to the contractor and it will be considered as 
incidental to the work. 

  
Clause 121.6 Delete this Sub-Clause.  
Clause 121.7 Substitute this Sub-Clause by the following:  

 

“There is no separate item in the Bill of Quantities for establishing and maintenance of the laboratory and supply, erection maintenance of 
equipment and also running cost of testing. The rates quoted by the Contractor shall be deemed to cover the cost of all these items.”       
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 Clause 126: Supply of Video Cassettes  126.1 Description 
 
The work consists of taking video films of important activities of the work as directed by the Engineer during the currency of the project and editing them and converting them to a CD (master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as directed by the Engineer. It shall contain narration of the activities in English by competent narrator. The editing of the film and the script for narration shall be as approved by the Engineer. The CD shall be acceptable quality and the film shall be capable of producing colour pictures.  126.2 Measurement for Payment & Rates  No separate payment shall be made and the work shall be treated as incidental.  SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE  Clause 301 Excavation for Roadway and Drains  Clause 301.3.3 Excavation – General 
 

Delete the last two sentences of last paragraph.  And add, “The earthwork shall be carried out as per the sequences stated in this contract or as directed by engineer-in-charge”. 
 

Clause 301.3.12 Back-filling 
 

After the last sentence add the following:  
“Density requirements for back filling shall be in accordance with 
Table 300-2” of MOST.   

 
Clause 301.9 Rates 

 
Clause 301.9.2 This Clause is replaced as follows:  

“The contract unit rate for loosening and re-compacting at sub- grade level shall include full compensation for loosening to the specified depth, removing the loosened soil outside the   roadway 
wherever considered  necessary,  rolling  the  surface  below, breaking the clods, spreading the excavated soil layers, watering 
where necessary and compacting to the requirements.” 

 
Clause 304 Excavation for Structures: 
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Clause 304.3.7 Back filling  
 Add second paragraph as under:  
 

“The working space between the structure and the excavation shall be cleared out completely of all construction materials and loose earth that fallen into the excavation during construction. The excavation shall be pumped dry and all saturated and soft earth removed prior to being inspected by the Engineer who will give his permission for the placement of any fill material, provided the space has been properly prepared.  Compaction will only be carried out with mechanical compactors of sufficient capacity to ensure correct compaction of the back fill material.  The fill is to be brought up in layers not greater than 150 mm. Mass filling of structures with machines will not be permitted and contractors should make allowance in their rates for the methodology described above.” 

 
 
 
 
 
 
 
 
 
 
 
   
Clause 305 Embankment Construction:  
Clause 305.2 Material and General Requirements  
Clause 305.2.1 Physical Requirements  
Clause 305.2.1.2 Amend the first sentence of this Clause as under:  
 “Highly expansive soils such as Ch, MH or OH exhibiting marked 
 swell and shrinkage properties („free swelling index” exceeding 50 
 per cent when tested as per IS 2720 – Part 40) shall not be used  in construction of sub grade and embankment.”  Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 
 “However,   the   Engineer   may……………..Compacted   layer 
 thickness.”  
Clause 305.2.2.2 Borrow Materials  
 Paragraph 1 of this clause shall read as under:  
 

“No borrow area shall be made available by the Employer for this work. The arrangement for the source of supply of the material for embankment 
and sub grade as well as compliance to the different environmental requirements in respect of excavation and borrow areas as stipulated, 
from time to time, by the Ministry of Environment and Forest, Government of India and the local bodies, as applicable shall be the sole responsibility of the Contractor.”    Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

 “The contractor shall at least 7 working days before commencement of 
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compaction submit the following to the Engineer for approval:     i) The Values of maximum dry density and optimum moisture content obtained in accordance with IS 2720 (Part 8) for each fill material he intends to use.   ii) The graphs showing values of density against moisture content from which each of the values in (i) above of the maximum dry density and optimum moisture content were determined.   iii) The dry density-moisture content-CBR relationship for each of the fill materials be intends to use in the sub grade.”   Clause 305.3 Construction Operations  
Clause 305.3.4 Compacting ground supporting embankment/subgrade  Delete “where necessary” in the first sentence of the first  paragraph.  Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may  be”.  Clause 305.3.6 Compaction The second paragraph of this Clause shall read as under:  

“Only vibratory rollers of not less than 8 – 10 ton static weight with Plain or pad foot drum shall be used for compaction.”  
Clause 305.4 Construction of Embankment and sub-grade under special  Condition.    Clause 305.4.1 Add new para after para 1 as under:  

“The earthwork for widening the existing road embankment and shoulders shall be carried out in layers duly compacted.   On completion of earth work to the  required  height  the  triangular portion on the sloping face of 
the layers shall be cut in such a manner that the specified slope is achieved.  This operation is incidental to work and no extra payment shall 
be made for this.”  Clause 305.4.7 Earthwork for high Embankment  Substitute the first paragraph of this clause as under:  
“In the case of high embankments, the Contractor shall use the material 
from the approved borrow area.”  
Soil Erosion and Sedimentation Control  

Clause 306.4 Measurement for Payment  
Substitute the Clause 306.4 as follows: 
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“All temporary sedimentation and pollution control works shall be  deemed as incidental to the earthwork and other items of work and as such no separate payment shall be made for the same.”  

Clause 306.5 Rate  This Clause is deleted.  
Clause 307 Turfing with sods.  Clause 307.5 Add “(iii) application of top soil” after (ii).  Delete “the contract unit rate for application of top soil shall be as per clause 301.9.5”.  Clause 309 Surface/Sub-Surface Drains  Clause 309.2 Surface Drains  Add at the end of third paragraph:  Metal grates for sumps on concrete lined surface drains shall be heavy duty (trafficable by commercial vehicle) proprietary products with gaps between bars no greater than 26mm. The Contractor shall submit proposals for grating to the Engineer for approval before commencing construction of the sumps.”  
Clause 309.4 Measurement for Payment  

Delete the first sentence and replace with:  
“Surface  drains  not  lined  shall  be  included  in  the  items  for excavation for the roadway in accordance with Clause – 301.8.”  

Clause 309.5 Rates  
Add at the end of this clause as under:  
“The rate for concrete lined drains shall include bedding concrete and jointing. The rate for lined surface drains shall include inlet sumps and 
metal grates where specified.”  
Add Clause 314 as under:  

Clause 314 Leveling and Dressing over area:  
Clause 314.1 Scope  

The work shall consist of excavation, removal, filling and satisfactory 
disposal of all materials necessary for the area to be leveled and dressed in line, grades as directed by the Engineer.  It shall include cutting and filling the ground in all type of soil where variation of existing ground level 
is + 30 cm or less.  It will also include the grubbing of the existing rank vegetation and clearance of undergrowth completely.  
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Clause 314.2 Construction Operation  
The engineer shall identify the area where leveling and dressing is to be 
carried out.  The clearing and grubbing of rank vegetation and undergrowth shall be carried out as per clause 201.1.  If the stagnant 
water is existing on the side, the same shall be pumped / bailed out. The area shall be kept dry throughout the operation of leveling and dressing. The leveling and dressing shall be carried out by excavating the high area 
and filling the low area with the excavated material in proper slope. This operation will be carried out manually/mechanically as per site conditions.  Clause 314.3 Measurements 

 The measurement shall be made for the area to be leveled and dressed in Sq.m.  Clause 314.4 Rates 
 The contract unit rates for the items for leveling and dressing shall be payment in full for carrying out the required operations including full compensation for: 1. Cost of all labour, materials, tool, equipment and incidentals to complete the work.   2. Clearing and grubbing the rank vegetation and undergrowth and their disposal within 1000m.   3. Pumping and bailing out of water and keeping the area dry during construction.  4. In all type of soils and saturated earth.   
SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS: 
 Clause 401.4.1  Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved by Engineer-In-charge.  Clause 401.4.2 Spreading and Compacting  

The following shall be added to Paragraph 1: 
 “The thickness of the loose layers shall be so regulated that the maximum thickness of the layer after compaction does not exceed 150 mm.”  The fifth paragraph of this Clause shall be as under: 
 

“Immediately thereafter, rolling shall start with the help of a vibratory roller of minimum 80 to 100 KN static weight with plain drum or pad foot drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity capable of achieving the required compaction. Rolling shall commence at the lower edge and proceed towards the upper edge longitudinally for portions having unidirectional cross fall and super-elevation and shall commence at the edges and proceed towards the crown for portions having cross falls on both sides.”  
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      Clause 401.7 Measurement for payment:  
 Add paragraph 3 as under:  
 For carrying out full depth repair and/or reconstruction of road 
 pavement, if the granular sub-base materials laid on the shoulders 
 for  diversion  of  traffic  (as  per  clause  112)  is  required  to  be  scarified/removed and re-laid after compensating the loss during 
 handling and by movement of traffic on completion of Full depth  repair/reconstruction  of  road  pavement,  this  operation  shall  be 
 considered incidental to the work of providing granular sub-base 
 and no extra payment shall be made for the same. 
Clause 404.2.1 Coarse aggregate:  
 Amend this clause as under:  
 Coarse aggregate shall be either crushed or broken stone.  The 
 aggregates shall conform to the physical requirements set-forth in  Table 400-6.  The type and size range of the aggregate shall be 
 specified in the contract or shall be as specified by the Engineer.  If the water absorption value of the coarse aggregates is greater 
 than 2 percent, the soundness test shall be carried out on the 
 material delivered to site as per IS: 2386 (part 5). 
Clause 404.2.3 Crushed Slag:  
 Delete this Clause  
Clause 404.2.4 Over-burnt (Jhama) brick aggregates:  
 Delete this Clause.  
Clause 404.3.4 Rolling:  
 Delete in first para “three wheeled -------------- rollers 80 to 100 kN  capacity or tandem or”   SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS):  
Clause 501.8.2.4 Profile Corrective Course and its application:  

Replace (ii)) with 
 “The material for bituminous profile corrective course shall be laid independently of all other courses, adopting such construction procedures and using such equipment as may be appropriate to the specified type of material and thickness of the course manually/machine paid as approved 
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by the engineer-in-charge. The method of providing profile corrective course shall be approved by the engineer-in-charge.  
Clause 501.8.3.1 Preparing Existing Granular Surface  Amend the Clause as under:  “The surface on which bituminous profile corrective course is to be laid  shall  be  thoroughly  swept  clean  of  dust  and  any  other extraneous material using mechanical broom and dust collected removed or blown of using compressed air except in places where technical means cannot reach.   A prime coat conforming to Clause  502  shall  be  applied  prior  to  laying  profile  corrective course.”  Clause 501.8.3.4 Laying the Profile Corrective Course.  Clause 501.8.3.4.1   This clause shall read as under:  “The surface on which profile corrective course is to be laid shall be  thoroughly  swept  clean  of  dust  and  any  other  extraneous material using mechanical broom and dust collected removed or blown off  using  compressed  air  except  in  places  where mechanical mans cannot reach.”  

“After preparing the granular surface as in Clauses 501.8.3.1 and 501.8.3.2,  the  profile  corrective  course  with  materials  as  per Clause 
501.8.2.3/501.8.2.4 shall be laid and compacted to the equirement of particular Specification Clause.”  Clause 502 Prime Coat Over Granular Base :  

Clause 502.2.3 The type of bitumen emulsion shall be slow setting.  Clause 503 Tack Coat  
Clause 503.2.1 The type of bitumen emulsion shall be medium setting.  
Clause 504 Bituminous Macadam:  
Clause 504.2 Materials  Clause 504.2.1 Bitumen:  

The penetration grade of bitumen shall be 60/70.  
Clause 507 & 509 Bitumen  

The penetration grade of bitumen shall be 60/70. 



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 87 of 95 

Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 
These clauses stand amended to the extent that the rate shall cover the provision of bitumen in the mix as per job mix formula. No variation in the rate for this item will be admissible on account of quantity of bitumen used.  Clause 801   801 TRAFFIC SIGNS 
 801.1 GENERAL  
 
801.1 The colour, configuration, size and location of all traffic signs for highways (other than Expressways for which the size of the signs, letters and their placement shall be as specified in the drawings and relevant Specifications or as directed by the Engineer) and for other roads, shall be in accordance with the Code of Practice for Road Signs, IRC: 67:2010, or as shown on the drawings. In the absence of any details or for any missing details (for example, chevron signs etc.), the signs shall be provided in accordance with international standards and/or as directed by the Engineer. 

 
801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or as directed by the Engineer. They shall be of retro-refiectorised type and made of micro-prismatic type reflective as per IRC: 67:2010.  
 
801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process of screen printing. In regard to informatory signs with inscriptions or cut letters of, coloured retro-reflective sheeting comprising unmetalised micro-prismatic element material as per IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be bonded well on the base sheeting, as directed by the Engineer.  
 
801.2 Materials 
 The various materials and fabrication of the traffic signs shall conform to the following requirements: 
 801.2.1 Concrete: Concrete shall be of the grade shown on the Contract drawing or otherwise as directed by the Engineer.  
 801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786 unless otherwise shown on the drawing.  
 801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision bolts, nuts, etc., shall conform to IS:1364.  
 801.2.4 Plates and supports: Plates and support sections for the sign posts shall conform to IS:226 and IS:2062 or any other relevant IS Specifications.  
 
801.2.5. Substrate: Sign panels may be fabricated on aluminium sheet, aluminium composite panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards shall be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736-Material designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet 
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the relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements. 
 
801.2.6 Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm shall not be less than 1.5 mm thick with Aluminimum and 3 mm thick with Aluminium Composite Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with Aluminium Composite Material. The thickness of the sheet shall be related to the size ofthe sign and its support and shall be such that it does not bend or deform under prevailing wind and other loads. All overhead signs made with Aluminium Composite Material shall be minimum 4 mm thick to withstand wind and other loads without deformation. 
 801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness, etc.) shall be as per the approved drawings or as directed by the Engineer. 
 801.3 Traffic Signs having Retro-Reflective Sheeting   801.3.1 General requirements: The retro-reflective sheeting used on the sign shall consist of 
the white or coloured sheeting having a smooth outer-surface which has the property of retro-reflection over its entire surface. It shall be weather-resistant and show colour fastness. It shall 
be new and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge lifting or curling and shall have negligible shrinkage or expansion. A certificate of having tested the sheeting for co-efficient of retro-reflection, day/night time colour luminous, shrinkage, 
flexibility, linear removal, adhesion, impact resistance, specular gloss and fungus resistance 3 years outdoor weathering and its having passed these tests shall be obtained from a 
Government Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting shall be either of Engineering Grade material with enclosed lens, High Intensity Grade with encapsulated lens or Micro-prismatic Grade retro-reflective element material as given in Clause 
below 
 
801.3.2 Micro Prismatic Grade Sheeting (Type XI) : Retro reflective sheeting typically manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting made of micro prismatic retro reflective material. The retro reflective surface, after cleaning with soap and water and in dry condition shall have the minimum co-efficient of retro reflection (determined in accordance with ASTM D 4956-09) as indicated in Table 800 

 Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic 
Grade Sheeting A (Candelas per Lux per Square Metre)  

Observation 
Angle 

Entrance  
Angle 

white Yellow Orange Green Red Blue Brown Florescen
t yellow 
-Green 

Florescent  
yellow 

Florescent  
Orange 

            0.1°B -4° 830 620 290 83 125 37 25 660 500 250 
0.1°B +30° 325 245 115 33 50 15 10 260 200 100 
0.2° -4° 580 435 200 58 87 26 17 460 350 175 

            0.2° +30° 220 165 77 22 33 10 7 180 130 66 
            0.5° -4° 420 315 150 42 63 19 13 340 250 125 

0.5° +30° 150 110 53 15 23 7 5 120 90 45 
1.0° -4° 120 90 42 12 18 5 4 96 72 36 

            1.0° +30° 45 34 16 5 7 2 1 36 27 14 
             
A   Minimum Coefficient of Retro reflection (RA) (cd.lx-1.m-2).   
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B Values for 0.1o observation angles are supplementary requirements that shall apply only when specified by the purchaser in the contract or order.   When totally wet, the sheeting shall show not less than 90 percent of the values, of retro reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80 percent of its original retro-reflectance. 
 
801.3.3 Messages / borders: The messages (legends, letters, numerals etc.) and borders shall 
either be screen-printed or of cut-outs from durable transparent overlay or cut-out from same 
type of reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs. 
Screen printing shall be processed and finished with materials and in a manner specified by the 
sheeting manufacturer. For the information and other signs, the messages (legends, letters, 
numerals etc.) and borders shall be cut-out from durable transparent overlay film or cut out from 
same reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner 
specified by the manufacturer. Both the screen printed areas and cut-out messages sheetings 
and cut-out durable transparent overlay film shall be covered under the warranty period of the 
sheeting type, issued by the sheeting manufacturer 
 
801.3.4 For screen-printed transparent coloured areas on white sheeting, the co efficient of 
retro-reflection shall not be less than 50 per cent of the values of corresponding colour in 
Tables 800 as applicable. 
 
801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-reflective 
sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of non-
reflective sheeting. 
 
801.3.5 Colour: Unless otherwise specified, the general colour scheme and properties shall be 
as stipulated in ASTM 4956-09. The colours shall be durable and uniform in acceptable hue 
when viewed in day light or under normal headlights at night and in inclement weather 
conditions.  
 
801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the 
aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a smooth 
clean surface, or a tack free adhesive activated by heat, applied in a heat-vacuum applicator, in 
a manner recommended by the sheeting manufacturer. The adhesive shall be protected by an 
easily removable liner (removable by peeling without soaking in water or other solvent) and shall 
be suitable for the type of material of the base plate used for the sign. The adhesive shall form a 
durable bond to smooth, corrosion and weather resistant surface of the base plate such that it 
shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp 
instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in 
accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of 
solvents or other preparation for adhesive shall be applied strictly in accordance with the 
manufacturer's instructions.  
 
801.3.7 Refurbishment: Where existing signs are specified for refurbishment, the sheeting 



Urgent Repair of Road Section from Chand Khera to Kurti Bridge on NH-208A (Length- 17.950 km) in the state of Assam near 
Assam-Tripura Border                                                                                                       Page 90 of 95 

shall have a semi-rigid aluminium backing or materials as per Clause 801.2.5, pre-coated with 
aggressive-tack type pressure sensitive adhesive. The adhesive shall be suitable for the type of 
material used for the sign and should thoroughly bond with that material.  
 801. 3.8 Fabrication 
 
801.3.8.1 Surface to be reflectorised shall be effectively prepared to receive the retro-reflective 
sheeting. The sheeting of the material as per IRC: 67:2010 shall be de-greased either by acid or 
hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to obtain a 
smooth plain surface before the application of retro-reflective sheeting. If the surface is rough, 
approved surface primer may be used. After cleaning, metal shall not be handled, except by 
suitable device or clean canvas gloves, between all cleaning and preparation operation and 
application of reflective sheeting/primer. There shall be no opportunity for the substrate to come 
in contact with grease, oil or other contaminants prior to the application of retro-reflective 
sheeting.  
 
801.3.8.2 Complete sheets of the material shall be used on the signs except where it is 
unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped not less 
than 5 mm. Where screen printing with transparent colours is proposed, only butt jointing shall 
be used. The material shall cover the sign surface evenly and shall be free from twists, cracks 
and folds. Cut-outs to produce legends and borders shall be bonded with the sheeting in the 
manner specified by the manufacturer.  
 
801.3.9  Warranty and durability: The Contractor shall obtain from the manufacture a ten year 
warranty for satisfactory field performance including stipulated retro-reflectance of the retro-
reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity grade 
and a five year warranty for the sheeting of engineering grade and submit the-same to the 
Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-field 
performance of the finished sign with retro-reflective sheeting of micro prismatic, high intensity 
grade and engineering grade respectively, inclusive of the screen printed or cut out 
letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the 
contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish 
the LOT numbers and certification that the signs and materials supplied against the assigned 
work meets all the stipulated requirements and carry the stipulated warranty and that the 
contractor/supplier is the authorized converter of the particular sheeting: 
 
All signs shall be dated during fabrication with indelible markings to indicate the start of 
warranty. The warranty shall also cover the replacement obligation by the sheeting 
manufacturer as well as contractor for replacement/repair/restoration of the retro-reflective 
efficiency. 
A certificate in original shall be given by the sheeting manufacturer that its offered retro-
reflective sheeting has been tested for various parameters such as co-efficient of retro-
reflection, day/night time colour and luminance, shrinkage, flexibility, linear removal, adhesion, 
impact resistance, specular gloss and fungus resistance and 3 year outdoor weathering; the 
tests shall be carried out by a Government Laboratory in accordance with various ASTM 
procedures and the results must show that the sheeting have passed the requirements for all 
the above mentioned parameters. A copy of the test reports shall be attached with the 
certificate. 
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801. Installation  
 
801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl pipes conforming to IS: 1239, Rectangular Hollow Section conforming to IS: 4923 or Square Hollow Section conforming to IS: 3589. Sign posts, their foundations and sign mountings shall be so 
constructed as to hold these in a proper and permanent position against the normal storm wind loads or displacement by vandalism. Normally, signs with an area up to 0.9 sq.m shall be 
mounted on a single post, and for greater area two or more supports shall be provided. Post-end(s) shall be firmly fixed to the ground by means of properly designed foundation. The work of foundation shall conform to relevant Specifications as specified. 
 
801.4.2 All components of signs (including its back side) and supports, other than the reflective 
portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with two 
coats of epoxy/ fiber glass/ powder coated paint, any part of support post below ground shall be 
painted with protective paint.  
 
801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts and by bolts and washers of suitable size. After the nuts have been tightened, the tails of the bolts shall be 
furred over with a hammer to prevent removal.  
 
801.5 Measurements for Payment  
 
The measurement of standard cautionary, mandatory and information signs shall be in numbers 
of different types of signs supplied and fixed, while for direction and place identification signs, 
these shall be measured by area in square, meters. 
 
801.6. Rate  
 
The Contract unit rate shall be payment in full for the cost of making the road sign, including all 
materials, installing it at the site furnishing of necessary test certificates, warranty and 
incidentals to complete the work in accordance with these Specifications. 
 
Note: The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and it must be deposited to the PD. 
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802 OVERHEAD SIGNS 
 
802.1 General  
 
802.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs where the situation so warrants for proper information and guidance of the road users. The 
following conditions may be considered while deciding about the provision of overhead signs:   Traffic volume at or near capacity 

 Complex interchange design    Three or more lanes in each direction    Restricted sight distance     closely spaced interchanges  
  Multi.-lane exits 

 Large percentage of commercial vehicles 
 High speed traffic   804 Reflective Pavement Markers (Road Studs/Cat eyes)  804.1 General   The work cover the providing and mixing of reflective pavement marker (RPM) or road stud, a device which is bonded to or anchored within the road surface for lane marking and delineation for nighttime visibility. It reflects incident light in directions close to the direction from which it came.   804.2 Material  

 
804.2.1 Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene Acryl nitrite) or HIPS (Hi-impact Polystyrene) or Acryl nitrite Butadiene Styrene(ABS) or any other suitable material approved by the Engineer. The markers shall support a load of 13635 kg tested in accordance with ASTM D 4280.  

 804.2.2 Reflective panels shall consist of number of lenses containing single or dual prismatic cubes capable of providing total internal reflection of the light entering the lens face. Lenses shall be moulded of methyl merthcrylate conforming to ASTMD 788 or equivalent.  804.3  Design  The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area of each retro-reflecting surface shall not be less than 13.0 sqcm.  804.4  Optical Performance  
804.4.1Unidirectional and bi-directional studs 

 Each reflector or combination of reflectors on each face of the stud shall have a Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or Table 800-13 as appropriate.  
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804.4.2 Omni-directional studs 
 
Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx  

Table 800-12 Minimum C.I.L. Values for Category „A‟ studs  
Entrance angle Observation C.I.L. in mcd/lx 

angle White Amber Red 
00U 50 L&R 0.30 220 110 44 
00U 100 L&R 0.50 120 60 24 

 Table 800-13 Minimum C.I.L. Values for Category „B‟ studs  
Entrance angle Observation C.I.L. in mcd/lx 

angle White Amber Red 
00U 60 L&R 0.30 20 10 4 
00U 100 L&R 0.50 15                  7.5 3 

 
Note: 1) The entrance angle or 00U corresponds to the normal aspect of the reflectors when the reflecting road stud is installed in horizontal road surface. 

 2) A stud that incorporates one or more corner cube reflectors shall be considered to be included in category „A‟. A stud that incorporates one or more bi-convex reflectors shall be considered to be included in category „B‟.  804.5 Tests  804.5.1 Coefficient of luminance intensity can be measured by procedure described in ASTM E   809 “Practice for Measuring Photometric Characteristics” or as recommended in BS:   873 – Part 4:1973.  
 804.5.2 Under test conditions, a stud shall not be considered to fail the photometric requirements if the measured C.I.L at any one position of measurement is less than the values specified in Table 800-12 or 800-13 provided that     (i) the value is not less than 80% of the specified minimum, and      (ii) the average of the left and right measurements for the specific angle is greater than the specified minimum.   804.6 Solar Powered Road Markers (Solar Studs) 
 
The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be absolutely weather resistance and strong enough to support a load of 13635 kg tested in accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or combination as directed by the Engineer. Its water resistance shall meet the requirements of IP 65 in accordance with IS: 12063:1987 Category 2 for protection against water ingress. The dimensions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have super bright LEDs so as to provide long visibility from a distance of more than 800m. Its flashing rate shall not be less than 1 Hz. It should be able to give the prescribed performance in 
the temperature range of -400C to +550C. Its life shall be not less than 3 years.  804.7 Fixing of Reflective Markers  
804.7.1 Requirements 
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  The enveloping profile of the head shall be smooth and the studs shall not present any sharp edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where dirt might accumulate. All road studs shall be legibly market with the name, trademark or other means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the bottom of the marker is configured, the outermost faces of the configurations shall not deviate more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name, trade mark or other means of identification of the manufacturer. 
 
804.7.2 Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the procedure recommended by the manufacturer. No nails shall be used to affix the marker, as nails are hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be fixed if the pavement is not surface dry and on new asphalt concrete surfacing until the surfacing has been opened to traffic for al period of not less than 14 hours. The portions of the highway surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, curing compound, grease, oil, moisture, loose or unsound layers, paint and any other material which would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on the cleaned pavement surface or on the bottom of the marker in a quantity sufficient to result in complete coverage of the area of contact of the marker with no voids present and with a slight excess after the marker has been lightly pressed in place. For epoxy installations, excess adhesive around the edge of the marker, excess adhesive on the pavement and adhesive on the exposed surfaces of the markers shall be immediately removed.  804.7.3 Warranty and durability   The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field performance including stipulated retro-reflectance of the reflecting panel and submit the same to the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished road marker shall also be given by the contractor who carried out the work of fixing of reflective road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity compared to stipulated standards, the contractor would be required to replace all such markers within 15 days of the intimation from the Engineer at his own cost.  
804.8 Measurement for Payment   The measurement of reflective road markers shall be in numbers of different types of markers supplied and fixed.   804.9 Rate   The contract unit rate for reflective road markers shall be payment in full compensation for furnishing all labour, material, tools, equipment including incidental costs necessary for carrying out the work at site conforming to the specifications complete as per approved drawings or as directed by the Engineer.   Note: The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and it must be deposited to the BO.     
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SECTION 900 – QUALITY CONTROL FOR ROAD WORKS  Clause 901 General  

Amend the clause 901.10 as under: 
 Clause 901.10  For bitumen, cutback, emulsion, mild steel, cement and other similar material where essential tests are to be carried out at the manufacture’s plant or at laboratories other than the site laboratory, the cost of samples, sampling, testing, and furnishing of the test certificates shall be borne by the Contractor. The frequency of tests regarding bitumen, cutback and emulsion in respect of its quality shall be as per the Table 900-4 of MOST Specification.  SECTION 1000   MATERIALS FOR STRUCTURES:  

Clause 1014 Storage of Materials: 
  

Clause 1014.3 Aggregates  
The following shall be added at the end of the Clause: “Aggregates shall be stockpiled in a manner that will avoid segregation, contamination by foreign materials and intermixing of various sizes of aggregates.”  

 SECTION 3002 RESTORATION OF RAIN CUTS:               Clause 3002.4 Amend this as under: 
  “The earth works for restoration of rain cuts shall be measured in cum.”                  
 


