BUILDING INFRASTRUCTURE BUILDING THE NATION

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT
CORPORATION LIMITED

(MINISTRY OF ROAD TRANSPORT & HIGHWAYS)
GOVT.OF INDIA
NATIONAL COMPETITIVE BIDDING
(Through E — TENDERING MODE)

Name of Work: Special Repair of NH -37 of Imphal-Jiribam Road (Km 145.00
to Km 221.138) km [Total Length = 76.138 km] in the state of Manipur in the
year 2020-2021 on Item Rate Basis

CONTRACT PACKAGE NO: NHIDCL/RO-Imphal/I-J/SR/Km 145.00-Km 221.138/2020-21

BID DOCUMENT

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT
CORPORATION LIMITED

December- 2020




CONTENTS

TITLE

SECTION-I NOTICE INVITINGTENDER

SECTION-II INSTRUCTIONS TO BIDDERS & APPENDIX TOBID

SECTION-III QUALIFICATION INFORMATION

SECTION-IV FORM OF BANK GUARANTEE& BANK CERTIFICATE, LETTER
OF ACCEPTANCE, AGREEMENT &LOA

SECTION-V CONDITIONS OF CONTRACT &CONTRACT DATA

SECTION-VI TECHNICAL SPECIFICATIONS

SECTION-VII INTEGRITY PACT



(SECTION-I)
NOTICE INVITINGE-TENDER

(E-TENDERING MODEONLY)



National Highways & Infrastructure Development Corporation Ltd.

Notice Inviting Tender
(National Competitive Bidding)

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED of India
(hereinafter called “the Employer”) hereby invites Item Rate and Work order basis bids on two bid systems
through “e-tendering mode” from experienced firms/organizations (hereinafter referred to as the “Bidders”) to bid
for the works detailed in the table as mentioned below from the eligible bidders, excluding those firms who have
been declared as non-performing by NHIDCL or the firms those are black listed/debarred for specified period by
NHIDCL.

Bid Average El_igik_)ility
Estimated Security/ Annual crlterlla as
SL| Name of Work | Na | Civil Cost Earnest [turnover for | Time of compket(fed
: me | (Rs.In Money |last5years | Completion W.Or.l 0
No of Lakhs) Deposit (Rs. In i';?l:fg
' NH fiihl«;) Lakhs) during last 5
years (Rs. In
lakhs)
1 2 3 4 5 6 7 8
1 |Special
Repair of NH - 37 390.64 7.81 390.64 06 months | 156.25 I(One
37 of Imphal- with DLP cosrlanSI:tZd
Jiribam Road of 01 year work not
(Km 145.00 to less than
Km 221.138) the amount
km [Total equal to
Length - 40% of the
76.138 km] in C‘g;'frz SI)
the state of
Manipur in
the year 2020-
2021 on Item
Rate Basis

Cost of Bid documents: Rs. 10,000/- + Rs. 1800/- (GST) through RTGS/NEFT in the account RO-
Imphal. (Bidder who fails to submit the GST amount towards cost of Bid Document shall be summarily
rejected).

Alc No. - 79513210000020
IFSC Code- SYNB0007951
Bank Name- Syndicate Bank
Branch- Imphal

Note: The maximum value of a Work Order shall not be more than Rs. 40.00 Lakhs and the maximum
period for completion of a Work Order shall not be more than 30 days.
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1. The Scope of Work includes Special Repair of NH -37 of Imphal-Jiribam Road (Km
145.00 to Km 221.138) km [Total Length = 76.138 km] in the state of Manipur in
the year 2020-2021 on Item Rate Basis. Detailed information regarding the scope of
work may be seen in the BoQ.

2. The detailed tender document can be viewed from the website www.nhidcl.com&
https://eprocure.qov.in from 29.12.2020 (1500 Hrs) to 18.01.2021 upto 1500 Hrs.

3. The Complete Bid Document can be downloaded with effect from 29.12.2020 (1500
Hrs) and will be opened on 19.01.2021 at 1530Hrs at the NHIDCL e-tendering portal
free of cost. To participate for bidding, bidders have to pay non-refundable document
fee of Rs. 10,000/- + Rs. 1800/- (GST) in the form of RTGS/NEFT in favour of
“NHIDCL, RO-Imphal as per account details mentioned in clause 1 above.” The
amendments/clarifications to the bid document if any will be hosted on the above
website only.

4. The bid should be submitted online in the prescribed format given in the website. No
other mode of submission is acceptable. Also no change in format is permissible.

The last date of online submission of the bid is 18.01.2021 upto 1500 Hrs (as
mentioned on the e-portal only) (“Bid Due Date”). The Bids would be opened on two
stages (A) Technical Bid and (B) Financial Bid. Technical Bid will be opened on
19.01.2021 at 1530 Hrs at National Highways & Infrastructures Development
Corporation Limited, RO-Imphal, Transit Hostel, 2" Floor, Officers Club, Lamphelpat,
Imphal, Manipur-795001. Date of opening of Financial Bid will be intimated later.
Representatives of the bidders (maximum of two) who choose to attend may attend the
online opening of the bids at NHIDCL, RO-Imphal, Transit Hostel, 2" Floor, Officers
Club, Lamphelpat, Imphal, Manipur on the date & time as mentioned above. However,
such representatives shall be allowed to attend the opening of the bids only if they
produce letter of authority on the letter head of the bidder, at the time of opening of bids
as mentioned above.

5. For any clarifications, the under signed office may be contacted:

6. Conditional bids would be rejected.

7. NHIDCL reserves the right to accept/reject any or all the bids without assigning any
reasons thereof.


http://www.nhidcl.com/
https://eprocure.gov.in/
https://eprocure.gov.in/
https://eprocure.gov.in/

CRITICAL DATE SHEET

NS(') Description Period
1. | Date of issue of NIT 29.12.2020
2. | Date of issue of Sale of Tender Documents 29.12.2020
3. | Last Date of submission of Tender/Bid (online copy) 18.01.2021 (1500 Hrs)
4. | Opening of Technical BIDs at venue 19.01.2021 (1530 Hrs)
5. | Date of Uploading of list of Technically Qualified Applicants To be intimated later
6. | Date of Opening of Financial Bids of Qualified Applicants To be intimated later
7. | Date of issue of letter of award (LOA) To be intimated later
8. | Validity of Bid 120 Days
9. | Return of signed duplicate copy of LOA To be intimated later
10 Submission of Performance Security (PS) and Additional Within 10 days of receipt

" | Performance Security (APS), if any of LOA.

I Within 15 days of receipt

11. | Signing of Agreement of LOA.

8. Important — Above particulars may change due to administrative or any other reason and
shall be available in and CPPP website https://eprocure.gov.in/eprocure/app. Therefore

bidders/contractors are requested to visit CPPP website https://eprocure.gov.infrequently

and atleast once in 03 (three) days prior to Bid submission date as per critical date sheet,

for any changes in above particulars.

9. Bid through any other mode shall not be entertained. Please note that the NHIDCL reserves the
right to accept or reject all or any of the BIDs without assigning any reason whatsoever.

Deputy General Manager (P)

National Highways & Infrastructure Development Corporation Limited.

Disclaimer:-

Regional Office,
Imphal, Manipur

E-mail: ro-imphal@nhidcl.com

Tell: 0385-2416303

Work order will be issued based on as and when required basis. The work may be
required to be partially executed or may not be executed at all by NHIDCL. No claim
whatsoever from any of the selected bidders on this account shall be entertained in this

regard.


https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/
mailto:ro-imphal@nhidcl.com
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Section Il Instructions to
Bidders (ITB)
A. General

1. Scope of Bid



1.1 The National Highways & Infrastructure Development Corporation
Limited (NHIDCL) herein after called “the Employer” invites bids for the work
“Special Repair of NH -37 of Imphal-Jiribam Road (Km 145.00 to Km 221.138)
[Total Length = 76.138 km] in the state of Manipur in the year 2020-2021 on Item
Rate Basis” as defined in this document hereinafter referred to as “the Works”.
The name and identification number of works is provided in the Notice Inviting
Tender.

1.2 The successful Bidder will be expected to complete the works by the intended
completion date specified in the indent/ Work Order or Contract Data (Part 1
General Conditions of Contract).

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their
derivatives (bidder/tenderer,bid/tender,bidding/tendering, etc.) are synonymous.

1.4 The work will be indent/work order based which shall be placed upon the
contractor based on site requirement.

The quantities given in the BOQ are indicative and may not be required to be fully
executed.

2. Source of Funds

The expenditure on this project will be met by National Highways & Infrastructure
Development Corporation Ltd (NHIDCL).

3. Eligible Bidders

3.1 This Invitation for Bids is open to all bidders meeting the qualification
requirements prescribed in this document.

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public
undertaking, autonomous body, authority by whatever name called under the
Central or the State Government.

4. Qualification of the Bidder

4.1 Deleted

4.2 All bidders shall furnish the following information and documents with their bids in
Section-lll, Qualification Information.

(@)

(b)

Scanned copies of original documents defining the constitution or legal status,
place of registration, and principal place of business; scanned copy of written
power of attorney of the signatory of the Bid to committee Bidder to be submitted
online only. (Pl refer clause 12.2 of ITB)

Scanned copy of total monetary value of civil engineering construction works
performed for each of the last five years;
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(€)

(d)

(e)

(f)

9

(h)

()

(k)
()
4.3

4.4

(@)

(b)

Scanned copy of experience certificate in works of a similar nature and size for
each of the last five years with certificates from the concerned officer of the rank of
Executive Engineer or equivalent / the main Contractor through whom the work
has been executed by the bidder;

Scanned copy of evidence of availability (either owned or leased or rented) of
items of construction equipments named in the Appendix to ITB Clause 4.4 B (b)(i).

Scanned copy of details of the technical personnel proposed to be employed for
the contract having the qualification defined in Appendix to ITB Clause 4.4 B (b)(ii)

Scanned copy of reports on the financial standing of the Bidder, and a certificate
from Chartered Accountant as a proof of turnover for the last five financial years.

Scanned copy of information regarding any litigation or arbitration during the last
five years in which the Bidder is involved, the parties concerned, the disputed
amount, and the present status;

Scanned document in support of evidence of access to line(s) of credit and
availability of other financial resources facilities (10% of Civil Cost put to tender),
certified by the Bankers (Not more than 3 months old).

Deleted

Scanned undertaking that the bidder will be able to invest a minimum cash upto
25% of contract value of work, during implementation of work.

Deleted
Deleted

Bids from joint ventures, consortiums, combination or any sort of
arrangement between two or more than two entities are not allowed.

A. To qualify for award of the contract, each bidder in its name should have
the following;-

Achieved an average annual financial turnover (in all classes of civil engineering
construction works only) equal to the amount indicated in NIT during last five years
ending 31% March of the previous financial year duly certified by Chartered
Accountant.

Satisfactorily completed (not less than 90% of Contract Value) as a prime
contractor (or as a nominated subcontractor, provided further that all other
gualificationcriteriaaresatisfied)similarworksduringlastfiveyearsendinglast
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day on month previous to the one in which bids are invited, at least one contract of
Road / Bridge Works / Airport runway of amount indicated in NIT (i.e. 40% of the
Estimated Project Cost).

The “similar work” includes construction/maintenance of Bituminous road
work/Bri Works(Th [ shoul nsider 2019-2

(Following escalation factor shall be used to bring the value of such completed
works at the level of current financial year i.e.” 2019-20).

Year Multiplying Factor
One 1.10

Two 1.21
Three 1.33

Four 1.46

Five 1.61

4.4B
(a) Each bidder must upload the scanned copies of following documents along
with the submission of online bidding:

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that
the information furnished with the bid documents is correct in all respects;
and

(ii) Such other certificates as defined in Section-lll.

(iii) Failure to submit the certificates/documents as specified above shall
make the bid non-responsive.

(b) Each bidder must demonstrate:

(i) Evidence of availability (either owned or leased or rented) of the
key equipments for this work as stated in the Appendix to Instruction to
Bidder.

(i) Availability for this work of personnel with qualification & experience as
stated in the Appendix to Instruction to Bidder.

4.5Contractors’ experience and resources shall not be taken into account in
determining the bidder's compliance with the qualifying criteria.

4.6Bidders who meet the minimum qualification criteria will be qualified only if their
available bid capacity is more than the total bid value. The available bid capacity
will be calculated asunder:

Assessed Available Bid capacity = (A* N* 2 - B)

Where,
A = Maximum value of Civil Engineering works executed in any one year during
the last five years (escalation factor as specified in this section shall be used to
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bring the maximum value of civil engineering works to the level of current financial
year i.e. 2019-20) taking into account the completed as well as works for which bid
is invited)

N = Number of years prescribed for completion of the works for which bid is invited.

B = Value (escalation factor as specified in this section shall be used to bring the
value to the level of current financial year i.e., 2019-20) of existing commitments
and on_—goin? works to be completed during the next 06 months(period of
completion of the works for which bid is invited).

Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

0] Made misleading or false representations in the forms, statements,
affidavits and attachments submitted in proof of the qualification
requirements and/or

(i) Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc or debarring from NHIDCL/NHAI/MORTH work etc.

(iii) Tempered the bid document in any manner.

One Bid per Bidder
Each Bidder shall submit only one Bid for a particular package. A Bidder who

submits more than one Bid for the same package will cause be disqualified.

Cost of Bidding
The Bidder shall bear all costs associated with the preparation and submission of

his Bid, and the Employer will, in no case, be responsible or liable for those costs.
Site Visit

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine
and familiarize himself with the Site of Works and its surroundings including source
of earth, water, road aggregates etc. and obtain all information that may be
necessary for preparing the Bid and entering into a contract for construction of the
Works. The costs of visiting the Site shall be at the Bidder's own expense. He may
contact the Deputy General Manager (Projects), RO-Imphal, Manipur in this
regard.
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Section I
Instructions to Bidders (ITB)

B. Bidding Documents(online)

8. Content of Bidding Documents

The set of bidding documents comprises the documents listed below and addenda
(if any) issued in accordance with Clause10:

Volume- |:-

1. Notice Inviting Tender
Instructions to Bidders & Appendix to Bid
Qualification Information
Forms Bank Guarantee, Agreement &LOA
Conditions of Contract & Contract Data
Scope of Work
Technical Specifications
Additional Conditions

© N A WN

Volume - |I:-

8.1 Bill of Quantities, Bidders will be required to quote item wise rate in the prescribed
format uploaded on CPP Portal (www.eprocure.gov.in).

8.2 DELETED

8.3 The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document.
Failure to comply with the requirements of Bid Documents shall be at the bidder's own
risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the
requirements of the Bid Documents, shall be rejected.

9 Clarifications on Bid Documents

9.1 A prospective Bidder requiring any clarification on the bid documents may notify the
Employer in writing or by cable ("cable” includes facsimile) or through e-tender portal at
the Employer's address indicated in the Notice Inviting Tender. The Employer will
respond to any request for clarification received earlier than 10 days prior to the deadline
for submission of bids. Copies of the Employer's response will be hosted on website or
which are required in the opinion of the Employer including a description of the enquiry,
but without identifying its source.

9.2 Pre-bid meeting

9.3 Deleted

10 Amendment of Bidding Documents
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10.1

10.2

10.3

Before the deadline for submission of bids, the Employer may modify the Bidding
Documents by issuing addendum.

Any addendum thus issued shall be part of the bidding documents and shall be
hosted on CPP Portal i.e.www.eprocure.gov.in&www.nhidcl.com. Bidders are
advised to keep them self-updated of all addendums issued on e-tendering portal
by daily checking the e-tendering portal and, NHIDCL does not assume any
responsibility in case the bidder fails to do so and does not take any action, if
required, with respect any relevant addendum.

To give prospective bidders reasonable time to take an addendum into account in
preparing their bids, the Employer shall extend, as necessary, the deadline for
submission of bids, in accordance with Clause20.2.

15
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Section

Instruction to Bidders (ITB)

C. Preparation of Bids

11 Language of Bid
11.1  All documents relating to the Bid shall be in English.
12 Documents Comprising the Bid
12.1 The e-bid submitted by the Bidder shall be in two separate parts:

Part | - This shall be named Technical Bid and shall comprise of information submitted in

Section-Ill.
Part II- It shall be named Financial Bid and shall comprise of Priced bill of quantities.

12.2 Document to be submitted online only on www.eprocure.gov.in by the perspective
bidders by Bid Due Date.

Though the scanned copies of following documents is required to be uploaded
during submission of e-bid on the e-tendering portal i.e. www.eprocure.gov.in, As
per clause 12.1 above, however, following original document in physical form shall
be submitted after issuance of Letter of Award by the selected bidder. Contract
Agreement will be signed only after submission of these documents in original by
the selected bidder.

12.2.1 Copy of Acknowledgement for Tender Submission and EMD/Bid Security.

12.2.2 Bid Document Fee (To be submitted through RTGS/NEFT).

12.2.3 Written Power of Attorney of the signatory (whose digital signature certificate is
used during e-tender submission) of the bidder to commit the bid.

12.2.4 Affidavit duly notarized (as per the format provided in Section Ill).

12.2.5 Original experience certificate or notarized copy of certificate duly signed by
authorized signatory.

12.2.6  Undertakings mentioned in Section Il (Qualification Information) of this document

(duly notarized).

12.3  The following documents, which are not submitted with the bid, will be deemed to
be part of the bid

Section Particulars
1 Notice Inviting Tender
2 Instruction to the bidders
3. Conditions of Contract
4, Contract Data
5 Technical Specifications
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13 Bid Prices

13.1 The Contract shall be for the Works as described in Clausel.1 based on the
priced Bill of Quantities submitted by the Bidder.

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of
tender document on e-tender portal i.e.www.eprocure.gov.in.

13.3 All duties, taxes, GST, royalties and other levies payable by the Contractor under
the Contract, or for any other cause, shall be included in the rates, prices, and total
Bid price submitted by the Bidder. The GST shall be reimbursed (if applicable) subject
to production of proof of such payment by the contractor specific to the subjectwork.

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the
Contract and shall not be subject to adjustment.

14 Currencies of Bid and Payment.

The unit rates given in the BOQ is in Indian Rupees. All payments shall be made in
Indian Rupees.

15 Bid Validity

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid
submission specified in Clause 20. A bid valid for a shorter period shall be rejected
by the Employer as non-responsive.

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified
additional period. The request and the bidders responses shall be made in writing
or by cable. A bidder may refuse the request without forfeiting his bid security. A
bidder agreeing to the request will not be required or permitted to modify his bid,
but will be required to extend the validity of his bid security for a period of the
extension, and in compliance with Clause 16 in allrespects.

16 Earnest Money / Bid Security/ Forfeiture/Debarment

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the
amount as specified in the NIT. Bid Security and Cost of Bid Document needs to be
deposited in the form of RTGS/NEFT in the account of RO-Imphal, Manipur

The details are as follows:
Name of Beneficiary:- NHIDCL, RO-Imphal
Account No: 79513210000020

Bank Name: Syndicate Bank, Imphal
IFSC Code: SYNB0007951

16.2 Any bid not accompanied by an acceptable Bid Security/Earnest Money, shall
be rejected by the Employer as non-responsive.
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16.3 The Bid Security/Earnest Money of unsuccessful bidders will be returned  within
28 days of the end of the Bid validity period specified in Sub-Clause 15.1.
16.4 The Bid Security/Earnest Money of the successful Bidder will be discharged at the
time of 365 days (one year) from date of signing of Contract Agreement.
16.5 The Bid Security/Earnest Money will be forfeited:
a) if the Bidder withdraws the Bid after its submission during the period of Bid
validity;
b) if the Bidder does not accept the correction of the bid price, pursuant
to Clause 27;or
C) in the case of a successful Bidder, if the Bidder fails within the specified
time limio
I.  Sign the Agreement and/or
i. Furnish the required Performance Security.
i. Does not commence the work within reasonable time of placing of work order.
16.7 Deleted
17  Alternative Proposals by Bidders
17.1 Bidder shall submit offers that fully comply with the requirement of the Bidding
Documents. Conditional offer or alternate offer will not be considered further in the
process of evaluation and the bid will be declared non-responsive.
18 Format and Signing of Bid
18.1 The Bidder shall submit e-bid comprising of the document as described in clause
12 of the ITB.
18.2 DELETED.
18.3 DELETED.
18.4 DELETED.
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19.1

Section Il
Instruction to Bidders (ITB)

D. Submission ofBids
Marking of Bids

The document to be submitted online only as per clause 12 of ITB on

www.eprocure.gov.in till 18.01.2021 (15:00 Hrs).

19.2
19.3
19.4
19.5
20

20.1

(@)

20.2

21

22
221

22.2
22.3
22.4

DELETED.
DELETED.
DELETED.
DELETED.
Deadline for Submission of Bids

Complete e-Bid to be uploaded on CPP portal only before due date & time.

The Employer may extend the deadline for submission of bids by issuing an
amendment in accordance with Clause 10, in which case all rights and obligations
of the Employer and the bidders previously subject to the original deadline will then
be subject to the new deadline.

NHIDCL assumes no responsibility for inability of a bidder to submit bids through
NHIDCL’s e-tendering portal on account of delay in submission at bidder's end.
Bidder shall ensure that they submit the bid well before the "Due Date & Time of
Bid-Submission”. NHIDCL shall not be responsible if bidder is not able to submit the
bid on account of failure in network/internet connection or any other technical
reason.

Late Submission of Document in Physical Form.
Deleted

Modification and Withdrawal of Bids.

Bidders may modify or withdraw their e-bids as directed on the e-tendering portal,
before the Bid Due Date and time as prescribed in Clause20.

DELETED.
No bid may be modified after the deadline for online submission of bids.

Withdrawal or modification of a Bid between the deadline for submission of bids and
the expiration of the original period of bid validity specified in Clause 15.1 above or
as extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security
pursuant to Clausel6.
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22.5

22.6

Bidders may modify the prices of their bids before deadline of online submission of
bid.

No Late and delayed bids after Bid Due date/time shall be permitted in e tendering
portal System. Time being displayed on our e-Tendering Portal shall be final and
binding on bidder and bids have to be submitted by bidders considering this time
only and not the time as per the location/country.
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Section |l
Instruction to Bidders

E. Bid Opening and Evaluation

23 Bid Opening

23.1

23.2

23.3

23.4

23.5

23.6

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids
received (except those received late) shall be opened on the date and time
mentioned in Notice Inviting Tender (NIT). 'Financial Bid' of those bidders whose
technical bid has been determined to be substantially responsible shall be opened
on a subsequent date through online process of e-tendering, which will be notified
to such bidders.

The Employer will open the "Technical Bid" of all the bids received (except those
received late), in the presence of the bidders/bidder’s representatives who choose
to attend at the time, date and place specified in the NIT. In the event of the
specified date for the submission of bids being declared a holiday for the
Employer, the Bids will be opened at the appointed time and location on the next
workingday.

In all cases, the amount of Bid Security, forms and validity shall be announced.
Thereafter, the Employer at the opening as the Employer may consider
appropriate, will announce the bidders' names and such other details.

The Employer will prepare minutes of the Bid opening, including the information
disclosed to those present in accordance with Clause23.1.

(i) The bids accompanied with valid bid security, bid document fee, will be taken
up for evaluation with respect to the Information furnished in Part | of the
Qualification Information and other bid.

(i) Deleted
(iii) Deleted

(iv) As soon as possible, the Evaluation Committee will finalize the list of
responsive bidders whose financial bids are eligible for consideration. However,
to assist in the examination, evaluation of technical bids, the Employer may at
his discretion, ask any bidder for clarification of his bid, however, no additional
documents in support of clarification will be entertained.

The Employer shall inform the bidders whose technical bids are found responsive,
of the date, time and place of opening of the financial bids. The bidders so
informed, or their representative, may attend the meeting of opening of financial
bids.

At the time of the opening of the Financial Bid, the names of the bidders whose
bids were found responsive in accordance with clause 23.5 will be announced.
The financial bids of only these bidders will be opened. The responsive bidders
names, the Bid prices, the total amount of each bid, pursuant to clause 22
and such other details as the Employer may consider appropriate will be
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23.7

24

24.1

25

25.1.

25.2

25.3

26

26.1

(a)
(b)
(c)

26.2
26.3

27

announced by the Employer at the time of bid opening. Any Bid price, which is
not read out and recorded, will not be taken into account in Bid Evaluation.

The Employer shall prepare the minutes of the opening of the Financial Bids.
Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of
bids and recommendations for the award of a contract shall not be disclosed to
bidders or any other person not officially concerned with such process until the
award to the successful Bidder has been announced. Any attempt by a Bidder to
influence the Employer's processing of bids or award decisions may result in the
rejection of his Bid

Clarification of Bids and Contacting the Employer

To assist in the examination, evaluation, and comparison of Bids, the Employer
may, at his discretion, ask any Bidder for clarification of his Bid, including
breakdowns of unit rates. The request for clarification and the response shall be in
writing or by cable, but no change in the price or substance of the Bid shall be
sought, offered, or permitted

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter
relating to his bid from the time of the bid opening to the time the contract is
awarded.

Any effort by the Bidder to influence the Employer in the Employer's bid
evaluation, bid comparison or contract award decisions may result in the
rejection of the Bidders bid.

Examination of Bids and Determination of Responsiveness

During the detailed evaluation of “Technical Bids”, the Employer will determine
whether each Bid.

meets the eligibility criteria defined in Clauses 3 and 4 of ITB;

the required documents uploaded by the bidder are in order ;and

is substantially responsive to the requirements of the Bidding Documents.

During the detailed evaluation of the “Financial Bids”, the responsiveness of the
bids will be further determined with respect to the remaining bid conditions, i.e.,
priced bill of quantities, technical specifications etc.

DELETED.
DELETED.

DELETED.

22



28 Evaluation and Comparison of Financial Bids

28.1 The Employer will evaluate and compare only the bids determined to be
substantially responsive in accordance with Clause26.

28.2 DELETED

28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer's/Employer's estimate of the cost of work to be performed under the
contract, the Employer may require the Bidder to produce detailed price analyses
for any or all items of the Bill of Quantities, to demonstrate the internal consistency
of those prices with the construction methods and schedule proposed. After
evaluation of the price analyses, the Employer may require that the amount of the
performance security set forth in Clause 33 be increased and an additional
performance security of 05 (five) percent may be obtained at the expense of the
successful Bidder to a level sufficient to protect the Employer against financial loss
in the event of default of the successful Bidder under the Contract.

28.4 A bid, which contains several items in the Bill of Quantities which are
unrealistically priced low and which cannot be substantiated satisfactorily by the
bidder, may be rejected as non-responsive.

29 Price Preference

29.1  There will be no price preference to any bidder

Note: The maximum value of a Work Order shall not be more than Rs. 40.00 Lakhs and the maximum
period for completion of a Work Order shall not be more than 30 days.
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Section II
Instruction to Bidders (ITB)

F. Award of Contract

30 Award Criteria

Subject to Clause 32, the Employer will award the Contract to the Bidder whose
Bid has been determined to be substantially responsive to the bidding documents
and who has offered the lowest evaluated Bid price, provided that such Bidder has
been determined to be:

a) Eligible in accordance with the provision of clause 3,and
b) Qualified in accordance with the provision of clause4

31 Employer's Right to accept any Bid and to reject any or all Bids

32

32.1

32.2

32.3

32.4

33

33.1

Notwithstanding Clause 30, the Employer reserves the right to accept or reject any
Bid, and to cancel the bidding process and reject all bids, at any time prior to the
award of Contract, without thereby incurring any liability to the affected Bidder or
bidders or any obligation to inform the affected Bidder or bidders of the grounds for
the Employer's action.

Notification of Award and Signing of Agreement.

The bidder whose Bid has been accepted will be notified of the award by the
Employer prior to expiration of the Bid validity period by cable, telex or facsimile
confirmed by registered letter. This letter (hereinafter and in the Part | General
Conditions of Contract called the “Letter of Acceptance”) will state the sum that the
Employer will pay to the Contractor in consideration of the execution, completion
and maintenance of the Works by the Contractor as prescribed by the Contract
(hereinafter and in the Contract called the “Contract Price”).

The notification of award (LOA) will constitute the formation of the Contract,
subject only to the furnishing of a performance security in accordance with the
provisions of Clause33.

The Agreement will incorporate all agreements between the Employer and the
successful Bidder. It will be signed by the Employer and the successful Bidder
after the performance security is furnished.

Upon furnishing by the successful Bidder of the Performance Security, the
Employer will promptly notify the other Bidders that their Bids have been
unsuccessful.

Performance Security

Within 7 (seven) days after receipt of the Work Order, the successful Bidder shall
deliver to the Employer a Performance Security of Five percent of the value of
work order, valid for the period of 28 days after the expiry of defect liability period
of 12(Twelve) months plus additional security for unbalanced Bids in accordance
with Clause 28.3 of ITB and sign the contract.
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33.2 The performance security shall be either in the form of a Bank Guarantee or fixed

deposit receipts in the name of the Ed, NHIDCL, RO-Imphal, from a Bank as
specified here below;

33.2.1The Earnest Money/ Bid Security shall, at the Bidder’'s option, be in the form of

Bank Guarantee/Demand Draft only (the other form will not be acceptable) of any
scheduled commercial bank approved by RBI having a net worth of not less than
Rs. 500 crore as per the latest annual report of the bank must be in the name of
Employer. In case of foreign bank (issued by a branch in India) the net worth in
respect of the Indian operations shall only be taken into account. It shall be valid
for45 days beyond the validity of the bid. Any bid having bid security for lesser
value and shorter validity period shall be treated as non-responsive.

A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from
following banks would be accepted:-

i. State Bank of India or its subsidiaries,

ii. Any Indian Nationalized Bank

iii. IDBI/ ICICI Bank

iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee
from SBI or its subsidiaries or any Indian Nationalized Bank.

33.2.2 Any Scheduled Commercial Bank approved by RBI having a net worth of not less

33.3

33.4

34

35

Than Rs. 500 Crores as per the latest Annual Report of the Bank. In the case of a
Foreign Bank (issued by a branch in India), the net worth in respect of the Indian
operations shall only be taken into account.

B. The acceptance of the guarantees shall also be subject to the following
conditions:-

i. The capital adequacy of the Bank shall not be less than the norms prescribed by
RBI(presently 9, with effect from 31 st March, 2003,).

ii. The bank guarantee issued by a Cooperative Bank shall not be accepted.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1
shall constitute sufficient ground for cancellation of the award and forfeiture of
the bid security.

The successful bidder to whom ‘LOA’ has been issued is required to sign the
agreement at Employer’s office within 7 days of issue of LOA.

Deleted
Corrupt or Fraudulent Practices

The Employer will reject a proposal for award if it determines that the bidder

recommended for award has engaged in corrupt or fraudulent practices in

computing for the contract in question and will declare the firm ineligible, either

indefinitely or for a stated period of time, to be awarded a contract with National

Highways & Infrastructure Development Corporation Limited/ State PWD and any
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other agencies, if it at any time determines that the firm has engaged in corrupt or
fraudulent practices in competing for the contractor, or in execution.

The Employer requires the bidders/Contractors to strictly observe the laws against
fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988.

Appendix to ITB

Appendix to ITB

Instructions to
Bidders  Clause

Reference

(1.1) The Employer is National Highways & Infrastructure Development Corporation
Limited, RO-Imphal, Transit Hostel, 2" Floor, Officers Club, Lamphelpat, Imphal,
Manipur-795001

(1.2) Special Repair of NH -37 of Imphal-Jiribam Road (Km 145.00 to Km 221.138) km
[Total Length = 76.138 km] in the state of Manipur in the year 2020-2021 on ltem
Rate Basis

(4.9) Name of the Equipment Quantity

B) (b) (i) Tipper/Trucks 6
Hydraulic Excavator 1
Vibratory Roller 1
Hot Mix (batch mix) plant with Electronic Control (Minimum 1
75 TPH Capacity)/ Spot Mix Plant (15120T per Hour capacity)
Crusher (Minimum 50 TPH) 1
Backhoe Loader (JCB) 1
Paver finisher 1
Front end Loader 1
Smooth Wheeled Roller 1
Bitumen pressure distributer @ 1250 sgm per hr 1
Water Tanker 1
Generator set (63/100/250 KVA) 1
Any other equipment required for carrying out work as per Ministry’s specification.
Note: The bidder must upload scanned copy of the documentary evidence in support of his
owning/leased/ rented of the above equipments. In case the bidder proposes to hire or take
the above equipment on lease, he should, along with the lease/rent agreement, attach the
proof of ownership of these equipments with the company/ entity from whom the
equipments are proposed to be hired on lease/ rent.

(4.4) The Number of Technical personnel, Qualifications and Experience will be as follows :

(B) (b) (ii) The Technical Personnel are :

SL. p e Particular Experience No. of

ersonnel Qualification S .
No. (minimum requirement) Persons
1 Project B.E (Civil) or equivalent + 10 Years Exp. 5 years on highway 1
Manager constructions / maintenance
work.
2 | Site Engineer | B.E (Civil) + 3Years Exp. Or Diploma + 5 2 years on highway 3
Years Exp. constructions / maintenance
work.

26




Quantity B.E.Civil+3Years Exp. 2 years on highway 1
Surveyor Or constructions / maintenance
Dip.Civil.+5Years Exp. work.
Lab Tech B.E.Civil+1Years Exp. 1 years (BE)/ 3 years (Dip) on 1
Or highway constructions /
Dip.Civil.+3Years Exp. maintenance work.
Total 6

Note: The detailed signed and scanned CV’s of the Key Technical Personnel at S. No. 1
signed by the key personnel himself, must be uploaded along with the bid. The name and
educational qualification of other personnel should be given. Non compliance of the above
or non furnishing of the CV as above.
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SECTION 111

ALIFICATION INFORMATION

The information to be filled in by the Bidder in this section & document submitted in online
form at CPP Portal (eprocure.gov.in) will be used for the purposes of post qualification as

provided for in Clause 4 of the Instructions to Bidders. This information will not be
incorporated in the Contract.
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Qualification Information
1. For Individual Bidders
1.1(a) Year of Constitution
(b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)
[Upload scanned copy of original]

(c) Place of registration:

(d) Principal place of business:

1.2 Power of attorney of signatory of Bid [Upload Original scanned copy]

1.3. Total value of Civil Engineering construction work performed in the last five years
(in Rs. Lakhs) refer ITB Clause 4.4 A(a)

(Upload scanned copies of certificate from Chartered Accountant)

2018-2019-------------
2017-2018-------------
2016-2017-------------
2015-2016-------------

2014-2015--------=----

Total

Average per year
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1.4 (a) Work performed as prime contractor, work performed in the past as a nominated
sub- contractor provided further that all other qualification criteria are satisfied (in the
same name) of a similar nature during the last five years as per ITB Clause 4.4A(b).

Project
Name

Name of
the
Employer*

Description
of work

Contract | Value of

No. Contract
(Rs.
Crore)

Date Stipulated | Actual date | Remarks
of period of of explaining
issue | completion | completion* | reasons

of for delay &
work work

order Completed

* Upload certificate(s) from the Employer (to be

Executive Engineer or equivalent)

given by an officer at the rank of

Note: In case of nhominated sub-contractor — a certificate from the ExecutiveEngineer or

equivalent of the Prime Employer should be obtained from whom anapproval for

subcontractor has been obtained.

1.4 (b) Information on Bid Capacity (works for which bids have been submitted and
accepted and works which are yet to be completed) as on the date 7 days before the last
date for bid submission (as per Cl 4.6 of the ITB).

0 Existing commitments and on-going works(B)
Description| Place |[Contract Name & Value of [Stipulated |Value of[Escalation |Anticipated|Escalated
of & No. Address | Contract|Period of |works Factor date offvalue off
works State of (Rs Cr) |Completionremaining to completion remaining
Employer be factor work
completed during
(Rs. Cr) completion
on period
of work of
which bids
are invited
1 2 3 4 5 6 7 8 9 10

* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive
Engineer or equivalent.

() Details of works for which bid submitted and accepted (i.e. where contract
signing ispending)
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Description | Place | Name & | Date of Value | Stipulated Value of
of works & Address | issue of given period for work
State O Letter of in LOA | completion during
f completion
Employer | Acceptance period of
(LOA) * work for
whichbids
are invited
1 2 3 4 5 6 7

* Upload copy of LOA

() Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the

Wz >

supporting calculation)

RS. i lakhs (enclose the details)
.................. years
Rs. e, lakhs (enclose the details)

Assessed available bid capacity= AXNx2-B
= RS.ooiiiiiiinnn, lakhs
1.5. Availability of Key Equipment essential for carrying out the Works [Ref. Clause
4.4(B)(b) ()]. The Bidder should list all the information requested below.

Item of Requirement Availability Proposals Page No
Equipment | No. Capacity | Owned/Leased | Nos./Capacity | Age/Condition of the
Rented proof

attached.

Note: The bidder

must upload the documentary evidence

in support of his

owning/leased/ rented of the above equipments. In case the bidder proposes to
hire or take the above equipment on lease, he should, along with the lease/rent
agreement, attach the proof of ownership of these equipments with the company/
entity from whom the equipments are proposed to be hired on lease/ rent. The
bidder shall submit an undertaking as per Performa Appendix 1.7 (ITB, Section -2)

of the bid document.
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1.6  Qualification and Experience of Key Personnel required for administration
and execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload
biographical data for technical personnel (Refer also to ClI. 4.2 (e) of

Instruction to Bidders).

(Refer also to Sub Clause 9.1 of the Conditions of Contract).

Position

Name

Quialification

Total Professional
Experience
(Years)

Experience in the
proposed position
(Years)

Project Manager

Site Engineer

Quantity
Surveyor

Etc.

Note: The detailed and signed CV*s of the Key Technical Personnel at S. No. 1, signed
by the key personnel himself, must be uploaded along with the bid. The name and
educational qualification of other personnel should be given. Non compliance of the
above or non furnishing of the CV as above or conditional deployment of any of the
above personnel or proposal to employ lesser number of personnel than above
shall make the bid non responsive and financial bid shall not be opened.

1.7. Information on litigation history in which the Bidder is involved.

Other
Parties

Employer

Cause of Dispute

Amount involved

Remarks showing

Present Status

2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per

formats enclosed hereinafter:-

() Affidavit (it should be on stamp paper attested by NotaryPublic)
(i) Undertaking regarding minimum investment of cash towards working capital.

(i) Undertaking that the Bids shall remain valid for the period specified in
Clausel5.1.
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF
CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

BANK CERTIFICATE

This IS to certify  that M/s. is a reputed

company with a good financial standing.

If the contractor for the work namely is awarded to the
above firm, we shall be able to provide overdraft/credit facilities to the extent ofRs.

to meet their working capital requirements for executing the
above contract during the contract period.

(Signature)
Name of Bank
SeniorBankManager

Address of theBank
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AFFIDAVIT

I, the undersigned, do hereby certify that all the statements made in the
enclosed attachments are true andcorrect.

The undersigned also hereby certifies that neither our firm
M/s has
abandoned any work on National Highways in India nor any contract
awarded to us for such works have been rescinded, during last five years
prior to the date of this bid.

The undersigned hereby authorize(s) and request(s) any bank, person, firm
or corporation to furnish pertinent information deemed necessary and
requested by NHIDCL to verify this statement or regarding my (our)
competence and general reputation.

The undersigned understands and agrees that further qualifying information
may be requested, and agrees to furnish any such information at the
request of the NHIDCL and within the prescribed time.

(Signed by an Authorized Representative of the Firm)

Name oftheRepresentative

Name ofFirm

Date
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To be notarized by Notary

UNDERTAKING

[, the undersigned do hereby undertake that our firm M/s

would
invest minimum cash up to 25% of the value of the work during implementation of
the Contract towards the working capital.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s agree

to abide by this bid for a period of Days
after the date fixed for receiving the same and it shall be binding on us and may be

accepted at any time before the expiration of that period.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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(On the letter head of the bidder)

Appendix 1.7 [Ref. clause 4.4 B (b) (i)]

Undertaking

I, the undersigned do hereby undertake that our firm

/S agree to provide and will deploy
required equipment as mentioned in the Appendix to ITB of the

further it is certified that the documents submitted as an evidence of availability of the key
equipments for this work as stated in the Appendix to ITB, are genuine and correct. If
anything contrary to the details as submitted is found at any stage NHIDCL would be at
liberty to debarred/blacklist my firm for an appropriate period as decided by NHIDCL.

(Signed by an Authorized Representative of theFirm)

Name of theRepresentative

Name of Firm(Seal of the company)

Date
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(SECTION-1V)

FORMS OF BANK GUARANTEES, BANK CERTIFICATE, LETTER
OF APPLICATION (LOA) & AGREEMENT.
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FORM OF BANK GUARANTEE FOR BID SECURITY

DELETED

40



FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY

To

Deputy General Manager (P)

National Highways & Infrastructure Development Corporation Limited.
Regional Office

Transit Hostel, 2" Floor, Officer’s Club

Lamphelpat, Imphal, Manipur-795001

E-mail: ro-imphal@nhidcl.com

WHEREAS........o (Name and address of contractor) hereinafter
called “the contractor” has undertaken, in pursuance of Letter of Acceptance No.
................ Dated...................to execute....................................(Name of Contract and

brief description of Works) (Hereinafter called “the contract”).

AND WHEREAS it has been stipulated by you in the said contract that the Contractor
shall furnish you with a Bank Guarantee for the sum specified therein as security for
compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on
behalf of the Contractor, up to a total of Rs.................. (amount of guarantee)
(RUPEES.....oiiieeiiiiieicee e, (in words), and we undertake to pay you, upon
your first written demand and without cavil or argument, any sum or sums within the limits
(o] FUTTR (amount of guarantee) as aforesaid without your needing to prove or to
show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
contract or of the works to be performed there under or of any of the contract documents
which may be made between you and the Contractor shall in any way release us from any
liability under this guarantee, and we hereby waive notice of any such change, addition or
modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability
Period.

This guarantee shall also be operatable atour......................... branch at Imphal, from
whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof
shall be made available on demand. In the contingency of this guarantee being invoked
and payment there under claimed, the said branch shall accept such invocation letter and
make payment of amounts so demanded under the said invocation.

Notwithstanding anything contained herein before, our liability under this guarantee is

restricted to Rs. (Rs. in words) and the guarantee shall
remain valid till . Unless a claim or a demand in writing is served
upon us on or before all our liability under this guarantee shall cease.
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Signature and seal of the Guarantor with Name, Designation, Employee Code Number &
Telephone NUMDbBer...... ..o e

Name of the Issuing Bank/ Branch ...........................
Name of the Controlling Branch/Bank.....

Address & Telephone Number..............ccccoiiiiiiiinnn.
Address & Telephone Number..................ooiiiiinni.

In the presence of (if this is to be witnessed as per bank’s

(Name, Address &Occupation)

An amount shall be inserted by the Guarantor, representing the percentage of the Contract
Price specified in the Contract including additional security for unbalance bids, if any and
denominated in Indian Rupees.
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FORMOF LETTER OF APPLICATION

To

Deputy General Manager (P)

National Highways & Infrastructure Development Corporation Limited.
Regional Office

Transit Hostel, 2" Floor, Officer’s Club

Lamphelpat, Imphal, Manipur-795001

E-mail: ro-imphal@nhidcl.com

DESCRIPTION OF WORKS: Special Repair of NH -37 of Imphal-Jiribam Road (Km
145.00 to Km 221.138) km [Total Length = 76.138 km] in the state of Manipur in the year
2020-2021 on Item Rate Basis.

Dear Sir,

Having examined the Bid Document, Instruction to Bidders, Qualification,
Information, Scope of works, etc., for the subject work. We, hereby submit our bid
for the subject work.

It is certified that the information furnished in this document is true and correct. The
proposal is unconditional and unqualified. We undersigned accept that NHIDCL
reserves the right to reject any or all application without assigning any reason.

Thanking you,

Yours faithfully,

(Authorized Signatory) for and on behalf of

M/s
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NOTICE TO PROCEED WITH THE WORK UPON PLACEMENT
OFWORK ORDERS

Sir,

Pursuant to signing of Agreement on .................... , it is intimated that work
orders as per site requirement shall be placed upon you by GM (P),NHIDCL.

You are requested to contact the Deputy General Manager (P), RO-Imphal for
further necessary action related to work.

You are hereby requested to furnish Performance Security plus additional security
in the form detailed in para. 33.2 of ITB for an amount equivalent to
Rs...coevnennnns (Rupeesinwords.................. )within7daysasperprovisionsofclause33.10fIT
B of the bid document failing which the actions as stipulated in clause 33.3 of ITB shall be
taken.

Thanking you,
Yours faithfully,

Executive Director(Projects)
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FORM OF AGREEMENT

AGREEMENT
This agreement made on the........... day of ........... 2020between the National Highways&
Infrastructure Development Corporation Ltd., RO-Imphal, Manipur (hereinafter called “the
Employer” of the one part and..............ccoooviiiiiii e, (hereinafter called “the

Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders for the execution of
CeMAIN WOITKS, VIZ. e e e

AND WHEREAS pursuant to the bid submitted by the Contractor, vide
(here in after referred to as the “BID” or “OFFER”) for the execution of works, the
Employer by his letter of acceptance dated accepted the offer submitted by
the Contractor for the execution and completion of such works and remedying of any
defects thereon, on terms and conditions in accordance with the documents listed in para
2below.

AND WHEREAS the Contractor by added of undertaking dated has agreed to
abide by all the terms of the bid, including but not limited to the amount quoted for the
execution of Contract, as stated in the bid, and also to comply with such terms and
conditions as may be required from time to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a
performance security pursuant to clause 33 of the instructions to bidders (Section-I).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are
respectively assigned to them in the conditions of contract hereinafter referred to;

2. The following documents shall be deemed to form and be read and construed as
part of this agreement viz.

(a) Agreement,

(b) Letter of Acceptance

(c) Notice to proceed with the works
(d) Contractor's Bid,

(e) Contract Data,

(f) Conditions of Contract

(g) Technical Specifications,

(h) Drawings, if any

(i) Scope of Work

() Bill of Quantities, and

(k) Any other document listed in the Contract Data.
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3. The foregoing documents shall be construed as complementary and mutually
explanatory one with another. Should any ambiguity or discrepancy be noted then
the order of precedence of these documents shall be subject to the order as listed
above and interpreted in the above order of priority.

4. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to
execute and complete the works and remedy any defects therein in conformity in
all respects with the provisions of the contract.

5. the employer hereby covenants to pay the contractor in consideration of the
execution and completion of the works and remedying of defects therein, the
contract price or such other sum as may become payable under the provisions of
the contract at the times and in the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed
the day and year above written. Signed, sealed and delivered by the said Employer
through his Authorized Representative and the said Contractor through his Power of
Attorney holder.

Binding Signhature of Employer

For and on behalf of National Highways & Infrastructure Development Corporation, New
Delhi — 110 001

Binding Signature of Contractor
For and on behalf ofM/s.

In the presence of In the Presence of

1. Name: 1. Name:
Address: Address:

2. Name : 2. Name:
Address: Address:
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(SECTION-V)

CONDITIONS OF CONTRACT
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Section V
Conditions of Contract

(Relevant Clauses may only be considered)

A. General
1. Definitions
1.1 Terms which are defined in the Contract Data are not also defined in the

Conditions of Contract but keep their defined meanings. Capital initials are
used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming
part of the Bid.

The Completion Date is the date of completion of each work order as
certified by the Engineer.

The Contract is the Contract between the Employer and the Contractor to
execute, complete, and maintain the Works. It consists of the documents listed
in Clause 2.2.

The Contract Data defines the documents and other information, which
comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the
Works has been accepted by the Employer.

The Contractor's Bid is the completed upon the online submission of the Bid
and subsequent submission of documents to be submitted in the physical form
as required under the ITB.

The Contract Price is the price stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after
the Defect Liability Period has ended and upon correction of Defects by the
Contractor.

Defect liability period for work shall be 1 Year from the date of completion
certificate issued by the Engineer.

The Employer is the party as defined in the Contract Data, who
50



employs the Contractor to carry out the Works. The Employer may delegate
any or all of its functions to a person or body nominated by him for specified
functions.
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The Engineer is the person named in the Contract Data (or any other
competent person appointed by the Employer and notified to the Contractor, to
act in replacement of the Engineer) who is responsible for supervising the
execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to
the Site to construct the Works.

The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the Work Order. The Intended Completion Date is
specified in the Contract Data. The Intended Completion Date may be revised
only by the Engineer by issuing an extension of time after the approval from
Employer.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical,
electronic, chemical, or biologicalfunction.

The Site is the area defined as such in the Contract Data.

Specification means the Specification of the Works included in the Contract
and any modification or addition made or approved by the Engineer.

The Start Date is the date within 15 days after the date of issue of Work
Order.

Temporary Works are works designed, constructed, installed and removed
from NHIDCL, which varies the works.

Validity is the period of one year from date of signing of contract agreement
which may be extended by the employer.

A Variation is an instruction given by the Engineer after the approval from
NHIDCL, which varies the Works.

The Works are what the Contract requires the Contractor to construct, install,
maintain, and handover to the Employer, as defined in the Contract Data.

Work Order is the order containing the detailed scope of work to be executed
at site indicated in the order when issued by the employer as and when
required.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural,
male also means female or neuter, and the other way around. Headings
have no significance. Words have their normal meaning under the
language of the Contract unless specifically defined. The Engineer will
provide instructions clarifying queries about these Conditions of
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Contract.

2.2 The documents forming the Contract shall be interpreted in the following

7.1

7.2

order of priority.

(a) Agreement,

(b) Letter of Acceptance
(c) Contractor's Bid,

(d) Contract Data,

(e) Conditions of Contract
(f) Technical Specifications,
(g) Drawings, if any

(h) Implementation Manual
(i) Scope of Work

() Bill of Quantities, and

(k) Any other document listed in the Contract Data.

Language and Law

The language of the Contract and the law governing the Contract are stated in the
Contract Data.

Engineer's Decisions

Except where otherwise specifically stated, the Engineer will decide contractual
matters between the Employer and the Contractor in the role representing the
Employer.

Delegation

The Engineer, duly informing the Employer, may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is delivered.

Subcontracting

The Contractor may not subcontract any portion of work, in Contract Data, without
the prior approval of the Employer in writing. Subcontracting shall not alter the
Contractor's obligations.

The Contractor shall not be required to obtain any consent from the Employer for:

. the sub-contracting of any part of the Works for which the Sub-Contractor is named

in the Contract;
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b.
C.

7.3

b)

7.4

9.1

9.2

b)

the provision of labour or labour component.

the purchase of Materials which are in accordance with the standards specified in
the Contract.

Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor
proposes sub-contracting of any part of the work during execution of the
Works, because of some unforeseen circumstances to enable him to
complete the Works as per terms of the Contract, the Employer will consider the
following before according approval:

The Contractor shall not sub-contract the Works more than 50% of the work
order(s) issued.

The Contractor shall not sub-contract any part of the Work without prior consent of
the Employer. Any such consent shall not relieve the Contractor from any liability or
obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any of his sub-Contractor, his agents or workmen as fully as if they
were the acts, defaults or neglects of the Contractor, his agents and workmen.

The Engineer should satisfy himself before recommending to the Employer
whether-

the circumstances warrant such sub-contracting; and

the sub-Contractor so proposed for the Work possess the experience,
gualifications and equipment necessary for the job proposed to be entrusted to him
in proportion to the quantum of Works to be sub-contracted.

Other Contractors

The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of
Other Contractors, as referred to in the Contract Data. The Contractor shall also
provide facilities and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and shall notify the
Contractor of any such modification.

Personnel

The Contractor shall employ the technical personnel named in the Contract Data
or other technical persons approved by the Engineer. The Engineer will approve
any proposed replacement of technical personnel only if their relevant
qualifications and experience are substantially equal to or better than those of the
personnel stated in the Contract Data. If the personnel stated in the contract data
are not deployed on site by the contractor, it will be treated as a breach of contract
and action will be taken as per clause53.

If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure
that the person leaves the Site within seven days and has no further connection
with the Works in the Contract.
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10.

11.

12.

13.

13.1

13.2

13.3

13.4

13.5

Employer's and Contractor's Risks

The Employer carries the risks which this Contract states are Employer's risks, and
the Contractor carries the risks which this Contract states are Contractor'srisks.

Employer's Risks

The Employer is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in India, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or
usurped power, civil war, riot commotion or disorder (unless restricted to the
Contractor's employees), and contamination from any nuclear fuel or nuclear
waste or radioactive toxic explosive, or (b) a cause due to solely to the design of
the Works, other than the Contractor’sdesign.

Contractor'sRisks

All risks of loss of or damage to physical property and of personal injury and death,
which arise during and in consequence of the performance of the Contract
other than the excepted risks are the responsibility of theContractor.

Insurance

The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of defect liability period
for events (a) to (d), in the amounts and deductibles stated in the Contract Data for
the following events which are due to the Contractor'srisks:

a) loss of or damage to the Works, Plant andMaterials;

b) loss of or damage toEquipment;

c) loss of or damage to property (except the Works, Plant, Materials, and
Equipment) in connection with the Contract; and

d) Personal injury ordeath.

Insurance policies and certificates for insurance shall be delivered by the
Contractor to the Engineer for the Engineer's approval before the Start Date. All
such insurance shall provide for compensation to be payable in Indian Rupees to
rectify the loss or damageincurred.

If the Contractor does not provide any of the policies and certificates required, the
Employer may effect the insurance which the Contractor should have
provided and recover the premiums the Employer has paid from payments
otherwise due to the Contractor or, if no payment is due, the payment of the
premiums shall be debtdue.

Alterations to the terms of insurance shall not be made without the approval of the
Engineer.

Both parties shall comply with any conditions of the insurancepolicies.
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14.  Site Investigation Reports
The Contractor, in preparing the Bid, may rely on any Site Investigation Reports
referred to in the Contract Data, supplemented by any other information available
to him, before submitting thebid.

15. Queries about the ContractData
The Deputy General Manager (P), RO-Imphal, NHIDCL, will clarify queries on contractdata.

16. Contractor to Construct the Works & domaintenance

The Contractor shall construct, install and maintain the Works inaccordance with
the documents forming part of thecontract.

17. The Works to Be Completed by the Intended Completion Date indicated in
each workorder

The Contractor may commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Programme submitted by the
Contractor, as updated with the approval of the Engineer, and complete them by
the Intended Completion Date of each workorder.

18. Approval by theEngineer

18.1 The Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Engineer, who is to approve them if they comply with
specifications anddrawings.

18.2 The Contractor shall be responsible for design of TemporaryWorks.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of
the TemporaryWorks.

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary
Works, whererequired.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or
permanent Works, are subject to prior approval by the Engineer before theiruse.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site. The
contractor shall make necessary arrangements for safety of traffic as theroad.

19.2 All the construction activities are to be performed on the Highways with heavy
traffic. For the safety of road users, and that of labourer working at site, traffic
management installations are to be set up by the contractor in accordance with
MORT&H clause no. 112. A schematic figure / arrangement showingvarious
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20.

21.

22.

23.

23.1

23.2

24,

25.

components of traffic management installations should be submitted by the
contractor to the engineer for his approval.

Discoveries

Anything of historical or other interest or of significant value unexpectedly
discovered on the Site shall be the property of the Employer. The Contractor shall
notify the Engineer of such discoveries and carry out the Engineer's instructions for
dealing withthem.

Possession of theSite

The Employer shall give complete possession of the Site to the Contractor on the
date of signing ofagreement.

Access to theSite

The Contractor shall allow access to the Site and to any place where work in
connection with the Contract is being carried out, or is intended to be carried out to
the engineer and any person/persons/agency authorizedby:

a. TheEngineer

b. TheEmployer

Instructions

The Contractor shall carry out all instructions of the Engineer, which comply with
the applicable laws where the Site islocated.

The Contractor shall permit the Employer to inspect the Contractor's accounts and
records relating to the performance of the Contractor and to have them audited by
Auditors appointed by the Employer if so required by theEmployer.

Deleted
ARBITRATION

The procedure for arbitration will be as follows:

(a) In case of Dispute or difference arising between the Employer and a domestic

contractor relating to any matter arising out of or connected with this agreement,
such disputes or difference shall be settled in accordance with the Arbitration and
Conciliation Act, 1996. The arbitral tribunal shall consist of 3 arbitrators one each
to be appointed by the Employer and the Contractor. The third Arbitrator shall be
chosen by the two Arbitrators so appointed by the Parties and shall act as
presiding arbitrator. In case of failure of the two arbitrators appointed by the
parties to reach upon a consensus within a period of 30 days from the
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall
be appointed by the Secretary General of Indian RoadCongress.

(b) Ifoneofthepartiesfailstoappointitsarbitratorinpursuanceofsub-clause(a) and
(b) above within 30 days after receipt of the notice of the appointment of its

arbitrator by the other party, then the Secretary General of Indian Road Congress
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shall appoint the arbitrator. A certified copy of the order of the Secretary General
of Indian Road Congress making such an appointment shall be furnished to each
of the parties.

(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the
arbitration proceedings and that of all documents and communications between
the parties shall beEnglish.

(d) The decision of the majority of arbitrators shall be final and binding upon both
parties.

(e) The cost and expenses of Arbitration proceedings will be borne equally by both
parties in accordance with the following fee structure (the signing of the contract
shall be the acceptance of the fee structure given below by both theparties):

S. No. | Particulars of fee and other| Schedule Amount payable per
charges Arbitrator/ per case

1. Arbitrator fee Rs.15,000/- per day subject to a
publishing the Award within 12
months. 12 months will be reckoned
from the date of first meeting.

2. Reading Charges Rs.15,000/-
3. Secretarial Assistance and Incidental |Rs.20,000/-
Charges (telephone, fax, postage etc.)
4. Charges for Publishing/ declaration of |Maximum of Rs.20,000/-
the Award
5. Other expenses (As per actual Economy class by air, first class AC by
Against bills subject to maximum train, AC car by road.

of the prescribed ceiling given below)
Traveling Expenses, Lodging and() Up to Rs.15,000/- per day (metro

Boarding cities)
(i) Up to Rs.7,000/- per day (other
cities)
(iii)Rs.3,000/- per day own
arrangement)
6. Local Travel Rs.1,500/- per day
Extra charges for days other than Rs.3,500/- per day
7. hearing / meeting days (maximumfor
2 days

Note:- |[Lodging, boarding and traveling expenses shall be allowed only for
those members who are residing 100kms. Away from place ofmeeting.
Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be
considered as Metro Cities.

However, the expenses incurred by each party in connection with the preparation,
presentation, etc. of its proceedings shall be borne by each party itself.

(f) Performance under the contract shall continue during the arbitration proceedings
and payments due to the contractor by the employer shall not be withheld, unless
they are the subject matter of the arbitrationproceedings.

26. Deleted

58



27.

27.1

27.2

27.3

27.4

27.5

28.

28.1

28.2

29.

B.Time Control
Programme

The Employer shall issue the indent of work in stages specifying the time limitfor
the same as and when required as per sitecondition.

Within time stated in the Contract data the contractor shall submit to the Engineer
for approval a Programme as per Clause 22.1 showing the general methods,
arrangements, order, and timing for all the activities in the works along with cash
flowforecast.

An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of
the remaining work including any changes to the sequences of theactivities.

The contractor shall submit to the engineer, for approval, an updated programme
at intervals no longer than the period stated in the Contract Data. If the contractor
does not submit an updated programme within this period, the engineer may
withhold the amount stated in the contract data from the next payment certificate
and continue to withhold this amount until the next payment after the date on
which the overdue programme has beensubmitted.

The Engineer's approval of the programme shall not alter the Contractors
obligations. The contractor may revise the programme and submit it to the
engineer again at any time. A revised programme is to show the effect of
variations and compensationevents.

Extension of Completion Date

The Engineer shall extend the Completion Date in case full justification exists, only
after the approval of NHIDCL, if a Compensation Event occurs or a Variation is
issued which makes it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the remaining
Works, which would cause the Contractor to incur additional cost. No price
variation will be payable during the extendedperiod.

The Engineer shall decide whether and by how much time to extend the
Intended Completion Date within 21 days of the Contractor asking the Engineer for
a decision upon the effect of a Compensation Event or Variation and
submitting full supporting information. If the Contractor has failed to cooperate in
dealing with a delay, the delay by this failure shall not be considered in assessing
the new Indented CompletionDate.

Delays Ordered by theEngineer

The Engineer may instruct the Contractor to delay the start or progress of any
activity within the Works. Delay/delays totaling more than 30 days will require prior
written approval of theEmployer.
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30. ManagementMeetings

30.1 The Engineer may require the Contractor to attend a management meeting. The business of a
management meeting shall be to review the plans for theWorks.

30.2  The Engineer shall record the business of management meetings and provide copies of the
record to those attending the meeting. The responsibility of the parties for actions to be taken
shall be decided by the Engineer either at the management meeting or after the management
meeting and stated in writing to all those who attended themeeting.

C.QualityControl
31. IdentifyingDefects

The Engineer shall check the Contractor's work and notify the Contractor of any
Defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Engineer may instruct the Contractor to search for a Defect
and to uncover and test any work that the Engineer considers may have aDefect.

32. Tests

32.1 The contractor shall be solely responsiblefor:
a. Carrying out the mandatory tests prescribed in the documents forming part
ofcontract.
b. For the correctness of the test results, whether preformed in his laboratory
orelsewhere.

32.2 If the Engineer instructs the Contractor to carry out a test not specified inthe
Specification to check whether any work has a Defect and the test shows  that it
does, the Contractor shall pay for the test and anysamples.

32.3 Subject to further condition in contractdata.

33.  Correction of Defects noticed during the Defect LiabilityPeriod.

33.1 It is the terms of contract that Short Term Improvement and Maintenance of
road shall be of very high standard, requiring no major repairs for at least
Twelve (12) months after the date of completion ofworks.

33.2 If any defects including shrinkage, cracks and other faults appear in the work
within Twelve months of “Taking over” certificate, the Engineer shall give notice to

the Contractor of any defects before the end of the Defects Liability Period,
which begins at Completion, and is for Twelve months thereafter. The
Defects Liability shall be extended for as long as defects remain to be
corrected.
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33.3  Every time notice of a defect is given, the Contractor shall correct the notified
defect at his own cost within the length of time specified by the Engineer’s notice.
If the contractor is in default the Engineer shall cause the same to be made good
by other workmen and deduct the expenses from any sums that may be due to the
contractor.

34. UncorrectedDefects

34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction
of the Engineer, within the time specified in the Engineer's notice, the Engineer will
assess the cost of having the Defect corrected/completed, and the Contractor will
pay thisamount.

34.2 If the Contractor has not completed the work to the satisfaction of the engineer,
within the time specified in the Employer’s notice/indent, in no case exceeding
on month, the engineer will assess the cost of having the work completed
through some agency and the contractor will pay this amount in addition to the
damages specified as per clause45.

D.CostControl
35. Bill ofQuantities

35.1 The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning and maintaining works to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is

paid for the quantity of the work done at the rates in the Bill of Quantities for each
item for the workexecuted.

35.3 Changes in theQuantities
35.3.1 Deleted

35.3.2 Deleted
35.3.3 Change of scope due to ongoing Twolaning

The proposed section of National Highway in the contract is being made to Two
lane hence, the contractor shall not claim anything from NHIDCL on account of
earlier termination of the contract i.e. before the expiry of the scheduled contract
period on account of award of work for Twolaning of the Highway.

Work order will be issued based on as and when required basis. The work may be
required to be partially executed or may not be executed at all by NHIDCL. No
claim whatsoever from any of the selected bidders on this account shall be
entertained in this regard.
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36.

37.

37.1

37.2

37.3

Variations

The Engineer shall, having regard to the scope of the Works and the
sanctioned estimated cost, have power to order only after approval from
NHIDCL as per NHIDCL guidelines, in writing, Variations within the scope
of the Works he considers necessary or advisable during the progress
of the Works. Such Variations shall form part of the Contract and the
Contractor shall carry them out and include them in updated Programmes
produced by the Contractor. Oral orders of the Engineer for Variations,
unless followed by written confirmation, shall not be taken intoaccount.

Payments forVariations

If rates for Variation items are specified in the Bill of Quantities, the Contractor
shall carry out such work at the samerate.

If the rates for Variation are not specified in the Bill of Quantities, the
Engineer shall derive the rate from similar items in the Bill ofQuantities

If the rate for Variation item cannot be determined in the manner specified in
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order
of Variation work, inform the Engineer the rate which he proposes to claim,
supportedbyanalysisoftherates. TheEngineershallassess thequotation and

determine the rate based on prevailing market rates within one month of the
submission of the claim by the Contractor and approval from NHIDCL will be taken. As far
as possible, the rate analysis shall be based on the standard data  book and the current
schedule of rates of the district public works division. The decision of the Employer on
the rate so determined shall be final and binding on  theContractor.

38.

39.

39.1

39.2

39.3

39.4

39.5

Cash FlowForecasts

When the Programme is updated, the Contractor shall provide the Engineer with
an updated cash flowforecast.

PaymentCertificates

The Contractor shall submit to the Engineer, statements on completion of 50% of
the value of the work executed less the cumulative amount certified previously
supported with detailed measurement of the items of work executed.

Deleted

The value of work executed shall be determined, based on measurements by the
Engineer.

The value of work executed shall comprise the value of thequantities of theitems
in the Bill of Quantities completed.

The value of work executed shall also include the valuation of Variations and
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39.6

39.7

40.

40.1

40.2

40.3

41.

40.1

41.2

41.3

42.

42.1

42.2

CompensationEvents.

The Engineer/Employer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the light
of laterinformation.

The final bill shall be submitted by the contractor within 30 days of theactual date
of completion of the work; otherwise the Engineers certificate of the measurement
and of the total amount payable for work accordingly shall be final and payment
made accordingly within a period of sixty days as far as possible.

Payments

Payments shall be adjusted for deductions for advance payments (if any), security
deposit, other recoveries in terms of the Contract and taxes at source, as
applicable under the law. The Employer shall pay the Contractor the amounts
Engineer had certified within 15 days of the date of each certificate.

The Authorized Representative of the Employer shall make the payment certified
by theEngineer.

Items of the Works for which no rate or price has been entered in the Bill of
Quantities, will not be paid for by the Employer and shall be deemed to be
covered by other rates and prices in theContract.

CompensationEvents

The following shall be Compensation Events unless they are caused by the
Contractor:
a) The Engineer orders a delay or delays exceeding a total of 30days.
b) The effects on the Contractor of any of the Employer'sRisks.

If a Compensation Event would prevent the Works being completed before the
Intended Completion Date, the Intended Completion Date shall be extended. The
Engineer shall decide whether and by how much the Intended Completion Date
shall be extended after the approval of theemployer.

The contractor shall not be entitled to compensation to the extent that the
Employer’s interests are adversely affected by the Contractor not having given
early warning or not having cooperated with theEngineer/Employer.

Taxes & Currencies forpayments.

The rates quoted by the Contractor shall be deemed to be inclusive of the sales
and other levies, duties, royalties, cess, toll, taxes, GST of Central andState
Governments, local bodies and authorities that the Contractor will have to pay for
the performance of this Contract. The Employer will perform such duties in regard
to the deduction of such taxes at source as per applicable law. The GST shall be
reimbursed (if applicable) subject to production of proof of such payment by the
contractor (proof should contain name of work).

All payments will be made in IndianRupees.
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43.

43.1

43.2

Price Adjustment - Deleted
Deleted

Deleted

44, Security Deposit / RetentionMoney

43.1

43.2

43.3

45.

45.1

45.2

46.

47.

47.1

48.

The Employer shall retain security deposit of five percent of the amount from each
payment due to the Contractor until Completion of the whole of theWorks.

The security deposit/retention money and the performance security will be
released to the Contractor when the Defect Liability period is over, and the
Engineer has certified that the Defects, if any, notified by the Engineer to the
Contractor before the end of this period have beencorrected.

If the contractor so desires then the Security Deposit/retention money can be

released on submission of unconditional Bank Guarantee at the following two

stages:-

(a) At a point after the progress of work in financial term (gross value of work
done) has reached 50% of the contractamount.

(b) After the retention money has been deducted to the full value (5% of the
Contract Amount).

Liguidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate or part
thereof stated in the Contract Data for each day that the Completion Date is later
than the Intended Completion Date. The total amount of liquidated damages shall
not exceed the amount defined in the Contract Data. The Employer may deduct
liquidated damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor's otherliabilities.

If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer shall correct any overpayment of liquidated damages by the
Contractor by adjusting in the next payment certificate. The contractor shall not be
paid interest on the over payment of liquidateddamages.

Advance Payment:Deleted
Securities

Subiject to further condition in contract data, the Performance Security equal to five
percent of the contract price and additional security for unbalanced bids shall be
provided to the Employer no later than the date specified in thelLetter of
Acceptance and shall be issued in the form given in the Contract Data and by a
prescribed bank. The Performance Security shall be valid until a date 28 days
after the expiry of Defect Liability Period and the additional performance security
for unbalanced bids shall be valid until a date 28 days from the date of issue of the
certificate of completion. The validity shall account for additional 3 months time to
account for BG verification, signing of contract and start date.

Cost ofRepairs
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48.1

49.

49.1

50.

50.1

51.

51.1

52.

52.1

52.2

53.

53.1

53.2

Loss or damage to the Works or Materials to be incorporated in the Works
between the Start Date and the end of the Defects Liability Period shall be
remedied/ rectified by the Contractor at their cost if the loss or damage arises from
the Contractor's acts or omissions.

E. Finishing theContract

Completion

The Contractor shall request the Engineer to issue a certificate of Completion of
each work order, and the Engineer will do so upon deciding that the Work is
completed.

TakingOver

The Employer shall take over the Site and the Works within seven days of the
Engineer's issuing a certificate of Completion.

FinalAccount

The Contractor shall supply to the Engineer with a detailed account of the total
amount that the Contractor considers payable under the Contract before the end
of the Defects Liability Period. The Engineer shall issue a Defects Liability
Certificate and certify any final payment that is due to the Contractor within 56
days of receiving the Contractor's account if it is correct and complete. If it is not,
the Engineer shall issue within 56 days a schedule that states the scope of the
corrections or additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Engineer shall decide on the
amount payable to the Contractor and issue a payment certificate within 56 days
of receiving the Contractor’s revised account.

Operating and MaintenanceManual

If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them within 28 days from date of issue of certificate of
completion.

If the Contractor does not supply the Drawings and/or manuals by the stipulated
date or they do not receive the Engineer's approval, the Engineershall withhold
the amount equal to Rs. 5 lakhs from payments due to the Contractor.

Termination

The Employer may terminate the Contract if the Contractor causes a fundamental
breach of the Contract.

Fundamental breaches of Contract include, but shall not be limited to the
following:

a) The Contractor stops work for 10 days when no stoppage of work is shown
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b)

d)
€)

g)

h)

)

on the current Programme and the stoppage has not been authorized by
theEngineer;

The Contractor is declared as bankrupt or goes into liquidation other than
for approved reconstitution oramalgamation;

The Engineer/Employer gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the Engineer;

The Contractor does not maintain a Security, which isrequired;

The Contractor has delayed the completion of the Works by the number of
days for which the maximum amount of liquidated damages can be paid, as
defined in clause45;

The Contractor fails to provide insurance cover as required under clause
13;

If the Contractor, in the judgment of the Employer, has engaged in the
corrupt or fraudulent practice in competing for or in executing the Contract.
For the purpose of this clause, “corrupt practice” means offering, giving,
receiving, or soliciting of anything of value to influence the action of a public
official in the procurement process or in Contract execution. “Fraudulent
Practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the
Employer and includes collusive practice among Bidders (prior to or after
bid submission) designed to establish bid process at artificial non-
competitive levels and to deprive the Employer of the benefits of free and
opencompetition.

If the Contractor has not completed at least thirty percent of the value of
Work required to be completed after half of the completion period has
elapsed,;

If the Contractor fails to set up a field laboratory with the prescribed
equipment, within the period specified;and

Any other fundamental breach as specified in the ContractData.
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53.3

53.4

54.

54.1

54.2

55.

55.1

56.

56.1

Notwithstanding the above, the Employer may terminate the Contract for
convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible but in no
case later than 7 days.

Payment uponTermination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done
and Materials ordered less advance payments received up to the date of the issue
of the certificate and less the percentage to apply to the value of the work not
completed, as indicated in the Contract Data. Additional Liquidated Damages shall
not apply. If the total amount due to the Employer exceeds any payment due to
the Contractor, the difference shall be a debt payable to the Employer.

Save and except Cl. 35.3.3, if the Contract is terminated at the Employer's
convenience, the Engineer shall issue a certificate for the value of the work done,
the reasonable cost of removal of Equipment, repatriation of the Contractor's
personnel employed solely on the Works, and the Contractor's costs of protecting
and securing the Works and less advance payments outstanding on the date of
the certificate, less other recoveries due in terms of the Contract, and less taxes
due to be deducted at source as per applicable law.

In case of termination on account of award of 4 laning work stated in Cl. 35.3.3,
the Engineer shall issue a certificate for the value of work done till termination,
less advance payments outstanding, less other recoveries due in terms of contract
and less taxes due to be deducted at source as per applicable law.

Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be
deemed to be the property of the Employer for use for completing balance work if
the Contract is terminated because of the Contractor's default.

Release fromPerformance

If the Contract is frustrated by the outbreak of war or by any other event entirely
outside the control of the Employer or the Contractor, the Engineer shall certify
that the Contract has been frustrated. The Contractor shall make the Site safe
and stop work as quickly as possible after receiving this certificate and shall be
paid for all work carried out before receiving it and for any work carried out
afterwards to which a commitment was made.
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57.

57.1

57.2

58.

58.1

F. Other Conditions ofContract

Labour

The Contractor shall, make arrangements of his own cost and expenses for the
engagement of all staff and labour, local or others; for their payment, housing,
feeding and transport; and for compliance with various labour laws/ regulations.

The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in
detail, in such form and at such intervals as the Engineer may prescribe, showing
the staff and the numbers of the several classes of labour from time to time
employed by the Contractor on the Site and such other information as the
Engineer may require.

COMPLIANCE WITH LABOURREGULATIONS

During the currency of the Contract, the Contractor and his Sub Contractors shall
abide at all times by all existing labour enactments and rules made there under,
regulations, notifications and bye laws of the State or Central Government or local
authority and any other labour law (including rules), regulations, bye laws that may
be notified already or that may be notified under any labour law in future either by
the State or the Central Government or the local authority. Salient features of
some of the major labour laws that are applicable to construction industry are
given below. The Contractor shall keep the Employer indemnified in case any
action is taken against the Employer by the competent authority on account of
contravention of any of the provisions of any Act or rules made there under,
regulations or notifications including amendments. If the Employer is caused
to pay or reimburse, such amounts as may be necessary to cause or observe, or
for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct any money due
to the Contractor including from his performance security/ retention money. The
Employer/Engineer shall also have right to recover from the Contractor any sum
required or estimated to be required for making good the loss or damage suffered
by the Employer. The employees of the Contractor and the Sub-Contractor in no
case shall be treated as the employees of the Employer at any point of time.

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO

b)

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION
WORK.

Workmen Compensation Act 1923: - The Act provides for compensation in case of
injury by accident arising out of and during the course of employment.

PaymentofGratuityAct1972:-Gratuityispayabletoanemployeeunder the

Act on satisfaction of certain conditions on separation if an employee has completed the
prescribed minimum years (say, five years) of service or more or on death the rate
of prescribed minimum days" (say, 15 days) wages for every completed year of
service. The Act is applicable to all establishments employing the prescribed
minimum number (say, 10) or moreemployees.

c)

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides
for monthly contributions by the Employer plus workers at the rate prescribed (say,
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d)

9)

h)

10% or 8.33%). The benefits payable under the Actare:

i.Pension or family pension on retirement or death as the case
maybe.ii.Deposit linked insurance on the death in harness of the worker.
iii.Payment of P.F. accumulation on retirement/deathetc.

Maternity Benefit Act 1951: - The Act provides for leave and some other
benefits to women employees in case of confinement or miscarriageetc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for
certain welfare measures to be provided by the Contractor to contract labour and in
case the Contractor fails to provide, the same are required to be provided, by the
Principal Employer by Law. The principal Employer is required to take Certificate of
Registration and the Contractor is required to take license from the designated
Officer. The Act is applicable to the establishments or Contractor of Principal
Employer if they employ prescribed minimum (say 20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum
Wages fixed by appropriate Government as per provisions of the Act if the
employment is a scheduled employment. Constructions of buildings, roads,
runways are scheduledemployment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are
to be paid, when it will be paid and what deductions can be made from the wages
of theworkers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages
for work of equal nature to male and female workers and for not making
discrimination against female employees in the matters of transfers, training and
promotionsetc.

Payment of Bonus Act 1965: - The Act is applicable to all establishment
employing prescribed minimum (say, 20) or more workmen. The Act provides for
payments of annual bonus within the prescribed range of percentage of wages to
employees drawing up to the prescribed amount  of wages, calculated in the
prescribed manner. The Act does not apply to certain establishments. The newly
set-up establishments are exempted for five years in certain circumstances. States
may have different number of employmentsize.
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)

K)

p)

Industrial Disputes Act 1947: - The Act lays down the machinery and
procedure for resolution of industrial disputes, in what situations a strike or lock-
out becomes illegal and what are the requirements for laying off or retrenching the
employees or closing down theestablishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
establishments employing prescribed minimum (say, 100, or 50). The Act provides
for laying down rules governing the conditions of employment by the Employer on
matters provided in the Act and get these certified by the designatedAuthority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of
trade unions of workmen and Employers. The Trade Unions registered under the
Act have been given certain immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits
employment of children below 14 years of age in certain occupations and
processes and provides for regulations of employment of children in all other
occupations and processes. Employment of child labour is prohibited in building
and constructionindustry.

Inter-State Migrant Workmen’s (Regulation of Employment&

Conditions of Service) Act 1979: - The Act is applicable to an establishment
which employs prescribed minimum (say, five) or more inter- state migrant
workmen through an intermediary (who has recruited workmen in one state for
employment in the establishment situated in another state). The Inter-State migrant
workmen, in an establishment to which this Act becomes applicable, are required
to be provided certain facilities such as Housing, Medical-Aid, Travelling
expenses from home up to the establishment and backetc.

The Building and Other Construction workers (Regulation of
Employment and Conditions of Service) Act 1996 and the CessActof
1996: - All the establishments who carry on any building or other construction work
and employs the prescribed minimum (say, 10) or more workers are covered under
this Act. All such establishments are required to pay cess at the rate notexceeding
2% of the cost of construction as may be modified by the Government. The
Employer of the establishment is required to provide safety measures at the
building or construction work and other welfare measures, such as canteens, first-
aid facilities, ambulance, housing accommodations for workers near the work place
etc. The Employer to whom the Act applies has to obtain a registration certificate
from the Registering Officer appointed by theGovernment.

Factories Act 1948: - The Act lays down the procedure for approval of plans
before setting up a factory, health and safety provisions, welfare
provisions,workinghours,annualearnedleaveandrenderinginformationregarding
accidents or dangerous occurrences to designated authorities. It is applicable to
premises employing the prescribed minimum (say, 10) persons or more with aid of
power or another prescribed minimum (say, 20) or more persons without the aid of
power engaged in manufacturing process.
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59.

590.1

59.2

60.

60.1

Drawings and Photographs of theWorks

The contractor shall do photography/videography of the site firstly before the start
of the work, secondly mid-way in the execution of different stages of work and
lastly after the completion of the work. No separate payment will be made to the
contractor for this.

The Contractor shall not disclose details of Drawings furnished to him and works
on which he is engaged without the prior approval of the Engineer in writing. No
photograph of the works or any part thereof or plant employed thereon, except
those permitted under clause 59.1, shall be taken or permitted to be taken by the
Contractor or by any of his employees or any employees of his sub-Contractors
without the prior approval of the Engineer in writing. No photographs/videography
shall be published or otherwise circulated without the approval of the Engineer in
writing.

The Apprenticeship Act 1961

The Contractor shall duly comply with the provisions of the Apprenticeship Act
1961 (lll of 1961), the rules made there under and the orders that may be issued
from time to time under the said Act and the said Rules and on his failure or
neglect to do so he shall be subject to all liabilities and penalties provided by the
said Act and said Rules.

CONTRACT DATA TO GENERTAL CONDITIONS OF CONTRACT

S| No. Iltems marked “N/A” do not apply in this Contract. Clause Reference

The Employer is :-

Managing Director, NHIDCL

Address: 3" Floor, PTI Building 4 — Parliament Street,
NewDelhi

Name of Authorized Representative:- [Cl.1.1]

Deputy General Manager (P)

National Highways & Infrastructure Development
Corporation Limited.

RO-Imphal, Transit Hostel, 2™ Floor,

Officers Club, Lamphelpat, Imphal, Manipur
Phone: 0385-2416303

The Engineer is: To be intimated later [Cl.1.1]

The Intended Completion Date for work under package will

Order (s) issued.

The location of the site is given under Bid Notice (Section I) [Cl.1.1]
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be intimated in the Work order (s), based on value of Work [Cl1.1,13.1 & 38]




The Start Date shall be within 7 - 15 days after the date of
issue of the Notice to proceed with the work Orders (s).

[Cl.1.1]

The name and identification number of the Contract is given
in the Table given in Bid Notice (Section I)

[Cl.1.1]

(a) The law which applies to the contract is the law of Union
of India

[Cl 3.1]

(b) The language of the Contract document is English

[Cl 3.1]

The Technical Personnel are as given in the ITB (Section II)

[Cl. 7.1]

Amount for insurance are:

a) Rupees equivalent to Contractprice.

b) Rupees equivalent to 5% of Contractprice.
¢) Rupees equivalent to 5% of contractprice.
d) Rupees 20 lakhs for multipleincidents.

[Cl. 11.1]

10

(a)Amount of liquidated damages for
delay in completion of - 0.1 percent of the value of work
order rounded off to the nearest thousand, per day with
the minimum of Rs. 1000/- per day.

[Cl. 34.1]

(b) Maximum limit of liquidated damages for delay in
completion of work — 10 per cent of the value of each
work order rounded off to the nearest thousand.

[Cl. 34.1]

11

The following documents also form part of the contract:
Addendum/Corrigendum/any clarification to the Bid
documents.

[Cl. 2.2]

12

Fees and type of reimbursable expenses to be paid to the
Dispute Review Expert (To be Intimated later)

[CI. 20.2]

13

Appointing Authority for the Dispute Review Expert —
Secretary General of Indian Roads Congress, New Delhi.

[Cl. 21.1]

14

Appointing Authority for the Arbitrator/Presiding Arbitrator —
Chairman of the Executive Committee of Indian Road
Congress, New Delhi

[Cl. 47.1]
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(SECTION = VI)

TECHNICAL SPECIFICATIONS
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7.1

7.2

7.2.1

7.2.2

TECHNICAL SPECIFICATIONS
PREAMBLE:

The Technical Specifications contained herein shall be read in conjunction with the
other Bidding Documents as specified.

GENERAL REQUIREMENTS

The Technical Specifications in accordance with which the entire work described
hereinafter shall be executed and completed by the Contractor shall comprise of
thefollowing:

PART — | = GENERAL TECHNICAL SPECIFICATIONS

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD
AND BRIDGE WORKS” (FOURTH REVISION, August 2001) issued by the
Ministry ofRoadTransport & Highways, Government of India and published by the
Indian Roads Congress, hereinafter referred to as MORT&H Specifications.

PART — Il = SUPPLEMENTARY TECHNICAL SPECIFICATIONS

The Supplementary Technical Specifications shall comprise of various

Amendments/Modifications/Additions to the ,SPECIFICATIONS FOR ROAD AND
BRIDGE WORKS?” referred to in PART- | above and Additional Specifications for
particular item of works not already covered in Part — 1.

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND
BRIDGEWORKS” (FIFTH REVISION, April 2013), referred in Part-1 above, where
Amended/Modified/Added upon and incorporated in Part-1l, referred to above, the
Amendment/ Modification/ Addition supersedes the relevant clause or part of the
clause.

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in
the said Specifications, then any reference to the superseded clause shall be
deemed to refer to the Amended/Modified/Added Clause or part thereof.

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent
with any of the provisions of the MOST Specifications under reference, the
Amended/Modified/Added clause and the additional specifications shall always
prevail.

In the absence of any definite provisions on any particular issue in the aforesaid
Specifications, reference may be made to the latest codes and specifications of
IRC and BIS in that order, Where even these are silent, the construction and
completion of the works shall conform to sound engineering practice as approved
by the Engineer and, in case of any dispute arising out of the interpretation of the
above, the decision of the Engineer shall be final and binding on the Contractor.
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PART - Il

7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF
GENERAL TECHNICAL SPECIFICATIONS (PART- ).

SECTION 100 - GENERAL

Clause 102

Clause 106

Clause 106 (a)

Clause 107
Clause 107.3

Clause 108.4

Clause 109

Clause 109.10

Clause 110

Definitions:

The following abbreviation shall be added in this Clause: “MOST”
— Ministry of Surface Transport, Govt. of India (Now Ministry of
Road Transport and Highways) “NHIDCL” — National Highways &
Infrastructure Development Corporation Ltd.

Construction Equipment:

Add the following sentence. “The ftrial run is to be carried out laying
the relevant pavement material and it is not to be part of the
permanent works. The trial is to be carried out on prior approval of
equipment by Engineer-in-Charge.”

Add Sr. No. (g)

“The Contractor shall furnish to the engineer the detailed technical
Literatureand other relevant documents regarding the

performance of plant/equipment for approval prior to its purchase
or mobilization on site.”

Contract Drawings:
Deleted this Sub-Clause entirely.
The clause shall be read as follows:

“Identification of quarry sites and borrow areas shall be the

responsibility of the Contractor. Materials procured from quarry

sites and borrow areas identified by the Contractor and to be used
in Works must comply with the requirements of quality as
stipulated in the Technical Specifications for particular item of
work”.

Setting Out:
Add new sub-clause

“Before carrying out any survey work the Contractor shall submit to
the Engineer for the approval a programme and methodology for
the calibration of all optical and electronic survey equipment to be
used on site during construction of the works. The Contractor will
maintain calibration records for all such equipment in his site office,
available at all times for inspection by the Engineer.

Public Utilities:
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Clause 110.1

Clause 110.2

Clause 111

Clause 111.1

Clause 111.4

Clause 111.5

Revise the clause as under:

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts
etc. owned by variousauthorities  including Public Undertaking an Local
Authorities shall be checked and located by the Contractor prior to
commencement of work.

Revise the clause as under:

The Contractor’s programme must take into account the period of notice
and duration of diversionary works of each body as existing at site.The
Contractor must also allow for any effect of these services and alterations
upon the Works and for arranging regular meetings with the various bodies
at the commencement of the Contract and throughout the period of the
Works in order to maintainthe required co-ordination.  During the
period of the Works, the contractor shall have no objection if the public
utility bodies and their decisions in the execution of their proposal in terms
of programmeand construction. Provided that, in the opinion of the
Engineer, the Contractor has received reasonable notice thereof before
the relevant alterations are put in hand.

Precautions for Safeguarding the Environment:
General
Add the following after the first paragraph:

The Contractor shall preserve existing trees, plants and other vegetation
that are to remain within or adjacent to the works and shall use every
precaution necessary to prevent damage or injury thereto. On completion
of the Works, all areas disturbed by the Contractor’s construction
activities shall be restoredin their original condition, or as may be
acceptable to the Engineer. The cost of this work shall be deemed to be
included in the rates generally.

Add the following sentence:

“The Contractor is to ensure that there is good drainage at all construction
areas, to avoid creation of stagnant water bodies especially in
urban/industrial areas, including water in old water bodies.”

Pollution from Hot Mix Plants.
Add the following paragraph at the end of this Sub-clause.

The H.M.P.should be sitedat least 500m awayfrom Thenearest
habitation. The H.M.P. shall be fitted with a dust extraction unit in order
that the exhaust gases comply with the requirements of the relevant
current emissioncontrollegislation.  “All operations at plants shallbe
undertaken in accordance with all current rules and regulations protecting
the environment.”
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Clause 111.6

Clausel11.9

Clausel11.12

Clausel111.13

Clausell1l.14

Substances Hazardous to Health
Add the following after the first paragraph as follows:

“The use of any herbicide or other toxic chemical shall be strictly in
accordance with the manufacturer’s instructions. The Engineer shall be
given at least 6 working days notice of the proposed use of any herbicide
or toxicchemical.

A register of all herbicides and other toxic chemicals delivered to the site,
shall be kept and maintained up to date by the contractor. The register
shall include a name physical properties and characteristics, chemical
ingredients, health and safety hazard information, safe handling and
storage procedures, and emergency and first aid procedures for the
product.”

Add the following sentence at the end of thepara.

Vehicles delivering materials to the site shall be covered to avoid
spillage of materials on publicroads.

After the last sentence adds thefollowing:

“The costs of compliance with Clause 111 shall be deemed to be included
in the rates for items included in the Bill of Quantities.”
Refer to Clause 114.2 (xv) of MOST Specification.

Add newSub-Clause:

“The Discharge Standards promulgated under the Environment Protection
Act, 1986 shall be adhered to strictly. All waste arising from the project is
to be disposed of in a manner which is acceptable to theState

Pollution Control Board and the Engineer.”

All vehicles and machinery employed in the execution of the works shall be
regularly maintained to ensure that pollutant emission levels comply with
the relevant requirements of current pollution control legislation. During
routine servicing operations, the effectiveness of exhaust silencers must
be checked and if found to be defective must be replaced. Notwithstanding
this requirement, noise levels from any item of plant must comply with the
relevant legislation for levels of sound emission. Non compliant plant is to
be removed fromsite.

Vehicle maintenance and refueling shall be carried out in such a fashion
that spillage of fuels and lubricants do not contaminate the ground or
nearby watercourse. An “oil interceptor” shall be provided for wash down
and refueling areas. Fuel storage shall in proper bounded areas. All spilt
and collected petroleum products shall be disposed of in accordance with
the relevant legislation.

Add the following NewSub-Clause:

All temporary accommodation must be constructed and maintained in
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Clausel11.15

Clausell2

Clausel12.1

Clause 112.2

such a fashion that uncontaminated water is available for drinking,
cooking and washing. The sewage system for the camp must be properly
designed, built and operated so that no health hazard occurs and no
pollution to the air, ground or adjacent watercourses take place
compliance with relevant legislation must be strictly adhered to Garbage
bins must be provided in the camp and regularly emptiedand the
garbage disposed of in a hygienic manner. Constructioncamps

are to be sited away from vulnerable people and adequate health care is
to be provided for the work force.

Add the following NewSub-Clause:

All works are to be carried out in such a fashion that the damage or
disruption to the flora and fauna is reduced to a minimum wherever
possible. Trees or shrubs will only be felled or removed that impinge
directly on the permanent works or necessary temporary works, after
seeking approval of the Engineer.

Arrangement for Traffic duringConstruction:
General
Delete the last sentence and add the following:

“The Contractor shall submit, for the Engineer’s approval, Traffic Control
Plan 5 days prior to commencement of the temporary / permanent works.”

The plan shall include:

Typical drawings for temporary diversions in accordance with Clause
112.3

Typical details of arrangements for construction under traffic including
details of traffic arrangement after the cessation of work each day.
Special consideration shall be given in the preparation of the Traffic
Control Plan to the safety of pedestrians and workers at night. Temporary
diversions will be constructed only with the approval of theEngineer.

Passage of Traffic along a part of the Existing Carriage way under
improvement:

Delete this clause replace as follows:

“For strengthening of existing carriage way, where part of the existing
carriage way is proposed to be used for passage of traffic & hard holder
are not available then, treated shoulders shall be provided on the side on
which work is not in progress. If the existing shoulder width less than
1.5m the same shall be extended up to 1.5m for earth work duly
compacted. The top 15.0cm or as directed by the engineerincluding
extended shoulder of 1.5m width shallbe filled up by granularsub
Basematerial duly bounded with binding material and compacted. The
sub base material shall conform to MORT&H SpecificationClause 401,
the work of excavation and filling of granular sub-base material so carried
out shall be paid under relevant items of bill of quantities. The contractor
shall maintain the bypass/diversionduring the period ofconstruction
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Clausel12.6

Clausel12.7

Clausel12.8

Clausell3

Clausel13.2

by way of watering, compacting, and making good loss of sub-base
material after filling up of the rutting/depression etc. by additional
quantity of granular sub base material. The items operations like
maintenance, making good the loss of material, watering, compacting,
leveling and dressing along with additional quantity of sub -base
material shall be considered as incidental to the work and no extra
payment will be made for these operations. The continuous length in
which such works shall be carried out would be within a range of 200 to
500m at a place.

Measurements for Payments andRate

Add “and no extra payment will be made except the treatment of
shoulders for earth work and granular sub-base as per Clause 112.2
above.” At the end of firstparagraph.

Side Roads and PropertyAccesses
Add new sub Clause:

“At all times, the Contractor shall provide safe and convenient passage
for vehicles pedestrians and livestock to and from side roads and property
accesses connecting to the roadway. Work which affects the use of side
roads and existing accesses shall not be undertaken without providing
adequate prior provisions to the satisfaction of theEngineer.”

Plant andEquipment
Add new subClause:

“During the day, plant and equipment working in a position adjacent to
traffic and having a projection beyond the normal width of the item, for
example, a grader blade shall have a fluorescent red marker attached to
the outer end of the projection. During poor light conditions an additional
traffic controller with an illuminated red marker shall direct traffic around
such plant and equipment. At night, all plant items and similar
obstructions shall be removed from the normal path of vehicles, to
provide a lateral clearance of at least 6m where practicable, with a
minimum clearance of 1.2m. Plant and equipment, within 6m of the
normal path of vehicles, shall be lit by not less than two yellow steady
lamps suspended vertically from the point of the obstruction nearest to a
traffic lane, and one yellow steady lamps at each end of the obstruction
on the side farthest away from the traffic lane.”

General Rules for the Measurement of Works forPayment:
Measurements for Lead ofMaterials

Delete this Clause and replace with:

“The rates in the Bill of Quantities are deemed to include the costs
of haulage from source of supply to the site for all materials

required for the Works.”
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Clause 114 Scope of rates for different items of work:

Add to Clause 114.2 (xvii). Cost of all provisions for executing the
work safely including all protective clothing, barriers, earplugs etc.

Clause 115 Methodology and Sequence of Work:
Substitute “28 days” for “30 days” inthe2™ line.

Clause 121 Field Laboratory:
Clause 121.1 Scope
Delete this Clause and replace with:

“The work under this Clause covers the provision and
maintenance of a fully equipped laboratory.” The equipment in the
laboratory shall be as decided by Engineer, keeping in view of item of
works prescribed in BOQ.

Clause 121.2 Description
Delete this Clause and replace with:

“The Contractor shall construct a fully furnished and equipped field
laboratory to the satisfaction of the Engineer. The laboratory will be
located at a site approved by the Engineer and must be of adequate size
to perform all the tests required under the contract including sufficient
light, electric and water supply. The Contractor shall provide working
drawings incorporating all the services based on the information given in
the changes for the approval of the Engineer prior to commencement of
construction. An office must be provided in the laboratory for the
exclusive use of the Engineer’s, Materials Engineer, adequate toilet and
washing facilities must be provided. The contractor shall provide the field
laboratory within one month from the date of the commencement of the
work. Prior to this, contractor must make suitable alternative
arrangements for the testing of materials, which are acceptable to the
Engineer.

Clause 121.3 Laboratory Equipment shall be provided as prescribed by the
Engineer relevant to items of work in BOQ.

Clause 121.3.2 For soils and aggregates

Delete item no. (xi) and (xii)

Clause 121.3.5 Add New Sub-Clause:

For Control of Profile and Surface
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Steel Tape

Clause 121.3.6

Clausel121.6

Clausel21.7

Evenness

i) Theodolite 2 sets
i) Precision automatic level 2 sets
i) Precision staff 4 sets
iv) Camber templates 2 lane
a) Crown type cross-section 4 sets
b) Straight run cross-section 4 sets
a) 3 m long 4 sets
b) 5 m long 4 sets
c) 10 m long 4 sets
d) 20 m long 4 sets
e) 30 m long 4 sets

Add NewSub-Clause:

In addition clause 121.3 any equipment which is not mentioned in this
clause but which is necessary for the work for complying with the
provisions of the contract and Section 900 of MOST specifications or as
required by the engineer shall be provided by the contractor. No extra
payment shall be made to the contractor and it will be considered as
incidental to the work.

Delete thisSub-Clause.

Substitute this Sub-Clause by thefollowing:

“There is no separate item in the Bill of Quantities for establishing and
maintenance of the laboratory and supply, erection maintenance of
equipment and also running cost of testing. The rates quoted by the
Contractor shall be deemed to cover the cost of all these items.”

Clause 126: Supply of Compact Discs

126.1 Description

The work consists of taking video films of important activities of the work as directed by
the Engineer during the currency of the project and editing them and converting them to
a CD (master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180
minutes as directed by the Engineer. It shall contain narration of the activities in English
by competent narrator. The editing of the film and the script for narration shall be as
approved by the Engineer. The CD shall be acceptable quality and the film shall be
capable of producing colour pictures.

126.2 Measurement for Payment & Rates

No separate payment shall be made and the work shall be treated as incidental.
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SECTION 300 - EARTHWORK EROSION CONTROL AND DRAINAGE

Clause 301

Clause 301.3.3

Clause 301.3.12

Clause 301.9

Clause 301.9.2

Clause 304

Excavation for Roadway and Drains

Excavation — General

Delete the last two sentences of last paragraph. And add, “The
earthwork shall be carried out as per the sequences stated in this
contract or as directed by engineer-in-charge”.

Back-filling
After the last sentence add the following:

“Density requirements for back filling shall be in accordance with
Table 300-2” of MOST.

Rates
This Clause is replaced as follows:

“The contract unit rate for loosening and re-compacting at sub-
grade level shall include full compensation for loosening to the
specified depth, removing the loosened soil outside the roadway
wherever considered necessary, rolling the surface below,
breaking the clods, spreading the excavated soil layers, watering
where necessary and compacting to therequirements.”

Excavation for Structures:
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Clause 304.3.7

Clause 305

Clause 305.2

Clause 305.2.1

Clause 305.2.1.2

Clause 305.2.1.4

Clause 305.2.2.2

Back filling
Add second paragraph as under:

“The working space between the structure and the excavation
shall be cleared out completely of all construction materials and
loose earth that fallen into the excavation during construction.
The excavation shall be pumped dry and all saturated and soft
earth removed prior to being inspected by the Engineer who will
give his permission for the placement of any fill material, provided
the space has been properly prepared. Compaction will only be
carried out with mechanical compactors of sufficient capacity to
ensure correct compaction of the back fill material. The fill is to be
brought up in layers not greater than 150 mm. Mass filling of
structures with machines will not be permitted and contractors
should make allowance in their rates for the methodology
described above.”

Embankment Construction:

Material and General Requirements

Physical Requirements

Amend the first sentence of this Clause as under:

“Highly expansive soils such as Ch, MH or OH exhibiting marked
swell and shrinkage properties (,free swelling index” exceeding 50
per cent when tested as per IS 2720 — Part 40) shall not be used
in construction of sub grade and embankment.”

Delete the second and third sentence of Clause 305.2.1.4, i.e.,
“‘However, the Engineer may................. Compacted layer
thickness.”

Borrow Materials

Paragraph 1 of this clause shall read as under:

“No borrow area shall be made available by the Employer for this
work. The arrangement for the source of supply of the material for
embankment and sub grade as well as compliance to the different
environmental requirements in respect of excavation and borrow areas
as stipulated, from time to time, by the Ministry of Environment and
Forest, Government of India and the local bodies, as applicable shall
be the sole responsibility of the Contractor.”

Paragraph 8 of this Clause given below Table 300-2 shall read as
under:

“The contractor shall at least 7 working days before commencement of
compaction submit the following to the Engineer for approval:

The Values of maximum dry density and optimum moisture content
obtained in accordance with IS 2720 (Part 8) for each fill materialhe

82



Clause 305.3

Clause 305.3.4

Clause 305.3.5.2

Clause 305.3.6

Clause 305.4

Clause 305.4.1

Clause 305.4.7

Clause 306.4

Clause 306.5

ii)

intends to use.

The graphs showing values of density against moisture content from
which each of the values in (i) above of the maximum dry density and
optimum moisture content weredetermined.

The dry density-moisture content-CBR relationship for each of the fill
materials be intends to use in the subgrade.”

Construction Operations

Compacting ground supporting embankment/subgrade

Delete “where necessary” in the first sentence of the first
paragraph.

In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may
be”.

Compaction
The second paragraph of this Clause shall read as under:

“Only vibratory rollers of not less than 8 — 10 ton static weight with
Plain or pad foot drum shall be used for compaction.”

Construction of Embankment and sub-grade under special
Condition.

Add new para after para 1 as under:

“The earthwork for widening the existing road embankment and shoulders
shall be carried out in layersduly compacted. On completionof
earth work to the required heightthe triangular portion on the sloping
face of the layers shall be cut in such a manner that the specified slope is
achieved. This operation is incidental to work and no extra payment shall
be made for this.”

Earthwork for high Embankment

Substitute the first paragraph of this clause as under:

“In the case of high embankments, the Contractor shall use the material
from the approved borrow area.”

Soil Erosion and Sedimentation Control

Measurement for Payment

Substitute the Clause 306.4 as follows:

“All temporary sedimentation and pollution control works shall be
deemed as incidental to the earthwork and other items of work

and as such no separate payment shall be made for the same.”

Rate
This Clause is deleted.
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Clause307

Clause307.5
for

Clause309

Clause309.2

Clause309.4

Clause309.5

Clause314

Clause314.1

Clause314.2

Turfing with sods.

Add “(iii) application of top soil” after (ii). Delete “the contract unit rate
application of top soil shall be as per clause 301.9.5”.
Surface/Sub-SurfaceDrains

SurfaceDrains

Add at the end of third paragraph:

Metal grates for sumps on concrete lined surface drains shall be
heavyduty (trafficable by commercial vehicle) proprietary products
with gaps between bars no greater than 26mm. The Contractor

shall submitproposals for grating to the Engineer for approval before
commencing construction of the sumps.”

Measurement forPayment
Delete the first sentence and replace with:

“Surface drains not lined shall be included in the items for
excavation for the roadway in accordance with Clause —301.8.”

Rates
Add at the end of this clause as under:

“The rate for concrete lined drains shall include bedding concrete and
jointing. The rate for lined surface drains shall include inlet sumps and
metal grates where specified.”

Add Clause 314 as under:
Leveling and Dressing overarea:
Scope

The work shall consist of excavation, removal, filling and satisfactory
disposal of all materials necessary for the area to be leveled and
dressedin line, grades as directed by the Engineer. It shall include
cutting and filling the ground in all type of soil where variation of
existing ground levelis + 30 cm or less. It will also include the
grubbing of the existing rank vegetation and clearance of
undergrowth completely.

ConstructionOperation
The engineer shall identify the area where leveling and dressing is to

becarried out. The clearing and grubbing of rank vegetation and
undergrowth shall be carried out as per clause 201.1. If the stagnant
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Clause314.3

Clause314.4

water is existing on the side, the same shall be pumped / bailed out.
The area shall be kept dry throughout the operation of leveling and
dressing.The leveling and dressing shall be carried out by excavating
the high areaand filling the low area with the excavated material in
proper slope. This operation will be carried out manually/mechanically
as per site conditions.

Measurements

The measurement shall be made for the area to be leveled and
dressed in Sg.m.

Rates

The contract unit rates for the items for leveling and dressing shall be
payment in full for carrying out the required operations including full
compensation for:

Cost of all labour, materials, tool, equipment and incidentals to
complete thework.

Clearing and grubbing the rank vegetation and undergrowth and their
disposal within1000m.

Pumping and bailing out of water and keeping the area dry during
construction.
In all type of soils and saturatedearth.

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS:

Clause 401.4.1

Clause 401.4.2

Substitute “Smooth wheeled roller” by “Vibratory Roller” or as
approved byEngineer-In-charge.

Spreading andCompacting

The following shall be added to Paragraph 1:

“The thickness of the loose layers shall be so regulated that the
maximum thickness of the layer after compaction does not exceed
150mm.”

The fifth paragraph of this Clause shall be as under:

“Immediately thereafter, rolling shall start with the help of a vibratory
roller of minimum 80 to 100 KN static weight with plain drum or pad
foot drum of heavy pneumatic tyre roller of minimum 200 to 300 KN
weight having a minimum tyre pressure of 0.7 kN/m2 or adequate
capacity capable of achieving the required compaction. Rolling shall
commence at the lower edge and proceed towards the upper edge
longitudinally for portions having unidirectional cross fall and super-
elevation and shall commence at the edges and proceed towards the
crown for portions having cross falls on both sides.”

85



Clause401.7

Clause 404.2.1

Clause 404.2.3

Clause 404.2.4

Clause 404.3.4

Measurement forpayment:
Add paragraph 3 as under:

For carrying out full depth repair and/or reconstruction of road
pavement, if the granular sub-base materials laid on the shoulders
for diversion of traffic (as per clause 112) is required to be
scarified/removed and re-laid after compensating the loss during
handling and by movement of traffic on completion of Full depth
repair/reconstruction of road pavement, this operation shall be
considered incidental to the work of providing granular sub-base
and no extra payment shall be made for the same.

Coarse aggregate:

Amend this clause as under:

Coarse aggregate shall be either crushed or broken stone. The
aggregates shall conform to the physical requirements set-forth in
Table 400-6. The type and size range of the aggregate shall be
specified in the contract or shall be as specified by the Engineer.
If the water absorption value of the coarse aggregates is greater
than 2 percent, the soundness test shall be carried out on the
material delivered to site as per IS: 2386 (part 5).

Crushed Slag:

Delete this Clause

Over-burnt (Jhama) brick aggregates:

Delete this Clause.

Rolling:

Delete in first para “three wheeled -------------- rollers 80 to 100 kN
capacity or tandem or”

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS):

Clause501.8.2.4

Profile Corrective Course and its application:
Replace (ii)) with

“The material for bituminous profile corrective course shall be laid
independently of all other courses, adopting such construction
procedures and using such equipment as may be appropriate to the
specified type of material and thickness of the course
manually/machine paid as approved by the engineer-in-charge. The
method of providing profile corrective course shall be approved by the
engineer-in-charge.
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Clause501.8.3.1

Clause 501.8.3.4

Preparing Existing Granular Surface
Amend the Clause as under:

“The surface on which bituminous profile corrective course is to be laid
shall be thoroughly swept clean of dust and any other extraneous
material using mechanical broom and dust collected removed or
blown of using compressed air except in places where technical
means cannot reach. A prime coat conforming to Clause 502 shall be
applied prior to laying profile correctivecourse.”

Laying the Profile Corrective Course.

Clause 501.8.3.4.1 This clause shall read as under:

Clause 502

Clause 502.2.3

Clause 503

Clause 503.2.1

Clause 504

Clause 504.2

Clause 504.2.1

Clause 507 & 509

Clause 507.9

“The surface on which profile corrective course is to be laid shall be

thoroughly swept clean of dustand any other extraneous material
using mechanical broom and dust collected removed or blown off using
compressed air except inplaces where mechanical mans cannot
reach.”

“After preparing the granular surface as in Clauses 501.8.3.1 and
501.8.3.2, the profile corrective course with materials as per Clause
501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of
particular Specification Clause.”
Prime Coat Over Granular Base :
The type of bitumen emulsion shall be slow setting.
Tack Coat
The type of bitumen emulsion shall be medium setting.
Bituminous Macadam:
Materials
Bitumen:
The penetration grade of bitumen shall be 60/70.
Bitumen
The penetration grade of bitumen shall be 60/70.
For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC
These clauses stand amended to the extent that the rate shall cover the
provision of bitumen in the mix as per job mix formula. No variation in

the rate for this item will be admissible on account of quantity of
bitumen used.
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Clause 801

801

801.1

801.2

801.2.1

801.2.2

801.2.3

801.2.4

801.2.5

801.2.6

TRAFFICSIGNS

GENERAL

The colour, configuration, size and location of all traffic signs for highways
(other than Expressways for which the size of the signs, letters and their
placement shall be as specified in the drawings and relevant Specifications
or as directed bythe Engineer) and for other roads, shall be in accordance
with the Code of Practice for Road Signs, IRC: 67:2010, or as shown on the
drawings. In the absence of any details or for any missing details (for
example, chevron signs etc.), the signs shall be provided in accordance with
international standards and/or as directed by the Engineer.

Unless otherwise specified, the signs shall be reflectorised as shown on the
drawings or as directed by the Engineer. They shall be of retro-refiectorised
type and made of micro-prismatic type reflective as per IRC:67:2010.

In general, cautionary and mandatory signs' shall be fabricated through
process of screen printing. In regard to informatory signs with inscriptions or
cut letters of, coloured retro-reflective sheeting comprising unmetalised
micro-prismatic element material as per IRC:67:2010 or durable
transparent, coloured overlay film shall be used which must be bonded well
on the base sheeting, as directed by theEngineer.

Materials

The various materials and fabrication of the traffic signs shall conform to
the following requirements:

Concrete: Concrete shall be of the grade shown on the Contract drawing or
otherwiseas directed by the Engineer.

Reinforcing steel: Reinforcing steel shall conform to the requirement of
IS:1786unlessotherwise shown on the drawing.

Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas
precisionbolts, nuts, etc., shall conform to 1S:1364.

Plates and supports: Plates and support sections for the sign posts shall
conform tolS:226 and 1S:2062 or any other relevant IS Specifications.

Substrate: Sign panels may be fabricated on aluminium sheet, aluminium
compositepanel, fibre glass sheeting, or sheet moulding compound.
Aluminum sheets used for sign boards shall be of smooth, hard and
corrosion resistant aluminium alloy conforming to 1S:736-Material
designation 24345 or 1900. Aluminium Composite Panel and other materials
shall meet the relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements.

Shoulder mounted ground signs with a maximum side dimension not
exceeding 600mm shall not be less than 1.5 mm thick with Aluminium and
3 mm thick with Aluminium Composite Material. All other signs shall be at
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801.2.7

801.3

801.3.

801.3

least 2mm thick withAluminiumand 4 mm thick with Aluminium Composite
Material. The thickness of the sheet shall be related to the size ofthe sign
and its support and shall be such that it does not bend or deform under
prevailing wind and other loads. All overhead signs made with Aluminium
Composite Material shall be minimum 4 mm thick to withstand wind and
other loads without deformation.

In respect of sign sizes not covered by IRC:67: 2010 the structural details

(thickness, etc.) shall be as per the approved drawings or as directed by the
Engineer.

Traffic Signs having Retro-ReflectiveSheeting

1

2

General requirements: The retro-reflective sheeting used on the sign shall
consist ofthe white or coloured sheeting having a smooth outer-surface
which has the property of retro-reflection over its entire surface. It shall be
weather-resistant and show colour fastness. It shall be new and unused
and shall show no evidence of cracking, scaling, pitting, blistering, edge
lifting or curling and shall have negligible shrinkage or expansion. A
certificate of having tested the sheeting for co-efficient of retro-reflection,
day/night time colour luminous, shrinkage, flexibility, linear removal,
adhesion, impact resistance, specular gloss and fungus resistance 3 years
outdoor weathering and its having passed these tests shall be obtained
from a Government Laboratory, by the manufacturer of the sheeting. The
retro- reflective sheeting shall be either of Engineering Grade material with
enclosed lens, High Intensity Grade with encapsulated lens or Micro-
prismatic Grade retro-reflective element material as given in Clausebelow

Micro Prismatic Grade Sheeting (Type Xl) :Retro reflective sheeting
typicallymanufactured as a cube corner. The reflective sheeting shall be
retro reflective sheeting made of micro prismatic retro reflective material.
The retro reflective surface, after cleaning with soap and water and in dry
condition shall have the minimum co-efficient of retro reflection (determined
in accordance with ASTM D 4956-09) as indicated in Table800

Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type X

Prismatic Grade Sheeting(Ce'tbr;deIas per Lux per Square Metre)
Observation|Entrance \white [Yellow |Orange |Green |Red [Blue [Brown |Florescen [Florescent|Florescent
Angle Angle tyellow |yellow |Orange
-Green
U-do -4° | 830 | 620 290 83 (125 37 | 25 | 660 500 250
0.5 +30° | 325 | 245 115 33 50| 15| 10 | 260 200 100
0.2° -4° | 580 | 435 200 58 87 | 26 | 17 | 460 350 175
0.2° +30° | 220 165 77 22 33| 10 7 180 130 66
0.5° -4° | 420 | 315 150 42 63 | 19 | 13 | 340 250 125
0.5° +30° | 150 110 53 15 23 | 7 5 120 90 45
1.0° -4° 120 90 42 12 18 | 5 4 96 72 36
1.0° +30° | 45 34 16 5 7 2 1 36 27 14
A Minimum Coefficient of Retro reflection(RA)(cd.Ix* .m?).
B Valuesfor0.1 observation angles are supplementary requirements that shall applyonly

when specified by the purchaser in the contract or order.
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801.3.3

801.3.4

801.3.4.1

801.3.5

801.3.6

801.3.7

When totally wet, the sheeting shall show not less than 90 percent of the values,
of retro reflection indicated in above Table. At the end of 10 years, the sheeting
shall retain at least 80 percent of its original retro-reflectance.

Messages / borders: The messages (legends, letters, numerals etc.) and
borders shalleither be screen-printed or of cut-outs from durable transparent
overlay or cut-out from same type of reflective sheeting (excluding for black
colour) for the cautionary/ mandatory signs. Screen printing shall be processed
and finished with materials and in a manner specified by the sheeting
manufacturer. For the information and other signs, the messages (legends,
letters,numerals etc.) and borders shall be cut-out from durable transparent
overlay film or cut out from same reflective sheeting only. Cut-outs shall be
bonded with the sheeting in the manner specified by the manufacturer. Both the
screen printed areas and cut-out messages sheetings and cut-out durable
transparent overlay film shall be covered under the warranty period of the
sheeting type, issued by the sheetingmanufacturer

For screen-printed transparent coloured areas on white sheeting, the co efficient
ofretro-reflection shall not be less than 50 percent of the values of
corresponding colour in Tables 800 asapplicable.

Cut-out messages and borders, wherever used, shall be made out of retro-
reflectivesheeting (as per Clauses 801.3.2 as applicable), except those in black
which shall be of non-reflectivesheeting.

Colour: Unless otherwise specified, the general colour scheme and properties
shall beas stipulated in ASTM 4956-09. The colours shall be durable and uniform
in acceptable hue when viewed in day light or under normal headlights at night
and in inclement weather conditions.

Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the
aggressive-tack type requiring no heat, solvent or other preparation for adhesion
to a smooth clean surface, or a tack free adhesive activated by heat, applied in a
heat-vacuum applicator, in a manner recommended by the sheeting
manufacturer. The adhesive shall be protected by an easily removable liner
(removable by peeling without soaking in water or other solvent) and shall be
suitable for the type of material of the base plate used for the sign. The adhesive
shall form a durable bond to smooth, corrosion and weather resistant surface of
the base plate such that it shall not be possible to remove the sheeting from the
sign "base in one piece by use of sharp instrument. In case of pressure-sensitive
adhesive sheeting, the sheeting shall be applied in accordance with the
manufacturer's Specifications. Sheeting with adhesives requiring use of solvents
or other preparation for adhesive shall be applied strictly in accordance with the
manufacturer'sinstructions.

Refurbishment: Where existing signs are specified for refurbishment, the
sheetingshall have a semi-rigid aluminium backing or materials as per Clause
801.2.5, pre- coated with aggressive-tack type pressure sensitive adhesive. The
adhesive shall be suitable for the type of material used for the sign and should
thoroughly bond with that material.
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801. 3.8

801.3.8.1

801.3.8.2

801.3.9

Fabrication

Surface to be reflectorised shall be effectively prepared to receive theretro-
reflective sheeting. The sheeting of the material as per IRC: 67:2010 shall be de-
greased either by acid or hot alkaline etching and all scale/dust/ coating of any
type removed/ scrubbed to obtain a smooth plain surface before the application
of retro-reflective sheeting. If the surface is rough, approved surface primer may
be used. After cleaning, metal shall not be handled, except by suitable device or
clean canvas gloves, between all cleaning and preparation operation and
application of reflective sheeting/primer. There shall be no opportunity for the
substrate tocomein contact with grease, oil or other contaminants prior to the
application of retro-reflective sheeting.

Complete sheets of the material shall be used on the signs except where it is
unavoidable; at splices, sheeting with pressure sensitive adhesives shall be
overlapped not less than 5 mm. Where screen printing with transparent colours is
proposed, only butt jointing shall be used. The material shall cover the sign
surface evenly and shall be free from twists, cracks and folds. Cut-outs to
produce legends and borders shall be bonded with the sheeting in the manner
specified by themanufacturer.

Warranty and durability: The Contractor shall obtain from the manufacture a
ten yearwarranty for satisfactory field performance including stipulated retro-
reflectance of the retro-reflective sheeting of micro-prismatic sheeting, a seven-
year warranty for high intensity grade and a five year warranty for the sheeting of
engineering grade and submit the-same to the Engineer. In addition, a ten year,
seven year and a five year warranty for satisfactory In- field performance of the
finished sign with retro-reflective sheeting of micro prismatic, high intensity grade
and engineering grade respectively, inclusive of the screen printed or cut out
letters/legends and their bonding to the retro-reflective sheeting shall be obtained
from the contractor/supplier and submitted to the Engineer. The Contractor/
supplier shall also furnish the LOT numbers and certification that the signs and
materials supplied against the assigned work meets all the stipulated
requirements and carry the stipulated warranty and that the contractor/supplier is
the authorized converter of the particularsheeting:

All signs shall be dated during fabrication with indelible markings to indicate the
start of warranty. The warranty shall also cover the replacement obligation by the
sheeting manufacturer as well as contractor for replacement/repair/restoration of
the retro-reflective efficiency.

A certificate in original shall be given by the sheeting manufacturer that its
offered retro- reflective sheeting has been tested for various parameters such as
co-efficient of retro- reflection, day/night time colour and luminance, shrinkage,
flexibility, linear removal, adhesion, impact resistance, specular gloss and fungus
resistance and 3 year outdoor weathering; the tests shall be carried out by a
Government Laboratory in accordance with various ASTM procedures and the
results must show that the sheeting have passed the requirements for all the
above mentioned parameters. A copy of the test reports shall be attached with
the certificate.
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801.

801.4.1

801.4.2

801.4.3

801.5

801.6.

802

802.1

802.1.1

Installation

The traffic signs shall be mounted on support posts, which may be of Gl pipes
conforming to 1S: 1239, Rectangular Hollow Section conforming to IS: 4923 or
Square Hollow Section conforming to IS: 3589. Sign posts, their foundations and
sign mountings shall be so constructed as to hold these in a proper and
permanent position against the normalstormwindloadsordisplacementby
vandalism.Normally,signswithanareaupto0.9sg.m shall be mounted on a

single post, and for greater area two or more supports shall be provided. Post-
end(s) shall be firmly fixed to the ground by means of properly designed
foundation. The work of foundation shall conform to relevant Specifications as
specified.

All components of signs (including its back side) and supports, other than the
reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed
and painted with two coats of epoxy/ fiber glass/ powder coated paint, any part of
support post below ground shall bepainted with protective paint.

The signs shall be fixed to the posts by welding in the case of steel posts and by
bolts and washers of suitable size. After the nuts have been tightened, the tails
of the bolts shall be furred over with a hammer to preventremoval.

Measurements for Payment

The measurement of standard cautionary, mandatory and information signs shall
be in numbers of different types of signs supplied and fixed, while for direction
and place identification signs, these shall be measured by area in square,
meters.

Rate

The Contract unit rate shall be payment in full for the cost of making the road
sign, including all materials, installing it at the site furnishing of necessary test
certificates, warranty and incidentals to complete the work in accordance with
these Specifications.

Note: The warranty as specified in clause- 801.3.9 should be in the name of
NHIDCL and itmust be deposited to the PD.

OVERHEADSIGNS
General

Overhead si_?ns ‘may be used in lieu of, or as an adjunct to, kerb mounted signs
where the situation so warrants for proper information and guidance of the road
users. The following conditions may be considered while deciding about the
provision of overhead signs:

Traffic volume at or near capacity
Complex interchangedesign

Three or more lanes in each direction
Restricted sight distance

closely spaced interchanges
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s Multi.-lane exits

s Large percentage of commercial vehicles
High speed traffic

804 Reflective Pavement Markers (Road Studs/Cateyes)
804.1 General
The work cover the providing and mixing of reflective pavement marker (RPM) or
road stud, a device which is bonded to or anchored within the road surface for
lane marking and delineation for nighttime visibility. It reflects incident light in
directions close to the direction from which it came.
804.2 Material
804.2.1 Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene Acryl
nitrite) or HIPS (Hi-impact Polystyrene) or Acryl nitrite Butadiene Styrene(ABS)
orany other suitable material approved by the Engineer. The markers shall
support a load of 13635 kg tested in accordance with ASTM D4280.
804.2.2 Reflective panels shall consist of number of lenses containing single or dual prismatic
cubes capable of providing total internal reflection of the light entering the lens face.
Lenses shall be moulded of methyl merthcrylate conforming to ASTMD 788 or
equivalent.
804.3 Design
The slope or retro-reflecting surface shall preferably be 35+5 degree to base
and the area of each retro-reflecting surface shall not be less than 13.0 sqcm.
804.4 OpticalPerformance
804.4.1 Unidirectional and bi-directional studs
Each reflector or combination of reflectors on each face of the stud shall have a
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-
12 or Table 800-13 as appropriate.
804.4.2 Omni-directional studs
Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2
mcd/Ix
Table 800-12 Minimum C.I.L. Values for Category “A” studs
Entrance Observation C.L.L. in mcd/Ix
angle angle White Amber Red
0°U5 L&R 0.3" 220 110 44
0°U 10  L&R 0.5 120 60 24
Table 800-13 Minimum C.I.L. Values for Category ,,B* studs
Entrance Observation C.L.L. in mcd/Ix
angle angle White Amber | Red
0UG6L&R 0.3 20 10 4
0"U 10” L&R 05"
15 7.5 3

0
Note: 1) The entrance angle or 0 U corresponds to the normal aspect of thereflectors
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when the reflecting road stud is installed in horizontal road surface.

2) A stud that incorporates one or more corner cube reflectors shall be
considered to be included in category ,A". A stud that incorporates one or more
bi-convex reflectors shall be considered to be included in category ,B".

804.5 Tests
804.5.1 Coefficient of luminance intensity can be measured by procedure described in ASTME

809 “Practice for Measuring Photometric Characteristics” or as recommended in
BS:873 — Part 4:1973.

804.5.2 Under test conditions, a stud shall not be considered to fail the photometric
requirements if the measured C.I.L at any one position of measurement is
less than the values specified in Table 800-12 or 800-13 providedthat-

(i)  the value is not less than 80% of the specified minimum,and

(i) the average of the left and right measurements for the specific angle is
greater than the specifiedminimum.

804.6 Solar Powered Road Markers (Solar Studs)

The solar studs shall be made of Aluminum alloy and poly carbonate material
which shall be absolutely weather resistance and strong enough to support a
load of 13635 kg tested in accordance with ASTM D4280. Its colour may be
white, red, yellow, green or blue or combination as directed by the Engineer. Its
water resistance shall meet the requirements of IP 65 in accordance with IS:
12063:1987 Category 2 for protection against water ingress. The dimensions of
solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have
super bright LEDs so as to provide long visibility from a distance of more than
800m. lIts flashing rate shall not be less than 1 Hz. It should be able to give the
prescribed performanceinthe temperature range of -40° C to +55° C. Its life shall
be not less than 3 years.

804.7 Fixing of Reflective Markers
804.7.1 Requirements

The enveloping profile of the head shall be smooth and the studs shall not
present any sharp edges in traffic. The reflective portions of the studs shall be
free from crevice or ledges where dirt might accumulate. All road studs shall be
legibly market with the name, trademark or other means of identification of the
manufacturer. Marker height shall not exceed 20 mm. Marker width shall not
exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the
bottom of the marker is configured, the outermost faces of the configurations
shall not deviate more than 1.3 mm from a flat surface. All road studs shall be
legibly marked with the name, trade mark or other means of identification of the
manufacturer.

804.7.2 Placement

The reflective marker shall be fixed to the road surface using the adhesives and
the procedure recommended by the manufacturer. No nails shall be used to affix
the marker, as nails are hazardous for the roads. Regardless of the type of
adhesive used, the markers shall not be fixed if the pavement is not surface dry
and on new asphalt concrete surfacing until the surfacing has been opened to
traffic for al period of not less than 14 hours. The portions of the highway

94



804.7.3

804.8

804.9

surface, to which the marker is to be bonded by the adhesive, shall be free of
dirt, curing compound, grease, oil, moisture, loose or unsound layers, paint and
any other material which would adversely affect the bond of the adhesive. The
adhesive shall be placed uniformly on the cleaned pavement surface or on the
bottom of the marker in a quantity sufficient to result in complete coverage of the
area of contact of the marker with no voids present and with a slight excess after
the marker has been lightly pressed in place. For epoxy installations, excess
adhesive around the edge of the marker, excess adhesive on the pavement and
adhesive on the exposed surfaces of the markers shall beimmediately
removed.

Warranty and durability

The contractor shall obtain from the manufacturer a two-year warranty for
satisfactory field performance including stipulated retro-reflectance of the
reflecting panel and submit the same to the Engineer, In addition, a two year
warranty for satisfactory infield performance of the finished road marker shall
also be given by the contractor who carried out the work of fixing of reflective
road markers. In case the markers are displaced, damages, get worn out or lose
their reflectivity compared to stipulated standards, the contractor would be
required to replace all such markers within 15 days of the intimation from the
Engineer at his own cost.

Measurement for Payment

The measurement of reflective road markers shall be in numbers of different
types of markers supplied and fixed.

Rate

The contract unit rate for reflective road markers shall be payment in full
compensation for furnishing all labour, material, tools, equipment including
incidental costs necessary for carrying out the work at site conforming to the
specifications complete as per approved drawings or as directed by the
Engineer.

Note: The warranty as specified in clause- 804.7.3 should be in the name
of NHIDCL and it must be deposited to the BO.
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SECTION 900 — QUALITY CONTROL FOR ROAD WORKS
Clause901 General

Amend the clause 901.10 as under:

Clause 901.10 For bitumen, cutback, emulsion, mild steel, cement and other
similar material where essential tests are to be carried out at
the manufacture’s plant or at laboratories other than the site
laboratory, the cost of samples, sampling, testing, and
furnishing of the test certificates shall be borne by the
Contractor. The frequency of tests regarding bitumen, cutback
and emulsion in respect of its quality shall be as per the Table
900-4 of MOST Specification.

SECTION 1000 - MATERIALS FOR STRUCTURES

Clausel014 Storage ofMaterials:
Clause 1014.3 Aggregates

The following shall be added at the end of the Clause:
‘Aggregates shall be stockpiled in a manner that willavoid

segregation, contamination by foreign materials and intermixing
ofvarious sizes of aggregates.”

SECTION 3002 - RESTORATION OF RAIN CUTS:

Clause 3002.4 Amend this as under:

“The earth works for restoration of rain cuts shall be measured
in cum.”
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SECTION-VII
INTEGRITY PACT
This Integrity Agreement is made at .................... onthis .............. day of ............. 20.............
BETWEEN

National Highways & Infrastructure Development Corporation Ltd (NHIDCL) represented
through its Managing Director and having its principal office at 3rd Floor, PTI Building, 4
Parliament Street New Delhi-110001,

(Hereinafter referred as the

‘Principal/Owner’, which expression shall unless repugnant to the meaning or context
hereofinclude its successors and permitted assigns)
AND

(Name and Address of the Individual/firm/Company)

TNFOUGN L. (Hereinafter referred to as
the
(Details of duly authorized signatory)

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or
context hereofinclude its successors and permitted assigns)

Preamble

WHEREAS the Principal/ Owner has floated the Tender (NIT No ........ dated .......... )

(Hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational
procedure, contract for “Special Repair of NH -37 of Imphal-Jiribam Road (Km 145.00 to Km
221.138) km [Total Length = 76.138 km] in the state of Manipur in the year 2020-2021 on Item Rate
Basis e

to as the “Contract”.

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land,
rules, regulations, economic use of resources and of fairness/ transparency in its relation with
its Bidder(s) and /or Contractor(s).

AND WHEREAS to meet the aforesaid purpose both the parties have agreed to enter into this
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and
conditions of which shall also be read as integral part and parcel of the Tender/ Bid
documents and Contract between the parties.

AND WHEREAS in order to achieve the above goals, the Principal has appointed an
Independent External Monitor (IEM) who will monitor the Tender process and the execution of
the contract for compliance with the principles mentioned herein.

Contact Details of IEM is detailed hereunder;

Name: Sh. Sushil Gupta
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Address: B-702 Aravali Heights
Sector-21-C, Faridabad-121001
Mobile No.- 9999744061

Email Id: sushilanitagupta@yahoo.com

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties
hereby agree as follows and this Pact witnesses as under:

Article 1: Commitments of the Principal/Owner

(1) The Principal/lOwner commits itself to take all measures necessary to prevent
corruption and to observe the following principles:

(&) No employee of the Principal/ Owner, personally or through any of his/her family
members, will in connection with the Tender, or the execution of the Contract,
demand, take a promise for or accept, for self or third person, any material or
immaterial benefit which the person is not legally entitled to.

(b) The Principal/ Owner will, during the Tender process, treat all Bidder(s) with equity
and reason. The Principal/ Owner will, in particular, before and during the Tender
process, provide to all Bidder(s) the same information and will not provide to any
Bidder(s) confidential/ additional information through which the Bidder(s) could
obtain an advantage in relation to the Tender process or the Contract execution.

(c) The Principal/l Owner shall endeavour to exclude from the Tender process any
person, whose conduct in the past has been of biased nature.

(2) If the Principal/ Owner obtains information on the conduct of any of its employees
which is a criminal offence under the Indian Penal code (IPC)/ Prevention of Corruption
Act, 1988 (PC Act) or is in violation of the principles herein mentioned or if there be a
substantive suspicion in this regard, the Principal/ Owner will inform the Chief Vigilance
Officer and in addition can also initiate disciplinary actions as per its internal laid down
policies and procedures.

Article 2: Commitments of the Bidder(s)/ Contractor(s)/ Consultant(s)

(1) It is required that each Bidder/ Contractor/ Consultant (including their respective
officers, employees and agents) adhere to the highest ethical standards, and report to
the Government/ Department all suspected acts of fraud or corruption or Coercion or
Collusion of which it has knowledge or becomes aware, during the tendering process
and throughout the negotiation or award of a contract.

(2) The Bidder(s)/ Contractor(s)/ Consultant (s) commit himself to take all measures
necessary to prevent corruption. He commits himself to observe the following principles
during his participation in the Tender process and during the Contract execution:

(a) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm,
offer, promise or give to any of the Principal/ Owner’'s employees involved in the
Tender process or execution of the Contract or to any third person any material or
other benefit which he/she is not legally entitled to, in order to obtain in exchange
any advantage of any kind whatsoever during the Tender process or during the
execution of the Contract.
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(b) The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any undisclosed
agreement or understanding, whether formal or informal. This applies in particular to
prices, specifications, certifications, subsidiary contract, submission or non-
submission of bids or any other action to restrict competitiveness or to cartelize the
bidding process.

(c) The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC
Act. Further the Bidder(S)/ Contract(s) will not use improperly for the purpose of
competition or personal gain, or pass on the others, any information or documents
provided by the Principal/ Owner as part of the business relationship, regarding
plans, technical proposals and business details, including information contained or
transmitted electronically.

(d) The Bidder(s)/ Contractor(s) of foreign origin shall disclose the names and
addresses of agents/ representatives in India, if any. Similarly, Bidder(s)/
Contractor(s) of Indian Nationality shall disclose names and addresses of foreign
agents/ representatives, if any. Either the Indian agent on behalf of the foreign
principal or the foreign principal directly could bid in a tender but not both. Further,
in cases where an agent participate in a tender on behalf of one manufacturer, he
shall not be allowed to quote on behalf of another manufacturer along with the first
manufacturer in a subsequent/ parallel tender for the same item.

(e) The Bidder(s)/Contractor(s) shall, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or
any other intermediaries in connection with the award of the Contract.

() The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

(g) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm
indulge in fraudulent practice which means a wilful misrepresentation or omission of
facts or submission of fake/forged documents in order to induce public official to act
in reliance thereof, with the purpose of obtaining unjust advantage by or causing
damage to justified interest of others and/or to influence the procurement process to
the detriment of the Government interests.

(h) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm use
Coercive Practices (means the act of obtaining something, compelling an action or
influencing a decision through intimidation, threat or the use of force directly or

indirectly, where potential or actual injury may be fall upon a person, his/ her
reputation or property to influence their participation in the tendering process).

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/ Owner under law
or the Contract or its established policies and laid down procedures, the Principal/
Owner shall have the following rights in case of breach of this Integrity Pact by the
Bidder(s)/ Contractor accepts and undertakes to respect and uphold the
Principal/Owner’s absolute right:

(2) If the Bidder(s)/ Contractor(s), either before award or during execution of Contract
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has committed a transgression through a violation of Article 2 above or in any other
form, such as to put his reliability or credibility in question, the Principal/Owner after
giving 14 days notice to the contractor shall have powers to disqualify the Bidder(s)/
contractor(s) from the Tender process or terminate/determine the Contract, if
already executed or executed or exclude the Bidder/ Contractor form future contract
award processes. The imposition and duration of the exclusion will be determined
by the severity of transgression and determined by the Principal/ Owner. Such
exclusion may be forever or for a limited period as decided by the Principal/ Owner.

(2) Forfeiture of EMD/ Performance Guarantee/ Security Deposit: If the Principal/
Owner has disqualified the Bidder(s) from the Tender process prior to the award of
the Contract according to Article 3(1), the Principal/ Owner apart from exercising
any legal rights that may have accrued to the Principal/ Owner, may in its
considered opinion forfeit the entire amount of Earnest Money Deposit,
Performance Guarantee and Security Deposit of the Bidder/ Contractor.

(3) Criminal Liability: If the Principal/ Owner obtains knowledge of conduct of a Bidder
or Contractor, or of an employee or a representative or an associate of a Bidder or
Contractor which constitutes corruption within the meaning of IPC Act, or if the
Principal/ Owner has substantive suspicion in this regard, the Principal/ Owner will
inform the same to law enforcing agencies for further investigation.

Article 4: Previous Transgression

(1) The Bidder declares that no previous transgressions occurred in the last 5 years
with any other Company in any country confirming to the anti corruption approach or
with Central Government or State Government or any other Central/ State Public
Sector Enterprises in India that could justify his exclusion from the Tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from
the Tender process or action can be taken for banning of business dealings/ holiday
listing of the Bidder/ Contractor as deemed fit by the Principal/ Owner.

(3) If the Bidder/ Contractor can prove that he has resorted/ recouped the damage
caused by him and has installed a suitable corruption prevention system, the
Principal/ Owner may, as its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/ Contractors/ Subcontractors

(1) The Bidder(s)/ Contractor(s) undertake(s) to demand from all subcontractors a
commitment in conformity with this Integrity Pact. The Bidder/ Contractor shall be
responsible for any violation(s) of the principles laid down in this agreement/ Pact by
any of its Subcontractors/sub-vendors.

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all
Bidders, Contractors and Subcontractors.

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact
between the Principal/ Owner and the bidder, along with the Tender or violate its
provisions at any state of the Tender process, from the Tender process.
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Article 6- Duration of the Pact

This Pact begins when both the parties have legally signed it. It expires for the
Contractor/ vendor 12 months after the completion of work under the contract or till
the continuation of defect liability period, whichever is more and for all other
bidders, till the Contract has been awarded.

If any claim is made/lodged during the time, the same shall be binding and
continue to be valid despite the lapse of this Pact as specified above, unless it is
discharged/determined by the Competent Authority.

Article 7- Other Provisions

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Head
quarters of the Division of the Principal/Owner, who has floated the Tender.

(2) Changes and supplements need to be made in writing. Side agreements have not
been made.

(3) It the Contractor is a partnership or a consortium, this Pact must be signed by all the
partners or by one or more partner holding power of attorney signed by all partners
and consortium members. In case of a Company, the Pact must be signed by a
representative duly authorized by board resolutions.

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of
this Pact remains valid. In this case, the parties will strive to come to an agreement
to their original intentions.

(5) It is agreed term and condition that any dispute or difference arising between the
parties with regard to the terms of this Integrity Agreement/ Pact, any action taken
by the Owner/ Principal in accordance with this Integrity Agreement/ Pact or
interpretation thereof shall not be subject to arbitration.

Article 8- Independent External Monitor

(1) The Principal appoints a competent and credible Independent External Monitor for
this Pact. The task of the Monitor is to review independently and objectively,
whether and to what extent the parties comply with the obligations under this
agreement.

(2) The Monitor is not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently. It will be obligatory for him to
treat the information and documents of the Bidders/ Contractors as confidential. He
reports to the MD, NHIDCL.

(3) The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without
restriction to all Project documentation of the Principal including that provided by the
Contractor. The Contractor will also grant the Monitor, upon his request and
demonstration of a valid interest, unrestricted and unconditional access to his
project documentation. The same is applicable to Sub-contractors. The Monitor is
under contractual obligation to treat the information and documents of the Bidder(s)/
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Contractor(s)/Sub-contractor(s) with confidentiality.

(4) The Principal will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an
impact on the contractual relations between the Principal and the Contractor. The
parties offer to the Monitor the option to participate in such meetings.

(5) As soon as the IEM notices, or believes to notice, a violation of this agreement, he
will so inform the Management of the Principal and request the Management to
discontinue or take corrective action, or to take other relevant action. The Monitor
can submit non-binding recommendations in this regard. Beyond this, the Monitor
has no right to demand from the parties that they act in a specific manner, refrain
from action or tolerate action.

(6) The Monitor will submit a written report to the MD, NHIDCL, within 8 to 10 weeks
from the date of reference or intimation to him by the Principal and, should the
occasion arise, submit proposals for correcting problematic situations.

(7) If the Monitor has reported to the MD, NHIDCL a substantiated suspicion of an
offence under relevant IPC/PC Act and the MD, NHIDCL does not, within the
reasonable time, takes visible action to proceed against such offence or report it to
the Chief Vigilance Officer, the Monitor may also transmit this information directly to
the Central Vigilance Commissioner.

(8) The word ‘Monitor’ would include both singular and plural.

Article 9- Legal and Prior Rights

All right and remedies of the parties hereto shall be in addition to all the other legal
rights and remedies belonging to such parties under the Contract and/or law and the
same shall be deemed to be cumulative and not alternative to such legal rights and
remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity
Pact will have precedence over the Tender/ Contract documents with regard any of
the provisions covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at
the place and date first above mentioned in the presence of following witnesses:

(For and on behalf of
Principal/Owner)

WITNESSES:
(Signature, name and address)
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(Signature, name and address)

Place:
Dated:
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